

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	AB2 (P1P)			CONTRACT COST (P1P)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)
					Pre-Proc Conference	Advs/Post of AEIB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	
22AD0037	Construction of Bagbagotot Road leading to Pinal Falls, Barangay Bagbagotot, Baniyoyo, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/06/2021	12/10/2021	12/27/2021	12/27/2021	12/24/2021	12/27/2021	02/07/2022	02/08/2022	02/16/2022	02/18/2022	02/24/2022	53		GAA FY 2022	7,920,000.00		7,920,000.00	7,682,401.61	-	7,682,401.61	1. COA	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021	
																									2. Bantay Lansangan	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									4. CCWII	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									5. PCAI	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
22AD0055	Construction of Road Barangay Anapol-Tapaan Road, Uddida, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/06/2021	12/10/2021	12/27/2021	12/27/2021	12/24/2021	12/27/2021	02/07/2022	02/08/2022	02/16/2022	02/18/2022	02/24/2022	37		GAA FY 2022	5,445,000.00		5,445,000.00	5,266,364.23	-	5,266,364.23	1. COA	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021	
																									2. Bantay Lansangan	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									4. CCWII	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									5. PCAI	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
22AD0059	Construction of Multi-purpose Building, Matue-Butrag, Gregorio Del Pilar, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/06/2021	12/10/2021	12/27/2021	12/27/2021	12/24/2021	12/27/2021	02/07/2022	02/08/2022	02/16/2022	02/18/2022	02/24/2022	150		GAA FY 2022	4,950,000.00		4,950,000.00	4,800,799.56	-	4,800,799.56	1. COA	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021	
																									2. Bantay Lansangan	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									4. CCWII	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									5. PCAI	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
22AD0062	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of San Antonio River Control Structure, Barangay San Antonio, Narvacan, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/06/2021	12/10/2021	12/27/2021	12/27/2021	12/24/2021	12/27/2021	02/07/2022	02/08/2022	02/16/2022	02/18/2022	02/24/2022			GAA FY 2022	86,200,000.00		86,200,000.00	85,551,798.31	-	85,551,798.31	1. COA	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021	
																									2. Bantay Lansangan	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									4. CCWII	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									5. PCAI	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
22AD0070	Cervantes-Sigay Road leading to Trad Pass via Libang, Cervantes, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/06/2021	12/10/2021	12/27/2021	12/27/2021	12/24/2021	12/27/2021	02/07/2022	02/08/2022	02/16/2022	02/17/2022	02/18/2022	179		GAA FY 2022	53,900,000.00	-	53,900,000.00	52,216,420.18	-	52,216,420.18	1. COA	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021	
																									2. Bantay Lansangan	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									4. CCWII	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																									5. PCAI	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
22AD0127	Construction/Upgrading/Rehabilitation of Drainage along National Road Secondary Roads, Tagudin-Cervantes Rd - K0378 + 200 - K0379 + 022	Construction Section	No	Public Bidding		02/16/2022	02/27/2022	03/07/2022	03/07/2022	03/08/2022	03/09/2022	03/16/2022	03/17/2022	03/24/2022	03/28/2022	04/01/2022	63		GAA FY 2022	9,800,000.00		9,800,000.00	9,505,023.36	-	9,505,023.36	1. COA	-	02/16/2022	02/16/2022	02/16/2022	02/16/2022	02/16/2022	
																									2. Bantay Lansangan	-	02/16/2022	02/16/2022	02/16/2022	02/16/2022	02/16/2022		
																									4. CCWII	-	02/16/2022	02/16/2022	02/16/2022	02/16/2022	02/16/2022		
																									5. PCAI	-	02/16/2022	02/16/2022	02/16/2022	02/16/2022	02/16/2022		
22AD0049	Construction of Evacuation Center Barangay Cappa-Cappa, San Esteban, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/07/2021	12/15/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	02/07/2022	02/08/2022	02/16/2022	02/18/2022	02/24/2022	240		GAA FY 2022	9,900,000.00		9,900,000.00	9,602,988.40	-	9,602,988.40	1. COA	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	
																									2. Bantay Lansangan	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		
																									4. CCWII	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		
																									5. PCAI	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ADS (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)	
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post- Qual	BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		
22AD0053	Construction of Evacuating Center, Sta Maggon, Barangay Malaya, Cervantes, Iloos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/07/2021	12/15/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	02/07/2022	02/08/2022	02/16/2022	02/17/2022	02/18/2022	180	GAA FY 2022	6,930,000.00	-	6,930,000.00	6,720,883.01	-	6,720,883.01	1. COA	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		
																								2. Bantay Lansangan	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								4. CCWII	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								5. PCAI	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
22AD0031	Widening of Permanent Bridges-Kaluldangan Br. (B00658L2) along Iloos Sur-Rbra Road, Narayan, Iloos Sur	Construction Section	Yes	Public Bidding	12/07/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	02/07/2022	02/08/2022	02/16/2022	02/17/2022	02/18/2022	188	GAA FY 2022	23,324,000.00	-	23,324,000.00	22,778,336.85	-	22,778,336.85	1. COA	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		
																								2. Bantay Lansangan	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								4. CCWII	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								5. PCAI	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
22AD0033	Construction of Gayman Flood Control, Barangay Panitar, Sugon, Iloos Sur	Construction Section	Yes	Public Bidding	12/09/2021	12/09/2021	12/15/2021	12/28/2021	12/28/2021	12/29/2021	01/03/2022	02/07/2022	02/08/2022	02/16/2022	02/17/2022	02/18/2022	208	GAA FY 2022	19,600,000.00	-	19,600,000.00	19,012,041.06	-	19,012,041.06	1. COA	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		
																								2. Bantay Lansangan	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								4. CCWII	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								5. PCAI	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
22AD0095	Construction of Candon Santiago-San Esteban Sta. Maria Coastal Road, Barangay Darapidap Section, Candon City, Iloos Sur	Construction Section	No	Public Bidding	-	01/27/2022	02/04/2022	02/16/2022	02/16/2022	02/17/2022	02/18/2022	02/04/2022	02/28/2022	03/07/2022	03/08/2022	03/09/2022	65	GAA FY 2022	9,800,000.00	-	9,800,000.00				1. COA	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
																								2. Bantay Lansangan	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022			
																								4. CCWII	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022			
																								5. PCAI	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022			
22AD0035	Construction of Multipurpose Building (Candon Sports Complex), Ilagani Campo, Candon City, Iloos Sur	Construction Section	Yes	Public Bidding	12/09/2021	12/11/2021	12/20/2021	12/31/2021	12/31/2021	01/03/2022	01/04/2022	02/07/2022	02/08/2022	02/16/2022	02/18/2022	02/24/2022	240	GAA FY 2022	43,209,180.00		43,209,180.00	41,917,546.87	-	41,917,546.87	1. COA	-	12/14/2021	12/14/2021	12/14/2021	12/14/2021	12/14/2021		
																								2. Bantay Lansangan	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
																								4. CCWII	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
																								5. PCAI	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
22AD0043	Construction of Darapidap Causeway, Barangay Darapidap, Candon City, Iloos Sur	Construction Section	Yes	Public Bidding	12/02/2021	12/11/2021	12/20/2021	12/31/2021	12/31/2021	01/03/2022	01/04/2022	02/07/2022	02/08/2022	02/16/2022	02/27/2022	02/18/2022		GAA FY 2022	9,900,000.00	-	9,900,000.00	9,602,995.99	-	9,602,995.99	1. COA	-	12/14/2021	12/14/2021	12/14/2021	12/14/2021	12/14/2021		
																								2. Bantay Lansangan	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
																								4. CCWII	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
																								5. PCAI	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
22AD0057	Construction of Multipurpose Building at Pudoc East Elementary School, Barangay Pudoc East, Tagudin, Iloos Sur	Construction Section	Yes	Public Bidding	12/02/2021	12/11/2021	12/20/2021	12/31/2021	12/31/2021	01/03/2022	01/04/2022	02/07/2022	02/08/2022	02/16/2022	02/27/2022	02/18/2022	232	GAA FY 2022	9,900,000.00	-	9,900,000.00	9,540,568.50	-	9,540,568.50	1. COA	-	12/14/2021	12/14/2021	12/14/2021	12/14/2021	12/14/2021		
																								2. Bantay Lansangan	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
																								4. CCWII	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			
																								5. PCAI	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021	12/16/2021			

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
					Pre-Proc Conference	Ads/Post of AEIB	Pre-Bid Conference	Bid/Reply Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of bids	Bid Evaluation	Post Qual																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
22AD0068	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	Yes	Public Bidding	01/12/2022	01/14/2022	01/21/2022	02/02/2022	02/02/2022	02/03/2022	02/04/2022	02/10/2022	02/11/2022	02/18/2022	02/21/2022	02/22/2022	160		GAA FY 2022	39,200,000.00	-	39,200,000.00	38,019,974.41	-	38,019,974.41	1. COA	-	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution/ Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
22AD0131	Concreting of ISPSC, Brgy. Slag FMR, Brgy. Slag, Sta. Maria, Ilocos Sur	Construction Section	No	Public Bidding	02/15/2022	02/24/2022	03/04/2022	03/16/2022	03/16/2022	03/17/2022	03/18/2022	03/21/2022	03/22/2022	03/29/2022	03/30/2022	04/04/2022	101		DA FY 2022	14,925,000.00	-	14,925,000.00	14,477,019.56	-	14,477,019.56	1. COA	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY												Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)		
					Pre-Proc Conference	Ads/Post of AEIB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution (Recommend ing Award)	Notice of Award	Contract Signing	Notice to Proceed	Effectivity			Delivery Completion	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	
22AD0137	Consoling of Brgy. Ambugast PNR, Brgy. Ambugast, Burgos, Ilocos Sur	Construction Section	No	Public Bidding	02/15/2022	02/25/2022	03/04/2022	03/17/2022	03/17/2022	03/18/2022	03/21/2022	03/21/2022	03/22/2022	03/29/2022	03/30/2022	04/04/2022	64		DA FY 2022	11,940,000.00	-	11,940,000.00	11,581,803.53	-	11,581,803.53	1. COA	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
																							11,581,821.19	-	11,581,821.19	2.Bantay Lansangan	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
																											4. CCWII	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022		03/01/2022
																											5. PCAI	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022		03/01/2022
22AD0016	Construction of Allern-Sudipan Road, Allern, Ilocos Sur	Construction Section	Yes	Public Bidding	12/09/2021	12/11/2021	12/20/2021	12/31/2021	12/31/2021	01/03/2022	01/04/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	155		GAA FY 2022	39,200,000.00		39,200,000.00	37,958,262.78	-	37,958,262.78	1. COA	-	12/14/2021	12/14/2021	12/14/2021	12/14/2021	12/14/2021		
																											2.Bantay Lansangan	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021		12/16/2021
																											4. CCWII	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021		12/16/2021
																											5. PCAI	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021		12/16/2021
22AD0092	Construction of Candon-Santiago-San Esteban Road (Darapidog-Tamurong Section), Candon City, Ilocos Sur	Construction Section	No	Public Bidding	01/20/2022	01/27/2022	02/04/2022	02/16/2022	02/16/2022	02/17/2022	02/18/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	160		GAA FY 2022	19,600,000.00	-	19,600,000.00	19,011,516.66	-	19,011,516.66	1. COA	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
																											2.Bantay Lansangan	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022		01/28/2022
																											4. CCWII	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022		01/28/2022
																											5. PCAI	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022		01/28/2022
22AD0103	Construction of San Nicolas Bridge, Barangay San Nicolas, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	02/02/2022	02/10/2022	02/18/2022	03/07/2022	03/07/2022	03/08/2022	03/09/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	197		GAA FY 2022	29,400,000.00	-	29,400,000.00	28,511,089.00	-	28,511,089.00	1. COA	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		
																											2.Bantay Lansangan	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022		02/10/2022
																											4. CCWII	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022		02/10/2022
																											5. PCAI	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022		02/10/2022
22AD0020	Construction of Road leading to Candon Sports Center and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Public Bidding	12/09/2021	12/11/2021	12/20/2021	12/31/2021	12/31/2021	01/03/2022	01/04/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	115		GAA FY 2022	16,660,000.00		16,660,000.00	16,160,109.52	-	16,160,109.52	1. COA	-	12/14/2021	12/14/2021	12/14/2021	12/14/2021	12/14/2021		
																											2.Bantay Lansangan	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021		12/16/2021
																											4. CCWII	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021		12/16/2021
																											5. PCAI	-	12/16/2021	12/16/2021	12/16/2021	12/16/2021		12/16/2021
22AD0106	Construction of Burgos-Lediga Road, Burgos, Ilocos Sur	Construction Section	No	Public Bidding	02/02/2022	02/10/2022	02/18/2022	03/02/2022	03/04/2022	03/06/2022	03/07/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	133		GAA FY 2022	19,600,000.00	-	19,600,000.00	19,005,847.40	-	19,005,847.40	1. COA	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		
																											2.Bantay Lansangan	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022		02/10/2022
																											4. CCWII	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022		02/10/2022
																											5. PCAI	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022		02/10/2022
22AD0119	Construction of Nagbukel-Abra Road, Nagbukel, Ilocos Sur	Construction Section	No	Public Bidding	02/18/2022	02/23/2022	03/04/2022	03/15/2022	03/15/2022	03/16/2022	03/17/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	155		GAA FY 2022	29,400,000.00	-	29,400,000.00	28,502,004.00	-	28,502,004.00	1. COA	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
																											2.Bantay Lansangan	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022		03/01/2022
																											4. CCWII	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022		03/01/2022
																											5. PCAI	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022		03/01/2022

[illegible]

[illegible]

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)		
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post- Qual	BAC Resolution/ Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual			
22AD0115	Construction of Multi-Purpose Building, Sigay, Ilocos Sur	Construction Section	No	Public Bidding	01/21/2022	02/01/2022	02/08/2022	02/21/2022	02/21/2022	02/22/2022	02/23/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	150		GAA FY 2022	4,900,000.00	-	4,900,000.00	4,751,391.58	-	4,751,391.58	1. COA	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		
																											2. Bantay Lansangan	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		02/07/2022
																											4. CCWII	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		02/07/2022
																											5. PCAI	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		02/07/2022
22AD0078	Construction of Multi-Purpose Building at Baey Arno Falls, Allam, Ilocos Sur	Construction Section	Yes	Public Bidding	01/12/2022	01/14/2022	01/21/2022	02/02/2022	02/02/2022	02/03/2022	02/04/2022	02/10/2022	02/11/2022	02/18/2022	02/21/2022	02/22/2022	240		GAA FY 2022	9,800,000.00	-	9,800,000.00	9,505,663.07	-	9,505,663.07	1. COA	-	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022		
																											2. Bantay Lansangan	-	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022		01/14/2022
																											4. CCWII	-	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022		01/14/2022
																											5. PCAI	-	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022		01/14/2022
22AD0091	Construction of Bugnay Bridge, Brgy. Bugnay, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	01/20/2022	01/27/2022	02/04/2022	02/16/2022	02/16/2022	02/17/2022	02/18/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	197		GAA FY 2022	29,700,000.00	-	29,700,000.00	28,808,302.20	-	28,808,302.20	1. COA	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
																											2. Bantay Lansangan	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		01/28/2022
																											4. CCWII	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		01/28/2022
																											5. PCAI	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		01/28/2022
22AD0117	Construction of Barangay Alanggan 2nd Road, Brgy. Alanggan 2nd, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	01/21/2022	02/01/2022	02/08/2022	02/21/2022	02/21/2022	02/22/2022	02/23/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	63		GAA FY 2022	9,900,000.00	-	9,900,000.00	9,603,022.83	-	9,603,022.83	1. COA	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		
																											2. Bantay Lansangan	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		02/07/2022
																											4. CCWII	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		02/07/2022
																											5. PCAI	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022		02/07/2022
22AD0118	Construction of Barangay Balingocan-Barangay Caterman Road, Brgy. Balingocan and Brgy. Caterman, Candon, Ilocos Sur	Construction Section	No	Public Bidding	02/08/2022	02/16/2022	02/24/2022	03/08/2022	03/08/2022	03/09/2022	03/10/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	80		GAA FY 2022	9,900,000.00	-	9,900,000.00	9,603,632.10	-	9,603,632.10	1. COA	-	02/21/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022		
																											2. Bantay Lansangan	-	02/21/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022		02/21/2022
																											4. CCWII	-	02/21/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022		02/21/2022
																											5. PCAI	-	02/21/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022		02/21/2022
22AD0054	Construction of Road Barangay, Barangay Urzaden, Suyu, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/03/2021	12/10/2021	12/23/2021	12/23/2021	12/24/2021	12/27/2021	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	73		GAA FY 2022	8,910,000.00	-	8,910,000.00	8,642,627.50	-	8,642,627.50	1. COA	-	12/07/2021	12/07/2021	12/07/2021	12/07/2021	12/07/2021	12/07/2021		
																											2. Bantay Lansangan	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		12/09/2021
																											4. CCWII	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		12/09/2021
																											5. PCAI	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		12/09/2021
22AD0042	Construction of Sidaoen-Bacsayan Road leading to Sangbay ni Ragzak Falls, Barangays Sidaoen and Bacsayan, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/06/2021	12/10/2021	12/27/2021	12/27/2021	12/24/2021	12/27/2021	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	50		GAA FY 2022	9,900,000.00	-	9,900,000.00	9,524,044.33	-	9,524,044.33	1. COA	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		
																											2. Bantay Lansangan	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		12/09/2021
																											4. CCWII	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		12/09/2021
																											5. PCAI	-	12/09/2021	12/09/2021	12/09/2021	12/09/2021	12/09/2021		12/09/2021

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY														Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution (Recommend- ing Award)	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion	Total			MOOE	CO	Total	MOOE	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
22AD0080	Construction of Banayoyo River Control, Banayoyo, Ilocos Sur	Construction Section	No	Public Bidding	01/17/2022	01/19/2022	01/27/2022	02/08/2022	02/08/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	121		GAA FY 2022	19,800,000.00	-	19,800,000.00	19,206,006.89	-	19,206,006.89	1. COA	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

* CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY												Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)	
					Pre-Proc Conference	Advs/Post of AEIIB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		
22AD0001	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Candon Bypass Road, K0343(+/- 504) – K0343+549, K0344+347-K0345+290, Candon City, Ilocos Sur	Construction Section	Yes	Public Bidding	11/03/2021	11/06/2021	11/17/2021	11/29/2021	11/29/2021	11/30/2021	12/01/2021	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	174		GAA FY 2022	29,400,000.00	-	29,400,000.00	28,517,670.62	-	28,517,670.62	1. COA	-	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021	
																								2. Bantay Lansangan	-	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021			
																								4. CCWII	-	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021			
																								5. PCAI	-	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021			
22AD0002	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Candon Bypass Road, K0345+290- K0346+616, K0347+(-358)-K0347+781	Construction Section	Yes	Public Bidding	11/03/2021	11/06/2021	11/17/2021	11/29/2021	11/29/2021	11/30/2021	12/01/2021	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	200		GAA FY 2022	34,300,000.00	-	34,300,000.00	33,510,501.19	-	33,510,501.19	1. COA	-	11/08/2021	11/08/2021	11/08/2021	11/08/2021	11/08/2021	
																								2. Bantay Lansangan	-	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021			
																								4. CCWII	-	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021			
																								5. PCAI	-	11/09/2021	11/09/2021	11/09/2021	11/09/2021	11/09/2021			
22AD0077	Road Widening-Primary Roads-Manila North Road, K0374+748-K0375+400, Narvacan, Ilocos Sur	Construction Section	Yes	Public Bidding	11/29/2021	12/07/2021	12/15/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	116		GAA FY 2022	19,600,000.00	-	19,600,000.00	18,998,028.50	-	18,998,028.50	1. COA	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	
																								2. Bantay Lansangan	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								4. CCWII	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
																								5. PCAI	-	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021			
22AD0066	Network Development Program-Road Widening-Primary Roads along Manila North Road, K0325+050-K0326+250, K0336+457- K0336+887	Construction Section	No	Public Bidding	02/11/2022	02/23/2022	03/03/2022	03/15/2022	03/15/2022	03/16/2022	03/17/2022	03/21/2022	03/22/2022	03/29/2022	03/30/2022	04/04/2022	148		GAA FY 2022	19,600,000.00	-	19,600,000.00	19,011,881.94	-	19,011,881.94	1. COA	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	
																								2. Bantay Lansangan	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022			
																								4. CCWII	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022			
																								5. PCAI	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022			
22AD0067	Road Widening –Manila North Road- Primary Roads, K0354+825-K0356+540	Construction Section	No	Public Bidding	02/22/2022	02/24/2022	03/04/2022	03/16/2022	03/16/2022	03/17/2022	03/18/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	150		GAA FY 2022	49,000,000.00	-	49,000,000.00	47,527,418.58	-	47,527,418.58	1. COA	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	
																								2. Bantay Lansangan	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022			
																								4. CCWII	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022			
																								5. PCAI	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022			
22AD0101	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Burgos Flood Control, Burgos, Ilocos Sur	Construction Section	No	Public Bidding	01/21/2022	02/09/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/03/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	130		GAA FY 2022	29,400,000.00	-	29,400,000.00	28,526,172.61	-	28,526,172.61	1. COA	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022	
																								2. Bantay Lansangan	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			
																								4. CCWII	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			
																								5. PCAI	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022			
22AD0065	Construction of Allam Flood Control, Allam, Ilocos Sur	Construction Section	No	Public Bidding	01/18/2022	01/25/2022	02/02/2022	02/14/2022	02/14/2022	02/15/2022	02/16/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	134		GAA FY 2022	19,600,000.00	-	19,600,000.00	19,010,892.81	-	19,010,892.81	1. COA	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	
																								2. Bantay Lansangan	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022			
																								4. CCWII	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022			
																								5. PCAI	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022			

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)	
					Pre-Proc Conference	Ads/Post of AEIB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution (Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion		Inspection & Acceptance	Total	MOCE	CO	Total	MOCE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual
22AD0074	Construction/Maintenance of Flood Mitigation Structures and Drainage System: Construction of Alanggin-Oag Daya-San Nicolas-Darapid Flood Control, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	01/20/2022	01/27/2022	02/04/2022	02/16/2022	02/16/2022	02/17/2022	02/18/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	147		GAA FY 2022	49,000,000.00	-	49,000,000.00	47,529,460.53	-	47,529,460.53	1. COA	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022	
																									2. Bantay Lungsangin	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
																									4. CCWII	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
																									5. PCAI	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
22AD0097	Construction/Maintenance of Flood Mitigation Structures and Drainage System: Construction of Paras-San Nicolas-Darapid Flood Control, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	01/20/2022	01/27/2022	02/04/2022	02/16/2022	02/16/2022	02/17/2022	02/18/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	138		GAA FY 2022	39,200,000.00	-	39,200,000.00	38,024,474.57	-	38,024,474.57	1. COA	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022	
																									2. Bantay Lungsangin	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
																									4. CCWII	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
																									5. PCAI	-	01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022		
22AD0075	Construction/Maintenance of Flood Mitigation structures and Drainage Systems- Construction of San Jose-San Isidro-San Nicolas-Darapid Flood Control,Candon City, Ilocos Sur	Construction Section	No	Public Bidding	01/18/2022	01/19/2022	01/27/2022	02/08/2022	02/08/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	121		GAA FY 2022	19,600,000.00	-	19,600,000.00	18,992,965.46	-	18,992,965.46	1. COA	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022	
																									2. Bantay Lungsangin	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		
																									4. CCWII	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		
																									5. PCAI	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		
22AD0079	Construction of Atabay Flood Control, Salcedo, Ilocos Sur	Construction Section	No	Public Bidding	01/17/2022	01/19/2022	01/27/2022	02/08/2022	02/08/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	113		GAA FY 2022	14,700,000.00	-	14,700,000.00	14,258,127.64	-	14,258,127.64	1. COA	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022	
																									2. Bantay Lungsangin	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		
																									4. CCWII	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		
																									5. PCAI	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		
22AD0098	Construction of Balbid Flood Control, Salcedo, Ilocos Sur	Construction Section	No	Public Bidding	01/21/2022	02/09/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/03/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	113		GAA FY 2022	14,700,000.00	-	14,700,000.00	14,253,096.62	-	14,253,096.62	1. COA	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022	
																									2. Bantay Lungsangin	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		
																									4. CCWII	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		
																									5. PCAI	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022		
22AD0094	Construction of Quirno Flood Control, Quirno, Ilocos Sur	Construction Section	No	Public Bidding	01/18/2022	01/25/2022	02/02/2022	02/14/2022	02/14/2022	02/15/2022	02/16/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	121		GAA FY 2022	19,600,000.00	-	19,600,000.00	18,981,058.47	-	18,981,058.47	1. COA	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	
																									2. Bantay Lungsangin	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022		
																									4. CCWII	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022		
																									5. PCAI	-	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022		

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY												Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)												
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity			Delivery Completion	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual											
22AD0099	Construction of Cabugao Flood Control, Suyo, Ilocos Sur	Construction Section	No	Public Bidding	02/09/2022	02/16/2022	02/24/2022	03/08/2022	03/08/2022	03/09/2022	03/10/2022	03/16/2022	03/17/2022	03/24/2022	03/28/2022	04/01/2022	121		GAA FY 2022	19,600,000.00	-	19,600,000.00	19,009,935.30	-	19,009,935.30	1. COA	-	02/21/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022												
22AD0100	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Nagpartason Flood Control, Santa, Ilocos Sur	Construction Section	No	Public Bidding	02/11/2022	02/23/2022	03/03/2022	03/15/2022	03/15/2022	03/16/2022	03/17/2022	03/21/2022	03/22/2022	03/29/2022	03/30/2022	04/04/2022	121		GAA FY 2022	19,600,000.00	-	19,600,000.00	19,004,750.62	-	19,004,750.62	1. COA	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022												
22AD0102	Construction of Paoc Norte-Bara-Palali Sur-Damaugao Flood Control, Sta. Lucia, Ilocos Sur	Construction Section	No	Public Bidding	01/21/2022	02/01/2022	02/08/2022	02/21/2022	02/21/2022	02/22/2022	02/23/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	139		GAA FY 2022	39,200,000.00	-	39,200,000.00	38,037,771.73	-	38,037,771.73	1. COA	-	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022												
22AD0086	Construction of Buaya River Control, Sta. Cruz, Ilocos Sur	Construction Section	No	Public Bidding	01/21/2022	02/09/2022	02/17/2022	03/01/2022	03/01/2022	03/02/2022	03/03/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	121		GAA FY 2022	19,600,000.00	-	19,600,000.00	19,009,368.05	-	19,009,368.05	1. COA	-	02/10/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022												
22AD0072	Construction of Queson Flood Control, Santa, Ilocos Sur	Construction Section	No	Public Bidding	01/17/2022	01/19/2022	01/27/2022	02/08/2022	02/08/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	95		GAA FY 2022	9,800,000.00	-	9,800,000.00	9,503,087.02	-	9,503,087.02	1. COA	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022												
22AD0073	Construction/Maintenance of Flood Mitigation structures and Drainage Systems: Construction of San Jose-Sta. Lucia Flood Control Structures, Barangay San Jose-Barangay Sta. Lucia, Narvacan, Ilocos Sur	Construction Section	No	Public Bidding	01/17/2022	01/19/2022	01/27/2022	02/08/2022	02/08/2022	02/09/2022	02/10/2022	03/21/2022	03/21/2022	03/29/2022	03/30/2022	04/04/2022	83		GAA FY 2022	9,800,000.00	-	9,800,000.00	9,505,483.78	-	9,505,483.78	1. COA	-	01/20/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022												

* CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)
					Pre-Proc Conference	Ads/Post of A/E/B	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post- Qual	BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	
22AD0094	Construction/Upgrading/Rehabilitation of Drainage along National Road-Secondary Roads - Candon Bypass Road-K0349+250- K0349+510, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/16/2022	03/16/2022	03/29/2022	03/30/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	45		GAA FY 2022	4,900,000.00	-	4,900,000.00	4,757,952.99	-	4,757,952.99	1. COA	-	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	
																									2. Bantay Lansangan	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									4. CCWII	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									5. PCAI	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
22AD0011	Rehabilitation/Reconstruction of Roads with Slps, Slope Collapse and Landslides-Secondary Roads- Tagudin-Convantes Road, K0334+699- K0334+725	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/16/2022	03/16/2022	03/29/2022	03/30/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	111		GAA FY 2022	20,090,000.00	-	20,090,000.00	19,430,183.68	-	19,430,183.68	1. COA	-	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	
																									2. Bantay Lansangan	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									4. CCWII	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									5. PCAI	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
22AD0111	Construction of San Antonio Road, Barangay San Antonio, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	02/28/2022	03/03/2022	03/11/2022	03/23/2022	03/23/2022	03/24/2022	03/28/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	36		GAA FY 2022	4,900,000.00	-	4,900,000.00	4,752,999.68	-	4,752,999.68	1. COA	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022	
																									2. Bantay Lansangan	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									4. CCWII	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									5. PCAI	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
22AD0104	Construction of Santiago-San Esteban Coastal Road, Ilocos Sur	Construction Section	No	Public Bidding	02/28/2022	03/03/2022	03/11/2022	03/23/2022	03/23/2022	03/24/2022	03/28/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	79		GAA FY 2022	4,900,000.00	-	4,900,000.00	4,747,566.47	-	4,747,566.47	1. COA	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022	
																									2. Bantay Lansangan	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									4. CCWII	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									5. PCAI	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
22AD0105	Construction Bagani Ubboog-Saan Juan- San Antonio Road, Candon City, Ilocos Sur	Construction Section	No	Public Bidding	02/28/2022	03/03/2022	03/11/2022	03/23/2022	03/23/2022	03/24/2022	03/28/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	80		GAA FY 2022	9,800,000.00	-	9,800,000.00	9,505,974.69	-	9,505,974.69	1. COA	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022	
																									2. Bantay Lansangan	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									4. CCWII	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									5. PCAI	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
22AD0095	Construction of Multi-Purpose Building (Satellite ITRMC), Candon City, Ilocos Sur	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/23/2022	03/23/2022	03/24/2022	03/28/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	180		GAA FY 2022	9,900,000.00	-	9,900,000.00	9,749,175.89	-	9,749,175.89	1. COA	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022	
																									2. Bantay Lansangan	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									4. CCWII	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
																									5. PCAI	-	03/03/2022	03/03/2022	03/03/2022	03/03/2022	03/03/2022		
22AD0122	Construction of Hospital Building (Satellite ITRMC), Candon City, Ilocos Sur	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/16/2022	03/16/2022	03/29/2022	03/30/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	120		GAA FY 2022	14,700,000.00	-	14,700,000.00	14,318,810.53	-	14,318,810.53	1. COA	-	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	
																									2. Bantay Lansangan	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									4. CCWII	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (P1P)			CONTRACT COST (P1P)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)	
					Pre-Proc Conference	Ads/Post of AEIB	Pre-Bid Conference	Bidability Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		
																								5. PCAI	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022			
22AD0121	Construction of Hospital Building for the ITRMC-Satellite Hospital in Candion City, Ilocos Sur	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	04/20/2022	04/20/2022	04/21/2022	04/22/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	360		GAA FY 2022	88,200,000.00	-	88,200,000.00	85,563,448.95	-	85,563,448.95	1. COA	-	03/09/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022	
																									2.Bantay Lungsangan	-	03/10/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022		
																									4. CCWII	-	03/10/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022		
																									5. PCAI	-	03/10/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022	04/02/2022		
22AD0116	Construction of Palacapas Multipurpose Building, Brgy. Palacapas, Candion City, Ilocos Sur	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/16/2022	03/16/2022	03/29/2022	03/30/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	232		GAA FY 2022	9,800,000.00	-	9,800,000.00	9,505,983.67	-	9,505,983.67	1. COA	-	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	
																									2.Bantay Lungsangan	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									4. CCWII	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									5. PCAI	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
22AD0143	Rehabilitation/Reconstruction of Roads with Slps, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0339+300-K0339+322	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/16/2022	03/16/2022	03/29/2022	03/30/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	90		GAA FY 2022	14,700,000.00	-	14,700,000.00	14,258,625.75	-	14,258,625.75	1. COA	-	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	
																									2.Bantay Lungsangan	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									4. CCWII	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									5. PCAI	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
22AD0144	Rehabilitation/Reconstruction of Roads with Slps, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0341+738-K0341+760	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/16/2022	03/16/2022	03/29/2022	03/30/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	90		GAA FY 2022	14,700,000.00	-	14,700,000.00	14,258,625.75	-	14,258,625.75	1. COA	-	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	
																									2.Bantay Lungsangan	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									4. CCWII	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
																									5. PCAI	-	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/10/2022		
22AD0081	Construction of Nagbukel River Control, Nagbukel, Ilocos Sur	Construction Section	No	Public Bidding	04/05/2022	04/07/2022	04/18/2022	04/29/2022	04/29/2022	05/02/2022	05/03/2022	05/10/2022	05/10/2022	05/16/2022	05/17/2022	05/19/2022	121		GAA FY 2022	19,800,000.00	-	19,800,000.00	19,202,205.72	-	19,202,205.72	1. COA	-	04/11/2022	04/11/2022	04/11/2022	04/11/2022	04/11/2022	04/11/2022	
																									2.Bantay Lungsangan	-	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022		
																									4. CCWII	-	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022		
																									5. PCAI	-	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022		
22AD0140	Rehabilitation/Reconstruction of Roads with Slps, Slope Collapse and Landslide- Tagudin-Cervantes Road, K0334+764-K-334+829	Construction Section	No	Public Bidding	04/05/2022	04/07/2022	04/18/2022	04/29/2022	04/29/2022	05/02/2022	05/03/2022	05/16/2022	05/16/2022	05/23/2022	05/24/2022	05/26/2022	210		GAA FY 2022	39,805,640.00	-	39,805,640.00	38,618,886.03	-	38,618,886.03	1. COA	-	04/11/2022	04/11/2022	04/11/2022	04/11/2022	04/11/2022	04/11/2022	
																									2.Bantay Lungsangan	-	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022		
																									4. CCWII	-	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022		
																									5. PCAI	-	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022		

* CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
																							5. PCAI	-	04/08/2022	04/08/2022	04/08/2022	04/08/2022	04/08/2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
22AD0142	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslides: Tagudin- Cervantes Road, K03344+735-K03344+764	Construction Section	No	Public Bidding	02/22/2022	03/08/2022	03/16/2022	03/16/2022	03/16/2022	03/29/2022	03/30/2022	05/12/2022	05/12/2022	05/23/2022	05/24/2022	05/26/2022	90		GAA FY 2022	14,700,000.00	-	14,700,000.00	14,216,471.13	-	14,216,471.13	1. COA	-	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								</

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)
					Pre-Proc Conference	Ads/Post of AEIB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution (Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	
22AO0193	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Mitigation Facilities along Amburayan River Basin, Jardin - Tarangutong, Tagudin, Ilocos Sur	Construction Section	Yes	Public Bidding	11/25/2021	12/07/2021	12/14/2021	02/07/2022	02/07/2022	02/11/2022	02/15/2022	03/23/2022	03/23/2022	03/29/2022	03/30/2022	04/04/2022	195	GAA FY 2022	72,375,000.00	-	72,375,000.00	69,792,594.22	-	69,792,594.22	1. COA	-	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	
																								2. Bantay Lansangan	-	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022		
																								4. CCWI	-	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022		
																								5. PCA	-	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022		

Total Alotted Budget of Procurement Activities

2,637,624,004.50

Total Contract Price of Procurement Activities Conducted

2,573,026,219.28

Total Savings (Total Alotted Budget- Total Contract Price)

64,597,785.22

ON-GOING PROCUREMENT ACTIVITIES																																			
22AD0019	Rehabilitation/Reconstruction of Roads With Slips, Slope Collapse and Landslides-Secondary Roads, Tagudin-Cervantes Road, K0349+700- K0349+725	Construction Section	No	Public Bidding	02/15/2022	02/25/2022	03/04/2022	03/17/2022	03/17/2022	03/18/2022	03/19/2022							90		GAA FY 2022	14,700,000.00	-	14,700,000.00					1. COA	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	
																											2.Bantay Lungsangin	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
																											4. CCWIII	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
																											5. PCAI	-	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
22AD0114	Construction of Multi-Purpose Building, Brgy. Sdaon, Sta. Cruz, Ilocos Sur	Construction Section	No	Public Bidding	-	06/08/2022	06/15/2022	06/27/2022	06/27/2022	06/28/2022	06/29/2022								GAA FY 2022	4,900,000.00	-	4,900,000.00					1. COA	-							
																										2.Bantay Lungsangin	-								
																										4. CCWIII	-								
																										5. PCAI	-								
22AD0113	Construction of Multi-Purpose Building (Tourist Park), Barangay Daragdap, Candon City, Ilocos Sur	Construction Section	No	Public Bidding															GAA FY 2022	30,000,000.00	-	30,000,000.00													UNDER PDE

Prepared By:

ANTONIO R. PESCADOR

HEAD, PROCUREMENT UNIT

Checked By:

RENATO G. GAGNO

BAC CHAIRPERSON

Noted:

EMIL B. GANADEN

DISTRICT ENGINEER

Total Alotted Budget of Procurement Activities

49,600,000.00

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procureme nt?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (P1P)			CONTRACT COST (P1P)			LIST OF LIMITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAIN G CHANGES FROM APP)
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion			Total	MOOE	CO	Total	MOOE	CO		Pre- Proc Confere nce	Pre-Bid Conference	Eligibility Check	Sub/Openin g of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																																	

COMPLETED PROCUREMENT ACTIVITIES

NONE

Total Allocated Budget of Procurement Activities	-
Total Contract Price of Procurement Activities Conducted	-
Total Savings: (Total Allocated Budget- Total Contract Price)	-

ON GOING PROCUREMENT ACTIVITIES

NONE


Total Allocated Budget of Procurement Activities	-
--	---

PREPARED:

ANTONIO R. PESCADOR
HEAD, PROCUREMENT UNIT

CHECKED:

RENATO G. GAGNO
BAC CHAIRPERSON

NOTED:

EMIL R. GANADEN
DISTRICT ENGINEER

CODE	PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ABC (PAP)			CONTRACT COST (PAP)			LIST OF INVITED OBSERVERS	DATE RECEIVED			
						Pre-Proc	Ads/Post of AEIB	Pre-Bid	Eligibility	Opening	Bid	Post	BAC Resolution Recommending Award	Notice of	Contract	Notice of	Effectivity	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc	Pre-Bid	Eligibility
						Conference		Conference	Check	of Bids	Evaluation	Qual		Award	Signing	Proceed												Conference	Conference	Check

COMPLETED PROCUREMENT ACTIVITIES

NONE

Total Alotted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Alotted Budget-Total Contract Price)

ON GOING PROCUREMENT ACTIVITIES

NONE

Prepared By:

ANTONIO R. PESCADOR
HEAD, PROCUREMENT UNIT

Checked By:

RENATO G. GAGNO
BAC CHAIRPERSON

Noted:

EMIL B. GANADEN
DISTRICT ENGINEER