

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01, 2022 - June 30, 2022)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
FY 2022 INFRASTRUCTURE PROJECTS																																
22DK0001	P00604352LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0102 + 580 - K0102 + 615	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 18 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 01 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0002	P00604354LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 105 – K0112 + 210	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 19 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 02 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22DK0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 610 – K0114 + 650	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 20 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 03 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0116 + 300 – K0116 + 400	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 21 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 04 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0116 + 400 – K0116 + 500	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,519.84	-	92,157,519.84	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on Februray 03, 2022 <u>Supplemental Bulletin No. 22 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 05 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0006 P00604364LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 654 - K0117 + 685	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,158,875.89	-	92,158,875.89	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 23 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 06 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0007 P00604366LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0120 + 121 – K0120 + 200	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 24 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 07 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0008 P00604367LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0121 + 540 – K0121 + 600	Construction Section	YES	Competitive Bidding	Sep. 23, 2021	Oct. 01, 2021	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27 - Nov. 02, 2021	Nov. 03 - Dec. 03, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,183,531.79	-	92,183,531.79	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 11, 2021	Oct. 26, 2021	Oct. 26, 2021	October 27-November 02, 2021	November 03-December 03, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 25 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 08 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0009 P00604350LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd – K0109 + 650 - K0109 + 710	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	67,550,000.00	-	67,550,000.00	64,510,250.00	-	64,510,250.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Bid Bulletin No. 2 (Oct. 26, 2021)</u> Correction in location of the contract <u>Supplemental Bulletin No. 26 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 09 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0010 P00604353LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd K0112 + 030 - K0112 + 110	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	March 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	Apr. 30, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,214,944.35	-	92,214,944.35	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	Apr. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 27 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 10 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0011 P00604355LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 308 - K0112 + 350	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 28 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 11 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP

Page 4 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0012	P00604356LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 505 – K0112 + 541	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,160,577.08	-	92,160,577.08	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 29 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 12 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0013	P00604357LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0113 + 210 – K0113 + 280	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,160,577.08	-	92,160,577.08	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 30 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 13 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0014	P00604358LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 360 - K0114 + 480	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	May. 31, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,158,154.80	-	92,158,154.80	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 31 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 14 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 580 - K0114 + 610	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	Jun. 30, 2022	-	GoP	57,900,000.00	-	57,900,000.00	55,294,500.00	-	55,294,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	Jun. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 32 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 15 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 000 – K0117 + 060	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	Jun. 30, 2022	-	GoP	67,550,000.00	-	67,550,000.00	64,510,250.00	-	64,510,250.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	Jun. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 33 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 16 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP
22DK0017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 980 – K0118 + 010	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	Oct. 07, 2021	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	February 22, 2022	February 22, 2022	February 24, 2022	Feb. 28, 2022	Apr. 30, 2022	-	GoP	67,550,000.00	-	67,550,000.00	64,510,250.00	-	64,510,250.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Oct. 15, 2021	Oct. 28, 2021	Oct. 28, 2021	October 29-November 03, 2021	November 05-December 10, 2021	Apr. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 03, 2022 <u>Supplemental Bulletin No. 34 (Oct. 19, 2021)</u> Correction of Contract Name in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical ad Financial Documents <u>Supplemental Bulletin No. 17 (Oct. 7, 2021)</u> Correction of Section I. Invitation to Bid & Section V. Special Condition of Contract, source of fund from FY 2022 GAA to FY 2022 NEP

Page 6 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22DK0018	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Agos River, Infanta, Quezon (Package J)	Construction Section	YES	Competitive Bidding	Nov. 29, 2022	Dec. 09, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	February 14, 2022	February 14, 2022	February 16, 2022	Feb. 18, 2022	Apr. 30, 2022	-	GoP	51,181,670.00	-	51,181,670.00	48,726,853.98	-	48,726,853.98	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	Apr. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 05, 2022
22DK0019	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Fanny-Real- Infanta-Dinahican Port Rd - K0093 + (-623) - K0093 + 413	Construction Section	YES	Competitive Bidding	Oct. 12, 2021	Oct. 20, 2021	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	March 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	May. 31, 2022	-	GoP	30,486,820.00	-	30,486,820.00	29,419,776.46	-	29,419,776.46	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0020	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Fanny-Real- Infanta-Dinahican Port Rd - K0123 + 859 - K0124 + 536	Construction Section	YES	Competitive Bidding	Oct. 12, 2021	Oct. 20, 2021	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	March 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	Jun. 26, 2022	-	GoP	20,358,520.00	-	20,358,520.00	19,645,959.88	-	19,645,959.88	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	Jun. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0021	P00635950LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0130 + 371 - K0130 + 564	Construction Section	YES	Competitive Bidding		Oct. 12, 2021	Oct. 20, 2021	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	March 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	May. 23, 2022	-	GoP	11,798,220.00	-	11,798,220.00	11,385,282.30	-	11,385,282.30	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	May. 23, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0022	P00635951LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0131 + 148 - K0131 + 341	Construction Section	YES	Competitive Bidding		Oct. 12, 2021	Oct. 20, 2021	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	March 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	May. 23, 2022	-	GoP	11,798,220.00	-	11,798,220.00	11,385,282.30	-	11,385,282.30	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	May. 23, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0023	P00635952LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0138 + 502 - K0138 +695	Construction Section	YES	Competitive Bidding		Oct. 12, 2021	Oct. 20, 2021	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	March 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	May. 23, 2022	-	GoP	11,798,220.00	-	11,798,220.00	11,385,282.30	-	11,385,282.30	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Oct. 28, 2021	Nov. 09, 2021	Nov. 09, 2021	November 10-16, 2021	November 17-December 17, 2021	May. 23, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0024	P00634061LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Minahan Sur, General Nakar, Quezon	Construction Section	YES	Competitive Bidding		Oct. 30, 2021	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	January 26, 2022	January 26, 2022	February 3, 2022	Feb. 11, 2022	May. 11, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,781,149.96	-	3,781,149.96	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	May. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0025	P00634044LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bukal, Jomalig, Quezon	Construction Section	YES	Competitive Bidding		Oct. 30, 2021	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	January 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Jun. 06, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,801,395.02	-	3,801,395.02	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	Jun. 06, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0026	P00634062LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Pandan, Panukulan, Quezon	Construction Section	YES	Competitive Bidding		Oct. 30, 2021	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	January 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 15, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,881,995.83	-	1,881,995.83	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	Apr. 15, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0027 P00634047LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Caniwan, Burdeos, Quezon	Construction Section	YES	Competitive Bidding		Oct. 30, 2021	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	January 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Jun. 10, 2022	GoP	3,960,000.00	-	3,960,000.00	3,759,608.95	-	3,759,608.95	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	Jun. 10, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0028 P00634048LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Casuguran, Jomalig, Quezon	Construction Section	YES	Competitive Bidding		Oct. 30, 2021	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	January 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 11, 2022	GoP	1,980,000.00	-	1,980,000.00	1,900,576.71	-	1,900,576.71	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	Apr. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0030 P00634054LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Kanluran Malicboy, Pagbilao, Quezon	Construction Section	YES	Competitive Bidding		Oct. 30, 2021	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	March 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	May. 26, 2022	GoP	1,980,000.00	-	1,980,000.00	1,880,048.40	-	1,880,048.40	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	May. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 04, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0031 P00634697LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) Public Water Supply System (Level II or III) Construction (Completion) of Water System Project, Barangay Antipolo, Pagbilao, Quezon	Construction Section	YES	Competitive Bidding		Oct. 30, 2021	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 11, 2022	GoP	1,980,000.00	-	1,980,000.00	1,942,556.39	-	1,942,556.39	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnyayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 08, 2021	Nov. 23, 2021	Nov. 23, 2021	November 24-29, 2021	December 01-17, 2021	Apr. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	
22DK0032 P00604368LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tignoan Rd - K0167 + 267 - K0167 + 318	Construction Section	YES	Competitive Bidding	Nov. 03, 2021	Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 13, 2022	GoP	39,200,000.00	-	39,200,000.00	37,436,000.00	-	37,436,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnyayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	May. 13, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	
22DK0033 P00634039LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Apasan, Sampaloc, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 11, 2022	GoP	1,980,000.00	-	1,980,000.00	1,881,030.57	-	1,881,030.57	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnyayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	May. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	

Page 11 of 71

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0034	P00634042LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Binonoan, Infanta, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 11, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,762,007.06	-	3,762,007.06	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	May. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0035	P00634043LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bonbon, Panukulan, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 16, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,881,996.69	-	1,881,996.69	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Apr. 16, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0036	P00634045LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Cagsiay 1, Mauban, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 11, 2022	-	GoP	2,970,000.00	-	2,970,000.00	2,820,273.90	-	2,820,273.90	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	May. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0037 P00634052LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Comon, Infanta, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 11, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,762,489.71	-	3,762,489.71	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	May. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0038 P00634065LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay San Bueno, Sampaloc, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 25, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,881,000.37	-	1,881,000.37	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	May. 25, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0039 P00634068LZ	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Taluong, Polillo, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 11, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,882,933.52	-	1,882,933.52	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	May. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Page 13 of 71

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0040	P00634069LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Tiawe, Lucban, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 11, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,881,991.88	-	1,881,991.88	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Apr. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0041	P00634698LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) Construction (Completion) of Water System Project, Barangay Maragondon, Real, Quezon	Construction Section	YES	Competitive Bidding		Nov. 11, 2021	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Jul. 10, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,880,168.52	-	1,880,168.52	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 19, 2021	Dec. 01, 2021	Dec. 01, 2021	December 02-07, 2021	December 09-24, 2021	Jul. 10, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0042	P00634055LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Katigan Kanluran, Tayabas, Quezon	Construction Section	YES	Competitive Bidding		Nov. 18, 2021	Nov. 26, 2021	Dec. 09, 2021	Dec. 09, 2021	December 10-16, 2021	December 17-28, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 21, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,880,473.21	-	1,880,473.21	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Nov. 26, 2021	Dec. 09, 2021	Dec. 09, 2021	December 10-16, 2021	December 17-28, 2021	Apr. 21, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Bid Bulletin No. 03 (Dec. 06, 2021)</u> Re-scheduling of Submission and Opening of Bids from Dec. 08, 2021 to Dec. 09, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adspost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0043	P00634070LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Carlagan I/S, Barangay Carlagan, Burdeos, Quezon	Construction Section	YES	Competitive Bidding		Nov. 18, 2021	Nov. 26, 2021	Dec. 09, 2021	Dec. 09, 2021	December 10-16, 2021	December 17-28, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Jun. 03, 2022	-	GoP	4,950,000.00	-	4,950,000.00	4,703,315.21	-	4,703,315.21		Nov. 26, 2021	Dec. 09, 2021	Dec. 09, 2021	December 10-16, 2021	December 17-28, 2021	Jun. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Bid Bulletin No. 04 (Dec. 06, 2021)</u> Re-scheduling of Submission and Opening of Bids from Dec. 08, 2021 to Dec. 09, 2021
22DK0044	P00634072LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Mabini, Burdeos, Quezon	Construction Section	YES	Competitive Bidding		Nov. 18, 2021	Nov. 26, 2021	Dec. 09, 2021	Dec. 09, 2021	December 10-16, 2021	December 17-28, 2021	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 31, 2022	-	GoP	4,950,000.00	-	4,950,000.00	4,704,979.80	-	4,704,979.80		Nov. 26, 2021	Dec. 09, 2021	Dec. 09, 2021	December 10-16, 2021	December 17-28, 2021	May. 31, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Bid Bulletin No. 05 (Dec. 06, 2021)</u> Re-scheduling of Submission and Opening of Bids from Dec. 08, 2021 to Dec. 09, 2021
22DK0045	P00634032LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Llavac Elementary School, Barangay Llavac, Real, Quezon	Construction Section	YES	Competitive Bidding		Dec. 09, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 11, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,880,476.62	-	1,880,476.62		Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	May. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adspost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0046	P00634036LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Alsam Ibaba, Tayabas, Quezon	Construction Section	YES	Competitive Bidding		Dec. 09, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 16, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,882,009.80	-	1,882,009.80		Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Apr. 16, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0047	P00634037LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Amaga, Patnanungan, Quezon	Construction Section	YES	Competitive Bidding		Dec. 09, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Apr. 11, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,880,942.51	-	1,880,942.51		Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Apr. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0048	P00641838LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Jct Poblacion Real-Ungos Port Rd – K0126 + (-187) – K0126 + 473	Construction Section	YES	Competitive Bidding	Nov. 29, 2021	Dec. 09, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 25, 2022	May. 07, 2022	-	GoP	10,840,760.00	-	10,840,760.00	10,352,932.76	-	10,352,932.76		Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	May. 07, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/	
22DK0049 P00641837LZ	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Mauban-Tignoan Rd – K0114 + (-707) – K0115 + 882	Construction Section	YES	Competitive Bidding		Nov. 29, 2021	Dec. 09, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	March 23, 2022	March 23, 2022	March 24, 2022	March 25, 2022	Jun. 19, 2022	-	GoP	40,426,960.00	-	40,426,960.00	38,607,711.89	-	38,607,711.89	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philppine Institute Enviromental Planner (PIEP)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	Jun. 19, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0050 P00608128LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Mauban-Tignoan Road, Mauban, Quezon	Construction Section	YES	Competitive Bidding		Dec. 02, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	Jul. 18, 2022	-	GoP	48,999,999.97	-	48,999,999.97	47,529,999.96	-	47,529,999.96	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philppine Institute Enviromental Planner (PIEP)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Jul. 18, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0051 P00635838LZ	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta-Dinahican Port Rd - K0121+494 - K0122+500, K0127+916 - K0129+028, K0136+626 - K0138+000	Construction Section	YES	Competitive Bidding		Dec. 02, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	Feb. 14, 2022	Feb. 14, 2022	February 16, 2022	Feb. 18, 2022	May. 21, 2022	-	GoP	52,942,795.01	-	52,942,795.01	50,560,369.25	-	50,560,369.25	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philppine Institute Enviromental Planner (PIEP)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	May. 21, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 05, 2022

Page 17 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0052	P00635978LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance (Asphalt Overlay) along Famy-Real-Infanta-Dinahican Port Rd - K0098 + 070 - K0099 + 605, K0107 + 347 – K0109 + 000	Construction Section	YES	Competitive Bidding	Dec. 02, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	Jan. 26, 2022	Jan. 26, 2022	February 3, 2022	Feb. 11, 2022	May. 07, 2022	-	GoP	48,191,500.00	-	48,191,500.00	46,022,819.75	-	46,022,819.75	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-25, 2022	May. 07, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0053	P00641836LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Marikina-Infanta Rd - K0117 + 227 - K0118 + 969, K0119 + 372 - K0119 + 947, K0120 + 277 - K0120 + 512	Construction Section	YES	Competitive Bidding	Dec. 02, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	Mar. 23, 2022	March 23, 2022	March 24, 2022	March 25, 2022	Jun. 19, 2022	-	GoP	40,419,120.00	-	40,419,120.00	38,600,212.55	-	38,600,212.55	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Dec. 17, 2021	Dec. 29, 2021	Dec. 29, 2021	December 31, 2021 - January 03, 2022	January 04-February 10, 2022	Jun. 19, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0055	P00634049LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Catablingan, General Nakar, Quezon	Construction Section	NO	Competitive Bidding	Dec. 21, 2022	Dec. 31, 2021	Jan. 25, 2022	Jan. 25, 2022	Jan. 26, 2022	January 27-29, 2022	Jan. 31, 2022	Jan. 31, 2022	February 9, 2022	Feb. 15, 2022	May. 15, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,806,297.64	-	3,806,297.64	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Dec. 31, 2021	Jan. 25, 2022	Jan. 25, 2022	Jan. 26, 2022	January 27-29, 2022	May. 15, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Bid Bulletin No. 07 (Jan. 11, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 12, 2022 to Jan. 19, 2022 <u>Bid Bulletin No. 12 (Jan. 18, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 19, 2022 to Jan. 20, 2022 <u>Bid Bulletin No. 17 (Jan. 19, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 20, 2022 to Jan. 25, 2022	

Page 18 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0056	P00634056LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Languyin, Polillo, Quezon	Construction Section	NO	Competitive Bidding		Dec. 21, 2022	Dec. 31, 2021	Jan. 25, 2022	Jan. 25, 2022	Jan. 26, 2022	January 27-28, 2022	Jan. 31, 2022	Jan. 31, 2022	February 9, 2022	Feb. 15, 2022	May. 20, 2022	-	GoP	2,970,000.00	-	2,970,000.00	2,856,725.65	-	2,856,725.65	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Dec. 31, 2021	Jan. 25, 2022	Jan. 25, 2022	Jan. 26, 2022	January 27-28, 2022	May. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Bid Bulletin No. 08 (Jan. 11, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 12, 2022 to Jan. 19, 2022 <u>Bid Bulletin No. 13 (Jan. 18, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 19, 2022 to Jan. 20, 2022 <u>Bid Bulletin No. 18 (Jan. 19, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 20, 2022 to Jan. 25, 2022
22DK0057	P00634058LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Luod, Patnanungan, Quezon	Construction Section	NO	Competitive Bidding		Dec. 21, 2022	Dec. 31, 2021	Jan. 25, 2022	Jan. 25, 2022	Jan. 26, 2022	January 27-28, 2022	Jan. 31, 2022	Jan. 31, 2022	February 9, 2022	Feb. 15, 2022	Apr. 15, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,930,477.01	-	1,930,477.01	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Dec. 31, 2021	Jan. 25, 2022	Jan. 25, 2022	Jan. 26, 2022	January 27-28, 2022	Apr. 15, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Bid Bulletin No. 09 (Jan. 11, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 12, 2022 to Jan. 19, 2022 <u>Bid Bulletin No. 14 (Jan. 18, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 19, 2022 to Jan. 20, 2022 <u>Bid Bulletin No. 19 (Jan. 19, 2022)</u> Re-scheduling of Submission and Opening of Bids from Jan. 20, 2022 to Jan. 25, 2022
22DK0058	P00604351LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Jct Lucban-Luisiana Rd - K0133 + 307 - K0133 + 567.80	Construction Section	NO	Competitive Bidding	Jan. 10, 2022	Jan. 18, 2022	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	February 9-15, 2022	February 16-28, 2022	Jun. 29, 2022	June 29, 2022	Jul. 01, 2022	Jul. 05, 2022	Dec. 26, 2022	-	GoP	14,700,000.00	-	14,700,000.00	14,259,000.00	-	14,259,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	February 9-15, 2022	February 16-28, 2022	Dec. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Page 19 of 71

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0059	P006081481Z ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Nakar- Dingalan Road (General Nakar Section), Poblacion-Umiray Road, Quezon	Construction Section	NO	Competitive Bidding	Jan. 10, 2022	Jan. 18, 2022	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb. 09, 2022	February 10-11, 2022	Feb. 14, 2022	Feb. 14, 2022	February 16, 2022	Feb. 22, 2022	Sep. 05, 2022	-	GoP	49,000,000.00	-	49,000,000.00	47,036,231.16	-	47,036,231.16	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb. 09, 2022	February 10-11, 2022	Sep. 05, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0060	P006214771Z ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structures along Agos River, General Nakar, Quezon Side, Quezon	Construction Section	NO	Competitive Bidding	Jan. 10, 2022	Jan. 18, 2022	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	February 9-15, 2022	February 16-28, 2022	Mar. 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	Dec. 11, 2022	-	GoP	67,550,000.00	-	67,550,000.00	64,848,000.00	-	64,848,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	February 9-15, 2022	February 16-28, 2022	Dec. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0061	P006358391Z CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy- Real-Infanta-Dinahican Port Rd - K0130 + 365 - K0132 + 002, K0134 + 924 - K0136 + 566, K0145 + 000 - K0148 + 000	Construction Section	NO	Competitive Bidding	Jan. 10, 2022	Jan. 18, 2022	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb. 09, 2022	February 10-11, 2022	Feb. 14, 2022	February 14, 2022	February 16, 2022	Feb. 18, 2022	Jun. 04, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,158,011.69	-	92,158,011.69	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	Feb. 09, 2022	February 10-11, 2022	Jun. 04, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 05, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0062	P00634053LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Del Carmen, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding		Jan. 18, 2022	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	February 9-15, 2022	February 16-28, 2022	Mar. 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	May. 26, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,881,467.73	-	1,881,467.73	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jan. 26, 2022	Feb. 08, 2022	Feb. 08, 2022	February 9-15, 2022	February 16-28, 2022	May. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 04, 2022	
22DK0063	P00608600LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Infanta By-Pass Road, Package A	Construction Section	NO	Competitive Bidding		Jan. 28, 2022	Feb. 05, 2022	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-07, 2022	Mar. 08, 2022	March 8, 2022	March 18, 2022	Mar. 22, 2022	Aug. 08, 2022	-	GoP	49,000,000.00	-	49,000,000.00	46,756,179.98	-	46,756,179.98	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-07, 2022	Aug. 08, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Supplemental Bulletin No. 36 (Feb. 21, 2022)</u> Correction of Scope of Works in Section I. Invitation to Bid
22DK0064	P00608552LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao-Tayabas-Lucban, Diversion Road Quezon (Lucban Side) – Package A	Construction Section	NO	Competitive Bidding		Jan. 28, 2022	Feb. 05, 2022	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-17, 2022	Mar. 18, 2022	March 18, 2022	March 21, 2022	Mar. 23, 2022	Sep. 04, 2022	-	GoP	24,500,000.00	-	24,500,000.00	23,274,994.28	-	23,274,994.28	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-17, 2022	Sep. 04, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Supplemental Bulletin No. 37 (Feb. 21, 2022)</u> Correction of Scope of Works in Section I. Invitation to Bid

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0065 P00621580LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package Q)	Construction Section	NO	Competitive Bidding	Jan. 28, 2022	Feb. 05, 2022	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-17, 2022	Mar. 24, 2022	March 24, 2022	March 25, 2022	Mar. 28, 2022	Dec. 14, 2022	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-17, 2022	Dec. 14, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0066 P00632357LZ	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Road and/or Bridges from the National Road/s leading to Major/Starategic Public Buildings/Facilities - Construction of Road, Barangay Camaysa, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	Jan. 28, 2022	Feb. 05, 2022	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-07, 2022	Mar. 08, 2022	March 8, 2022	March 18, 2022	Mar. 22, 2022	Jun. 07, 2022	GoP	4,950,000.00	-	4,950,000.00	4,701,420.55	-	4,701,420.55	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-07, 2022	Jun. 07, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0067 P00634033LZ	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building at Matangkap Elementary School, Barangay Matangkap, Panukulan, Quezon	Construction Section	NO	Competitive Bidding	Feb. 05, 2022	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-07, 2022	Mar. 08, 2022	March 8, 2022	March 18, 2022	Mar. 22, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,838,332.94	-	3,838,332.94	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 15, 2022	Mar. 01, 2022	Mar. 01, 2022	March 02-03, 2022	March 04-07, 2022	Jul. 09, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0068	P00604053LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitatio n of Drainage along National Roads - Secondary Roads - Famy-Real- Infanta-Dinahican Port Rd - K0137 + 660 - K0138 + 391	Construction Section	NO	Competitive Bidding		Feb. 04, 2022	Feb. 11, 2022	Feb. 22, 2022	Mar. 08, 2022	Mar. 08, 2022	March 09-10, 2022	March 11-15, 2022	Mar. 16, 2022	March 16, 2022	March 18, 2022	Mar. 22, 2022	-	GoP	14,564,760.00	-	14,564,760.00	13,982,169.60	-	13,982,169.60	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 22, 2022	Mar. 08, 2022	Mar. 08, 2022	March 09-10, 2022	March 11-15, 2022	Aug. 22, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 <u>Supplemental Bulletin No. 38 (Feb. 28, 2022)</u> Correction of Similar Categories of Works in Section III. Bid Data Sheet	
22DK0069	P00634073LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Umiray, General Nakar, Quezon	Construction Section	NO	Competitive Bidding			Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	-	GoP	4,950,000.00	-	4,950,000.00	4,775,139.95	-	4,775,139.95	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Aug. 14, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	
22DK0070	P00634063LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Rosario, Mauban, Quezon	Construction Section	NO	Competitive Bidding			Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Aug. 14, 2022	-	GoP	3,465,000.00	-	3,465,000.00	3,331,783.76	-	3,331,783.76	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Aug. 14, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0071 P00634050LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Proram (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Cawayan, Real, Quezon	Construction Section	NO	Competitive Bidding		Feb. 11, 2022	Feb. 22, 2022	Mar. 08, 2022	Mar. 08, 2022	March 09-10, 2022	March 11-15, 2022	Mar. 16, 2022	March 16, 2022	March 18, 2022	Mar. 22, 2022	May. 20, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,880,455.85	-	1,880,455.85	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnyan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 22, 2022	Mar. 08, 2022	Mar. 08, 2022	March 09-10, 2022	March 11-15, 2022	May. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0072 P00635379LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polillo - Panukulan - Burdeos Road leading to Beaches and Tourism Spots, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Mar. 04, 2022	Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Dec. 25, 2022	-	GoP	48,346,500.00	-	48,346,500.00	46,412,640.00	-	46,412,640.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnyan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Dec. 25, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0073 P00634057LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Lawigue, Tayabas, Quezon	Construction Section	NO	Competitive Bidding		Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Aug. 14, 2022	-	GoP	2,970,000.00	-	2,970,000.00	2,851,226.00	-	2,851,226.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnyan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Aug. 14, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Page 24 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22DK0074 P00630673LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Calimba Bridge along Mauban-Tignoan Road, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 04, 2022	Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Nov. 20, 2022	-	GoP	49,000,000.00	-	49,000,000.00	47,509,340.61	-	47,509,340.61	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Nov. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0075 P00630674LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Aliliw, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 04, 2022	Feb. 11, 2022	Feb. 22, 2022	Mar. 08, 2022	Mar. 08, 2022	March 09-10, 2022	March 11-15, 2022	Mar. 16, 2022	March 16, 2022	March 18, 2022	Mar. 22, 2022	Jun. 11, 2022	-	GoP	9,800,000.00	-	9,800,000.00	9,604,000.00	-	9,604,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Feb. 22, 2022	Mar. 08, 2022	Mar. 08, 2022	March 09-10, 2022	March 11-15, 2022	Jun. 11, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0076 P00634066LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Sibulan, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Sep. 13, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,761,927.91	-	3,761,927.91	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Sep. 13, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0078 P00634038LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Multi- Purpose Buildings/Facilities to support Social Services – Construction (Completion) of Multi- Purpose Building, Barangay Amolongin, Infanta, Quezon	Construction Section	NO	Competitive Bidding		Feb. 22, 2022	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Mar. 21, 2022	March 21, 2022	March 22, 2022	Mar. 23, 2022	Aug. 19, 2022	GoP	2,970,000.00	-	2,970,000.00	2,836,741.26	-	2,836,741.26	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Aug. 19, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	
22DK0079	Repair/Rehabilitation of Palale Bridge along Tayabas-Mainit- Mauban Road, Tayabas City, Quezon	Maintenance Section	NO	Competitive Bidding		Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 17, 2022	Jul. 10, 2022	GoP	770,000.00	-	770,000.00	769,476.57	-	769,476.57	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Jul. 10, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	
22DK0080 P00634060LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Multi- Purpose Buildings/Facilities to support Social Services – Construction (Completion) of Multi- Purpose Building, Barangay Malupak, Lucban, Quezon	Construction Section	NO	Competitive Bidding		Feb. 22, 2022	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Mar. 21, 2022	March 21, 2022	March 22, 2022	Mar. 23, 2022	Jun. 20, 2022	GoP	1,980,000.00	-	1,980,000.00	1,881,992.44	-	1,881,992.44	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Jun. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0081	Repair/Maintenance of KM Posts along National Roads of Quezon 1st DEO	Maintenance Section	NO	Competitive Bidding		Mar. 12, 2022	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Jun. 27, 2022	-	GoP	1,162,724.93	-	1,162,724.93	1,161,697.38	-	1,161,697.38	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 21, 2022	Apr. 05, 2022	Apr. 05, 2022	April 6-8, 2022	April 11-18, 2022	Jun. 27, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0082	P00634064LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Sablang, General Nakar, Quezon	Construction Section	NO	Competitive Bidding		Mar. 19, 2022	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Jul. 15, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,917,293.94	-	1,917,293.94	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	Jul. 15, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022 Supplemental Bulletin No. 39 (Mar. 29, 2022) Correction of Section VIII. Bill of Quantities
22DK0083	P00636154LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polillio-Panukulan-Burdeos Road leading to Beaches and Tourism Spots, Quezon (Panukulan Side)	Construction Section	NO	Competitive Bidding	Mar. 11, 2022	Mar. 19, 2022	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Jan. 26, 2023	-	GoP	67,550,000.00	-	67,550,000.00	64,848,000.00	-	64,848,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	Jan. 26, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 Supplemental Bulletin No. 41 (Apr. 05, 2022) Correction of Section VII. Drawings & Section VIII. Bill of Quantities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0084 P00630020LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Level III Water Supply System, Brgy. Ibabang Palale, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 14, 2022	Feb. 22, 2022	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Mar. 21, 2022	March 21, 2022	March 22, 2022	Mar. 23, 2022	Aug. 19, 2022	-	GoP	9,800,000.00	-	9,800,000.00	9,596,317.27	-	9,596,317.27	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Aug. 19, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0085 P00608553LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao-Tayabas- Lucban, Diversion Road Quezon (Lucban Side) - Package B	Construction Section	NO	Competitive Bidding	Feb. 14, 2022	Feb. 22, 2022	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Mar. 21, 2022	March 21, 2022	March 22, 2022	Mar. 23, 2022	Oct. 06, 2022	-	GoP	39,200,000.00	-	39,200,000.00	37,750,451.31	-	37,750,451.31	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 02, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	March 17-18, 2022	Oct. 06, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0087 P00634040LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi- Purpose Building, Barangay Bantigue, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Mar. 19, 2022	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Aug. 14, 2022	-	GoP	2,475,000.00	-	2,475,000.00	2,351,219.36	-	2,351,219.36	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	Aug. 14, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on Februray 04, 2022	

Page 28 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0088 P00639762LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ingas, Infanta, Quezon	Construction Section	NO	Competitive Bidding		Mar. 19, 2022	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Aug. 14, 2022	-	GoP	3,920,000.00	-	3,920,000.00	3,721,374.79	-	3,721,374.79	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	Aug. 14, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0089 P00639761LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Barangay Libjo, Polillo, Quezon	Construction Section	NO	Competitive Bidding		Mar. 19, 2022	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Sep. 13, 2022	-	GoP	3,920,000.00	-	3,920,000.00	3,724,629.13	-	3,724,629.13	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Mar. 28, 2022	Apr. 12, 2022	Apr. 12, 2022	Apr. 13, 2022	April 18-20, 2022	Sep. 13, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022 <u>Supplemental Bulletin No. 40 (Apr. 05, 2022)</u> Correction of Section III. Bid Data Sheet, Section VII. Drawings & Section VIII. Bill of Quantities
22DK0094 P00634071LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Multi- Purpose Buildings/Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Kiloloron, Real, Quezon	Construction Section	NO	Competitive Bidding		Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Oct. 13, 2022	-	GoP	4,950,000.00	-	4,950,000.00	4,701,842.56	-	4,701,842.56	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Oct. 13, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Page 29 of 71

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0095	P00621579LZ ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package P)	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Mar. 20, 2023	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Mar. 20, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0096	P00609250LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban - Tignoan Rd, Real Side - K0124 + 740 - K0124 + 800	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Sep. 30, 2022	-	GoP	65,620,000.00	-	65,620,000.00	62,667,100.00	-	62,667,100.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Sep. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0097	P00609252LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Mauban - Tignoan Rd, Real Side - K0116 + 480 - K0116 + 530	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Sep. 30, 2022	-	GoP	65,620,000.00	-	65,620,000.00	62,667,100.00	-	62,667,100.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Sep. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0098 P00609318LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Mauban–Tignoan Rd – K0114 + 470 – K0114 + 530	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-21, 2022	April 22-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Aug. 27, 2022	GoP	49,000,000.00	-	49,000,000.00	46,795,000.00	46,795,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-21, 2022	April 22-29, 2022	Aug. 27, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022 <u>Supplemental Bulletin No. 42 (Apr. 11, 2022)</u> Correction of the Contract Location in Section I. Invitation to Bid, Section II. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical and Financial Documents		
22DK0099 P00609319LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Mauban–Tignoan Rd – K0114 + 530 – K0115 + 136	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-21, 2022	April 22-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Aug. 27, 2022	GoP	49,000,000.00	-	49,000,000.00	46,795,000.00	46,795,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-21, 2022	April 22-29, 2022	Aug. 27, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022		
22DK0100 P00609260LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Marikina-Infanta Rd – K0100 + 850 – K0101 + 000	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	March 29-, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Nov. 28, 2022	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Nov. 28, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022		

Page 31 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22DK0101	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Mauban - Tignoan Rd, Real Side - K0116 + 800 - K0116 + 860	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Oct. 22, 2022	-	GoP	77,200,000.00	-	77,200,000.00	73,726,000.00	-	73,726,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Oct. 22, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0102	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Lucban Diversion Road, Package A, Quezon	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Nov. 18, 2022	-	GoP	58,800,000.00	-	58,800,000.00	56,448,000.00	-	56,448,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Nov. 18, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0103	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Mauban-Tignoan Road, (Bisibis Bridge), Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 21, 2022	Mar. 29, 2022	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	May. 10, 2022	May 10, 2022	May 12, 2022	May. 17, 2022	Nov. 20, 2022	-	GoP	49,000,000.00	-	49,000,000.00	47,039,625.28	-	47,039,625.28	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 06, 2022	Apr. 19, 2022	Apr. 19, 2022	April 20-22, 2022	April 25-29, 2022	Nov. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Page 32 of 71

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0104	P00609247LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0112 + 430 - K0112 + 490	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May 16, 2022	May 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0105	P00609248LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0112 + 490 - K0112 + 550	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0106	P00609249LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0112+550 - K0112+610	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22DK0107 P00609251LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Marikina-Infanta Rd - K0097+200 - K0097+300	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Oct. 15, 2022	-	GoP	65,620,000.00	-	65,620,000.00	62,667,100.00	-	62,667,100.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Oct. 15, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0108 P00609253LZ	RGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0111+000 - K0111+060	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Oct. 06, 2022	-	GoP	67,550,000.00	-	67,550,000.00	62,667,100.00	-	62,667,100.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Oct. 06, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0109 P00609254LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0112+610 - K0112+670	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022

Page 34 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22DK0110	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0113+800 - K0113+900	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Phillippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0111	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0101+850 - K0102+000	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Phillippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0112	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0101+200 - K0101+320	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Oct. 25, 2022	-	GoP	77,200,000.00	-	77,200,000.00	73,726,000.00	-	73,726,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Phillippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Oct. 25, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022

Page 35 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/				
22DK0113	P0060926SLZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0102+850 - K0103+100	Construction Section	NO	Competitive Bidding		Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May 16, 2022	May 18, 2022	May. 20, 2022	Oct. 25, 2022	-	GoP	77,200,000.00	-	77,200,000.00	73,726,000.00	-	73,726,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	Oct. 25, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0114	P00655011LZ LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Building of the Southern Luzon State University (SLSU) - College of Medicine, Lucban, Quezon	Construction Section	NO	Competitive Bidding		Mar. 29, 2022	Apr. 06, 2022	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 16, 2022	May 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	May. 14, 2023	-	GoP	96,500,000.00	-	96,500,000.00	94,569,975.75	-	94,569,975.75	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 13, 2022	Apr. 26, 2022	Apr. 26, 2022	April 27-29, 2022	May 02-05, 2022	May. 14, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on February 04, 2022 <u>Bid Bulletin No. 38 (Apr. 06, 2022)</u> Re-scheduling of Pre-Bid Conference from Apr. 14, 2022 to Apr. 13, 2022
22DK0115	P00640999LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Ayuti, Lucban, Quezon	Construction Section	NO	Competitive Bidding			Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Aug. 17, 2022	-	GoP	4,950,000.00	-	4,950,000.00	4,875,752.81	-	4,875,752.81	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Aug. 17, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022	

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0116	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban - Tignoan Rd, Mauban Side - K0167+318 - K0167+410	Construction Section	NO	Competitive Bidding	Apr. 01, 2022	Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Masin, Tayabas, Quezon	Construction Section	NO	Competitive Bidding		Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Jul. 18, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,910,719.80	-	1,910,719.80	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Jul. 18, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0118	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0096+900 - K0097+100	Construction Section	NO	Competitive Bidding	Apr. 01, 2022	Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Dec. 01, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Dec. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0119	P00609264LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0102+000 - K0102+120	Construction Section	NO	Competitive Bidding		Apr. 01, 2022	Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Oct. 25, 2022	-	GoP	77,200,000.00	-	77,200,000.00	73,726,000.00	-	73,726,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Oct. 25, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0121	P00609262LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0101+580 - K0101+650	Construction Section	NO	Competitive Bidding		Apr. 01, 2022	Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Oct. 25, 2022	-	GoP	77,200,000.00	-	77,200,000.00	73,726,000.00	-	73,726,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Oct. 25, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0122	P00609259LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0100+520 - K0100+650	Construction Section	NO	Competitive Bidding		Apr. 01, 2022	Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Oct. 25, 2022	-	GoP	77,200,000.00	-	77,200,000.00	73,726,000.00	-	73,726,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Oct. 25, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0123 P00634051LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Cawaynin, Infanta, Quezon	Construction Section	NO	Competitive Bidding		Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Aug. 17, 2022	GoP	2,970,000.00	-	2,970,000.00	2,834,560.13	-	2,834,560.13	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Aug. 17, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0124 P00634067LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Sta. Lucia, Mauban, Quezon	Construction Section	NO	Competitive Bidding		Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Aug. 17, 2022	GoP	3,960,000.00	-	3,960,000.00	3,789,176.31	-	3,789,176.31	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	Aug. 17, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0125 P00609325LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Famy-Real- Infanta-Dinahican Port Rd – K0096 + 100 – K0098 + 070, K0148 + 180 – K0149 + 208	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Aug. 18, 2022	GoP	46,071,760.00	-	46,071,760.00	43,980,388.02	-	43,980,388.02	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Aug. 18, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022 <u>Supplemental Bulletin No. 45 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantities.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22DK0126 P00610111LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Famy-Real- Infanta-Dinahican Port Rd – K0094 + 882 – K0096 + 000, K0100 + 618 – K0100 + 916, K0101 + 611 – K0103 + 000, K0104 + 000 – K0104 + 217, K0105 + 000 – K0107 + 134, K0109 + 000 – K0110 + 240	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Sep. 03, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,180,558.37	-	92,180,558.37	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 46 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantites.
22DK0127 P00610116LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena - Tayabas - Lucban - Sampaloc - Mauban Port Rd - K0129 + (-216) - K0132 + 752, K0132 + 833 - K0135 + 000	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Sep. 03, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 47 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantites.
22DK0128 P00610117LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena - Tayabas - Lucban - Sampaloc - Mauban Port Rd - K0135 + 000 - K0140 + 019, K0140 + 039 - K0141 + 350	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Sep. 03, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 48 (Apr. 28, 2022)</u> Correction of items under Part D. Subbase and Base Course and Part E. Surface Courses in Section VIII. Drawings and Section VIII. Bill of Quantities

Page 40 of 71

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0129	P00610118LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Tayabas - Mainit - Mauban Rd - K0141 + 000 - K0143 + 632, K0143 + 702 - K0144 + 705, K0144 + 713 - K0147 + 270	Construction Section	NO	Competitive Bidding		Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Sep. 04, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,151,720.17	-	92,151,720.17	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 04, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0130	P00610119LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tayabas - Mainit - Mauban Rd - K0147 + 270 - K0151 + 178, K0151 + 204 - K0153 + 284, K0153 + 320 - K0153 + 450	Construction Section	NO	Competitive Bidding		Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Sep. 04, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,163,790.79	-	92,163,790.79	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 04, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0131	P00610112LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy-Real- Infanta-Dinahican Port Rd - K0110 + 240 - K0113 + 386, K0113 + 461 - K0117 + 080	Construction Section	NO	Competitive Bidding		Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Sep. 03, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,148,766.19	-	92,148,766.19	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 49 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantities.

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/																						
22DK0132	P006101131Z ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Famy-Real- Infanta-Dinahican Port Rd – K0117 + 080 – K0117 + 839, K0117 + 864 – K0119 + 283, K0119 + 336 – K0121 + 494, K0122 + 500 – K0123 + 804, K0126 + 064 – K0126 + 521	Construction Section	NO	Competitive Bidding		Apr. 06, 2022		Apr. 14, 2022		Apr. 22, 2022		May. 06, 2022		May. 06, 2022		May. 10, 2022		May 11-12, 2022		May. 16, 2022		May 16, 2022		May. 18, 2022		May. 20, 2022		Sep. 03, 2022		-	GoP		96,500,000.00		-		96,500,000.00		92,157,132.97		-		92,157,132.97		1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 50 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantites.
22DK0133	P006101141Z ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Famy-Real- Infanta-Dinahican Port Rd – K0126 + 521 - K0127 + 685, K0127 + 701 - K0127 + 901, K0129 + 044 - K0130 + 365, K0132 + 018 - K0133 + 939, K0133 + 954 - K0134 + 724, K0134 + 835 - K0134 + 875, K0136 + 566 - K0136 + 626, K0138 + 591 - K0139 + 180	Construction Section	NO	Competitive Bidding		Apr. 06, 2022		Apr. 14, 2022		Apr. 22, 2022		May. 06, 2022		May. 06, 2022		May. 10, 2022		May 11-12, 2022		May. 16, 2022		May 16, 2022		May. 18, 2022		May. 20, 2022		Sep. 03, 2022		-	GoP		96,500,000.00		-		96,500,000.00		92,157,610.12		-		92,157,610.12		1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippiine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 51 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantites.
22DK0134	P006101151Z ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy-Real- Infanta-Dinahican Port Rd - K0139 + 180 - K0142 + 370, K0142 + 382 - K0145 + 000, K0148 + 000 - K0148 + 180	Construction Section	NO	Competitive Bidding		Apr. 06, 2022		Apr. 14, 2022		Apr. 22, 2022		May. 06, 2022		May. 06, 2022		May. 10, 2022		May 11-12, 2022		May. 16, 2022		May 16, 2022		May. 18, 2022		May. 20, 2022		Sep. 03, 2022		-	GoP		96,500,000.00		-		96,500,000.00		92,156,621.93		-		92,156,621.93		1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 52 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantites.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adspost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0135 P00610120LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tayabas - Mainit - Mauban Rd - K0153 + 450 - K0154 + 902, K0154 + 914 - K0155 + 784, K0155 + 806 - K0157 + 592, K0157 + 613 - K0159 + 639	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 14, 2022	Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	May. 16, 2022	May 16, 2022	May. 18, 2022	May. 20, 2022	Sep. 03, 2022	-	GoP	96,500,000.00	-	96,500,000.00	92,157,500.00	-	92,157,500.00		Apr. 22, 2022	May. 06, 2022	May. 06, 2022	May. 10, 2022	May 11-12, 2022	Sep. 03, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022 <u>Supplemental Bulletin No. 53 (Apr. 28, 2022)</u> Correction of the Part Description in Section VII. Drawings and Section VIII. Bill of Quantities.
22DK0136 P00634034LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay PotoI, Tayabas, Quezon	Construction Section	NO	Competitive Bidding		Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Jul. 29, 2022	-	GoP	1,980,000.00	-	1,980,000.00	1,904,542.20	-	1,904,542.20		May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Jul. 29, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0137 P00609256LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0105 + 060 - K0105 + 115	Construction Section	NO	Competitive Bidding	Apr. 12, 2022	Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Sep. 29, 2022	-	GoP	57,900,000.00	-	57,900,000.00	55,294,000.00	-	55,294,000.00		May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Sep. 29, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0138	P00639759LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at General Nakar Central ES, Barangay Poblacion, General Nakar, Quezon	Construction Section	NO	Competitive Bidding		Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Jul. 29, 2022	-	GoP	1,960,000.00	-	1,960,000.00	1,913,515.01	-	1,913,515.01	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Jul. 29, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on May 21, 2022
22DK0139	P00635380LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct MSR Calumpang - Tayabas Road leading to Minor Basilica of St. Michael de Archangel, and Kamay ni Hesus, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Apr. 12, 2022	Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Feb. 23, 2023	-	GoP	72,375,000.00	-	72,375,000.00	70,203,749.44	-	70,203,749.44	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Feb. 23, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0140	P00608602LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Jct. Daang Maharlika - Tayabas By-Pass Road and Quezon Eco-Tourism Road Extension, Quezon	Construction Section	NO	Competitive Bidding	Apr. 12, 2022	Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Jun. 29, 2022	June 29, 2022	Jul. 01, 2022	Jul. 05, 2022	Jan. 20, 2023	-	GoP	49,000,000.00	-	49,000,000.00	47,285,000.00	-	47,285,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Jan. 20, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0141	P00608598LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mauban By-Pass Road, Package A, Quezon	Construction Section	NO	Competitive Bidding		Apr. 12, 2022	Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Jan. 01, 2023	-	GoP	78,400,000.00	-	78,400,000.00	76,832,056.36	-	76,832,056.36	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Jan. 01, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0142	P00609268LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads Pagbilao -Tayabas - Lucban Diversion Road, Quezon (Lucban Side) - Package C	Construction Section	NO	Competitive Bidding		Apr. 12, 2022	Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Feb. 11, 2023	-	GoP	96,500,000.00	-	96,500,000.00	94,570,000.00	-	94,570,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Feb. 11, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022
22DK0143	P00609269LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao - Tayabas - Lucban Diversion Road, Quezon (Lucban Side) - Package D	Construction Section	NO	Competitive Bidding		Apr. 12, 2022	Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Feb. 11, 2023	-	GoP	96,500,000.00	-	96,500,000.00	94,569,430.10	-	94,569,430.10	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Feb. 11, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0144	P00639183LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Road, Barangay Libjo, Infanta, Quezon	Construction Section	NO	Competitive Bidding		Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Jul. 20, 2022	-	GoP	1,960,000.00	-	1,960,000.00	1,871,185.45	-	1,871,185.45	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Jul. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022	
22DK0145	P00640337LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Brgy. Bagong Silang, Real, Quezon	Construction Section	NO	Competitive Bidding		Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Aug. 28, 2022	-	GoP	4,950,000.00	-	4,950,000.00	4,702,245.04	-	4,702,245.04	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Aug. 28, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022	
22DK0146	P00640338LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Brgy Caldong, Sampaloc, Quezon	Construction Section	NO	Competitive Bidding		Apr. 12, 2022	Apr. 24, 2022	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	May. 25, 2022	May 25, 2022	May. 27, 2022	May. 31, 2022	Sep. 19, 2022	-	GoP	9,900,000.00	-	9,900,000.00	9,405,022.35	-	9,405,022.35	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 02, 2022	May. 17, 2022	May. 17, 2022	May 18-19, 2022	May 20-24, 2022	Sep. 19, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0147	P00639763LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building at Baao E/S, Barangay Baao, Mauban, Quezon	Construction Section	NO	Competitive Bidding		May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Oct. 30, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,650,485.41	-	4,650,485.41	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Oct. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0148	Concreting of Brgy. Agos-Agos FMR, Brgy. Agos-Agos, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Sep. 26, 2022	-	GoP	7,960,000.00	-	7,960,000.00	7,681,400.00	-	7,681,400.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Sep. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on May 12, 2022
22DK0149	Concreting of Brgy. Aluyon FMR, Brgy. Aluyon, Burdeos, Quezon	Construction Section	NO	Competitive Bidding	Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Aug. 24, 2022	-	GoP	10,447,500.00	-	10,447,500.00	10,081,837.50	-	10,081,837.50	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Aug. 24, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on May 13, 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0150	Concreting of Brgy. Bañadero to Brgy. Pinaglubayan FMR, Brgy. Bañadero and Brgy. Pinaglubayan, Polillo, Quezon	Construction Section	NO	Competitive Bidding		Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Sep. 26, 2022	-	GoP	10,447,500.00	-	10,447,500.00	10,081,837.50	-	10,081,837.50	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May. 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Sep. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on May 12, 2022
22DK0151	Concreting of Brgy. Catambungan FMR, Brgy. Catambungan, Infanta, Quezon	Construction Section	NO	Competitive Bidding		Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Sep. 26, 2022	-	GoP	12,437,500.00	-	12,437,500.00	12,002,429.00	-	12,002,429.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May. 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Sep. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 19, 2022
22DK0152	Opening and Concreting of Brgy. Dapdap FMR, Brgy. Dapdap, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding		Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Sep. 12, 2022	-	GoP	12,437,500.00	-	12,437,500.00	12,002,187.50	-	12,002,187.50	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May. 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Sep. 12, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 19, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/	
22DK0153	Concreting of Brgy. Ingas FMR, Brgy. Ingas, Infanta, Quezon	Construction Section	NO	Competitive Bidding		Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Jul. 06, 2022	-	GoP	3,482,500.00	-	3,482,500.00	3,360,612.50	-	3,360,612.50	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Jul. 06, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 19, 2022
22DK0154	Opening and Concreting of Brgy. Mahabang Parang FMR, Brgy. Mahabang Parang, Lucban, Quezon	Construction Section	NO	Competitive Bidding		Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Sep. 26, 2022	-	GoP	12,437,500.00	-	12,437,500.00	12,002,187.50	-	12,002,187.50	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Sep. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 19, 2022
22DK0155	Concreting of Brgy. Tagumpay FMR, Brgy. Tagumpay, Real, Quezon	Construction Section	NO	Competitive Bidding		Apr. 21, 2022	May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Sep. 26, 2022	-	GoP	12,437,500.00	-	12,437,500.00	12,002,100.00	-	12,002,100.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Sep. 26, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 19, 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0156	Opening and Concreting of Brgy. Valencia FMR, Brgy. Valencia, Tayabas, Quezon	Construction Section	NO	Competitive Bidding		May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Jul. 06, 2022	-	GoP	4,975,000.00	-	4,975,000.00	4,800,875.00	-	4,800,875.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP) 5. Department of Agriculture (DA)	May. 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Jul. 06, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on February 19, 2022
22DK0157	P00639770LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bonbon, Panukulan, Quezon	Construction Section	NO	Competitive Bidding		May 2, 2022	May 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	May 30, 2022	May 30, 2022	Jun. 01, 2022	Jun. 03, 2022	Oct. 30, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,676,257.40	-	4,676,257.40	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 10, 2022	May 24, 2022	May 24, 2022	May 25, 2022	May 26-27, 2022	Oct. 30, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0158	P00641225LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or Level III) - Construction of Water Supply System, Barangay Silangang Palale, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	May. 03, 2022	May 11, 2022	May 19, 2022	May 31, 2022	May 31, 2022	June 01-02, 2022	June 03-06, 2022	Jun. 07, 2022	June 7, 2022	Jun. 09, 2022	Jun. 11, 2022	Dec. 09, 2022	-	GoP	9,900,000.00	-	9,900,000.00	9,405,000.00	-	9,405,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 19, 2022	May 31, 2022	May 31, 2022	June 01-02, 2022	June 03-06, 2022	Dec. 09, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0159	P00639771LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Barangay Cagsiay 3, Mauban, Quezon	Construction Section	NO	Competitive Bidding		May. 11, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Jun. 07, 2022	June 7, 2022	Jun. 09, 2022	Jun. 11, 2022	Nov. 09, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,655,569.13	-	4,655,569.13	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Nov. 09, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0161	P00639778LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Barangay Pob. 61, Real, Quezon	Construction Section	NO	Competitive Bidding		May. 11, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Jun. 07, 2022	June 7, 2022	Jun. 09, 2022	Jun. 11, 2022	Oct. 10, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,657,450.27	-	4,657,450.27	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Oct. 10, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0162	P00609363LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mauban By-Pass Road, Package B, Quezon	Construction Section	NO	Competitive Bidding	May. 03, 2022	May. 11, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Jun. 07, 2022	June 7, 2022	Jun. 09, 2022	Jun. 11, 2022	Dec. 29, 2022	-	GoP	49,000,000.00	-	49,000,000.00	47,285,000.00	-	47,285,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Dec. 29, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22DK0165	P00640998LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) – Multi- Purpose Buildings/ Facilities to support Social Services – Construction of Multi- Purpose Building, Brgy. Bucao, Polillo, Quezon	Construction Section	NO	Competitive Bidding		May. 11, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Jun. 29, 2022	June 29, 2022	Jul. 01, 2022	Jul. 05, 2022	Nov. 01, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,762,446.10	-	3,762,446.10	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Nov. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0166	P00639774LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Barangay Maligaya, General Nakar, Quezon	Construction Section	NO	Competitive Bidding		May. 11, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Jun. 07, 2022	June 7, 2022	Jun. 09, 2022	Jun. 11, 2022	Nov. 09, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,654,921.19	-	4,654,921.19	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Nov. 09, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0167	P00634046LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Silangang Palale, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding		May. 11, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Jun. 07, 2022	June 7, 2022	Jun. 09, 2022	Jun. 11, 2022	Oct. 10, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,768,703.92	-	3,768,703.92	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	Oct. 10, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0168 P00634035LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) – Multi- Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi- Purpose Building, Barangay 2, Lucban, Quezon	Construction Section	NO	Competitive Bidding		May. 19, 2022	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Jun. 20, 2022	June 20, 2022	Jun. 22, 2022	Jun. 24, 2022	Sep. 21, 2022	-	GoP	3,960,000.00	-	3,960,000.00	3,762,762.57	-	3,762,762.57	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Sep. 21, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022
22DK0169 P00639775LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Mateuna, Tayabas City	Construction Section	NO	Competitive Bidding		May. 19, 2022	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Jun. 20, 2022	June 20, 2022	Jun. 22, 2022	Jun. 24, 2022	Nov. 20, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,654,877.00	-	4,654,877.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Nov. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0170 P00639779LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi- Purpose Building, Barangay Tongohin, Infanta, Quezon	Construction Section	NO	Competitive Bidding		May. 19, 2022	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Jun. 20, 2022	June 20, 2022	Jun. 22, 2022	Jun. 24, 2022	Oct. 21, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,657,458.32	-	4,657,458.32	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Oct. 21, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0171	P00639766LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi- Purpose Building at SLSU Infanta Campus, Barangay Tongohin, Infanta, Quezon	Construction Section	NO	Competitive Bidding		May. 19, 2022	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Jun. 20, 2022	June 20, 2022	Jun. 22, 2022	Jun. 24, 2022	Oct. 21, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,678,322.80	-	4,678,322.80	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Oct. 21, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21 2022	
22DK0172	P00639767LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi- Purpose Building at Tejero E/S, Mauban, Quezon	Construction Section	NO	Competitive Bidding		May. 19, 2022	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Jun. 20, 2022	June 20, 2022	Jun. 22, 2022	Jun. 24, 2022	Nov. 20, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,655,099.60	-	4,655,099.60	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Nov. 20, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022	
22DK0173	P00608129LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Mauban- Tignoan Road, Real Section, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 19, 2022	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Jun. 20, 2022	June 20, 2022	Jun. 22, 2022	Jun. 24, 2022	Nov. 10, 2022	-	GoP	49,000,000.00	-	49,000,000.00	47,285,000.00	-	47,285,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	May. 27, 2022	Jun. 08, 2022	Jun. 08, 2022	June 09-13 2022	June 14-17, 2022	Nov. 10, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/			
22DK0174	P00632358LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay Ilayang Owain, Sampaloc, Quezon	Construction Section	NO	Competitive Bidding		May. 28, 2022	Jun. 06, 2022	Jun. 21, 2022	Jun. 21, 2022	June 22-23, 2022	June 24-28, 2022	Jun. 29, 2022	June 29, 2022	Jul. 01, 2022	Jul. 05, 2022	Oct. 06, 2022	-	GoP	4,950,000.00	-	4,950,000.00	4,702,545.29	-	4,702,545.29	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jun. 06, 2022	Jun. 21, 2022	Jun. 21, 2022	June 22-23, 2022	June 24-28, 2022	Oct. 06, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022	
22DK0175	P00639772LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi- Purpose Building, Barangay Calumpang, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding		May. 28, 2022	Jun. 06, 2022	Jun. 21, 2022	Jun. 21, 2022	June 22-23, 2022	June 24-28, 2022	Jun. 29, 2022	June 29, 2022	Jul. 01, 2022	Jul. 05, 2022	Nov. 01, 2022	-	GoP	4,900,000.00	-	4,900,000.00	4,679,990.00	-	4,679,990.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jun. 06, 2022	Jun. 21, 2022	Jun. 21, 2022	June 22-23, 2022	June 24-28, 2022	Nov. 01, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022	
22DK0176	P00608601LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tayabas By-Pass Road, Quezon	Construction Section	NO	Competitive Bidding		May. 20, 2022	May. 28, 2022	Jun. 06, 2022	Jun. 21, 2022	Jun. 21, 2022	June 22-23, 2022	June 24-28, 2022	Jun. 29, 2022	June 29, 2022	Jul. 01, 2022	Jul. 05, 2022	Dec. 19, 2022	-	GoP	15,680,000.00	-	15,680,000.00	15,131,198.08	-	15,131,198.08	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Philippine Institute Enviromental Planner (PIEP)	Jun. 06, 2022	Jun. 21, 2022	Jun. 21, 2022	June 22-23, 2022	June 24-28, 2022	Dec. 19, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on January 01, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0177 P0063976SLZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi- Purpose Building at PEL, Lucban, Quezon	Construction Section	NO	Competitive Bidding	May. 27, 2022	Jun. 04, 2022	Jun. 13, 2022	Jun. 28, 2022	Jun. 28, 2022	June 29-30, 2022	July 01-05, 2022	Jul. 06, 2022	Jul. 06, 2022	Jul. 08, 2022	Jul. 12, 2022	Dec. 08, 2022	-	GoP	11,760,000.00	-	11,760,000.00	11,348,400.00	-	11,348,400.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Jun. 13, 2022	Jun. 28, 2022	Jun. 28, 2022	June 29-30, 2022	July 01-05, 2022	Dec. 08, 2022	*Notice to Proceed was issued Sub - allotment Advice dated release on March 21, 2022
22DK0179 P00609270LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Pagbilao – Tayabas – Lucban Diversion Road, Quezon (Lucban Side) – Package	Construction Section	NO	Competitive Bidding	May. 27, 2022	Jun. 04, 2022	Jun. 13, 2022	Jun. 28, 2022	Jun. 28, 2022	June 29-30, 2022	July 01-05, 2022	Jul. 06, 2022	Jul. 06, 2022	Jul. 08, 2022	Jul. 12, 2022	Mar. 25, 2023	-	GoP	96,500,000.00	-	96,500,000.00	94,570,000.00	-	94,570,000.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Jun. 13, 2022	Jun. 28, 2022	Jun. 28, 2022	June 29-30, 2022	July 01-05, 2022	Mar. 25, 2023	*Notice to Proceed was issued Sub - allotment Advice dated release on March 23, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/		
CONSULTANCY PROJECTS																																		
FY 2022 CONSULTANCY PROJECTS																																		
FY 2022 GOODS AND SERVICES																																		
22GDK0002	Greening Program, Installation of Vertical and Horizontal Garden	Planning and Design Section	NO	Shopping		Feb. 08, 2022		Feb. 15, 2022	Feb. 15, 2022	Feb. 16-22, 2022		Mar. 01, 2022	Mar. 01, 2022	Mar. 03, 2022	Mar. 09, 2022	March 15, 2022	March 16, 2022	GoP	39,000.00	0.00	39,000.00	38,894.00	0.00	38,894.00			Feb. 15, 2022	Feb. 15, 2022	Feb. 16-22, 2022		March 15, 2022	NTP was issued		
22GDK0003	Purchase of Cleaning Supplies for use at DPWH Quezon I DEO, Lucban, Quezon	Administrative Section	NO	Shopping		Feb. 08, 2022		Feb. 15, 2022	Feb. 15, 2022	Feb. 16-22, 2022		Mar. 01, 2022	Mar. 01, 2022	Mar. 07, 2022	Mar. 09, 2022	March 16, 2022	March 17, 2022	GoP	180,130.00	0.00	180,130.00	178,379.00	0.00	178,379.00			Feb. 15, 2022	Feb. 15, 2022	Feb. 16-22, 2022		March 16, 2022	NTP was issued		
22GDK0004	Purchase of Goods/Supplies in the Preparation of Preliminary and Detailed Engineering (PDE) Activities	Planning and Design Section	NO	Shopping		Feb. 22, 2022		Mar. 01, 2022	Mar. 01, 2022	Mar. 02-03, 2022		Mar. 04, 2022	Mar. 04, 2022	Mar. 09, 2022	Mar. 14, 2022	March 18, 2022	March 21, 2022	GoP	710,000.00	0.00	710,000.00	700,000.00	0.00	700,000.00			Mar. 01, 2022	Mar. 01, 2022	Mar. 02-03, 2022		March 18, 2022	NTP was issued		
22GDK0005	Purchase of Office Equipment in the Preparation of Preliminary and Detailed Engineering (PDE) Activities	Planning and Design Section	NO	Shopping		Feb. 25, 2022		Mar. 08, 2022	Mar. 08, 2022	Mar. 09-15, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 05, 2022	Apr. 08, 2022	April 27, 2022	April 28, 2022	GoP	999,900.00	0.00	999,900.00	998,000.00	0.00	998,000.00			Mar. 08, 2022	Mar. 08, 2022	Mar. 09-15, 2022		April 27, 2022	NTP was issued		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22GDK0006	Maintenance Repair of Heavy Equipment Vehicle Hyundai Dumptruck (SLG-108/H3-6518) Engine/Chasis No. D6ACD246871/KMCD818CPD0756 07	Maintenance Section	NO	Shopping		Mar. 10, 2022		Mar. 22, 2022	Mar. 22, 2022	Mar. 23-29, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 05, 2022	Apr. 08, 2022	April 11, 2022	April 18, 2022	GoP	66,238.50	0.00	66,238.50	65,714.00	0.00	65,714.00			Mar. 22, 2022	Mar. 22, 2022	Mar. 23-29, 2022		April 11, 2022	NTP was issued
22GDK0007	Maintenance Repair of Service Vehicle Mitsubishi L300 FB RKH- 602 H1-7463 Engine/Chasis Serial No. : 4D56AAE0732/PAEL35MY9AB0051 16	Maintenance Section	NO	Shopping		Mar. 10, 2022		Mar. 22, 2022	Mar. 22, 2022	Mar. 23-29, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 05, 2022	Apr. 08, 2022	April 11, 2022	April 12, 2022	GoP	72,066.00	0.00	72,066.00	71,467.60	0.00	71,467.60			Mar. 22, 2022	Mar. 22, 2022	Mar. 23-29, 2022		April 11, 2022	NTP was issued
22GDK0008	Maintenance Repair of Service Vehicle Toyota Landcruiser SDF- 863/H1-3901 Engine/Chasis Serial No. : 3L2503259/LJ720001602	Maintenance Section	NO	Shopping		Mar. 10, 2022		Mar. 22, 2022	Mar. 22, 2022	Mar. 23-29, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 05, 2022	Apr. 08, 2022	April 11, 2022	April 12, 2022	GoP	19,063.00	0.00	19,063.00	18,296.25	0.00	18,296.25			Mar. 22, 2022	Mar. 22, 2022	Mar. 23-29, 2022		April 11, 2022	NTP was issued
22GDK0009	Purchase of Construction Materials for Steel Forms of Concrete Barrier	Maintenance Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 06, 2022	Apr. 08, 2022	April 18, 2022	April 19, 2022	GoP	104,288.49	0.00	104,288.49	104,265.00	0.00	104,265.00			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 18, 2022	NTP was issued
22GDK0010	Purchase of Spare Parts for Service Vehicle Mitsubishi L200 Pick-up (H1- 4270 / SFK-726) Engine/Chasis Serial No.: 4D56JR1702/JMUJNK349WP01255 6	Planning and Design Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 05, 2022	Apr. 08, 2022	April 11, 2022	April 12, 2022	GoP	19,020.00	0.00	19,020.00	18,993.25	0.00	18,993.25			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 11, 2022	NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22GDK0011	Purchase of Safety Warning Devices (Concrete Barrier) for Emergency along National Roads and Bridges	Maintenance Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 06, 2022	Apr. 08, 2022	April 12, 2022	April 18, 2022	GoP	247,176.00	0.00	247,176.00	247,110.00	0.00	247,110.00			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 12, 2022	NTP was issued
22GDK0012	Purchase of Maintenance Tools for Vegetation Control and Maintenance of Other Roadside features along National Roads and Bridges	Maintenance Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 05, 2022	Apr. 08, 2022	April 12, 2022	April 13, 2022	GoP	600,000.00	0.00	600,000.00	591,458.00	0.00	591,458.00			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 12, 2022	NTP was issued
22GDK0013	Purchase of Construction Materials for Repainting of Guardrails, Bridge, and Other Roadside Features along National Roads of Quezon 1st DEO	Maintenance Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 06, 2022	Apr. 08, 2022	April 13, 2022	April 18, 2022	GoP	437,500.00	0.00	437,500.00	436,812.50	0.00	436,812.50			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 13, 2022	NTP was issued
22GDK0014	Purchase of Maintenance Tools and Spare Parts to be used on Roadside Maintenance Activities	Maintenance Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 05, 2022	Apr. 08, 2022	April 11, 2022	April 12, 2022	GoP	143,000.00	0.00	143,000.00	141,200.00	0.00	141,200.00			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 11, 2022	NTP was issued
22GDK0015	Purchase of Construction Materials for Resurfacing of Unpaved Shoulders along Famy-Real-Infanta- Dinahican Port Road K0093+623 – K0133+600 w/ exception and K0137+500 – K0149+636 w/ exception	Maintenance Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		Apr. 01, 2022	Apr. 01, 2022	Apr. 06, 2022	Apr. 08, 2022	April 13, 2022	April 18, 2022	GoP	499,896.00	0.00	499,896.00	498,952.80	0.00	498,952.80			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 13, 2022	NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/	
22GDK0016	Purchase of Asphalt Materials and Aggregates: Penetration Patching and Sealing of Bituminous Pavement Cracks, and Joint Sealing of Concrete Pavement along National Roads of Quezon 1st DEO	Maintenance Section	NO	Shopping		Mar. 21, 2022		Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022			Apr. 01, 2022	Apr. 01, 2022	Apr. 06, 2022	Apr. 08, 2022	April 12, 2022	April 18, 2022	GoP	542,230.00	0.00	542,230.00	541,565.00	0.00	541,565.00			Mar. 29, 2022	Mar. 29, 2022	Mar. 30 - 31, 2022		April 12, 2022	NTP was issued
22GDK0017	Purchase of Office Supplies and Furniture and Fixtures for use at DPWH Quezon I DEO, Lucban, Quezon	Administrative Section	NO	Shopping		Mar. 26, 2022		Apr. 05, 2022	Apr. 05, 2022	Apr. 06 - 08, 2022			Apr. 11, 2022	Apr. 11, 2022	Apr. 14, 2022	Apr. 19, 2022	April 21, 2022	April 22, 2022	GoP	484,300.00	0.00	484,300.00	476,200.00	0.00	476,200.00			Apr. 05, 2022	Apr. 05, 2022	Apr. 06 - 08, 2022		April 21, 2022	NTP was issued
22GDK0018	Purchase of Office Equipment and Supplies for use at DPWH Quezon I District Engineering Office, Lucban, Quezon	Administrative Section	NO	Shopping		Mar. 26, 2022		Apr. 05, 2022	Apr. 05, 2022	Apr. 06 - 08, 2022			Apr. 11, 2022	Apr. 11, 2022	Apr. 14, 2022	Apr. 19, 2022	April 21, 2022	April 22, 2022	GoP	131,000.00	0.00	131,000.00	130,800.00	0.00	130,800.00			Apr. 05, 2022	Apr. 05, 2022	Apr. 06 - 08, 2022		April 21, 2022	NTP was issued
22GDK0019	Purchase of Office Supplies for use at DPWH Quezon I DEO, Lucban, Quezon	Administrative Section	NO	Shopping		Mar. 26, 2022		Apr. 05, 2022	Apr. 05, 2022	Apr. 06 - 08, 2022			Apr. 11, 2022	Apr. 11, 2022	Apr. 14, 2022	Apr. 19, 2022	April 21, 2022	April 22, 2022	GoP	186,000.00	0.00	186,000.00	177,000.00	0.00	177,000.00			Apr. 05, 2022	Apr. 05, 2022	Apr. 06 - 08, 2022		April 21, 2022	NTP was issued
22GDK0021	For Maintenance/Repair of Wheel Loader Caterpillar L2-1470 Engine/Chassis No.: C6E52071/CAT0924HEJZZ00809	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022			Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 5, 2022	May 6, 2022	GoP	107,925.00	0.00	107,925.00	106,952.00	0.00	106,952.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 5, 2022	NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22GDK0022	Purchase of Asphalt Materials for Premix Patching of Bituminous Pavement along National Roads and Bridges of Quezon 1st DEO	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	472,000.00	0.00	472,000.00	470,997.00	0.00	470,997.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0023	Purchase of Construction Materials for Repainting of National Bridges	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 6, 2022	GoP	427,660.00	0.00	427,660.00	418,585.00	0.00	418,585.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0024	Purchase of Construction Materials for Application of Reflectorized Thermoplastic Pavement Markings along National Roads and Bridges	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	160,060.00	0.00	160,060.00	159,469.00	0.00	159,469.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0025	Purchase of Construction Materials for the Repair/Maintenance of Line Canal and Shoulder along Mauban-Tignoan Road (S01552LZ), K0165+000 - K0170+000, with exception	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	400,322.15	0.00	400,322.15	399,423.09	0.00	399,423.09			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0026	Purchase of Maintenance Tools for the Routine Maintenance along National Roads and Bridges of Quezon 1st DEO	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	300,540.00	0.00	300,540.00	299,524.50	0.00	299,524.50			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22GDK0027	Purchase of Personal Protective Equipment (PPE's)	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	520,740.00	0.00	520,740.00	518,562.00	0.00	518,562.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0028	Purchase of Construction Materials for Repainting of Roadsafety Devices and Guardrails along National Roads and Bridges	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	478,670.00	0.00	478,670.00	476,764.00	0.00	476,764.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0029	Purchase of Asphalt Materials for Replacement of Bituminous Pavement along Jct. Lucban- Luisiana Road K0129+-302 - K0133+590, w/ exception	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	283,800.00	0.00	283,800.00	283,569.25	0.00	283,569.25			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0030	Purchase of Asphalt Materials for Premix Patching of Bituminous Pavement along Jct. Lucban- Luisiana Road, K0129+-302 - K0133+590, w/ exception	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	593,100.00	0.00	593,100.00	592,866.00	0.00	592,866.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May 4, 2022	NTP was issued
22GDK0031	Purchase of Advocacy T-shirt for the Celebration of National Women's Month	Planning and Design Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May5, 2022	May 6, 2022	GoP	32,725.00	0.00	32,725.00	32,703.75	0.00	32,703.75			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		May5, 2022	NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22GDK0032	Repair and Calibration of Mini TRS Machine of Planning & Design Section	Planning and Design Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 12, 2022	May 13, 2022	GoP	21,000.00	0.00	21,000.00	20,000.00	0.00	20,000.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022	May 12, 2022	NTP was issued	
22GDK0033	Purchase of Supplies for National Road Traffic Survey Program (NRTSP) for Automated Traffic Data Collection Program	Planning and Design Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022	May 4, 2022	May 5, 2022	GoP	104,943.00	0.00	104,943.00	101,787.00	0.00	101,787.00			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022	May 4, 2022	NTP was issued	
22GDK0035	Provision of Two (2) Security Guards at DPWH Quezon 1st DEO, Brgy. Abang, Lucban, Quezon	Maintenance Section	NO	Shopping		Apr. 12, 2022		Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		Apr. 22, 2022	Apr. 22, 2022	Apr. 27, 2022	Apr. 29, 2022			GoP	528,832.02	0.00	528,832.02	517,879.92	0.00	517,879.92			Apr. 19, 2022	Apr. 19, 2022	Apr. 20 - 21, 2022		NTP was issued	
22GDK0036	Purchase of Spare Parts for Toyota Hilux A3-A386 H1-6727 Engine/Chassis Serial No. 2GD8219014/MR0GB8DD8H1410928	Planning and Design Section	NO	Shopping		Apr. 29, 2022		May. 06, 2022	May. 06, 2022	May. 09, 2022		May. 10, 2022	May. 10, 2022	May. 13, 2022	May. 17, 2022	May 20, 2022	May 23, 2022	GoP	54,400.00	0.00	54,400.00	48,000.00	0.00	48,000.00			May. 06, 2022	May. 06, 2022	May. 09, 2022	May 20, 2022	NTP was issued	
22GDK0037	Purchase of Spare Parts for Wheel Loader Caterpillar L2-1470 Engine/Chassis No. : C6E52071/CAT0924HEJZZ00809	Maintenance Section	NO	Shopping		Apr. 29, 2022		May. 06, 2022	May. 06, 2022	May. 09, 2022		May. 10, 2022	May. 10, 2022	May. 13, 2022	May. 17, 2022	May 20, 2022	May 23, 2022	GoP	297,210.00	0.00	297,210.00	293,700.00	0.00	293,700.00			May. 06, 2022	May. 06, 2022	May. 09, 2022	May 20, 2022	NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22GDK0038	Maintenance/Repair of Service Vehicle Toyota Hilux A3-A386 H1-6727 Engine/Chassis Serial No. 2GD8219014/MR0GB8DD8H1410928	Planning and Design Section	NO	Shopping		Apr. 29, 2022		May. 06, 2022	May. 06, 2022	May. 09, 2022		May. 10, 2022	May. 10, 2022	May. 13, 2022	May. 17, 2022	May 20, 2022	May 23, 2022	GoP	47,430.00	0.00	47,430.00	42,901.37	0.00	42,901.37			May. 06, 2022	May. 06, 2022	May. 09, 2022		May 20, 2022	NTP was issued
22GDK0039	Purchase of Spare Parts for Wheel Loader with DPWH Property NO. L2-1561	Maintenance Section	NO	Shopping		May. 10, 2022		May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		May. 23, 2022	May. 23, 2022	May. 26, 2022	May. 31, 2022	June 2, 2022	June 3, 2022	GoP	286,700.00	0.00	286,700.00	277,314.53	0.00	277,314.53			May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		June 2, 2022	NTP was issued
22GDK0040	Purchase of Spare Part for Service Vehicle Nissan Navara OW6836, Engine No. YD2567851T	Construction Section	NO	Shopping		May. 10, 2022		May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		May. 23, 2022	May. 23, 2022	May. 26, 2022	May. 31, 2022	June 3, 2022	June 6, 2022	GoP	50,000.00	0.00	50,000.00	44,400.00	0.00	44,400.00			May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		June 3, 2022	NTP was issued
22GDK0041	Purchase of Spare Parts for Backhoe Loader LX-7, Engine Serial No: VLG0B877EF0600178	Maintenance Section	NO	Shopping		May. 10, 2022		May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		May. 23, 2022	May. 23, 2022	May. 26, 2022	May. 31, 2022	June 3, 2022	June 6, 2022	GoP	101,500.00	0.00	101,500.00	96,300.00	0.00	96,300.00			May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		June 3, 2022	NTP was issued
22GDK0042	Purchase of Spare Part for Service Vehicle Toyota Hi-Lux SJV-625, DPWH Property No.: H1-8578	Construction Section	NO	Shopping		May. 10, 2022		May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		May. 23, 2022	May. 23, 2022	May. 26, 2022	May. 31, 2022	June 3, 2022	June 6, 2022	GoP	50,000.00	0.00	50,000.00	44,400.00	0.00	44,400.00			May. 17, 2022	May. 17, 2022	May 18 - 20, 2022		June 3, 2022	NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22GDK0043	Purchase of Spare Part for Service Vehicle Nissan Navara OV5862; Engine No. YD25 648260T	Maintenance Section	NO	Shopping		May 10, 2022		May 17, 2022	May 17, 2022	May 18 - 20, 2022		May 23, 2022	May 23, 2022	May 26, 2022	May 31, 2022	June 2, 2022	June 3, 2022	GoP	50,000.00	0.00	50,000.00	44,400.00	0.00	44,400.00			May 17, 2022	May 17, 2022	May 18 - 20, 2022		June 2, 2022	NTP was issued
22GDK0044	Repair/Maintenance of ReflectORIZED Thermoplastic Pavement Markings along National Roads of Quezon 1st DEO, Lucban Section	Maintenance Section	NO	Shopping		May 10, 2022		May 17, 2022	May 17, 2022	May 18 - 20, 2022		May 23, 2022	May 23, 2022	May 26, 2022	May 31, 2022	June 2, 2022	June 3, 2022	GoP	499,998.36	0.00	499,998.36	498,931.20	0.00	498,931.20			May 17, 2022	May 17, 2022	May 18 - 20, 2022		June 2, 2022	NTP was issued
22GDK0045	Repair/Maintenance of ReflectORIZED Thermoplastic Pavement Markings along National Roads of Quezon 1st DEO, Tayabas Section	Maintenance Section	NO	Shopping		May 10, 2022		May 17, 2022	May 17, 2022	May 18 - 20, 2022		May 23, 2022	May 23, 2022	May 26, 2022	May 31, 2022	June 2, 2022	June 3, 2022	GoP	499,933.42	0.00	499,933.42	498,866.40	0.00	498,866.40			May 17, 2022	May 17, 2022	May 18 - 20, 2022		June 2, 2022	NTP was issued
22GDK0046	PURCHASE OF MOTOR VEHICLE (Backhoe-Loader and Stake Truck with Boom) DETAILED at DPWH, QUEZON I-DEO LUCBAN, QUEZON	Maintenance Section	NO	Competitive Bidding	May 13, 2022	May 19, 2022	May 26, 2022	Jun. 07, 2022	Jun. 07, 2022	Jun. 08 - 09, 2022	Jun. 10 - 14, 2022	Jun. 15, 2022	Jun. 15, 2022	Jun. 17, 2022	Jun. 21, 2022	Aug. 19, 2022		GoP	14,866,000.00	0.00	14,866,000.00	14,360,000.00	0.00	14,360,000.00	1. Commision on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. DPWH Employees Association	Jun. 07, 2022	Jun. 07, 2022	Jun. 08 - 09, 2022	Jun. 10 - 14, 2022		NTP was issued	
22GDK0047	Purchase of Office Supplies for use at DPWH Quezon I DEO, Lucban, Quezon	Administrative Section	NO	Shopping		May 24, 2022		May 31, 2022	May 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	113,000.00	0.00	113,000.00	111,500.00	0.00	111,500.00		May 31, 2022	May 31, 2022	Jun. 01 - 03, 2022		June 15, 2022	NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/
22GDK0048	Purchase of Office Supplies in the Preparation of Preliminary and Detailed Engineering (PDE) Activities	Planning and Design Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	856,900.00	0.00	856,900.00	855,184.00	0.00	855,184.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022	June 15, 2022	NTP was issued	
22GDK0049	Purchase of Road Safety Devices (Caution Tape, ReflectORIZED Sticker and reflective Delineator) to be used along National Roads and Bridges	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	169,897.00	0.00	169,897.00	167,854.00	0.00	167,854.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022	June 15, 2022	NTP was issued	
22GDK0050	Repair/Maintenance of Asphalt Pavement along National Roads, Real and Infanta Sections	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 13, 2022	June 14, 2022	GoP	859,824.00	0.00	859,824.00	856,200.00	0.00	856,200.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022	June 13, 2022	NTP was issued	
22GDK0051	Procurement of Asphalt Materials for Premix Patching of Bituminous Pavement along National Roads and Bridges of Sampaloc and Mauban Sections	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	499,390.00	0.00	499,390.00	497,260.00	0.00	497,260.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022	June 15, 2022	NTP was issued	
22GDK0052	Repair/Maintenance of Asphalt Pavement along National Roads, Lucban and Tayabas Sections	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 10, 2022	June 13, 2022	GoP	859,824.00	0.00	859,824.00	856,200.00	0.00	856,200.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022	June 10, 2022	NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22GDK0053	Purchase of Asphalt Materials for Premix Patching of Bituminous Pavement along National Roads and Bridges of Lucban and Tayabas Sections	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	497,952.00	0.00	497,952.00	495,045.00	0.00	495,045.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		June 15, 2022	NTP was issued
22GDK0054	Purchase of Asphalt Materials and Aggregates for: Penetration Patching and Sealing of Bituminous Pavement ,Cracks and Joint Sealing of Concrete Pavement along National Roads of Quezon 1st DEO, Lucban, Sampaloc and Tayabas Sections	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	599,170.00	0.00	599,170.00	596,660.00	0.00	596,660.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		June 15, 2022	NTP was issued
22GDK0055	Purchase of Asphalt Materials and Aggregates for: Penetration Patching and Sealing of Bituminous Pavement ,Cracks and Joint Sealing of Concrete Pavement along National Roads of Quezon 1st DEO, Real and Infanta Sections	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	596,990.00	0.00	596,990.00	592,095.00	0.00	592,095.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		June 15, 2022	NTP was issued
22GDK0056	Repair/Maintenance of Road Right-of-Way Marker along National Roads of Quezon 1st DEO, Lucban and Tayabas Section	Maintenance Section	NO	Shopping		May. 24, 2022		May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		Jun. 06, 2022	Jun. 06, 2022	Jun. 08, 2022	Jun. 14, 2022	June 15, 2022	June 16, 2022	GoP	498,420.00	0.00	498,420.00	497,000.00	0.00	497,000.00			May. 31, 2022	May. 31, 2022	Jun. 01 - 03, 2022		June 15, 2022	NTP was issued
Total Alloted Budget of Procurement Activities																			6,599,413,713.85													
Total Contract Price of Procurement Activites Conducted																						6,321,453,092.74										
Total Savings (Total Alloted Budget - Total Contract Price)																						277,960,621.11										


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
ON-GOING PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
FY 2022 CIVIL WORKS PROJECTS																																
22DK0120	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction (Completion) of Road, Barangay Mapagong, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	-	Apr. 09, 2022	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	-	-	-	-	-	GoP	3,920,000.00	-	3,920,000.00	3,724,653.65	-	3,724,653.65	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Apr. 18, 2022	May. 04, 2022	May. 04, 2022	May 05-06, 2022	May 10-11, 2022	-	*Awaiting for Fund Release Supplemental Bulletin No. 44 (April 22, 2022) Correction of Contract Name in Section I. Invitation to Bid, Section III. Instruction to Bidders, Section VIII. Bill of Quantities & Section IX. Checklist of Technical and Financial Documents	
22DK0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Ila, Bagumbungan, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	-	May. 11, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	-	-	-	-	-	GoP	4,900,000.00	-	4,900,000.00	4,656,981.72	-	4,656,981.72	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	May. 19, 2022	May. 31, 2022	May. 31, 2022	June 01-02, 2022	June 03-06, 2022	-	*Awaiting for Fund Release	
22DK0178	CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Talipan, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	May. 27, 2022	Jun. 04, 2022	Jun. 13, 2022	Jun. 28, 2022	Jun. 28, 2022	June 29-30, 2022	July 01-05, 2022	-	-	-	-	-	GoP	7,840,000.00	-	7,840,000.00	7,551,160.08	-	7,551,160.08	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Citizen Crime Watch International (CCWI) 4. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 5. Philippine Institute Enviromental Planner (PIEP)	Jun. 13, 2022	Jun. 28, 2022	Jun. 28, 2022	June 29-30, 2022	July 01-05, 2022	-	*Awaiting for Fund Release	
22DK0180	Repair/Maintenance of Ilog River Control, Brgy. Kulapi, Lucban, Quezon	Maintenance Section	NO	Competitive Bidding	-	Jun. 29, 2022	Jul. 08, 2022	Jul. 20, 2022	Jul. 20, 2022	July 21-22, 2022	July 25-27, 2022	-	-	-	-	-	GoP	1,500,000.00	-	1,500,000.00	0.00	-	0.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jul. 08, 2022	Jul. 20, 2022	Jul. 20, 2022	July 21-22, 2022	July 25-27, 2022	-	*For Bidding Sub - allotment Advice dated release on May 23, 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22DK0181	Repair/Maintenance of DENR Building, CENRO Building (Office Building 1 & 2), Brgy. Potol, Tayabas City	Maintenance Section	NO	Competitive Bidding	-	Jun. 29, 2022	Jul. 08, 2022	Jul. 20, 2022	Jul. 20, 2022	July 21-22, 2022	July 25-27, 2022	-	-	-	-	-	-	GoP	1,500,000.00	-	1,500,000.00	0.00	-	0.00	1. Commision on Audit (COA) 2. DPWH Employees Association 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	Jul. 08, 2022	Jul. 20, 2022	Jul. 20, 2022	July 21-22, 2022	July 25-27, 2022	-	*For Bidding Sub - allotment Advice dated release on May 21, 2022
CONSULTANCY PROJECTS																																
FY 2022 CONSULTANCY PROJECTS																																
-																																
GOODS AND SERVICES																																
FY 2022 GOODS AND SERVICES																																
22GDK0057	PURCHASE OF MOTOR VEHICLE (Road Grader and Stake Truck Dropside) DETAILED at DPWH, QUEZON I-DEO LUCBAN, QUEZON	Maintenance Section	NO	Competitive Bidding	Jun. 07, 2022	Jun. 15, 2022	Jun. 24, 2022	Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	Jul. 12-13, 2022	-	-	-	-	-	-	GoP	16,500,000.00	0.00	16,500,000.00	0.00	0.00	0.00	1. Commision on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. DPWH Employees Association	Jun. 24, 2022	Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	Jul. 12-13, 2022	-	*For Bidding BID BULLETIN NO. 40 dated June 29, 2022 RESCHEDULING OF OPENING OF BIDS FOR GOODS AND SERVICES
22GDK0058	PURCHASE OF MOTOR VEHICLE (Pick-up) DETAILED at DPWH, QUEZON I-DEO LUCBAN, QUEZON	Maintenance Section	NO	Competitive Bidding	Jun. 07, 2022	Jun. 15, 2022	Jun. 24, 2022	Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	Jul. 12-13, 2022	-	-	-	-	-	-	GoP	14,080,000.00	0.00	14,080,000.00	0.00	0.00	0.00	1. Commision on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. DPWH Employees Association	Jun. 24, 2022	Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	Jul. 12-13, 2022	-	*For Bidding BID BULLETIN NO. 41 dated June 29, 2022 RESCHEDULING OF OPENING OF BIDS FOR GOODS AND SERVICES
22GDK0059	Purchase of Equipment Spare Parts in the Preparation of Preliminary and Detailed Engineering (PDE) Activities	Planning and Design Section	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	-	GoP	102,900.00	0.00	102,900.00	0.00	0.00	0.00		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation
22GDK0060	Procurement of Maintenance Tools for Vegetation Control and Maintenance of Other Roadside Features along National Roads and Bridges	Maintenance Section	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	-	GoP	100,000.00	0.00	100,000.00	0.00	0.00	0.00		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/	
22GDK0061	Procurement of Construction Materials for Repainting of National Bridges	Maintenance Section	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	GoP	498,420.00	0.00	498,420.00	0.00	0.00			Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation	
22GDK0062	Procurement of Maintenance Tools for Vegetation Control and Maintenance of Other Roadside Features along National Roads and Bridges	Maintenance Section	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	GoP	617,850.00	0.00	617,850.00	0.00	0.00			Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation	
22GDK0063	Purchase of Supplies for Pavement Management System (PMS) Calibration, Assessment and Validation Program	Planning and Design Section	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	GoP	54,500.00	0.00	54,500.00	0.00	0.00			Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation	
22GDK0064	Purchase of Supplies for Multi Year Planning and Scheduling (MYPS) and Validation Program	Planning and Design Section	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	GoP	48,000.00	0.00	48,000.00	0.00	0.00			Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation	
22GDK0065	Purchase of Supplies for Road Conditioning and Inventory Surveys, Roughness Survey, VOC/RUC Surveys and Technology Enhancement for RBIA	Planning and Design Section	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	GoP	70,000.00	0.00	70,000.00	0.00	0.00			Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation	
22GDK0066	Purchase of Office Equipment and Furnitures and Fixture for use at DPWH Quezon I District Engineering Office	Administrative Office	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	GoP	303,000.00	0.00	303,000.00	0.00	0.00			Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
22GDK0067	Purchase of Office Supplies for use at DPWH Quezon I DEO, Lucban, Quezon	Administrative Office	NO	Shopping		Jul. 01, 2022		Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022	-	-	-	-	-	-	GoP	316,000.00	0.00	316,000.00	0.00	0.00	0.00			Jul. 08, 2022	Jul. 08, 2022	Jul. 11, 2022				*For Opening of Quotation

Prepared by:


FREDDIE M. COMBALICER
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


EUFRONIA S. CABAYSA
Engineer III
BAC Chairperson

Approved:


MA. CHYMBELIN D. IBAL
District Engineer
Head, Procuring Entity