



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA SIBUGAY**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

July 13, 2022


MEMORANDUM

**FOR** : **ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Port Area, Manila

**SUBJECT** : **Procurement Monitoring Report (PMR) for January 01, 2022 to June 30, 2022**  
**(1st Semester) for Goods and Infrastructure CY-2022**

Submitted herewith the Procurement Monitoring Report (PMR) for January 01, 2022 to June 30, 2022 (1st Semester) for Goods and Infrastructure Projects CY 2022.

For compliance.

  
**REYNERIO P. ALCACHUPAS**  
District Engineer

RO IX 15.5 RPFBJOR

Cc.:

The Regional Director  
**DPWH, 9th Regional Office**  
Veterans Avenue Extension, Tetuan  
Zamboanga City



Procurement Monitoring Report as of January 01, 2022 to June 30, 2022 (INFRASTRUCTURE) (1st Semester)

| Code                                                                                                                                                                                                                                                                           | Procurement Program/Project | PMO/End-User | Mode of Procurement | Pre-Proc Conference | Advised of IB | Pre-Bid Conf | Eligibility Check | SUO/Open of Bids | Actual Procurement Activity |                 |                  |                   | Source of Funds | ABC (PHP)           |                         |          | Contract Cost (PHP) |       |               | List of Invited Observers | Pre-Bid Conf | Eligibility Check | SUO/Open of Bids                                                                     | Bid Evaluation | Post Qual | Delivery/ Acceptance (if applicable) | Remarks (Explaining changes from the APP) |           |            |                   |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|--------------|---------------------|---------------------|---------------|--------------|-------------------|------------------|-----------------------------|-----------------|------------------|-------------------|-----------------|---------------------|-------------------------|----------|---------------------|-------|---------------|---------------------------|--------------|-------------------|--------------------------------------------------------------------------------------|----------------|-----------|--------------------------------------|-------------------------------------------|-----------|------------|-------------------|
|                                                                                                                                                                                                                                                                                |                             |              |                     |                     |               |              |                   |                  | Bid Evaluation              | Notice of Award | Contract Signing | Notice to Proceed |                 | Delivery Completion | Inspection & Acceptance | Funds    | Total               | M O E | CO            |                           |              |                   |                                                                                      |                |           |                                      |                                           | Total     | M O E      | CO                |
| COMPLETED PROCUREMENT ACTIVITIES                                                                                                                                                                                                                                               |                             |              |                     |                     |               |              |                   |                  |                             |                 |                  |                   |                 |                     |                         |          |                     |       |               |                           |              |                   |                                                                                      |                |           |                                      |                                           |           |            |                   |
| 22JF0001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Crossing Sta. Clara - Sandayong Rd. - K17/98 + 050.00 - K17/98 + 058.00                                                                                                          |                             |              | Construction        | 7-Jan-22            | 13-Jan-22     | 25-Jan-22    | 25-Jan-22         | 26-Jan-22        | 27-Jan-22                   | 31-Jan-22       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 1,960,000.00        | -     | 1,960,000.00  | 1,954,172.41              | -            | 1,954,172.41      | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 25-Jan-22      | 25-Jan-22 | 26-Jan-22                            | 27-Jan-22                                 | 31-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0002 - Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Rd. - K17/91 + 864 - K17/92 + 517                                                                                                                                                                     |                             |              | Construction        | 18-Nov-21           | 19-Nov-21     | 25-Nov-21    | 7-Dec-21          | 7-Dec-21         | 8-Dec-21                    | 10-Dec-21       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 21,427,300.00       | -     | 21,427,300.00 | 15,833,224.07             | -            | 15,833,224.07     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 25-Nov-21      | 7-Dec-21  | 7-Dec-21                             | 8-Dec-21                                  | 10-Dec-21 | On Process | UP TO DATE TO APP |
| 22JF0003 - Construction of Bypass and Diversion Roads, NRU Palomoc - Culasan - Kalawit Bypass Road, Zamboanga Sibuyan                                                                                                                                                          |                             |              | Construction        | 13-Jan-22           | 14-Jan-22     | 20-Jan-22    | 2-Feb-22          | 2-Feb-22         | 3-Feb-22                    | 7-Feb-22        | 7-Feb-22         | 22-Feb-22         | 1-Mar-22        | On Process          | On Process              | GAA 2022 | 22,885,000.00       | -     | 22,885,000.00 | 15,833,224.07             | -            | 15,833,224.07     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 20-Jan-22      | 2-Feb-22  | 2-Feb-22                             | 3-Feb-22                                  | 7-Feb-22  | On Process | UP TO DATE TO APP |
| 22JF0004 - Widening of Permanent Bridges Baga Br. (B0045MN) along Lanao-Pagadian-Zamboanga City Rd.                                                                                                                                                                            |                             |              | Construction        | 1-Dec-22            | 2-Dec-22      | 9-Dec-21     | 21-Dec-21         | 21-Dec-21        | 22-Dec-21                   | 23-Dec-21       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 55,262,000.00       | -     | 55,262,000.00 | 55,081,942.89             | -            | 55,081,942.89     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 9-Dec-21       | 21-Dec-21 | 21-Dec-21                            | 22-Dec-21                                 | 23-Dec-21 | On Process | UP TO DATE TO APP |
| 22JF0005 - Widening of Permanent Bridges Bamsan Br. (B0044MN) along Lanao-Pagadian-Zamboanga City Rd.                                                                                                                                                                          |                             |              | Construction        | 18-Nov-21           | 19-Nov-21     | 25-Nov-21    | 7-Dec-21          | 7-Dec-21         | 8-Dec-21                    | 9-Dec-21        | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 31,198,000.00       | -     | 31,198,000.00 | 30,979,459.30             | -            | 30,979,459.30     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 25-Nov-21      | 7-Dec-21  | 7-Dec-21                             | 8-Dec-21                                  | 9-Dec-21  | On Process | UP TO DATE TO APP |
| 22JF0006 - Widening of Permanent Bridges Camanga Br. (B0125MN) along Ipil-Liboy-Sindangan Rd.                                                                                                                                                                                  |                             |              | Construction        | 6-Jan-22            | 7-Jan-22      | 13-Jan-22    | 25-Jan-22         | 25-Jan-22        | 26-Jan-22                   | 28-Jan-22       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 34,394,000.00       | -     | 34,394,000.00 | 34,049,640.79             | -            | 34,049,640.79     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 13-Jan-22      | 25-Jan-22 | 25-Jan-22                            | 26-Jan-22                                 | 28-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0007 - Widening of Permanent Bridges Santo Br. (B01206MN) along Ipil-Liboy-Sindangan Rd.                                                                                                                                                                                   |                             |              | Construction        | 21-Dec-21           | 22-Dec-21     | 28-Dec-21    | 11-Jan-22         | 11-Jan-22        | 12-Jan-22                   | 13-Jan-22       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 31,634,000.00       | -     | 31,634,000.00 | 31,503,480.24             | -            | 31,503,480.24     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 28-Dec-21      | 11-Jan-22 | 11-Jan-22                            | 12-Jan-22                                 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0008 - Widening of Permanent Bridges along Lanao-Pagadian-Zamboanga City Rd.                                                                                                                                                                                               |                             |              | Construction        | 13-Jan-22           | 14-Jan-22     | 20-Jan-22    | 8-Feb-22          | 8-Feb-22         | 9-Feb-22                    | 10-Feb-22       | 17-Feb-22        | 18-Feb-22         | 23-Feb-22       | On Process          | On Process              | GAA 2022 | 44,488,000.00       | -     | 44,488,000.00 | 44,443,075.40             | -            | 44,443,075.40     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 20-Jan-22      | 8-Feb-22  | 8-Feb-22                             | 9-Feb-22                                  | 10-Feb-22 | On Process | UP TO DATE TO APP |
| 22JF0009 - Construction of Flood Control Structure along Santo River (Phase III), Bgy. Santo, Ipil-Zamboanga Sibuyan                                                                                                                                                           |                             |              | Construction        | 21-Dec-21           | 22-Dec-21     | 28-Dec-21    | 11-Jan-22         | 11-Jan-22        | 12-Jan-22                   | 13-Jan-22       | 7-Feb-22         | 18-Feb-22         | 23-Feb-22       | On Process          | On Process              | GAA 2022 | 39,200,000.00       | -     | 39,200,000.00 | 39,048,908.32             | -            | 39,048,908.32     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 28-Dec-21      | 11-Jan-22 | 11-Jan-22                            | 12-Jan-22                                 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0010 - Construction of Flood Control Structure along Sibuyan/ River (Phase XII), Siay, Zamboanga Sibuyan                                                                                                                                                                   |                             |              | Construction        | 21-Dec-21           | 22-Dec-21     | 28-Dec-21    | 23-Nov-21         | 23-Nov-21        | 24-Nov-21                   | 26-Nov-21       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 76,932,940.00       | -     | 76,932,940.00 | 76,103,489.33             | -            | 76,103,489.33     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 28-Dec-21      | 23-Nov-21 | 23-Nov-21                            | 24-Nov-21                                 | 26-Nov-21 | On Process | UP TO DATE TO APP |
| 22JF0011 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Tugale River (Phase III), R. T. Lim, Zamboanga Sibuyan                                                                                  |                             |              | Construction        | 1-Dec-22            | 2-Dec-22      | 9-Dec-21     | 21-Dec-21         | 21-Dec-21        | 22-Dec-21                   | 23-Dec-21       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 29,400,000.00       | -     | 29,400,000.00 | 29,149,777.56             | -            | 29,149,777.56     | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 9-Dec-21       | 21-Dec-21 | 21-Dec-21                            | 22-Dec-21                                 | 23-Dec-21 | On Process | UP TO DATE TO APP |
| 22JF0012 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Jct. Lanao-Pagadian-Zamboanga City leading to Log Point Wharf (Jump off point to Siay-Kabasalan Wetlands), Siay, Zamboanga Sibuyan |                             |              | Construction        | 3-Nov-21            | 4-Nov-21      | 11-Nov-21    | 23-Nov-21         | 23-Nov-21        | 24-Nov-21                   | 26-Nov-21       | 7-Feb-22         | 8-Feb-22          | 16-Feb-22       | On Process          | On Process              | GAA 2022 | 9,800,000.00        | -     | 9,800,000.00  | 9,530,283.96              | -            | 9,530,283.96      | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 11-Nov-21      | 23-Nov-21 | 23-Nov-21                            | 24-Nov-21                                 | 26-Nov-21 | On Process | UP TO DATE TO APP |
| 22JF0013 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Jct. Lanao-Pagadian-Zamboanga City leading to Log Point Wharf (Jump off point to Siay-Kabasalan Wetlands), Siay, Zamboanga Sibuyan |                             |              | Construction        | 28-Dec-21           | 29-Dec-21     | 4-Nov-21     | 16-Nov-21         | 16-Nov-21        | 17-Nov-21                   | 18-Nov-21       | 22-Jan-22        | 26-Jan-22         | 7-Feb-22        | On Process          | On Process              | GAA 2022 | 9,800,000.00        | -     | 9,800,000.00  | 9,603,955.41              | -            | 9,603,955.41      | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 4-Nov-21       | 16-Nov-21 | 16-Nov-21                            | 17-Nov-21                                 | 18-Nov-21 | On Process | UP TO DATE TO APP |

|                                                                                                                                                                                                                                                                                                                                                   |              |                |           |           |           |           |           |           |           |           |           |           |            |            |          |               |   |               |               |   |               |                                                                                      |           |           |           |           |           |            |                   |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|------------|------------|----------|---------------|---|---------------|---------------|---|---------------|--------------------------------------------------------------------------------------|-----------|-----------|-----------|-----------|-----------|------------|-------------------|
| 22.JF0014 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Program - TRP), NRJ leading to Baniay Falls, Zamboanga Sibuyan                                                                                                                                                                        | Construction | Public Bidding | 28 Oct 21 | 29 Oct 21 | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 18 Nov 21 | 7 Feb 22  | 8 Feb 22  | 16 Feb 22 | On Process | On Process | GAA 2022 | 9,800,000.00  | - | 9,800,000.00  | 9,751,238.13  | - | 9,751,238.13  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 18 Nov 21 | On Process | UP TO DATE TO APP |
| 22.JF0015 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Program - TRP), NRJ leading to Baniay Falls, Bataan, Ili, Zamboanga Sibuyan                                                                                                                                                           | Construction | Public Bidding | 13 Jan 22 | 14 Jan 22 | 20 Jan 22 | 2 Feb 22  | 2 Feb 22  | 3 Feb 22  | 7 Feb 22  | 7 Feb 22  | 8 Feb 22  | 16 Feb 22 | On Process | On Process | GAA 2022 | 9,600,000.00  | - | 9,600,000.00  | 9,774,006.78  | - | 9,774,006.78  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 20 Jan 22 | 2 Feb 22  | 2 Feb 22  | 3 Feb 22  | 7 Feb 22  | On Process | UP TO DATE TO APP |
| 22.JF0016 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Program - TRP), NRJ leading to Mahabul Falls, Rooster Lin, Zamboanga Sibuyan                                                                                                                                                          | Construction | Public Bidding | 13 Jan 22 | 14 Jan 22 | 20 Jan 22 | 2 Feb 22  | 2 Feb 22  | 3 Feb 22  | 7 Feb 22  | 7 Feb 22  | 17 Feb 22 | 16 Feb 22 | On Process | On Process | GAA 2022 | 9,600,000.00  | - | 9,600,000.00  | 9,671,089.55  | - | 9,671,089.55  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 20 Jan 22 | 2 Feb 22  | 2 Feb 22  | 3 Feb 22  | 7 Feb 22  | On Process | UP TO DATE TO APP |
| 22.JF0017 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Program - TRP), NRJ leading to Ipan Cave and Web-Shant Cave, Brgy. Ipan, Naga, Zamboanga Sibuyan                                                                                                                                      | Construction | Public Bidding | 3 Nov 21  | 4 Nov 21  | 11 Nov 21 | 23 Nov 21 | 23 Nov 21 | 24 Nov 21 | 25 Nov 21 | 7 Feb 22  | 8 Feb 22  | 16 Feb 22 | On Process | On Process | GAA 2022 | 14,835,240.00 | - | 14,835,240.00 | 14,435,027.70 | - | 14,435,027.70 | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 11 Nov 21 | 23 Nov 21 | 23 Nov 21 | 24 Nov 21 | 25 Nov 21 | On Process | UP TO DATE TO APP |
| 22.JF0018 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Kalantarian Road connecting Brgy Kalantarian and Junction National Highway in support of Seaweeds and Coconut Industries, Naga, Zamboanga Sibuyan | Construction | Public Bidding | 3 Nov 21  | 4 Nov 21  | 11 Nov 21 | 23 Nov 21 | 23 Nov 21 | 24 Nov 21 | 25 Nov 21 | 7 Feb 22  | 8 Feb 22  | 16 Feb 22 | On Process | On Process | GAA 2022 | 9,980,000.00  | - | 9,980,000.00  | 9,733,646.35  | - | 9,733,646.35  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 11 Nov 21 | 23 Nov 21 | 23 Nov 21 | 24 Nov 21 | 25 Nov 21 | On Process | UP TO DATE TO APP |
| 22.JF0019 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Tarambanan Road connecting Brgy Tarambanan and Junction National Highway in support of Rubber and Coconut, Malina, Zamboanga                      | Construction | Public Bidding | 28 Oct 21 | 29 Oct 21 | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 19 Nov 21 | 22 Jan 22 | 26 Jan 22 | 7 Feb 22  | On Process | On Process | GAA 2022 | 9,800,000.00  | - | 9,800,000.00  | 9,603,360.67  | - | 9,603,360.67  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 19 Nov 21 | On Process | UP TO DATE TO APP |
| 22.JF0020 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Tarambanan Road connecting Brgy Tarambanan and Junction National Highway in support of Rubber and Coconut, Malina, Zamboanga                      | Construction | Public Bidding | 18 Nov 21 | 19 Nov 21 | 25 Nov 21 | 7 Dec 21  | 7 Dec 21  | 8 Dec 21  | 9 Dec 21  | 7 Feb 22  | 22 Feb 22 | 14 Mar 22 | On Process | On Process | GAA 2022 | 9,800,000.00  | - | 9,800,000.00  | 9,720,000.00  | - | 9,720,000.00  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 25 Nov 21 | 7 Dec 21  | 7 Dec 21  | 8 Dec 21  | 9 Dec 21  | On Process | UP TO DATE TO APP |
| 22.JF0021 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway and Junction National Highway, Parks in support of Rubber Industry, Silyu, Zamboanga Sibuyan                  | Construction | Public Bidding | 28 Oct 21 | 29 Oct 21 | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 18 Nov 21 | 7 Feb 22  | 8 Feb 22  | 16 Feb 22 | On Process | On Process | GAA 2022 | 9,800,000.00  | - | 9,800,000.00  | 9,769,701.86  | - | 9,769,701.86  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 18 Nov 21 | On Process | UP TO DATE TO APP |
| 22.JF0022 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Brgy. Decamay to Baranagay, Sumama in support of Rubber and Coconut Industry, Silyu, Zamboanga Sibuyan     | Construction | Public Bidding | 3 Nov 21  | 4 Nov 21  | 11 Nov 21 | 23 Nov 21 | 23 Nov 21 | 24 Nov 21 | 25 Nov 21 | 22 Jan 22 | 26 Jan 22 | 7 Feb 22  | On Process | On Process | GAA 2022 | 9,800,000.00  | - | 9,800,000.00  | 9,604,000.00  | - | 9,604,000.00  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 11 Nov 21 | 23 Nov 21 | 23 Nov 21 | 24 Nov 21 | 25 Nov 21 | On Process | UP TO DATE TO APP |
| 22.JF0023 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Brgy. Malina to Baranagay, Balcacan in support of                                                                                       | Construction | Public Bidding | 28 Oct 21 | 29 Oct 21 | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 19 Nov 21 | 22 Jan 22 | 26 Jan 22 | 7 Feb 22  | On Process | On Process | GAA 2022 | 9,800,000.00  | - | 9,800,000.00  | 9,602,334.87  | - | 9,602,334.87  | COA/Zamboanga Sibuyan Contractors Association/Philippine Chinese Chamber of Commerce | 4 Nov 21  | 16 Nov 21 | 16 Nov 21 | 17 Nov 21 | 19 Nov 21 | On Process | UP TO DATE TO APP |

|                                                                                                                                                                                                                            |              |                |           |           |           |           |           |           |           |           |           |           |            |            |          |               |   |               |               |   |               |                                                                                    |           |           |           |           |           |            |                   |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|------------|------------|----------|---------------|---|---------------|---------------|---|---------------|------------------------------------------------------------------------------------|-----------|-----------|-----------|-----------|-----------|------------|-------------------|
| 22JF0024 - Construction/ Rehabilitation of Water Supply/ Sewerage and Stormwater Drainage System, Construction of Water Supply (Tuguegarao, Tuguegarao City, Ilocos Norte, Philippines Army, Santo, Ipl, Zamboanga Sibuyan | Construction | Public Bidding | 13-Jan-22 | 14-Jan-22 | 20-Jan-22 | 8-Feb-22  | 8-Feb-22  | 9-Feb-22  | 10-Feb-22 | 17-Feb-22 | 18-Feb-22 | 23-Feb-22 | On Process | On Process | GAA 2022 | 9,800,000.00  | - | 9,800,000.00  | 9,595,706.62  | - | 9,595,706.62  | COA/Zamboanga Sibuyan Association/Filipino-Chinese Chamber of Commerce             | 20-Jan-22 | 8-Feb-22  | 8-Feb-22  | 9-Feb-22  | 10-Feb-22 | On Process | UP TO DATE TO APP |
| 22JF0025 - Construction of River Wall along the Sibuyan River from Barangay Minsalido to Barangay Park, Sisy, Zamboanga Sibuyan                                                                                            | Construction | Public Bidding | 21-Oct-21 | 22-Oct-21 | 28-Oct-21 | 9-Nov-21  | 9-Nov-21  | 10-Nov-21 | 11-Nov-21 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 7,840,000.00  | - | 7,840,000.00  | 7,629,239.07  | - | 7,629,239.07  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Oct-21 | 9-Nov-21  | 9-Nov-21  | 10-Nov-21 | 11-Nov-21 | On Process | UP TO DATE TO APP |
| 22JF0026 - Construction of River Wall, Barangay Blangon, Sisy, Zamboanga Sibuyan                                                                                                                                           | Construction | Public Bidding | 21-Oct-21 | 22-Oct-21 | 28-Oct-21 | 9-Nov-21  | 9-Nov-21  | 10-Nov-21 | 11-Nov-21 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 98,000,000.00 | - | 98,000,000.00 | 96,039,900.60 | - | 96,039,900.60 | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Oct-21 | 9-Nov-21  | 9-Nov-21  | 10-Nov-21 | 11-Nov-21 | On Process | UP TO DATE TO APP |
| 22JF0027 - Construction of River Wall, Barangay Camanga, Sisy, Zamboanga Sibuyan                                                                                                                                           | Construction | Public Bidding | 21-Oct-21 | 22-Oct-21 | 28-Oct-21 | 9-Nov-21  | 9-Nov-21  | 10-Nov-21 | 11-Nov-21 | 22-Jan-22 | 26-Jan-22 | 7-Feb-22  | On Process | On Process | GAA 2022 | 39,200,000.00 | - | 39,200,000.00 | 38,699,939.44 | - | 38,699,939.44 | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Oct-21 | 9-Nov-21  | 9-Nov-21  | 10-Nov-21 | 11-Nov-21 | On Process | UP TO DATE TO APP |
| 22JF0028 - Construction of Local Road, Barangay Olanetan, Itay, Zamboanga Sibuyan                                                                                                                                          | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 5,940,000.00  | - | 5,940,000.00  | 5,914,906.08  | - | 5,914,906.08  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0029 - Construction of Local Road, Barangay Doha Josefa, Ipl, Zamboanga Sibuyan                                                                                                                                        | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 5,940,000.00  | - | 5,940,000.00  | 5,909,930.47  | - | 5,909,930.47  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0030 - Construction of Local Road, Barangay Guinobatan, Naga, Zamboanga Sibuyan                                                                                                                                        | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,944,116.16  | - | 4,944,116.16  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0031 - Construction of Local Road, Barangay Lita Bagulo, (Kabasalan, Zamboanga Sibuyan                                                                                                                                 | Construction | Public Bidding | 27-Dec-21 | 28-Dec-21 | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,929,955.84  | - | 4,929,955.84  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0032 - Construction of Local Road, Barangay Maasin, Ipl, Zamboanga Sibuyan                                                                                                                                             | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,944,172.65  | - | 4,944,172.65  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0033 - Construction of Local Road, Barangay Maasin, Naga, Zamboanga Sibuyan                                                                                                                                            | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,919,873.48  | - | 4,919,873.48  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0034 - Construction of Local Road, Barangay Pobocan, Naga, Zamboanga Sibuyan                                                                                                                                           | Construction | Public Bidding | 27-Dec-21 | 28-Dec-21 | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,929,766.87  | - | 4,929,766.87  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0035 - Construction of Local Road, Barangay President Roxas, R.T. Lum, Zamboanga Sibuyan                                                                                                                               | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 5,940,000.00  | - | 5,940,000.00  | 5,921,995.45  | - | 5,921,995.45  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0036 - Construction of Local Road, Barangay Santo, Ipl, Zamboanga Sibuyan                                                                                                                                              | Construction | Public Bidding | 27-Dec-21 | 28-Dec-21 | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,929,141.17  | - | 4,929,141.17  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0037 - Construction of Local Road, Barangay Siwang, R.T. Lum, Zamboanga Sibuyan                                                                                                                                        | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 6,930,000.00  | - | 6,930,000.00  | 6,911,152.48  | - | 6,911,152.48  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0038 - Construction of Local Road, Barangay Tanay, Ipl, Zamboanga Sibuyan                                                                                                                                              | Construction | Public Bidding | 27-Dec-21 | 28-Dec-21 | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,929,077.29  | - | 4,929,077.29  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0039 - Construction of Local Road, Barangay Timbalahan, Tuguegarao, Zamboanga Sibuyan                                                                                                                                  | Construction | Public Bidding | 21-Dec-21 | 22-Dec-21 | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 5,940,000.00  | - | 5,940,000.00  | 5,909,197.41  | - | 5,909,197.41  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 28-Dec-21 | 11-Jan-22 | 11-Jan-22 | 12-Jan-22 | 13-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0040 - Construction of Local Road, Barangay Kibabao to Zamboanga Sibuyan                                                                                                                                               | Construction | Public Bidding | 27-Dec-21 | 28-Dec-21 | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 7,920,000.00  | - | 7,920,000.00  | 7,895,000.00  | - | 7,895,000.00  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0041 - Construction of Local Road, Siko Gato, Barangay Sibuyan                                                                                                                                                         | Construction | Public Bidding | 27-Dec-21 | 28-Dec-21 | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 5,940,000.00  | - | 5,940,000.00  | 5,919,900.79  | - | 5,919,900.79  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0042 - Construction of Local Road, Siko Hidra, Barangay Sibuyan                                                                                                                                                        | Construction | Public Bidding | 27-Dec-21 | 28-Dec-21 | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 4,950,000.00  | - | 4,950,000.00  | 4,850,892.05  | - | 4,850,892.05  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 3-Jan-22  | 18-Jan-22 | 18-Jan-22 | 19-Jan-22 | 21-Jan-22 | On Process | UP TO DATE TO APP |
| 22JF0043 - Construction (Completion) of Multi-Purpose Building, Barangay Buvayan, Sisy, Zamboanga Sibuyan                                                                                                                  | Construction | Public Bidding | 13-Jan-22 | 14-Jan-22 | 20-Jan-22 | 8-Feb-22  | 8-Feb-22  | 9-Feb-22  | 10-Feb-22 | 17-Feb-22 | 18-Feb-22 | 23-Feb-22 | On Process | On Process | GAA 2022 | 1,980,000.00  | - | 1,980,000.00  | 1,960,368.65  | - | 1,960,368.65  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 20-Jan-22 | 8-Feb-22  | 8-Feb-22  | 9-Feb-22  | 10-Feb-22 | On Process | UP TO DATE TO APP |
| 22JF0044 - Construction (Completion) of Multi-Purpose Building, Barangay F.L. Paria, Kabasalan, Zamboanga Sibuyan                                                                                                          | Construction | Public Bidding | 13-Jan-22 | 14-Jan-22 | 20-Jan-22 | 2-Feb-22  | 2-Feb-22  | 3-Feb-22  | 4-Feb-22  | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022 | 9,900,000.00  | - | 9,900,000.00  | 9,819,164.59  | - | 9,819,164.59  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 20-Jan-22 | 2-Feb-22  | 2-Feb-22  | 3-Feb-22  | 4-Feb-22  | On Process | UP TO DATE TO APP |

|       |                                                                                                                                                       |              |                |           |           |           |           |           |           |           |           |           |           |            |            |                  |               |                  |                |               |                |               |                                                                                    |           |           |           |           |           |            |                   |
|-------|-------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|------------|------------|------------------|---------------|------------------|----------------|---------------|----------------|---------------|------------------------------------------------------------------------------------|-----------|-----------|-----------|-----------|-----------|------------|-------------------|
| 45    | 22JF0045 - Construction (Completion) of Multi-Purpose Building, Barangay Little Magpas, Turgawan, Zamboanga Sibuyan                                   | Construction | Public Bidding | 6-Jan-22  | 7-Jan-22  | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022         | 1,980,000.00  | -                | 1,980,000.00   | 1,958,487.20  | -              | 1,958,487.20  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | On Process | UP TO DATE TO APP |
| 46    | 22JF0046 - Construction (Completion) of Multi-Purpose Building, San Fernando National High School, Barangay San Fernando, R.T. Lim, Zamboanga Sibuyan | Construction | Public Bidding | 6-Jan-22  | 7-Jan-22  | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022         | 1,980,000.00  | -                | 1,980,000.00   | 1,959,789.06  | -              | 1,959,789.06  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | On Process | UP TO DATE TO APP |
| 47    | 22JF0047 - Construction (Completion) of Multi-Purpose Building, Tlay National High School, Barangay Pobocan, Tlayay, Zamboanga Sibuyan                | Construction | Public Bidding | 13-Jan-22 | 14-Jan-22 | 20-Jan-22 | 8-Feb-22  | 8-Feb-22  | 9-Feb-22  | 10-Feb-22 | 17-Feb-22 | 18-Feb-22 | 23-Feb-22 | On Process | On Process | GAA 2022         | 1,980,000.00  | -                | 1,980,000.00   | 1,959,623.40  | -              | 1,959,623.40  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 20-Jan-22 | 8-Feb-22  | 8-Feb-22  | 9-Feb-22  | 10-Feb-22 | On Process | UP TO DATE TO APP |
| 48    | 22JF0048 - Construction of Multi-Purpose Building, Barangay Banker, Kabasalan, Zamboanga Sibuyan                                                      | Construction | Public Bidding | 6-Jan-22  | 7-Jan-22  | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022         | 4,950,000.00  | -                | 4,950,000.00   | 4,929,115.07  | -              | 4,929,115.07  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | On Process | UP TO DATE TO APP |
| 49    | 22JF0049 - Construction of Multi-Purpose Building, Barangay Taram, Ipi, Zamboanga Sibuyan                                                             | Construction | Public Bidding | 13-Jan-22 | 14-Jan-22 | 20-Jan-22 | 2-Feb-22  | 2-Feb-22  | 3-Feb-22  | 4-Feb-22  | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022         | 6,930,000.00  | -                | 6,930,000.00   | 6,859,144.13  | -              | 6,859,144.13  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 20-Jan-22 | 2-Feb-22  | 2-Feb-22  | 3-Feb-22  | 4-Feb-22  | On Process | UP TO DATE TO APP |
| 50    | 22JF0050 - Construction of Multi-Purpose Building, Say, Central Elementary School, Barangay Pobocan, Say, Zamboanga Sibuyan                           | Construction | Public Bidding | 6-Jan-22  | 7-Jan-22  | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022         | 4,950,000.00  | -                | 4,950,000.00   | 4,929,350.46  | -              | 4,929,350.46  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | On Process | UP TO DATE TO APP |
| 51    | 22JF0051 - Construction of Multi-Purpose Building, Barangay Malupog, Turgawan, Zamboanga Sibuyan                                                      | Construction | Public Bidding | 6-Jan-22  | 7-Jan-22  | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022         | 4,950,000.00  | -                | 4,950,000.00   | 4,929,916.35  | -              | 4,929,916.35  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 13-Jan-22 | 25-Jan-22 | 25-Jan-22 | 26-Jan-22 | 27-Jan-22 | On Process | UP TO DATE TO APP |
| 52    | 22JF0052 - Construction Of Evacuation Center at San R.T. Lim, Zamboanga Sibuyan                                                                       | Construction | Public Bidding | 13-Jan-22 | 14-Jan-22 | 20-Jan-22 | 2-Feb-22  | 2-Feb-22  | 3-Feb-22  | 4-Feb-22  | 7-Feb-22  | 8-Feb-22  | 16-Feb-22 | On Process | On Process | GAA 2022         | 6,930,000.00  | -                | 6,930,000.00   | 6,759,939.95  | -              | 6,759,939.95  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 20-Jan-22 | 2-Feb-22  | 2-Feb-22  | 3-Feb-22  | 4-Feb-22  | On Process | UP TO DATE TO APP |
| 53    | 22JF0053 - Construction of Access Road Leading to Pobocan Targay-Dalangin-Dalangin Muslim-Achud-Soudary Kalawit (Phase V), Zamboanga Sibuyan          | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | GAA 2022         | 29,400,000.00 | -                | 29,400,000.00  | 29,246,078.80 | -              | 29,246,078.80 | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 54    | 22JF0054 - Construction of Caisway Approach Phase IV of the Kalitauran Bridge, Naga, Zamboanga Sibuyan                                                | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | GAA 2022         | 49,000,000.00 | -                | 49,000,000.00  | 48,749,864.66 | -              | 48,749,864.66 | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 55    | 22JF0055 - Construction of Multi-Purpose Building, Brig. Veterans Village, Ipi, Zamboanga Sibuyan                                                     | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | GAA 2022         | 6,860,000.00  | -                | 6,860,000.00   | 6,759,165.79  | -              | 6,759,165.79  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 56    | 22JF0056 - Construction of Multi-Purpose Building, Brig. Taway, Ipi, Zamboanga Sibuyan                                                                | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | GAA 2022         | 84,920,000.00 | -                | 84,920,000.00  | 84,766,234.35 | -              | 84,766,234.35 | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 57    | 22JF0057 - Construction (Completion) of Multi-Purpose Building at Municipality of Ipi, Zamboanga Sibuyan                                              | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | GAA 2022         | 1,960,000.00  | -                | 1,960,000.00   | 1,930,000.00  | -              | 1,930,000.00  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 58    | 22JF0058 - Construction (Completion) of Multi-Purpose Building, Brig. Labasan, Say, Zamboanga Sibuyan                                                 | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | GAA 2022         | 2,940,000.00  | -                | 2,940,000.00   | 2,709,482.09  | -              | 2,709,482.09  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 59    | 22JF0059 - Construction (Completion) of Multi-Purpose Building, Brig. Pobocan, Say, Zamboanga Sibuyan                                                 | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | GAA 2022         | 2,940,000.00  | -                | 2,940,000.00   | 2,580,201.50  | -              | 2,580,201.50  | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 60    | 22JF0060 - Covering of Site Upper Team FMR Phase 2, Brig. Taram, Naga, Zamboanga Sibuyan                                                              | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 23-Mar-22 | 31-Mar-22 | On Process | On Process | DA 2022          | 11,940,000.00 | -                | 11,940,000.00  | 11,870,000.00 | -              | 11,870,000.00 | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| 61    | 22JF0061 - Concreting of ZAMP/ACC, Brig. Santo FMR, Brig. Santo, Ipi, Zamboanga Sibuyan                                                               | Construction | Public Bidding | 16-Feb-22 | 17-Feb-22 | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | 8-Mar-22  | 16-Mar-22 | 24-Mar-22 | On Process | On Process | DA 2022          | 15,920,000.00 | -                | 15,920,000.00  | 14,260,304.74 | -              | 14,260,304.74 | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 23-Feb-22 | 8-Mar-22  | 8-Mar-22  | 9-Mar-22  | 10-Mar-22 | On Process | UP TO DATE TO APP |
| TOTAL |                                                                                                                                                       |              |                |           |           |           |           |           |           |           |           |           |           |            |            | 1,003,556,480.00 | -             | 1,003,556,480.00 | 979,427,464.55 | -             | 979,427,464.55 |               |                                                                                    |           |           |           |           |           |            |                   |

ON-GOING PROCUREMENT ACTIVITIES

|                                                                                                        |             |                |          |          |          |   |   |   |   |   |   |   |            |            |           |            |   |            |   |   |   |                                                                                    |          |   |   |   |   |          |                   |
|--------------------------------------------------------------------------------------------------------|-------------|----------------|----------|----------|----------|---|---|---|---|---|---|---|------------|------------|-----------|------------|---|------------|---|---|---|------------------------------------------------------------------------------------|----------|---|---|---|---|----------|-------------------|
| 22JF0062 - Repair/Maintenance of DPWH Maintenance Section Subway, Tiro Babiera, Ipi, Zamboanga Sibuyan | Maintenance | Public Bidding | 1-Jul-22 | 2-Jul-22 | 7-Jul-22 | - | - | - | - | - | - | - | On Process | On Process | SAHO 2022 | 800,000.00 | - | 800,000.00 | - | - | - | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 7-Jul-22 | - | - | - | - | On Going | UP TO DATE TO APP |
| 22JF0063 - Repair/Maintenance of DPWH Construction Section Subway, Ipi, Zamboanga Sibuyan              | Maintenance | Public Bidding | 1-Jul-22 | 2-Jul-22 | 7-Jul-22 | - | - | - | - | - | - | - | On Process | On Process | SAHO 2022 | 980,000.00 | - | 980,000.00 | - | - | - | COA/Zamboanga Sibuyan Contractors Association/Filipino-Chinese Chamber of Commerce | 7-Jul-22 | - | - | - | - | On Going | UP TO DATE TO APP |

