

Page 1 of 12

20000050	20000048	20000047	20000046	20000045	20000041	20000040	20000038
Construction of Multi-Purpose Building and Site Development at TCU Compound, Brgy. Central Bicutan, Taguig City	Construction of Elevated Multi-Purpose Park along Laguna Lake Highway (C-6 Road), Brgy. Lower Bicutan and Brgy. Hagonoy, Taguig City	Construction of Multi Purpose Building and Facilities, Brgy. Calzada Tripas, Taguig City	Construction of Multi-Purpose Government Center, Brgy. Lower Bicutan, Taguig City	Construction (Completion) of Multi-Purpose Building & Site Development at Lakeshore, Brgy. Lower Bicutan, Taguig City (Re-Advertisement)	Construction and Site Development of Multi-Purpose Baseball Stadium, Brgy. Uusuan, Taguig City	Construction of Taguig City Parola, Brgy. Napindan, Taguig City	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Wawa, Taguig City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
11/6/2020	11/6/2020	11/27/2020	11/4/2020	4/5/2021	11/4/2020	10/22/2020	8/26/2020
11/9/2020	11/9/2020	12/7/2020	11/6/2020	4/8/2021	11/6/2020	10/28/2020	8/28/2020
11/16/2020	11/16/2020	12/7/2020	11/13/2020	4/15/2021	11/13/2020	11/4/2020	9/7/2020
12/28/2020	12/16/2020	12/28/2020	11/25/2020	4/28/2021	11/25/2020	12/28/2020	9/25/2020
12/28/2020	12/16/2020	12/28/2020	11/25/2020	4/28/2021	11/25/2020	12/28/2020	9/25/2020
12/28/2020	12/18/2020	12/28/2020	11/26/2020	4/29/2021	11/25/2020	12/29/2020	9/30/2020
12/30/2020	12/21/2020	12/30/2020	12/1/2020	5/4/2021	11/27/2020	12/31/2020	10/6/2020
12/30/2020	12/28/2020	12/30/2020	12/1/2020	5/5/2021	11/27/2020	12/31/2020	10/7/2020
12/31/2020	12/29/2020	12/31/2020	12/29/2020	5/7/2021	12/1/2020	12/31/2020	12/28/2020
1/4/2021	1/4/2021	1/4/2021	1/4/2021	5/10/2021	12/3/2020	1/4/2021	12/29/2020
1/11/2021	1/11/2021	1/11/2021	1/11/2021	5/17/2021	12/10/2020	1/11/2021	1/5/2021
GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020
₱231,600,000.00	₱115,800,000.00	₱144,933,748.50	₱193,222,757.10	₱222,162,721.57	₱289,498,887.12	₱309,178,712.09	₱193,221,295.69
₱225,803,191.00	₱122,222,502.96	₱140,137,382.05	₱186,556,571.98	₱214,763,663.53	₱280,675,957.06	₱298,940,622.21	₱187,382,908.84
PICE, PCAI, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, VACC, NACAP, COA
11/10/2020	11/10/2020	12/1/2020	11/9/2020	4/14/2021	11/9/2020	10/28/2020	9/1/2020
11/10/2020	11/10/2020	12/1/2020	11/9/2020	4/14/2021	11/9/2020	10/28/2020	9/1/2020
11/10/2020	11/10/2020	12/1/2020	11/9/2020	4/14/2021	11/9/2020	10/28/2020	9/1/2020
11/10/2020	11/10/2020	12/1/2020	11/9/2020	4/14/2021	11/9/2020	10/28/2020	9/1/2020
11/10/2020	11/10/2020	12/1/2020	11/9/2020	4/14/2021	11/9/2020	10/28/2020	9/1/2020

21O00013	21O00012	21O00011	21O00009	21O00002	21O00001	20O00105	20O00085	20O00052
Network Development - Construction of Missing Links/New Roads - Laguna Lake Highway Extension (Phase 2), Taguig City	Network Development - Construction of Missing Links/New Roads - Laguna Lake Highway Extension (Phase 1), Taguig City	Construction of Road Dike on Purefoods Access Road, Marikina	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City	Network Development - Construction of Missing Links/New Roads - Laguna Lake Highway Extension (Phase 2), Muntinlupa City	Network Development - Construction of Missing Links/New Roads - Laguna Lake Highway Extension (Phase 1), Muntinlupa City	Construction of Drainage Systems/Outfall Extension at Manila Bay	Retrofitting/Strengthening of Public Buildings, National Capital Region - Vicente P. Eusebio Building 1, Dr. Sixto Elementary School, Pasig City	Construction of Multi-Purpose Building and Site Development at TCU, Brgy. Central, Taguig City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No		No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
6/16/2021	5/18/2021	5/5/2021	2/26/2021	6/16/2021	6/16/2021	11/18/2020	10/9/2020	11/6/2020
6/22/2021	5/24/2021	5/6/2021	3/3/2021	6/22/2021	6/22/2021	11/19/2020	10/23/2020	11/9/2020
6/29/2021	5/31/2021	5/13/2021	3/10/2021	6/29/2021	6/29/2021	11/26/2020	10/30/2020	11/16/2020
7/12/2021	6/14/2021	5/27/2021	3/22/2021	7/12/2021	7/12/2021	1/22/2021	11/11/2020	12/28/2020
7/12/2021	6/14/2021	5/27/2021	3/22/2021	7/12/2021	7/12/2021	1/22/2021	11/11/2020	12/28/2020
7/16/2021	6/16/2021	6/1/2021	3/23/2021	7/15/2021	7/16/2021	1/25/2021	11/16/2020	12/28/2020
7/23/2021	6/22/2021	6/25/2021	3/26/2021	7/22/2021	7/22/2021	1/28/2021	12/18/2020	12/30/2020
7/29/2021	7/8/2021	7/9/2021	3/29/2021	7/29/2021	7/29/2021	1/28/2021	12/21/2020	12/30/2020
7/29/2021	7/8/2021	7/9/2021	3/30/2021	7/29/2021	7/29/2021	6/29/2021	12/29/2020	12/31/2020
8/3/2021	7/13/2021	7/16/2021	4/7/2021	8/3/2021	8/3/2021	6/30/2021	1/4/2021	1/4/2021
8/6/2021	7/14/2021	7/19/2021	4/13/2021	8/6/2021	8/6/2021	7/2/2021	1/11/2021	1/11/2021
GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA 2020	GAA 2020	GAA 2020
₱106,185,048.85	₱106,254,325.22	₱112,047,834.27	₱29,563,964.37	₱106,276,963.64	₱106,245,398.61	₱249,868,420.01	₱28,972,770.14	₱193,000,000.00
₱102,306,753.43	₱102,015,669.43	₱107,783,529.60	₱28,621,150.54	₱101,999,834.78	₱102,076,604.91	₱241,401,994.96	₱28,070,571.51	₱187,595,929.96
PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, PCAI, NACAP, COA
6/23/2021	5/26/2021	5/10/2021	3/1/2021	6/23/2021	6/23/2021	11/20/2021	10/22/2020	11/10/2020
6/23/2021	5/26/2021	5/10/2021	3/1/2021	6/23/2021	6/23/2021	11/20/2021	10/22/2020	11/10/2020
6/23/2021	5/26/2021	5/10/2021	3/1/2021	6/23/2021	6/23/2021	11/20/2021	10/22/2020	11/10/2020
6/23/2021	5/26/2021	5/10/2021	3/1/2021	6/23/2021	6/23/2021	11/20/2021	10/22/2020	11/10/2020
6/23/2021	5/26/2021	5/10/2021	3/1/2021	6/23/2021	6/23/2021	11/20/2021	10/22/2020	11/10/2020

21O00025	21O00024	21O00023	21O00022	21O00020	21O00019	21O00017	21O00015	21O00014
Construction of Multi-Purpose Sports Facilities and Site Development, Brgy. Lower Bicutan, Taguig City	Construction of Multi-Purpose Building and Site Development at TCU, Brgy. Central Bicutan, Taguig City	Construction of Multi-Purpose Building and Site Development at TCU Compound, Brgy. Central Bicutan, Taguig City	Construction of Multi-Purpose Building and Site Development at Camp Bagong Diwa, Brgy. Central Bicutan, Taguig City	Construction of Multi-Purpose Building and Facilities, Brgy. Calzada Tripas, Taguig City	Construction of Cavetano Sport Complex, Brgy. Bagumbayan, Taguig City	Construction and Site Development of Multi-Purpose Baseball Stadium, Brgy. Ususan, Taguig City	Construction (Completion) of Multi-Purpose Building & Site Development at Lakeshore, Brgy. Lower Bicutan, Taguig City	Construction/Improvement of Special Action Force Headquarters Building Phase 1, Camp Bagong Diwa, Bicutan, Taguig City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
11/4/2020	11/6/2020	11/6/2020	7/17/2020	11/27/2020	11/4/2020	11/4/2020	4/5/2021	8/10/2020
11/6/2020	11/9/2020	11/9/2020	7/20/2020	12/7/2020	11/6/2020	11/6/2020	4/8/2021	8/12/2020
11/13/2020	11/16/2020	11/16/2020	8/10/2020	12/7/2020	11/13/2020	11/13/2020	4/15/2021	8/19/2020
11/25/2020	12/28/2020	12/28/2020	8/24/2020	12/28/2020	11/25/2020	11/25/2020	4/28/2021	9/1/2020
11/25/2020	12/28/2020	12/28/2020	8/24/2020	12/28/2020	11/25/2020	11/25/2020	4/28/2021	9/1/2020
11/26/2020	12/28/2020	12/28/2020	8/28/2020	12/28/2020	11/26/2020	11/25/2020	4/29/2021	9/7/2020
11/27/2020	12/30/2020	12/30/2020	9/15/2020	12/30/2020	11/27/2020	11/27/2020	5/4/2021	9/18/2020
12/1/2020	12/30/2020	12/30/2020	9/17/2020	12/30/2020	12/1/2020	11/27/2020	5/5/2021	9/21/2020
12/1/2020	12/31/2020	12/31/2020	11/17/2020	12/31/2020	12/1/2020	12/1/2020	5/7/2021	11/25/2020
12/2/2020	1/4/2021	1/4/2021	11/18/2020	1/4/2021	12/2/2020	12/3/2020	5/10/2021	11/26/2020
12/7/2020	1/11/2021	1/11/2021	11/25/2020	1/11/2021	12/7/2020	12/10/2020	5/17/2021	12/4/2020
GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020
₱241,477,799.99	₱193,000,000.00	₱231,600,000.00	₱192,993,898.45	₱144,933,748.50	₱241,243,494.79	₱289,498,887.12	₱222,162,721.57	₱39,568,922.00
₱233,388,293.69	₱187,595,929.96	₱225,803,191.00	₱186,956,528.94	₱140,137,382.05	₱233,522,139.16	₱280,675,957.06	₱214,763,663.53	₱38,344,422.74
PICE, VACC, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA
11/9/2020	11/10/2020	11/10/2020	7/21/2020	12/1/2020	11/9/2020	11/9/2020	4/14/2021	8/18/2020
11/9/2020	11/10/2020	11/10/2020	7/21/2020	12/1/2020	11/9/2020	11/9/2020	4/14/2021	8/18/2020
11/9/2020	11/10/2020	11/10/2020	7/21/2020	12/1/2020	11/9/2020	11/9/2020	4/14/2021	8/18/2020
11/9/2020	11/10/2020	11/10/2020	7/21/2020	12/1/2020	11/9/2020	11/9/2020	4/14/2021	8/18/2020
11/9/2020	11/10/2020	11/10/2020	7/21/2020	12/1/2020	11/9/2020	11/9/2020	4/14/2021	8/18/2020
MYCA Project (20000043)	MYCA Project (20000052)	MYCA Project (20000050)	MYCA Project (20000051)	MYCA Project (20000047)	MYCA Project (20000042)	MYCA Project (20000041)	MYCA Project (20000045)	MYCA Project (20000019)

21O00034	21O00033	21O00032	21O00031	21O00030	21O00029	21O00028	21O00027	21O00026
Construction of Elevated Multi-Purpose Park along Laguna Lake Highway (C-6 Road), Brgy. Lower Bicutan and Brgy. Hagonoy, Taguig City	Construction of Connecting Road from Cayetano Blvd. via Ruhale Road, Brgy. Ususan to Brgy. Calzada, Tipas, Taguig City	Construction of 2-Lane Roads along Laguna Lake Highway (C6 Road), Brgy. Lower Bicutan to Brgy. Napindan, Taguig City	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Wawa, Taguig City	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Ususan, Taguig City	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Tukukan, Taguig City	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Sta. Ana, Taguig City	Construction of Taguig City Parola, Brgy. Napindan, Taguig City	Construction of Multi-Purpose Sports Stadium and Site Development, Brgy. Lower Bicutan, Taguig City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
11/6/2020		8/27/2020	8/26/2020	8/26/2020	8/27/2020	8/26/2020	10/22/2020	10/22/2020
11/9/2020		8/28/2020	8/28/2020	8/28/2020	8/28/2020	8/28/2020	10/28/2020	10/28/2020
11/16/2020		9/7/2020	9/7/2020	9/7/2020	9/7/2020	9/7/2020	11/4/2020	11/4/2020
12/16/2020		9/18/2020	9/25/2020	9/25/2020	9/25/2020	9/25/2020	12/28/2020	11/16/2020
12/16/2020		9/18/2020	9/25/2020	9/25/2020	9/25/2020	9/25/2020	12/28/2020	11/16/2020
12/18/2020		9/22/2020	9/30/2020	9/29/2020	9/29/2020	9/30/2020	12/29/2020	11/19/2020
12/21/2020		9/30/2020	10/6/2020	10/6/2020	10/28/2020	10/28/2020	12/31/2020	11/26/2020
12/28/2020		10/1/2020	10/7/2020	10/7/2020	10/29/2020	10/29/2020	12/31/2020	11/26/2020
12/29/2020		11/24/2020	12/28/2020	12/28/2020	12/29/2020	12/29/2020	12/31/2020	11/27/2020
1/4/2021		11/25/2020	12/29/2020	12/29/2020	1/4/2021	1/4/2021	1/4/2021	12/1/2020
1/11/2021		12/12/2020	1/5/2021	1/5/2021	1/11/2021	1/11/2021	1/11/2021	12/7/2020
GAA 2020		GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA 2020
₱115,800,000.00		₱206,726,497.15	₱193,221,295.69	₱193,154,744.76	₱193,168,444.96	₱193,187,958.61	₱309,178,712.09	₱232,371,280.32
₱122,222,502.96		₱200,449,994.40	₱187,382,908.84	₱187,013,354.77	₱187,181,701.43	₱186,112,027.68	₱298,940,622.21	₱225,107,975.00
PICE, VACC, NACAP, COA		PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, VACC, NACAP, COA
11/10/2020		9/1/2020	9/1/2020	9/1/2020	9/1/2020	9/1/2020	10/28/2020	10/28/2020
11/10/2020		9/1/2020	9/1/2020	9/1/2020	9/1/2020	9/1/2020	10/28/2020	10/28/2020
11/10/2020		9/1/2020	9/1/2020	9/1/2020	9/1/2020	9/1/2020	10/28/2020	10/28/2020
11/10/2020		9/1/2020	9/1/2020	9/1/2020	9/1/2020	9/1/2020	10/28/2020	10/28/2020
11/10/2020		9/1/2020	9/1/2020	9/1/2020	9/1/2020	9/1/2020	10/28/2020	10/28/2020
MYCA Project (20000048)	CY 2020 project not implementable.	MYCA Project (20000031)	MYCA Project (20000038)	MYCA Project (20000037)	MYCA Project (20000035)	MYCA Project (20000035)	MYCA Project (20000040)	MYCA Project (20000044)

21O00054	21O00051	21O00050	21O00049	21O00048	21O00044	21O00039	21O00036	21O00035
Construction/Improvement of Access Roads leading to Railway Stations - Old Sauyo Road leading to Quirino Highway Station, Quezon City	Construction/Improvement of Access Roads leading to Railway Stations - General Ave. leading to Tandang Sora Station, Quezon City	Construction/Improvement of Access Roads leading to Railway Stations - Don Julio Gregorio St., leading to Quirino Highway Station, Quezon City	Construction/Improvement of Access Roads leading to Railway Stations - Candido St. leading to Quirino Highway Station, Quezon City	Construction/Improvement of Access Roads leading to Railway Stations - Bahay Toro Ave., leading to Tandang Sora Station, Quezon City	Construction of Moriones Police Station 2 Building, Tondo, Manila	Multi - National / C-5 Intersection Underpass Project, Paranaque City	Fort Bonifacio - Nichols Field Rd - K0012+(-821) - K0012+(-281)	Construction of Interchange along CS Road Via Quasay Street, Taguig City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	Yes	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
4/5/2021	4/5/2021	5/20/2021	4/28/2021	4/28/2021	1/8/2020	12/3/2020	11/27/2019	11/6/2020
4/12/2021	4/12/2021	5/24/2021	5/3/2021	5/6/2021	1/18/2020	12/4/2020	12/6/2019	11/9/2020
4/19/2021	4/19/2021	5/31/2021	5/10/2021	5/13/2021	1/27/2020	12/11/2020	12/13/2019	11/16/2020
5/3/2021	5/3/2021	6/14/2021	5/24/2021	5/27/2021	2/7/2020	12/23/2020	12/27/2019	12/17/2020
5/3/2021	5/3/2021	6/14/2021	5/24/2021	5/27/2021	2/7/2020	12/23/2020	12/27/2019	12/17/2020
5/4/2021	5/4/2021	6/15/2021	5/25/2021	5/28/2021	2/11/2020	12/23/2020	1/2/2020	12/18/2020
5/10/2021	5/7/2021	6/22/2021	5/31/2021	6/11/2021	2/17/2020	12/28/2020	1/30/2020	12/21/2020
5/17/2021	5/12/2021	8/3/2021	7/28/2021	8/3/2021	2/18/2020	12/29/2020	1/31/2020	12/29/2020
6/23/2021	6/29/2021	8/3/2021	7/28/2021	8/3/2021	11/25/2020	12/29/2020	11/25/2020	12/29/2020
6/28/2021	7/2/2021	8/6/2021	7/30/2021	8/6/2021	11/26/2020	1/4/2021	11/26/2020	1/4/2021
6/29/2021	7/5/2021	8/9/2021	8/2/2021	8/9/2021	12/4/2020	1/11/2021	12/7/2020	1/11/2021
GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA 2020	GAA 2020	GAA 2020	GAA 2020
₱12,167,632.89	₱10,476,562.02	₱14,921,071.86	₱8,845,872.95	₱11,408,390.64	₱48,248,834.54	₱101,325,000.00	₱144,652,043.40	₱42,873,915.69
₱11,774,067.84	₱10,146,496.17	₱14,443,597.56	₱8,558,559.82	₱11,044,078.41	₱46,803,477.89	₱97,970,422.89	₱141,758,689.27	₱41,410,043.90
PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, VACC, NACAP, COA
4/16/2021	4/16/2021	5/10/2021	5/6/2021	5/10/2021	1/21/2020	12/9/2020	12/11/2019	11/10/2020
4/16/2021	4/16/2021	5/10/2021	5/6/2021	5/10/2021	1/21/2020	12/9/2020	12/11/2019	11/10/2020
4/16/2021	4/16/2021	5/10/2021	5/6/2021	5/10/2021	1/21/2020	12/9/2020	12/11/2019	11/10/2020
4/16/2021	4/16/2021	5/10/2021	5/6/2021	5/10/2021	1/21/2020	12/9/2020	12/11/2019	11/10/2020
4/16/2021	4/16/2021	5/10/2021	5/6/2021	5/10/2021	1/21/2020	12/9/2020	12/11/2019	11/10/2020
			MYCA Project (20000049)		MYCA Project (20000020)	MYCA Project (20000005)	MYCA Project (20000001)	MYCA Project (20000034)

21O00066	21O00065	21O00064	21O00063	21O00062	21O00061	21O00058	21O00057	21O00055
Construction of 7-Storey Office Building of Intelligence Service Armed Forces of the Philippines (ISAF), Camp Emilio Aguinaldo, Quezon City	Construction of New City Prosecutor's Building, City Hall Compound, Diliman, Quezon City	Construction of National Security Council Building, V. Luna Avenue, Quezon City	Construction of Police Commissioned Officers Quarters Building, Camp Bgen. Rafael T. Crame, Quezon City	Construction of Police Commissioned Officers Dormitory Building, Camp Bgen. Rafael T. Crame, Quezon City	Construction of Ballistic Testing Facility inside NHQCL Compound, Camp Bgen. Rafael T. Crame, Quezon City (Re-advertisement)	Construction of UP Diliman College of Letters (CAL) Building, Quezon City	Construction of New Building UP Diliman (Institute of Islamic Studies Complex), Diliman, Quezon City	Construction/Improvement of Access Roads leading to Railway Stations - Road 20 leading to Tandang Sora Station, Quezon City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
8/10/2020	4/13/2021	8/24/2020	6/14/2021	6/22/2021	9/6/2021	7/5/2021	9/23/2021	4/5/2021
8/12/2020	4/15/2021	8/26/2020	6/22/2021	6/23/2021	9/7/2021	7/8/2021	10/6/2021	4/6/2021
8/19/2020	4/22/2021	9/2/2020	6/29/2021	6/30/2021	9/14/2021	7/15/2021	10/13/2021	4/13/2021
9/1/2020	5/11/2021	9/18/2020	7/12/2021	7/13/2021	9/27/2021	7/27/2021	10/25/2021	4/26/2021
9/1/2020	5/11/2021	9/18/2020	7/12/2021	7/13/2021	9/27/2021	7/27/2021	10/25/2021	4/26/2021
9/4/2020	5/14/2021	9/23/2020	7/16/2021	7/16/2021	9/29/2021	8/3/2021	10/26/2021	4/27/2021
9/11/2020	5/19/2021	9/29/2020	7/26/2021	8/16/2021	10/21/2021	8/24/2021	10/28/2021	5/3/2021
9/14/2020	5/19/2021	9/29/2020	8/6/2021	8/24/2021	10/27/2021	8/31/2021	10/29/2021	5/6/2021
11/19/2020	5/21/2021	9/30/2020	8/9/2021	8/24/2021	10/28/2021	8/31/2021	10/29/2021	7/7/2021
11/20/2020	5/26/2021	10/1/2020	8/13/2021	8/27/2021	11/3/2021	9/10/2021	11/5/2021	7/12/2021
11/25/2020	5/27/2021	10/12/2020	8/16/2021	8/31/2021	11/4/2021	9/13/2021	11/8/2021	7/13/2021
GAA 2020	GAA FY 2021	GAA 2020	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2020		GAA FY 2021
₱144,748,970.31	₱144,926,068.58	₱385,998,652.16	₱96,497,502.36	₱96,113,969.39	₱10,499,359.90	₱631,291,237.62	₱96,590,804.73	₱13,946,844.87
₱140,202,682.34	₱139,101,516.06	₱371,128,050.52	₱92,823,663.46	₱92,220,447.83	₱10,161,741.44	₱556,102,488.93	₱92,628,717.16	₱13,509,938.28
PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA
8/18/2020	4/21/2021	8/26/2020	6/23/2021	6/25/2021	6/9/2021	7/12/2021	12/2/2021	4/12/2021
8/18/2020	4/21/2021	8/26/2020	6/23/2021	6/25/2021	6/9/2021	7/12/2021	12/2/2021	4/12/2021
8/18/2020	4/21/2021	8/26/2020	6/23/2021	6/25/2021	6/9/2021	7/12/2021	12/2/2021	4/12/2021
8/18/2020	4/21/2021	8/26/2020	6/23/2021	6/25/2021	6/9/2021	7/12/2021	12/2/2021	4/12/2021
8/18/2020	4/21/2021	8/26/2020	6/23/2021	6/25/2021	6/9/2021	7/12/2021	12/2/2021	4/12/2021
MYCA Project (20O00028)		MYCA Project (20O00025)						

21O00074	21O00073	21O00072	21O00071	21O00070	21O00069	21O00068	21O00067
Widening of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City	Construction of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City	Construction of NCRPO Quatering Building "A", Camp Bagong Diwa, Bicutan, Taguig City	Construction of Multi-Purpose Building PNP/SAF Camp Bagong Diwa, Bicutan Taguig City	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction of HHS/PA Administration Building - Phase 1 with Parking and Ground Development, Fort Andres Bonifacio, Taguig City	Construction of 9th Post Engineer Detachment Building with Motor Pool, Fort Andres Bonifacio, Taguig City	Construction of Cooperative Development Authority Building Phase 1, 827 Aurora Blvd., Brgy. Immaculate Conception, Cubao, Quezon City Construction of National Headquarters of the Cooperative Development Authority (CDA), 827 Aurora Blvd., Cubao, Quezon City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
7/17/2020	10/22/2020	6/7/2021	10/7/2020	9/1/2020	9/1/2020	9/1/2020	11/17/2021
7/20/2020	10/28/2020	6/8/2021	10/8/2020	9/9/2020	9/9/2020	9/9/2020	11/30/2021
8/10/2020	11/4/2020	6/15/2021	10/15/2020	9/16/2020	9/16/2020	9/16/2020	12/7/2021
8/24/2020	11/16/2020	6/28/2021	10/28/2020	10/9/2020	10/9/2020	10/22/2020	12/20/2021
8/24/2020	11/16/2020	6/28/2021	10/28/2020	10/9/2020	10/9/2020	10/22/2020	12/20/2021
8/28/2020	11/19/2020	7/5/2021	11/4/2020	10/16/2020	10/15/2020	28/0/2020	12/23/2021
9/15/2020	11/26/2020	7/9/2021	11/6/2020	11/6/2020	11/3/2020	11/6/2020	12/27/2021
9/16/2020	11/27/2020	7/28/2021	11/6/2020	11/5/2020	11/4/2020	11/9/2020	12/29/2021
11/17/2020	11/27/2020	7/29/2021	11/11/2020	11/6/2020	11/6/2020	11/6/2020	12/29/2021
11/18/2020	12/1/2020	8/3/2021	11/12/2020	11/9/2020	11/9/2020	11/10/2020	12/30/2021
11/25/2020	12/7/2020	8/6/2021	11/18/2020	11/16/2020	11/16/2020	11/20/2020	12/30/2021
GAA 2020	GAA 2020	GAA FY 2021	GAA 2020	GAA 2020	GAA 2020	GAA 2020	GAA FY 2021
₱232,503,159.44	₱139,241,974.31	₱104,744,574.77	₱79,987,886.93	₱231,595,611.52	₱344,983,326.81	₱656,196,669.50	₱294,324,968.39
₱225,488,827.18	₱135,090,839.32	₱100,468,425.87	₱77,741,211.28	₱223,381,132.70	₱332,911,417.08	₱633,252,446.00	₱255,912,547.00
PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA
7/21/2020	10/28/2020	6/9/2021	10/13/2020	9/10/2020	9/10/2020	9/10/2020	12/2/2021
7/21/2020	10/28/2020	6/9/2021	10/13/2020	9/10/2020	9/10/2020	9/10/2020	12/2/2021
7/21/2020	10/28/2020	6/9/2021	10/13/2020	9/10/2020	9/10/2020	9/10/2020	12/2/2021
7/21/2020	10/28/2020	6/9/2021	10/13/2020	9/10/2020	9/10/2020	9/10/2020	12/2/2021
7/21/2020	10/28/2020	6/9/2021	10/13/2020	9/10/2020	9/10/2020	9/10/2020	12/2/2021
MYCA Project (20000032)	MYCA Project (20000033)		MYCA Project (20000018)	MYCA Project (20000014)	MYCA Project (20000012)	MYCA Project (20000013)	

21O00109	21O00107	21O00104	21O00101	21O00100	21O00090	21O00082	21O00081	21O00080
Construction of Comfort Rooms for Persons with Disabilities at the Civil Service Commission Regional Office IV at 133 Panay Avenue, Brgy. South Triangle, Quezon City	Manila Bay Rehabilitation Program: Installation of Containment Devices (Trashboom/Silt Curtain)	Organizational Outcome 2 - Protect Lives and Properties against Flood : Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its Vicinity, Mandaluyong City	Rehabilitation of Paranaque River Mouth (Phase I & Phase II), Barangay Don Galo, Paranaque City.	Proposed Manila Bay Rehabilitation Program (Beach Nourishment, Coastal Restoration and Enhancement of Manila Baywalk) Phase II	Network Development - Construction of By-Pass and Diversion Roads - Alabang-Zapote Diversion Road, Las Pinas City	Retrofitting/Strengthening of Permanent Bridges Quezon Br. (B03195LZ) along Quezon Blvd. Extension	Construction of Bike Lanes within Greater Manila Area and Neighboring Cities/Provinces - South Metro Manila Bikelane Networks	Improvement of Bus Lanes along EDSA and other Major Thoroughfares in National Capital Region
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
8/17/2021	7/23/2021	6/28/2021	6/25/2021	6/14/2021	5/18/2021	2/18/2021	4/26/2021	9/23/2021
8/27/2021	7/29/2021	7/2/2021	6/26/2021	6/18/2021	5/24/2021	2/19/2021	4/28/2021	10/6/2021
9/3/2021	8/4/2021	7/9/2021	7/5/2021	6/25/2021	5/31/2021	2/26/2021	5/5/2021	10/13/2021
9/15/2021	8/25/2021	7/21/2021	7/21/2021	7/21/2021	6/14/2021	3/10/2021	5/18/2021	10/25/2021
9/15/2021	8/25/2021	7/21/2021	7/21/2021	7/21/2021	6/14/2021	3/10/2021	5/18/2021	10/25/2021
9/22/2021	8/31/2021	7/26/2021	7/26/2021	7/26/2021	6/17/2021	3/11/2021	5/20/2021	10/27/2021
10/4/2021	10/8/2021	8/9/2021	8/2/2021	8/3/2021	6/28/2021	3/20/2021	5/24/2021	10/28/2021
11/29/2021	10/21/2021	12/13/2021	11/16/2021	11/29/2021	9/21/2021	3/25/2021	5/26/2021	10/29/2021
11/29/2021	10/21/2021	12/13/2021	11/16/2021	11/29/2021	9/21/2021	3/25/2021	7/12/2021	10/29/2021
12/3/2021	10/29/2021	12/17/2021	11/19/2021	12/2/2021	9/24/2021	4/5/2021	7/16/2021	11/5/2021
12/6/2021	11/2/2021	12/20/2021	11/22/2021	12/3/2021	9/27/2021	4/6/2021	7/19/2021	11/8/2021
GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021
₱323,757.50	₱57,700,417.08	₱529,970,878.36	₱193,161,161.46	₱263,599,688.56	₱140,048,890.01	₱8,206,983.19	₱96,595,096.14	₱144,921,920.03
₱318,931.09	₱55,711,548.90	₱519,371,066.01	₱185,908,058.41	₱254,552,208.71	₱135,866,259.58	₱7,932,796.33	₱92,615,205.23	₱139,960,060.25
PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA
8/27/2021	7/28/2021	7/5/2021	6/29/2021	6/22/2021	5/10/2021	2/22/2021	4/29/2021	10/7/2021
8/27/2021	7/28/2021	7/5/2021	6/29/2021	6/22/2021	5/10/2021	2/22/2021	4/29/2021	10/7/2021
8/27/2021	7/28/2021	7/5/2021	6/29/2021	6/22/2021	5/10/2021	2/22/2021	4/29/2021	10/7/2021
8/27/2021	7/28/2021	7/5/2021	6/29/2021	6/22/2021	5/10/2021	2/22/2021	4/29/2021	10/7/2021
8/27/2021	7/28/2021	7/5/2021	6/29/2021	6/22/2021	5/10/2021	2/22/2021	4/29/2021	10/7/2021

21000128	21000121	21000120	21000119	21000115	21000114	21000111	21000110
Retrofitting/Strengthening of the Sandiganbayan Centennial Complex, Commonwealth Avenue, Quezon City	Construction of New COA Building with Basement, Central Office Compound, Commonwealth Avenue, Quezon City	Construction of 10-Storey Multi Purpose Army Transient Facility (Phase 1) with basement parking and outside utilities FBMM	Construction of Multi-Purpose Building (Academic Center) PUP Rizal Campus, Lepanto, Manila	Proposed Rehabilitation of DPWH Focus Building 2nd St., Port Area, Manila	Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizens including Gender-Responsive Facilities in NCR	Improvement and Installation of Sliding Steel Gate at the Civil Service Commission Regional Office IV at 139 Panay Avenue, Brgy. South Triangle, Quezon City	Construction of PWD Ramp with Handrails at the Civil Service Commission Regional Office IV at 139 Panay Avenue, Brgy. South Triangle, Quezon City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
11/5/2021	9/23/2021	9/23/2021	9/23/2021	8/17/2021	8/17/2021	8/17/2021	8/17/2021
11/13/2021	10/6/2021	10/2/2021	10/6/2021	8/28/2021	8/28/2021	8/27/2021	8/27/2021
11/22/2021	10/13/2021	10/11/2021	10/13/2021	9/6/2021	9/6/2021	9/3/2021	9/3/2021
	10/25/2021	10/25/2021	10/27/2021	9/20/2021	9/20/2021	9/15/2021	9/15/2021
	10/25/2021	10/25/2021	10/27/2021	9/20/2021	9/20/2021	9/15/2021	9/15/2021
	11/2/2021	10/26/2021	10/28/2021	9/27/2021	9/27/2021	9/22/2021	9/22/2021
	11/15/2021	10/28/2021	10/30/2021	10/8/2021	10/8/2021	10/22/2021	10/4/2021
	11/25/2021	10/29/2021	10/30/2021	11/18/2021	10/15/2021	11/18/2021	11/29/2021
	11/25/2021	10/29/2021	10/30/2021	11/18/2021	10/21/2021	11/18/2021	11/29/2021
	11/29/2021	11/5/2021	11/5/2021	11/19/2021	10/29/2021	11/19/2021	12/3/2021
	12/1/2021	11/8/2021	11/8/2021	11/22/2021	11/2/2021	11/22/2021	12/6/2021
GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021
₱302,449,881.69	₱994,761,941.86	₱101,268,795.19	₱187,786,767.99	₱15,573,675.06	₱5,025,523.87	₱1,377,055.00	₱355,120.00
	₱959,945,273.90	₱97,368,432.31	₱181,448,708.26	₱15,090,891.13	₱4,949,887.45	₱1,356,493.48	₱349,807.58
PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA
11/17/2021	10/7/2021	10/5/2021	10/7/2021	9/3/2021	9/3/2021	8/27/2021	8/27/2021
11/17/2021	10/7/2021	10/5/2021	10/7/2021	9/3/2021	9/3/2021	8/27/2021	8/27/2021
11/17/2021	10/7/2021	10/5/2021	10/7/2021	9/3/2021	9/3/2021	8/27/2021	8/27/2021
11/17/2021	10/7/2021	10/5/2021	10/7/2021	9/3/2021	9/3/2021	8/27/2021	8/27/2021
11/17/2021	10/7/2021	10/5/2021	10/7/2021	9/3/2021	9/3/2021	8/27/2021	8/27/2021
Cancelled due to the request for withdrawal of funds by the end-user							
Total Allotted Budget of Procurement Activities							
Total Contract Price of Procurement Activities Conducted							
Total Savings (Total Allotted Budget - Total Contract Price)							
₱14,048,892,525.96							
₱13,222,422,139.66							
₱826,470,486.30							

ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS)

21O00131	21O00130	21O00129	21O00117	21O00106	21O00099	21O00075	21O00021
Construction of Maintenance Facility Security, Repair and Rehabilitation of Seawall, Baywalk Landscaping and Installation of Project Marker for the Beach Nourishment Project	Repair and Upgrade of One (1) Old Comfort Room as Souvenir Shop	Structural Improvement of Public Buildings and Construction of Evacuation Centers at Boystown Complex, Parang, Marikina	Construction of Building, Muntinlupa City Jail, Muntinlupa City	Construction of Teacher Education Heritage Campus Laboratories (Revision No. 1)	Proposed Approach Guide Sign for Metro Manila Skyway Stage 3 Entry Point Project	Construction of Las Pinas General Hospital and Satellite Trauma Center Building, Brgy. Planglupa 1, Las Pinas City	Construction of Multi-Purpose Building and Integrated Transport Terminal with Park Facility, Brgy. Central Biatahan, Taguig City
Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
No	No	No	No	No	No	No	No
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
11/19/2021	11/19/2021	11/17/2021	9/3/2021	7/22/2021	6/14/2021	11/5/2021	11/23/2021
11/30/2021	11/26/2021	11/26/2021	9/10/2021	7/29/2021	6/23/2021	11/13/2021	11/30/2021
12/7/2021	12/3/2021	12/3/2021	9/17/2021	8/4/2021	6/30/2021	11/22/2021	12/7/2021
12/20/2021	12/15/2021	12/15/2021	9/29/2021	8/19/2021	7/13/2021	12/3/2021	12/20/2021
12/20/2021	12/15/2021	12/15/2021	9/29/2021	8/19/2021	7/13/2021	12/3/2021	12/20/2021
12/23/2021		12/17/2021	10/5/2021	8/26/2021	7/16/2021	12/9/2021	12/23/2021
12/27/2021		12/22/2021	10/18/2021	9/15/2021	8/6/2021	12/14/2021	12/27/2021
12/28/2021		12/27/2021			12/29/2021	12/28/2021	12/29/2021
12/29/2021		12/27/2021			12/29/2021	12/28/2021	12/29/2021
12/31/2021		12/31/2021			12/31/2021	12/31/2021	12/31/2021
GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021
₱48,211,751.37	₱6,931,877.00	₱95,782,440.85	₱89,015,460.00	₱164,334,368.99	₱7,726,132.04	₱482,425,027.22	₱337,748,639.03
₱43,382,971.91		₱92,425,899.92	₱85,880,172.83	₱159,388,858.14	₱7,492,412.97	₱465,206,852.39	₱325,884,013.14
PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, NACAP, COA	PICE, VACC, NACAP, COA
12/2/2021	11/26/2021	11/26/2021	9/13/2021	7/28/2021	6/25/2021	11/17/2021	12/2/2021
12/2/2021	11/26/2021	11/26/2021	9/13/2021	7/28/2021	6/25/2021	11/17/2021	12/2/2021
12/2/2021	11/26/2021	11/26/2021	9/13/2021	7/28/2021	6/25/2021	11/17/2021	12/2/2021
12/2/2021	11/26/2021	11/26/2021	9/13/2021	7/28/2021	6/25/2021	11/17/2021	12/2/2021
12/2/2021	11/26/2021	11/26/2021	9/13/2021	7/28/2021	6/25/2021	11/17/2021	12/2/2021
	Under Post-qualification (For unlocking)		Insufficient Funds	Change of Creditor			

	21000139	21000138	21000137	21000136	21000135	21000132
	Desiting and Disposal of Silts at the Las Pifas River Mouth, Las Pifas City	Construction of Mandamus Office	Upgrade and Rehabilitation of Flood Control Structures/Drainage System at Manila Bay	Construction of 7-Storey Multi-Specialty Building of the Rizal Medical Center, Pasig City	Construction of 10-Storey HPA Annex Building(Phase 1) with Parking Area and Ground Development, FBMM	Construction of One (1) Unit 3.5 m3/s Tripel De Galina Pumping Station Sitio San Juan, Sitio Sto. Nifro, Barangay Bacaran, Parañaque City
	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division
	No	No	No	No	No	No
	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
	12/2/2021	11/25/2021	11/23/2021	11/23/2021	11/23/2021	11/19/2021
	12/3/2021	11/30/2021	12/4/2021	11/30/2021	12/1/2021	11/26/2021
	12/10/2021	12/7/2021	12/11/2021	12/7/2021	12/8/2021	12/3/2021
	12/22/2021	12/20/2021	12/23/2021	12/20/2021	12/20/2021	12/15/2021
	12/22/2021	12/20/2021	12/23/2021	12/20/2021	12/20/2021	12/15/2021
	12/23/2021	12/23/2021	12/27/2021		12/23/2021	12/17/2021
	12/27/2021	12/27/2021	12/28/2021		12/27/2021	12/22/2021
		12/28/2021	12/29/2021		12/28/2021	12/28/2021
		12/29/2021	12/29/2021		12/28/2021	12/29/2021
		12/31/2021	12/31/2021		12/31/2021	12/31/2021
	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021	GAA FY 2021
	₱39,128,167.30	₱34,914,051.10	₱78,593,823.60	₱289,559,121.92	₱120,717,843.29	₱96,601,515.68
	₱37,784,387.70	₱30,720,247.09	₱75,916,913.46		₱116,594,487.89	
	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA	PICE, VACC, CCWI, NACAP, COA
	12/7/2021	12/2/2021	12/7/2021	12/2/2021	12/3/2021	11/26/2021
	12/7/2021	12/2/2021	12/7/2021	12/2/2021	12/3/2021	11/26/2021
	12/7/2021	12/2/2021	12/7/2021	12/2/2021	12/3/2021	11/26/2021
	12/7/2021	12/2/2021	12/7/2021	12/2/2021	12/3/2021	11/26/2021
	12/7/2021	12/2/2021	12/7/2021	12/2/2021	12/3/2021	11/26/2021
	Insufficient Funds			Insufficient Funds		

Prepared by:

LIBERATO L. REQUIONA, JR.
Head, BAC Secretariat

Recommended for Approval by:

ATTY. JORD ADHAES R. DAVID
Chief, Administrative Division
BAC Chairman

Approved by:

NOMER ABEL P. CANLAS
Regional Director