

ANNEX B

Department of Public Works and Highways-Zambales 1st District Engineering Office Procurement Monitoring Report for (2021) 1st Semester C (CIVIL WORKS)

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
	21CL0001 - Retrofitting / Strengthening of Permanent Bridges, Bucao Br. (B00902LZ) along Olongapo- Bugallon Rd, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	11-Feb-21	11-Feb-21				57,899,899.17			55,583,562.79			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0002 - Retrofitting / Strengthening of Permanent Bridges, Maculcol Br. (B01393LZ), San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	11-Feb-21	11-Feb-21				77,199,999.79			74,111,992.93			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0003 - Retrofitting / Strengthening of Permanent Bridges, Sto. Tomas Br. (B01396LZ), along Olongapo-Bugallon Rd, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	04-Feb-21	09-Feb-21	09-Feb-21				18,619,872.27			17,875,077.65			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0004 - Construction (Completion) of Multi- Purpose Building (Senior Citizen's Building), Barangay Maloma, Municipality of San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20							1,979,999.63			1,940,399.64			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0005 - Construction (Completion) of Multi- Purpose Building (Senior Citizen's Building), Barangay Panayunan, Municipality of Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				1,979,999.47			1,940,399.48			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0006 - Construction (Completion) of Multi- Purpose Building (Senior Citizen's Building), Barangay Santo Niño, Municipality of San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Mar-21	19/02/2021 - 10/03/2021	26-Oct-20	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21	05-Apr-21	15-Apr-21	25-Apr-21				1,979,999.63			1,930,450.66			COA NACAP	26-Oct-20	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21		
	21CL0007 - Construction of Multi- Purpose Building (Covered Court), Barangay Bolitoc, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				4,949,999.99			4,801,499.99			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0008 - Construction of Multi- Purpose Building (Covered Court), Barangay Lomboy, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				4,949,999.33			4,801,499.93			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0009 - Construction of Multi- Purpose Building (Covered Court), Barangay Maguisguis, Municipality of Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				4,949,974.13			4,801,474.91			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		

	21CL0010 - Construction of Multi-Purpose Building (Covered Court), Sitio Riverside, Barangay Lipay, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				4,949,994.33				4,801,494.50			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0011 - Construction of Multi-Purpose Building (Covered Court), Sitio Rosaban, Barangay Poonbato, Municipality of Bololan, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				4,949,997.23				4,801,497.31			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0012 - Construction of Multi-Purpose Building at Barangay Lipay, Palaug, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				2,970,000.00				2,910,600.00			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0013 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Poblacion, Municipality of Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Oct-20	17/10/2020 - 24/11/2020	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20	11-Feb-21	17-Feb-21	01-Mar-21				3,959,999.47				3,860,999.48			COA NACAP	26-Oct-20	24-Nov-20	24-Nov-20	08-Dec-20	01-Dec-20		
	21CL0014 - Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Amungan-Palaug-Banlog Rd-K0212+500-K0212+940, K0213+443-K0213+709.20	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	31-May-21						15,387,959.82				14,849,376.89			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0015 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Tertiary Roads-Amungan-Palaug-Banlog Rd-K0217+760-K0218+753	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20							19,495,139.95				18,715,330.86			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0016 - Road Widening-Secondary Roads-Olongapo-Bugallon Rd-K0182+823-K0183+660.50	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20							29,399,998.62				28,223,959.99			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0017 - Road Widening Tertiary Roads-San Marcelino-San Antonio-San Narciso Rd-K0163+469-K0164+367	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	31-May-21						29,395,552.49				28,219,715.70			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0018 - Construction of Multi-Purpose Building, Barangay Locloc, Palaug, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	11-Feb-21	18-Feb-21	02-Mar-21				4,950,000.00				4,801,500.00			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0019 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Palis, Municipality of Bololan, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	11-Feb-21	18-Feb-21	02-Mar-21				3,960,000.00				3,841,000.00			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0020 - Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building), Barangay Bangcol, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	11-Feb-21	18-Feb-21	02-Mar-21				1,979,999.41				1,940,399.42			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		

	21CL0021 - Construction of Multi-Purpose Building (Covered Court), Barangay Baylo, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	11-Feb-21	18-Feb-21	02-Mar-21				4,949,999.83			4,801,499.84			0	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0022 - Construction of Multi-Purpose Building at Poblacion South Area, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	11-Feb-21	18-Feb-21	02-Mar-21				2,969,999.96			2,880,899.96			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0023 - Construction of Slope Protection along Olongapo-Bugallon Road, Pangolingán Section, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	18-Nov-20	19/11/2020 - 09/12/2020	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				39,199,482.51			38,048,281.77			COA NACAP	26-Nov-20	09-Dec-20	09-Dec-20	23-Dec-20	16-Dec-20		
	21CL0024 - Construction of Slope Protection along Olongapo-Bugallon Road, San Lorenzo Section, Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				39,199,414.60			38,056,633.02			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0025 - Construction of Slope Protection along Olongapo-Bugallon Road, Salaza Section, Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				39,199,634.03			38,030,634.23			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0026 - Construction of Slope Protection at Alusis River, Barangay Alusis, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				29,399,984.65			28,223,972.59			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0027 - Rehabilitation of School Building, Tubo-Tubo South ES, Barangay Tubo-Tubo South, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				2,969,971.56			2,910,572.13			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0028 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Bulawon, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				4,949,999.68			4,801,159.55			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0029 - Construction of Multi-Purpose Building (Covered Court), Barangay Omayá, Municipality of San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				4,949,996.75			4,801,496.65			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0030 - Construction of Multi-Purpose Building (Covered Court), Barangay West Dirla, Municipality of San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				4,949,997.21			4,801,497.29			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0031 - Construction of Multi-Purpose Building at Barangay Bangantalinga, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				2,969,999.99			2,912,975.99			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
	21CL0032 - Construction of Multi-Purpose Building at Barangay San Rafael, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				2,969,864.05			2,914,306.81			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		

21CL0033 - Construction of Multi-Purpose Building at Barangay Lombay, Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20							1,979,999.92				1,940,399.92			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
21CL0034 - Rehabilitation of Multi-Purpose Building Brgy. Palanginan, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	19-Nov-20	20/11/2020 - 10/12/2020	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20	15-Feb-21	22-Feb-21	03-Mar-21				2,969,999.31				2,910,599.32			COA NACAP	27-Nov-20	10-Dec-20	10-Dec-20	28-Dec-20	17-Dec-20		
21CL0035 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Secondary Roads-Olongapo-Bugallon Road K0248+570-K0249+100, Candalaria, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	27/11/2020 - 16/12/2020	4-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20							19,599,975.93				18,815,110.34			COA NACAP	04-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20		
21CL0036 - Construction of Slope Protection / Flood Control Facilities at Tambak River Phase 3, Upstream, Sta.0+869.55-Sta. 1+012.55, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	27/11/2020 - 16/12/2020	4-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20	31-May-21						29,515,639.95				28,334,130.62			COA NACAP	04-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20		
21CL0037 - Construction of Female Barracks at Naval Station, Leovigildo Gantioqui (NSLG), San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	27/11/2020 - 16/12/2020	4-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20							12,641,999.75				12,136,319.38			COA NACAP	04-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20		
21CL0038 - Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Frawn Fry Hatcheries and Resorts and Surfing Area, San Felipe,Zambales Package II,	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	27/11/2020 - 16/12/2020	4-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20	26-Mar-21	07-Apr-21					96,499,993.24				91,674,977.54			COA NACAP	04-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20		

	21CL0039 - Construction of Multi Purpose Building (Covered Court), Barangay Lapaz, Municipality of San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	27/11/2020 - 16/12/2020	4-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20	17-Feb-21	24-Feb-21	08-Mar-21				4,949,999.99			4,801,500.00			COA NACAP	04-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20		
	21CL0040 - Construction of Multi-Purpose Building (Covered Court), Barangay Tabalong, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	27-Nov-20	27/11/2020 - 16/12/2020	4-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20	17-Feb-21	24-Feb-21	08-Mar-21				4,949,999.65			4,801,090.60			COA NACAP	04-Dec-20	16-Dec-20	16-Dec-20	04-Jan-21	23-Dec-20		
	21CL0041 - Rehabilitation /Reconstruction /Upgrading of Damaged Paved Roads-Secondary Roads-Olongapo-Bugallon Road K0228+640-K0230+560,Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21							40,250,524.12			38,438,505.60			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0042 - Construction of Barracks with Parking Bay at Naval Station Leovigildo Gantioqui (NSLG), San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				14,798,000.00			14,216,169.92			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0043 - Construction of Foreign Barracks Building, NETC Leovigildo Gontioqui, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21							27,439,997.83			26,342,397.92			0	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0044 - Construction of Headquarters Naval Station Leovigildo Gantioqui (HNSLG), NETC Leovigildo Gontioqui, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21							20,089,999.98			19,286,400.00			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0045 - Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Bato, Municipality of Palauig, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				3,960,000.00			3,861,000.00			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0046 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Tondo, Municipality of Cabañan, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				3,959,999.70			3,841,199.71			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0047 - Construction of Multi-Purpose Building (Covered Court), Barangay Alusilis, San Narciso, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				4,949,999.99			4,801,500.00			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0048 - Construction of Multi-Purpose Building (Covered Court), Barangay Banuanbayo, Municipality of Cabañan, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				4,949,999.35			4,801,685.68			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0049 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Rizal, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				1,979,998.23			1,940,398.27			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		

	21CL0050 - Construction of Slope Protection at Barangay 2B and Purok 6, Barangay San Miguel, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				2,939,968.31			2,881,168.94			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0051 - Construction of Road, Pamalabagan, Santiago, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	03-Dec-20	04/12/2020 - 23/12/2020	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	26-Feb-21	08-Mar-21				9,899,986.60			9,503,987.12			COA NACAP	11-Dec-20	23-Dec-20	23-Dec-20	11-Jan-21	04-Jan-21		
	21CL0052 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Sagrada Familia Cave, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Dec-20	08/12/2020 - 28/12/2020	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21							36,745,099.60			35,091,485.20			COA NACAP	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21		
	21CL0053 - Construction of Buds Barracks 1 NAVSOG, NETC Leovigildo Gontioqui, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Dec-20	08/12/2020 - 28/12/2020	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21	19-Feb-21	08-Mar-21	18-Mar-21				16,659,999.99			15,993,600.02			COA NACAP	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21		
	21CL0054 - Construction of Buds Barracks 2 NAVSOG, NETC Leovigildo Gontioqui, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Dec-20	08/12/2020 - 28/12/2020	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21	02-Mar-21	08-Mar-21	18-Mar-21				16,659,999.99			15,993,600.02			COA NACAP	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21		
	21CL0055 - Road Widening of Secondary Road Olongapo-Bugallon Road, Pamilian-San Roque Section, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Dec-20	08/12/2020 - 28/12/2020	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21	12-Mar-21	17-Mar-21	29-Mar-21				63,699,999.91			60,514,987.03			COA NACAP	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21		
	21CL0056 - Construction / Rehabilitation of Road in Barangays Malimanga-Sinbacan, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Dec-20	08/12/2020 - 28/12/2020	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21							1,979,987.79			1,940,388.02			0	15-Dec-20	28-Dec-20	28-Dec-20	11-Jan-21	04-Jan-21		
	21CL0057 - Widening of Permanent Bridges, Balili Br. (B01415LZ) along Olongapo-Bugallon Rd., Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Dec-20	22/12/2020 - 11/01/2021	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21	15-Mar-21	22-Mar-21	31-Mar-21				27,438,666.94			26,340,032.78			COA NACAP	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21		
	21CL0058 - Construction of Slope Protection at Lipay River Control (Upstream) South Approach, Sta. 0+999-Sta.1+460, Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Dec-20	22/12/2020 - 11/01/2021	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21	05-Mar-21	08-Mar-21	09-Mar-21				48,997,257.53			46,792,408.16			COA NACAP	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21		
	21CL0059 - Construction of Slope Protection / Flood Control, Bangan Seawall, Sta.0+455-Sta.0+929, Botolan, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Dec-20	22/12/2020 - 11/01/2021	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21							48,999,998.18			46,794,994.85			COA NACAP	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21		
	21CL0060 - Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Balin Buwaya Cave, Sitio Dalig, Brgy. Taposo, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Dec-20	22/12/2020 - 11/01/2021	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21	15-Mar-21	22-Mar-21	31-Mar-21				24,499,999.89			23,519,997.56			COA NACAP	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21		
	21CL0061 - Construction of Barracks, NSLG, San Miguel, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Dec-20	22/12/2020 - 11/01/2021	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21	15-Mar-21	18-Mar-21	19-Mar-21				31,359,999.98			30,105,600.00			COA NACAP	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21		

21CL0062 - Construction of Married Enlisted Personnel Living Quarters with Ground Floor Parking, NSLG, San Miguel, San Antonio, Zambales NETC Leovigildo Gontioqui, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Dec-20	22/12/2020 - 11/01/2021	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21							53,605,999.96				51,461,759.99			COA NACAP	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21		
21CL0063 - Construction of Multi-Purpose Building (Covered Court), Sitio Balintabog, Barangay Amungan, Municipality of Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Dec-20	22/12/2020 - 11/01/2021	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21	15-Mar-21	22-Mar-21	31-Mar-21				4,950,000.00				4,801,500.00			COA NACAP	29-Dec-20	11-Jan-21	11-Jan-21	25-Jan-21	18-Jan-21		
21CL0064 - Construction of Slope Protection / Flood Control at Sto. Tomas River Upstream, North and South Approach, Sta. 0+000-Sta.0+700, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding		30/12/2020 - 18/01/2021	6-Jan-21	18-Jan-21	18-Jan-21	01-Feb-21	25-Jan-21							39,198,954.38				37,435,001.43			COA NACAP	06-Jan-21	18-Jan-21	18-Jan-21	01-Feb-21	25-Jan-21		
21CL0065 - Construction of Slope Protection at Lipay River Control (Upstream) North Approach, Sta.0+000-Sta.0+505, Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding		30/12/2020 - 18/01/2021	6-Jan-21	18-Jan-21	18-Jan-21	01-Feb-21	25-Jan-21	17-May-21						48,999,562.30				46,549,617.89			COA NACAP	06-Jan-21	18-Jan-21	18-Jan-21	01-Feb-21	25-Jan-21		
21CL0066 - Construction / Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), San Miguel Port Boulevard, San Antonio, Zambales	CONSTRUCTION SECTION	Public Bidding		05/03/2021 - 24/03/2021	6-Jan-21	24-Mar-21	24-Mar-21	01-Feb-21	25-Jan-21							96,499,396.63				91,674,426.80			COA NACAP	06-Jan-21	24-Mar-21	24-Mar-21	01-Feb-21	25-Jan-21		
21CL0067 - Construction of DPWH Zambales 1st District Engineering Office Extension Building, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding		30/12/2020 - 18/01/2021	6-Jan-21	18-Jan-21	18-Jan-21	01-Feb-21	25-Jan-21	05-Mar-21	15-Mar-21	16-Mar-21				53,075,000.00				51,217,161.59			COA NACAP	06-Jan-21	18-Jan-21	18-Jan-21	01-Feb-21	25-Jan-21		
21CL0068 - Widening of Permanent Bridges, Baong Br. (B01443LZ) along Amungan-Palauig-Banlog Rd., Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Jan-21	08/01/2021 - 27/01/2021	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21	18-Mar-21	26-Mar-21	06-Apr-21				47,041,461.49				44,686,136.65			0	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21		
21CL0069 - Construction of Slope Protection / Flood Control at Sto. Tomas River Downstream, North Approach, Sta. 0+308-Sta.1+008, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Jan-21	08/01/2021 - 27/01/2021	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21	10-Mar-21	15-Mar-21	18-Mar-21				39,199,978.20				37,631,921.12			COA NACAP	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21		
21CL0070 - Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Mar-21	19/02/2021 - 10/02/2021	15-Jan-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21				96,499,995.30				91,674,874.06			COA NACAP	15-Jan-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21		
21CL0071	CONSTRUCTION SECTION	Public Bidding		08/01/2021 - 27/01/2021		00-Jan-00																COA NACAP	00-Jan-00	00-Jan-00	00-Jan-00	00-Jan-00	00-Jan-00			

	21CL0072 - Construction of Multi-Purpose Building (Alumni Hall), Zambales National High School, Barangay Zone 6, Municipality of Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Jan-21	08/01/2021 - 27/01/2021	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21	18-Mar-21	26-Mar-21	06-Apr-21				4,899,999.99				4,753,053.82			COA NACAP	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21		
	21CL0073 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Mabanglit, Municipality of Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Jan-21	08/01/2021 - 27/01/2021	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21							4,949,999.99				4,801,498.61			COA NACAP	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21		
	21CL0074 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Apostol, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding	07-Jan-21	08/01/2021 - 27/01/2021	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21	18-Mar-21	26-Mar-21	06-Apr-21				1,979,999.99				1,924,559.02			COA NACAP	15-Jan-21	26-Jan-21	26-Jan-21	12-Feb-21	03-Feb-21		
	21CL0075 - Construction of Missing Links/New Roads Mangatarem-Sta. Cruz Road, Package 6, Zambales	CONSTRUCTION SECTION	Public Bidding		14/01/2021 - 02/02/21	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21	22-Mar-21	23-Mar-21	24-Mar-21				93,097,286.49				88,442,670.72			COA NACAP	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21		
	21CL0076 - Construction of Slope Protection / Flood Control at Sto. Tomas River Upstream, Sta. 0+700-Sta.1+400, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding		14/01/2021 - 02/02/21	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21							39,199,755.68				37,435,766.67			COA NACAP	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21		
	21CL0077 - Construction of Multi-Purpose Building (Municipal Hall), Phase 1 Iba, Zambales	CONSTRUCTION SECTION	Public Bidding		14/01/2021 - 02/02/21	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21	22-Mar-21	23-Mar-21	24-Mar-21				36,259,999.99				34,809,597.33			COA NACAP	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21		
	21CL0078 - Construction of Multi-Purpose Building (Covered Court), TESDA Training Center, Barangay Palanginan, Municipality of Iba, Zambales	CONSTRUCTION SECTION	Public Bidding		14/01/2021 - 02/02/21	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21	22-Mar-21	29-Mar-21	07-Apr-21				2,969,995.40				2,910,595.49			COA NACAP	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21		
	21CL0079 - Construction of Multi-Purpose Building at Barangay Poblacion, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding		14/01/2021 - 02/02/21	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21	22-Mar-21	29-Mar-21	07-Apr-21				2,969,999.35				2,910,599.36			COA NACAP	21-Jan-21	02-Feb-21	02-Feb-21	16-Feb-21	09-Feb-21		
	21CL0080 - Construction of Slope Protection / Flood Control, Lawis River Control, Upstream, Sta. 0+000-Sta.2+000, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Jan-21	22/01/2021 - 10/02/2021	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21	01-Mar-21	02-Mar-21	03-Mar-21				96,499,799.00				91,674,790.05			COA NACAP	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21		
	21CL0081 - Construction of Slope Protection / Flood Control, Nayum River, Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Jan-21	22/01/2021 - 10/02/2021	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21	10-Mar-21	17-Mar-21	24-Mar-21				48,999,718.88				47,039,632.48			COA NACAP	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21		
	21CL0082 - Concreting of Mayaman Road, Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Jan-21	22/01/2021 - 10/02/2021	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21	10-Mar-21	17-Mar-21	24-Mar-21				59,829,926.50				57,137,377.36			COA NACAP	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21		
	21CL0083 - Construction of Steel Bridge, Sitio Maporac, Barangay New San Juan, Municipality of Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding	21-Jan-21	22/01/2021 - 10/02/2021	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21	23-Mar-21	30-Mar-21	08-Apr-21				4,898,849.51				4,749,640.53			COA NACAP	29-Jan-21	10-Feb-21	10-Feb-21	22-Feb-21	17-Feb-21		
	21CL0084 - Construction of Multi-Purpose Building at Barangay Dolores, Cabangan, Zambales	CONSTRUCTION SECTION	Public Bidding		22/01/2021 - 30/02/2021		30-Mar-21	30-Mar-21									2,969,999.69				2,895,749.37			COA NACAP	00-Jan-00	30-Mar-21	30-Mar-21	00-Jan-00	00-Jan-00		

	21CL0085 - Construction of Missing Links / New Roads Sta. Cruz-Mangatarem Road (Zambales Side, Phase 7) Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Mar-21	19/02/2021 - 10/03/2021	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21							68,599,526.20				57,688,117.10				COA NACAP	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21		
	21CL0086 - Construction of Steel Bridge, Barangay Babuyan, Municipality of Santa Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Mar-21	19/02/2021 - 10/03/2021	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21	26-Mar-21	07-Apr-21					4,894,463.41				4,772,101.82				COA NACAP	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21		
	21CL0087 - Construction /Improvement of Local Roads Brgys. Malimanga-Sinabacan, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Mar-21	19/02/2021 - 10/03/2021	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21							2,969,999.46				2,895,669.60				COA NACAP	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21		
	21CL0088 - Construction of Slope Protection along Sta. Cruz Mangatarem Road, Guisguis Section Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	10-Mar-21	19/02/2021 - 10/03/2021	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21							68,599,690.10				57,678,735.60				COA NACAP	26-Feb-21	10-Mar-21	10-Mar-21	24-Mar-21	17-Mar-21		
	21CL0089- Concreting of Purok Pag-asa, Brgy. Bulawen FMR, Brgy. Bulawen, Palaui, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	25/02/2021 - 16/03/2021	4-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21	23-Mar-21	24-Mar-21	24-Mar-21				9,949,999.22				8,776,030.61				COA NACAP	04-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21		
	21CL0090- Construction of Missing Links/New Roads Sta. Cruz-Mangatarem Road (Zambales Side, Phase 8), Sta. Cruz, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	25/02/2021 - 16/03/2021	4-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21							97,999,279.02				74,479,452.06				COA NACAP	04-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21		
	21CL0091- Construction/Rehabilitation/Improvement of Slope Protection along Olongapo-Bugallon Road, Pangolligan Section (Phase 2), Palaui, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	25/02/2021 - 16/03/2021	4-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21							48,999,266.55				38,216,963.39				COA NACAP	04-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21		
	21CL0092- Construction of Slope Protection/Flood Control, Brgy. Poonbato, Municipality of Botolan, Province of Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	25/02/2021 - 16/03/2021	4-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21							24,499,951.53				19,958,766.11				COA NACAP	04-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21		
	21CL0093- Concreting of Road Phase 1, Brgy. Pinagrealan, Candelaria, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	25/02/2021 - 16/03/2021	4-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21							29,399,999.13				24,483,725.98				COA NACAP	04-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21		
	21CL0094- Construction of Multi-Purpose Building, Brgy. Sto.Niño, Municipality of San Felipe, Province of Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	25/02/2021 - 16/03/2021	4-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21							1,979,999.63				1,940,523.97				COA NACAP	04-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21		
	21CL0095- Replacement of San Juan Lipay Bridge, Lipay, Palaui, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	25/02/2021 - 16/03/2021	4-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21							9,649,693.02				9,360,202.23				COA NACAP	04-Mar-21	16-Mar-21	16-Mar-21	18-Mar-21	17-Mar-21		
	21CL0096- Construction of Multi-Purpose Building Brgy. Dolores, Municipality of Cabangan, Province of Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	10/03/2021 - 30/03/2021	4-Mar-21	30-Mar-21	30-Mar-21	18-Mar-21	17-Mar-21							4,949,995.50				4,801,495.34				COA NACAP	04-Mar-21	30-Mar-21	30-Mar-21	18-Mar-21	17-Mar-21		
	21CL0097- Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Tampo, Municipality of Botolan, Province of Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	10/03/2021 - 30/03/2021	4-Mar-21	30-Mar-21	30-Mar-21	18-Mar-21	17-Mar-21							4,949,930.69				4,801,486.94				COA NACAP	04-Mar-21	30-Mar-21	30-Mar-21	18-Mar-21	17-Mar-21		

21CL0098- Construction of Slope Protection along Olongapo- Bugallon Road, Balaganon Section, Masinloc, Zambales	CONSTRUCTION SECTION	Public Bidding	16-Mar-21	07/05/2021 - 26/05/2021	4-Mar-21	26-May-21	26-May-21	18-Mar-21	17-Mar-21	31-May-21						39,199,414.60			37,435,440.94			0	04-Mar-21	26-May-21	26-May-21	18-Mar-21	17-Mar-21		
21CL0099- Construction of Slope Protection / Flood Control at Sto. Tomas River Upstream, North Approach, Sta.0+000- Sta.0+700, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding		07/05/2021 - 26/05/2021		26-May-21	26-May-21			31-May-21						39,199,927.62			37,631,930.52			0	00-Jan-00	26-May-21	26-May-21	00-Jan-00	00-Jan-00		
21CL0100- Construction of Slope Protection / Flood Control at Sto. Tomas River, Upstream, South Approach, Sta.0+569-Sta. 1+269, San Felipe, Zambales	CONSTRUCTION SECTION	Public Bidding		07/05/2021 - 26/05/2021		26-May-21	26-May-21			31-May-21						39,199,917.51			37,631,920.81			0	00-Jan-00	26-May-21	26-May-21	00-Jan-00	00-Jan-00		
21CL0101- Construction of Multi- Purpose Building (Brgy. Hall), Brgy. Dolores, Municipality of Cabangan, Province of Zambales	CONSTRUCTION SECTION	Public Bidding		07/05/2021 - 26/05/2021		26-May-21	26-May-21									4,949,995.05			4,787,539.17			0	00-Jan-00	26-May-21	26-May-21	00-Jan-00	00-Jan-00		
21CL0102 - Repair / Maintenance of Palanginan Creek, Downstream, Left Side, Palanginan, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	20-May-21	21/05/2021 - 09/06/2021	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21							1,999,957.72			1,998,930.49			0	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21		
21CL0103 - Repair / Maintenance of DPWH Building, MP Admin Building, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	20-May-21	21/05/2021 - 09/06/2021	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21							999,986.09			998,677.33			0	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21		
21CL0104-Package I - Repair / Maintenance of 1. DILG Building PNP- Multi Faith Building, Camp Conrado Yap, Iba, Zambales 2. DILG Building, OLD HPG Building, Camp Conrado Yap, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	20-May-21	21/05/2021 - 09/06/2021	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21							999,998.46			998,991.96			0	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21		
21CL0105-Package II- Repair / Maintenance of 1. DA Building, Bureau of Soil and Water Management - Mushroom Laboratory Room, Iba, Zambales 2. DA Building Bureau of Soil and Water Management - Soil Laboratory Room, Iba, Zambales	CONSTRUCTION SECTION	Public Bidding	20-May-21	21/05/2021 - 09/06/2021	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21							999,999.66			998,837.70			COA NACAP	29-May-21	09-Jun-21	09-Jun-21	14-Jun-21	11-Jun-21		
Total Alloted Budget of Procurement Activities																2,483,540,490.09													
Total Contract Price of Procurement Activities Conducted																2,327,305,266.69													
Total Savings (Total Alloted Budget - Total Contract Price)																156,235,223.40													

Prepared by:

ORLY R. ABIERAS
BAC Secretariat

Recommended for Approval By:

AGUSTIN R. DAGSAAN, JR.
BAC Chairperson

APPROVED:

EDWARD RICARDO G. RAMOS
Head of the Procuring Entity