

ANNEX B

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Procurement Monitoring Report for CIVIL WORKS from JANUARY 2022 TO JUNE 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
320101106195.PC	21HN0069 RE-ADVERTISEMENT - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/ Drainage, Barangay	Construction Section	NO	Competitive Bidding	March 3, 2021	March/10/2021 - March/29/2021	March/17/2021	March/29/2021	March/29/2021	March/29/2021	March/30/2021	Apr./06/2021	March/23/2022	March/24/2022	March/25/2022	N/A	N/A	GoP	62,725,000.00		62,725,000.00	60,833,104.17		60,833,104.17	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	March/10/2021	March/10/2021	March/10/2021	March/10/2021	March/10/2021	N/A	N/A
300106200733000	21HN0071 - UP-Construction/ Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage- Flood Control Structures /Facilities - Construction of Flood Control/Drainage in barangays Marigondon Phase 2.	Construction Section	NO	Competitive Bidding	Jan./22/2021	Jan./29/2021 - Feb./18/2021	Feb./05/2021	Feb./18/2021	Feb./18/2021	Feb./18/2021	Feb./19/2021	Feb./22/2021	March/21/2022	March/22/2022	March/23/2022	N/A	N/A	GoP	9,640,694.07		9,640,694.07	9,148,241.83		9,148,241.83	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Jan./29/2021	Jan./29/2021	Jan./29/2021	Jan./29/2021	Jan./29/2021	N/A	N/A
300103203654000	21HN0112 - UP- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects- Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Gymnasium)	Construction Section	NO	Competitive Bidding	April/23/2021	May/01/2021 - May/20/2021	May/07/2021	May/20/2021	May/20/2021	May/20/2021	May/21/2021	May/24/2021	March/21/2022	March/22/2022	March/23/2022	N/A	N/A	GoP	34,300,000.00		34,300,000.00	33,271,000.00		33,271,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	May/01/2021	May/01/2021	May/01/2021	May/01/2021	May/01/2021	N/A	N/A
320101107633000.PC	22HN0001 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Cansaga River.	Construction Section	YES	Competitive Bidding	Sept./8/2021	Sept./15/2021 - Oct./05/2021	Sept./22/2021	Oct./05/2021	Oct./05/2021	Oct./05/2021	Oct./06/2021	Oct./7/2021	Feb./10/2022	Feb./16/2022	Feb./18/2022	N/A	N/A	GoP	96,500,000.00		96,500,000.00	96,406,466.14		96,406,466.14	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	N/A	N/A
300203102066000.PC	22HN0002 - CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)-Piliopog-Gabi Coastal Road (Rock Causeway) Leading to Hotel and Resort, Cebu, Package II	Construction Section	YES	Competitive Bidding	Sept./8/2021	Sept./15/2021 - Oct./05/2021	Sept./22/2021	Oct./05/2021	Oct./05/2021	Oct./05/2021	Oct./06/2021	Oct./7/2021	Feb./10/2022	Feb./16/2022	Feb./18/2022	N/A	N/A	GoP	96,500,000.00		96,500,000.00	96,449,888.00		96,449,888.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	N/A	N/A
300203102069000.PC	22HN0003 - CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Piliopog- Gabi Coastal Road (Rock Causeway) Leading to Hotel and Resort, Cebu, Package II	Construction Section	YES	Competitive Bidding	Sept./8/2021	Sept./15/2021 - Oct./05/2021	Sept./22/2021	Oct./05/2021	Oct./05/2021	Oct./05/2021	Oct./06/2021	Oct./7/2021	Feb./10/2022	Feb./16/2022	Feb./18/2022	N/A	N/A	GoP	96,500,000.00		96,500,000.00	96,231,312.50		96,231,312.50	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	N/A	N/A
310102100841000.PC	22HN0004 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - (SD0021LP) Chianagon 000 - Chianagon 2000	Construction Section	YES	Competitive Bidding	Sept./8/2021	Sept./15/2021 - Oct./05/2021	Sept./22/2021	Oct./05/2021	Oct./05/2021	Oct./05/2021	Oct./06/2021	Oct./7/2021	Feb./08/2022	Feb./15/2022	Feb./17/2022	N/A	N/A	GoP	75,192,800.00		75,192,800.00	75,142,800.00		75,142,800.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	N/A	N/A
300221101572000.PC	22HN0005 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road including drainage facilities at C. Piliopog, Cebu, Package II	Construction Section	YES	Competitive Bidding	Sept./8/2021	Sept./15/2021 - Oct./05/2021	Sept./22/2021	Oct./05/2021	Oct./05/2021	Oct./05/2021	Oct./06/2021	Oct./7/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	39,600,000.00		39,600,000.00	39,465,000.00		39,465,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	N/A	N/A
300226103047000.PC	22HN0006 - CSSP: BIP - Multi-purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Phase II, Barangay Casil, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	Sept./8/2021	Sept./15/2021 - Oct./05/2021	Sept./22/2021	Oct./05/2021	Oct./05/2021	Oct./05/2021	Oct./06/2021	Oct./7/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	5,940,000.00		5,940,000.00	5,875,000.00		5,875,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	Sept./15/2021	N/A	N/A
320101107631000.PC	22HN0007 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River.	Construction Section	YES	Competitive Bidding	Sept./14/2021	Sept./21/2021 - Oct./12/2021	Sept./29/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./13/2021	Oct./14/2021	Feb./10/2022	Feb./16/2022	Feb./18/2022	N/A	N/A	GoP	77,200,000.00		77,200,000.00	76,980,979.41		76,980,979.41	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	N/A	N/A
320101107632000.PC	22HN0008 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Cansaga River with Box Culvert, Barangay Dangkal, Consolacion.	Construction Section	YES	Competitive Bidding	Sept./14/2021	Sept./21/2021 - Oct./12/2021	Sept./29/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./13/2021	Oct./14/2021	Feb./10/2022	Feb./16/2022	Feb./18/2022	N/A	N/A	GoP	77,200,000.00		77,200,000.00	77,143,888.00		77,143,888.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	N/A	N/A
320101108348000.PC	22HN0009 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Cansaga River.	Construction Section	YES	Competitive Bidding	Sept./14/2021	Sept./21/2021 - Oct./12/2021	Sept./29/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./13/2021	Oct./14/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	46,279,520.00		46,279,520.00	46,219,531.22		46,219,531.22	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	N/A	N/A
300215101925000.PC	22HN0011 - CSSP: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Garing, Consolacion.	Construction Section	YES	Competitive Bidding	Sept./14/2021	Sept./21/2021 - Oct./12/2021	Sept./29/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./13/2021	Oct./14/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	20,118,420.00		20,118,420.00	20,068,420.00		20,068,420.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	N/A	N/A
300226103048000.PC	22HN0012 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Phase II, Barangay Cubacub, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Sept./14/2021	Sept./21/2021 - Oct./12/2021	Sept./29/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./13/2021	Oct./14/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,722,739.28		4,722,739.28	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	Sept./21/2021	N/A	N/A
310108101176000.PC	22HN0014 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads - with Slips, Slope Collapse, and Landslide - Secondary Roads - Terminal Bldg Access Rd - K0013 + 200 - K0013 +	Construction Section	YES	Competitive Bidding	Sept./21/2021	Sept./28/2021 - Oct./19/2021	Oct./05/2021	Oct./19/2021	Oct./19/2021	Oct./19/2021	Oct./20/2021	Nov./22/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	19,600,000.00		19,600,000.00	19,550,000.00		19,550,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	N/A	N/A
300221101573000.PC	22HN0015 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with drainage facilities, P. Basubas St., Barangay Tipko, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Sept./21/2021	Sept./28/2021 - Oct./19/2021	Oct./05/2021	Oct./19/2021	Oct./19/2021	Oct./19/2021	Oct./20/2021	Nov./22/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	14,850,000.00		14,850,000.00	14,800,000.00		14,800,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	N/A	N/A

300226103052000.PC	22HN0017 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building Phase III, Barangay Tugbongan, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	Sept./21/2021	Sept./28/2021 - Oct./1/2021	Oct./05/2021	Oct./19/2021	Oct./19/2021	Oct./19/2021	Oct./20/2021	Nov./22/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,954,848.87	2,954,848.87	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	N/A	N/A
300226103051000.PC	22HN0018 - CSSP: BIP - Multi-Purpose Buildings / Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building Phase II, Barangay Tiligang, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	Sept./21/2021	Sept./28/2021 - Oct./19/2021	Oct./05/2021	Oct./19/2021	Oct./19/2021	Oct./19/2021	Oct./20/2021	Nov./22/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,955,001.60	2,955,001.60	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	Sept./28/2021	N/A	N/A
310102100842000.PC	22HN0019 - OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads – Mactan Circumferential Rd - K0014 + (-962) - K0014 + 000, K0024 + 000 – K0025 + 055, Lapu-Lapu, City Cebu	Construction Section	YES	Competitive Bidding	Sept./28/2021	Oct./5/2021 - Oct./26/2021	Oct./12/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./27/2021	Nov./10/2021	Feb./08/2022	Feb./15/2022	Feb./17/2022	N/A	N/A	GoP	67,550,000.00		67,550,000.00	67,500,000.00	67,500,000.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	N/A	N/A
310102100843000.PC 310102101021000.PC	22HN0020 – CLUSTER I A.) OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads – Mactan Circumferential Rd - K0021 + 500 - K0023 + 028 B.) OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - (S000008LP)	Construction Section	YES	Competitive Bidding	Sept./28/2021	Oct./5/2021 - Oct./26/2021	Oct./12/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./27/2021	Nov./10/2021	Feb./08/2022	Feb./15/2022	Feb./17/2022	N/A	N/A	GoP	60,085,315.00		60,085,315.00	60,035,315.00	60,035,315.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	N/A	N/A
310101100709000.PC 310101100710000.PC 310101100711000.PC	22HN0021 – CLUSTER II A.) OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0010 + 222 - K0010 + 694 B.) OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0005 + 100 - K0005 + 492, K0005 + 676 - K0005+986 C.) OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu	Construction Section	YES	Competitive Bidding	Sept./28/2021	Oct./5/2021 - Oct./26/2021	Oct./12/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./27/2021	Nov./10/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	44,100,000.00		44,100,000.00	44,002,086.07	44,002,086.07	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	N/A	N/A
300226103050000.PC	22HN0022 - CSSP: BIP - Multi-purpose Buildings/Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building Phase II, Barangay Panaytoy, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	Sept./28/2021	Oct./5/2021 - Oct./26/2021	Oct./12/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./27/2021	Nov./10/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,959,317.00	2,959,317.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	Oct./5/2021	N/A	N/A
310111100456000.PC	22HN0023 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Mandaue Causeway (Quano Ave) - (S00369CB)	Construction Section	YES	Competitive Bidding	Oct./5/2021	Oct./12/2021 - Nov./03/2021	Oct./19/2021	Nov./03/2021	Nov./03/2021	Nov./03/2021	Nov./04/2021	Nov./6/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	39,200,000.00		39,200,000.00	39,150,000.00	39,150,000.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	N/A	N/A
310304100976000.PC	22HN0024 - OO1: Ensure Safe and Reliable National Road System - Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges - Butuanon Br.2 (600589CB) along Cebu north Hagnaya Wharf Rd, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./5/2021	Oct./12/2021 - Nov./03/2021	Oct./19/2021	Nov./03/2021	Nov./03/2021	Nov./03/2021	Nov./04/2021	Nov./6/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	14,700,000.00		14,700,000.00	14,406,000.00	14,406,000.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	N/A	N/A
300215101926000.PC	22HN0025 - CSSP: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road including drainage structure, Brgy. Umapad, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./5/2021	Oct./12/2021 - Nov./03/2021	Oct./19/2021	Nov./03/2021	Nov./03/2021	Nov./03/2021	Nov./04/2021	Nov./6/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	14,700,000.00		14,700,000.00	14,679,771.21	14,679,771.21	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	N/A	N/A
300221101581000.PC	22HN0026 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Road, P. Cuzon Drive, Barangay Bankal, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./5/2021	Oct./12/2021 - Nov./03/2021	Oct./19/2021	Nov./03/2021	Nov./03/2021	Nov./03/2021	Nov./04/2021	Nov./6/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	6,930,262.08		6,930,262.08	6,900,000.00	6,900,000.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	N/A	N/A
3002241000909000.PC	22HN0027 - CSSP: BIP - Coastal Roads/Causeway for environmental protection/conservation - Construction of Causeway at Barangay Caubian, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./5/2021	Oct./12/2021 - Nov./03/2021	Oct./19/2021	Nov./03/2021	Nov./03/2021	Nov./03/2021	Nov./04/2021	Nov./6/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	9,900,000.00		9,900,000.00	9,850,000.00	9,850,000.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	N/A	N/A
300226103049000.PC	22HN0028 - CSSP: BIP - Multi-Purpose Building/Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building Phase II, Barangay Guiso, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./5/2021	Oct./12/2021 - Nov./03/2021	Oct./19/2021	Nov./03/2021	Nov./03/2021	Nov./03/2021	Nov./04/2021	Nov./6/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,959,414.51	2,959,414.51	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	Oct./12/2021	N/A	N/A
300218100056000.PC	22HN0029 - CSSP: SIPAG- Coastal Roads/Causeway for environmental protection/conservation - Construction of Causeway at Barangay Manibago, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./11/2021	Oct./18/2021 - Nov./09/2021	Oct./26/2021	Nov./09/2021	Nov./09/2021	Nov./09/2021	Nov./10/2021	Nov./11/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	49,000,000.00		49,000,000.00	48,950,000.00	48,950,000.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	N/A	N/A
310103101005000.PC	22HN0030 - OO1: Ensure Safe and Reliable National Road System –Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Opon Airport Rd – K0036 + (-277) - K0036 + 000, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./11/2021	Oct./18/2021 - Nov./09/2021	Oct./26/2021	Nov./09/2021	Nov./09/2021	Nov./09/2021	Nov./10/2021	Nov./11/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	11,564,980.00		11,564,980.00	11,514,980.00	11,514,980.00	1) CDA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	N/A	N/A

300221101569000.PC	22HN0031 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Skio Sampaquita, Purok 1, Barangay Lames, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	Oct./11/2021	Oct./18/2021 - Nov./09/2021	Oct./26/2021	Nov./09/2021	Nov./09/2021	Nov./09/2021	Nov./10/2021	Nov./11/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,928,988.72	4,928,988.72	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	N/A	N/A	
300226103058000.PC	22HN0032 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Loo, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./11/2021	Oct./18/2021 - Nov./09/2021	Oct./26/2021	Nov./09/2021	Nov./09/2021	Nov./09/2021	Nov./10/2021	Nov./11/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	9,900,000.00		9,900,000.00	9,850,000.00	9,850,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	N/A	N/A	
300226103056000.PC	22HN0033 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Ibabao-Estancia, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./11/2021	Oct./18/2021 - Nov./09/2021	Oct./26/2021	Nov./09/2021	Nov./09/2021	Nov./09/2021	Nov./10/2021	Nov./11/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,928,809.77	4,928,809.77	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	N/A	N/A	
300221101574000.PC	22HN0034 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Gabi to Barangay Alegria, Coricoa, Cebu	Construction Section	YES	Competitive Bidding	Oct./11/2021	Oct./18/2021 - Nov./09/2021	Oct./26/2021	Nov./09/2021	Nov./09/2021	Nov./09/2021	Nov./10/2021	Nov./11/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,918,000.00	4,918,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	Oct./18/2021	N/A	N/A	
300221101575000.PC	22HN0035 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Sitio Sio Nino to Sitio Kamanggahan, Barangay Tabok, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./11/2021	Oct./18/2021 - Nov./09/2021	Oct./26/2021	Nov./09/2021	Nov./09/2021	Nov./09/2021	Nov./10/2021	Nov./11/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,917,997.58	4,917,997.58	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./21/2021	Oct./21/2021	Oct./21/2021	Oct./21/2021	Oct./21/2021	N/A	N/A	
300226103059000.PC	22HN0036 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Mactan, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./19/2021	Oct./26/2021 - Nov./16/2021	Nov./3/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./17/2021	Nov./18/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	18,810,000.00		18,810,000.00	18,799,498.02	18,799,498.02	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	N/A	N/A
300226103057000.PC	22HN0037 - CSSP: BIP: Multi-purpose Buildings/Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Ibo, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./19/2021	Oct./26/2021 - Nov./16/2021	Nov./3/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./17/2021	Nov./18/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	6,930,000.00		6,930,000.00	6,900,000.00	6,900,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	N/A	N/A
300225100549000.PC	22HN0038 - CSSP: BIP - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Sewage Treatment Plant, Barangay Pajo, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Oct./19/2021	Oct./26/2021 - Nov./16/2021	Nov./3/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./17/2021	Nov./18/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	6,930,000.00		6,930,000.00	6,900,000.00	6,900,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	N/A	N/A
300221101568000.PC	22HN0039 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road at Barangay Tingub, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./19/2021	Oct./26/2021 - Nov./16/2021	Nov./3/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./17/2021	Nov./18/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,902,000.00	4,902,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	N/A	N/A
300221101575000.PC	22HN0040 -CSSP: BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Road Concreting, Purok 6, Barangay Nangka, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	Oct./19/2021	Oct./26/2021 - Nov./16/2021	Nov./3/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./17/2021	Dec./15/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,921,471.13	4,921,471.13	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	N/A	N/A
300226103054000.PC	22HN0041 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building , Barangay Labagon, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./19/2021	Oct./26/2021 - Nov./16/2021	Nov./3/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./16/2021	Nov./17/2021	Nov./18/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,931,371.56	1,931,371.56	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	Oct./26/2021	N/A	N/A
3101101100708000.PC	22HN0042 - DO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - AC Cortes Ave – K0008 + 230 - K0009 + 257, (500395CB) Changeage 000 - Changeage 436, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./26/2021	Nov./2/2021 - Nov./23/2021	Nov./09/2021	Nov./23/2021	Nov./23/2021	Nov./23/2021	Nov./23/2021	Nov./24/2021	Nov./25/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	29,400,000.00		29,400,000.00	29,349,308.78	29,349,308.78	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	N/A	N/A
310103101004000.PC	22HN0044 - DO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads – Canduman-Cebu North Rd - K0011 + (-210) - K0011 + 071, K0012 + 467 - K0013 + 000, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./26/2021	Nov./2/2021 - Nov./23/2021	Nov./09/2021	Nov./23/2021	Nov./23/2021	Nov./23/2021	Nov./23/2021	Nov./24/2021	Nov./25/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	14,700,000.00		14,700,000.00	14,557,481.75	14,557,481.75	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	N/A	N/A
310106100807000.PC	22HN0045 - DO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - M Logarta Rd - K0007+143 – K0007+694, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Oct./26/2021	Nov./2/2021 - Nov./23/2021	Nov./09/2021	Nov./23/2021	Nov./23/2021	Nov./23/2021	Nov./23/2021	Nov./24/2021	Nov./25/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	12,635,140.00		12,635,140.00	12,615,140.00	12,615,140.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	N/A	N/A
300221101571000.PC	22HN0046 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road including drainage facilities at Barangay Mantuyong, Mandaue City, Cebu	Construction Section	YES		Oct./26/2021	Nov./2/2021 - Nov./23/2021	Nov./09/2021	Nov./23/2021	Nov./23/2021	Nov./23/2021	Nov./24/2021	Nov./25/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,935,000.00	4,935,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	Nov./2/2021	N/A	N/A	

310105100634000.PC	22HN0047 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Macatcan Circumferential Rd - K0014 + 920 - K0015 + 998, K0016 + 411 - K0017 + 308, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Nov./2/2021	Nov./9/2021 - Dec./01/2021	Nov./16/2021	Dec./01/2021	Dec./01/2021	Dec./01/2021	Dec./02/2021	Dec./3/2021	March/23/2022	March/24/2022	March/25/2022	N/A	N/A	GoP	68,398,235.00		68,398,235.00	68,346,802.26	68,346,802.26	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	N/A	N/A
300221101577000.PC	22HN0048 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road at Brgy. Labogon, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Nov./2/2021	Nov./9/2021 - Dec./01/2021	Nov./16/2021	Dec./01/2021	Dec./01/2021	Dec./01/2021	Dec./02/2021	Dec./3/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,925,169.69	4,925,169.69	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	N/A	N/A
300226103065000.PC	22HN0049 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Improvement of Multi-Purpose Building, Barangay Pobocian, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Nov./2/2021	Nov./9/2021 - Dec./01/2021	Nov./16/2021	Dec./01/2021	Dec./01/2021	Dec./01/2021	Dec./02/2021	Dec./3/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	6,930,000.00		6,930,000.00	6,667,833.03	6,667,833.03	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	N/A	N/A
300221101576000.PC	22HN0051 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with drainage facilities at Brgy. Casuntingan, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Nov./2/2021	Nov./9/2021 - Dec./01/2021	Nov./16/2021	Dec./01/2021	Dec./01/2021	Dec./01/2021	Dec./02/2021	Dec./3/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,937,953.98	4,937,953.98	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	N/A	N/A
300226103055000.PC	22HN0052 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bangbang, Cordova, Cebu	Construction Section	YES	Competitive Bidding	Nov./2/2021	Nov./9/2021 - Dec./01/2021	Nov./16/2021	Dec./01/2021	Dec./01/2021	Dec./01/2021	Dec./02/2021	Dec./3/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,978,888.00	1,978,888.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	Nov./9/2021	N/A	N/A
310105100747000.PC	22HN0053 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Consolation-Tayud-Liloan Rd - K0014 + (-470)- K0014 + 140, Consolation, Cebu	Construction Section	YES	Competitive Bidding	Nov./11/2021	Nov./18/2021 - Dec./07/2021	Nov./25/2021	Dec./07/2021	Dec./07/2021	Dec./07/2021	Dec./08/2021	Dec./10/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	23,201,500.00		23,201,500.00	23,171,500.00	23,171,500.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	N/A	N/A
310207100215000.PC	22HN0054 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Primary Roads - Cebu North Haguna Wharf Rd - K0011+880-K0012 +254, K0012+1064 - K0013 + 000, K0012 + 254 - K0012 + 1064, Consolation, Cebu	Construction Section	YES	Competitive Bidding	Nov./11/2021	Nov./18/2021 - Dec./07/2021	Nov./25/2021	Dec./07/2021	Dec./07/2021	Dec./07/2021	Dec./08/2021	Dec./10/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	23,140,740.00		23,140,740.00	23,090,010.91	23,090,010.91	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	N/A	N/A
300203102183000.PC	22HN0055 - CSSP : Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Centennial Avenue leading to Cordova Roña Port, Cordova, Cebu	Construction Section	YES	Competitive Bidding	Nov./11/2021	Nov./18/2021 - Dec./07/2021	Nov./25/2021	Dec./07/2021	Dec./07/2021	Dec./07/2021	Dec./08/2021	Dec./10/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	10,025,400.00		10,025,400.00	10,015,400.00	10,015,400.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	N/A	N/A
300226103062000.PC	22HN0056 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Reconstruction of Multi-Purpose Building, Barangay Babag, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Nov./11/2021	Nov./18/2021 - Dec./07/2021	Nov./25/2021	Dec./07/2021	Dec./07/2021	Dec./07/2021	Dec./08/2021	Dec./10/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	7,920,000.00		7,920,000.00	7,893,858.00	7,893,858.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	N/A	N/A
300228100141000.PC	22HN0057 - CSSP: BIP - Evacuation Centers/Quarantine Facilities/Public Health Centers Facilities - Construction of Health Center (Phase 2), Barangay Garing, Consolation, Cebu	Construction Section	YES	Competitive Bidding	Nov./11/2021	Nov./18/2021 - Dec./07/2021	Nov./25/2021	Dec./07/2021	Dec./07/2021	Dec./07/2021	Dec./08/2021	Dec./10/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,829,914.29	4,829,914.29	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	N/A	N/A
300226103053000.PC	22HN0060 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Jagobiao, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Nov./11/2021	Nov./18/2021 - Dec./07/2021	Nov./25/2021	Dec./07/2021	Dec./07/2021	Dec./07/2021	Dec./08/2021	Dec./10/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,963,526.68	2,963,526.68	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	Nov./18/2021	N/A	N/A
310203100595000.PC	22HN0061 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Open Airport Rd - (S00003LP) Chainage 0 - Chainage 654, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Nov./18/2021	Nov./25/2021 - Dec./14/2021	Dec./2/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./15/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	16,508,970.00		16,508,970.00	16,456,159.62	16,456,159.62	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	N/A	N/A
310202101194000.PC	22HN0062 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Terminal Bldg Access Rd - K0013 + (-680) - K0013 + 1137, Consolation, Cebu	Construction Section	YES	Competitive Bidding	Nov./18/2021	Nov./25/2021 - Dec./14/2021	Dec./2/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./15/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	15,361,340.00		15,361,340.00	15,310,004.28	15,310,004.28	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	N/A	N/A
300226103061000.PC	22HN0063 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Improvement of Multi-Purpose Building, Barangay Calawisan, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Nov./18/2021	Nov./25/2021 - Dec./14/2021	Dec./2/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./15/2021	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	8,910,000.00		8,910,000.00	8,877,007.58	8,877,007.58	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	N/A	N/A
300226103060000.PC	22HN0064 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tunasan, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	Nov./18/2021	Nov./25/2021 - Dec./14/2021	Dec./2/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./14/2021	Dec./15/2021	Jan./31/2022	Feb./07/2022	Feb./09/2022	N/A	N/A	GoP	8,910,000.00		8,910,000.00	8,877,224.98	8,877,224.98	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	Nov./25/2021	N/A	N/A
300215101928000.PC	22HN0066 - CSSP: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, G. Ouano St., Brgy. Opan, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	Nov./25/2021	Dec./2/2021 - Dec./21/2021	Dec./9/2021	Dec./21/2021	Dec./21/2021	Dec./21/2021	Dec./22/2021	Jan./6/2022	March/22/2022	March/23/2022	March/24/2022	N/A	N/A	GoP	49,000,000.00		49,000,000.00	48,945,000.00	48,945,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Dec./2/2021	Dec./2/2021	Dec./2/2021	Dec./2/2021	Dec./2/2021	N/A	N/A

310202101014000.PC	22HN0087-001: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Road, Lapu-Lapu City, K0017+377 - K0018+914	Construction Section	NO	Competitive Bidding	Feb./23/2022	March/2/2022 - March/8/2022	March/9/2022	March/21/2022	March/21/2022	March/21/2022	March/22/2022	March/24/2022	March/23/2022	March/24/2022	March/25/2022	N/A	N/A	GoP	33,775,000.00		33,775,000.00	33,729,136.31		33,729,136.31	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo Archdiocese of Cebu Chancery Crimes & Corruption	March/2/2022	March/2/2022	March/2/2022	March/2/2022	March/2/2022	N/A	N/A
300116201297000.PC	22HN0091-Concreting of Brgy. Dangle to Brgy. Garing FMR, Brgy. Dangle and Brgy. Garing, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	Feb./23/2022	March/2/2022 - March/8/2022	March/9/2022	March/21/2022	March/21/2022	March/21/2022	March/22/2022	March/23/2022	March/23/2022	March/24/2022	March/25/2022	N/A	N/A	GoP	11,940,000.00		11,940,000.00	11,924,530.73		11,924,530.73	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo Archdiocese of Cebu Chancery Crimes & Corruption	March/2/2022	March/2/2022	March/2/2022	March/2/2022	March/2/2022	N/A	N/A
300221101579000.PC	22HN0092-CSSP: BIP - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Mapula Garing Road, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	Feb./23/2022	March/2/2022 - March/8/2022	March/9/2022	March/21/2022	March/21/2022	March/21/2022	March/22/2022	March/23/2022	March/23/2022	March/24/2022	March/25/2022	N/A	N/A	GoP	49,500,000.00		49,500,000.00	49,447,974.75		49,447,974.75	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo Archdiocese of Cebu Chancery Crimes & Corruption	March/2/2022	March/2/2022	March/2/2022	March/2/2022	March/2/2022	N/A	N/A
Total Allocated Budget of Procurement Activities																			2,418,645,576.15													
Total Contract Price of Procurement Activities Conducted																															2,410,526,019.09	
Total Savings (Total Allocated Budget - Total Contract Price)																															8,117,557.06	

	22HN0148 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector - Rainwater Collectors in Public Facilities at a.) Cesar Cabahug Elementary School, Mandaue City, Cebu (2 units), b.) Don Calisto Yonico ES, Brgy. Tawason, Mandaue City, Cebu, c.) Mayor A.S. Fortuna ES, Mandaue City, Cebu, d.) Pagpalungan ES, Mandaue City, Cebu, e.) Mandaue City School for the Arts, Mandaue City, Cebu, f.) Pangan-an ES, Olango Island, Lapu-Lapu City, Cebu, g.) Pangan-an NHS, Olango Island, Lapu-Lapu City, Cebu, h.) Talima ES, Olango Island, Lapu-Lapu City, Cebu, i.) Nemesio - Epifania Taneeo MHS Tinggo High School, Olango Island, Lapu-Lapu City, Cebu, j.) Castil Covered Court, Brgy. Castil, Consolacion, Cebu, k.) Garing Barangay Hall, Brgy. Garing, Consolacion, Cebu, l.) Lanipga Covered Court, Brgy. Lanipga, Consolacion, Cebu, m.) Panas Barangay Hall, Brgy. Panas, Consolacion, Cebu, n.) Panoyoy Barangay Hall, Brgy.	Construction Section	NO	Competitive Bidding	July/8/2021	July/15/2021 - Aug./3/2021	July/22/2021	Aug./5/2021	Aug./5/2021	Aug./5/2021	Aug./6/2021	Aug./11/2021	N/A	N/A	GoP	4,439,000.00	4,439,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	July/15/2021	July/15/2021	July/15/2021	July/15/2021	July/15/2021	N/A	N/A
	22HN0082 - Installation of Solar Pavement Studs along National Roads (AC Cortes Avenue, AS Fortuna St., Heron Cortes St. and M. Legaria Rd), Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	Feb./9/2022	Feb./16/2022 - March/8/2022	Feb./14/2022	March/09/2022	March/09/2022	March/09/2022	March/10/2022	March/14/2022	N/A	N/A	GoP	86,850,000.00	86,850,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Feb./16/2022	Feb./16/2022	Feb./16/2022	Feb./16/2022	Feb./16/2022	N/A	N/A
	22HN0083 - Installation of Solar Pavement Studs along National Roads (Mandau Causeway, ML Quezon St and UN Avenue), Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	Feb./9/2022	Feb./16/2022 - March/8/2022	Feb./14/2022	March/09/2022	March/09/2022	March/09/2022	March/10/2022	March/14/2022	N/A	N/A	GoP	86,850,000.00	86,850,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Feb./16/2022	Feb./16/2022	Feb./16/2022	Feb./16/2022	Feb./16/2022	N/A	N/A
	22HN0084 - Installation of Solar Pavement Studs along National Roads (Macan Circumferential Rd (Cordova Section) and Consolacion-Tayud-Lison Rd), Consolacion and Cordova, Cebu	Maintenance Section	NO	Competitive Bidding	Feb./9/2022	Feb./16/2022 - March/8/2022	Feb./14/2022	March/09/2022	March/09/2022	March/09/2022	March/10/2022	March/14/2022	N/A	N/A	GoP	26,754,000.00	26,754,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	Feb./16/2022	Feb./16/2022	Feb./16/2022	Feb./16/2022	Feb./16/2022	N/A	N/A
	22HN0088 - CSPP-BIP: Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Eversley Child Sanitarium and General Hospital, Mandaue City, Cebu	Construction Section	NO	Competitive Bidding	Feb./23/2022	March/2/2022 - March/8/2022	March/9/2022	March/21/2022	March/21/2022	March/21/2022	March/22/2022	March/24/2022	N/A	N/A	GoP	159,225,000.00	159,225,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	March/2/2022	March/2/2022	March/2/2022	March/2/2022	March/2/2022	N/A	N/A
	22HN0089 - Installation of Solar Pavement Studs along Pilog-Gabi Rock Causeway, Cordova, Cebu	Maintenance Section	NO	Competitive Bidding	Feb./23/2022	March/2/2022 - March/8/2022	March/9/2022	March/21/2022	March/21/2022	March/21/2022	March/22/2022	March/24/2022	N/A	N/A	GoP	96,500,000.00	96,500,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	March/2/2022	March/2/2022	March/2/2022	March/2/2022	March/2/2022	N/A	N/A
	22HN0090 - Installation of Solar Pavement Studs along Centennial Avenue, Cordova, Cebu	Maintenance Section	NO	Competitive Bidding	Feb./23/2022	March/2/2022 - March/8/2022	March/9/2022	March/21/2022	March/21/2022	March/21/2022	March/22/2022	March/24/2022	N/A	N/A	GoP	38,122,000.00	38,122,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	March/2/2022	March/2/2022	March/2/2022	March/2/2022	March/2/2022	N/A	N/A
200000100010000	22HN0093 - Repair/Maintenance of Flood Control and Drainage Structure along Jagobiao Creek Reinvestment, Nangka Consolacion, Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	N/A	N/A	GoP	2,000,000.00	2,000,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	June/22/2022	June/22/2022	June/22/2022	June/22/2022	June/22/2022	N/A	N/A	
	22HN0094 - Repair/Improvement of Cross Drainage at Tipolo Creek Cebu North Hagraya Wharf Road K0005 + 582.90 - K0005 + 592.00 (Phase III), Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	N/A	N/A	GoP	2,930,000.00	2,930,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.	June/22/2022	June/22/2022	June/22/2022	June/22/2022	June/22/2022	N/A	N/A	
	22HN0095 - Repair & Maintenance (Reblocking) along National Road at Consolacion-Tayud Lison Road K0014 +420 to K0014+433.50, K0014+592 to K0014+995.40, K0015 +463.30 to K0015+472.30, Consolacion , Cebu	Maintenance Section	NO	Competitive Bidding	June/15/2022	June/22/2022 - July/12/2022	June/29/2022	July/12/2022	July/12/2022	July/12/2022	July/13/2022	N/A	N/A	GoP	507,223.81	507,223.81	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery 5) Crimes & Corruption Watch Int'l., Inc.								

[Signature]
DARTO C. SARABUSTING JR.
Procurement Engineer

WILMA B. CAMPOS
BAC Chairperson

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Procurement Monitoring Report for CONSULTING SERVICES from JANUARY 2022 TO JUNE 2022

ON-GOING PROCUREMENT ACTIVITIES

[illegible]

DARIO E. SARABUSING JR.
Procurement Engineer

WILMA B. CAMPOS
BAC Chairperson

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

2022-05-0073	Procurement of Brush Cutter and other tools	Plant	NO	Shopping	N/A	6-3-22 to 6-6-22	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 16, 2022	June 16, 2022	N/A	N/A	GoP	220,730.00	220,730.00		220,535.00	220,535.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-05-0075	Procurement of Water Reagent Jackets	POB	NO	HP-53.9 - Small Value Procurement	N/A	6-3-22 to 6-6-22	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 16, 2022	June 16, 2022	N/A	N/A	GoP	92,400.00		92,400.00	65,940.00		65,940.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-05-0076	Refilling of Fire Extinguishers	Admin	NO	HP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 16, 2022	June 16, 2022	N/A	N/A	GoP	13,500.00		13,500.00	12,750.00		12,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-06-0077	Procurement of Computer Supplies	Admin	NO	Shopping	N/A	6-10-22 to 6-13-22	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 16, 2022	June 16, 2022	N/A	N/A	GoP	712,750.00		712,750.00	712,600.00		712,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-06-0078	Rental of Service Vehicle	Const	NO	HP-53.9 - Small Value Procurement	N/A	6-10-22 to 6-13-22	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 16, 2022	June 16, 2022	N/A	N/A	GoP	71,400.00		71,400.00	61,000.00		61,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-06-0079	Procurement of Electrical and Plumbing supplies	Admin	NO	Shopping	N/A	6-10-22 to 6-13-22	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 16, 2022	June 16, 2022	N/A	N/A	GoP	93,320.00		93,320.00	92,650.00		92,650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-06-0080	Corrective Maintenance of Ford Ranger ABM 6380	Const	NO	HP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 16, 2022	June 16, 2022	N/A	N/A	GoP	22,500.00		22,500.00	22,500.00		22,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-06-0082	Procurement of Motor Vehicle - Truck	Plant	NO	Competitive Bidding	N/A	6-20-2022 to 7-11-2022	June 27, 2022	July 11, 2022	July 11, 2022	July 12, 2022	July 13, 2022	July 14, 2022	July 15, 2022	July 18, 2022	July 20, 2022	N/A	N/A	GoP	1,567,000.00		1,567,000.00	1,562,000.00		1,562,000.00	1) CDA 2) Cebu Contractors Association 3) Kaibang sa Sugbo 4) Architects of Cebu 5) Chancery 6) Crimes & Corruption	June 06, 2022	June 06, 2022	June 06, 2022	June 06, 2022	June 06, 2022	N/A	
2022-06-0081	Procurement of Certificate of Recognition Acrylic 3D Lane	Admin	NO	Shopping	N/A	N/A	N/A	June 13, 2022	June 13, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 21, 2022	June 21, 2022	June 21, 2022	GoP	47,700.00		47,700.00	45,050.00		45,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
TOTAL AMOUNT BUDGET OF PROCUREMENT ACTIVITIES																			28,823,603.67				26,495,086.57									
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES																							26,495,086.57									
TOTAL SAVINGS (TOTAL AMOUNT BUDGET - TOTAL CONTRACT PRICE)																							2,328,516.50									


ON-GOING PROCUREMENT ACTIVITIES																														
2022-06-0083	Rental of Service Vehicle	Const	NO	HP-53.9 - Small Value Procurement	N/A	7-11-22 to 7-14-22	N/A	July 14, 2022	July 14, 2022	July 14, 2022	July 14, 2022							GoP	71,400.00		71,400.00	-			N/A	N/A	N/A	N/A	N/A	
2022-06-0084	Procurement of IT Equipment	Consolidated	NO	Competitive Bidding	July 06, 2022	7-11-22 to 8-1-22	July 18, 2022	August 01, 2022	August 01, 2022									GoP	4,100,000.00		4,100,000.00	-			1) CDA 2) Cebu Contractors Association 3) Kaabeg sa Supplu 4) Architects of Cebu 5) Chancery 6) Crimes & Corruption	November 07, 2022	November 07, 2022	November 07, 2022	November 07, 2022	N/A
Total Allocated Budget of On-going Procurement Activities																			4,171,400.00											


Prepared by:

DARIO C. SARABUSING JR.
Procurement Engineer

Recommended for Approval by:

WILMA B. CAMPOS
BAC Chairperson

APPROVED:

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
REGION OFFICE VII
A.C. Cortes Avenue, Mandaue City

CERTIFICATION

This is to certify that no on-going of Procurement Monitoring Report for Consulting Services for the 1st. Semester of CY2022.

This certification is being issued on the 13th day July, 2022.


DARIO C. SARABUSING JR.
Procurement Engineer