

## ANNEX B

## (DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-APAYAO SECOND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report for First Semester CY 2022

| Code<br>(UACS/PAP)              | Procurement Project  | PMO/END<br>USER | Is this an Early<br>Procurement<br>Activity? | Mode of<br>Procurement | Actual Procurement Activity   |                                |                       |                   |                               |                  |                              |   |                  |                  |                   |                         |                            | SOURCE OF<br>FUND | ABC (Php)      |      |                |
|---------------------------------|--|-----------------|--|------------------------|-------------------------------|--------------------------------|-----------------------|-------------------|-------------------------------|------------------|------------------------------|---|------------------|------------------|-------------------|-------------------------|----------------------------|-------------------|----------------|------|----------------|
|                                 |  |                 |  |                        | Pre-Procurement<br>Conference | Advertisement/Posting<br>of IB | Pre-Bid<br>Conference | Eligibility Check | Submission/Opening of<br>Bids | Bid Evaluation   | Post Qualification<br>Period | Date of BAC<br>Resolution<br>Recommending Award | Notice of Award  | Contract Signing | Notice to Proceed | Delivery/Co<br>mpletion | Inspection &<br>Acceptance |                   | TOTAL          | MOOE | CO             |
| ON GOING PROCUREMENT ACTIVITIES |  |                 |  |                        |                               |                                |                       |                   |                               |                  |                              |   |                  |                  |                   |                         |                            |                   |                |      |                |
| 22PC0001                        | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0566+175-K0566+606      | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 6, 2021               | October 8-November 3, 2021     | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | December 7, 2021             | December 9, 2021                                | March 22, 2022   | March 30, 2022   | March 31, 2022    | 300CD                   |                            | FY 2022 GAA       | P85,962,200.00 |      | P85,962,200.00 |
| 22PC0002                        | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0572+193-K0572+300 | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 6, 2021               | October 8-November 3, 2021     | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | December 7, 2021             | December 9, 2021                                | March 22, 2022   | March 30, 2022   | March 31, 2022    | 325CD                   |                            | FY 2022 GAA       | P94,788,090.00 |      | P94,788,090.00 |
| 22PC0003                        | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0625+720-K0625+869 | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 6, 2021               | October 8-November 3, 2021     | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | December 7, 2021             | December 9, 2021                                | March 22, 2022   | March 30, 2022   | March 31, 2022    | 280CD                   |                            | FY 2022 GAA       | P63,552,970.00 |      | P63,552,970.00 |
| 22PC0004                        | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0630+516-K0630+662 | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 6, 2021               | October 8-November 3, 2021     | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | December 7, 2021             | December 9, 2021                                | March 22, 2022   | March 30, 2022   | March 31, 2022    | 250CD                   |                            | FY 2022 GAA       | P57,900,000.00 |      | P57,900,000.00 |
| 22PC0005                        | NETWORK DEVELOPMENT PROGRAM – PAVING OF UNPAVED ROADS – TERTIARY ROADS – AYAGA-STA. MARCELA-FLORA-LASAM RD – K0697+507 – K0699+082   | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 6, 2021               | October 8-November 3, 2021     | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | November 5-December 6, 2021  | December 9, 2021                                | March 3, 2022    | March 10, 2022   | March 11, 2022    | 280CD                   |                            | FY 2022 GAA       | P60,293,200.00 |      | P60,293,200.00 |
| 22PC0007                        | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN MARIANO SECTION, STA. 24+884 - STA.25+380 (L/S) STA. MARCELA, APAYAO    | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 6, 2021               | October 8-November 3, 2021     | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | November 5-December 6, 2021  | December 9, 2021                                | March 24, 2022   | March 30, 2022   | March 31, 2022    | 300CD                   |                            | FY 2022 GAA       | P77,200,000.00 |      | P77,200,000.00 |
| 22PC0008                        | BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MALUBIBIT BRIDGE (B04307L2) ALONG AYAGA-STA. MARCELA-FLORA-LASAM ROAD, FLORA, APAYAO  | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 13, 2021              | October 14-November 3, 2021    | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | November 5-December 6, 2021  | December 9, 2021                                | January 28, 2022 | February 3, 2022 | February 7, 2022  | 120CD                   |                            | FY 2022 GAA       | P4,410,000.00  |      | P4,410,000.00  |
| 22PC0009                        | BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES STA. MARIA BRIDGE (B04308L2) ALONG AYAGA-STA. MARCELA-FLORA-LASAM ROAD, FLORA, APAYAO   | CONSTRUCTION    | YES  | PUBLIC BIDDING         | October 13, 2021              | October 14-November 3, 2021    | October 22, 2021      | November 3, 2021  | November 3, 2021              | November 4, 2021 | November 5-December 6, 2021  | December 9, 2021                                | January 28, 2022 | February 3, 2022 | February 7, 2022  | 120CD                   |                            | FY 2022 GAA       | P4,410,000.00  |      | P4,410,000.00  |

|          |   |              |     |                |                  |                              |                   |                   |                   |                   |                                  |                   |                  |                  |                   |        |  |             |                |  |                |
|----------|---|--------------|-----|----------------|------------------|------------------------------|-------------------|-------------------|-------------------|-------------------|----------------------------------|-------------------|------------------|------------------|-------------------|--------|--|-------------|----------------|--|----------------|
| 22PC0010 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD-K0710+539-K0711+061, K0711+126-K0711+868   | CONSTRUCTION | YES | PUBLIC BIDDING | October 13, 2021 | October 14-November 3, 2021  | October 22, 2021  | November 3, 2021  | November 3, 2021  | November 4, 2021  | November 5-December 6, 2021      | December 9, 2021  | March 3, 2022    | March 10, 2022   | March 11, 2022    | 280 CD |  | FY 2022 GAA | P62,001,250.00 |  | P62,001,250.00 |
| 22PC0013 | BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SUGOC BRIDGE (B04217L2) ALONG CLAVERIA - CALANASAN - KABUGAO ROAD CALANASAN, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | October 19, 2021 | October 21-November 10, 2021 | October 29, 2021  | November 10, 2021 | November 10, 2021 | November 11, 2021 | November 12-December 13, 2021    | December 17, 2021 | January 28, 2022 | February 3, 2022 | February 7, 2022  | 120CD  |  | FY 2022 GAA | P12,054,000.00 |  | P12,054,000.00 |
| 22PC0014 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SWAN SECTION, STA. 37+121 - STA.37+682 (R/S) PUDTOL, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | October 19, 2021 | October 21-November 10, 2021 | October 29, 2021  | November 10, 2021 | November 10, 2021 | November 11, 2021 | November 12-December 13, 2021    | December 17, 2021 | March 24, 2022   | March 30, 2022   | March 31, 2022    | 300CD  |  | FY 2022 GAA | P82,025,000.00 |  | P82,025,000.00 |
| 22PC0015 | CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION (TOURISM ROAD INFRASTRUCTURE PROGRAM TRIP) SAN ISIDRO SUR - POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE III | CONSTRUCTION | YES | PUBLIC BIDDING | October 19, 2021 | October 21-November 10, 2021 | October 29, 2021  | November 10, 2021 | November 10, 2021 | November 11, 2021 | November 12-December 13, 2021    | December 17, 2021 | March 3, 2022    | March 8, 2022    | March 14, 2022    | 300CD  |  | FY 2022 GAA | P56,935,000.00 |  | P56,935,000.00 |
| 22PC0016 | NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | October 19, 2021 | October 21-November 10, 2021 | October 29, 2021  | November 10, 2021 | November 10, 2021 | November 11, 2021 | November 12-December 13, 2021    | December 17, 2021 | January 31, 2022 | February 9, 2022 | February 11, 2022 | 260CD  |  | FY 2022 GAA | P49,000,000.00 |  | P49,000,000.00 |
| 22PC0019 | CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) TUROD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | October 27, 2021 | October 28-November 17, 2021 | November 5, 2021  | November 17, 2021 | November 17, 2021 | 11/18/2021        | November 19-December 20, 2021    | December 22, 2021 | January 28, 2022 | February 3, 2022 | February 7, 2022  | 150CD  |  | FY 2022 GAA | P5,880,000.00  |  | P5,880,000.00  |
| 22PC0020 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS APAYAO - ILOCOS NORTE ROAD - K0642+000- K0642+978  | CONSTRUCTION | YES | PUBLIC BIDDING | October 27, 2021 | October 28-November 17, 2021 | November 5, 2021  | November 17, 2021 | November 17, 2021 | 11/18/2021        | November 19-December 20, 2021    | December 22, 2021 | March 24, 2022   | March 30, 2022   | March 31, 2022    | 280CD  |  | FY 2022 GAA | P49,932,960.00 |  | P49,932,960.00 |
| 22PC0022 | NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS ADAMS (ILOCOS NORTE) - CALANASAN (APAYAO) ROAD, BUCAROT BRIDGE, APAYAO-CONSTRUCTION OF STEEL BRIDGE   | CONSTRUCTION | YES | PUBLIC BIDDING | November 8, 2021 | November 9-November 29, 2021 | November 17, 2021 | November 29, 2021 | November 29, 2021 | December 1, 2021  | December 2, 2021-January 4, 2022 | January 6, 2022   | March 3, 2022    | March 10, 2022   | March 11, 2022    | 280CD  |  | FY 2022 GAA | 57, 900,000.00 |  | P57,900,000.00 |
| 22PC0024 | NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0712+000 - K0712+144, K0712+228 - 713+383 AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00631L2)  | CONSTRUCTION | YES | PUBLIC BIDDING | November 9, 2021 | November 11-December 1, 2021 | November 19, 2021 | December 1, 2021  | December 1, 2021  | December 2, 2021  | December 3 2021-January 5, 2022  | January 7, 2022   | March 3, 2022    | March 10, 2022   | March 11, 2022    | 290CD  |  | FY 2022 GAA | P67,646,500.00 |  | P67,646,500.00 |

|          |   |              |     |                |                   |                               |                   |                   |                   |                   |                                   |                  |                  |                   |                   |       |  |             |                |  |                |
|----------|---|--------------|-----|----------------|-------------------|-------------------------------|-------------------|-------------------|-------------------|-------------------|-----------------------------------|------------------|------------------|-------------------|-------------------|-------|--|-------------|----------------|--|----------------|
| 22PC0026 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE II - CONSTRUCTION OF CONCRETE ROAD                                      | CONSTRUCTION | YES | PUBLIC BIDDING | November 9, 2021  | November 11-December 1, 2021  | November 19, 2021 | December 1, 2021  | December 1, 2021  | December 2, 2021  | December 3 2021-January 5, 2022   | January 7, 2022  | January 28, 2022 | February 3, 2022  | February 7, 2022  | 260CD |  | FY 2022 GAA | ₱49,000,000.00 |  | ₱49,000,000.00 |
| 22PC0027 | BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES TUMOG BRIDGE (802257LZ) ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BDY. ROAD  | CONSTRUCTION | YES | PUBLIC BIDDING | November 9, 2021  | November 11-December 1, 2021  | November 19, 2021 | December 1, 2021  | December 1, 2021  | December 2, 2021  | December 3 2021-January 5, 2022   | January 7, 2022  | January 28, 2022 | February 3, 2022  | February 7, 2022  | 240CD |  | FY 2022 GAA | ₱38,220,000.00 |  | ₱38,220,000.00 |
| 22PC0028 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUBONGAN, CALANASAN, APAYAO   | CONSTRUCTION | YES | PUBLIC BIDDING | November 18, 2021 | November 19-December 13, 2021 | December 1, 2021  | December 13, 2021 | December 13, 2021 | December 14, 2021 | December 15 2021-January 17, 2022 | January 19, 2022 | January 28, 2022 | February 3, 2022  | February 7, 2022  | 225CD |  | FY 2022 GAA | ₱4,950,000.00  |  | ₱4,950,000.00  |
| 22PC0029 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CADACLAN, CALANASAN, APAYAO   | CONSTRUCTION | YES | PUBLIC BIDDING | November 18, 2021 | November 19-December 13, 2021 | December 1, 2021  | December 13, 2021 | December 13, 2021 | December 14, 2021 | December 15 2021-January 17, 2022 | January 19, 2022 | January 28, 2022 | February 3, 2022  | February 7, 2022  | 225CD |  | FY 2022 GAA | ₱4,950,000.00  |  | ₱4,950,000.00  |
| 22PC0030 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-LOCOS NORTE RD (S00644LZ) - CHAINAGE 4,298 - CHAINAGE 4,571   | CONSTRUCTION | YES | PUBLIC BIDDING | November 18, 2021 | November 19-December 13, 2021 | December 1, 2021  | December 13, 2021 | December 13, 2021 | December 14, 2021 | December 15 2021-January 17, 2022 | January 19, 2022 | January 28, 2022 | February 3, 2022  | February 7, 2022  | 175CD |  | FY 2022 GAA | 11, 760,000.00 |  | 11, 760,000.00 |
| 22PC0033 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - DONIA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOT CROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD | CONSTRUCTION | YES | PUBLIC BIDDING | November 26, 2021 | November 27-December 20, 2021 | December 9, 2021  | December 20, 2021 | December 20, 2021 | December 22, 2021 | December 23 2021-January 25, 2022 | January 27, 2022 | January 28, 2022 | February 3, 2022  | February 7, 2022  | 150CD |  | FY 2022 GAA | ₱6,732,600.00  |  | ₱6,732,600.00  |
| 22PC0034 | ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF CABICUNGAN RIVER BASIN FLOOD CONTROL STRUCTURE, DAPPAY SECTION, STA. 11+470 - STA. 12+090(R/S), CALANASAN, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | November 26, 2021 | November 27-December 20, 2021 | December 9, 2021  | December 20, 2021 | December 20, 2021 | December 22, 2021 | December 23 2021-January 25, 2022 | January 27, 2022 | January 28, 2022 | February 3, 2022  | February 7, 2022  | 260CD |  | FY 2022 GAA | ₱49,000,000.00 |  | ₱49,000,000.00 |
| 22PC0037 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD   | CONSTRUCTION | YES | PUBLIC BIDDING | December 2, 2021  | December 3-27, 2021           | December 15, 2021 | December 27, 2021 | December 27, 2021 | December 28, 2021 | December 29-January 31, 2022      | February 2, 2022 | February 4, 2022 | February 11, 2022 | February 15, 2022 | 120CD |  | FY 2022 GAA | ₱4,900,000.00  |  | ₱4,900,000.00  |
| 22PC0038 | ORGANIZATIONAL OUTCOME1 - NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0702+689 - K0703+100 - AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00630LZ)   | CONSTRUCTION | YES | PUBLIC BIDDING | December 2, 2021  | December 3-27, 2021           | December 15, 2021 | December 27, 2021 | December 27, 2021 | December 28, 2021 | December 29-February 4, 2022      | February 7, 2022 | February 8, 2022 | February 17, 2022 | February 21, 2022 | 175CD |  | FY 2022 GAA | ₱14,962,640.00 |  | ₱14,962,640.00 |

|          |  |              |     |                |                   |                                    |                   |                   |                   |                   |                              |                   |                   |                   |                   |        |  |             |                |  |                |
|----------|--|--------------|-----|----------------|-------------------|------------------------------------|-------------------|-------------------|-------------------|-------------------|------------------------------|-------------------|-------------------|-------------------|-------------------|--------|--|-------------|----------------|--|----------------|
| 22PC0039 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - MALUBIT SUR-BALASI-ATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | December 2, 2021  | December 3-27, 2021                | December 15, 2021 | December 27, 2021 | December 27, 2021 | December 28, 2021 | December 29-January 31, 2022 | February 2, 2022  | February 4, 2022  | February 11, 2022 | February 15, 2022 | 150CD  |  | FY 2022 GAA | P9,800,000.00  |  | P9,800,000.00  |
| 22PC0043 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO- CONSTRUCTION OF CONCRETE ROAD                           | CONSTRUCTION | YES | PUBLIC BIDDING | December 15, 2021 | December 18, 2021-January 19, 2022 | January 7, 2022   | January 19, 2022  | January 19, 2022  | January 20, 2022  | January 21-February 10, 2022 | February 11, 2022 | February 15, 2022 | February 22, 2022 | February 23, 2022 | 150CD  |  | FY 2022 GAA | P9,800,000.00  |  | P9,800,000.00  |
| 22PC0045 | NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS NEW ROADS ADAMS (ILOCOS NORTE) - CALANASAN (APAYAO) ROAD, PAGGA BRIDGE, APAYAO - CONSTRUCTION OF CONCRETE BRIDGE   | CONSTRUCTION | YES | PUBLIC BIDDING | December 15, 2021 | December 18, 2021-January 19, 2022 | January 7, 2022   | January 19, 2022  | January 19, 2022  | January 20, 2022  | January 21-February 10, 2022 | February 11, 2022 | February 15, 2022 | February 22, 2022 | February 23, 2022 | 200CD  |  | FY 2022 GAA | P19,600,000.00 |  | P19,600,000.00 |
| 22PC0048 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0627+400 - K0627+403, K0627+796 - K0627+799, K0632+120 - K0632+123 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00630L2) | CONSTRUCTION | YES | PUBLIC BIDDING | December 15, 2021 | December 18, 2021-January 19, 2022 | January 7, 2022   | January 19, 2022  | January 19, 2022  | January 20, 2022  | January 21-February 10, 2022 | February 11, 2022 | February 15, 2022 | February 22, 2022 | February 23, 2022 | 175CD  |  | FY 2022 GAA | 14, 700,000.00 |  | 14, 700,000.00 |
| 22PC0040 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PENRO APAYAO (BUROT)-SAN ISIDRO-QUIRINO ROAD, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | December 2, 2021  | December 3, 2021-January 25        | December 15, 2021 | January 25, 2022  | January 25, 2022  | January 26, 2022  | January 27-February 16, 2022 | February 18, 2022 | February 21, 2022 | March 1, 2022     | March 3, 2022     | 150CD  |  | FY 2022 GAA | 9, 800,000.00  |  | 9, 800,000.00  |
| 22PC0031 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES - IMPROVEMENT OF BUTAO-PILOT ROAD, BARANGAY BUTAO, CALANASAN APAYAO - CONSTRUCTION OF GRAVEL ROAD  | CONSTRUCTION | YES | PUBLIC BIDDING | November 18, 2021 | January 5-February 2, 2022         | January 21, 2022  | February 2, 2022  | February 2, 2022  | February 3, 2022  | February 4-18, 2022          | February 21, 2022 | February 23, 2022 | March 1, 2022     | March 3, 2022     | 150 CD |  | FY 2022 GAA | P6,930,000.00  |  | P6,930,000.00  |
| 22PC0035 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO - CONSTRUCTION OF CONCRETE ROAD  | CONSTRUCTION | YES | PUBLIC BIDDING | November 18, 2021 | January 5-February 2, 2022         | January 21, 2022  | February 2, 2022  | February 2, 2022  | February 3, 2022  | February 4-18, 2022          | February 21, 2022 | February 23, 2022 | March 1, 2022     | March 3, 2022     | 200CD  |  | FY 2022 GAA | P19,600,000.00 |  | P19,600,000.00 |
| 22PC0056 | CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF PAMPLONA RIVER BASIN FLOOD CONTROL STRUCTURE, MARAG SECTION, STA27+562 - 27+762(L/S), STA. 27+960 - STA 28+460.00 (L/S), LUNA, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | January 13, 2022  | January 14-February 9, 2022        | January 26, 2022  | February 9, 2022  | February 15, 2022 | February 16, 2022 | February 17-March 15, 2022   | March 24, 2022    | March 24, 2022    | March 30, 2022    | March 31, 2022    | 300CD  |  | FY 2022 GAA | P82,025,000.00 |  | P82,025,000.00 |

|          |  |              |     |                |                  |                              |                  |                   |                   |                   |                             |                |                |                |                |        |  |             |                |  |                |
|----------|--|--------------|-----|----------------|------------------|------------------------------|------------------|-------------------|-------------------|-------------------|-----------------------------|----------------|----------------|----------------|----------------|--------|--|-------------|----------------|--|----------------|
| 22PC0057 | BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES-REHABILITATION OF PANAY EVACUATION CENTER, BARANGAY PANAY, STA. MARCELA, APAYAO   | CONSTRUCTION | YES | PUBLIC BIDDING | January 13, 2022 | January 14-February 9, 2022  | January 28, 2022 | February 9, 2022  | February 15, 2022 | February 16, 2022 | February 17-March 15, 2022  | March 21, 2022 | March 22, 2022 | March 23, 2022 | March 24, 2022 | 225CD  |  | FY 2022 GAA | P4,950,000.00  |  | P4,950,000.00  |
| 22PC0058 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY EVA PUZON, CALANASAN, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | January 13, 2022 | January 14-February 9, 2022  | January 28, 2022 | February 9, 2022  | February 15, 2022 | February 16, 2022 | February 17-March 15, 2022  | March 21, 2022 | March 22, 2022 | March 23, 2022 | March 24, 2022 | 225CD  |  | FY 2022 GAA | P4,950,000.00  |  | P4,950,000.00  |
| 22PC0061 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0662+423 - K0662+667 | CONSTRUCTION | YES | PUBLIC BIDDING | January 17, 2022 | January 18-February 9, 2022  | January 28, 2022 | February 9, 2022  | February 15, 2022 | February 16, 2022 | February 17-March 31, 2022  | March 31,2022  | May 19,2022    | May 27,2022    | June 7,2022    | 275CD  |  | FY 2022 GAA | P57,900,000.00 |  | P57,900,000.00 |
| 22PC0062 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0663+275 - K0663+376 | CONSTRUCTION | YES | PUBLIC BIDDING | January 17, 2022 | January 18-February 9, 2022  | January 28, 2022 | February 9, 2022  | February 15, 2022 | February 16, 2022 | February 17-March 29, 2022  | March 31,2022  | May 19,2022    | May 27,2022    | June 7,2022    | 290CD  |  | FY 2022 GAA | P67,550,000.00 |  | P67,550,000.00 |
| 22PC0059 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS- CLAVERIA-CALANASAN-KABUGAO ROAD - K0632+007 - K0632+194  | CONSTRUCTION | YES | PUBLIC BIDDING | January 17, 2022 | January 18-February 16, 2022 | January 28, 2022 | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 15, 2022  | March 24, 2022 | March 24, 2022 | March 30, 2022 | March 31, 2022 | 325CD  |  | FY 2022 GAA | 91, 453,050.00 |  | 91, 453,050.00 |
| 22PC0060 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS-CLAVERIA-CALANASAN-KABUGAO ROAD - K0632+194 - K0632+310   | CONSTRUCTION | YES | PUBLIC BIDDING | January 17, 2022 | January 18-February 9, 2022  | January 28, 2022 | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 15, 2022  | March 24, 2022 | March 24, 2022 | March 30, 2022 | March 31, 2022 | 325CD  |  | FY 2022 GAA | P90,613,500.00 |  | P90,613,500.00 |
| 22PC0063 | BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE IN BRGY. CADACLAN, CALANASAN, APAYAO   | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022 | January 27-February 16, 2022 | February 4, 2022 | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 15, 2022  | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 150CD  |  | FY 2022 GAA | P6,930,000.00  |  | P6,930,000.00  |
| 22PC0064 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - CONSTRUCTION / UPGRADING / REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS TERTIARY ROADS - APAYAO-ILOCOS NORTE ROAD - K0651+740 - K0651+812    | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022 | January 27-February 16, 2022 | February 4, 2022 | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 15, 2022  | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 120 CD |  | FY 2022 GAA | P3,411,380.00  |  | P3,411,380.00  |
| 22PC0021 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN GREGORIO, LUNA, APAYAO   | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022 | January 27-February 16, 2022 | February 4, 2022 | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 15,, 2022 | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 225CD  |  | FY 2022 GAA | P4,950,000.00  |  | P4,950,000.00  |

|          |   |              |     |                |                   |                           |                   |               |               |               |                              |                |                |                |                |       |  |                                   |                |  |                |
|----------|---|--------------|-----|----------------|-------------------|---------------------------|-------------------|---------------|---------------|---------------|------------------------------|----------------|----------------|----------------|----------------|-------|--|-----------------------------------|----------------|--|----------------|
| 22PC0053 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - PANAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM HANDICRAFT FURNITURE, FRUIT WINES, AND COCONUT, SANTA MARCELA, APAYAO                                    | CONSTRUCTION | YES | PUBLIC BIDDING | January 6, 2022   | February 10-March 2, 2022 | February 18, 2022 | March 2, 2022 | March 2, 2022 | March 3, 2022 | March 4-9, 2022              | March 14, 2022 | March 14, 2022 | March 17, 2022 | March 18, 2022 | 150CD |  | FY 2022 GAA                       | P9,800,000.00  |  | P9,800,000.00  |
| 22PC0054 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS- APAYAO (CALANASAN)-ILOCOS NORTE ROAD - (S0054H2) CHAINAIGE 2298- CHAINAGE 3324  | CONSTRUCTION | YES | PUBLIC BIDDING | January 6, 2022   | February 10-March 2, 2022 | February 18, 2022 | March 2, 2022 | March 2, 2022 | March 3, 2022 | March 4-15, 2022             | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 260CD |  | FY 2022 GAA                       | P44,225,440.00 |  | P44,225,440.00 |
| 22PC0055 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- SAN SEBASTIAN - SAN JOSE - SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO, SAN SEBASTIAN BRIDGE | CONSTRUCTION | YES | PUBLIC BIDDING | January 6, 2022   | February 10-March 2, 2022 | February 18, 2022 | March 2, 2022 | March 2, 2022 | March 3, 2022 | March 4-15, 2022             | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 255CD |  | FY 2022 GAA                       | P24,157,000.00 |  | P24,157,000.00 |
| 22PC0025 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PUTOL-BAGITONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUTTOL, APAYAO                                 | CONSTRUCTION | YES | PUBLIC BIDDING | February 11, 2022 | February 14-March 7, 2022 | February 23, 2022 | March 7, 2022 | March 7, 2022 | March 8, 2022 | March 9-11, 2022             | March 14, 2022 | March 14, 2022 | March 17, 2022 | March 18, 2022 | 150CD |  | FY 2022 GAA                       | P9,800,000.00  |  | P9,800,000.00  |
| 22PC0065 | CONSTRUCTION OF SLOPE PROTECTION ALONG APAYAO (CALANASAN)-ILOCOS NORTE ROAD K0616+875-K0616+942, CALANASAN, APAYAO  | MAINTENANCE  | YES | PUBLIC BIDDING | N/A               | February 14-March 7, 2022 | February 23, 2022 | March 7, 2022 | March 7, 2022 | March 8, 2022 | March 9-11, 2022             | March 14, 2022 | March 14, 2022 | March 17, 2022 | March 18, 2022 | 74CD  |  | MAINTENANCE REGULAR FUND GAA 2022 | P2,745,535.72  |  | P2,745,535.72  |
| 22PC0070 | CONSTRUCTION OF SLOPE PROTECTION ALONG APAYAO (CALANASAN)- ILOCOS NORTE ROAD, K0614+331, CALANASAN APAYAO   | MAINTENANCE  | YES | PUBLIC BIDDING | none              | May 6-30, 2022            | May 16,2022       | May 30,2022   | May 30,2022   | May 31,2022   | June 1,2022 to June 8, 2022  | June 10,2022   | June 13,2022   | June 23,2022   | June 27,2022   | 143CD |  | MAINTENANCE REGULAR FUND GAA 2022 | P3,792,333.42  |  | P3,792,333.42  |
| 22PC0071 | REPAIR/MAINTENANCE OF DPWH-GUEST HOUSE & LABORATORY BUILDING, SAN ISIDRO SUR, LUNA, APAYAO  | MAINTENANCE  | YES | PUBLIC BIDDING | none              | May 25- June 20, 2022     | June 6,2022       | June 20,2022  | June 20,2022  | June 21,2022  | June 22,2022 to June 27,2022 | June 28,2022   | June 28,2022   | July 11, 2022  | July 12,2022   | 57CD  |  | FY 2022 GAA                       | P1,090,000.00  |  | P1,090,000.00  |
| 22PC0032 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM) SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 1 (4 BRIDGES)  | CONSTRUCTION | YES | PUBLIC BIDDING | November 26, 2021 | May 18 -June 7, 2022      | June 15,2022      | June 27,2022  | June 27,2022  | June 28,2022  | June 29,2022 to July 4,2022  | July 5,2022    | July 6,2022    | July 15,2022   | July 18,2022   | 300CD |  | FY 2022 GAA                       | P81,060,000.00 |  | P81,060,000.00 |

|          |  |              |     |                |                   |                              |                   |                   |                   |                   |                           |                |                |                |                |        |  |             |                |  |                |
|----------|--|--------------|-----|----------------|-------------------|------------------------------|-------------------|-------------------|-------------------|-------------------|---------------------------|----------------|----------------|----------------|----------------|--------|--|-------------|----------------|--|----------------|
| 22PC0023 | NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG - CARASI - CALANASAN ROAD (CALANASAN SIDE), MALUNGOG BRIDGE, APAYAO - CONSTRUCTION OF STEEL BRIDGE  | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022  | January 27-February 16, 2022 | February 4, 2022  | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 4, 2022 | March 7, 2022  | March 8, 2022  | March 16, 2022 | March 18, 2022 | 280CD  |  | FY 2022 GAA | P57,900,000.00 |  | P57,900,000.00 |
| 22PC0041 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM<br>NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/NEW ROADS - CONSTRUCTION OF CONCRETE BRIDGE - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), GUSI BRIDGE, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022  | January 27-February 16, 2022 | February 4, 2022  | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 4, 2022 | March 7, 2022  | March 8, 2022  | March 16, 2022 | March 18, 2022 | 175CD  |  | FY 2022 GAA | P11,760,000.00 |  | P11,760,000.00 |
| 22PC0044 | BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS CONNECTING TO INDIGENOUS PEOPLE (IP) COMMUNITIES - IMPROVEMENT OF POBLACION - LANGNAO - BALIWANAN ROAD, BARANGAY POBLACION AND BARANGAY LANGNAO, CALANASAN, APAYAO - CONSTRUCTION OF GRAVEL ROAD  | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022  | January 27-February 16, 2022 | February 4, 2022  | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 4, 2022 | March 7, 2022  | March 8, 2022  | March 16, 2022 | March 18, 2022 | 260 CD |  | FY 2022 GAA | P49,500,000.00 |  | P49,500,000.00 |
| 22PC0046 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT ) STA FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022  | January 27-February 16, 2022 | February 4, 2022  | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 4, 2022 | March 7, 2022  | March 8, 2022  | March 16, 2022 | March 18, 2022 | 175CD  |  | FY 2022 GAA | P14,700,000.00 |  | P14,700,000.00 |
| 22PC0047 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO - CONSTRUCTION OF CONCRETE ROAD  | CONSTRUCTION | YES | PUBLIC BIDDING | January 26, 2022  | January 27-February 16, 2022 | February 4, 2022  | February 16, 2022 | February 17, 2022 | February 18, 2022 | February 21-March 4, 2022 | March 7, 2022  | March 8, 2022  | March 16, 2022 | March 18, 2022 | 120CD  |  | FY 2022 GAA | P4,900,000.00  |  | P4,900,000.00  |
| 22PC0042 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PROVINCIAL VETERINARY OFFICE, SAN GREGORIO, LUNA, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | December 15, 2021 | February 10-March 2, 2022    | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 4-15, 2022          | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 225CD  |  | FY 2022 GAA | P4,950,000.00  |  | P4,950,000.00  |
| 22PC0050 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) SAN CARLOS- SAN ANTONIO-NUEDA-MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO-PANAY BRIDGE   | MAINTENANCE  | YES | PUBLIC BIDDING | December 22, 2021 | February 7-March 2, 2022     | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 4-15, 2022          | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 215CD  |  | FY 2022 GAA | P20,090,000.00 |  | P20,090,000.00 |
| 22PC0051 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) SANTA MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN, AND TOURISM INDUSTRIES, FLORA, APAYAO, MALLIG BRIDGE              | CONSTRUCTION | YES | PUBLIC BIDDING | December 22, 2021 | February 7-March 2, 2022     | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 4-15, 2022          | March 21, 2022 | March 21, 2022 | March 23, 2022 | March 24, 2022 | 150CD  |  | FY 2022 GAA | P9,800,000.00  |  | P9,800,000.00  |
| 22PC0017 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS APAYAO - ILOCOS NORTE ROAD - K0640+727 - K0642+000  | CONSTRUCTION | YES | PUBLIC BIDDING | October 19, 2021  | February 10-March 2, 2022    | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 4-9, 2022           | March 14, 2022 | March 14, 2022 | March 17, 2022 | March 18, 2022 |        |  | FY 2022 GAA | P54,051,580.00 |  | P54,051,580.00 |

|  |   |              |     |                |                   |                       |              |              |              |              |                             |              |              |              |               |       |  |                   |                   |  |                |
|--|---|--------------|-----|----------------|-------------------|-----------------------|--------------|--------------|--------------|--------------|-----------------------------|--------------|--------------|--------------|---------------|-------|--|-------------------|-------------------|--|----------------|
| 22PC0036   | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-BRIDGE PROGRAM - REPLACEMENT OF PERMANENT WEAK BRIDGES- SALAGUNTING BR.1 (B01049L2) ALONG CLAVERIA-CALANASAN-KABUGAO RD.  | CONSTRUCTION | YES | PUBLIC BIDDING | November 26, 2021 | May 18 -June 27, 2022 | June 15,2022 | June 27,2022 | June 27,2022 | June 28,2022 | June 29,2022 to July 4,2022 | July 5,2022  | July 6,2022  | July 15,2022 | July 18,2022  | 260CD |  | FY 2022 GAA       | P49,000,000.00    |  | P49,000,000.00 |
| 22PC0049   | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - SAN CARLOS PALALI-MALEKKEG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELA, APAYAO - CONSTRUCTION OF CONCRETE ROAD | CONSTRUCTION | YES | PUBLIC BIDDING | December 15, 2022 | May 18 -June 27, 2022 | May 26,2022  | June 7,2022  | June 7,2022  | June 28,2022 | June 9,2022 to June 15,2022 | June 22,2022 | June 22,2022 | June 28,2022 | June 29 ,2022 | 120CD |  | FY 2022 GAA       | P4,900,000.00     |  | P4,900,000.00  |
| 22PC0068   | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS CONSTRUCTION OF STA. FILOMENA FLOOD CONTROL STRUCTURE, STA. 0+440-STA. 1+400, CALANASAN, APAYAO   | CONSTRUCTION | YES | PUBLIC BIDDING | February 25, 2022 | May 18 -June 27, 2022 | June 15,2022 | June 27,2022 | June 27,2022 |              | June 29,2022 to July 4,2022 | July 5,2022  | July 6,2022  | July 15,2022 | July 18,2022  | 260CD |  | FY 2022 GAA       | P49,000,000.00    |  | P49,000,000.00 |
| 22PC0018   | BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, HIGHWAY PATROL GROUP AND CRIME LABORATORY, APAYAO POLICE PROVINCIAL OFFICE, BARANGAY SAN GREGORIO, LUNA, APAYAO  | CONSTRUCTION | YES | PUBLIC BIDDING | October 27, 2021  | June 9-July 04, 2022  | June 20,2022 | July 4,2022  | July 4,2022  | July 5,2022  | July 8,2022 to July 14,2022 | July 15,2022 | July 18,2022 | July 27,2022 | July 28,2022  | 250CD |  | FY 2022 GAA       | P9,900,000.00     |  | P9,900,000.00  |
| 22PC0067   | LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES- CONSTRUCTION OF MATERIALS TESTING LABORATORY BUILDING OF DPWH APAYAO 2ND DEO, LUNA, APAYAO   | CONSTRUCTION | YES | PUBLIC BIDDING | February 18, 2022 | June 9-July 04, 2022  | June 20,2022 | July 4,2022  | July 4,2022  | July 5,2022  | July 8,2022 to July 14,2022 | July 15,2022 | July 18,2022 | July 27,2022 | July 28,2022  | 225CD |  | FY 2022 GAA       | P4,900,000.00     |  | P4,900,000.00  |
| 22PC0072   | REPAIR/MAINTENANCE OF TANGLAGAN FLOOD CONTROL 1 BRGY. TANGLAGAN, CALANASAN, APAYAO  | MAINTENANCE  | YES | PUBLIC BIDDING | none              | June 9-July 04, 2022  | June 20,2022 | July 4,2022  | July 4,2022  | July 5,2022  | July 8,2022 to July 14,2022 | July 15,2022 | July 18,2022 | July 27,2022 | July 28,2022  | 58CD  |  | MOOE-01101101-NGA | 2, 531,000.00     |  | 2, 531,000.00  |
| Total Alloted Budget of Procurement Activities               |   |              |     |                |                   |                       |              |              |              |              |                             |              |              |              |               |       |  |                   | P2,130,448,179.14 |  |                |
| Total Contract Price of Procurement Activities Conducted     |   |              |     |                |                   |                       |              |              |              |              |                             |              |              |              |               |       |  |                   | P2,048,052,195.88 |  |                |
| Total Savings (Total Alloted Budget -Total Contract Profile) |   |              |     |                |                   |                       |              |              |              |              |                             |              |              |              |               |       |  |                   | P82,395,983.26    |  |                |

Prepared by:

TERESITO I. BAGASIN  
Engineer II  
Head BAC Secretariat

Approved by:

RONALYN P. DBIÑA  
District Engineer  
Head of the Procuring Entity



| Code<br>(UACS/PAP) | Procurement Project   | Contract Cost (PhP) |      |                | List of Invited Observers  | Dates of Receipt of Invitation |                   |                            |                   |                           |  | REMARKS (Explaining changes from the APP)   |
|--------------------|---|---------------------|------|----------------|--|--------------------------------|-------------------|----------------------------|-------------------|---------------------------|--|---|
|                    |   | TOTAL               | MOOE | CO             |  | Pre-Bid Conference             | Eligibility Check | Submission/Opening of Bids | Bid Evaluation    | Post Qualification Period | Delivery/Completion/Acceptance (If applicable) |   |
|                    |   |                     |      |                |  |                                |                   |                            |                   |                           |  |   |
| 22PC0001           | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0666+475-K0666+606      | ₱83,381,601.20      |      | ₱83,381,601.20 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going     |
| 22PC0002           | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0672+193-K0672+300 | ₱91,940,169.56      |      | ₱91,940,169.56 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going     |
| 22PC0003           | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0625+720-K0625+869 | ₱62,919,699.20      |      | ₱62,919,699.20 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going     |
| 22PC0004           | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD – K0630+516-K0630+662 | ₱57,320,073.80      |      | ₱57,320,073.80 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going     |
| 22PC0005           | NETWORK DEVELOPMENT PROGRAM – PAVING OF UNPAVED ROADS – TERTIARY ROADS – AYAGA-STA. MARCELA-FLORA-LASAM RD – K0697+507 – K0699+082  | ₱58,070,396.63      |      | ₱58,070,396.63 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: March 11, 2022<br>Effectivity- March 14, 2022<br>Project is on going     |
| 22PC0007           | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN MARIANO SECTION, STA. 24+884 - STA.25+380 (L/S) STA. MARCELA, APAYAO   | ₱74,877,305.90      |      | ₱74,877,305.90 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going     |
| 22PC0008           | BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MALUBIT BRIDGE (B04307LZ) ALONG AYAGA-STA. MARCELA-FLORA-LASAM ROAD, FLORA, APAYAO   | ₱4,233,600.00       |      | ₱4,233,600.00  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022<br>Project is on going |
| 22PC0009           | BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES STA. MARIA BRIDGE (B04308LZ) ALONG AYAGA-STA. MARCELA-FLORA-LASAM ROAD, FLORA, APAYAO  | ₱4,233,600.00       |      | ₱4,233,600.00  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021               | November 03, 2021 | November 03, 2021          | November 04, 2021 | November 05, 2021         |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022<br>Project is on going |

|          |  |                |  |                |  |                   |                   |                   |                   |                   |  |   |
|----------|--|----------------|--|----------------|--|-------------------|-------------------|-------------------|-------------------|-------------------|--|---|
| 22PC0010 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD-K0710+539-K0711+061, K0711+126-K0711+868  | P59,542,910.21 |  | P59,542,910.21 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | October 22, 2021  | November 03, 2021 | November 03, 2021 | November 04, 2021 | November 05, 2021 |  | Notice to Proceed: March 11, 2022<br>Effectivity- March 14, 2022<br>Project is on going       |
| 22PC0013 | BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SUGOC BRIDGE (B0421/LZ) ALONG CLAVERIA - CALANASAN - KABUGAO ROAD CALANASAN, APAYAO   | P11,571,840.00 |  | P11,571,840.00 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | OCTOBER 29, 2021  | NOVEMBER 10, 2021 | NOVEMBER 10, 2021 | NOVEMBER 11, 2021 | NOVEMBER 12, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022<br>Project is on going   |
| 22PC0014 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SWAN SECTION, STA. 37+121 - STA.37+682 (R/S) PUOTOL, APAYAO   | P79,576,285.45 |  | P79,576,285.45 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | OCTOBER 29, 2021  | NOVEMBER 10, 2021 | NOVEMBER 10, 2021 | NOVEMBER 11, 2021 | NOVEMBER 12, 2021 |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going       |
| 22PC0015 | CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION (TOURISM ROAD INFRASTRUCTURE PROGRAM TRIP) SAN ISIDRO SUR -POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE III | P54,904,111.66 |  | P54,904,111.66 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | OCTOBER 29, 2021  | NOVEMBER 10, 2021 | NOVEMBER 10, 2021 | NOVEMBER 11, 2021 | NOVEMBER 12, 2021 |  | Notice to Proceed: March 14, 2022<br>Effectivity- March 16, 2022<br>Project is on going       |
| 22PC0016 | NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO   | P47,021,841.31 |  | P47,021,841.31 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | OCTOBER 29, 2021  | NOVEMBER 10, 2021 | NOVEMBER 10, 2021 | NOVEMBER 11, 2021 | NOVEMBER 12, 2021 |  | Notice to Proceed: February 11, 2022<br>Effectivity- February 15, 2022<br>Project is on going |
| 22PC0019 | CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) TUROD- BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO  | P5,701,481.46  |  | P5,701,481.46  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | November 05, 2021 | November 17, 2021 | November 17, 2021 | November 18, 2021 | November 19, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022<br>Project is on going   |
| 22PC0020 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS APAYAO - ILOCOS NORTE ROAD - K0642+000- K0642+978   | P48,434,944.37 |  | P48,434,944.37 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | November 05, 2021 | November 17, 2021 | November 17, 2021 | November 18, 2021 | November 19, 2021 |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going       |
| 22PC0022 | NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS ADAMS (ILOCOS NORTE) - CALANASAN (APAYAO) ROAD, BUCAROT BRIDGE, APAYAO- CONSTRUCTION OF STEEL BRIDGE   | P56,432,363.15 |  | P56,432,363.15 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | November 17, 2021 | November 29, 2021 | November 29, 2021 | December 01, 2021 | December 02, 2021 |  | Notice to Proceed: March 11, 2022<br>Effectivity- March 14, 2022<br>Project is on going       |
| 22PC0024 | NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0712+000 - K0712+144, K0712+228 - 713+383 AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00631L2)   | P65,525,711.79 |  | P65,525,711.79 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | November 19, 2021 | December 01, 2021 | December 01, 2021 | December 02, 2021 | December 03, 2021 |  | Notice to Proceed: March 11, 2022<br>Effectivity- March 14, 2022<br>Project is on going       |

|          |   |                |  |                |  |                   |                   |                   |                   |                   |  |  |
|----------|---|----------------|--|----------------|--|-------------------|-------------------|-------------------|-------------------|-------------------|--|--|
| 22PC0026 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE II - CONSTRUCTION OF CONCRETE ROAD                                  | P47,524,118.24 |  | P47,524,118.24 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | November 19, 2021 | December 01, 2021 | December 01, 2021 | December 02, 2021 | December 03, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022 Project is on going   |
| 22PC0027 | BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES TUMOG BRIDGE (B0225/L2) ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY. ROAD   | P36,691,200.00 |  | P36,691,200.00 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | November 19, 2021 | December 01, 2021 | December 01, 2021 | December 02, 2021 | December 03, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022 Project is on going   |
| 22PC0028 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUBONGAN, CALANASAN, APAYAO   | P4,777,884.95  |  | P4,777,884.95  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 01, 2021 | December 13, 2021 | December 13, 2021 | December 14, 2021 | December 15, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022 Project is on going   |
| 22PC0029 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CADACLAN, CALANASAN, APAYAO   | P4,800,222.89  |  | P4,800,222.89  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 01, 2021 | December 13, 2021 | December 13, 2021 | December 14, 2021 | December 15, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022 Project is on going   |
| 22PC0030 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-LOCOS NORTE RD (S00644L2) - CHAINAGE 4,298 - CHAINAGE 4,571   | P11,473,398.00 |  | P11,473,398.00 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 01, 2021 | December 13, 2021 | December 13, 2021 | December 14, 2021 | December 15, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022 Project is on going   |
| 22PC0033 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - DOÑA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD | P6,594,581.81  |  | P6,594,581.81  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 08, 2021 | December 20, 2021 | December 20, 2021 | December 21, 2021 | December 22, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022 Project is on going   |
| 22PC0034 | ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF CABICUNGAN RIVER BASIN FLOOD CONTROL STRUCTURE, DAPPAY SECTION, STA. 11+470 - STA. 12+090(R/S), CALANASAN, APAYAO  | P47,293,849.15 |  | P47,293,849.15 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 08, 2021 | December 20, 2021 | December 20, 2021 | December 21, 2021 | December 22, 2021 |  | Notice to Proceed: February 7, 2022<br>Effectivity- February 9, 2022 Project is on going   |
| 22PC0037 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD   | P4,753,071.75  |  | P4,753,071.75  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 15, 2021 | December 27, 2021 | December 27, 2021 | December 28, 2021 | December 29, 2021 |  | Notice to Proceed: February 15, 2022<br>Effectivity- February 17, 2022 Project is on going |
| 22PC0038 | ORGANIZATIONAL OUTCOME1 - NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0702+689 - K0703+100 - AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00630L2)   | P14,513,753.06 |  | P14,513,753.06 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 15, 2021 | December 27, 2021 | December 27, 2021 | December 28, 2021 | December 29, 2021 |  | Notice to Proceed: February 21, 2022<br>Effectivity- February 22, 2022 Project is on going |

|          |  |                |  |                |  |                   |                   |                   |                   |                   |  |   |
|----------|--|----------------|--|----------------|--|-------------------|-------------------|-------------------|-------------------|-------------------|--|---|
| 22PC0039 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - MALUBIT SUR-BALASI-ATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO   | P9,508,377.45  |  | P9,508,377.45  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 15, 2021 | December 27, 2021 | December 27, 2021 | December 28, 2021 | December 29, 2021 |  | Notice to Proceed: February 15, 2022<br>Effectivity- February 17, 2022<br>Project is on going |
| 22PC0043 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO- CONSTRUCTION OF CONCRETE ROAD                            | P9,496,197.71  |  | P9,496,197.71  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 7, 2022   | January 7, 2022   | January 19, 2022  | January 20, 2022  | January 21, 2022  |  | Notice to Proceed: February 23, 2022<br>Effectivity- February 24, 2022<br>Project is on going |
| 22PC0045 | NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS NEW ROADS ADAMS (LOCOS NORTE) - CALANASAN (APAYAO) ROAD, PAGGA BRIDGE, APAYAO - CONSTRUCTION OF CONCRETE BRIDGE  | P18,957,734.48 |  | P18,957,734.48 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 7, 2022   | January 7, 2022   | January 19, 2022  | January 20, 2022  | January 21, 2022  |  | Notice to Proceed: February 23, 2022<br>Effectivity- February 24, 2022<br>Project is on going |
| 22PC0048 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0627+400 - K0627+403, K0627+796 - K0627+799, K0632+120 - K0632+123 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00630LZ) | P14,218,483.37 |  | P14,218,483.37 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 7, 2022   | January 7, 2022   | January 19, 2022  | January 20, 2022  | January 21, 2022  |  | Notice to Proceed: February 23, 2022<br>Effectivity- February 24, 2022<br>Project is on going |
| 22PC0040 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PENRO APAYAO (BUROT)-SAN ISIDRO-QUIRINO ROAD, APAYAO  | P9,503,306.95  |  | P9,503,306.95  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | December 15, 2021 | January 25, 2022  | January 25, 2022  | January 26, 2022  | February 16, 2022 |  | Notice to Proceed: March 3, 2022<br>Effectivity- March 4, 2022<br>Project is on going         |
| 22PC0031 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES - IMPROVEMENT OF BUTAO-PULOT ROAD, BARANGAY BUTAO, CALANASAN APAYAO - CONSTRUCTION OF GRAVEL ROAD  | P6,796,790.07  |  | P6,796,790.07  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 21, 2022  | February 02, 2022 | February 02, 2022 | February 03, 2022 | February 07, 2022 |  | Notice to Proceed: March 3, 2022<br>Effectivity- March 4, 2022<br>Project is on going         |
| 22PC0035 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT- CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARAST-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO - CONSTRUCTION OF CONCRETE ROAD   | P19,009,260.93 |  | P19,009,260.93 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 21, 2022  | February 02, 2022 | February 02, 2022 | February 03, 2022 | February 07, 2022 |  | Notice to Proceed: March 3, 2022<br>Effectivity- March 4, 2022<br>Project is on going         |
| 22PC0056 | CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF PAMPLONA RIVER BASIN FLOOD CONTROL STRUCTURE, MARAG SECTION, STA27+562 - 27+762(L/S), STA. 27+980 - STA 28+460.00 (L/S), LUNA, APAYAO  | P79,564,241.95 |  | P79,564,241.95 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 28, 2022  | February 09, 2022 | February 09, 2022 | February 10, 2022 | February 15, 2022 |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going       |

|          |  |                |  |                |  |                   |                   |                   |                   |                   |  |   |
|----------|--|----------------|--|----------------|--|-------------------|-------------------|-------------------|-------------------|-------------------|--|---|
| 22PC0057 | BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES-REHABILITATION OF PANAY EVACUATION CENTER, BARANGAY PANAY, STA. MARCELA, APAYAO   | P4,885,577.34  |  | P4,885,577.34  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 28, 2022  | February 09, 2022 | February 09, 2022 | February 10, 2022 | February 15, 2022 |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0058 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY EVA PUZON, CALANASAN, APAYAO  | P4,803,974.10  |  | P4,803,974.10  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 28, 2022  | February 09, 2022 | February 09, 2022 | February 10, 2022 | February 15, 2022 |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0061 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES-TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0662+423 - K0662+667   | P56,452,492.89 |  | P56,452,492.89 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 28, 2022  | February 09, 2022 | February 09, 2022 | February 10, 2022 | February 15, 2022 |  | Notice to Proceed: June 7, 2022<br>Effectivity- June 8, 2022<br>Project is on going     |
| 22PC0062 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0663+275 - K0663+376 | P67,443,036.32 |  | P67,443,036.32 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 28, 2022  | February 09, 2022 | February 09, 2022 | February 10, 2022 | February 15, 2022 |  | Notice to Proceed: June 7, 2022<br>Effectivity- June 8, 2022<br>Project is on going     |
| 22PC0059 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES-TERTIARY ROADS- CLAVERIA-CALANASAN-KABUGAO ROAD - K0632+007 - K0632+194    | P88,700,353.43 |  | P88,700,353.43 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 28, 2022  | February 09, 2022 | February 09, 2022 | February 10, 2022 | February 15, 2022 |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going |
| 22PC0060 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES-TERTIARY ROADS-CLAVERIA-CALANASAN-KABUGAO ROAD - K0632+194 - K0632+310     | P87,890,038.87 |  | P87,890,038.87 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | January 28, 2022  | February 09, 2022 | February 09, 2022 | February 10, 2022 | February 15, 2022 |  | Notice to Proceed: March 31, 2022<br>Effectivity- March 31, 2022<br>Project is on going |
| 22PC0063 | BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE IN BRGY. CADACLAN, CALANASAN, APAYAO   | P6,827,260.01  |  | P6,827,260.01  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0064 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - CONSTRUCTION / UPGRADING / REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS TERTIARY ROADS - APAYAO- ILOCOS NORTE ROAD - K0651+740 - K0651+812     | P3,362,966.25  |  | P3,362,966.25  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0021 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN GREGORIO, LUNA, APAYAO   | P4,920,346.29  |  | P4,920,346.29  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |

|          |  |                |  |                |  |                   |                   |                   |                   |                   |  |   |
|----------|--|----------------|--|----------------|--|-------------------|-------------------|-------------------|-------------------|-------------------|--|---|
| 22PC0023 | NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/NEW ROADS PDDIG - CARASI - CALANASAN ROAD (CALANASAN SIDE), MALUNGOG BRIDGE, APAYAO - CONSTRUCTION OF STEEL BRIDGE   | P56,114,330.36 |  | P56,114,330.36 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |
| 22PC0041 | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links / New Roads - Construction of Concrete Bridge- Pddig-Carasi-Calanasan Road (Calanasan Side), Gusi Bridge, Apayao   | P11,397,811.40 |  | P11,397,811.40 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |
| 22PC0044 | BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS CONNECTING TO INDIGENOUS PEOPLE (IP) COMMUNITIES - IMPROVEMENT OF POBLACION - LANGNAO - BALIWANAN ROAD, BARANGAY POBLACION AND BARANGAY LANGNAO, CALANASAN, APAYAO - CONSTRUCTION OF GRAVEL ROAD  | P48,010,358.79 |  | P48,010,358.79 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |
| 22PC0046 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT ) STA FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO | P14,431,336.82 |  | P14,431,336.82 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |
| 22PC0047 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO - CONSTRUCTION OF CONCRETE ROAD  | P4,732,200.02  |  | P4,732,200.02  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 04, 2022 | February 16, 2022 | February 17, 2022 | February 17, 2022 | February 21, 2022 |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |
| 22PC0042 | BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PROVINCIAL VETERINARY OFFICE, SAN GREGORIO, LUNA, APAYAO  | P4,875,142.54  |  | P4,875,142.54  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 7, 2022     |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0050 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) SAN CARLOS-SAN ANTONIO-NUOVA-MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO-PANAY BRIDGE  | P19,649,231.87 |  | P19,649,231.87 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 7, 2022     |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0051 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) SANTA MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN, AND TOURISM INDUSTRIES, FLORA, APAYAO, MALLIG BRIDGE              | P9,505,881.75  |  | P9,505,881.75  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 7, 2022     |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0017 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS APAYAO - ILOCOS NORTE ROAD - K0640+727 - K0642+000  | P52,427,182.88 |  | P52,427,182.88 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 18, 2022 | March 2, 2022     | March 2, 2022     | March 3, 2022     | March 7, 2022     |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |

|          |   |                |  |                |  |                   |               |               |               |                |  |   |
|----------|---|----------------|--|----------------|--|-------------------|---------------|---------------|---------------|----------------|--|---|
| 22PC0053 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - PANAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM HANDICRAFT FURNITURE, FRUIT WINES, AND COCONUT, SANTA MARCELA, APAYAO                                    | P9,518,847.03  |  | P9,518,847.03  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 18, 2022 | March 2, 2022 | March 2, 2022 | March 3, 2022 | March 7, 2022  |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0054 | NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS- APAYAO (CALANASAN)- ILOCOS NORTE ROAD - (S0064HLZ) CHAINAGE 3324  | P43,183,094.77 |  | P43,183,094.77 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 18, 2022 | March 2, 2022 | March 2, 2022 | March 3, 2022 | March 7, 2022  |  | Notice to Proceed: March 24, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0055 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- SAN SEBASTIAN - SAN JOSE - SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO, SAN SEBASTIAN BRIDGE | P23,431,417.32 |  | P23,431,417.32 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 18, 2022 | March 2, 2022 | March 2, 2022 | March 3, 2022 | March 7, 2022  |  | Notice to Proceed: March 25, 2022<br>Effectivity- March 25, 2022<br>Project is on going |
| 22PC0025 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PUDTOL-BAGUTONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO                                | P9,509,586.81  |  | P9,509,586.81  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 23, 2022 | March 7, 2022 | March 7, 2022 | March 8, 2022 | March 10, 2022 |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |
| 22PC0065 | CONSTRUCTION OF SLOPE PROTECTION ALONG APAYAO (CALANASAN)-ILOCOS NORTE ROAD K0616+875-K0616+942, CALANASAN, APAYAO  | P2,677,641.78  |  | P2,677,641.78  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | February 23, 2022 | March 7, 2022 | March 7, 2022 | March 8, 2022 | March 10, 2022 |  | Notice to Proceed: March 18, 2022<br>Effectivity- March 18, 2022<br>Project is on going |
| 22PC0070 | CONSTRUCTIO OF SLOPE PROTECTION ALONG APAYAO (CALANASAN)- ILOCOS NORTE ROAD, K0614+331, CALANASAN APAYAO  | P3,746,644.11  |  | P3,746,644.11  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | May 16,2022       | May 30,2022   | May 30,2022   | May 31,2022   | June 2,2022    |  | Notice to Proceed: June 27, 2022<br>Effectivity- June 27, 2022<br>Project is on going   |
| 22PC0071 | REPAIR/MAINTENANCE OF DPWH-GUEST HOUSE & LABORATORY BUILDING, SAN ISIDRO SUR, LUNA, APAYAO  | P1,068,157.54  |  | P1,068,157.54  | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | June 6,2022       | June 20,2022  | June 20,2022  | June 22,2022  | June 27,2022   |  | Notice to Proceed: July 11, 2022<br>Effectivity- July 12, 2022<br>Project is on going   |
| 22PC0032 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM) SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MAINACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 1 (4 BRIDGES)   | P80,028,635.73 |  | P80,028,635.73 | Philippines Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | May 15,2022       | June 27,2022  | June 27,2022  | June 28,2022  | July 4,2022    |  | Notice to Proceed: July 18, 2022<br>Effectivity- July 19, 2022<br>Project is on going   |

|          |  |                |  |                |  |              |              |              |              |              |  |   |
|----------|--|----------------|--|----------------|--|--------------|--------------|--------------|--------------|--------------|--|---|
| 22PC0036 | ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-BRIDGE PROGRAM - REPLACEMENT OF PERMANENT WEAK BRIDGES-SALAGUNTING BR.1 (B01049LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD.  | ₱48,383,078.14 |  | ₱48,363,078.14 | Philpphes Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | June 15,2022 | June 27,2022 | June 27,2022 | June 28,2022 | July 4,2023  |  | Notice to Proceed: July 18, 2022<br>Effectivity- July 19, 2022<br>Project is on going |
| 22PC0049 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - SAN CARLOS PALALI-MALEKKEG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELA, APAYAO - CONSTRUCTION OF CONCRETE ROAD | ₱4,752,880.74  |  | ₱4,752,880.74  | Philpphes Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | May 26,2022  | June 7,2022  | June 7,2022  | June 8,2022  | June 15,2022 |  | Notice to Proceed: July 1, 2022<br>Effectivity:July 04, 2022<br>Project is on going   |
| 22PC0068 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS CONSTRUCTION OF STA. FILOMENA FLOOD CONTROL STRUCTURE, STA. 0+440-STA. 1+400, CALANASAN, APAYAO  | ₱47,169,843.01 |  | ₱47,169,843.01 | Philpphes Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | May 15,2022  | June 27,2022 | June 27,2022 | June 28,2022 | July 4,2022  |  | Notice to Proceed: July 18, 2022<br>Effectivity- July 19, 2022                        |
| 22PC0018 | BASIC INFRASTRUCTURE PROGRAM-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, HIGHWAY PATROL GROUP AND CRIME LABORATORY, APAYAO POLICE PROVINCIAL OFFICE, BARANGAY SAN GREGORIO,LUNA,APAYAO  | ₱9,702,336.88  |  | ₱9,702,336.88  | Philpphes Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | June 20,2022 | July 4,2022  | July 4,2022  | July 5,2022  | July 14,2022 |  | Notice to Proceed: July 28, 2022<br>Effectivity- July 29, 2022                        |
| 22PC0067 | LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MATERIALS TESTING LABORATORY BUILDING OF DPWH APAYAO 2ND DEO, LUNA, APAYAO   | ₱4,802,051.83  |  | ₱4,802,051.83  | Philpphes Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | June 20,2022 | July 4,2022  | July 4,2022  | July 5,2022  | July 8,2022  |  | Notice to Proceed: July 28, 2022<br>Effectivity- July 29, 2022                        |
| 22PC0072 | REPAIR/MAINTENANCE OF TANGLAGAN FLOOD CONTROL 1 BRGY. TANGLAGAN, CALANASAN, APAYAO   | ₱2,504,049.81  |  | ₱2,504,049.81  | Philpphes Institute of Civil Engineer Representative, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Planning and Design Section Representative | June 20,2022 | July 4,2022  | July 4,2022  | July 5,2022  | July 8,2022  |  | Notice to Proceed: July 28, 2022<br>Effectivity- July 29, 2022                        |

|  |
|--|
|  |
|  |
|  |