

ANNEX B

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021


Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	Total
COMPLETED PROCUREMENT ACTIVITIES																				
21FF0001 300109200979000	Construction of Slope Protection (Riprapping), Barangay Sto. Niño, Quipayo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,916.07		2,810,000.00	
21FF0002 300203101670000	Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Almeda Highway Connecting Centro Naga Heritage District to Mt. Isarog Natural Park, Naga City, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/8/2021	2/9/2021			GAA CY 2021	4,899,956.31		4,637,808.00	
21FF0003 310305101352000	Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program-widening of Permanent Bridges-Pili Diversion Br.I (B01182L2) along Pili Diversion Rd (Phase II), Pili, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/8/2021	2/9/2021			GAA CY 2021	14,503,993.26		13,764,289.00	
21FF0004 300104222421000	Construction of Multi-Purpose Building (Covered Court), San Isidro Elementary School, Brgy. San Isidro, Naga City, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	3,959,993.78		3,757,000.00	
21FF0005 300104222424000	Construction of Multi-Purpose Building (Covered Court) Paoiblo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	CANCELLED-ABC were modified & revised as per approved GAA for FY-2021							GAA CY 2021				
21FF0006 300117209264000	Construction of Barangay Road, Barangay Sta. Cruz, Poblacion, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/26/2021	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	1,979,990.85		1,875,050.99	

Prepared by:

Recommended for Approval by:

APPROVED:



DEBBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat


JOCEL T. CAMARA
 Acting BAC-Chairman


DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0007 300109200978000	Construction of Slope Protection (Riprapping), Barangay San Isidro, Naga, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,946.17			2,808,083.00
21FF0008 300117209271000	Construction/Rehabilitation of Barangay Road, San Jose to Sto. Domingo, Bombon, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	4,949,949.15			4,702,424.78
21FF0009 300117209268000	Construction of Barangay Road, Sta. Lucia-Carangcang, Magarao, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	4,949,942.74			4,677,695.00
21FF0010 300117209262000	Construction of Barangay Road, Barangay Belen, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	1,979,880.15			1,872,963.04
21FF0011 300117209267000	Construction of Barangay Road, Palestina, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,981.56			2,821,821.17
21FF0012 300107201218000	Flood Control Project, Barangay Del Rosario, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	11/26/2020	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,565.79			2,809,802.00
21FF0014 300117209266000	Construction of Barangay Road, Curry, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/1/2020	12/02-09/20	12/4/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,998.23			2,808,727.00

Prepared by:


DEBBIE H. ESCURO
Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCEL Y. CAMARA
Acting BAC-Chairman

APPROVED:


DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021


Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0016 300117209265000	Construction of Barangay Road, (Hiamaao-Pensumil), Himaao, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/1/2020	12/02-09/20	12/4/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,954.79			2,807,210.00
21FF0017 300117209272000	Road Concreting (Alejandro T. Manaog ES Road), Cadlan, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/1/2020	12/02-09/20	12/4/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	1,979,996.50			1,874,660.00
21FF0018 300117209260000	Construction of Barangay Road, (Hiamaao-Pensumil), Himaao, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/1/2020	12/02-09/20	12/4/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	1,979,989.28			1,872,717.23
21FF0019 320102104355000	002-PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS-FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF BICOL RIVER FLOOD CONTROL (PONONG SECTION), STA.5+967- Sta. 6+202.60	Construction Section	Competitive Bidding	12/1/2020	12/02-09/20	12/4/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	22,412,559.69			21,157,455.00
21FF0020 300109200975000	Construction of Slope Protection (Riprapping), Barangay Bell, Magarao, Camarines Sur	Construction Section	Competitive Bidding	12/2/2020	12/03-10/20	12/11/2020	12/23/2020	12/23/2020	12/23/2020	1/4-13/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,956.68			2,810,766.00
21FF0022 300117209263000	Construction of Barangay Road, Barangay Fabrica, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/3/2020	12/04-11/20	12/11/2020	12/24/2020	12/24/2020	12/28/2020	12/28/20-01/08/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,985.00			2,812,574.99

Prepared by:

Recommended for Approval by:

APPROVED:



DEBBIE H. ESCURO
Head Procurement Unit/BAC Secretariat


JOCEL Y. CAMARA
Acting BAC-Chairman

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0023	Construction of Barangay Road, La Purisima, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/9/2020	12/10-17/20	12/11/2020	CANCELLED-deleted from the duly approved GAA for FY-2021									GAA CY 2021				
21FF0024	Construction of Multi-Purpose Building, Barangay Mabolo, Naga City, Camarines Sur	Construction Section	Competitive Bidding	12/9/2020	12/10-17/20	12/22/2020	CANCELLED-deleted from the duly approved GAA for FY-2021									GAA CY 2021				
21FF0025 300104222417000	Construction of Slope Protection/Flood Control/Rehabilitation, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/9/2020	12/10-17/20	12/22/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	3,959,976.43			3,754,071.00
21FF0026 300104222441000	Construction of Multi-Purpose Building, Barangay La Purisima, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/9/2020	12/10-17/20	12/22/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,983.98			2,816,137.00
21FF0027 300104222442000	Construction / Rehabilitation of Multi-Purpose Building (DAY CARE CENTER) Brgy. Sto. Niño, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	12/9/2020	12/10-17/20	12/22/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21	2/15/2021	3/1/2021	3/3/2021			GAA CY 2021	2,969,994.35			2,811,494.63
21FF0028	Construction of Slope Protection/Flood Control/Rehabilitation, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/9/2020	12/10-17/20	12/22/2020	CANCELLED-deleted from the duly approved GAA for FY-2021									GAA CY 2021				
21FF0030	Construction of Slope Protection (Riprapping), Palo, Canaman, Camarines Sur	Construction Section	Competitive Bidding	12/11/2020	12/14-21/20	12/23/2020	1/5/2021	1/5/2021	1/6/2021	1/11-20/21	1/28/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,959.02			2,815,521.00

Prepared by:


DEBBIE H. ESCURO
Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCEL Y. CAMARA
Acting BAC-Chairman

APPROVED:

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0032 300104222431000	Construction of Multi-Purpose Building (Covered Court), Sto. Niño Elementary School, Barangay Sto. Niño, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/16/2020	12/17-24/20	12/29/2020	1/11/2021	1/11/2021	3/1/2021	3/8-10/21	3/15/2021	3/26/2021	3/30/2021			GAA CY 2021	3,959,983.33			3,742,184.25
21FF0033	Construction of Multi-Purpose Building, Barangay Tinago, Naga City, Camarines Sur	Construction Section	Competitive Bidding	12/16/2020	12/17-24/20	12/29/2020	CANCELLED-deleted from the duly approved GAA for FY-2021									GAA CY 2021				
21FF0035 300117209258000	Concreting of Road, Sitio Tawang Zone 7, Brgy. Fabrica Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/17/2020	12/18-25/20	12/29/2020	1/11/2021	1/11/2021	3/1/2021	3/8-10/21	3/15/2021	3/26/2021	3/30/2021			GAA CY 2021	9,899,996.60			9,503,997.00
21FF0036 300104222426000	Construction of Multi-Purpose Building (Covered Court), Barangay San Bernardino, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/17/2020	12/18-25/20	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/19-22/21	2/2/2021	2/22/2021	2/24/2021			GAA CY 2021	4,949,995.50			4,697,545.73
21FF0037 300107201219000	Construction of Drainage, Del Carmen, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/18/2020	12/21-28/20	CANCELLED-Project Title & Scope of work were adjusted/revised as per approved GAA for FY-2021										GAA CY 2021				
21FF0038 300109200974000	Construction of Drainage, San Miguel, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/18/2020	12/21-28/20	1/4/2021	1/12/2021	1/12/2021	1/12/2021	1/20-25/21	2/2/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,878.62			2,809,503.95
21FF0041 300117209256000	Concreting of Road, Hacienda Salamat, Brgy. Cadlan, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/23/2020	12/24-31/20	1/6/2021	1/18/2021	1/18/2021	2/4/2021	2/9-10/21	2/16/2021	3/1/2021	3/3/2021			GAA CY 2021	19,799,634.83			18,730,365.08

Prepared by:

Recommended for Approval by:

APPROVED:


DERBIE H. ESCURO
Head Procurement Unit/BAC Secretariat


JOCEL V. CAMARA
Acting BAC-Chairman

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021


Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO			
21FF0043 300109200973000	Construction of Drainage, San Isidro, Magarao, Camarines Sur	Construction Section	Competitive Bidding	12/28/2020	12/29/20-01/05/21	CANCELLED-Approved ABC were modified/revised as per approved GAA for FY 2021												GAA CY 2021				
21FF0044 300104222433000	Construction of Multi-Purpose Building (Evacuation Center) Barangay Sta. Cruz, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	12/28/2020	12/29/20-01/05/21	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/27/21-2/2/21	2/5/2021	2/22/2021	2/24/2021			GAA CY 2021	2,969,977.14			2,816,132.00		
21FF0048 300203101671000	Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Naga City (Del Rosario)-Cararayan –Langon-San Isidro-Carolina Road	Construction Section	Competitive Bidding	1/7/2021	1/8-15/21	1/22/2021	2/3/2021	2/3/2021	2/4/2021	2/10-15/21	2/17/2021	3/1/2021	3/3/2021			GAA CY 2021	4,899,767.78			4,708,536.65		
21FF0050 300117209261000	Construction of Barangay Road, Balongay to San Bernardino, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	1/14/2021	1/15-21/21	1/27/2021	2/8/2021	2/8/2021	2/8/2021	3/11-12/21	3/17/2021	3/29/2021	3/31/2021			GAA CY 2021	1,979,959.53			1,873,000.12		
21FF0051 300104222424000	Construction of Multi-Purpose Building (Covered Court), Paolbo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	1/14/2021	1/15-21/21	1/27/2021	2/8/2021	2/8/2021	2/9/2021	2/16-18/21	2/24/2021	3/8/2021	3/10/2021			GAA CY 2021	4,949,999.03			4,697,500.66		
21FF0052 300104222435000	Construction of Multi-Purpose Building (Market Building), San Jose, Bombon, Camarines Sur	Construction Section	Competitive Bidding	1/15/2021	1/18-21/21	1/28/2021	2/9/2021	2/9/2021	2/10/2021	2/17-19/21	2/24/2021	3/8/2021	3/10/2021			GAA CY 2021	3,464,984.98			3,284,800.00		
21FF0053 300104222418000	Construction of Improvement of Multi-Purpose Building, San Vicente, Pili, Camarines Sur	Construction Section	Competitive Bidding	1/15/2021	1/18-21/21	1/28/2021	2/9/2021	2/9/2021	2/10/2021	2/17-19/21	2/24/2021	3/8/2021	3/10/2021			GAA CY 2021	2,969,989.43			2,815,710.00		

Prepared by:

Recommended for Approval by:

APPROVED:


DEBBIE H. ESCURO
Head Procurement Unit/BAC Secretariat


JOCEL T. CAMARA
Acting BAC-Chairman


DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0054 300104222425000	Construction of Multi-Purpose Building (Covered Court), San Antonio, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	1/15/2021	1/18-21/21	1/28/2021	2/9/2021	2/9/2021	2/10/2021	2/17-19/21	2/24/2021	3/8/2021	3/10/2021			GAA CY 2021	3,959,998.53			3,754,005.00
21FF0056	Construction of Multi-Purpose Building (Calabanga Community College), Belen, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	1/29/2021	2/1-8/21	2/10/2021	2/22/2021	2/22/2021	Cancelled due to modified/revised scope of work							GAA CY 2021				
21FF0057 300104222420000	Construction of Multi-Purpose Building (Covered Court) (Taculod ES), San Roque, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	2/4/2021	2/8-15/21	2/17/2021	3/1/2021	3/1/2021	3/2/2021	3/9-11/21	3/17/2021	3/29/2021	3/31/2021			GAA CY 2021	4,949,911.13			4,692,513.43
21FF0058 30010422243000	Construction of Multi-Purpose Building (Covered Court), Sta. Lucia Magarao, Camarines Sur	Construction Section	Competitive Bidding	2/4/2021	2/8-15/21	2/17/2021	3/1/2021	3/1/2021	3/2/2021	3/9-11/21	3/17/2021	3/29/2021	3/31/2021			GAA CY 2021	4,949,987.21			4,692,080.00
21FF0059 300104222419000	Construction of Multi-Purpose Building Calabanga Community College, Belen, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	2/4/2021	2/8-15/21	2/17/2021	3/1/2021	3/1/2021	3/2/2021	3/9-11/21	3/17/2021	3/29/2021	3/31/2021			GAA CY 2021	2,969,999.11			2,816,120.00
21FF0060 300104222423000	Construction of Multi-Purpose Building (Covered Court) Carigsa, Magarao, Camarines Sur	Construction Section	Competitive Bidding	2/25/2021	2/26/21-3/5/21	3/10/2021	3/22/2021	3/22/2021	3/23/2021	3/29-31/21	4/7/2021	4/22/2021	4/26/2021			GAA CY 2021	3,959,963.29			3,754,044.00
21FF0061 300104222445000	Construction/Rehabilitation of Multi-Purpose Building (Municipal Hall), San Isidro, Magarao, Camarines Sur	Construction Section	Competitive Bidding	2/25/2021	2/26/21-3/5/21	3/10/2021	3/22/2021	3/22/2021	3/23/2021	3/29-31/21	4/7/2021	4/22/2021	4/26/2021			GAA CY 2021	5,939,988.66			5,628,138.00

Prepared by:

Recommended for Approval by:

APPROVED:



DERBIE H. ESCURO
Head Procurement Unit/BAC Secretariat


JOCELYN CAMARA
Acting BAC-Chairman


DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0063 300104222443000	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall) Sta. Isabel, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	3/5/2021	3/8-15/21	3/17/2021	3/29/2021	3/29/2021	4/21/2021	4/26/2021	4/28/2021	5/10/2021	5/12/2021			GAA CY 2021	2,969,983.23			2,817,010.00
21FF0064	Concreting of Brgy. Fabrica FMR, Brgy. Fabrica, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	3/8/2021	3/10-17/21	3/19/2021	3/31/2021	3/31/2021	4/5/2021	4/12-14/21	6/8/2021	6/18/2021	6/22/2021			GAA CY 2021	12,437,461.78			8,954,972.42
21FF0066 300104222438000	Construction of Multi-Purpose Building with Function Hall, Barangay San Antonio Poblacion, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	3/15/2021	3/16-23/21	3/25/2021	4/6/2021	4/6/2021	4/7/2021	4/15-16/21	4/21/2021	5/3/2021	5/4/2021			GAA CY 2021	2,969,990.27			2,817,254.00
21FF0067 300107201219000	Riprapping at Del Carmen, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	3/15/2021	3/16-23/21	3/25/2021	4/6/2021	4/6/2021	4/7/2021	4/15-16/21	4/21/2021	5/3/2021	5/4/2021			GAA CY 2021	1,976,344.21			1,875,310.00
21FF0068 300104222434000	Construction of Multi-Purpose Building (Livelihood/Skills Training Center) Balatas, Naga, Camarines Sur	Construction Section	Competitive Bidding	3/16/2021	3/17-24/21	3/26/2021	4/7/2021	4/7/2021	4/21/2021	4/23-26/21	4/29/2021	5/10/2021	5/12/2021			GAA CY 2021	4,949,990.32			4,801,490.61
21FF0069 300104222440000	Construction of Multi-Purpose Building, Brgy. Cararayan, Naga City, Camarines Sur	Construction Section	Competitive Bidding	3/22/2021	3/24-31/21	3/31/2021	4/3/2021	4/13/2021	4/26/2021	4/28/2021	4/30/2021	5/13/2021	5/14/2021			GAA CY 2021	4,949,973.18			4,693,559.95
21FF0070 300104222427000	Construction of Multi-Purpose Building, San Francisco, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	3/22/2021	3/24-31/21	CANCELLED due to unavailability of project site										GAA CY 2021				

Prepared by:


DEBBIE H. ESCURO
Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCEL T. CAMARA
Acting BAC-Chairman

APPROVED:

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0071 300104222444000	Construction/Rehabilitation of Multi-Purpose Building (Market Building) to 2-Storey Building, Poblacion West, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	3/22/2021	3/24-31/21	CANCELLED due to scope of work were modified/adjusted										GAA CY 2021				
21FF0072	Repair/Maintenance of DPWH Building Quarters and Perimeter Fence, Camarines Sur 3rd DEO, Baras, Canaman, Camarines Sur	Maintenance Section	Competitive Bidding	3/31/2021	04/01-08/2021	4/8/2021	4/21/2021	4/21/2021	4/22/2021	4/23-26/21	4/29/2021	5/10/2021	5/11/2021			GAA CY 2021	1,499,999.18			1,454,999.20
21FF0073	Repair/Maintenance of DA Building National Meat Inspection Service, Barangay San Jose, Pili, Camarines Sur	Maintenance Section	Competitive Bidding	3/31/2021	04/01-08/2021	4/8/2021	4/21/2021	4/21/2021	4/22/2021	4/23-26/21	4/29/2021	5/10/2021	5/11/2021			GAA CY 2021	999,998.29			989,998.00
21FF0075 300104222444000	Construction/Rehabilitation of Multi-Purpose Building (Market Building) to 2-Storey Building, Poblacion West, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	4/6/2021	4/7-14/21	4/16/2021	4/28/2021	4/28/2021	4/28/2021	5/3-4/21	5/6/2021	5/17/2021	5/19/2021			GAA CY 2021	9,899,990.02			9,385,190.00
21FF0077	Concreting of Brgy. Binanuaanan FMR, Brgy. Binanuaanan, Pili, Camarines Sur	Construction Section	Competitive Bidding	4/15/2021	4/19-26/21	4/28/2021	5/10/2021	5/10/2021	5/11/2021	5/18-20/21	6/8/2021	6/18/2021	6/22/2021			GAA CY 2021	12,437,417.50			8,838,336.67
21FF0078	Repair/Maintenance of Balongay Creek Revetment, Brgy. Balongay, Calabanga Camarines Sur	Maintenance Section	Competitive Bidding	4/20/2021	4/21-28/21	4/30/2021	5/12/2021	5/12/2021	5/12/2021	5/18-19/21	5/21/2021	5/31/2021	6/1/2021			SR2021-03-007756	1,999,999.67			1,939,900.00
21FF0079	Work Category No. 10 Pavement Maintenance: Activity 41x – Emergency Project & Activity 66x – Selective Replacement of Concrete Pavement, Pili Diversion Road, Pili, Camarines Sur	Maintenance Section	Competitive Bidding	6/8/2021	6/9-16/21	6/18/2021	6/30/2021	6/30/2021	7/29/2021	8/2/2021	8/5/2021	8/16/2021	8/17/2021			Fund 101	831,340.59			806,399.00

Prepared by:

Recommended for Approval by:

APPROVED:


DEBBIE H. ESCURO
Head Procurement Unit/BAC Secretariat


JOCEL T. CAMARA
Acting BAC-Chairman

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021


Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0080	Concreting of Sta. Rosa FMR, Brgy. Sta. Rosa, Magarao, Camarines Sur	Maintenance Section	Competitive Bidding	6/8/2021	6/9-16/21	6/18/2021	6/30/2021	6/30/2021	7/1/2021	7/6/7/21	7/14/2021	7/23/2021	7/27/2021			GAA CY 2021	12,374,995.78			11,731,495.00
21FF0082(Re-Ad)	Construction/Extension of Generator Room and Supply and Installation of the Electrical System Needed for 250KVa GENSET, Baras, Canaman, Camarines Sur	Planning & Design Section	Competitive Bidding	9/8/2021	10/4-12/21	10/13/2021	10/25/2021	10/25/2021	11/19/2021	11/23-24/21	11/26/2021	12/7/2021	12/7/2021			SR2021-07-010074	967,056.80			958,933.47
21FF0083(Re-Ad)	Upgrading/Rehabilitation of Electrical Panel Board at Quality Assurance Section, DPWH Cam. Sur 3rd DEO, Baras, Canaman, Camarines Sur	Quality Assurance Section	Competitive Bidding	9/8/2021	10/1-8/21	10/13/2021	10/25/2021	10/25/2021	11/19/2021	11/23-24/21	11/26/2021	12/7/2021	12/7/2021			GAA CY 2021 (EAO)	260,406.35			258,152.00
CONSULTING																				
21CSFF01	Parcellary Survey of National Roads along Section A. Naga-Carolina-Panicuason Road, K0441+000-K0442+795 Section B. Naga City Bdry-Cabalanga-Balongay Road, K0441+463-K0443+686	Planning & Design Section	Competitive Bidding	4/19/2021	04/20-27/21	5/20/2021	6/1/2021	6/1/2021	6/3/2021	6/3/2021	6/10/2021	6/28/2021	6/30/2021			01101101 Regular Agency Fund/SA No. SR2020-01115225 82020-10 011151	723,240.00			673,235.53
GOODS & SERVICES																				
21GFF0002	Procurement of Fuel/LPG for use in Maintenance Equipment for CY2021 (3rd & 4th Quarter)	Maintenance Section	Competitive Bidding	8/13/2021	8/16-23/21	8/26/2021	9/7/2021	9/7/2021	9/8/2021	9/9/2021	9/13/2021	9/22/2024	9/24/2021			Routine Maint. CY 2021	1,236,197.00			1,213,653.00

Prepared by:

Recommended for Approval by:

APPROVED:



DEBBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat


JOCEL M. CAMARA
 Acting BAC-Chairman

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of JAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21GFF0004	Procurement of IT Equipment for use at DPWH Camarines Sur 3rd DEO, Baras, Canaman, Cam. Sur	Cam. Sur 3rd DEO	Competitive Bidding	11/19/2021	11/22-29/21	12/1/2021	12/13/2021	12/13/2021	12/15/17/21	12/20/2021	12/21/2021	12/22/2021	12/23/2021			GAA CY 2021 (EAO)	1,230,765.20			1,216,463.00
21GFF0005	Procurement and Installation of the Fire Pump with Accessories, DPWH-3rd District Engineering Office, Baras, Canaman, Camarines Sur	Cam. Sur 3rd DEO	Competitive Bidding	11/19/2021	11/22-29/21	12/1/2021	12/13/2021	12/13/2021	12/15/17/21	12/20/2021	12/21/2021	12/23/2021	12/24/2021			GAA CY 2021 (EAO)	1,183,184.58			1,177,660.00
Total Alloted Budget of Procurement Activities																				
Total Contract Price of Procurement Activities Conducted																				
Total Savings (Total Alloted Budget - Total Contract Price)																				

Prepared by:


DERBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCEL V. CAMARA
 Acting BAC-Chairman

APPROVED:

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
ON-GOING PROCUREMENT ACTIVITIES																				
20FF0107	Construction of School for the Arts and Culture, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/5/2020	11/9-16/20	11/19/2020	12/1/2020	12/1/2020	12/2/2020	12-09-11/20	Waiting Release of SARO				DepED CY 2020	64,673,809.42				
20FF0108	Construction of School for Agriculture, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/5/2020	11/9-16/20	11/19/2020	12/1/2020	12/1/2020	12/2/2020	12-09-11/20	Waiting Release of SARO				DepED CY 2020	34,824,721.33				
21FF0013 3001172092959000	Construction of Barangay Road, Sta. Cruz, Ratay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/26/2021	11/27/20 - 12/04/20	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021	FLR				GAA CY 2021	1,979,356.52				
21FF0015 300117209270000	Construction of Barangay Road, Tinangis, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/1/2020	12/02-09/20	12/4/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21	FLR				GAA CY 2021	2,969,221.15				
21FF0021 3101051000557000	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Pili Tigaon Albay Road K0461+017-K0461+106, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	12/2/2020	12/03-10/20	12/11/2020	12/23/2020	12/23/2020	12/23/2020	1/4-13/21	6/23/2021				GAA CY 2021	2,191,279.05			2,072,073.00	
21FF0029 300109200977000	Construction Slope Protection (Riprapping), Barangay San Antonio (Quipayo) Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/10/2020	12/11-18/20	12/22/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21	FLR				GAA CY 2021	2,969,481.12				

Prepared by:

Recommended for Approval by:

APPROVED:


DERBIE H. ESCURO
Head Procurement Unit/BAC Secretariat


JOCEL Y. CAMARA
Acting BAC-Chairman

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0031	Construction of Slope Protection (Riprapping), Bell Creek, Magarao, Camarines Sur	Construction Section	Competitive Bidding	12/16/2020	12/17-24/20	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/19-21/21	FLR					GAA CY 2021	3,959,979.66			
21FF0034 300104222428000	Construction of Multi-Purpose Building (Covered Court), Barangay San Jose (Bombon Central School), Bombon, Camarines Sur	Construction Section	Competitive Bidding	12/16/2020	12/17-24/20	12/29/2020	1/11/2021	1/11/2021	1/12/2021	1/19-21/21	FLR					GAA CY 2021	5,939,996.68			
21FF0039 300118200386000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including local projects, Local Bridges Retrofitting of Bridge, May Ogob Bridge, Camarines Sur	Construction Section	Competitive Bidding	12/22/2020	12/23-30/20	1/6/2021	1/18/2021	1/18/2021	3/1/2021	3/8-10/21	FLR					GAA CY 2021	9,898,983.81			
21FF0040 300118200387000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including local projects, Local Bridges Retrofitting of Bridge, Hinagyanan Bridge 2, Camarines Sur	Construction Section	Competitive Bidding	12/22/2020	12/23-30/20	1/6/2021	1/18/2021	1/18/2021	3/1/2021	3/8-10/21	FLR					GAA CY 2021	9,898,984.86			
21FF0042 300118200385000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including local projects, Local Bridges Retrofitting of bridge, Tabuco Bridge, Camarines Sur	Construction Section	Competitive Bidding	12/28/2020	12/29/20-01/05/21	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/27/2021	FLR					GAA CY 2021	9,898,963.88			
21FF0045 300104222429000	Construction of Multi-Purpose Building (Covered Court), Barangay Siba-o, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/28/2020	12/29/20-01/05/21	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/27/21-2/2/21	FLR					GAA CY 2021	4,949,998.89			

Prepared by:


DEBBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat

Recommended for Approval by:



JOCEL Y. CAMARA
 Acting BAC-Chairman

APPROVED:


DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0046 300104222422000	Construction of Multi-Purpose Building (Covered Court) Clupa, Calauag/San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	12/28/2020	12/30/20-01/06/21	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/26/21-2/2/21	FLR					GAA CY 2021	7,919,977.42			
21FF0047 300117209269000	Construction of Barangay Road, Sto. Tomas to Sta. Lucia, Magarao, Camarines Sur	Construction Section	Competitive Bidding	1/7/2021	1/8-15/21	1/20/2021	2/1/2021	2/1/2021	2/2/2021	2/9-11/21	FLR					GAA CY 2021	2,969,984.75			
21FF0049 300104222439000	Construction of Multi-Purpose Building Curry Elementary School, Barangay Curry, Pili, Camarines Sur	Construction Section	Competitive Bidding	1/12/2021	1/15-21/21	1/27/2021	2/8/2021	2/8/2021	2/9/2021	2/16-18/21	FLR					GAA CY 2021	3,959,998.10			
21FF0055	Construction of Multi-Purpose Building (Covered Court), San Jose, Bombon, Camarines Sur	Construction Section	Competitive Bidding	1/21/2021	1/22-29/21	2/3/2021	2/15/2021	2/15/2021	2/16/2021	2/19-22/21	FLR					GAA CY 2021	1,484,995.10			
21FF0062 300117209257000	Construction of Barangay Road, Brgy. Sibao, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	2/25/2021	2/26/21-3/5/21	3/10/2021	3/22/2021	3/22/2021	3/23/2021	3/29-31/21	FLR					GAA CY 2021	9,899,998.11			
21FF0065 300104222432000	Construction of Multi-Purpose Building, New San Roque, Pili, Camarines Sur	Construction Section	Competitive Bidding	3/8/2021	3/10-17/21	3/19/2021	3/31/2021	3/31/2021	4/5/2021	4/12-14/21	FLR					GAA CY 2021	2,969,993.63			

Prepared by:


DERBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCEL T. CAMARA
 Acting BAC-Chairman

APPROVED:


DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
21FF0074 300109200973000	Construction of Drainage, San Isidro, Magarao, Camarines Sur	Construction Section	Competitive Bidding	4/6/2021	4/7-14/21	4/16/2021	4/28/2021	4/28/2021	4/28-29/21	5/3-4/21	FLR					GAA CY 2021	1,569,126.32			
21FF0076 300104222437000	Construction of Multi-Purpose Building San Isidro High School, San Isidro, Naga, Camarines Sur	Construction Section	Competitive Bidding	4/15/2021	4/19-26/21	4/28/2021	5/10/2021	5/10/2021	5/11/2021	5/18-20/21	FLR					GAA CY 2021	3,959,988.12			
21FF0081	Construction of Rain Water Collector System (RWCS), Calabanga, Bombon, Magarao & Ocampo, Camarines Sur	Construction Section	Competitive Bidding	8/5/2021	8/6-13/21	8/19/2021	8/31/2021	8/31/2021	9/1/2021	9/7-9/21	Awaiting Release of SAA					GAA CY 2021	4,487,807.32			
22FF0001	Construction of Multi-Purpose Building, Barangay San Vicente, Canaman, Camarines Sur	Construction Section	Competitive Bidding	10/1/2021	10/4-11/21	10/13/2021	10/25/2021	10/25/2021	11/17/2021	11/18-23/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,982.57			
22FF0002	001: Asset Preservation-Preventive Maintenance-Secondary Roads- Asphalt Overlay-Pili Diversion Rd- K0452+245-K0453+584, Pili, Camarines Sur	Construction Section	Competitive Bidding	10/1/2021	10/4-11/21	10/13/2021	10/25/2021	10/25/2021	10/26/2021	10/17/21-11/5/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	34,299,398.35			
22FF0003	002: Construction /Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure, Camaligan, Camarines Sur	Construction Section	Competitive Bidding	10/1/2021	10/4-11/21	10/13/2021	10/25/2021	10/25/2021	10/26/2021	10/17/21-11/5/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	44,099,988.18			

Prepared by:


DERBIE H. ESCURO
Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCELE T. CAMARA
Acting BAC-Chairman

APPROVED:

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
22FF0004	Construction of Multi-Purpose Building, Barangay San Isidro, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	10/1/2021	10/4-11/21	10/13/2021	10/25/2021	10/25/2021	11/19/2021	10/20-25/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,994.52			
22FF0005	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Almeda Highway connecting Centro Naga Heritage District to Mt. Isarog Natural Park Naga City Camarines Sur	Construction Section	Competitive Bidding	10/5/2021	10/6-13/21	10/15/2021	10/27/2021	10/27/2021	11/19/2021	11/20-25/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	14,699,973.36			
22FF0006	001: Bridge-Retrofitting/Strengthening of Permanent Bridges - Retrofitting/Strengthening of Bridge - Delfin Rosales Br. (B00473LZ) along Panganiban Rd., Naga City, Camarines Sur	Construction Section	Competitive Bidding	10/5/2021	10/6-13/21	10/15/2021	10/27/2021	10/27/2021	10/28/2021	10/29/21-11/8/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	16,659,941.34			
22FF0007	Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructure/Facilities- Construction of Flood Mitigation Structure Barangay Dugal Camaligan, Camarines Sur	Construction Section	Competitive Bidding	10/6/2021	10/7-14/21	10/15/2021	10/28/2021	10/28/2021	11/19/2021	11/20-25/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,990.16			
22FF0008	Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities-Construction of Flood Mitigation Structure of San Jose Creek, Barangay San Jose Pili Camarines Sur	Construction Section	Competitive Bidding	10/6/2021	10/7-14/21	10/15/2021	10/28/2021	10/28/2021	10/28/2021	10/29/21-11/8/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,999.27			
22FF0009	Construction of Multi-Purpose Building, Barangay Hanawan Ocampo Camarines Sur	Construction Section	Competitive Bidding	10/6/2021	10/13-20/21	10/22/2021	11/3/2021	11/3/2021	11/4/2021	10/5-12/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,991.77			

Prepared by:


DERBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCELE T. CAMARA
 Acting BAC-Chairman

APPROVED:

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
22FF0010	Rehabilitation of Concrete Road, Ponong-Carigsa, Magarao, Camarines Sur	Construction Section	Competitive Bidding	10/13/2021	10/14-21/21	10/22/2021	11/4/2021	11/4/2021	11/5/2021	11/6-12/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,908.06			
22FF0011	001: Bridge-Retrofitting/Strengthening of Permanent Bridges - Retrofitting/Strengthening of Bridge - Hanawan Br. (B00416LZ) along Pili-Tigaon-Albay Bdry Rd., Ocampo, Camarines Sur	Construction Section	Competitive Bidding	10/13/2021	10/14-21/21	10/22/2021	11/4/2021	11/4/2021	11/5/2021	11/6-12/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,899,965.16			
22FF0012	Construction of Concrete Road, Construction Access Road, Barangay San Juan-Barangay Sta. Lucia Magarao Camarines Sur	Construction Section	Competitive Bidding	10/14/2021	10/15-22/21	10/25/2021	11/5/2021	11/5/2021	11/8/2021	11/9-17/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,946.53			
22FF0013	Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, Barangay Mangayawan, Canaman, Camarines Sur	Construction Section	Competitive Bidding	10/14/2021	10/15-22/21	10/25/2021	11/5/2021				With unlocking					GAA CY 2022	4,949,914.65			
22FF0014	Construction of Multi-Purpose Building, Barangay San Roque Communal, Ocampo Camarines Sur	Construction Section	Competitive Bidding	10/14/2021	10/15-22/21	10/25/2021	11/5/2021	11/5/2021	11/16/2021	11/17-25/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,991.04			
22FF0015	Construction of Multi-Purpose Building, Barangay, Carangcang, Magarao, Camarines Sur	Construction Section	Competitive Bidding	10/28/2021	10/29/21-11/5/21	11/10/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21-12/3/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,986.71			

Prepared by:


DEBBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCEL T. CAMARA
 Acting BAC-Chairman

APPROVED:


DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
22FF0016	001: Asset Preservation - Preventive Maintenance - Tertiary Roads - Asphalt Overlay - Naga City Bdry- Calabanga-Balongay Rd- K0448+986.90 - K0450+714.50, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	10/28/2021	10/29/21-11/5/21	11/10/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21-12/3/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	26,459,579.06			
22FF0017	001: Asset Preservation-Preventive Maintenance-Secondary Roads- Asphalt Overlay-Pili-Tigaon-Albay Bdry Rd - K0465+168- K0467+476.20, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	10/28/2021	10/29/21-11/5/21	11/10/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21-12/3/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	39,199,921.64			
22FF0018	001: Asset Preservation -Preventive Maintenance - Secondary Roads - Asphalt Overlay - Pili-Tigaon-Albay Bdry Rd-K0464+514.00- K0465+168.00, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	10/28/2021	10/29/21-11/5/21	11/10/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21-12/3/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	7,839,363.98			
22FF0019	Construction of Multi-Purpose Building, Barangay Sua Camaligan, Camarines Sur	Construction Section	Competitive Bidding	10/28/2021	10/29/21-11/5/21	11/10/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21-12/3/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,996.40			
22FF0020	Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures/ Facilities-Construction of Flood Mitigation Structure, Barangay Concepcion Pequena, Naga City	Construction Section	Competitive Bidding	10/28/2021	10/29/21-11/5/21	11/10/2021	11/22/2021	11/22/2021	12/20/2021	12/27-28/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,982.85			
22FF0021	001: Bridge- Retrofitting/Strengthening of Permanent Bridges - Retrofitting/Strengthening of Bridge - Magarao Br. 2 (B00420LZ) along Naga City Bdry-Calabanga-Balongay Rd, Magarao, Camarines	Construction Section	Competitive Bidding	10/28/2021	10/29/21-11/5/21	11/10/2021	11/22/2021	11/22/2021	12/20/2021	12/27-28/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	2,939,942.11			

Prepared by:


DERBIE H. ESCURO
Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOELYN CAMARA
Acting BAC-Chairman

APPROVED:

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
22FF0022	Construction of Multi-Purpose Building, Barangay Sto. Domingo Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/4/2021	11/5-12/21	11/15/2021	11/26/2021	11/26/2021	11/29/2021	12/6-7/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,992.50			
22FF0023	Construction of Concrete Road-Construction Access Road, Barangay Siembre-Barangay Carolina, Bombon, Camarines Sur	Construction Section	Competitive Bidding	11/4/2021	11/5-12/21	11/15/2021	11/26/2021	11/26/2021	11/29/2021	12/6-7/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,980.54			
22FF0024	Construction Access Road with Drainage Canal, Barangay Tinangis Pili, Camarines Sur	Construction Section	Competitive Bidding	11/4/2021	11/9-16/21	11/19/2021	12/1/2021	12/1/2021	12/2/2021	12/7-9/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,990.41			
22FF0025	Construction of Multi-Purpose Building, Naga Central School II, Naga City, Camarines Sur	Construction Section	Competitive Bidding	11/9/2021	11/9-16/21	11/19/2021	12/1/2021	12/1/2021	12/2/2021	12/7-9/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,998.44			
22FF0026	ASSET PRESERVATION PROGRAM-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads-Naga-Carolina Panicuason Road, KO441+000-KO441+748 Naga City Camarines Sur	Construction Section	Competitive Bidding	11/12/2021	11/16-23/21	11/25/2021	12/7/2021	12/7/2021	12/9/2021	12/14-15/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	36,613,465.11			
22FF0027	Construction of Evacuation Center, Sitio Caboclodan, Barangay San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/19/2021	11/22/29/21	12/1/2021	12/13/2021	12/13/2021	12/14/2021	12/20-21/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,998.02			

Prepared by:


DERBIE H. ESCURO
Head Procurement Unit/BAC Secretariat

Recommended for Approval by:


JOCELE T. CAMARA
Acting BAC-Chairman

APPROVED:

DPWH-CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE -Procurement Monitoring Report - 2nd Semester CY-2021

Code (UACS/PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	
22FF0028	001-Network Development Program-Off Carriageway Improvement-Tertiary Roads-Milaor Minalabac-Pili Road, KO446+260-KO447+155, Pili Camarines Sur	Construction Section	Competitive Bidding	11/19/2021	11/22-29/21	12/1/2021	12/13/2021	12/13/2021	12/14/2021	12/20-21/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	28,988,621.59			
22FF0029	Construction of Multi-Purpose Building, Barangay San Francisco, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/22/2021	11/23-30/21	12/2/2021	12/14/2021	12/14/2021	12/15/2021	12/20-21/21	Awaiting Approval of GAA FY 2022					GAA CY 2022	4,949,998.58			
22FF0030	001: Network Development Program - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - KO453+137- KO453+289; KO453+967 - KO454+693, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/7/2021	12/8-15/21	12/17/2021	12/29/2021	12/29/2021	12/31/2022	Awaiting Approval of GAA FY 2022						GAA CY 2022	43,227,120.20			
22FF0031	001: Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Naga-Carolina-Panicuason Rd - KO438+(-015) - KO438+583, Naga City, Camarines Sur	Construction Section	Competitive Bidding	12/9/2021	12/10-17/21	12/17/2021	12/31/2021	12/31/2021	Awaiting Approval of GAA FY 2022							GAA CY 2022	24,359,806.29			
22FF0032	Construction of Multi-Purpose Building, (Evacuation Center) Central Bicol State University, San Jose Pili Camarines Sur	Construction Section	Competitive Bidding	12/9/2021	12/10-17/21	12/17/2021	12/31/2021	12/31/2021	Awaiting Approval of GAA FY 2022							GAA CY 2022	6,929,990.00			
22FF0033	Construction of Multi-Purpose Building, Barangay Concepcion Grande, Naga City	Construction Section	Competitive Bidding	12/22/2021	12/22-29/21	12/31/2021	Schedule for bidding on January 12, 2022									GAA CY 2022	4,949,996.44			
Total Allotted Budget of On-going Procurement Activities																	280,191,013.76			

Prepared by:


DEBBIE H. ESCURO
 Head Procurement Unit/BAC Secretariat

Recommended for Approval by:



JOCELE T. CAMARA
 Acting BAC-Chairman

APPROVED:

Contract Cost (Php)		List of Invited Overseers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020				
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2021	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		


ROMEO D. DOLOTINAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2020	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/1/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21		


ROMEO D. DOLINAS
 District Engineer

Contract Cost (Php)		List of Invited Onsite	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/1/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/1/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/1/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/1/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/2/2020	12/23/2020	12/23/2020	12/23/2020	1/4-13/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/3/2020	12/24/2020	12/24/2020	12/28/2020	12/28/20- 01/08/21		


ROMEO D. DOLINAS
 District Engineer

Contract Cost (Php)		List of Invited Onsiders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2020						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2020						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2020						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/11/2020	1/5/2021	1/5/2021	1/6/2021	1/11-20/21		


ROMEO D. DOLOTRAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/16/2020	1/11/2021	1/11/2021	3/1/2021	3/8-10/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/16/2020						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/17/2020	1/11/2021	1/11/2021	3/1/2021	3/8-10/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/17/2020	1/11/2021	1/11/2021	1/12/2021	1/19-22/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/18/2020						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/18/2020	1/12/2021	1/12/2021	1/12/2021	1/20-25/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/23/2020	1/18/2021	1/18/2021	2/4/2021	2/9-10/21		



ROMEO D. DOLINAS
 District Engineer

Contract Cost (Php)		List of Invited Onsite Inspectors	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/28/2020						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/28/2020	1/21/2021	1/21/2021	1/22/2021	1/27/21- 2/2/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/7/2021	2/3/2021	2/3/2021	2/4/2021	2/10-15/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/14/2021	2/8/2021	2/8/2021	2/8/2021	3/11-12/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/14/2021	2/8/2021	2/8/2021	2/9/2021	2/16-18/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/15/2021	2/9/2021	2/9/2021	2/10/2021	2/17-19/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/15/2021	2/9/2021	2/9/2021	2/10/2021	2/17-19/21		


ROMEO D. DOLONIAS
 District Engineer

Contract Cost (Php)		List of Invited Onsite's	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/15/2021	2/9/2021	2/9/2021	2/10/2021	2/17-19/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/29/2021	2/22/2021	2/22/2021				
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	2/4/2021	3/1/2021	3/1/2021	3/2/2021	3/9-11/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	2/4/2021	3/1/2021	3/1/2021	3/2/2021	3/9-11/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	2/4/2021	3/1/2021	3/1/2021	3/2/2021	3/9-11/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	2/25/2021	3/22/2021	3/22/2021	3/23/2021	3/29-31/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	2/25/2021	3/22/2021	3/22/2021	3/23/2021	3/29-31/21		


ROMEO D. DOLOTRAS
 District Engineer

Contract Cost (Php)		List of Invited Onsite	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/5/2021	3/29/2021	3/29/2021	4/21/2021	4/26/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/8/2021	3/31/2021	3/31/2021	4/5/2021	4/12-14/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/15/2021	4/6/2021	4/6/2021	4/7/2021	4/15-16/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/15/2021	4/6/2021	4/6/2021	4/7/2021	4/15-16/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/16/2021	4/7/2021	4/7/2021	4/21/2021	4/23-26/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/22/2021	4/3/2021	4/3/2021	4/26/2021	4/28/2021		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/22/2021						


ROMEO D. DOLONIAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/22/2021						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/31/2021						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/31/2021						
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	4/6/2021	4/28/2021	4/28/2021	4/28/2021	5/3-4/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	4/15/2021	5/10/2021	5/10/2021	5/11/2021	5/18-20/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	4/20/2021	5/12/2021	5/12/2021	5/12/2021	5/18-19/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	6/8/2021	6/30/2021	6/30/2021	7/29/2021	8/2/2021		


ROMEO D. DOLOTRAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	6/8/2021	6/30/2021	6/30/2021	7/1/2021	7/6/7/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	9/8/2021	10/25/2021	10/25/2021	11/19/2021	11/23-24/21		Construction/ Extension of Generator Room and Installation of Generator Set
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	9/8/2021	10/25/2021	10/25/2021	11/19/2021	11/23-24/21		Reinstallation of Panel Board at Quality Assurance Section
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	4/19/2021	6/1/2021	6/1/2021	6/3/2021	6/3/2021		Parcellary Survey
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	8/13/2021	9/7/2021	9/7/2021	9/8/2021	9/9/2021		Procurement of Fuel/LPG


ROMEO D. DOLOTAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/19/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021		Procurement of IT Equipment
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/19/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021		Procurement and Installation of the Fire Pump
265,667,818.43									
246,498,458.55									
19,169,359.88									



ROMEO D. DOLOMAS
District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/5/2020	12/1/2020	12/1/2020	12/2/2020	12-09-11/20		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/5/2020	12/1/2020	12/1/2020	12/2/2020	12-09-11/20		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/26/2021	12/17/2020	12/17/2020	12/18/2020	12/28/20 - 1/8/2021		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/1/2020	12/22/2020	12/22/2020	12/23/2020	1/4-13/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/2/2020	12/23/2020	12/23/2020	12/23/2020	1/4-13/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/10/2020	1/4/2021	1/4/2021	1/5/2021	1/8-18/21		FLR


ROMEO D. DOLINAS
 District Engineer

Contract Cost (Php)		List of Invited Onsiders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/16/2020	1/11/2021	1/11/2021	1/12/2021	1/19-21/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/16/2020	1/11/2021	1/11/2021	1/12/2021	1/19-21/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/22/2020	1/18/2021	1/18/2021	3/1/2021	3/8-10/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/22/2020	1/18/2021	1/18/2021	3/1/2021	3/8-10/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/28/2020	1/21/2021	1/21/2021	1/22/2021	1/27/2021		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/28/2020	1/21/2021	1/21/2021	1/22/2021	1/27/21- 2/2/21		FLR



ROMEO D. DOLONIAS

 District Engineer

Contract Cost (Php)		List of Invited Onsiders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/28/2020	1/21/2021	1/21/2021	1/22/2021	1/26/21- 2/2/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/7/2021	2/1/2021	2/1/2021	2/2/2021	2/9-11/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/12/2021	2/8/2021	2/8/2021	2/9/2021	2/16-18/21		
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	1/21/2021	2/15/2021	2/15/2021	2/16/2021	2/19-22/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	2/25/2021	3/22/2021	3/22/2021	3/23/2021	3/29-31/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	3/8/2021	3/31/2021	3/31/2021	4/5/2021	4/12-14/21		FLR



ROMEO D. DOLONRAS

 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	4/6/2021	4/28/2021	4/28/2021	4/28-29/21	5/3-4/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	4/15/2021	5/10/2021	5/10/2021	5/11/2021	5/18-20/21		FLR
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	8/5/2021	8/31/2021	8/31/2021	9/1/2021	9/7-9/21		Construction of Rain Water Collector System (RWCS)
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/1/2021	10/25/2021	10/25/2021	11/17/2021	11/18-23/21		Construction of Multi-Purpose Building
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/1/2021	10/25/2021	10/25/2021	10/26/2021	10/17/21-11/5/21		Asphalt Overlay with Selective Re-Blocking
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/1/2021	10/25/2021	10/25/2021	10/26/2021	10/17/21-11/5/21		Construction of Revetment



ROMEO D. DOLONRAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/1/2021	10/25/2021	10/25/2021	11/19/2021	10/20-25/21		Construction of Multi- Purpose Building
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/5/2021	10/27/2021	10/27/2021	11/19/2021	11/20-25/21		Road Widening with Drainage
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/5/2021	10/27/2021	10/27/2021	10/28/2021	10/29/21- 11/8/21		Carbon Fiber Application and Epoxy Injection
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/6/2021	10/28/2021	10/28/2021	11/19/2021	11/20-25/21		Construction of Revetment
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/6/2021	10/28/2021	10/28/2021	10/28/2021	10/29/21- 11/8/21		Construction of Revetment
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/6/2021	11/3/2021	11/3/2021	11/4/2021	10/5-12/21		Construction of Multi- Purpose Building


ROMEO D. DOLOTRAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/13/2021	11/4/2021	11/4/2021	11/5/2021	11/6-12/21		Rehabilitation of Concrete Road
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/13/2021	11/4/2021	11/4/2021	11/5/2021	11/6-12/21		Carbon Fiber Application and Epoxy Injection
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/14/2021	11/5/2021	11/5/2021	11/8/2021	11/9-17/21		Construction of Concrete Road
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/14/2021	11/5/2021	11/5/2021				Construction of Revetment
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/14/2021	11/5/2021	11/5/2021	11/16/2021	11/17-25/21		Construction of Multi-Purpose Building
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/28/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21-12/3/21		Construction of Two Storey Multi-Purpose Building



ROMEO D. DOLOTRAS
 District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/28/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21- 12/3/21		Asphalt Overlay with Selective Reblocking
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/28/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21- 12/3/21		Asphalt Overlay with Selective Re- Blocking
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/28/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21- 12/3/21		Asphalt Overlay with Selective Reblocking
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/28/2021	11/22/2021	11/22/2021	11/23/2021	11/25/21- 12/3/21		Construction of Multi- Purpose Building
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/28/2021	11/22/2021	11/22/2021	12/20/2021	12/27-28/21		Construction of Revetment
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	10/28/2021	11/22/2021	11/22/2021	12/20/2021	12/27-28/21		Carbon Fiber Application and Epoxy Injection




ROMEO D. DOLOTAS
District Engineer

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/4/2021	11/26/2021	11/26/2021	11/29/2021	12/6-7/21		Construction of Multi-Purpose Building
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/4/2021	11/26/2021	11/26/2021	11/29/2021	12/6-7/21		Construction of Concrete Road
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/4/2021	12/1/2021	12/1/2021	12/2/2021	12/7-9/21		Construction of Concrete Road
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/9/2021	12/1/2021	12/1/2021	12/2/2021	12/7-9/21		Construction of Multi-Purpose Building
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/12/2021	12/7/2021	12/7/2021	12/9/2021	12/14-15/21		Construction of Drainage Structure along Road
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/19/2021	12/13/2021	12/13/2021	12/14/2021	12/20-21/21		Construction of One (1) Storey Evacuation Center



ROMEO D. DOLUIRAS
 District Engineer

Contract Cost (Php)		List of Invited Onsite Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/19/2021	12/13/2021	12/13/2021	12/14/2021	12/20-21/21		Construction of Drainage and Paving of Shoulders
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	11/22/2021	12/14/2021	12/14/2021	12/15/2021	12/20-21/21		Construction of Three(3) Storey Multi-Purpose Building
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/7/2021	12/29/2021	12/29/2021	12/31/2022			Construction of Drainage and Paving of Shoulders
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2021	12/31/2021	12/31/2021				Construction of Drainage and Paving of Shoulders
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/9/2021	12/31/2021	12/31/2021				Construction of One Storey Multi-Purpose Building Evacuation Center
		Nacap Rep., NGO Rep., COA, Presidential Adviser from Bicol Affairs USEC Clavecilla	12/22/2021						Construction of Two(2) Storey Multi-Purpose Building



ROMEO D. DOLOIRAS
District Engineer