

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/Accept
1	21CD0150 Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Tigbe, Norzagaray, Bulacan		no	Competitive Public Bidding	February 19, 2021	February 24, 2021 to March 17, 2021	March 4, 2021	March 22, 2021 New Schedule June 16, 2021	March 22, 2021 New Schedule June 16, 2021	June 17, 2021	June 18, 2021		June 24, 2021	June 26-29, 2021	July 1	FY 2021 - NEP	2,969,442.35			2,880,777.18			Rotary	05/03/2021	05/03/2021		05/03/2021								
																						PKCE	06/03/2021	06/03/2021		06/03/2021									
																						LGU	11/03/2021	11/03/2021		11/03/2021									
																						CDA	02/03/2021	02/03/2021		02/03/2021									
																						BCA	12/03/2021	12/03/2021		12/03/2021									
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	MOOE	CO	Contract Cost (Php)	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	Remarks (Explaining changes from the APP)
2	21CD0172 Construction of Overpass Infront of V. Santiago National High School, Salasat, San Miguel, Bulacan		no	Competitive Public Bidding	February 24, 2021	March 3, 2021 to March 22, 2021	March 10, 2021	March 22, 2021 New Schedule June 16, 2021	March 22, 2021 New Schedule June 16, 2021	June 17, 2021	June 18, 2021		June 24, 2021	June 26-29, 2021	July 1	FY 2021 - NEP	3,959,202.60			3,840,428.91			LGU	12/03/2021	12/03/2021		12/03/2021								
																						CDA	02/03/2021	02/03/2021		02/03/2021									
																						BCA	3/15/2021	3/15/2021		3/15/2021									
																						PEQ	3/16/2021	3/16/2021		3/16/2021									
																						PKCE	3/16/2021	3/16/2021		3/16/2021									
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	MOOE	CO	Contract Cost (Php)	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	Remarks (Explaining changes from the APP)
3	21CD0187 Construction of Multi-Purpose Building Phase II, Barangay Seluysoy, Meycauayan City, Bulacan		no	Competitive Public Bidding	April 14, 2021	April 20, 2021 to May 11, 2021	April 27, 2021	May 11, 2021 New Schedule June 16, 2021	May 11, 2021 New Schedule June 16, 2021	June 17, 2021	June 18, 2021		June 24, 2021	June 26-29, 2021	July 1	FY 2021 - GAA	29,702,969.42			28,663,375.30			CDA	4/27/2021	3/22/2021		3/22/2021								
																						PKCE	05/05/2021	3/22/2021		3/22/2021									
																						LGU	05/05/2021	3/26/2021		3/26/2021									
																						Rotary	05/05/2021	3/16/2021		3/16/2021									
																						BCA	03/05/2021	3/22/2021		3/22/2021									
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	MOOE	CO	Contract Cost (Php)	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	Remarks (Explaining changes from the APP)
4	21CD0188 Construction of Multi-Purpose (Day Care Center & Senior Citizens Office), Panghulo, Obando, Bulacan		no	Competitive Public Bidding	May 24, 2021	May 28, 2021 to June 16, 2021	June 4, 2021	June 16, 2021	June 16, 2021	June 17, 2021	June 18, 2021		June 24, 2021	June 26-29, 2021	July 1	FY 2021 - GAA				4,796,067.24			CDA	6/14/2021	3/22/2021		3/22/2021								
																						PKCE	07/05/2021	3/22/2021		3/22/2021									
																						LGU	09/05/2021	3/26/2021		3/26/2021									
																						Rotary	08/05/2021	3/16/2021		3/16/2021									
																						BCA	09/06/2021	3/22/2021		3/22/2021									

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Accept	
5	21CD0189 Construction of Multi-Purpose (Covered Gymnasium), San Vicente Hulo Elementary School, San Vicente, Sta. Maria, Bulacan		no	Competitive Public Bidding	May 24, 2021	May 28, 2021 to June 16, 2021	June 4, 2021	June 16, 2021	June 16, 2021	June 17, 2021	June 18-23, 2021		June 24, 2021	June 26-29, 2021	July 1		FY 2021 - GAA	2,969,464.62			2,879,609.36			COA	6/14/2021	3/22/2021		3/22/2021							
6	21CD0192 Repair/Maintenance of DILG Building Bureau of Fire Protection Building (Main & Parking Area), Poblacion, Sta. Maria, Bulacan		no	Competitive Public Bidding	May 24, 2021	May 28, 2021 to June 16, 2021	June 4, 2021	June 16, 2021	June 16, 2021	June 17, 2021	June 18-23, 2021		June 24, 2021	June 26-29, 2021	July 1		FY 2021 - GAA	489,386.47			474,590.78			COA	6/14/2021	3/22/2021		3/22/2021							
7	21CD0196 The Manila Bay OPLAN RIVER – Grubbing of Waste, Meycauayan River, Meycauayan City, Bulacan		no	Competitive Public Bidding	May 24, 2021	May 28, 2021 to June 16, 2021	June 4, 2021	June 16, 2021	June 16, 2021	June 17, 2021	June 18-23, 2021		June 30, 2021	July 1-2, 2021	July 6		FY 2021 - GAA	14,699,676.24					COA	6/14/2021	3/22/2021		3/22/2021								
8	21CD0197 Construction of Multi-Purpose (Covered Gymnasium), Calvario, Meycauayan City, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021	July 27, 2021	July 28, 2021	July 29-30, 2021		August 2, 2021	August 3-4, 2021	August 6, 2021		FY 2021 - GAA	4,949,463.62			4,800,633.20			PED	7/13/2021	7/13/2021		7/13/2021							

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		ACCEPTANCE	Rejection/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Notice of Award
9	21CD0198 Widening of Permanent Bridges along NCR/Bulacan Bdry-Bigte-Ipo Dam Road, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021	July 27, 2021	July 28, 2021	July 29-30, 2021		August 2, 2021	August 3-4, 2021	August 6, 2021																			
10	21CD0159 Construction/ Completion of 4-Storey 24-Classroom North Hills Village Elementary School, Norzagaray, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021	July 27, 2021	July 28, 2021	July 29-30, 2021		Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021																			
11	21CD0200 Construction / Completion of 2-Storey 4-Classroom Calawitan Elementary School, San Ildefonso, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021 New Schedule August 3, 2021	July 27, 2021 New Schedule August 3, 2021	August 5, 2021	August 6-7, 2021		Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021																			

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept			
12	21CD0201 Construction / Completion of 2-Storey 6-Classroom Sta. Catalina Elementary School, San Ildefonso, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021	July 27, 2021	July 28, 2021	July 29-30, 2021							Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021	DepEd -CY 2021 BEFF	19,961,019.34			19,272,503.09			PEO	7/13/2021	7/13/2021		7/13/2021					
																								PKCE	7/13/2021	7/13/2021		7/13/2021									
																									LGU	7/13/2021	7/13/2021		7/13/2021								
																									COA	12/07/2021	12/07/2021		12/07/2021								
																										BCA	7/13/2021	7/13/2021		7/13/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
13	21CD0202 Construction / Completion of 2-Storey 6-Classroom San Agustin ES, San Rafael, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021	July 27, 2021	July 28, 2021	July 29-30, 2021							Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021	DepEd -CY 2021 BEFF	19,961,019.34			19,280,148.48			PEO	7/13/2021	7/13/2021		7/13/2021					
																								PKCE	7/13/2021	7/13/2021		7/13/2021									
																									LGU	7/13/2021	7/13/2021		7/13/2021								
																									COA	12/07/2021	12/07/2021		12/07/2021								
																										BCA	7/13/2021	7/13/2021		7/13/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
14	21CD0203 Construction / Completion of 2-Storey 8-Classroom Carlos F. Gonzales HS (Maguiniao Cruz na Daan NHS), San Rafael, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021	July 27, 2021	July 28, 2021	July 29-30, 2021							Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021	DepEd -CY 2021 BEFF	2,641,315.39			2,550,190.01			PEO	7/13/2021	7/13/2021		7/13/2021					
																								PKCE	7/13/2021	7/13/2021		7/13/2021									
																									LGU	7/13/2021	7/13/2021		7/13/2021								
																									COA	12/07/2021	12/07/2021		12/07/2021								
																										BCA	7/13/2021	7/13/2021		7/13/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
15	21CD0204 Construction / Completion of 2-Storey 4-Classroom Sta. Cruz (BBD) Elementary School, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 8-27, 2020	July 15, 2021	July 27, 2021 New Schedule August 3, 2021	July 27, 2021 New Schedule August 3, 2021	August 5, 2021	August 6-7, 2021							Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021	DepEd -CY 2021 BEFF	14,199,999.85			13,717,206.28			PEO	7/13/2021	7/13/2021		7/13/2021					
																								PKCE	7/13/2021	7/13/2021		7/13/2021									
																									LGU	7/13/2021	7/13/2021		7/13/2021								
																									COA	12/07/2021	12/07/2021		12/07/2021								
																										BCA	7/13/2021	7/13/2021		7/13/2021							

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End- User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendi ng AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance e/Turnove	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
16	21CD0205 Construction / Completion of 2-Storey 4-Classroom Sapang Palay National High School, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 9-27, 2020	July 15, 2021	July 27, 2021	July 27, 2021	July 28, 2021	July 29-30, 2021		Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021		DepEd - CY 2021 BEFF	14,200,000.00			13,774,000.00			PEO	7/13/2021	7/13/2021		7/13/2021							
																							PICE	7/13/2021	7/13/2021		7/13/2021								
																								LGU	7/13/2021	7/13/2021		7/13/2021							
																									COA	12/07/2021	12/07/2021		12/07/2021						
																										BCA	7/13/2021	7/13/2021		7/13/2021					
Code (PAP)	Procurement Program/Project	PMO/End- User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendi ng AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance e/Turnove	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
17	21CD0206 Construction of Multi-Purpose (Barangay Hall) San Pascual, Obando, Bulacan		no	Competitive Public Bidding	July 4, 2021	July 9-27, 2020	July 15, 2021	October 14, 2021	October 14, 2021	October 15, 2021	October 15-18, 2021		October 19, 2021	October 21, 2021	October 22, 2021		FY 2021 - GAA				2,880,535.02			Rortary	05/10/2021	05/10/2021		05/10/2021							
																								PEO	07/10/2021	07/10/2021		07/10/2021							
																									LGU	9/24/2021	9/24/2021		9/24/2021						
																									COA	05/10/2021	05/10/2021		05/10/2021						
																										BCA	9/24/2021	9/24/2021		9/24/2021					
Code (PAP)	Procurement Program/Project	PMO/End- User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendi ng AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance e/Turnove	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
18	21CD0207 Concreting of Brgy. Ulibhan FMR, Brgy. Ulibhan, Meycauayan Bulacan		no	Competitive Public Bidding	July 4, 2021	July 9-27, 2020	July 15, 2021	October 14, 2021	October 14, 2021	October 15, 2021	October 15-18, 2021		October 19, 2021	October 21, 2021	October 22, 2021		FY 2021 - GAA				11,460,795.95			Rortary	05/10/2021	05/10/2021		05/10/2021							
																								PEO	07/10/2021	07/10/2021		07/10/2021							
																									LGU	9/24/2021	9/24/2021		9/24/2021						
																									COA	05/10/2021	05/10/2021		05/10/2021						
																										BCA	9/24/2021	9/24/2021		9/24/2021					
Code (PAP)	Procurement Program/Project	PMO/End- User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendi ng AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance e/Turnove	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
19	21CD0208 Construction/Improvement of Multi-Purpose Building (4-Storey) (Phase II) in Barangay Saluysoy, Meycauayan City, Bulacan		no	Competitive Public Bidding	Dec. 7, 2020	Oct 19, 2021 to Nov. 9, 2021	Oct. 26, 2020	Nov. 9, 2020	Nov. 9, 2020	Nov. 10, 2020	Nov. 11-12, 2020		Nov. 15, 2020	Nov. 16, 2020	Nov. 18, 2020		FY 2021 - NEP	17,637,981.72			17,108,818.51			Rortary											
																								PICE											
																									LGU										
																										COA									
																											BCA								

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
20	21CD0151 Replacement of Sapang Palay Bridge (Kaytutong Bridge), San Jose del Monte City, Bulacan		no	Competitive Public Bidding														FY 2021 - GAA							Rotary	05/03/2021	05/03/2021		05/03/2021						
					February 19, 2021	February 24, 2021 to March 17, 2021	March 4, 2021	March 17, 2021 New Schedule August 12, 2021	March 17, 2021 New Schedule August 12, 2021	August 13, 2021	August 13-16, 2021		August 17, 2021	August 18, 2021	August 20, 2021										PKCE	06/03/2021	06/03/2021		06/03/2021						
																									LGU	09/03/2021	09/03/2021		09/03/2021						
																									COA	02/03/2021	02/03/2021		02/03/2021						
																									BCA	12/03/2021	12/03/2021		12/03/2021						
21	21CD0152 Construction of Box Culvert including Slope Protection, Camp Tescor, San Miguel, Bulacan		no	Competitive Public Bidding														FY 2021 - NEP							Rotary	05/03/2021	05/03/2021		05/03/2021						
					February 19, 2021	February 24, 2021 to March 17, 2021	March 4, 2021	March 16, 2021	March 16, 2021	Mar. 29, 2021	Mar. 30-31, 2021		Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021										PKCE	06/03/2021	06/03/2021		06/03/2021						
																									LGU	11/03/2021	11/03/2021		11/03/2021						
																									COA	02/03/2021	02/03/2021		02/03/2021						
																									BCA	12/03/2021	12/03/2021		12/03/2021						
22	21CD0153 Construction of Roads leading to First Scout Ranger Regiment Villa, Camp Tescor, San Miguel, Bulacan		no	Competitive Public Bidding														FY 2021 - NEP							Rotary	05/03/2021	05/03/2021		05/03/2021						
					February 19, 2021	February 24, 2021 to March 17, 2021	March 4, 2021	March 16, 2021	March 16, 2021	Mar. 29, 2021	Mar. 30-31, 2021		Sept 21, 2021	Sept. 22-24, 2021	Sept. 28, 2021										PKCE	06/03/2021	06/03/2021		06/03/2021						
																									LGU	11/03/2021	11/03/2021		11/03/2021						
																									COA	02/03/2021	02/03/2021		02/03/2021						
																									BCA	12/03/2021	12/03/2021		12/03/2021						
23	21CD0174 Concreting of Brgy. Dulong Bayan FMR, Brgy. Dulong Bayan, San Jose del Monte, Bulacan		no	Competitive Public Bidding														D.A. FMR 2021							LGU	12/03/2021	12/03/2021		12/03/2021						
					February 24, 2021	March 3, 2021 to March 22, 2021	March 10, 2021	March 22, 2021 New Schedule September 21, 2021	March 22, 2021 New Schedule September 21, 2021	September 22, 2021	September 23, 2021		Sept. 24, 2021	September 27, 2021	September 29, 2021										COA	02/03/2021	02/03/2021		02/03/2021						
																									BCA	3/15/2021	3/15/2021		3/15/2021						
																									PEO	3/16/2021	3/16/2021		3/16/2021						
																									PKCE	3/16/2021	3/16/2021		3/16/2021						

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
24	21CD0094 Construction of Slope Protection, Brgy. Francisco Homes, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	Jan. 8, 2021	Jan. 15, 2021 to Feb. 5, 2021	Jan. 22, 2021	Feb. 4, 2021 New Schedule Feb. 24, 2021	Feb. 4, 2021 New Schedule Feb. 24, 2021	Feb. 26, 2021	Mar. 1, 2021		Nov. 8, 2021	Nov. 9-10, 2021	Nov. 12, 2021			FY 2021 - NEP	96,499,940.06			91,674,265.61			COA	1/21/2021	1/21/2021		1/21/2021							
																								BCA	1/29/2021	1/29/2021		1/29/2021								
																								LGU	1/29/2021	1/29/2021		1/29/2021								
																								Rotary	1/25/2021	1/25/2021		1/25/2021								
																								PICE	1/25/2021	04/02/2021		04/02/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
25	21CD0095 Construction of Slope Protection, Brgy. Gumao, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	Jan. 8, 2021	Jan. 15, 2021 to Feb. 5, 2021	Jan. 22, 2021	Feb. 4, 2021 New Schedule Feb. 24, 2021	Feb. 4, 2021 New Schedule Feb. 24, 2021	Feb. 26, 2021	Mar. 1, 2021		Nov. 8, 2021	Nov. 9-10, 2021	Nov. 12, 2021			FY 2021 - NEP	96,499,940.06			91,674,136.78			COA	1/21/2021	1/21/2021		1/21/2021							
																								BCA	1/29/2021	1/29/2021		1/29/2021								
																								LGU	1/29/2021	1/29/2021		1/29/2021								
																								Rotary	1/25/2021	1/25/2021		1/25/2021								
																								PICE	1/25/2021	04/02/2021		04/02/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
26	21CD0090 Asphalt Overlay along Gen. Alejo Santos Highway K0068+000-K0069+247.1, Angat, Norzagaray, Bulacan		no	Competitive Public Bidding	Jan. 4, 2021	Jan. 8, 2021 to Jan. 29, 2021	Jan. 15, 2021	Feb. 15, 2021	Feb. 15, 2021	Feb. 16-17, 2021	Feb. 23, 2021		Dec 13, 2021	Dec. 14-15, 2021	Dec. 17, 2021			FY 2021 – Preventive Maintenance	46,999,954.92			46,549,960.97			PEO	1/14/2021	1/14/2021		1/14/2021							
																								PICE	1/14/2021	1/14/2021		1/14/2021								
																								LGU	1/15/2021	1/15/2021		1/15/2021								
																								COA	08/01/2021	08/01/2021		08/01/2021								
																								BCA	1/13/2021	1/13/2021		1/13/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
27	21CD0091 Asphalt Overlay along Manila North Road (Marilao Section) K0021+600-K0022+500, Marilao, Bulacan		no	Competitive Public Bidding	Jan. 4, 2021	Jan. 8, 2021 to Jan. 29, 2021	Jan. 15, 2021	Feb. 15, 2021	Feb. 15, 2021	Feb. 16-17, 2021	Feb. 23, 2021		Dec 13, 2021	Dec. 14-15, 2021	Dec. 17, 2021			FY 2021 – Preventive Maintenance	48,999,718.47			46,549,096.58			PEO	1/14/2021	1/14/2021		1/14/2021							
																								PICE	1/14/2021	1/14/2021		1/14/2021								
																								LGU	1/15/2021	1/15/2021		1/15/2021								
																								COA	08/01/2021	08/01/2021		08/01/2021								
																								BCA	1/13/2021	1/13/2021		1/13/2021								

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
28	21CD0100 Asphalt Overlay along Manila North Road (Marliao Section) K0022+850-K0022+1931, Marliao, Bulacan		no	Competitive Public Bidding	Jan. 8, 2021	Jan. 15, 2021 to Feb. 5, 2021	Jan. 22, 2021	Feb. 4, 2021	Feb. 4, 2021	Feb. 5, 2021	Feb. 8-10, 2021		Dec. 13, 2021	Dec. 14-15, 2021	Dec. 17, 2021						COA	1/21/2021	1/21/2021		1/21/2021											
																				BCA	1/29/2021	1/29/2021		1/29/2021												
																				LGU	1/29/2021	1/29/2021		1/29/2021												
																				Rotary	1/25/2021	1/25/2021		1/25/2021												
																				PCCE	1/25/2021	04/02/2021		04/02/2021												
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
29	21CD0101 Asphalt Overlay along Eastern Bulacan Road K0094+000-K0100+000, Dofia Remedios Trinidad, Bulacan		no	Competitive Public Bidding	Jan. 8, 2021	Jan. 15, 2021 to Feb. 5, 2021	Jan. 22, 2021	Feb. 4, 2021	Feb. 4, 2021	Feb. 5, 2021	Feb. 8-10, 2021		Dec. 13, 2021	Dec. 14-15, 2021	Dec. 17, 2021					COA	1/21/2021	1/21/2021		1/21/2021												
																				BCA	1/29/2021	1/29/2021		1/29/2021												
																				LGU	1/29/2021	1/29/2021		1/29/2021												
																				Rotary	1/25/2021	1/25/2021		1/25/2021												
																				PCCE	1/25/2021	04/02/2021		04/02/2021												
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
30	21CD0140 Concreting of Roads with Drainage Canal Barangay San Jose Patag, St. Maria, Bulacan		no	Competitive Public Bidding	February 10, 2021	February 16, 2021 to March 9, 2021	Feb. 23, 2021	March 9, 2021	March 9, 2021	Mar. 29, 2021	Mar. 30-31, 2021		Dec. 31, 2021	January 3-4, 2022	Jan. 6, 2022					Rotary	05/03/2021	05/01/2021		05/01/2021												
																				PCCE	2/22/2021	2/22/2021		2/22/2021												
																				LGU	2/23/2021	2/23/2021		2/23/2021												
																				COA	2/17/2021	2/17/2021		2/17/2021												
																				BCA	05/03/2021	05/03/2021		05/03/2021												
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
31	21CD0148 Construction of Pabalay Market, Barangay Muzon, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	February 19, 2021	February 24, 2021 to March 17, 2021	March 4, 2021	March 16, 2021	March 16, 2021	Mar. 29, 2021	Mar. 30-31, 2021		Dec. 31, 2021	January 3-4, 2022	Jan. 6, 2022					Rotary	05/03/2021	05/03/2021		05/03/2021												
																				PCCE	06/03/2021	06/03/2021		06/03/2021												
																				LGU	09/03/2021	09/03/2021		09/03/2021												
																				COA	02/03/2021	02/03/2021		02/03/2021												
																				BCA	12/03/2021	12/03/2021		12/03/2021												

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
32	21CD0149 Construction of Hall of Justice Building Phase 1, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	February 19, 2021	February 24, 2021 to March 17, 2021	March 4, 2021	March 16, 2021	March 16, 2021	Mar. 29, 2021	Mar. 30-31, 2021		Dec. 31, 2021	January 3-4, 2022	Jan. 6, 2022						Rotary	05/03/2021	05/03/2021		05/03/2021										
																				PICE	06/03/2021	06/03/2021		06/03/2021											
																				LGU	09/03/2021	09/03/2021		09/03/2021											
																				COA	02/03/2021	02/03/2021		02/03/2021											
																				BCA	12/03/2021	12/03/2021		12/03/2021											
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)				
33	21CD0180 Construction of Flood Control Mitigation Structures, SaluysoyCreek, Meycauayan City, Bulacan		no	Competitive Public Bidding	March 1, 2021	March 5, 2021 to March 24, 2021	March 12, 2021	March 24, 2021 New Schedule April 13, 2021	March 24, 2021 New Schedule April 13, 2021	April 15-16, 2021	April 19-21, 2021		Dec. 31, 2021	January 3-4, 2022	Jan. 6, 2022						PEO	3/25/2021	3/25/2021		3/25/2021										
																				PICE	3/24/2021	3/24/2021		3/24/2021											
																				LGU	3/30/2021	3/30/2021		3/30/2021											
																				COA	3/18/2021	3/18/2021		3/18/2021											
																				BCA	3/24/2021	3/24/2021		3/24/2021											
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)				
34	21CD0181 Construction of Flood Control Mitigating Structures along Meycauayan River and its tributaries at Saluysoy, Meycauayan, Bulacan		no	Competitive Public Bidding	March 1, 2021	March 5, 2021 to March 24, 2021	March 12, 2021	March 24, 2021 New Schedule April 13, 2021	March 24, 2021 New Schedule April 13, 2021	April 15-16, 2021	April 19-21, 2021		Dec. 31, 2021	January 3-4, 2022	Jan. 6, 2022						PEO	3/25/2021	3/25/2021		3/25/2021										
																				PICE	3/24/2021	3/24/2021		3/24/2021											
																				LGU	3/30/2021	3/30/2021		3/30/2021											
																				COA	3/18/2021	3/18/2021		3/18/2021											
																				BCA	3/24/2021	3/24/2021		3/24/2021											
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)				
35	21CD0146 Rehabilitation of Maasin – Diliman Road, San Rafael, Bulacan		no	Competitive Public Bidding	February 19, 2021	February 24, 2021 to March 17, 2021	March 4, 2021	March 16, 2021	March 16, 2021	Mar. 29, 2021	Mar. 30-31, 2021		Dec. 31, 2021	January 3-4, 2022	Jan. 6, 2022						Rotary	05/03/2021	05/03/2021		05/03/2021										
																				PICE	06/03/2021	06/03/2021		06/03/2021											
																				LGU	11/03/2021	11/03/2021		11/03/2021											
																				COA	02/03/2021	02/03/2021		02/03/2021											
																				BCA	12/03/2021	12/03/2021		12/03/2021											

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IABE	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
36	22CD0001 Construction of Flood Control Structure Meycauyan River and its Tributaries, Salaysay Side, Meycauyan City, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021											Rotary	10/26/2021	10/26/2021		10/26/2021								
																						PEO	10/27/2021	10/27/2021		10/27/2021								
																						LGU	10/28/2021	10/28/2021		10/28/2021								
																						COA	10/25/2021	10/25/2021		10/25/2021								
																						BCA	10/26/2021	10/26/2021		10/26/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IABE	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)			
37	22CD0002 Construction of Flood Control Structure Pandayan-Salaysay Creek, Meycauyan City, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021											Rotary	10/26/2021	10/26/2021		10/26/2021								
																						PEO	10/27/2021	10/27/2021		10/27/2021								
																						LGU	10/28/2021	10/28/2021		10/28/2021								
																						COA	10/25/2021	10/25/2021		10/25/2021								
																						BCA	10/26/2021	10/26/2021		10/26/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IABE	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)			
38	22CD0003 Construction of Flood Control Structure (Ring Dike) along Pinagkaballihan River, Sta. 01+741.00 – Sta. 02+140.20, Obando, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021											Rotary	10/26/2021	10/26/2021		10/26/2021								
																						PEO	10/27/2021	10/27/2021		10/27/2021								
																						LGU	10/28/2021	10/28/2021		10/28/2021								
																						COA	10/25/2021	10/25/2021		10/25/2021								
																						BCA	10/26/2021	10/26/2021		10/26/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IABE	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	Remarks (Explaining changes from the APP)			
39	22CD0004 Construction of Flood Control Structures along NCR/Bulacan Bdry.- Bigte – Ipo Dam Road, San Jose River, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021											Rotary	10/26/2021	10/26/2021		10/26/2021								
																						PEO	10/27/2021	10/27/2021		10/27/2021								
																						LGU	10/28/2021	10/28/2021		10/28/2021								
																						COA	10/25/2021	10/25/2021		10/25/2021								
																						BCA	10/26/2021	10/26/2021		10/26/2021								

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
					Pre-proc Conference	Ads/ Post of IABE	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
40	22CD0005 Construction of Flood Control Structures along NCR/Bulacan Bdry.- Bigte – Ipo Dam Road, Sto. Cristo River, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
44	22CD0009 Construction of additional Pumping Station at Barangay Banga, Meycauayan, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021							FY 2022 - NEP	19,314,641.23			19,003,506.97			Rotary	11/5/2021	11/5/2021		11/5/2021						
																									PEO	09/11/2021	09/11/2021		09/11/2021						
																									LGU	08/11/2021	08/11/2021		08/11/2021						
																									COA	05/11/2021	05/11/2021		05/11/2021						
																									BCA	09/11/2021	09/11/2021		09/11/2021						
45	22CD0010 Construction of additional Pumping Station at Barangay Calvario, Meycauayan City, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021							FY 2022 - NEP	19,313,572.84			19,132,032.52			Rotary	11/5/2021	11/5/2021		11/5/2021						
																									PEO	09/11/2021	09/11/2021		09/11/2021						
																									LGU	08/11/2021	08/11/2021		08/11/2021						
																									COA	05/11/2021	05/11/2021		05/11/2021						
																									BCA	09/11/2021	09/11/2021		09/11/2021						
46	22CD0011 Construction of additional Pumping Station at Barangay Lawa, Meycauayan, Bulacan		no	Competitive Public Bidding	October 31, 2021	November 3, 2021 to November 23, 2021	November 10, 2021	November 23, 2021	November 23, 2021	November 24-25, 2021	November 26, 2021 to December 1, 2021							FY 2022 - NEP	19,607,596.69			19,415,047.44			Rotary	11/5/2021	11/5/2021		11/5/2021						
																									PEO	09/11/2021	09/11/2021		09/11/2021						
																									LGU	08/11/2021	08/11/2021		08/11/2021						
																									COA	05/11/2021	05/11/2021		05/11/2021						
																									BCA	09/11/2021	09/11/2021		09/11/2021						
47	22CD0012 Construction of additional Pumping Station at Barangay Saluysoy, Meycauayan, Bulacan		no	Competitive Public Bidding	October 31, 2021	November 3, 2021 to November 23, 2021	November 10, 2021	November 23, 2021	November 23, 2021	November 24-25, 2021	November 26, 2021 to December 1, 2021							FY 2022 - NEP	19,607,596.69			19,293,875.14			Rotary	11/5/2021	11/5/2021		11/5/2021						
																									PEO	09/11/2021	09/11/2021		09/11/2021						
																									LGU	08/11/2021	08/11/2021		08/11/2021						
																									COA	05/11/2021	05/11/2021		05/11/2021						
																									BCA	09/11/2021	09/11/2021		09/11/2021						

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
48	22CD0013 Installation of Guardrails along Eastern Bulacan Road, K0100+000 – K0105 +000, Doña Remedios Trinidad, Bulacan		no	Competitive Public Bidding														FY 2022 - NEP							Rotary	11/5/2021	11/5/2021		11/5/2021						
					October 25, 2021	October 27, 2021 to November 16, 2021	November 18, 2021	November 16, 2021	November 18, 2021	November 18, 2021	November 19-23, 2021								19,599,829.01			19,300,948.46			PEO	09/11/2021	09/11/2021		09/11/2021						
																									LGU	08/11/2021	08/11/2021		08/11/2021						
																									COA	05/11/2021	05/11/2021		05/11/2021						
																									BCA	09/11/2021	09/11/2021		09/11/2021						
49	22CD0014 Installation of Street Lights along Eastern Bulacan Road, K0086+000 – K0088 +500, Barangay Alde, San Ildefonso, Bulacan		no	Competitive Public Bidding														FY 2022 - NEP							Rotary	11/5/2021	11/5/2021		11/5/2021						
					October 25, 2021	October 27, 2021 to November 16, 2021	November 18, 2021	November 16, 2021	November 18, 2021	November 18, 2021	November 19-23, 2021								19,299,460.03			19,006,068.62			PEO	09/11/2021	09/11/2021		09/11/2021						
																									LGU	08/11/2021	08/11/2021		08/11/2021						
																									COA	05/11/2021	05/11/2021		05/11/2021						
																									BCA	09/11/2021	09/11/2021		09/11/2021						
50	22CD0015 Installation of Street Lights along San Miguel-Sibul Rd – K0085+000 – K0086+908, San Miguel, Bulacan		no	Competitive Public Bidding														FY 2022 - NEP							Rotary	11/5/2021	11/5/2021		11/5/2021						
					October 31, 2021	November 3, 2021 to November 23, 2021	November 25, 2021	November 23, 2021	November 23, 2021	November 24-25, 2021	November 26, 2021 to December 1, 2021								19,299,460.03			19,006,034.02			PEO	09/11/2021	09/11/2021		09/11/2021						
																									LGU	08/11/2021	08/11/2021		08/11/2021						
																									COA	05/11/2021	05/11/2021		05/11/2021						
																									BCA	09/11/2021	09/11/2021		09/11/2021						
51	22CD0016 Construction of Flood Control Structure along Magulnao Creek Phase II, along Daang Maharika Highway, Magulnao, San Rafael, Bulacan		no	Competitive Public Bidding														FY 2022 - NEP							Rotary	11/18/2021	11/18/2021		11/18/2021						
					November 3, 2021	November 5, 2021 to November 25, 2021	November 25, 2021	November 25, 2021	November 25, 2021	December 6, 2021	December 7-10, 2021								55,004,786.39			44,003,829.11			PEO	11/15/2021	11/15/2021		11/15/2021						
																									LGU	11/15/2021	11/15/2021		11/15/2021						
																									COA	12/11/2021	12/11/2021		12/11/2021						
																									BCA	11/13/2021	11/13/2021		11/13/2021						

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
52	22CD0017 Construction of Flood Control Structure along Right Side of Meycauyan River (Saluysoy Section), City of Meycauyan, Bulacan		no	Competitive Public Bidding	November 3, 2021	November 5, 2021 to November 25, 2021	November 12, 2021	November 25, 2021	November 25, 2021	December 6, 2021	December 7-10, 2021						FY 2022 - NEP	48,999,431.12			39,199,544.90			Rotary PEO LGU COA BCA	11/18/2021	11/18/2021		11/18/2021								
																						11/15/2021	11/15/2021		11/15/2021											
																						11/15/2021	11/15/2021		11/15/2021											
																						12/11/2021	12/11/2021		12/11/2021											
																						11/13/2021	11/13/2021		11/13/2021											
53	22CD0018 Construction of Flood Control Structure Barangay Muzon Dulong Bayan San Jose del Monte, Bulacan		no	Competitive Public Bidding	October 25, 2021	October 27, 2021 to November 16, 2021	November 3, 2021	November 16, 2021	November 16, 2021	November 18, 2021	November 19-23, 2021						FY 2022 - NEP	39,199,751.23			38,533,583.29			Rotary PEO LGU COA BCA	11/18/2021	11/18/2021		11/18/2021								
																						11/15/2021	11/15/2021		11/15/2021											
																						11/15/2021	11/15/2021		11/15/2021											
																						12/11/2021	12/11/2021		12/11/2021											
																						11/13/2021	11/13/2021		11/13/2021											
54	22CD0019 Construction of Flood Control Structure at Maasin River Dilliman I Section, San Rafael, Bulacan		no	Competitive Public Bidding	November 3, 2021	November 5, 2021 to November 25, 2021	November 12, 2021	November 25, 2021	November 25, 2021	December 6, 2021	December 7-10, 2021						FY 2022 - NEP	57,899,715.58			45,740,775.31			Rotary PEO LGU COA BCA	11/18/2021	11/18/2021		11/18/2021								
																						11/15/2021	11/15/2021		11/15/2021											
																						11/15/2021	11/15/2021		11/15/2021											
																						12/11/2021	12/11/2021		12/11/2021											
																						11/13/2021	11/13/2021		11/13/2021											
55	22CD0020 Construction of Flood Control Structure at Maasin River Dilliman II Section, San Rafael, Bulacan		no	Competitive Public Bidding	November 3, 2021	November 5, 2021 to November 25, 2021	November 12, 2021	November 25, 2021	November 25, 2021	December 6, 2021	December 7-10, 2021						FY 2022 - NEP	57,899,710.80			50,109,739.72			Rotary PEO LGU COA BCA	11/18/2021	11/18/2021		11/18/2021								
																						11/15/2021	11/15/2021		11/15/2021											
																						11/15/2021	11/15/2021		11/15/2021											
																						12/11/2021	12/11/2021		12/11/2021											
																						11/13/2021	11/13/2021		11/13/2021											

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendin g AWARD	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE CO	Total	MOOE CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	
60	22CD0025 Rehabilitation/Major Repair of Permanent Bridges Sibul Spring Br. (801692LZ) along San Miguel – Sibul Road, San Miguel, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 13, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-15, 2021								Rotary	11/22/2021	11/22/2021		11/23/2021							
																			PEO	11/23/2021	11/23/2021		11/23/2021							
																			LGU	11/23/2021	11/23/2021		11/23/2021							
																			CDA	11/20/2021	11/20/2021		11/20/2021							
																			BCA	11/25/2021	11/25/2021		11/25/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendin g AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE CO		Total	MOOE CO	Pre-Proc Conference	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Delivery/A ccpt			
61	22CD0026 Construction of Multi- Purpose Building, Barangay Kaypian, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 13, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-16, 2021								Rotary	11/22/2021	11/22/2021		11/23/2021							
																			PEO	11/23/2021	11/23/2021		11/23/2021							
																			LGU	11/23/2021	11/23/2021		11/23/2021							
																			CDA	11/20/2021	11/20/2021		11/20/2021							
																			BCA	11/25/2021	11/25/2021		11/25/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendin g AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE CO		Total	MOOE CO	Pre-Proc Conference	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Delivery/A ccpt			
62	22CD0027 Construction of Multi-Purpose Building, Dela Costa III, Barangay Graceville, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 11, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-16, 2021								Rotary	11/22/2021	11/22/2021		11/23/2021							
																			PEO	11/23/2021	11/23/2021		11/23/2021							
																			LGU	11/23/2021	11/23/2021		11/23/2021							
																			CDA	11/20/2021	11/20/2021		11/20/2021							
																			BCA	11/25/2021	11/25/2021		11/25/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
Pre-proc Conferenc e	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolutio n Recommendin g AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE CO		Total	MOOE CO	Pre-Proc Conference	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Notice of Award	Contract Signing	Delivery/A ccpt			
63	22CD0028 Construction (completion) of Multi- Purpose Building Barangay Pulong Tamo, San Ildefonso, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 11, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-16, 2021								Rotary	11/22/2021	11/22/2021		11/23/2021							
																			PEO	11/23/2021	11/23/2021		11/23/2021							
																			LGU	11/23/2021	11/23/2021		11/23/2021							
																			CDA	11/20/2021	11/20/2021		11/20/2021							
																			BCA	11/25/2021	11/25/2021		11/25/2021							

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
64	22CD0029 Construction of Multi-Purpose Building Sapang Palay National Trade School Barangay Fatima V, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 11, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-16, 2021							FY 2022 - NEP	4,899,455.93			4,821,064.64			Rotary	11/22/2021	11/23/2021		11/22/2021						
																								PEO	11/23/2021	11/23/2021		11/23/2021							
																								LGU	11/23/2021	11/23/2021		11/23/2021							
																								COA	11/20/2021	11/20/2021		11/20/2021							
																								BCA	11/25/2021	11/25/2021		11/25/2021							
65	22CD0030 Construction of Multi-Purpose Building Sapang Palay National High School Barangay Fatima V, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 11, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-16, 2021							FY 2022 - NEP	4,899,999.99			4,821,599.99			Rotary	11/22/2021	11/23/2021		11/22/2021						
																								PEO	11/23/2021	11/23/2021		11/23/2021							
																								LGU	11/23/2021	11/23/2021		11/23/2021							
																								COA	11/20/2021	11/20/2021		11/20/2021							
																								BCA	11/25/2021	11/25/2021		11/25/2021							
66	22CD0031 Construction of Multi-Purpose Building (Senior Citizen Building) Barangay Graceville, City of San Jose del Monte, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 11, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-16, 2021							FY 2022 - NEP	4,897,048.76			4,821,599.99			Rotary	11/22/2021	11/23/2021		11/22/2021						
																								PEO	11/23/2021	11/23/2021		11/23/2021							
																								LGU	11/23/2021	11/23/2021		11/23/2021							
																								COA	11/20/2021	11/20/2021		11/20/2021							
																								BCA	11/25/2021	11/25/2021		11/25/2021							
67	22CD0033 Construction of Multi-Purpose Bulacan Agricultural State College (BASC) San Ildefonso, Bulacan		no	Competitive Public Bidding	November 10, 2021	November 11, 2021 to December 2, 2021	November 18, 2021	December 2, 2021	December 2, 2021	December 9, 2021	December 10-16, 2021							FY 2022 - NEP	19,797,320.85			19,460,668.10			Rotary	11/22/2021	11/23/2021		11/22/2021						
																								PEO	11/23/2021	11/23/2021		11/23/2021							
																								LGU	11/23/2021	11/23/2021		11/23/2021							
																								COA	11/20/2021	11/20/2021		11/20/2021							
																								BCA	11/25/2021	11/25/2021		11/25/2021							

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
68	22CD0035 Construction of Road Sitio Brown, Malapad na Parang, Brgy. Sibul Springs, San Miguel, Bulacan		no	Competitive Public Bidding	November 25, 2021	November 26, 2021 to December 16, 2021	December 3, 2021	December 16, 2021	December 16, 2021	December 29, 2021	December 29, 2021 - January 4, 2022							FY 2022 - NEP	9,800,287.88			9,643,483.27			Rotary	12/2/2021	12/2/2021		12/2/2021						
																									PEO	03/12/2021	03/12/2021		03/12/2021						
																									LGU	06/12/2021	06/12/2021		06/12/2021						
																									COA	11/29/2021	11/29/2021		11/29/2021						
																									BCA	03/12/2021	03/12/2021		03/12/2021						
69	22CD0036 Rehabilitation of Road at Barangay Bagbaguin, Sta. Maria, Bulacan		no	Competitive Public Bidding	November 25, 2021	November 26, 2021 to December 16, 2021	December 3, 2021	December 16, 2021	December 16, 2021	December 29, 2021	December 29, 2021 - January 4, 2022							FY 2022 - NEP	9,761,906.64			9,625,297.73			Rotary	12/2/2021	12/2/2021		12/2/2021						
																									PEO	03/12/2021	03/12/2021		03/12/2021						
																									LGU	06/12/2021	06/12/2021		06/12/2021						
																									COA	11/29/2021	11/29/2021		11/29/2021						
																									BCA	03/12/2021	03/12/2021		03/12/2021						
70	22CD0037 Rehabilitation/Major Repair of Permanent Bridge Meycauayan Br. (B01648L2) Along Manila North Road, Meycauayan, Bulacan		no	Competitive Public Bidding	November 25, 2021	November 26, 2021 to December 16, 2021	December 3, 2021	December 16, 2021	December 16, 2021	December 29, 2021	December 29, 2021 - January 4, 2022							FY 2022 - NEP	9,789,609.21			9,622,975.46			Rotary	12/2/2021	12/2/2021		12/2/2021						
																									PEO	03/12/2021	03/12/2021		03/12/2021						
																									LGU	06/12/2021	06/12/2021		06/12/2021						
																									COA	11/29/2021	11/29/2021		11/29/2021						
																									BCA	03/12/2021	03/12/2021		03/12/2021						
71	22CD0040 Rehabilitation of Road, Sitio Kalawakan, Barangay Encanto, Angat, Bulacan		no	Competitive Public Bidding	November 25, 2021	November 26, 2021 to December 16, 2021	December 3, 2021	December 16, 2021	December 16, 2021	December 29, 2021	December 29, 2021 - January 4, 2022							FY 2022 - NEP	4,892,843.39			4,817,950.74			Rotary	12/2/2021	12/2/2021		12/2/2021						
																									PEO	03/12/2021	03/12/2021		03/12/2021						
																									LGU	06/12/2021	06/12/2021		06/12/2021						
																									COA	11/29/2021	11/29/2021		11/29/2021						
																									BCA	03/12/2021	03/12/2021		03/12/2021						

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	
72	22CD0041 Preventive Maintenance along Daang Maharika (L2) K0054+000 – K0058+579, San Rafael, Bulacan		no	Competitive Public Bidding	November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022										Rotary	12/15/2021	12/15/2021		12/15/2021								
																					PEO	12/13/2021	12/13/2021		12/13/2021								
																					LGU	11/12/2021	11/12/2021		11/12/2021								
																					COA	12/5/2021	12/5/2021		12/5/2021								
																					BCA	12/13/2021	12/13/2021		12/13/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
73	22CD0042 Construction of Flood Control Structure Meycauayan River and its Tributaries along Ciudad Grande, Lawa, Meycauayan, Bulacan		no	Competitive Public Bidding	November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022										Rotary	12/15/2021	12/15/2021		12/15/2021								
																					PEO	12/13/2021	12/13/2021		12/13/2021								
																					LGU	11/12/2021	11/12/2021		11/12/2021								
																					COA	12/5/2021	12/5/2021		12/5/2021								
																					BCA	12/13/2021	12/13/2021		12/13/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
74	22CD0043 Improvement of Poblacion-Santa Clara Creek, Santa Maria River Improvement, Sta. Maria, Bulacan		no	Competitive Public Bidding	November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022										Rotary	12/15/2021	12/15/2021		12/15/2021								
																					PEO	12/13/2021	12/13/2021		12/13/2021								
																					LGU	11/12/2021	11/12/2021		11/12/2021								
																					COA	12/5/2021	12/5/2021		12/5/2021								
																					BCA	12/13/2021	12/13/2021		12/13/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
75	22CD0044 Rehabilitation of Marcos Bridge, Meycauayan City, Bulacan		no	Competitive Public Bidding	November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022										Rotary	12/15/2021	12/15/2021		12/15/2021								
																					PEO	12/13/2021	12/13/2021		12/13/2021								
																					LGU	11/12/2021	11/12/2021		11/12/2021								
																					COA	12/5/2021	12/5/2021		12/5/2021								
																					BCA	12/13/2021	12/13/2021		12/13/2021								

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
80	22CD0049 Construction of Flood Control Structures along San Miguel River, San Agustin to Batasan Bata Section, San Miguel, Bulacan		no	Competitive Public Bidding		November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
84	22CD0054 Construction of Flood Control Structure, San Jose River, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022							FY 2022 - NEP	94,569,976.60			93,141,969.95			Rotary	12/15/2021	12/15/2021		12/15/2021							
																									PEO	12/13/2021	12/13/2021		12/13/2021							
																									LGU	11/12/2021	11/12/2021		11/12/2021							
																									COA	12/5/2021	12/5/2021		12/5/2021							
																									BCA	12/13/2021	12/13/2021		12/13/2021							
85	22CD0055 Construction of Flood Control Structure, Ilog Bayan River, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022							FY 2022 - NEP	94,569,906.29			93,141,969.95			Rotary	12/15/2021	12/15/2021		12/15/2021							
																									PEO	12/13/2021	12/13/2021		12/13/2021							
																									LGU	11/12/2021	11/12/2021		11/12/2021							
																									COA	12/5/2021	12/5/2021		12/5/2021							
																									BCA	12/13/2021	12/13/2021		12/13/2021							
86	22CD0056 Construction of Flood Control Structure along NCR/Bulacan Bdry.- Blgte-Ipo Dam Road Ilog Bayan River, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	November 29, 2021	November 30, 2021 to December 21, 2021	December 7, 2021	December 21, 2021	December 21, 2021	January 4, 2022	January 5-10, 2022							FY 2022 - NEP	94,569,044.49			93,434,528.39			Rotary	12/15/2021	12/15/2021		12/15/2021							
																									PEO	12/13/2021	12/13/2021		12/13/2021							
																									LGU	11/12/2021	11/12/2021		11/12/2021							
																									COA	12/5/2021	12/5/2021		12/5/2021							
																									BCA	12/13/2021	12/13/2021		12/13/2021							

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Notice of Award
1	21CD0003 (G) Acquisition, Rehabilitation and Repair of Related Equipment and Parts of Container Van, DPWH Bulecan 2nd District Engineering Office, Pulong Buhangin, Sta. Maria, Bulecan		no	Competitive Public Bidding	August 1, 2021	August 3, 2021 to August 23, 2021	August 10, 2021	August 23, 2021				August 27, 2021	August 28, 2021	September 3, 2021				12,059,045.39			11,877,182.90			Rotary	05/08/2021	05/08/2021		05/08/2021					
																							COA	04/08/2021	04/08/2021		04/08/2021						
																							BCCI	04/08/2021	04/08/2021		04/08/2021						
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
2	21CD0004 (GS) Procurement of Supplies for National Road Traffic Survey Program (NRTSP), Automatic Traffic Counting		no	Competitive Public Bidding	November 10, 2021	November 12, 2021 to December 1, 2021	November 23, 2021	December 1, 2021					Dec. 27, 2021	Dec. 28, 2021	December 31, 2021			1,449,360.00			1,444,500.00			Rotary	11/18/2021	11/18/2021		11/18/2021					
																							COA	11/15/2021	11/15/2021		11/15/2021						
																							BCCI	11/16/2021	11/16/2021		11/16/2021						
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
3	21CD0005 (GS) Procurement of Global Navigation Satellite System (GNSS) Equipment Unmanned Aerial Vehicle (UAV) and Multi-station (Scanning Total Station)		no	Competitive Public Bidding	November 29, 2021	December 1, 2021 to December 22, 2021	December 9, 2021	December 22, 2021	December 22, 2021				Dec. 27, 2021	Dec. 28, 2021	December 31, 2021			15,200,000.00			15,195,000.00			Rotary	03/12/2021	03/12/2021		03/12/2021					
																							COA	03/12/2021	03/12/2021		03/12/2021						
																							BCCI	03/12/2021	03/12/2021		03/12/2021						
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
4	21CD0006 (GS) Procurement of Supplies for Preliminary detailed Engineering (POE) FY 2021		no	Competitive Public Bidding	November 29, 2021	December 1, 2021 to December 22, 2021	December 9, 2021	December 22, 2021	December 22, 2021				Dec. 27, 2021	Dec. 28, 2021	December 31, 2021			2,351,700.00			2,283,010.00			Rotary	03/12/2021	03/12/2021		03/12/2021					
																							COA	03/12/2021	03/12/2021		03/12/2021						
																							BCCI	03/12/2021	03/12/2021		03/12/2021						

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
5	21CD0006CS Consulting Services for the Geological and Geotechnical Surveys / Investigations for the FY 2022 Flood Control Projects 4th Legislative District of Bulacan		no	Competitive Public Bidding	Sept 9, 2021	Sept. 15, 2021 to October 12, 2021	Sept 29, 2021	Sept 23, 2021	October 12, 2021	October 20, 2021	October 21-22, 2021		October 25, 2021	October 27, 2021	October 29, 2021			449,650.50			444,254.67			COA	9/18/2021	9/18/2021		9/18/2021							
																							PICE	9/23/2021	9/23/2021		9/23/2021								
																							Report	9/22/2021	9/22/2021		9/22/2021								
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Accept																				
6	21CD0007CS Consulting Services for the Geological and Geotechnical Surveys / Investigations for the FY 2022 Flood Control Projects 3rd Legislative District of Bulacan		no	Competitive Public Bidding	Sept 9, 2021	Sept. 15, 2021 to October 12, 2021	Sept 29, 2021	Sept 23, 2021	October 12, 2021	October 20, 2021	October 21-22, 2021		October 25, 2021	October 27, 2021	October 29, 2021			878,066.25			860,415.00			COA	9/18/2021	9/18/2021		9/18/2021							
																								PICE	9/23/2021	9/23/2021		9/23/2021							
																								Report	9/22/2021	9/22/2021		9/22/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Accept																				
7	21CD0008CS Consulting Services for the Geological and Geotechnical Surveys / Investigations for the FY 2022 Construction of Multi-Purpose Building (3rd, 4th and Lone District of Bulacan)		no	Competitive Public Bidding	Sept 9, 2021	Sept. 15, 2021 to October 12, 2021	Sept 29, 2021	Sept 23, 2021	October 12, 2021	October 20, 2021	October 21-22, 2021		October 25, 2021	October 27, 2021	October 29, 2021			1,024,462.50			1,014,000.00			COA	9/18/2021	9/18/2021		9/18/2021							
																								PICE	9/23/2021	9/23/2021		9/23/2021							
																								Report	9/22/2021	9/22/2021		9/22/2021							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Accept																				
8	21CD0009CS Consulting Services for the Conduct of a.) Parcellary Survey b.) Detailed Engineering Survey c.) Structural/Utility / Facilities Survey d.) Mnumenting e.) Research for a. Santa-Maria-Pandi Bypass Road, Bulacan		no	Competitive Public Bidding	Sept 9, 2021	Sept. 15, 2021 to October 12, 2021	Sept 29, 2021	Sept 23, 2021	October 12, 2021	October 20, 2021	October 21-22, 2021		October 25, 2021	October 27, 2021	October 29, 2021			1,024,462.50			4,125,900.00			COA	9/18/2021	9/18/2021		9/18/2021							
																								PICE	9/23/2021	9/23/2021		9/23/2021							
																								Report	9/22/2021	9/22/2021		9/22/2021							

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021


COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/ Post of (AEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
9	21CD00010CS Consulting Services for the Conduct of a.) Parcelary Survey b.) Detailed Engineering Survey c.) Structural/Utility / Facilities Survey d.) Monumenting e.) Research for a. Sto Cristo Diversion Road, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	Sept 9, 2021	Sept. 15, 2021 to October 12, 2021	Sept 29, 2021	Sept 23, 2021	October 12, 2021	October 20, 2021	October 21-22, 2021		October 25, 2021	October 27, 2021	October 29, 2021			4,177,968.89		COA	9/18/2021	9/18/2021		9/18/2021											
																					PICE	9/23/2021	9/23/2021		9/23/2021										
																						Report	9/22/2021	9/22/2021		9/22/2021									

PREPARED BY:


DAHLIA D. SANTOS
Engineer II, Asst. BAC Secretariat

CHECKED BY:


EDGAR A. SARTO
Engineer III-Head, BAC Secretariat

APPROVED:


GEORGE D. SANTOS
District Engineer

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2021


COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
9	Z1CD00010CS Consulting Services for the Conduct of a.) Parcellary Survey b.) Detailed Engineering Survey c.) Structural/Utility / Facilities Survey d.) Monumenting e.) Research for a. Sto Cristo Diversion Road, San Jose del Monte City, Bulacan		no	Competitive Public Bidding	Sept 9, 2021	Sept. 15, 2021 to October 12, 2021	Sept 29, 2021	Sept 29, 2021	October 12, 2021	October 20, 2021	October 21-22, 2021		October 25, 2021	October 27, 2021	October 29, 2021			F.Y. 2021 P.D.E.				4,177,988.89		COA	9/18/2021	9/18/2021		9/18/2021							

PREPARED BY:


DAHLIA D.J. SANTOS
 Engineer II, Asst. BAC Secretariat

CHECKED BY:


EDGAR A. SARTO
 Engineer III-Mem., BAC Secretariat

APPROVED:


GEORGE D.C. SANTOS
 District Engineer