

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - CIVIL WORKS
 (January 1, 2022 to June 30, 2022)

Code (PAP)	Procurement Project	PMO / End-User (LU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Aids/Post of IMEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)
300104221795000	Construction of Multi-Purpose Building (Municipal Building), Barangay Poblacion General Luna, Quezon	Quezon III DEO	NO	Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 18, 2020	December 22, 2020	December 29, 2021	January 06, 2022	January 07, 2022	September 10, 2022	September 10, 2022		FY 2021 GAA	PHP 29,702,970.29		PHP 29,702,970.29	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 26, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 18, 2020	September 10, 2022	Notice to Proceed was issued		
300117209038000	Concreting of Road, Sitio Bulagsong, Barangay Sta. Rosa Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 18, 2020	December 22, 2020	December 29, 2021	January 06, 2022	January 07, 2022	March 14, 2022	March 14, 2022		FY 2021 GAA	PHP 4,949,952.75		PHP 4,949,952.75	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 26, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 18, 2020	March 14, 2022	Notice to Proceed was issued		
300104221789000	Construction of Multi-Purpose Building, Barangay Camflora San Andres, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 17, 2020	December 21, 2020	December 29, 2021	January 06, 2022	January 07, 2022	June 12, 2022	June 12, 2022		FY 2021 GAA	PHP 9,649,998.23		PHP 9,649,998.23	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 17, 2020	June 12, 2022	Notice to Proceed was issued		
310208100308000	Network Development: Off-Carriageway Improvement - Secondary Roads - Mulanay-Sn Francisco Rd - K0291 + 402 - K0291 + 702, K0291 + 727 - K0293 + 349, K0293 + 362 - K0293 + 793, K0302 + 769 - K0303 + 353Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 24, 2020	December 28, 2020	July 16, 2021	July 21, 2021	July 22, 2021	February 23, 2022	February 23, 2022		FY 2021 GAA	PHP 56,114,057.26		PHP 56,114,057.26	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 24, 2020	February 23, 2022	Notice to Proceed was issued		
300103203414000	Construction of Multi-Purpose Building at Matandang Sabang Silangan Catanduan Quezon	Quezon III DEO	NO	Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 24, 2020	December 28, 2020	December 28, 2021	January 06, 2022	January 07, 2022	June 12, 2022	June 12, 2022		FY 2021 GAA	PHP 14,705,850.63		PHP 14,705,850.63	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 24, 2020	June 12, 2022	Notice to Proceed was issued		
300104221796000	Construction of Multi- Purpose Building (Municipal Building) , Barangay Sta. Rosa	Quezon III DEO	NO	Public Bidding	December 29, 2020	January 09, 2021	January 18, 2021	February 01, 2021	February 01, 2021	February 02, 2021	February 03, 2021	February 06, 2021	December 29, 2021	January 06, 2022	January 07, 2022	July 07, 2022	July 07, 2022		FY 2021 GAA	PHP 29,702,968.92		PHP 29,702,968.92	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	January 18, 2021	February 01, 2021	February 01, 2021	February 02, 2021	February 03, 2021	July 07, 2022	Notice to Proceed was issued		
300103203417000	Construction / Rehabilitation of Multi-Purpose Building Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	January 30, 2021	February 08, 2021	February 23, 2021	February 23, 2021	February 24, 2021	February 25, 2021	March 01, 2021	March 18, 2022	March 24, 2022	March 25, 2022	July 29, 2022	July 29, 2022		FY 2021 GAA	PHP 2,450,980.38		PHP 2,450,980.38	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	February 23, 2021	February 23, 2021	February 24, 2021	February 25, 2021	July 29, 2022	Notice to Proceed was issued		
300103203416000	Construction / Rehabilitation of Multi-Purpose Building Brgy. 1, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	January 30, 2021	February 08, 2021	February 23, 2021	February 23, 2021	February 24, 2021	February 25, 2021	March 01, 2021	March 18, 2022	March 24, 2022	March 25, 2022	July 29, 2022	July 29, 2022		FY 2021 GAA	PHP 2,450,980.38		PHP 2,450,980.38	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	February 23, 2021	February 23, 2021	February 24, 2021	February 25, 2021	July 29, 2022	Notice to Proceed was issued		

Code (PAP)	Procurement Project	PMO / End-User (DU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Acceptance / Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids		Bid Evaluation	Post-Qualification	Delivery / Completion/ Acceptance (If applicable)
300104221791000	Construction of Municipal Building in Barangay, Gatasan Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 26, 2021	December 31, 2021	January 06, 2022	January 07, 2022	May 13, 2022	May 13, 2022	FY 2021 GAA	PHP 4,950,495.01		PHP 4,950,495.01	PHP 4,850,943.13		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	May 13, 2022	Notice to Proceed was issued	
300103203415000	Construction of Multi-Purpose Building, Brgy. Buenavista San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	January 30, 2021	February 08, 2021	February 23, 2021	February 23, 2021	February 24, 2021	February 25, 2021	March 01, 2021	March 18, 2022	March 24, 2022	March 25, 2022	June 29, 2022	June 29, 2022	FY 2021 GAA	PHP 4,899,999.19		PHP 4,899,999.19	PHP 4,734,023.19		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	February 23, 2021	February 23, 2021	February 24, 2021	February 25, 2021	June 29, 2022	Notice to Proceed was issued	
300104221793000	Construction of Municipal Building, Matandang Sabang Silangan Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 26, 2021	December 31, 2021	January 06, 2022	January 07, 2022	April 13, 2022	April 13, 2022	FY 2021 GAA	PHP 4,949,996.88		PHP 4,949,996.88	PHP 4,850,358.78		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	April 13, 2022	Notice to Proceed was issued	
310204101047000	Network Development: Construction of By-Pass and Diversion Roads - Catanaun Diversion Road, Quezon Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	March 08, 2021	March 17, 2021	March 26, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021	April 12, 2021	September 13, 2021	September 15, 2021	September 16, 2021	April 20, 2022	April 20, 2022	FY 2021 GAA	PHP 72,374,225.61		PHP 72,374,225.61	PHP 70,918,622.88		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 26, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021	April 20, 2022	Notice to Proceed was issued	
300108200359000	Construction of Drainage of Brgy. Poblacion San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 26, 2021	March 18, 2022	March 24, 2022	March 25, 2022	August 28, 2022	August 28, 2022	FY 2021 GAA	PHP 9,899,982.47		PHP 9,899,982.47	PHP 9,781,109.67		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	August 28, 2022	Notice to Proceed was issued	
310102100577000	Asset Preservation - Preventive Maintenance - Secondary Roads P Burgos-Potatanin Jct - K0153 + (-808) - K0154 + 080, K0154 + 859 - K0155 + 000, K0162 + 300 - K0163 + 000, K0177 + 578 - K0178 + 524 Padre Burgos & Agdangan, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 26, 2021	March 23, 2022	March 24, 2022	March 25, 2022	October 27, 2022	October 27, 2022	FY 2021 GAA	PHP 96,499,994.37		PHP 96,499,994.37	PHP 94,087,337.30		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	October 27, 2022	Notice to Proceed was issued	
21DM0079	Completion of Two-Storey DPWH Building in Quezon III DEO Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 26, 2021	March 25, 2021	April 05, 2021	April 06, 2021	July 11, 2021	July 11, 2021	EAO 2021	PHP 14,929,028.20		PHP 14,929,028.20	PHP 14,433,900.00		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	July 11, 2021	Notice to Proceed was issued	
21DM0080	Improvement of Power House 1 (Single Phase to 3 Phase) with New 250KVA Gen Set Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	February 23, 2021	March 02, 2021	March 11, 2021	March 23, 2021	March 23, 2021	March 24, 2021	March 25, 2021	March 29, 2021	March 25, 2021	April 05, 2021	April 06, 2021	July 11, 2021	July 11, 2021	EAO 2021	PHP 8,184,273.91		PHP 8,184,273.91	PHP 7,884,588.00		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 11, 2021	March 23, 2021	March 23, 2021	March 24, 2021	March 25, 2021	July 11, 2021	Notice to Proceed was issued	
21DM0081	Upgrading of Primary Line of DPWH Quezon III DEO Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 26, 2021	May 07, 2021	May 12, 2021	May 14, 2021	July 19, 2021	July 19, 2021	EAO 2021	PHP 2,847,945.91		PHP 2,847,945.91	PHP 2,764,697.00		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	July 19, 2021	Notice to Proceed was issued	

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Acceptance / Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids		Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (If applicable)
21DM0082	Construction/Improvement of DPWH QUE III DEO Motorpool Compound, Barangay 10 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 26, 2021	March 25, 2021	April 05, 2021	April 06, 2021	August 10, 2021	August 10, 2021	EAO 2021	PHP 4,849,995.20		PHP 4,849,995.20	PHP 4,705,066.91		PHP 4,705,066.91	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	August 10, 2021	Notice to Proceed was issued
21DM0085	Repair/Reconstruction of Damaged Paved Roads along Gumaca-Pitogo-Mulanay-San Narciso Road- K0219+700-K0219+800 Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	March 08, 2021	March 17, 2021	March 26, 2021	April 05, 2021	April 06, 2021	April 07, 2021	April 08, 2021	April 12, 2021	April 21, 2021	April 30, 2021	May 03, 2021	November 05, 2021	November 05, 2021	CALAMITY FUND 2021	PHP 18,132,335.94		PHP 18,132,335.94	PHP 17,769,758.58		PHP 17,769,758.58	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 26, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021	November 05, 2021	Notice to Proceed was issued
21DM0086	Repair/Rehabilitation/Improvement of National Secondary Road with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso, K0288+600 - K0289+100 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	March 08, 2021	March 17, 2021	March 26, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021	April 12, 2021	April 21, 2021	April 30, 2021	May 03, 2021	November 05, 2021	November 05, 2021	CALAMITY FUND 2021	PHP 5,500,348.91		PHP 5,500,348.91	PHP 5,390,176.40		PHP 5,390,176.40	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 26, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021	November 05, 2021	Notice to Proceed was issued
21DM0087	Repair / Maintenance of DILG Building, Buenavista, Quezon - Buenavista Fire Station	Quezon III DEO	NO	Public Bidding	April 08, 2021	April 16, 2021	April 23, 2021	May 07, 2021	May 07, 2021	May 10, 2021	May 11, 2021	May 13, 2021	May 11, 2021	May 12, 2021	May 14, 2021	August 18, 2021	August 18, 2021	FY 2021 RA 1151B Regular 2021 CURRENT	PHP 1,499,983.69		PHP 1,499,983.69	PHP 1,454,851.98		PHP 1,454,851.98	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	April 23, 2021	May 07, 2021	May 07, 2021	May 10, 2021	May 11, 2021	August 18, 2021	Notice to Proceed was issued
21DM0088	Repair/Maintenance of DILG Building, Buenavista, Quezon - PNP - Buenavista Police Station	Quezon III DEO	NO	Public Bidding	April 08, 2021	April 16, 2021	April 23, 2021	May 07, 2021	May 07, 2021	May 10, 2021	May 11, 2021	May 13, 2021	May 11, 2021	May 12, 2021	May 14, 2021	August 18, 2021	August 18, 2021	FY 2021 RA 1151B Regular 2021 CURRENT	PHP 1,499,740.65		PHP 1,499,740.65	PHP 1,455,708.03		PHP 1,455,708.03	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	April 23, 2021	May 07, 2021	May 07, 2021	May 10, 2021	May 11, 2021	August 18, 2021	Notice to Proceed was issued
21DM0089	Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road (Pototanin - Mulanay Jct. Road), K0223+937 -K0224+200	Quezon III DEO	NO	Public Bidding	April 08, 2021	April 16, 2021	April 23, 2021	May 07, 2021	May 07, 2021	May 10, 2021	May 11, 2021	May 13, 2021	May 11, 2021	May 12, 2021	May 14, 2021	August 18, 2021	August 18, 2021	FY 2021 RA 1151B Regular 2021 CURRENT	PHP 1,999,918.96		PHP 1,999,918.96	PHP 1,959,998.52		PHP 1,959,998.52	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	April 23, 2021	May 07, 2021	May 07, 2021	May 10, 2021	May 11, 2021	August 18, 2021	Notice to Proceed was issued
21DM0090	Concreting of Brgy. Anusan FMR, Brgy. Anusan Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	August 11, 2021	August 18, 2021	August 25, 2021	September 07, 2021	September 07, 2021	September 08, 2021	September 09, 2021	September 13, 2021	September 15, 2021	September 19, 2021	September 20, 2021	December 25, 2021	December 25, 2021	GAA 2021 of the Department of Agriculture	PHP 11,939,982.37		PHP 11,939,982.37	PHP 11,582,848.78		PHP 11,582,848.78	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	August 25, 2021	September 07, 2021	September 07, 2021	September 08, 2021	September 09, 2021	December 25, 2021	Notice to Proceed was issued
21DM0091	Concreting of Brgy. Del Rosario FMR, Brgy. Del Rosario Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	September 02, 2021	September 09, 2021	September 17, 2021	September 29, 2021	September 29, 2021	September 30, 2021	October 01, 2021	October 07, 2021	October 05, 2021	October 08, 2021	October 11, 2021	January 15, 2022	January 15, 2022	GAA 2021 of the Department of Agriculture	PHP 11,939,985.65		PHP 11,939,985.65	PHP 11,733,689.35		PHP 11,733,689.35	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	September 17, 2021	September 29, 2021	September 29, 2021	September 30, 2021	October 01, 2021	January 15, 2022	Notice to Proceed was issued
21DM0092	Concreting of Brgy. Magsaysay FMR, Brgy. Magsaysay Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 02, 2021	September 09, 2021	September 17, 2021	September 29, 2021	September 29, 2021	September 30, 2021	October 01, 2021	October 07, 2021	October 05, 2021	October 08, 2021	October 11, 2021	January 15, 2022	January 15, 2022	GAA 2021 of the Department of Agriculture	PHP 12,437,433.91		PHP 12,437,433.91	PHP 12,187,662.19		PHP 12,187,662.19	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	September 17, 2021	September 29, 2021	September 29, 2021	September 30, 2021	October 01, 2021	January 15, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks		
					Pre-Proc Conference	Ads / Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery / Completion/ Acceptance (If applicable)	
21DM0093	Concreting of Brgy. Sagunon FMR, Brgy. Sagunon, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 02, 2021	September 09, 2021	September 17, 2021	September 29, 2021	September 29, 2021	September 30, 2021	October 01, 2021	October 07, 2021	October 06, 2021	October 08, 2021	October 11, 2021	January 15, 2022	January 15, 2022	GAA 2021 of the Department of Agriculture	PHP 12,436,779.60			PHP 12,436,779.60			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	September 17, 2021	September 29, 2021	September 29, 2021	September 30, 2021	October 01, 2021	January 15, 2022	Notice to Proceed was issued	
21DM0094	Construction/Completion of Two (2)-Storey, Six (6) - Classroom School Building at San Isidro Elementary School, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	June 22, 2021	June 29, 2021	July 08, 2021	July 21, 2021	July 21, 2021	July 22, 2021	July 23, 2021	July 29, 2021	September 14, 2021	September 15, 2021	September 16, 2021	November 21, 2021	November 21, 2021		CY 2021 Basic Educational Facilities Fund	PHP 2,499,945.03		PHP 2,499,945.03	PHP 2,442,965.93		PHP 2,442,965.93	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	July 08, 2021	July 21, 2021	July 21, 2021	July 22, 2021	July 23, 2021	November 21, 2021	Notice to Proceed was issued
21DM0095	Construction/Completion of One (1)-Storey, Four (4) - Classroom School Building at Bolo Elementary School, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	June 22, 2021	June 29, 2021	July 08, 2021	July 21, 2021	July 21, 2021	July 22, 2021	July 23, 2021	July 29, 2021	September 14, 2021	September 15, 2021	September 16, 2021	February 19, 2022	February 19, 2022			CY 2021 Basic Educational Facilities Fund	PHP 9,647,814.69		PHP 9,647,814.69	PHP 9,441,411.98		PHP 9,441,411.98	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	July 08, 2021	July 21, 2021	July 21, 2021	July 22, 2021	July 23, 2021	February 19, 2022
21DM0119	Repair/Rehabilitation/Improvement of Damaged Infrastructure Projects caused by Typhoon "Rolly": Slope Protection Structure with Road Slips, Soil Collapse and Landslide along Mulanay-San Francisco Road, Mulanay, Quezon, K0280+000 – K0281+000	Quezon III DEO	NO	Public Bidding	December 23, 2021	December 30, 2021	January 10, 2022	January 24, 2022	January 24, 2022	January 25, 2022	January 26, 2022	January 28, 2022	January 31, 2022	February 07, 2022	February 08, 2022	August 13, 2022	August 13, 2022	FY 2021 RA 11518 Special Purpose Fund			PHP 13,994,423.20		PHP 13,994,423.20	PHP 13,644,892.21		PHP 13,644,892.21	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	January 10, 2022	January 24, 2022	January 25, 2022	January 26, 2022	January 28, 2022	August 13, 2022
21DM0120	Repair/Rehabilitation/Improvement of Damaged Infrastructure Projects caused by Typhoon "Rolly": National Secondary Roads with Slips, Slope Collapse and Landslide along Catanaun-Buenavista Road, K0255+500-K0255+700	Quezon III DEO	NO	Public Bidding	December 30, 2021	January 10, 2022	January 24, 2022	January 24, 2022	January 24, 2022	January 25, 2022	January 26, 2022	January 28, 2022	January 31, 2022	February 07, 2022	February 08, 2022	July 14, 2022	July 14, 2022		FY 2021 RA 11518 Special Purpose Fund		PHP 14,201,550.47		PHP 14,203,550.47	PHP 13,804,824.14		PHP 13,804,824.14	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	January 10, 2022	January 24, 2022	January 24, 2022	January 25, 2022	January 26, 2022	July 14, 2022
22DM0001	Asset Preservation - Preventive Maintenance - Secondary Roads - Sn Francisco - Sn Andres-Sn Narciso Rd - K0399 + 103 - K0401 + 804 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	January 26, 2022	February 02, 2022	February 03, 2022	May 09, 2022	May 09, 2022			FY 2022 GAA	PHP 33,732,548.61		PHP 33,732,548.61	PHP 33,395,805.99		PHP 33,395,805.99	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	May 09, 2022
22DM0002	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0217 + 027 - K0218 + 000, K0218 + 981 - K0219 + 700, K0219 + 800 - K0220 + 800 Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	March 21, 2022	March 29, 2022	March 30, 2022	August 02, 2022	August 02, 2022	FY 2022 GAA			PHP 35,425,795.56		PHP 35,425,795.56	PHP 34,524,273.32		PHP 34,524,273.32	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch International, Inc. Philippines	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	August 02, 2022
22DM0003	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - MSR Jai-Lopez-Buenavista Rd - K0238 + (-900) - K0238 + (-850), K0239 + 459 - K0239 + 540, K0243 + 081 - K0243 + 144 Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	March 21, 2022	March 29, 2022	March 30, 2022	November 30, 2022	November 30, 2022		FY 2022 GAA		PHP 39,578,182.46		PHP 39,578,182.46	PHP 38,781,619.00		PHP 38,781,619.00	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch International, Inc. Philippines	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	November 30, 2022

Code (PAP)	Procurement Project	PHO / End-User (BU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of TAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery/ Completion/ Acceptance (If applicable)
22DM0004	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0396 + 000 - K0397 + 336 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	March 21, 2022	March 29, 2022	March 30, 2022	October 31, 2022	October 31, 2022	FY 2022 GAA	PHP 19,599,918.40		PHP 19,599,918.40	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 31, 2022	Notice to Proceed was issued			
22DM0005	Network Development - Off-Carriageway Improvement - Tertiary Roads - MSR Jct - Lopez - Catanaun Rd - K0243+326 - K0243+636, K0243+993 - K0244+521 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	January 26, 2022	February 02, 2022	February 03, 2022	July 08, 2022	July 08, 2022	FY 2022 GAA	PHP 31,791,150.73		PHP 31,791,150.73	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	July 08, 2022	Notice to Proceed was issued			
22DM0006	Construction of Flood Control of Hinguiwin River, Brgy. Hinguiwin Padre Burgos, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	January 26, 2022	February 02, 2022	February 03, 2022	September 06, 2022	September 06, 2022	FY 2022 GAA	PHP 19,599,729.78		PHP 19,599,729.78	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	September 06, 2022	Notice to Proceed was issued			
22DM0007	Construction of Flood Control Structure along Catanaun River (Sta. 2+000 - Sta. 2+375 Right-Side) Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	February 07, 2022	February 14, 2022	February 15, 2022	December 17, 2022	December 17, 2022	FY 2022 GAA	PHP 68,514,978.22		PHP 68,514,978.22	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	December 17, 2022	Notice to Proceed was issued			
22DM0008	Construction of Flood Control Structure along Catanaun River (Sta. 2+000 - Sta. 2+375 Left-Side) Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	February 07, 2022	February 14, 2022	February 15, 2022	December 17, 2022	December 17, 2022	FY 2022 GAA	PHP 68,514,957.90		PHP 68,514,957.90	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	December 17, 2022	Notice to Proceed was issued			
22DM0009	Construction of Flood Control Structure along Catanaun River (Sta. 1+625 - Sta. 2+000) Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	February 07, 2022	February 14, 2022	February 14, 2022	December 16, 2022	December 16, 2022	FY 2022 GAA	PHP 68,997,457.22		PHP 68,997,457.22	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	December 16, 2022	Notice to Proceed was issued			
22DM0010	Network Development - Off-Carriage Way Improvement - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0316+662 - K0316+847 San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	March 24, 2022	April 01, 2022	April 04, 2022	October 11, 2022	October 11, 2022	FY 2022 GAA	PHP 3,604,412.60		PHP 3,604,412.60	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 11, 2022	Notice to Proceed was issued			
22DM0011	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Catanaun-Buenavista Rd - K0250 + 292 - K0251 + 000, K0258 + 470 - K0258 + 570, K0258 + 900 - K0259 + 000, K0261 + 189 - K0261 + 893 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	March 21, 2022	March 29, 2022	March 30, 2022	August 02, 2022	August 02, 2022	FY 2022 GAA	PHP 24,099,951.94		PHP 24,099,951.94	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch International, Inc. Philippines	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	August 02, 2022	Notice to Proceed was issued			

Code (PAP)	Procurement Project	PMO / End-user (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Ads/post of IABE	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (if applicable)		
22DM0012	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Mulanay-Sn Francisco Rd - K0283 + 000 - K0284 + 800, K0285 + 741 - K0286 + 727, K0290 + 760 - K0291 + 000, K0294 + 000 - K0295 + 000, K0299 + 882 - K0300 + 000 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	November 05, 2021	November 05, 2021	November 08, 2021	November 09, 2021	November 12, 2021	March 23, 2022	March 31, 2022	April 01, 2022	September 03, 2022	September 03, 2022	FY 2023 GAA	PHP 73,081,335.47			PHP 73,081,335.47			PHP 71,593,841.12	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 08, 2021	November 05, 2021	November 05, 2021	November 08, 2021	November 09, 2021	September 03, 2022	Notice to Proceed was issued
22DM0013	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0240 + 300 - K0240 + 900, K0276 + 000 - K0277 + 000 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	November 05, 2021	November 05, 2021	November 08, 2021	November 09, 2021	November 12, 2021	January 26, 2022	February 02, 2022	February 03, 2022	October 06, 2022	October 06, 2022	FY 2023 GAA	PHP 29,399,989.80			PHP 29,399,989.80			PHP 28,723,565.70	Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 08, 2021	November 05, 2021	November 05, 2021	November 08, 2021	November 09, 2021	October 06, 2022	Notice to Proceed was issued
22DM0014	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Sn Francisco-Sn Andres-Sn Narciso Rd - K0318 + 885 + K0319 + 011 San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	March 21, 2022	March 29, 2022	March 30, 2022	December 30, 2022	December 30, 2022	FY 2023 GAA	PHP 39,199,940.91			PHP 39,199,940.91			PHP 38,413,780.38	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	December 30, 2022	Notice to Proceed was issued
22DM0015	Network Development - Off- Carriageway Improvement - Secondary Roads- P Burgos - Pototanin Jct - K0195+123 - K0198+174 Unisan, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	February 07, 2022	February 14, 2022	February 15, 2022	August 19, 2022	August 19, 2022	FY 2023 GAA	PHP 58,903,595.86			PHP 58,903,595.86			PHP 57,716,657.90	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	August 19, 2022	Notice to Proceed was issued
22DM0016	Network Development - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	November 05, 2021	November 05, 2021	November 08, 2021	November 09, 2021	November 12, 2021	February 07, 2022	February 14, 2022	February 15, 2022	September 18, 2022	September 18, 2022	FY 2023 GAA	PHP 96,499,936.47			PHP 96,499,936.47			PHP 94,534,001.74	Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 08, 2021	November 05, 2021	November 05, 2021	November 08, 2021	November 09, 2021	September 18, 2022	Notice to Proceed was issued
22DM0017	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0278 + 1003 - K0280 + 687, K0280 + 707.40 - K0281 + 000 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 22, 2021	September 29, 2021	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	October 27, 2021	January 26, 2022	February 02, 2022	February 03, 2022	September 06, 2022	September 06, 2022	FY 2023 GAA	PHP 19,205,969.78			PHP 19,205,969.78			PHP 18,820,332.93	Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 08, 2021	October 21, 2021	October 21, 2021	October 22, 2021	October 25, 2021	September 06, 2022	Notice to Proceed was issued
22DM0018	Asset Preservation - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0220 + 800 - K0221 + 325, K0223 + 281 - K0224 + 000, K0246 + 000 - K0248 + 000 Pitogo, Macalelon, General Luna, & Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	March 24, 2022	March 29, 2022	March 30, 2022	August 02, 2022	August 02, 2022	FY 2023 GAA	PHP 32,087,135.58			PHP 32,087,135.58			PHP 31,445,389.34	Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	August 02, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021
22DM0019	Network Development - Off- Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0351 + (- 659) - K0352 + 923 San Andres, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	February 07, 2022	February 14, 2022	February 15, 2022	July 20, 2022	July 20, 2022	FY 2023 GAA	PHP 49,526,675.74			PHP 49,526,675.74			PHP 48,439,125.62	Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,Crimes and Corruption Watch International, Inc. Philippines Quezon	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	July 20, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (If applicable)
22DM0020	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0314 + 150 - K0314 + 350, K0322 + 000 - K0323 + 000 San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	February 07, 2022	February 14, 2022	February 15, 2022	December 17, 2022	December 17, 2022	FY 2022 GAA	PHP 58,809,808.41		PHP 58,809,808.41	PHP 57,633,612.24		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	December 17, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021	
22DM0021	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0268 + 085 - K0269 + 085, K0269 + 132 - K0271 + 000 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	January 26, 2022	February 02, 2022	February 03, 2022	October 06, 2022	October 06, 2022	FY 2022 GAA	PHP 38,560,792.37		PHP 38,560,792.37	PHP 37,774,101.23		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 06, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Rescheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021	
22DM0022	Network Development - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay - Sn Narciso Rd - K0251 + 173 - K0253 + 017, K0253 + 060 - K0254 + 611 Catantuan, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	February 07, 2022	February 14, 2022	February 15, 2022	August 19, 2022	August 19, 2022	FY 2022 GAA	PHP 65,145,054.70		PHP 65,145,054.70	PHP 63,519,498.69		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	August 19, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021	
22DM0023	Network Development - Off-Carriageway Improvement - Secondary Roads - Mulanay-Sn Francisco Rd - K0280 + 741 - K0283 + 013 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	January 26, 2022	February 02, 2022	February 03, 2022	July 08, 2022	July 08, 2022	FY 2022 GAA	PHP 44,441,979.90		PHP 44,441,979.90	PHP 43,551,095.47		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	July 08, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021	
22DM0024	Network Development - Off-Carriageway Improvement - Tertiary Roads -Catantuan - Buenavista Rd - K0261+893 - K0265+893 Catantuan, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	March 23, 2022	March 31, 2022	April 01, 2022	October 03, 2022	October 03, 2022	FY 2022 GAA	PHP 61,064,147.51		PHP 61,064,147.51	PHP 59,535,237.96		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 03, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021	
22DM0025	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- P Burgos-Pototanin Jct - K0155 + 000 - K0157 + 000, K0161 + 770 - K0162 +370 Padre Burgos, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	February 07, 2022	February 14, 2022	February 15, 2022	June 20, 2022	June 20, 2022	FY 2022 GAA	PHP 81,864,714.93		PHP 81,864,714.93	PHP 80,229,229.30		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	June 20, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021	
22DM0026	Network Development - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Quezon Agdangan, Quezon	Quezon III DEO	NO	Public Bidding	September 23, 2021	September 30, 2021	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 29, 2021	February 07, 2022	February 14, 2022	February 15, 2022	October 18, 2022	October 18, 2022	FY 2022 GAA	PHP 40,529,895.32		PHP 40,529,895.32	PHP 39,677,341.79		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 11, 2021	October 25, 2021	October 25, 2021	October 26, 2021	October 27, 2021	October 18, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-29 (October 8, 2021) Re-scheduling of Submission and Opening of Bids from Oct. 22, 2021 to Oct. 25, 2021	
22DM0027	Construction of Multi-Purpose Building (Covered Court) at Brgy. Doongan Ilaya Catantuan, Quezon	Quezon III DEO	NO	Public Bidding	October 02, 2021	October 09, 2021	October 19, 2021	November 08, 2021	November 08, 2021	November 09, 2021	November 10, 2021	November 15, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 03, 2022	June 03, 2022	FY 2022 GAA	PHP 9,799,974.22		PHP 9,799,974.22	PHP 9,701,572.98		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 19, 2021	November 08, 2021	November 08, 2021	November 09, 2021	November 10, 2021	June 03, 2022	Notice to Proceed was issued	
22DM0028	Construction of Multi-Purpose Building (Covered Court) at Brgy. Cutcutan Catantuan, Quezon	Quezon III DEO	NO	Public Bidding	October 02, 2021	October 09, 2021	October 19, 2021	November 08, 2021	November 08, 2021	November 09, 2021	November 10, 2021	November 15, 2021	January 26, 2022	February 02, 2022	February 03, 2022	July 03, 2022	July 03, 2022	FY 2022 GAA	PHP 9,799,999.62		PHP 9,799,999.62	PHP 9,700,759.94		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, Crimes and Corruption Watch	October 19, 2021	November 08, 2021	November 08, 2021	November 09, 2021	November 10, 2021	July 03, 2022	Notice to Proceed was issued	

Code (PAP)	Procurement Project	PMO / End-User (TU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery Completion/ Acceptance (If applicable)
22DM0029	Construction of Multi-Purpose Building (Covered Court) at Brgy. Tunian, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	October 02, 2021	October 09, 2021	October 19, 2021	November 08, 2021	November 08, 2021	November 09, 2021	November 10, 2021	November 15, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 03, 2022	June 03, 2022	FY 2022 GMA	PHP 5,879,993.83		PHP 5,879,993.83	PHP 5,821,457.69		PHP 5,821,457.69	Quezon Contractors Association, COA, Bantay Lansangan, PICE, Quezon Chapter, Crimes and Corruption	October 19, 2021	November 08, 2021	November 08, 2021	November 09, 2021	November 10, 2021	June 03, 2022	Notice to Proceed was issued
22DM0030	Construction of Multi-Purpose Building (Covered Court) at Brgy. Macpac, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	October 09, 2021	October 16, 2021	October 26, 2021	November 09, 2021	November 09, 2021	November 10, 2021	November 11, 2021	November 16, 2021	January 26, 2022	February 02, 2022	February 03, 2022	May 09, 2022	May 09, 2022	FY 2022 GMA	PHP 5,879,993.83		PHP 5,879,993.83	PHP 5,821,261.52		PHP 5,821,261.52	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	October 26, 2021	November 09, 2021	November 09, 2021	November 10, 2021	November 11, 2021	May 09, 2022	Notice to Proceed was issued
22DM0031	Construction of Multi-Purpose Building (Covered Court) at Brgy. Bolo, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	October 09, 2021	October 16, 2021	October 26, 2021	November 09, 2021	November 09, 2021	November 10, 2021	November 11, 2021	November 16, 2021	January 26, 2022	February 02, 2022	February 03, 2022	May 09, 2022	May 09, 2022	FY 2022 GMA	PHP 5,879,993.83		PHP 5,879,993.83	PHP 5,821,387.23		PHP 5,821,387.23	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	October 26, 2021	November 09, 2021	November 09, 2021	November 10, 2021	November 11, 2021	May 09, 2022	Notice to Proceed was issued
22DM0032	Construction of Multi-Purpose Building (Covered Court) at Catumbao, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	October 09, 2021	October 16, 2021	October 26, 2021	November 09, 2021	November 09, 2021	November 10, 2021	November 11, 2021	November 16, 2021	January 26, 2022	February 02, 2022	February 03, 2022	May 09, 2022	May 09, 2022	FY 2022 GMA	PHP 5,879,993.83		PHP 5,879,993.83	PHP 5,819,895.02		PHP 5,819,895.02	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	October 26, 2021	November 09, 2021	November 09, 2021	November 10, 2021	November 11, 2021	May 09, 2022	Notice to Proceed was issued
22DM0033	Construction of Multi-Purpose Building, Barangay Hagonghong Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	October 09, 2021	October 16, 2021	October 26, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25, 2021	November 29, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 03, 2022	June 03, 2022	FY 2022 GMA	PHP 9,799,995.88		PHP 9,799,995.88	PHP 9,604,982.69		PHP 9,604,982.69	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	October 26, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25, 2021	June 03, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-39 (October 25, 2021) Re-scheduling of Submission and Opening of Bids from Nov. 09, 2021 to Nov. 23, 2021
22DM0034	Construction of Multi-Purpose Building, Barangay Butanyog, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	October 09, 2021	October 16, 2021	October 26, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25, 2021	November 29, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 03, 2022	June 03, 2022	FY 2022 GMA	PHP 9,799,996.04		PHP 9,799,996.04	PHP 9,682,400.73		PHP 9,682,400.73	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	October 26, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25, 2021	June 03, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-39 (October 25, 2021) Re-scheduling of Submission and Opening of Bids from Nov. 09, 2021 to Nov. 23, 2021
22DM0035	Construction of Multi-Purpose Building (Covered Court) at Brgy. Dahican, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	January 26, 2022	February 02, 2022	February 03, 2022	May 19, 2022	May 19, 2022	FY 2022 GMA	PHP 5,880,000.00		PHP 5,880,000.00	PHP 5,697,934.00		PHP 5,697,934.00	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	May 19, 2022	Notice to Proceed was issued
22DM0036	Construction of Multi-purpose Building (Covered Court), Binagbag ES, Agdangan, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 03, 2022	June 03, 2022	FY 2022 GMA	PHP 9,799,999.12		PHP 9,799,999.12	PHP 9,652,988.41		PHP 9,652,988.41	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	June 03, 2022	Notice to Proceed was issued
22DM0037	Construction of Multi-Purpose Building (Covered Court) at San Pedro, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 03, 2022	June 03, 2022	FY 2022 GMA	PHP 9,799,999.52		PHP 9,799,999.52	PHP 9,652,672.69		PHP 9,652,672.69	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	June 03, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PHO / End-User (DU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery/ Completion/ Acceptance (If applicable)
22DM0038	Construction of Multi-Purpose Building (Covered Court) at Don Juan Vercelos Elementary School, Quezon, San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 03, 2022	June 03, 2022	FY 2022 GMA	PHP 9,799,999.03			PHP 9,799,999.03		PHP 9,658,106.61	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	June 03, 2022	Notice to Proceed was issued
22DM0039	Construction of Flood Control Structure along Catanaun River (Sta. 3+625 - Sta. 4+000), Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	February 07, 2022	February 14, 2022	February 15, 2022	December 17, 2022	December 17, 2022	FY 2022 GMA	PHP 68,997,339.85			PHP 68,997,339.85		PHP 68,307,185.22	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	December 17, 2022	Notice to Proceed was issued
22DM0040	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0290 + 300 - K0291 + 308 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	October 07, 2022	October 07, 2022	FY 2022 GMA	PHP 29,399,953.66			PHP 29,399,963.66		PHP 28,800,505.90	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	October 07, 2022	Notice to Proceed was issued
22DM0041	Asset Preservation - Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0277 + 000 - K0278 + 000, K0282 + 000 - K0282 + 280, K0282 + 740 - K0283 + 000, K0300 + 700 - K0300 + 900, K0308 + 100 - K0309 + 000 Mulanay B. San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	March 24, 2022	April 01, 2022	April 02, 2022	June 06, 2022	June 06, 2022	FY 2022 GMA	PHP 10,320,672.25			PHP 10,320,672.25		PHP 10,931,842.70	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	June 06, 2022	Notice to Proceed was issued
22DM0042	Construction of Seawall in Brgy. Itabang Kaliyayan, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	January 26, 2022	February 02, 2022	February 03, 2022	September 06, 2022	September 06, 2022	FY 2022 GMA	PHP 27,439,935.51			PHP 27,439,935.51		PHP 26,890,970.72	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	September 06, 2022	Notice to Proceed was issued
22DM0043	Network Development - Off-Carriageway Improvement - Secondary Roads - Abuyon-Buenavista Rd - K0265 + 112 - K0265 + 940, San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	March 24, 2022	April 01, 2022	April 02, 2022	August 05, 2022	August 05, 2022	FY 2022 GMA	PHP 22,181,248.64			PHP 22,181,248.64		PHP 21,863,808.73	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	August 05, 2022	Notice to Proceed was issued
22DM0044	Network Development - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0234 + 989 - K0235 + 000, K0236 + 978 - K0237 + 738, K0237 + 789 - K0238 + 000, K0241 + 454 - K0242 + 000 General Luna, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	November 26, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 08, 2022	June 08, 2022	FY 2022 GMA	PHP 29,792,921.91			PHP 29,792,921.91		PHP 29,195,727.33	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 08, 2021	November 22, 2021	November 22, 2021	November 23, 2021	November 24, 2021	June 08, 2022	Notice to Proceed was issued
22DM0045	Construction of Flood Control Structures along Catanaun River (Sta. 4+202 - Sta. 4+577) Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	October 23, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	November 30, 2021	February 07, 2022	February 14, 2022	February 15, 2022	December 17, 2022	December 17, 2022	FY 2022 GMA	PHP 68,997,392.35			PHP 68,997,392.35		PHP 68,305,894.82	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	December 17, 2022	Notice to Proceed was issued
22DM0046	Construction of Road, Tagbacan Itaya-Tagbacan Silangan, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	May 10, 2022	May 10, 2022	FY 2022 GMA	PHP 9,899,900.94			PHP 9,899,900.94		PHP 9,704,322.50	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	May 10, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PHO / End-User (NU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Advs/Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Data of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery / Completion/ Acceptance (if applicable)		
22DM0047	Asset Preservation - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0216 + 586 - K0217 + 027, K0233 + 838 - K0234 + 000, K0234 + 293 - K0234 + 358, K0234 + 369 - K0234 + 900, K0236 + 254 - K0237 + 240, K0241 + 600 - K0242 + 300 General Luna and Pitogo, Quezon	Quezon III DEO	NO	Public Bidding		October 23, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	November 30, 2021	January 26, 2022	February 02, 2022	February 03, 2022	June 08, 2022	June 08, 2022	FY 2022 GAA	PHP 21,454,127.49		PHP 21,454,127.49	PHP 20,982,539.71		PHP 20,982,539.71	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	June 08, 2022	Notice to Proceed was issued
22DM0048	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Preventive Maintenance along MSR Jct-Lopez-Catanauan Rd - K0254 + 275 - K0255 + 199 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding		October 23, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	November 30, 2021	January 26, 2022	February 02, 2022	February 03, 2022	March 25, 2022	March 25, 2022	FY 2022 GAA	PHP 7,306,562.16		PHP 7,306,562.16	PHP 7,079,135.00		PHP 7,079,135.00	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	March 25, 2022	Notice to Proceed was issued
22DM0049	Construction of Road, Brgy. Camflora, San Andres, Quezon	Quezon III DEO	NO	Public Bidding		November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	May 10, 2022	May 10, 2022	FY 2022 GAA	PHP 9,799,024.29		PHP 9,799,024.29	PHP 9,622,278.80		PHP 9,622,278.80	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	May 10, 2022	Notice to Proceed was issued
22DM0050	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bahay Br. (B03263/L2) along Sn Francisco-Sn Andres-Sn Narciso Rd San Narciso, Quezon	Quezon III DEO	NO	Public Bidding		October 23, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	November 30, 2021	January 26, 2022	February 02, 2022	February 03, 2022	May 09, 2022	May 09, 2022	FY 2022 GAA	PHP 4,899,735.94		PHP 4,899,735.94	PHP 4,743,265.07		PHP 4,743,265.07	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	May 09, 2022	Notice to Proceed was issued
22DM0051	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Gabok Br. (B01779/L2) along Catanauan-Buena Vista Rd Catanauan, Quezon	Quezon III DEO	NO	Public Bidding		October 23, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	November 30, 2021	January 26, 2022	February 02, 2022	February 03, 2022	May 09, 2022	May 09, 2022	FY 2022 GAA	PHP 4,899,917.59		PHP 4,899,917.59	PHP 4,752,701.10		PHP 4,752,701.10	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	May 09, 2022	Notice to Proceed was issued
22DM0052	Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0166 + 000 - K0167 + 000, K0170 + 180 - K0171 + 000, K0194 + 669 - K0194 + 820, K0195 + 000 - K0197 + 000, K0198 + 174 - K0200 + 745 Padre Burgos & Unisan, Quezon	Quezon III DEO	NO	Public Bidding		October 23, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	November 30, 2021	January 26, 2022	February 04, 2022	February 07, 2022	February 27, 2022	February 27, 2022	FY 2022 GAA	PHP 44,714,404.90		PHP 44,714,404.90	PHP 43,774,013.88		PHP 43,774,013.88	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	February 27, 2022	Notice to Proceed was issued
22DM0053	Construction of Flood Control Structure along Catanauan River (Sta. 3+250 - Sta. 3+625) Catanauan, Quezon	Quezon III DEO	NO	Public Bidding		October 23, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	November 30, 2021	February 07, 2022	February 14, 2022	February 15, 2022	December 17, 2022	December 17, 2022	FY 2022 GAA	PHP 68,997,384.32		PHP 68,997,384.32	PHP 67,962,367.03		PHP 67,962,367.03	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 10, 2021	November 24, 2021	November 24, 2021	November 25, 2021	November 26, 2021	December 17, 2022	Notice to Proceed was issued
22DM0054	Convergence and Special Support Program (CSSP) - Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Pitogo Jct-Pob Rd - K0205 + 000 - K0206 + 000, K0207 + 000 - K0207 + 1210 Pitogo, Quezon	Quezon III DEO	NO	Public Bidding		November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	May 10, 2022	May 10, 2022	FY 2022 GAA	PHP 17,361,216.73		PHP 17,361,216.73	PHP 17,008,826.25		PHP 17,008,826.25	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	May 10, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Ads / Post of IALB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Acceptance / Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids		Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)
22DM0055	Convergence and Special Support Program (CSSP) - Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Catanauan-Buenavista Rd - K0250 + 276 - K0251 + 000 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	March 11, 2022	March 11, 2022	FY 2022 GMA	PHP 5,829,978.94		PHP 5,829,978.94	PHP 5,758,445.07		PHP 5,758,445.07	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	March 11, 2022	Notice to Proceed was issued
22DM0056	Construction of Road, Cometa- San Roque- Kabuilhan, Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	May 10, 2022	May 10, 2022	FY 2022 GMA	PHP 9,799,990.60		PHP 9,799,990.60	PHP 9,603,989.77		PHP 9,603,989.77	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	May 10, 2022	Notice to Proceed was issued
22DM0057	Construction of Road (Phase 1) in Sitio Cayugog-Bulagsong, Brgy. Sta. Rosa, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	June 09, 2022	June 09, 2022	FY 2022 GMA	PHP 19,799,979.83		PHP 19,799,979.83	PHP 19,091,920.08		PHP 19,091,920.08	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	June 09, 2022	Notice to Proceed was issued
22DM0058	Construction of Multi-Purpose Building, Barangay Cawayanini Itaba, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	March 21, 2022	March 29, 2022	March 30, 2022	July 13, 2022	July 13, 2022	FY 2022 GMA	PHP 4,899,999.99		PHP 4,899,999.99	PHP 4,850,856.27		PHP 4,850,856.27	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	July 13, 2022	Notice to Proceed was issued
22DM0059	Construction of Multi-Purpose Building, Barangay San Pablo Suha, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	March 21, 2022	March 29, 2022	March 30, 2022	July 13, 2022	July 13, 2022	FY 2022 GMA	PHP 4,900,000.00		PHP 4,900,000.00	PHP 4,750,946.25		PHP 4,750,946.25	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	July 13, 2022	Notice to Proceed was issued
22DM0060	Construction of Multi-Purpose Building, Barangay San Vicente Siangan, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	March 21, 2022	March 29, 2022	March 30, 2022	July 13, 2022	July 13, 2022	FY 2022 GMA	PHP 4,900,000.00		PHP 4,900,000.00	PHP 4,851,053.32		PHP 4,851,053.32	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	July 13, 2022	Notice to Proceed was issued
22DM0061	Construction of Multi-Purpose Building, Barangay Poblacion 10, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	March 21, 2022	March 29, 2022	March 30, 2022	July 13, 2022	July 13, 2022	FY 2022 GMA	PHP 4,900,000.00		PHP 4,900,000.00	PHP 4,821,647.04		PHP 4,821,647.04	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	July 13, 2022	Notice to Proceed was issued
22DM0062	Construction of Multi-Purpose Building (Covered Court) at F. Nafadiego, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	June 04, 2022	June 04, 2022	FY 2022 GMA	PHP 9,799,994.29		PHP 9,799,994.29	PHP 9,603,591.33		PHP 9,603,591.33	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	June 04, 2022	Notice to Proceed was issued
22DM0063	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Ajos Br. (B02542L2) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	May 10, 2022	May 10, 2022	FY 2022 GMA	PHP 6,859,626.97		PHP 6,859,626.97	PHP 6,777,587.62		PHP 6,777,587.62	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	May 10, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PHO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery / Completion/ Acceptance (if applicable)
22DM0064	Construction of Seawall in Brgy. F. De Jesus, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	December 28, 2021	January 27, 2022	February 03, 2022	February 04, 2022	November 06, 2022	November 06, 2022	FY 2022 GAA	PHP 44,245,961.62		PHP 44,245,961.62	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021	December 24, 2021	November 06, 2022	Notice to Proceed was issued		
22DM0065	Construction of Illa. Pancon Road to Tubigan Road in Unisan, Quezon	Quezon III DEO	NO	Public Bidding	November 28, 2021	December 05, 2021	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	January 01, 2022	January 27, 2022	February 03, 2022	February 04, 2022	June 09, 2022	June 09, 2022	FY 2022 GAA	PHP 13,719,833.54		PHP 13,719,833.54	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	June 09, 2022	Notice to Proceed was issued		
22DM0066	Construction of Road, Brgy. Balagtas Road to Mabini Road in Unisan, Quezon	Quezon III DEO	NO	Public Bidding	November 28, 2021	December 05, 2021	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	January 01, 2022	January 27, 2022	February 03, 2022	February 04, 2022	June 09, 2022	June 09, 2022	FY 2022 GAA	PHP 14,699,988.97		PHP 14,699,988.97	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	June 09, 2022	Notice to Proceed was issued		
22DM0067	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bigo Br. (B03264LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 28, 2021	December 05, 2021	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	January 01, 2022	March 21, 2022	March 29, 2022	March 30, 2022	July 18, 2022	July 18, 2022	FY 2022 GAA	PHP 9,799,852.00		PHP 9,799,852.00	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	July 18, 2022	Notice to Proceed was issued		
22DM0068	Bridge: Retrofitting/ Strengthening of Permanent Bridges - Maralahay Bridge (B02545LZ), along Gumaca - Pitogo - Mulanay - San Narciso Rd Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 28, 2021	December 05, 2021	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	January 01, 2022	March 21, 2022	March 29, 2022	March 30, 2022	July 03, 2022	July 03, 2022	FY 2022 GAA	PHP 7,839,935.92		PHP 7,839,935.92	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	July 03, 2022	Notice to Proceed was issued		
22DM0069	Bridge: Retrofitting/ Strengthening of Permanent Bridges - Tayuman Bridge (B02973LZ), along Mulanay - San Francisco Road, San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	November 28, 2021	December 05, 2021	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	January 01, 2022	March 21, 2022	March 29, 2022	March 30, 2022	July 10, 2022	July 18, 2022	FY 2022 GAA	PHP 9,799,943.72		PHP 9,799,943.72	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	July 18, 2022	Notice to Proceed was issued		
22DM0070	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 1), Barangay Gatagan, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 28, 2021	December 05, 2021	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	January 01, 2022	January 27, 2022	February 03, 2022	February 04, 2022	May 20, 2022	May 20, 2022	FY 2022 GAA	PHP 4,899,990.97		PHP 4,899,990.97	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	May 20, 2022	Notice to Proceed was issued		
22DM0071	Construction of Flood Control at Amontay River, Brgy. Paoctol, Pitogo Quezon	Quezon III DEO	NO	Public Bidding	November 28, 2021	December 05, 2021	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	January 01, 2022	January 27, 2022	February 03, 2022	February 04, 2022	June 09, 2022	June 09, 2022	FY 2022 GAA	PHP 9,799,946.19		PHP 9,799,946.19	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 13, 2021	December 28, 2021	December 28, 2021	December 29, 2021	December 30, 2021	June 09, 2022	Notice to Proceed was issued		
22DM0072	Construction of Road, San Nicolas - San Vicente- Vista Hermosa, Macalelon, Quezon	Quezon III DEO	NO	Public Bidding	December 06, 2021	December 13, 2021	December 23, 2021	January 11, 2022	January 11, 2022	January 12, 2022	January 13, 2022	January 17, 2022	January 28, 2022	February 04, 2022	February 07, 2022	May 13, 2022	May 13, 2022	FY 2022 GAA	PHP 9,899,691.26		PHP 9,899,691.26	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 23, 2021	January 11, 2022	January 11, 2022	January 12, 2022	January 13, 2022	May 13, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-67 (December 28, 2021) Re-scheduling of Submission and Opening of Bids from Jan. 4, 2022 to Jan. 11, 2022		

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Acceptance / Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)
22DM0073	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of Road at Brgy. San Jose Anyao, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	December 06, 2021	December 13, 2021	December 23, 2021	January 11, 2022	January 11, 2022	January 12, 2022	January 13, 2022	January 17, 2022	March 21, 2022	March 29, 2022	March 30, 2022	July 03, 2022	July 03, 2022	FY 2022 GMA	PHP 14,699,992.86		PHP 14,699,992.86	PHP 14,391,473.53		PHP 14,391,473.53	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 23, 2021	January 11, 2022	January 11, 2022	January 12, 2022	January 13, 2022	July 03, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-67 (December 28, 2021) Re-scheduling of Submission and Opening of Bids from Jan. 4, 2022 to Jan. 11, 2022
22DM0074	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Jose Anyao, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	December 06, 2021	December 13, 2021	December 23, 2021	January 11, 2022	January 11, 2022	January 12, 2022	January 13, 2022	January 17, 2022	January 28, 2022	February 04, 2022	February 09, 2022	May 13, 2022	May 13, 2022	FY 2022 GMA	PHP 4,899,996.15		PHP 4,899,996.15	PHP 4,826,611.27		PHP 4,826,611.27	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 23, 2021	January 11, 2022	January 11, 2022	January 12, 2022	January 13, 2022	May 13, 2022	Notice to Proceed was issued RESOLUTION NO. 2021-CW-67 (December 28, 2021) Re-scheduling of Submission and Opening of Bids from Jan. 4, 2022 to Jan. 11, 2022
22DM0075	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Brgy. Matandang Sabang Silangan, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	January 10, 2022	January 17, 2022	January 26, 2022	February 03, 2022	February 08, 2022	February 09, 2022	February 10, 2022	February 12, 2022	March 21, 2022	March 29, 2022	March 30, 2022	August 02, 2022	August 02, 2022	FY 2022 GMA	PHP 14,699,173.62		PHP 14,699,173.62	PHP 14,402,416.89		PHP 14,402,416.89	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	August 02, 2022	Notice to Proceed was issued
22DM0076	Construction of Multi-Purpose Building (Phase 1), Barangay San Isidro Ilaya, General Luna, Quezon	Quezon III DEO	NO	Public Bidding	January 10, 2022	January 17, 2022	January 26, 2022	February 03, 2022	February 08, 2022	February 09, 2022	February 10, 2022	February 12, 2022	February 14, 2022	February 17, 2022	February 18, 2022	June 03, 2022	June 03, 2022	FY 2022 GMA	PHP 4,899,999.73		PHP 4,899,999.73	PHP 4,754,114.16		PHP 4,754,114.16	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	June 03, 2022	Notice to Proceed was issued
22DM0077	Construction of Multi - Purpose Building General Luna, Quezon	Quezon III DEO	NO	Public Bidding	February 08, 2022	February 15, 2022	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	March 11, 2022	March 14, 2022	March 21, 2022	March 22, 2022	September 28, 2022	September 28, 2022	FY 2022 GMA	PHP 19,600,000.00		PHP 19,600,000.00	PHP 19,248,437.08		PHP 19,248,437.08	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	September 28, 2022	Notice to Proceed was issued
22DM0078	Network Development: Construction of Missing Links/ New Roads - San Francisco- San Andres-San Narciso Road, Package 6, Quezon, San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	January 10, 2022	January 17, 2022	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	February 12, 2022	March 23, 2022	March 31, 2022	April 01, 2022	November 02, 2022	November 02, 2022	FY 2022 GMA	PHP 96,499,999.64		PHP 96,499,999.64	PHP 94,472,533.32		PHP 94,472,533.32	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	November 02, 2022	Notice to Proceed was issued
22DM0079	Bridge - Retrofitting / Strengthening of Permanent Bridges - Sampaloc Br. (8032661LZ) along Sn Francisco - Sn Andres - Sn Narciso Rd San Andres, Quezon	Quezon III DEO	NO	Public Bidding	December 06, 2021	December 13, 2021	December 23, 2021	January 04, 2022	January 04, 2022	January 05, 2022	January 06, 2022	January 10, 2022	January 28, 2022	February 04, 2022	February 07, 2022	May 13, 2022	May 13, 2022	FY 2022 GMA	PHP 4,949,947.64		PHP 4,949,947.64	PHP 4,876,123.51		PHP 4,876,123.51	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 23, 2021	January 04, 2022	January 04, 2022	January 05, 2022	January 06, 2022	May 13, 2022	Notice to Proceed was issued
22DM0080	Asset Preservation - Preventive Maintenance - Secondary Roads - Padre Burgos-Pototanin Jct - K0201+898 - K0203+000, Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	December 14, 2021	December 21, 2021	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	January 14, 2022	March 24, 2022	April 01, 2022	April 02, 2022	July 06, 2022	July 06, 2022	FY 2022 GMA	PHP 19,599,933.58		PHP 19,599,933.58	PHP 19,168,626.83		PHP 19,168,626.83	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	July 06, 2022	Notice to Proceed was issued
22DM0081	Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0167 + 000 - K0168 + 175, Padre Burgos, Quezon	Quezon III DEO	NO	Public Bidding	December 14, 2021	December 21, 2021	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	January 14, 2022	March 21, 2022	March 29, 2022	March 30, 2022	July 03, 2022	July 03, 2022	FY 2022 GMA	PHP 14,699,940.43		PHP 14,699,940.43	PHP 14,394,138.34		PHP 14,394,138.34	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	July 03, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Add/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery/ Completion/ Acceptance (If applicable)
22DM0082	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Platog-Mulanay-Sn Narciso Rd - K0299 + 000 - K0300 + 000, San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	December 14, 2021	December 21, 2021	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	January 14, 2022	March 21, 2022	March 29, 2022	May 30, 2022	December 01, 2022	December 01, 2022	FY 2022 GAA	PHP 19,599,965.65			PHP 19,599,965.65			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	December 01, 2022	Notice to Proceed was issued
22DM0083	Network Development - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, (Package 2), Quezon, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	December 14, 2021	December 21, 2021	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	January 14, 2022	March 23, 2022	March 31, 2022	April 01, 2022	October 03, 2022	October 03, 2022	FY 2022 GAA	PHP 62,724,968.20			PHP 62,724,968.20			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	December 29, 2021	January 10, 2022	January 10, 2022	January 11, 2022	January 12, 2022	October 03, 2022	Notice to Proceed was issued
22DM0084	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/s Leading to Major / Strategic Public Buildings / Facilities - Construction of Road, Sitio Sigaras to Sitio Yugno, Barangay Camflora, San Andres, Quezon	Quezon III DEO	NO	Public Bidding	December 23, 2021	December 30, 2021	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	January 29, 2022	March 21, 2022	March 29, 2022	May 30, 2022	November 01, 2022	November 01, 2022	FY 2022 GAA	PHP 24,499,699.55			PHP 24,499,699.55			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	November 01, 2022	Notice to Proceed was issued
22DM0085	Construction of Multi - Purpose Building (Phase 1), Barangay Bacong Itaya, General Luna, Quezon	Quezon III DEO	NO	Public Bidding	December 23, 2021	December 30, 2021	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	January 29, 2022	January 28, 2022	February 04, 2022	February 07, 2022	May 23, 2022	May 23, 2022	FY 2022 GAA	PHP 4,900,000.00			PHP 4,900,000.00			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	May 23, 2022	Notice to Proceed was issued
22DM0086	Construction of Flood Control Structure along Piris River, Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	December 23, 2021	December 30, 2021	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	January 29, 2022	March 21, 2022	March 29, 2022	May 30, 2022	December 31, 2022	December 31, 2022	FY 2022 GAA	PHP 29,399,864.62			PHP 29,399,864.62			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	December 31, 2022	Notice to Proceed was issued
22DM0087	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Talaba-Summit-Panana Rd (Socorro Section), Unisan, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 24, 2022	May 10, 2022	May 26, 2022	May 27, 2022	March 28, 2023	March 28, 2023	FY 2022 GAA	PHP 96,499,911.72			PHP 96,499,911.72			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 28, 2023	Notice to Proceed was issued
22DM0088	Asset Preservation - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0371 + 350 - K0372 + 000, K0373 + 924 - K0374 + 200, K0374 + 750 - K0375 + 200, K0387 + 600 - K0387 + 680, K0387 + 880 - K0387 + 940, K0389 + 900 - K0389 + 920, San Narciso and San Andres, Quezon	Quezon III DEO	NO	Public Bidding	December 23, 2021	December 30, 2021	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	January 29, 2022	March 21, 2022	March 29, 2022	May 30, 2022	September 02, 2022	September 02, 2022	FY 2022 GAA	PHP 9,799,936.82			PHP 9,799,936.82			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 12, 2022	January 25, 2022	January 25, 2022	January 26, 2022	January 27, 2022	September 02, 2022	Notice to Proceed was issued
22DM0089	SIPAG - Access Roads and/or Bridges from the National Roads leading to Major / Strategic Public Buildings / Facilities - Construction of Road, Brgy. Bani - San Isidro, San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	January 04, 2022	January 11, 2022	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	February 04, 2022	February 14, 2022	February 17, 2022	February 18, 2022	May 24, 2022	May 24, 2022	FY 2022 GAA	PHP 9,799,941.04			PHP 9,799,941.04			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	May 24, 2022	Notice to Proceed was issued
22DM0090	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of DENR Building at Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	January 04, 2022	January 11, 2022	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	February 04, 2022	March 21, 2022	March 29, 2022	May 30, 2022	October 27, 2022	October 27, 2022	FY 2022 GAA	PHP 14,699,993.11			PHP 14,699,993.11			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	October 27, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery / Completion/ Acceptance (If applicable)
22DM0091	Construction of Multi - Purpose Building (Unisan Museum Phase 3), Unisan, Quezon	Quezon III DEO	NO	Public Bidding	January 04, 2022	January 11, 2022	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	February 01, 2022	March 21, 2022	March 29, 2022	May 30, 2022	September 12, 2022	September 12, 2022	FY 2022 GAA	PHP 6,860,000.00		PHP 6,860,000.00	PHP 6,722,630.01	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	September 12, 2022	Notice to Proceed was issued		
22DM0092	Construction of Multi-Purpose Building (Covered Court) at Brgy. Bulegong, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	January 01, 2022	January 11, 2022	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	February 01, 2022	February 14, 2022	February 17, 2022	February 18, 2022	June 18, 2022	June 18, 2022	FY 2022 GAA	PHP 9,799,998.06		PHP 9,799,998.06	PHP 9,633,413.99	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 19, 2022	January 31, 2022	January 31, 2022	February 01, 2022	February 02, 2022	June 18, 2022	Notice to Proceed was issued		
22DM0093	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building (Barangay Hall and Day Care Center), Catumbo, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	January 10, 2022	January 17, 2022	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	February 12, 2022	February 14, 2022	February 17, 2022	February 18, 2022	June 13, 2022	June 13, 2022	FY 2022 GAA	PHP 4,899,991.65		PHP 4,899,991.65	PHP 4,821,593.06	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	June 13, 2022	Notice to Proceed was issued		
22DM0094	Asset Preservation - Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - P Burgos-Potonganin Jct Rd (Maliboy Section), Pagbilao, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 24, 2022	May 18, 2022	May 26, 2022	May 27, 2022	March 28, 2023	March 28, 2023	FY 2022 GAA	PHP 96,499,992.56		PHP 96,499,992.56	PHP 94,183,331.49	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 28, 2023	Notice to Proceed was issued		
22DM0095	Construction of Road, Sitio Mailgaya, Barangay Sta. Rosa, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	January 10, 2022	January 17, 2022	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	February 12, 2022	February 14, 2022	February 17, 2022	February 18, 2022	May 24, 2022	May 24, 2022	FY 2022 GAA	PHP 4,899,928.66		PHP 4,899,928.66	PHP 4,751,160.50	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	January 26, 2022	February 08, 2022	February 08, 2022	February 09, 2022	February 10, 2022	May 24, 2022	Notice to Proceed was issued		
22DM0096	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Tubigan Bridge Going to Brgy. Pinagbayan, Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	February 09, 2022	February 16, 2022	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	March 12, 2022	March 14, 2022	March 21, 2022	March 22, 2022	September 23, 2022	September 23, 2022	FY 2022 GAA	PHP 14,699,946.88		PHP 14,699,946.88	PHP 14,479,442.21	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	September 23, 2022	Notice to Proceed was issued		
22DM0097	BIP - Multi -Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion 1, Catanaun Quezon	Quezon III DEO	NO	Public Bidding	January 18, 2022	January 25, 2022	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	February 21, 2022	March 21, 2022	March 29, 2022	May 30, 2022	September 27, 2022	September 27, 2022	FY 2022 GAA	PHP 9,799,997.81		PHP 9,799,997.81	PHP 9,607,599.67	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	September 27, 2022	Notice to Proceed was issued		
22DM0098	BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building (Phase I), Doongan Ilaya , Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	January 18, 2022	January 25, 2022	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	February 21, 2022	February 21, 2022	February 28, 2022	March 01, 2022	June 24, 2022	June 24, 2022	FY 2022 GAA	PHP 4,899,991.65		PHP 4,899,991.65	PHP 4,802,427.38	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	June 24, 2022	Notice to Proceed was issued		
22DM0099	Improvement of Road, Sitio Tambon, Barangay Madulao, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	January 18, 2022	January 25, 2022	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	February 21, 2022	March 21, 2022	March 29, 2022	May 30, 2022	August 03, 2022	August 03, 2022	FY 2022 GAA	PHP 4,899,617.48		PHP 4,899,617.48	PHP 4,800,378.52	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	August 03, 2022	Notice to Proceed was issued		

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (If applicable)
22DM0100	Emergency Response Center (Command Center) at Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Public Bidding	January 18, 2022	January 25, 2022	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	February 21, 2022	February 21, 2022	February 28, 2022	March 01, 2022	September 07, 2022	September 07, 2022	FY 2022 GMA	PHP 19,599,960.92			PHP 19,599,960.92			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 03, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 17, 2022	September 07, 2022	Notice to Proceed was issued
22DM0101	SIPAG: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road along Latagan - Buenavista, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 23, 2022	March 31, 2022	April 01, 2022	November 02, 2022	November 02, 2022	FY 2022 GMA	PHP 96,499,914.82			PHP 96,499,914.82			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	November 02, 2022	Notice to Proceed was issued
22DM0102	Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct. Lopez-Catanauan Rd - K0238 + 000 - K0241 + 000, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 23, 2022	March 31, 2022	April 01, 2022	January 31, 2023	January 31, 2023	FY 2022 GMA	PHP 96,413,265.47			PHP 96,413,265.47			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	January 31, 2023	Notice to Proceed was issued
22DM0103	Construction of Road along Patabog - Ilayang Yuni, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 23, 2022	March 31, 2022	April 01, 2022	November 02, 2022	November 02, 2022	FY 2022 GMA	PHP 96,499,953.58			PHP 96,499,953.58			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	November 02, 2022	Notice to Proceed was issued
22DM0104	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0372+583 - K0373+856, K0375+200 - K0375+464, K0383+300 - K0383+470, San Andres, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 24, 2022	April 01, 2022	April 04, 2022	September 06, 2022	September 06, 2022	FY 2022 GMA	PHP 14,699,949.74			PHP 14,699,949.74			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	September 06, 2022	Notice to Proceed was issued
22DM0105	Construction of Road along Tagbacan Silangan - San Jose Anyao, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 23, 2022	March 31, 2022	April 01, 2022	November 02, 2022	November 02, 2022	FY 2022 GMA	PHP 96,499,695.65			PHP 96,499,695.65			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	November 02, 2022	Notice to Proceed was issued
22DM0106	Construction of Road, Sitio Central 2 Sitio Badyawa, Brgy. Doongan Ilaya, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 01, 2022	March 09, 2022	March 10, 2022	June 13, 2022	June 13, 2022	FY 2022 GMA	PHP 9,759,977.50			PHP 9,759,977.50			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	June 13, 2022	Notice to Proceed was issued
22DM0107	Construction of Flood Control Structure, Brgy. Blga, Pitoag, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 21, 2022	March 29, 2022	May 30, 2022	December 31, 2022	December 31, 2022	FY 2022 GMA	PHP 48,999,734.61			PHP 48,999,734.61			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	December 31, 2022	Notice to Proceed was issued
22DM0109	SIPAG: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide at Brgy. Kinagunan, Agdangan, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 01, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 24, 2022	May 10, 2022	May 19, 2022	May 20, 2022	March 21, 2023	March 21, 2023	FY 2022 GMA	PHP 96,499,969.78			PHP 96,499,969.78			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 21, 2023	Notice to Proceed was issued

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks						
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (if applicable)					
22DM0110	SIPAG: Flood Mitigation Structures Protection Public Infrastructure / Facilities – Construction of Seawall, Catantauan, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 23, 2022	March 31, 2022	April 01, 2022	December 02, 2022	December 02, 2022	FY 2022 GAA				PHP 96,499,953.91			PHP 96,499,953.91			PHP 95,534,805.19	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	December 02, 2022	Notice to Proceed was issued
22DM0111	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Pins Bridge, Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	March 21, 2022	March 29, 2022	May 30, 2022	November 01, 2022	November 01, 2022	FY 2022 GAA				PHP 9,799,913.14			PHP 9,799,913.14			PHP 9,633,311.24	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	November 01, 2022	Notice to Proceed was issued
22DM0112	SIPAG: Access Roads and / or Bridges from the National Road / Leading to Major / Strategic Public Buildings / Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide at Brgy. Marao, Padre Burgos, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 24, 2022	May 18, 2022	May 19, 2022	May 20, 2022	January 20, 2023	January 20, 2023	FY 2022 GAA				PHP 96,499,952.25			PHP 96,499,952.25			PHP 94,232,195.79	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	January 20, 2023	Notice to Proceed was issued
22DM0113	Asset Preservation Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + (-100) - K0312 + 812, San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 05, 2022	December 05, 2022	FY 2022 GAA				PHP 19,599,904.82			PHP 19,599,904.82			PHP 19,205,658.14	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	December 05, 2022	Notice to Proceed was issued
22DM0114	Construction of Evacuation Center in Brgy. Ibabang Kailayan, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 21, 2022	March 29, 2022	May 30, 2022	December 06, 2022	December 06, 2022	FY 2022 GAA				PHP 19,598,083.05			PHP 19,598,083.05			PHP 19,211,750.92	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	December 06, 2022	Notice to Proceed was issued
22DM0115	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, F.Nanadiego , Mulanay Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 21, 2022	March 29, 2022	May 30, 2022	October 27, 2022	October 27, 2022	FY 2022 GAA				PHP 9,799,991.48			PHP 9,799,991.48			PHP 9,602,349.24	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	October 27, 2022	Notice to Proceed was issued
22DM0116	Construction of Multi - Purpose Building (Covered Court) at Brgy. San Vicente Kanluran, Catantauan, Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 07, 2022	March 14, 2022	March 15, 2022	June 28, 2022	June 28, 2022	FY 2022 GAA				PHP 5,880,000.00			PHP 5,880,000.00			PHP 5,774,153.79	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	June 28, 2022	Notice to Proceed was issued
22DM0117	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Poblacion Wide to Brgy. San Jose, Gen. Luna, Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 21, 2022	March 29, 2022	March 30, 2022	November 30, 2022	November 30, 2022	FY 2022 GAA				PHP 29,399,907.64			PHP 29,399,907.64			PHP 28,751,652.86	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	November 30, 2022	Notice to Proceed was issued
22DM0118	Construction of Slope Protection at Brgy. Castillo, Pitozo, Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 21, 2022	March 29, 2022	May 30, 2022	November 01, 2022	November 01, 2022	FY 2022 GAA				PHP 14,699,799.99			PHP 14,699,799.99			PHP 14,253,613.11	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	November 01, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PHO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of ZAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery / Completion/ Acceptance (If applicable)
22DM0119	Construction of Multi-Purpose Building (Covered Court) at Brgy. Mabini, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 07, 2022	March 14, 2022	March 15, 2022	July 13, 2022	July 13, 2022	FY 2022 GMA	PHP 9,799,999.31			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	July 13, 2022	Notice to Proceed was issued		
22DM0120	Network Development - Construction of Missing Links / New Roads - San Francisco - San Andres - San Narciso Road, Package 7, Quezon	Quezon III DEO	NO	Public Bidding	February 01, 2022	February 08, 2022	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	March 05, 2022	March 21, 2022	March 29, 2022	March 30, 2022	November 30, 2022	November 30, 2022	FY 2022 GAA	PHP 29,399,249.06			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 17, 2022	March 01, 2022	March 01, 2022	March 02, 2022	March 03, 2022	November 30, 2022	Notice to Proceed was issued		
22DM0121	Construction of Multi-Purpose Building Macalelon, Quezon	Quezon III DEO	NO	Public Bidding	February 08, 2022	February 15, 2022	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	March 11, 2022	March 14, 2022	March 21, 2022	March 22, 2022	September 28, 2022	September 28, 2022	FY 2022 GMA	PHP 19,599,881.55			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	September 28, 2022	Notice to Proceed was issued		
22DM0122	Construction of Multi - Purpose Building, Camflora National Highschool - Annex, Sitio Tubigan, Barangay Talisay, San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 08, 2022	February 15, 2022	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	March 11, 2022	March 21, 2022	March 29, 2022	May 30, 2022	September 12, 2022	September 12, 2022	FY 2022 GMA	PHP 4,900,000.00			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	September 12, 2022	Notice to Proceed was issued		
22DM0123	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building (Covered Court) at Brgy. Pootol, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	February 08, 2022	February 15, 2022	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	March 11, 2022	March 14, 2022	March 21, 2022	March 22, 2022	September 13, 2022	September 13, 2022	FY 2022 GMA	PHP 14,699,990.35			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	September 13, 2022	Notice to Proceed was issued		
22DM0124	Rehabilitation of Newly Constructed Office Building of DPWH Quezon 3rd DEO, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	February 08, 2022	February 15, 2022	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	March 11, 2022	March 14, 2022	March 21, 2022	March 22, 2022	August 19, 2022	August 19, 2022	FY 2022 GMA	PHP 6,859,798.08			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	August 19, 2022	Notice to Proceed was issued		
22DM0125	Rehabilitation of PUP General Luna School Building, Barangay 7, General Luna, Quezon	Quezon III DEO	NO	Public Bidding	February 08, 2022	February 15, 2022	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	March 11, 2022	March 14, 2022	March 21, 2022	March 22, 2022	September 18, 2022	September 18, 2022	FY 2022 GMA	PHP 9,799,999.25			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 23, 2022	March 07, 2022	March 07, 2022	March 08, 2022	March 09, 2022	September 18, 2022	Notice to Proceed was issued		
22DM0126	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Brgy. Caigdal-San Roque-Cabulihan Itaba-Cabulihan Ilaya Road, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	February 09, 2022	February 16, 2022	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	March 12, 2022	March 21, 2022	March 29, 2022	May 30, 2022	August 03, 2022	August 03, 2022	FY 2022 GMA	PHP 4,949,759.10			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	August 03, 2022	Notice to Proceed was issued		
22DM0127	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Brgy Pagdadamayen, San Narciso Quezon	Quezon III DEO	NO	Public Bidding	February 09, 2022	February 16, 2022	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	March 12, 2022	March 21, 2022	March 29, 2022	May 30, 2022	September 02, 2022	September 02, 2022	FY 2022 GMA	PHP 9,899,835.15			Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	September 02, 2022	Notice to Proceed was issued		

Code (PAP)	Procurement Project	PHO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Sources of Funds	ABC (Php)			Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					Remarks				
					Pre-Proc Conference	Add/Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO			Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (If applicable)
22DM0128	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By-Pass Road, Quezon	Quezon III DEO	NO	Public Bidding	February 09, 2022	February 16, 2022	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	March 12, 2022	March 14, 2022	March 21, 2022	March 22, 2022	December 22, 2022	December 22, 2022	FY 2022 GMA	PHP 67,199,238.53		PHP 67,199,238.53	PHP 65,515,239.37		PHP 65,515,239.37	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	December 22, 2022	Notice to Proceed was issued
22DM0129	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon	Quezon III DEO	NO	Public Bidding	February 09, 2022	February 16, 2022	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	March 12, 2022	March 14, 2022	March 21, 2022	March 22, 2022	October 23, 2022	October 23, 2022	FY 2022 GMA	PHP 38,999,937.61		PHP 38,999,937.61	PHP 38,295,927.26		PHP 38,295,927.26	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 24, 2022	March 08, 2022	March 08, 2022	March 09, 2022	March 10, 2022	October 23, 2022	Notice to Proceed was issued
22DM0130	Construction of Flood Control Structure with Bridge, General Luna, Quezon	Quezon III DEO	NO	Public Bidding	February 16, 2022	February 23, 2022	March 03, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	March 21, 2022	May 10, 2022	May 19, 2022	May 20, 2022	April 20, 2023	April 20, 2023	FY 2022 GMA	PHP 96,499,893.43		PHP 96,499,893.43	PHP 95,535,365.62		PHP 95,535,365.62	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 03, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	April 20, 2023	Notice to Proceed was issued
22DM0131	Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0316 + 000 - K0317 + 500	Quezon III DEO	NO	Public Bidding	February 16, 2022	February 23, 2022	March 03, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 23, 2022	March 31, 2022	April 01, 2022	December 02, 2022	December 02, 2022	FY 2022 GMA	PHP 90,524,851.05		PHP 90,524,851.05	PHP 88,350,241.49		PHP 88,350,241.49	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 03, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	December 02, 2022	Notice to Proceed was issued
22DM0132	Bridge Program- Widening of Permanent Bridges - Balsahan Br. (B01856L2) along Sn Francisco-Sn Andres-Sn Narciso Rd	Quezon III DEO	NO	Public Bidding	February 16, 2022	February 23, 2022	March 03, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	March 21, 2022	March 23, 2022	March 31, 2022	April 01, 2022	October 03, 2022	October 03, 2022	FY 2022 GMA	PHP 14,699,930.14		PHP 14,699,930.14	PHP 14,258,929.68		PHP 14,258,929.68	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 03, 2022	March 15, 2022	March 15, 2022	March 16, 2022	March 17, 2022	October 03, 2022	Notice to Proceed was issued
22DM0133	SIPAG: Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure, Brgy. Amortay, Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	May 18, 2022	May 26, 2022	May 27, 2022	March 28, 2023	March 28, 2023	FY 2022 GMA	PHP 96,499,945.79		PHP 96,499,945.79	PHP 76,235,189.93		PHP 76,235,189.93	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 28, 2023	Notice to Proceed was issued
22DM0134	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road along Tagabas Ibaba - Doongan Baya, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	December 02, 2022	December 02, 2022	FY 2022 GMA	PHP 96,499,922.74		PHP 96,499,922.74	PHP 95,537,776.61		PHP 95,537,776.61	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	December 02, 2022	Notice to Proceed was issued
22DM0135	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, San Andres Building, Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	August 29, 2022	August 29, 2022	FY 2022 GMA	PHP 9,299,449.77		PHP 9,299,449.77	PHP 9,512,451.47		PHP 9,512,451.47	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	August 29, 2022	Notice to Proceed was issued
22DM0136	Construction of Multi - Purpose Building (Municipal Hall) Phase 2, Gen. Luna, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	October 23, 2022	October 23, 2022	FY 2022 GMA	PHP 19,600,000.00		PHP 19,600,000.00	PHP 19,248,151.09		PHP 19,248,151.09	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	October 23, 2022	Notice to Proceed was issued

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (If applicable)	
22DM0137	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	September 28, 2022	September 28, 2022	FY 2022 GAA	PHP 9,799,998.69		PHP 9,799,998.69	PHP 9,602,239.66		PHP 9,602,239.66	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	September 28, 2022	Notice to Proceed was issued
22DM0138	Construction (Completion) of Multi - Purpose Building, Brgy. Poblacion, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	July 15, 2022	July 15, 2022	FY 2022 GAA	PHP 4,900,000.00		PHP 4,900,000.00	PHP 4,801,135.19		PHP 4,801,135.19	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	July 15, 2022	Notice to Proceed was issued
22DM0139	Construction (Completion) of Coconut Research and Development Center (Phase 3), Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	February 15, 2023	February 15, 2023	FY 2022 GAA	PHP 29,399,990.32		PHP 29,399,990.32	PHP 28,619,133.73		PHP 28,619,133.73	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	February 15, 2023	Notice to Proceed was issued
22DM0140	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road along Poblacion - Cadlit with Bridge, Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	November 02, 2022	November 02, 2022	FY 2022 GAA	PHP 48,999,964.53		PHP 48,999,964.53	PHP 48,508,643.85		PHP 48,508,643.85	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	November 02, 2022	Notice to Proceed was issued
22DM0141	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major / Strategic Public Buildings / Facilities - Construction of Sumiang Bridge with Approaches, General Luna, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	March 02, 2023	March 02, 2023	FY 2022 GAA	PHP 96,499,642.47		PHP 96,499,642.47	PHP 95,534,644.73		PHP 95,534,644.73	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 02, 2023	Notice to Proceed was issued
22DM0142	Bridge Program - Construction of New Bridges - Banang Br. along Gumaca - Pitogo - Mulanay - San Narciso General Luna, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	January 31, 2023	January 31, 2023	FY 2022 GAA	PHP 72,374,982.05		PHP 72,374,982.05	PHP 70,564,764.27		PHP 70,564,764.27	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	January 31, 2023	Notice to Proceed was issued
22DM0143	Network Development - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, (Package 3), Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	March 23, 2022	March 23, 2022	March 31, 2022	April 01, 2022	December 02, 2022	December 02, 2022	FY 2022 GAA	PHP 29,399,868.13		PHP 29,399,868.13	PHP 28,783,765.58		PHP 28,783,765.58	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 17, 2022	March 17, 2022	March 18, 2022	March 21, 2022	December 02, 2022	Notice to Proceed was issued
22DM0144	Concreting of Brgy. Hingulwin FMR, Brgy. Hingulwin, Padre Burgos, Quezon	Quezon III DEO	NO	Public Bidding	February 18, 2022	February 25, 2022	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	March 24, 2022	March 23, 2022	March 31, 2022	April 01, 2022	August 04, 2022	August 04, 2022	DA 2022	PHP 11,939,994.00		PHP 11,939,994.00	PHP 11,576,947.33		PHP 11,576,947.33	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	March 04, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	August 04, 2022	Notice to Proceed was issued
COMPLETED PROCUREMENT ACTIVITIES																	Total Allotted Budget of Procurement Activities			PHP 4,888,460,119.11												
																	Total Contract Price of Procurement Activities Conducted			PHP 4,754,344,746.93												
																	Total Savings (Total Allotted Budget - Total Contract Price)			PHP 134,115,372.18												

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads / Post of IABE	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (if applicable)
ON-GOING PROCUREMENT ACTIVITIES																																
20DM0094	Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, K0291+500 - K0293+000 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	February 12, 2021	February 08, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 10, 2021	March 12, 2021						CALAMITY FUND	PHP 9,116,476.58	PHP 9,116,476.58		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 10, 2021		
20DM0095	Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along San Francisco - San Andres - San Narciso Road, K0376+000 - K0376+580 San Andres ,Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	February 12, 2021	February 08, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 10, 2021	March 12, 2021						CALAMITY FUND	PHP 9,116,476.58	PHP 9,116,476.58		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 10, 2021		
20DM0096	Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Lopez-Catanauan Road, K0242+850-K0243+000 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	February 12, 2021	February 08, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 10, 2021	March 12, 2021						CALAMITY FUND	PHP 9,116,476.58	PHP 9,116,476.58		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 10, 2021		
21DM0096	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon, K0266+000 - K0266+000 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 13,415,517.69	PHP 13,415,517.69		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				
21DM0097	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along MSR JCT Lopez-Catanauan Road, Gen.Luna, Quezon, K0238+700 - K0238+750 General Luna, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021											CALAMITY FUND 2021	PHP 19,383,415.16	PHP 19,383,415.16		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021						Cancelled
21DM0098	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon, K0268+000 - K0269+000 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 13,570,766.11	PHP 13,570,766.11		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				
21DM0099	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, Mulanay, Quezon, K0285+800 - K0286+300 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 13,367,146.35	PHP 13,367,146.35		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				
21DM0100	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, Mulanay, Quezon, K0276+000 - K0277+000 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 28,566,992.27	PHP 28,566,992.27		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				
21DM0101	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Buenavista (Abuyon) - San Narciso Road, Buenavista, Quezon, K0255+150-K0255+350 Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 12,749,790.32	PHP 12,749,790.32		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				

Code (PAP)	Procurement Project	PMO / End-User (TU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)	
21DM0102	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along San Francisco-San Andres-San Narciso, San Francisco, Quezon, K0318+300-K0318+500 San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021										PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021							
21DM0103	Repair / Reconstruction of Secondary Roads with Slips, Slope Collapsed and Landslide along San Francisco - San Andres - San Narciso Road, San Francisco K0314+150 - K0314+530 San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021										PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021							
21DM0104	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, San Narciso, Quezon, K0290+200-K0291+000 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021										PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021							
21DM0105	Repair / Reconstruction of Secondary Roads with Slips, Slope Collapsed and Landslide along Mulanay - San Francisco Road, Mulanay Quezon, K0286+080 - K0286+200 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021										PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021							
21DM0106	Reconstruction of Roads along San Francisco-San Andres-San Narciso Road (Missing Link), Brgy. Butanglad, San Francisco Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021	December 15, 2021	December 15, 2021										PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021	December 15, 2021	December 15, 2021							
21DM0107	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon, K0262+550 - K0262+700 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021							Cancelled		
21DM0108	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon, K0264+650 - K0264+800 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021							Cancelled		
21DM0109	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon, K0265+120 - K0265+365 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021							Cancelled		
21DM0110	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, K0266+400 - K0266+650 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021							Cancelled		

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)
21DM0111	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon K0263+000 - K0264+000 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021	December 15, 2021	December 15, 2021									CALAMITY FUND 2021	PHP 22,314,384.09				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021	December 15, 2021	December 15, 2021						
21DM0112	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along MSR Jct Lopez-Catanauan Road, Catanauan, Quezon, K0243+900 - K0244+050 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021											CALAMITY FUND 2021	PHP 3,399,576.20				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021					Cancelled			
21DM0113	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along MSR Jct Lopez-Catanauan Road, Catanauan, Quezon, K0244+110 - K0244+300 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021											CALAMITY FUND 2021	PHP 3,329,015.69				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021					Cancelled			
21DM0114	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along San Francisco-San Andres-San Narciso Road, San Narciso, Quezon, K0382+450-K0382+650 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021											CALAMITY FUND 2021	PHP 9,739,215.74				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021					Cancelled			
21DM0115	Rehabilitation/Improvement/Maintenance of Drainage System along Gumaca - Pilogo - Mulanay - San Narciso Road, K0255+052 - K0256+400, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021	December 16, 2021	December 16, 2021									CALAMITY FUND 2021	PHP 48,999,767.86				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021	December 16, 2021	December 16, 2021						
21DM0116	Repair/Rehabilitation/Improvement of Seawall, Brgy. Silangan Calutan, and Brgy. Kanlurang Calutan, Agdangan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021	December 16, 2021	December 16, 2021									CALAMITY FUND 2021	PHP 48,999,945.38				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021	December 16, 2021	December 16, 2021						
21DM0117	Rehabilitation/Improvement /Maintenance of Drainage System Along, Gumaca - Pilogo - Mulanay San Narciso Road, K0235 + 800 - K0236 +500, General Luna Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021	December 16, 2021	December 16, 2021									CALAMITY FUND 2021	PHP 19,929,023.93				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021	December 16, 2021	December 16, 2021						
21DM0118	Construction of Rainwater Collection System (RWCS)	Quezon III DEO	NO	Public Bidding	December 03, 2021	December 10, 2021	December 20, 2021	January 03, 2022	January 03, 2022									RWCS for FY 2021 GMA	PHP 4,439,431.52				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 20, 2021	January 03, 2022	January 03, 2022						
19DM0124	Construction of Breakwater, Brgy. Punta Port, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	December 03, 2021	December 03, 2021	December 13, 2021	December 27, 2021	December 27, 2021									FY 2019 DOTR	PHP 96,499,968.15				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 13, 2021	December 27, 2021	December 27, 2021						

Code (PAP)	Procurement Project	PMO / End-User (U)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)
22DM0108	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MSR Jct-Lopez- Catanauan Rd - K0253 + 200 - K0255 + 199, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022									Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022							
22DM0145	Improvement/Rehabilitation of Various DPWH Buildings at DPWH Quezon 3rd DEO, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	May 11, 2022	May 18, 2022	May 30, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 17, 2022									Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	May 30, 2022	June 13, 2022	June 13, 2022			RESOLUTION NO. 2022-CW-31 (May 26, 2022) Re-scheduling of Submission and Opening of Bids from May 30, 2022 to June 13, 2022				
22DM0146	Construction of Flood Control Structures along Catanauan River (Right-Side) Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	May 11, 2022	May 18, 2022	May 30, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 17, 2022									Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	May 30, 2022	June 13, 2022	June 13, 2022			RESOLUTION NO. 2022-CW-31 (May 26, 2022) Re-scheduling of Submission and Opening of Bids from May 30, 2022 to June 13, 2022				
22DM0147	Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0222+895 - K0223+164, Brgy. Calantas, Macalelon, Quezon	Quezon III DEO	NO	Public Bidding	June 11, 2022	June 18, 2022	June 28, 2022														Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	June 28, 2022									
22DM0148	Repair/Maintenance of DILG Building, PNP Building, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	June 11, 2022	June 18, 2022	June 28, 2022														Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	June 28, 2022									
22DM0149	SIPAG: Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Control Structure, Brgy. Amontay, Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	June 16, 2022	June 23, 2022	June 30, 2022														Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	June 30, 2022									
Total Alloted Budget of On-going Procurement Activities																		PHP 681,383,226.52													

Prepared by:

JOHN C. NICOLAS
Engineer III (Procurement)
Head, BAC Secretariat

Recommended for Approval by:

FERDINAND Y. RICABLANCA
BAC Chairperson
OIC-Construction Section

Approved by:

JORGE C. PASTA
OIC - District Engineer