

DPWH NUEVA VIZAYA 1st District Engineering Office Procurement Monitoring Report 2nd SEMESTER FY 2021 CIVIL WORKS

Procurement	Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
BIDDER ACTIVITIES																																
Local Program	Concreting of Brgy. Duruerog FMR, Brgy. Duruerog, Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	June 7, 2021	June 8-16, 2021	June 18, 2021	June 29, 2021	June 29, 2021	June 30, 2021- July 2, 2021	July 5-8, 2021	July 9, 2021	July 9, 2021	July 16, 2021	July 22, 2021	-	-	GAA FY 2021	11,940,000.00	-	11,940,000.00	11,700,711.11	-	11,700,711.11	COA, PRRM, NGO	June 25, 2021	June 25, 2021	June 25, 2021	June 25, 2021	June 25, 2021	-	-
Local Program	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Concreting of FMR, Awa-Poblacion, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	December 29, 2020-January 1, 2021	January 8, 2021	January 19, 2021	January 19, 2021	January 20-26, 2021	January 27, 2021-March 12, 2021	March 12, 2021	August 2, 2021	August 11, 2021	August 17, 2021	-	-	GAA FY 2021	4,950,000.00	-	4,950,000.00	477,553.38	-	477,553.38	COA, PRRM, NGO	January 8, 2021	January 8, 2021	January 8, 2021	January 8, 2021	January 8, 2021	-	-
002111000590	Convergence and Special Support Program-Special Road Fund-Motor Vehicles User's Charge (MVUC) as per RA 11239-Asset Preservation/Rehabilitation/Upgrading along Daang Maharlika, K0273+070-K0273+998 with exception, Baccaran Section, Solano and K0304+249-K0305+153 with exception, Diadi Poblacion, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 17, 2021	March 10-18, 2021	March 18, 2021	March 30, 2021	March 30, 2021	April 19-23, 2021	April 26, 2021-June 9, 2021	June 10, 2021	September 22, 2021	September 28, 2021	September 30, 2021	-	-	GAA FY 2021	14,475,000.00	-	14,475,000.00	13,896,000.78	-	13,896,000.78	COA, PRRM, NGO	March 22, 2021	March 22, 2021	March 22, 2021	March 22, 2021	March 22, 2021	-	-
101091005360	001: Ensure Safe and Reliable National Road System-Asset preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road, Papaya-Malabing-Wangal-Binugawan-Tadji Runruno Road., K0312+000-K0312+065, Runruno, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 17, 2021	March 10-18, 2021	March 18, 2021	March 30, 2021	March 30, 2021	April 19-23, 2021	April 26, 2021-June 9, 2021	June 10, 2021	September 22, 2021	September 28, 2021	September 30, 2021	-	-	GAA FY 2021	72,375,000.00	-	72,375,000.00	70,910,133.24	-	70,910,133.24	COA, PRRM, NGO	March 22, 2021	March 22, 2021	March 22, 2021	March 22, 2021	March 22, 2021	-	-
30010422035600	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-purpose Building, Barangay Salingsingan, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	December 11-19, 2020	December 23, 2020	January 7, 2021	January 7, 2021	January 8-14, 2021	January 15, 2021-February 6, 2021	December 29, 2021	December 29, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	2,970,000.00	-	2,970,000.00	2,887,150.85	-	2,887,150.85	COA, PRRM, NGO	November 21, 2020	November 21, 2020	November 21, 2020	November 21, 2020	November 21, 2020	-	-
300117208832100	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Concreting of Road Brgy. Escoting-Pinya-Langka Municipality of Diadi Province of Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	1,485,000.00	-	1,485,000.00	14,104,623.98	-	14,104,623.98	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
300117208321000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Improvement/Upgrading of Arwas Road, Sitio Masapsapla in Brgy Arwas Diadi Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	9,900,000.00	-	9,900,000.00	9,597,380.32	-	9,597,380.32	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
300117208832300	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Improvement/Upgrading of Escoting -Pinya-Langka Road in Brgy. Pinya Diadi Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	9,900,000.00	-	9,900,000.00	9,600,928.95	-	9,600,928.95	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
300117208324000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Improvement of Barangay Road in Purok 01-Brgy. Poblacion Diadi Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	9,900,000.00	-	9,900,000.00	9,602,636.38	-	9,602,636.38	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
30010620066200	Flood Control and Drainage-Flood Control Structures/Facilities-Construction/Repair/Rehabilitation-Rehabilitation/Improvement of Flood Control and Drainage Structure along Sta. Cruz River, Salinas Section 1, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	49,000,000.00	-	49,000,000.00	47,055,619.77	-	47,055,619.77	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
300107201065000	Local Program-Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Repair/Rehabilitation/Improvement of Flood Control and Drainage Structure along Magat River, Bangar Section 2, Brgy. Bangar, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	29,700,000.00	-	29,700,000.00	28,808,305.41	-	28,808,305.41	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
300107201062000	Local Program-Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Repair/Rehabilitation/Improvement of Flood Control and Drainage Structure along Magat River, Bangar Section 1, Brgy. Bangar, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	29,700,000.00	-	29,700,000.00	28,812,448.65	-	28,812,448.65	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
320102101216000	Local Program-Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Repair/Rehabilitation/Improvement of Flood Control and Drainage Structure along Magat River, Macate Section, Bambang Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	29,700,000.00	-	29,700,000.00	28,747,615.85	-	28,747,615.85	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-
300107201066000	Local Program-Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction of Flood Control, Almaguer South, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2021	January 19-26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	March 10, 2021-April 23, 2021	December 31, 2021	December 31, 2021	January 4, 2022	January 6, 2022	-	-	GAA FY 2021	24,750,000.00	-	24,750,000.00	24,376,258.90	-	24,376,258.90	COA, PRRM, NGO	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	January 2, 2021	-	-

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report 2nd Semester FY 2021 CIVIL WORKS

Code (UACS/FAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/ Acceptance (if applicable)
					Pre-Proc Conference	Adm/Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
ON-GOING PROCUREMENT ACTIVITIES																																
300104220361000	Local Program-Buildings and Other Structures Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-purpose Building, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	January 6-14, 2021	January 15, 2021	January 26, 2021	January 26, 2021	January 27,2021-February 2, 2021	February 3, 2021-March 19, 2021	-	-	-	-	-	-	GAA FY 2021	2,970,000.00	-	2,970,000.00	-	-	-	COA, PRRM, NGO	January 7, 2021	January 22, 2021	January 22, 2021	January 22, 2021	January 22, 2021	-	
3201011106608000	002-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Improvement of Manamtam River Control along Matuno River, Manamtam section, Sta. 0+ 360 - Sta. 0+510, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 15, 2021	January 18- 26, 2021	January 29, 2021	February 9, 2021	February 9, 2021	February 10-16, 2021	February 17, 2021-March 31, 2021	-	-	-	-	-	-	GAA FY 2021	29,400,000.00	-	29,400,000.00	-	-	-	COA, PRRM, NGO	January 25, 2021	February2, 2021	February2, 2021	February2, 2021	February 2, 2021	-	
0010320326101	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building, Barangay Nagsabaran Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 8-15, 2021	February 18, 2021	March 2, 2021	March 2, 2021	March 3-9, 2021	March 10, 2021-April 23, 2021	-	-	-	-	-	-	GAA FY 2021	2,940,000.00	-	2,940,000.00	-	-	-	COA, PRRM, NGO	January 29, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	-	
0010320325801	Local Program-Construction/Repair/Rehabilitation/Improvement of various Infrastructure Including Local Projects-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building, Brgy. Buag, Bambang Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 8-15, 2021	February 18, 2021	March 2, 2021	March 2, 2021	March 3-9, 2021	March 10, 2021-April 23, 2021	-	-	-	-	-	-	GAA FY 2021	2,940,000.00	-	2,940,000.00	-	-	-	COA, PRRM, NGO	January 28, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	-	
0010320325701	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building, Barangay San Fernando Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 8-15, 2021	February 18, 2021	March 2, 2021	March 2, 2021	March 3-9, 2021	March 10, 2021-April 23, 2021	-	-	-	-	-	-	GAA FY 2021	4,900,000.00	-	4,900,000.00	-	-	-	COA, PRRM, NGO	January 29, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	-	
0010320325601	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building Solano, Solano Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 7, 2021	February 8-15, 2021	February 18, 2021	March 2, 2021	March 2, 2021	March 3-9, 2021	March 10, 2021-April 23, 2021	-	-	-	-	-	-	GAA FY 2021	9,800,000.00	-	9,800,000.00	-	-	-	COA, PRRM, NGO	January 29, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	-	
Local Program	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors Bambang, Bayombong, Solano,Quezon, Bagabag, Ambagulo and Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	September 13- 18, 2021	September 24, 2021	October 5, 2021	October 5, 2021	October 6, 2021	October 7-8, 2021	-	-	-	-	-	-	GAA FY 2021	4,439,000.00	-	4,439,000.00	-	-	-	COA, PRRM, NGO	September 20, 2021	September 23, 2021	September 23, 2021	September 23, 2021	September 23, 2021	-	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Salinas, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10- 11, 2021	November 12, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	-	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Concepcion, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10- 11, 2021	November 12, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	-	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Nagbitin, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10- 11, 2021	November 12, 2021	-	-	-	-	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	-	-	-	COA, PRRM, NGO	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	-	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Bambang National High School, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10- 11, 2021	November 12, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	-	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Aggub, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10- 11, 2021	November 12, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	-	


Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads Leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP...Jct. Daang Maharlika-Masoc-Ambagulo Road Leading to Mt. Pulag National Park Ambagulo, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	-	-	-	-	-	-	GAA FY 2022	9,800,000.00	-	9,800,000.00	-	-	-	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/Leading to Major/Strategic Public Building/Facilities-Improvement of Road Dike in Cabarroguis Street Brgy. District IV, Bayambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	-	-	-	-	-	-	GAA FY 2022	14,504,000.00	-	14,504,000.00	-	-	-	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Poblacion Bacas Road Connecting Brgy. Bacas and Provincial Road in Support of Coffee Industry Ambagulo, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	-	-	-	-	-	-	GAA FY 2022	22,034,320.00	-	22,034,320.00	-	-	-	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge-Widening of Permanent Bridges-Tapaya Br. (B04446LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	-	-	-	-	-	-	GAA FY 2022	23,520,000.00	-	23,520,000.00	-	-	-	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-
Organizational Outcome 2	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Buenavista River Control along Magat River, Buenavista Section, Bayambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	-	-	-	-	-	-	GAA FY 2022	44,100,000.00	-	44,100,000.00	-	-	-	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay District IV, Bayambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Nagsabaran Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Cabuaan, Bayambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Arwas Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	-	-	-	-	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	-	-	-	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Bugnay, Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	-	-	-	-	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	-	-	-	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-
Convergence and Special Support Program (CSSP)	(CSSP): Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-
Organizational Outcome 2	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Magapay Section (Sta. 0+000-Sta. 0+484) Bayambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	44,100,000.00	-	44,100,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-
Organizational Outcome 2	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Macate Flood Control Structure along Magat River, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-

Organizational Outcome 2	002: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abian Flood Control Structure along Magat River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Rehabilitation of Flood Control/Drainage Structure along Matuno River, San Leonardo Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	24,500,000.00	-	24,500,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-
Organizational Outcome 2	002: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Sta. Lucia River Control (Phase 2) along Magat River, Sta. 0+000-Sta. 0+012, Bagabag Section, Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	44,100,000.00	-	44,100,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-
Organizational Outcome 1	001: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd, K0312+065-K0312+130 Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	24,500,000.00	-	24,500,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Road-Daang Maharlika (LZ)-K0255+021-K0255+041, K0255+660-K0255+675, K0295+150-K0295+210 Bambang and Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	-	-	-	-	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	-	-	-	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239-Rehabilitation/Upgrading along Nueva Vizcaya Ifugao Road-K0283+(-959)-K0283+(-463), K0283+073-K0284+934 Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	34,384,280.00	-	34,384,280.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239-Rehabilitation/Upgrading along Nueva Vizcaya Ifugao Road-K0283+(-959)-K0283+(-463), K0283+073-K0284+934 Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	71,320,255.00	-	71,320,255.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239-Preventive Maintenance along Daang Maharlika (LZ)-K0280+000-K0282+802 Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Construction of New Bridges-Namamparan Br. Along Daang Maharlika (LZ) Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	55,005,000.00	-	55,005,000.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Patlan Section (Sta. 0+000-Sta. 0+580) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	40,826,800.00	-	40,826,800.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Runruno National High School Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-
Convergence and Special Support Program (CSSP)	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Road and/or Bridges from the Natural Road/s Leading to Major/strategic Public Buildings/Facilities-Construction of Jacinto Esquivel Road, Barangay Baresbes Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	9,800,000.00	-	9,800,000.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road Leading to Lower Magat Ecotourism Park Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	9,800,000.00	-	9,800,000.00	-	-	-	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-


Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Balete Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 23,2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Diadi National High School Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 23,2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Ampakling Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 23,2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities-Construction of Busilac-Magsaysay Flood Control (Busilac Section) at Barangay Busilac Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 22, 2021	November 23,2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	-	-	-	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Homestead Flood Control Structure along Sta. Fe River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 22, 2021	November 23,2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	-	-	-	-	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	-	-	-	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Bangar Soleno, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	-	-	-	-	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	-	-	-	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Homestead, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	-	-	-	-	-	-	GAA FY 2022	2,970,000.00	-	2,970,000.00	-	-	-	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Ambaguio, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	-	-	-	-	-	-	GAA FY 2022	5,940,000.00	-	5,940,000.00	-	-	-	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Soleno, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	-	-	-	-	-	-	GAA FY 2022	14,850,000.00	-	14,850,000.00	-	-	-	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Phase III) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	-	-	-	-	-	-	GAA FY 2022	14,700,000.00	-	14,700,000.00	-	-	-	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	-	-	-	-	-	-	GAA FY 2022	14,700,000.00	-	14,700,000.00	-	-	-	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 2, 2021	December 3-11, 2021	December 14, 2021	December 23, 2021	December 23, 2021	December 27, 2021	December 28-29, 2021	-	-	-	-	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	-	-	-	COA, PRRM, NGO	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0314+720-K0314+756, K0316+120-K0316+156, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 2, 2021	December 3-11, 2021	December 14, 2021	December 23, 2021	December 23, 2021	December 27, 2021	December 28-29, 2021	-	-	-	-	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	-	-	-	COA, PRRM, NGO	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	-

Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0312+000-K0312+065, Runruno, Quezon Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 2, 2021	December 3-11, 2021	December 14, 2021	December 23, 2021	December 27, 2021	December 28-29, 2021	-	-	-	-	-	-	-	GAA FY 2022	48,250,000.00	-	48,250,000.00	-	-	-	COA, PRRM, NGO	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers-Rehabilitation of Flood Control and Drainage Structure along Magat River, Vista Alegre Section (Phase 5) Sta. 0+363.85 - Sta. 0+413.85, Sta. 0+593.85 - Sta. 0+893.85 Bayombon Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 6, 2021	December 8-17, 2021	December 16, 2021	December 29, 2021	December 29, 2021	January 3, 2022	January 4-5, 2022	-	-	-	-	-	-	GAA FY 2022	28,950,000.00	-	28,950,000.00	-	-	-	COA, PRRM, NGO	December 15, 2021	December 15, 2021	December 15, 2021	December 15, 2021	December 15, 2021	-
Total Allotted Budget of Procurement Activities																			1,235,133,655.00												


Prepared by:


BRYAN NEIL S. AUGUSTO
Engineer -III
BAC Secretariat

Recommended for Approval by:


EDUARDO B. SIBAYAN
Assistant District Engineer
BAC Chairman

APPROVED:


MARTEL T. ANDES, CSP
District Engineer