

ANNEX B

(DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE)
Procurement Monitoring Report as of JULY - DECEMBER 2021 (CONSULTING SERVICES)

Code (UACS/P AP)	Procurement	Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																			
1		CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. C2 Road, K0006 + 233.10 - K0006+850.20, 2. M. Roxas Service Rd. (S02328LZ), Ch. 235.6 - Ch. 447, Ch. 0 Ch. 222, 3. Ugbo St. Ch. 000.00 - Ch.128.00, 4. Zaragosa St. (S02268LZ) Ch. 0 - Ch. 308, (S02387LZ) Ch. 0 - Ch. 308, 5. Delpan Ext. Rd. Ch. 0 - Ch. 323.1, Ch. 0. - Ch. 309.00, 6. Juan Luna St., K0003 + 637.7-K0004 + 073.7, K0004 + 797.5 - K0005 + 021.1, 7. H Lopez Blvd., K0006 + 377.80 - K0007 + 241.90, 8. Moriones St., Ch. 106.20 - Ch. 417.2), 9. Mel Lopez Blvd., K0005 + (069.1) - K0005+243.7, K0005 + 608.7 - K0005 + 978.7, 10. Vitas St., Ch. 98.40 - Ch. 379.2), 11. Concreting / Upgrading of Roads & Pathways with Drainage Improvement at Zone 1-6, Brgy. 1-75, Tondo, Manila, 12. Concreting / Upgrading of Roads & Pathways with Drainage Improvement at Zone 7-12, Brgy. 76-146, Tondo, Manila, 13. Concreting of Roads with Drainage Improvement @ Brgy. 180, Zone 16, Manila City, 14. Concreting of Roads with Drainage Improvement @ Brgy. 150, Zone 13, Manila City, 15. Concreting of Roads including Drainage Improvement @ Brgy. 213, Manila City - 21CSOE15	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21				07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			SR2021-03-006094 DATED March 02, 2021	817,156.71			817,156.71	690,497.00			690,497.00			07-Jul-21	09-Jul-21	19-Jul-21		
2		CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Const. / Improvement / Installation of Pump at H. Lopez Blvd, Manila City, 2. Const. / Improvement / Installation of Pump at Lakandula Drainage Main, 3. Construction (Completion) of Pump at Pacheco Drainage Main, 4. Construction / Rehab of Multipurpose Building at Zone 1-12, Tondo, Manila, 5. Bank Improvement (Steel Sheet Pile) along Estero de Vitas (RS), Sta. 0+131.00 - Sta. 157.04, (RS), Sta. 0+178.00 - Sta. 0+200.00, (LS), Sta. 0+178.00 - Sta. 0+200, (LS), Sta. 0+852.10 - Sta. 0+860.00, (RS), Sta. 0+585.20 - Sta. 0+605.10, (LS), Sta. 0+024.40 - Sta. 0+060.00, 6. Bank Improvement (Steel Sheet Pile) along Estero de Sunog Apog (RS), Sta. 0+000 - Sta. (-0+020) - 21CSOE15	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21				07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			SR2021-03-006094 DATED March 02, 2021	928,050.54			928,050.54	785,000.00			785,000.00			07-Jul-21	09-Jul-21	19-Jul-21		

ANNEX B

(DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE)
Procurement Monitoring Report as of JULY - DECEMBER 2021 (CONSULTING SERVICES)

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
3	CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Juan Luna St., K0005 + 089.00 - K0005 + 537.90 2. Abad Santos Ave. - K0004 + 1102 - K0005 + 404, K0005 + 850.6 - K0006 + 330.1, K0006 + (516.6) - K0006 + 307.7, K0006 + 645 - K0005 + 158, K0005 + 319 - K0005 + 729, K0005 + 729 - K0004 + 354, 3. Rehab / Improvement of Various Roads including Drainage System & Street Lighting Within Zone 13 - Zone 18, Manila City, 4. Rehab / Improvement of Various Roads including Drainage System & Street Lighting Within Zone 19 - Zone 24, Tondo Manila City, 5. Construction of Doroteo Jose St., Drainage System, Manila City, 6. T. Mapua St., K0004 - (-003.90) - K0004 + 631, 7. Antipolo St., Chainage 2349 - Chainage 2462, 8. Legarda St., K0003 + 376.40 - K0003 + 678.40, K0003 + (-659.0) - K0003 + (-210.60), 9. Reina Regente St., Ch. 169.6 - Ch. 600 -	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21				07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			872,281.71		872,281.71	737,078.00					07-Jul-21	09-Jul-21	19-Jul-21			
4	CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of Various Multi - Purpose Barangay Hall Covered Court at Zone 13 - 18, Tondo, Manila City 2. Construction of Various Multi - Purpose Barangay Hall Covered Court at Zone 19 - 24, 3. Construction of Tayabas Health Center, Manila City, 4. Construction of MPB Brgy. Health Center /Brgy. Hall, Brgy. 308, District III - 21CSOE18	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21				07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			917,550.53		917,550.53	768,600.00					07-Jul-21	09-Jul-21	19-Jul-21			
5	CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of Aurora Health Center, Manila City, 2. Construction of Tondo Health Center, Manila City, 3. Construction of Convention Hall at F. Balagtas Elementary School - 21CSOE19	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21				07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			912,300.53		912,300.53	769,000.00					07-Jul-21	09-Jul-21	19-Jul-21			

ANNEX B

(DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE)
Procurement Monitoring Report as of JULY - DECEMBER 2021 (CONSULTING SERVICES)

Code (UACS/P AP)	Procurement	Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
6		CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Laon Laan St., K0004 + 636.0 - K0005 + 358, 2. Dapitan St., K0005 + (-333.0) - K0005 + 383.30, 3. Legarda St., K0003 + (-752.7) - K0003 + 192.4, 4. Rehabilitation / Reconstruction / Upgrading of Paved Roads S.H Loyola St., Ch. 000.0 - Ch. 119.0 including Intersection of C.M Recto Ave., Manila City, 5. Rehabilitation / Improvement of Roads including Drainage System within Zone 41 - Zone 48, 6. Rehabilitation / Improvement of Roads including Drainage System within Zone 49 - Zone 57, 7. Rehabilitation / Improvement of Various Roads including Drainage System and Steel Lighting within Zone 58 to Zone 67, Manila City, 8. Rehabilitation / Improvement of School Grounds, Damaged System and Perimeter Fence of Various Public School Buildings (Elementary School, High School and Integrated School) at Zone 41-57, 9. Dimasalang St., K0005 + (-931.0) - K0005 + (-229.0) - 21CSOE20	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			762,031.71		762,031.71	630,000.00					07-Jul-21	09-Jul-21	19-Jul-21		
7		CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of PSG Special Reaction Unit (2 Buildings), 2. Construction of PSG Married Officers Rowhouse (20 Units) - 21CSOE21	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			746,782.47		746,782.47	634,000.00					07-Jul-21	09-Jul-21	19-Jul-21		
8		CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of Malacañang Material Recovery Facilities, Annex Building, Manila City, 2. Construction of Presidential Communication Operations Office, PCOO, Multipurpose Building, Manila City, 3. Construction of Multipurpose Building @ Brgy. 587, Sta. Mesa Manila City - 21CSOE22	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			912,300.54		912,300.54	775,000.00					07-Jul-21	09-Jul-21	19-Jul-21		
9		CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of Multipurpose Building @ Brgy. 180 Zone 16, Phase II, 2. Construction of Multipurpose Building @ Brgy. 149, Zone 13, 3. Construction of Multipurpose Building @ Brgy. 238, Zone 22 - 21CSOE23	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			912,300.54		912,300.54	765,000.00					07-Jul-21	09-Jul-21	19-Jul-21		

ANNEX B

(DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE)
Procurement Monitoring Report as of JULY - DECEMBER 2021 (CONSULTING SERVICES)

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
10	CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of Multipurpose Building @ Brgy. 212, Zone 19, Manila City 2. Construction of Covered Court @ Brgy. 202-A, Zone 18, Manila City, 3. Construction of Multipurpose Building and Steel Gate @ Brgy. 256, Zone 23, 4. Construction of Multipurpose Building @ Brgy. 148, Zone 13 - 21CSOE24	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			SR2021-03-006094 DATED March 02, 2021	837,416.50		837,416.50	703,000.00					07-Jul-21	09-Jul-21	19-Jul-21		
11	CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of Multipurpose Building @ Brgy. 163, Zone 14, Manila City, 2. Construction of Multipurpose Building @ Brgy. 203, Zone 18, 3. Construction of Multipurpose Building @ Brgy. 249, Zone 20, Manila City, 4. Construction of Abad Santos, Detachment, Manila City - 21CSOE25	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			SR2021-03-006094 DATED March 02, 2021	837,416.50		837,416.50	703,000.00					07-Jul-21	09-Jul-21	19-Jul-21		
12	CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of Multipurpose Building @ Department of Social Welfare & Development, NCR, Sampaloc, Manila, 2. Construction of Multipurpose Building / Daycare Center @ Brgy. 150, Zone 13, 3. Construction of Multipurpose Building / Daycare Center / Covered Court @ Brgy. 155, Zone 14 - 21CSOE26	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			SR2021-03-006094 DATED March 02, 2021	912,300.54		912,300.54	769,000.00					07-Jul-21	09-Jul-21	19-Jul-21		
13	CONDUCT OF SOIL AND SUB-SURFACE EXPLORATION FOR: 1. Construction of PSG Transient Officers Quarters (3 Storey), Manila City, 2. Construction of Multipurpose Building, Brgy. 604, Sta. Mesa, Manila City, 3. Construction of Multipurpose Building @ Brgy. 618, Manila City - 21CSOE27	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	25-Jun-21	29-Jun-21			07-Jul-21	09-Jul-21	19-Jul-21	27-Jul-21	27-Jul-21	30-Jul-21	04-Aug-21			SR2021-03-006094 DATED March 02, 2021	832,166.50		832,166.50	703,180.00					07-Jul-21	09-Jul-21	19-Jul-21		
14	Conduct of Soil and Sub-Surface Exploration for 1. Construction 9- Storey with of Deck - Main Academic Building, Polytechnic University of the Philippine (PUP), A. Mabini Campus Anonas St., Sta. Mesa Manila - 21CSOE28	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	09-Sep-21	15-Sep-21			22-Sep-21	22-Sep-21	06-Oct-21	12-Oct-21	12-Oct-21	19-Oct-21	20-Oct-21			SR2021-03-006094 DATED March 02, 2021	581,264.39		581,264.39	580,000.00					22-Sep-21	22-Sep-21	06-Oct-21		
15	Conduct of Soil and Sub-Surface Exploration for 1. Construction of PSG Concessionaire Building, District VI, Manila City, 2. Construction of Multi - Purpose Building (Public Library) at Brgy. 285, Zone 26, District III, Manila City, 3. Construction of Multi - Purpose Building @ Brgy. 390, Zone 40, District III, Manila City, 4. Construction of Multi - Purpose Building, Brgy. 637, Zone 65 and Brgy. 611, Zone 61, District VI, Manila City - 21CSOE29	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	24-Sep-21	29-Sep-21			05-Oct-21	08-Oct-21	19-Oct-21	27-Oct-21	27-Oct-21	28-Oct-21	29-Oct-21			SR2021-03-006094 DATED March 02, 2021	938,550.54		938,550.54	929,160.00					05-Oct-21	08-Oct-21	19-Oct-21		

ANNEX B

(DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE)
Procurement Monitoring Report as of JULY - DECEMBER 2021 (CONSULTING SERVICES)

Code (UACS/P AP)	Procurement	Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
16		Conduct of Soil and Sub-Surface Exploration for 1. Construction of Retarding Basin at Estero dela Reina (Phase II), District I, Manila City 2. Installation of Booster Pump including Retarding Basin at Estero De San Miguel at P. Casal Bridge, District III, Manila City, 3. Bank Improvement (Steel Sheet Pile) along Estero de San Lazaro, Brgy. 297, District III, Manila City, 4. Bank Improvement (Steel Sheet Pile) Estero de San Miguel, Brgy. 389, Ph. I & Ph. II, District III, Manila City, 5. Bank Improvement (Steel Sheet Pile) along Estero de San Sebastian, (LS), Sta. 0+000 - Sta. 0+055, Sta. 0+065 - Sta. 0+140, District III, Manila City, 6. Construction / Installation of Additional Booster Pump along Estero de Valencia, District IV, Manila City, 7. Construction of Retention Basin along Estero de Sampaloc, (Phase I), District VI, Manila City, 8. Construction of Retention Basin along Estero de Valencia, District VI, Manila City - 21CSOE30	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	24-Sep-21	29-Sep-21			05-Oct-21	08-Oct-21	19-Oct-21	27-Oct-21	27-Oct-21	28-Oct-21	29-Oct-21			SR2021-03-006094 DATED March 02, 2021	853,166.50			853,166.50			852,100.00					05-Oct-21	08-Oct-21	19-Oct-21		
17		Conduct of Soil and Sub-Surface Exploration for 1. Construction / Installation of Additional Booster Pump along Estero de Calubcob including Accessories, District IV, Manila City, 2. Construction / Installation of Automatic Trash Screen Rake including Accessories Platform along Estero de Valencia, Phase IV, District IV, Manila City, 3. Construction of Retention Basin along Estero de Valencia, Phase IV, District IV, Manila City, 4. Installation of Booster Pump including Retarding Basin along Estero de San Miguel at Mendiola St., (Phase I), District VI, Manila City, 5. Installation of Booster Pump including Retarding Basin along Estero de San Miguel at Nepomuceno St. (Phase I), District VI, Manila City, 6. Installation of Booster Pump including Retarding Basin at Estero de Vitas, Brgy. 151, District II, Manila City, 7. Construction of Retarding Basin at Estero dela Reina, Ph. III & Ph. IV, District III, Manila City - 21CSOE31	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	24-Sep-21	29-Sep-21			05-Oct-21	08-Oct-21	19-Oct-21	27-Oct-21	27-Oct-21	28-Oct-21	29-Oct-21			SR2021-03-006094 DATED March 02, 2021	917,550.54			917,550.54			912,000.00					05-Oct-21	08-Oct-21	19-Oct-21		

ANNEX B

(DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of JULY - DECEMBER 2021 (CONSULTING SERVICES)

Code (UACS/P AP)	Procurement	Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
18		Conduct of Soil and Sub-Surface Exploration for 1. Construction RCBC along Pureza St., District VI, Manila City. 2. Drainage Improvement along Arlegui St., Vicinity, including Installation of Pumping Station, District VI, Manila City. 3. Blumentritt St. (LZ) - (S02552LZ) Ch. 0 -Ch. 66, Ch. 122.10 - Ch. 400, Ch. 66 - Ch. 122.10, District III, Manila City. 4. J. Rizal Ave - K0003 + (-168.80) - K0003 + 000, K0003 + (-170) - K0003 + (-168.80), K0003 + (-195.10) - K0003 + (-170), K0003 + 000 - K0003 + 529, K0003 + 529 - K0003 + 709, K0003 + 194 - K0003 + 529, District III, Manila City. 5. C.M Recto - K0004+(-1191.30), K0004+(-893.30), K0004+(-664), - K0004+(-649.60), K0004+(-680) - K0004+(-664), K0004+(-893.30) - K0004+(-680), District III, Manila City. 6. Dimasalang St. K0005 + (-169), - K0005 + 900.40, District III, Manila City. 7. J. Rizal Ave - K0003 + 020.82 - K0003 + 168.80, District III, Manila City. 8. Aurora Avenue - Chainage 832 - Chainage 895, District III, Manila City. 9. Ma. Clara. - K0008 + (-329) - K0008 + (-191.90), K0008 + (-348), K0008 + (-329), K0008 + (-349), K0008 + (-348), K0008 + (-354) - K0008 (-349), K0008 + (-357) - K0008 + (-354), K0008 + (-504) - K0008 + (-357), District III, Manila City. 10. A.H Lacson Ave - K0009 + 391.20 - K0009 + 799.20, K0010 + 077 - K0010 + 239, District IV, Manila City. 11. G. Tuazon St. - K0009 + (-110), K0009 + 000, K0009 + (-237) - K0009 + (-110), K0009 + (-434) - K0009 + (-237), K0009 + 000 - K0009 + 437, District IV, Manila City. 12. Construction / Maintenance of Flood Mitigation Structures and Drainage System, Rehabilitation of Maceda St., including Drainage System, District IV, Manila City. 13. Improvement of Road of Zone 45, District IV, Manila City - 21CSOE32	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	24-Sep-21	29-Sep-21			05-Oct-21	08-Oct-21	19-Oct-21	27-Oct-21	27-Oct-21	28-Oct-21	29-Oct-21			730,531.71	730,531.71	727,531.00	727,531.00				05-Oct-21	08-Oct-21	19-Oct-21				SR2021-03-006094 DATED March 02, 2021
19		Conduct of Soil and Sub-Surface Exploration for 1. Construction of Sports Complex, Malacañang Park, Manila City. 2. Bank Improvement (Steel Sheet Pile) along Estero de Magdalena, Sta. 0+000.00 to Sta. 0+076.00, Both Side; Sta. 0+076 to Sta. 0+155.20, Both Side, Sta. 0+155.20 to Sta. 0+284.00 Left Side, Sta. 0+155.20 to Sta. 0+284.00 Right Side; Sta. 0+284.00 to Sta. 0+314.00, Sta. 0+438.00 to Sta. 0+452.00 & Sta. 0+470.00 to Sta. 0+490.00, Tondo, Manila City - 21CSOE33	PLANNING & DESIGN SECTION	NO	NEGOTIATED - SMALL VALUE PROCUREMENT	22-Nov-21	25-Nov-21			01-Dec-21	06-Dec-21	14-Dec-21	23-Dec-21	23-Dec-21	28-Dec-21	28-Dec-21			907,050.53	907,050.53	900,000.00	900,000.00				01-Dec-21	06-Dec-21	14-Dec-21				SR2021-03-006094 DATED March 02, 2021
Total Allotted Budget of Procurement Activities																		16,128,169.53														
Total Contract Price of Procurement Activities Conducted																		14,333,146.00														
Total Savings (Total Allotted Budget - Total Contract Price)																		1,795,023.53														

ON-GOING PROCUREMENT ACTIVITIES

Total Allotted Budget of On-going Procurement Activities	0.00			0.00	-
--	------	--	--	------	---

Prepared by:

HERMINIA L. DIAZ
Engineer III
Head, Procurement Unit

Recommended for Approval by:

LINO E. LANDICHO
Engineer III
BAC Chairperson

APPROVED:

GERARD P. OPULENCIA
District Engineer
Head of the Procuring Entity