

22030025	Improvement/Installation of Road Safety along Epilano Dolas Santos Ave. (EDSA), Southbound, K0016 + (-350) - K0020 + 170, Quezon City	Installation of Road Safety			Contract vs. Billing	11/22/2021	12/24/2021	12/10/2021	12/23/2021	12/29/2021	12/24/2021	01/03/2022		22,539,593.65		22,539,593.65	21,638,037.14	21,638,037.14			(1) COA (1) MACP (1) COA (1) COB	12/10/2021	12/21/2021	12/29/2021	12/24/2021	01/03/2022		N/A
22030026	Preventive Maintenance of Road Concrete Rebuilding - Epilano Dolas Santos Ave. (EDSA) (S0513L2) - K0016 + (-239) - K0016 + (-408) - K0016 + (-431) - K0016 + (-239) - K0016 + (-559) - K0016 + (-431) - K0016 + (-152) - K0017 + 282 - K0016 + 554 - K0016 + 1152 - K0019 + 193 - K0019 + 742, Quezon City	Concrete Rebuilding			Contract vs. Billing	11/22/2021	12/24/2021	12/10/2021	12/23/2021	12/29/2021	12/24/2021	01/03/2022		29,399,977.24		29,399,977.24	28,223,995.43	28,223,995.43			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/21/2021	12/29/2021	12/24/2021	01/03/2022		N/A
22030027	Rehabilitation/ Major Repair of Bridge - Katipunan Viaduct (B6) (B0332L2) along C5 Road, Quezon City	Rehabilitation/ Major Repair of Bridge			Contract vs. Billing	11/22/2021	12/24/2021	12/10/2021	12/23/2021	12/29/2021	12/24/2021	01/03/2022		19,599,607.27		19,599,607.27	18,816,599.60	18,816,599.60			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/21/2021	12/29/2021	12/24/2021	01/03/2022		N/A
22030028	Rehabilitation/ Major Repair of Bridge - Katipunan Viaduct (S6) (B0332L2) along C5 Road, Quezon City	Rehabilitation/ Major Repair of Bridge			Contract vs. Billing	11/22/2021	12/24/2021	12/10/2021	12/23/2021	12/29/2021	12/24/2021	01/03/2022		19,599,595.26		19,599,595.26	18,814,819.90	18,814,819.90			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/21/2021	12/29/2021	12/24/2021	01/03/2022		N/A
22030029	Construction of APRESOCOM Training School Building, Camp General Emilio Aguinaldo, Quezon City	Construction of Other Facilities			Contract vs. Billing	11/22/2021	12/26/2021	12/10/2021	12/27/2021	12/27/2021	12/26/2021	01/01/2022		39,199,661.00		39,199,661.00	39,025,000.00	39,025,000.00			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/16/2021	12/27/2021	12/26/2021	12/29/2021		N/A
22030030	Rehabilitation of Road at University of the Philippines, UP Diliman, Quezon City	Construction of Concrete Road			Contract vs. Billing	11/22/2021	12/29/2021	12/16/2021	12/27/2021	12/27/2021	12/26/2021	01/01/2022		34,299,915.39		34,299,915.39	33,228,782.30	33,228,782.30			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/16/2021	12/27/2021	12/26/2021	12/29/2021		N/A
22030031	Rehabilitation of Road, P. Tuzon Blvd, Quezon City	Asphalt Overlay			Contract vs. Billing	11/22/2021	12/26/2021	12/16/2021	12/27/2021	12/27/2021	12/26/2021	01/01/2022		44,099,563.26		44,099,563.26	42,821,997.00	42,821,997.00			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/16/2021	12/27/2021	12/26/2021	12/29/2021		N/A
22030032	Preventive Maintenance of Road Asphalt Overlay - Quezon Ave (S0513L2) - K0003 + 583 - K0006 + 529 - K0008 + 000 - K0008 + 584 - K0009 + 545 - K0008 + 000, Quezon City	Asphalt Overlay			Contract vs. Billing	11/22/2021	12/26/2021	12/16/2021	12/27/2021	12/27/2021	12/26/2021	01/03/2022		48,999,909.99		48,999,909.99	47,037,085.99	47,037,085.99			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/16/2021	12/27/2021	12/26/2021	12/29/2021		N/A
22030033	Preventive Maintenance of Road Asphalt Overlay - Quezon Ave (S0520L2) - K005 + (-421) - K005 + 337 - K0009 + 755 - K0007 + 040 - K0007 + 520 - K0008 + 320, Quezon City	Asphalt Overlay			Contract vs. Billing	11/22/2021	12/26/2021	12/16/2021	12/27/2021	12/27/2021	12/26/2021	01/03/2022		48,999,750.27		48,999,750.27	47,034,919.11	47,034,919.11			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/16/2021	12/27/2021	12/26/2021	12/29/2021		N/A
22030034	Rehabilitation/ Major Repair of Bridge - EDSA / Katipunan Viaduct (S6) (B0332L2) along EDSA / Katipunan Viaduct, Quezon City	Rehabilitation/ Major Repair of Bridge			Contract vs. Billing	11/22/2021	12/26/2021	12/16/2021	12/27/2021	12/27/2021	12/26/2021	01/03/2022		48,999,446.94		48,998,446.94	47,036,823.14	47,036,823.14			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/16/2021	12/27/2021	12/26/2021	12/29/2021		N/A
22030035	Rehabilitation/ Major Repair of Bridge - EDSA / Katipunan Viaduct (B6) (B0332L2) along EDSA / Katipunan Viaduct, Quezon City	Rehabilitation/ Major Repair of Bridge			Contract vs. Billing	11/22/2021	12/26/2021	12/16/2021	12/27/2021	12/27/2021	12/26/2021	01/03/2022		48,999,634.36		48,998,634.36	47,035,271.08	47,035,271.08			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/16/2021	12/27/2021	12/26/2021	12/29/2021		N/A
22030036	Construction (Completion) of Multi-Purpose Building - Barangay San Vicente, Quezon City	Construction of Multi-Purpose Bldg			Contract vs. Billing	N/A	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		2,969,563.94		2,969,523.94	2,860,275.27	2,860,275.27			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030037	Construction of Multi-Purpose Building - Brgy. Roas, Quezon City	Construction of Multi-Purpose Bldg			Contract vs. Billing	N/A	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		4,699,315.70		4,699,315.70	4,747,266.96	4,747,266.96			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030038	Construction (Completion) of Multi-Purpose Building at Barangay Blue Ridge B, Quezon City	Construction of Multi-Purpose Bldg			Contract vs. Billing	N/A	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		4,949,781.35		4,949,781.35	4,791,538.68	4,791,538.68			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030040	Construction of CSEA 25-Bed Station Hospital Camp General Emilio Aguinaldo, Quezon City	Construction of Other Facilities			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		14,699,480.49		14,699,480.49	14,258,232.44	14,258,232.44			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030041	Rehabilitation of Drainage System - Barangay Maraya, Quezon City	Rehabilitation of Drainage System			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		9,795,132.61		9,795,132.61	9,381,684.01	9,381,684.01			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030042	Construction (Completion) of Multi-Purpose Building at Bernardo Park, Barangay Katipunan, Quezon City	Construction of Multi-Purpose Bldg			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		9,799,297.61		9,799,297.61	9,481,764.81	9,481,764.81			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030043	Rehabilitation of Drainage System, Barangay Pinyahan, Quezon City	Rehabilitation of Drainage System			Contract vs. Billing	N/A	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		4,699,772.50		4,699,772.50	4,696,433.05	4,696,433.05			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030044	Rehabilitation of Road, Brgy. Pinyahan, Quezon City	Rehabilitation of Concrete Pavement			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		9,799,310.88		9,799,310.88	9,407,335.20	9,407,335.20			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030045	Rehabilitation of Road at Barangay White Plains, Quezon City	Rehabilitation of Roads			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		19,599,098.66		19,599,098.66	18,931,316.60	18,931,316.60			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030046	Construction of Multi-Purpose Building - Barangay Loyola Heights, Quezon City	Construction of Multi-Purpose Bldg			Contract vs. Billing	N/A	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		4,699,715.74		4,699,715.74	4,742,670.37	4,742,670.37			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030047	Construction (Completion) of Multi-Purpose Building - Barangay Quino Z4, Quezon City	Construction of Concrete Road			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		9,797,336.55		9,797,336.55	9,482,184.26	9,482,184.26			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030048	Construction of Multi-Purpose Building with 5th Development (Phase I) at Barangay Loyola Heights, Quezon City	Construction of Multi-Purpose Bldg			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		18,809,587.21		18,809,587.21	18,159,792.08	18,159,792.08			MACP (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030049	Rehabilitation of Multi-Purpose Building at Quatro High School, Quezon City	Rehabilitation of Multi-Purpose Bldg			Contract vs. Billing	11/22/2021	12/10/2021	12/10/2021	12/26/2021	12/26/2021	12/21/2021	01/04/2022		9,799,459.93		9,799,459.93	9,505,500.00	9,505,500.00			(1) COA (1) MACP (1) VACC (1) COB	12/10/2021	12/10/2021	12/26/2021	12/21/2021	01/04/2022		N/A
22030050	Construction (Completion) of Multi-Purpose Building at Barangay Bagumbayan, Quezon City	Construction of Concrete Road			Contract vs. Billing	N/A	01/29/2022	02/04/2022	02/19/2022	02/19/2022	02/11/2022	02/14/2022	03/03/2022	2,969,687.54		2,969,687.54	2,860,257.25	2,860,257.25			(1) COA (1) MACP (1) VACC (1) COB	02/04/2022	02/19/2022	02/19/2022	02/11/2022	02/14/2022		N/A

Z20C0078	Construction (Completion) of Multi-Purpose Building - Balara Elementary School, Quezon City	Construction of Multi-Purpose Building		02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	02/27/2022	03/23/2022	03/24/2022	N/A	N/A	QAM FY 2022	24,499,217.23		24,499,217.23	23,647,995.40		23,647,995.40	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0079	Construction of Three-Storey Multi-Purpose Building - Barangay Samah, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	19,799,926.30		19,799,926.30	19,146,550.34		19,146,550.34	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0080	Construction of Multi-Purpose Building at LLO-MOR East, Bay, Palawan, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	5,999,100.39		5,999,100.39	5,798,999.18		5,798,999.18	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0081	Rehabilitation of FEO Building, Camp Benigno T. Diwa, Quezon City	Rehabilitation of FEO Building	Rehabilitation of FEO Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	29,399,941.94		29,399,941.94	28,517,698.61		28,517,698.61	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0082	Improvement of Multi-Purpose Building (Enriched Personal Clubhouse), Camp General Emilio Aguinaldo, Quezon City	Improvement of Multi-Purpose Building	Improvement of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	14,699,979.50		14,699,979.50	14,112,999.80		14,112,999.80	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0083	Rehabilitation of Road, Bay, Socorro, Quezon City	Rehabilitation of Road	Rehabilitation of Road	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/24/2022	N/A	N/A	QAM FY 2022	29,699,718.99		29,699,718.99	28,530,047.15		28,530,047.15	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0084	Construction of Relieving Wall at Libas Elementary School, (Phase 1), Barangay Libas, Quezon City	Construction of Relieving Wall	Construction of Relieving Wall	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	24,731,943.50		24,731,943.50	23,594,722.35		23,594,722.35	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0085	Construction of Two-Storey Multi-Purpose Building - Barangay Hocesano Village, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	17,819,926.02		17,819,926.02	17,257,465.04		17,257,465.04	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0086	Construction of Multi-Purpose Building, Balara Elementary School, Barangay Adnan, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	N/A	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	4,949,662.96		4,949,662.96	4,827,994.63		4,827,994.63	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0087	Construction of Multi-Purpose Building, Indang Sta. Development, Onaon Memorial Medical Center, Project 4, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/24/2022	N/A	N/A	QAM FY 2022	12,869,973.00		12,869,973.00	12,447,669.35		12,447,669.35	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0088	Preschool Maintenance of Road, Ayupit, Cagayan - 155 Ave. - K0011 + 207 - K0011 + 438 - K0012 + 448 - K0012 + 618, Quezon City	Preschool Maintenance	Preschool Maintenance	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	5,879,954.62		5,879,954.62	5,644,292.26		5,644,292.26	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0089	Renovation of Old Gym, U.P. Diwan, Quezon City	Renovation of Old Gym	Renovation of Old Gym	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	99,499,600.72		99,499,600.72	96,507,110.63		96,507,110.63	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0091	Construction of Dental Fee Pay Camp General Emilio Aguinaldo, Quezon City	Construction of Dental Fee Pay	Construction of Dental Fee Pay	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	48,999,904.65		48,999,904.65	47,274,669.97		47,274,669.97	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0092	Rehabilitation of 3-Storey, 1st and 2nd Floors, University of the Philippines, Diliman, Quezon City	Rehabilitation of 3-Storey	Rehabilitation of 3-Storey	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	38,199,966.79		38,199,966.79	38,009,266.39		38,009,266.39	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0093	Construction of Perimeter Wall, Camp General Emilio Aguinaldo, Quezon City	Construction of Perimeter Wall	Construction of Perimeter Wall	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	77,199,927.09		77,199,927.09	74,883,146.69		74,883,146.69	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0094	Construction of New Intercomunitary Adjoining Board (ICAB) Office Building, Phase II, Quezon City	Construction of New Intercomunitary Adjoining Board	Construction of New Intercomunitary Adjoining Board	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	48,999,902.36		48,999,902.36	47,409,966.03		47,409,966.03	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0095	Construction of National Center for Respiratory Infections, Davao Building of Lung Center of the Philippines, Payaman, Quezon City, Phase 1	Construction of National Center for Respiratory Infections	Construction of National Center for Respiratory Infections	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	48,999,926.09		48,999,926.09	47,523,835.22		47,523,835.22	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0096	Construction of Student Officers Living Quarters, Armed Forces of the Philippines Command and General Staff College (AFPCSC), Quezon City	Construction of Student Officers Living Quarters	Construction of Student Officers Living Quarters	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	72,374,897.46		72,374,897.46	70,132,099.55		70,132,099.55	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0097	Rehabilitation of San Juan River, Phase I, Quezon City	Rehabilitation of San Juan River	Rehabilitation of San Juan River	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	43,119,992.18		43,119,992.18	41,653,399.00		41,653,399.00	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0098	Rehabilitation of San Juan River, Phase II, Quezon City	Rehabilitation of San Juan River	Rehabilitation of San Juan River	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	43,119,955.59		43,119,955.59	41,525,510.00		41,525,510.00	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0099	Rehabilitation of San Juan River, Phase III, Quezon City	Rehabilitation of San Juan River	Rehabilitation of San Juan River	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	43,119,992.18		43,119,992.18	41,599,138.65		41,599,138.65	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0100	Rehabilitation of San Juan River, Phase IV, Quezon City	Rehabilitation of San Juan River	Rehabilitation of San Juan River	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	43,119,931.69		43,119,931.69	42,860,788.69		42,860,788.69	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0101	Construction of Multi-Purpose Building, Barangay Malapaya, Phase IV, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	41,010,928.66		41,010,928.66	39,673,692.75		39,673,692.75	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0102	Construction of Flood Control Structures at Lurayan Creek (Phase II), Barangay Malapaya, Balara, Quezon City	Construction of Flood Control Structures	Construction of Flood Control Structures	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	29,399,954.26		29,399,954.26	28,341,399.65		28,341,399.65	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0104	Construction (Completion) of Multi-Purpose Building with Site Development, Libas Elementary School, Barangay Libas, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	4,949,976.04		4,949,976.04	4,790,234.52		4,790,234.52	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0105	Rehabilitation of Multi-Purpose Building at Barangay Loyola Heights, Quezon City	Rehabilitation of Multi-Purpose Building	Rehabilitation of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	5,999,959.92		5,999,959.92	5,749,799.00		5,749,799.00	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	
Z20C0106	Construction of Multi-Purpose Building, Enclosed Site Development, Barangay Eccelesial, Quezon City	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	02/14/2022	02/23/2022	03/16/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	03/21/2022	03/23/2022	03/22/2022	N/A	N/A	QAM FY 2022	6,923,942.79		6,923,942.79	6,713,878.25		6,713,878.25	(1) COA (1) MACP (1) VACC (1) CCMI	03/22/2022	03/14/2022	03/14/2022	03/15/2022	03/17/2022	N/A	

ZC0G0107	Rehabilitation of San Juan River (Phase VII), Quezon City	Sepulveda-Matay Forest of Food Crops Structures	Construction & Erecting	02/7/2022	03/6/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	N/A	N/A	GAA FY 2022	28,949,494.34	28,949,494.34	23,049,005.78	28,049,005.78	(1) COA (1) VACD (1) CCMM	04/07/2022	04/19/2022	04/19/2022	04/19/2022	N/A
ZC0G0108	Rehabilitation of San Juan River (Phase VI), Quezon City	Sepulveda-Matay Forest of Food Crops Structures	Construction & Erecting	02/7/2022	03/6/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	N/A	N/A	GAA FY 2022	28,949,597.28	28,949,597.28	27,959,546.35	27,959,546.35	(1) COA (1) VACD (1) CCMM	04/07/2022	04/19/2022	04/19/2022	04/19/2022	N/A
ZC0G0109	Rehabilitation of San Juan River (Phase V/I), Quezon City	Sepulveda-Matay Forest of Food Crops Structures	Construction & Erecting	02/7/2022	03/6/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	N/A	N/A	GAA FY 2022	28,949,680.22	28,949,680.22	27,910,556.68	27,910,556.68	(1) COA (1) VACD (1) CCMM	04/07/2022	04/19/2022	04/19/2022	04/19/2022	N/A
ZC0G0110	Rehabilitation of San Juan River (Phase IV), Quezon City	Sepulveda-Matay Forest of Food Crops Structures	Construction & Erecting	02/7/2022	03/6/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	N/A	N/A	GAA FY 2022	28,949,773.15	28,949,773.15	27,759,373.95	27,759,373.95	(1) COA (1) VACD (1) CCMM	04/07/2022	04/19/2022	04/19/2022	04/19/2022	N/A
ZC0G0111	Rehabilitation of San Juan River (Phase III), Quezon City	Sepulveda-Matay Forest of Food Crops Structures	Construction & Erecting	02/7/2022	03/6/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	N/A	N/A	GAA FY 2022	24,124,844.93	24,124,844.93	23,180,655.76	23,180,655.76	(1) COA (1) VACD (1) CCMM	04/07/2022	04/19/2022	04/19/2022	04/19/2022	N/A
ZC0G0112	Construction of Multi-Purpose Building (Energy Hall), Barangay Roxas, Quezon City	For Agriculture Sector of Food Crops Structures	Constructive Building	02/7/2022	03/6/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	N/A	N/A	GAA FY 2022	24,499,569.38	24,499,569.38	23,716,371.64	23,716,371.64	(1) COA (1) VACD (1) CCMM	04/07/2022	04/19/2022	04/19/2022	04/19/2022	N/A
ZC0G0113	Rehabilitation of P. Benilde Elementary School Auditorium, Kauraman, Quezon City	For Agriculture Sector of Multi-Purpose Buildings	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	5,939,799.84	5,939,799.84	5,750,294.23	5,750,294.23	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0114	Power Supply / Electrification of Four (4) Storey DBR - ACR Office Building, Quezon City	Construction of Power Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	4,974,590.63	4,974,590.63	4,849,573.26	4,849,573.26	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0115	Constructive Construction of Multi-Purpose Building with S-16 Development at Kalitawan Elementary School, Barangay Engadima, Quezon City	Construction of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	14,849,995.95	14,849,995.95	14,328,800.00	14,328,800.00	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0116	Construction of Multi-Purpose Building with S-16 Development E Rodriguez Elementary School, Quezon City	Construction of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	4,949,555.33	4,949,555.33	4,750,070.33	4,750,070.33	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0117	Construction of Multi-Purpose Building (Barangay Matija), Quezon City	Construction of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	19,599,128.50	19,599,128.50	18,913,159.00	18,913,159.00	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0118	Construction of Building Barandas for Headquarters Strategic Intelligence Forces (SIF), SAFR Camp General Emilio Aguinaldo, Quezon City	Construction of Power Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	9,799,564.36	9,799,564.36	9,454,665.60	9,454,665.60	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0119	Rehabilitation and Demolition of Veterans Affairs San Mateo Poles, Quezon City	Rehabilitation of Damaged	Construction of Damaged	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	7,918,304.49	7,918,304.49	7,595,894.99	7,595,894.99	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0120	Construction of Multi-Purpose Building (Phase II), Barangay Pinyan, Quezon City	Construction of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	4,699,811.72	4,699,811.72	4,741,422.46	4,741,422.46	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0121	Construction of Multi-Purpose Building San Isidro Gas, Quezon City	Construction of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	4,949,529.25	4,949,529.25	4,825,238.45	4,825,238.45	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0122	Construction of Multi-Purpose Building Barangay Kalingan, Quezon City	Construction of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	10,779,914.76	10,779,914.76	10,434,929.80	10,434,929.80	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0123	Rehabilitation of Multi-Purpose Building, Bay E Rodriguez, Quezon City	Construction of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	6,369,888.89	6,369,888.89	6,145,942.75	6,145,942.75	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0124	Rehabilitation of Lapaetan Creek, Bay, Marikina, Hain, Quezon City	Rehabilitation of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	23,399,259.72	23,399,259.72	28,443,924.15	28,443,924.15	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0125	Rehabilitation of Multi-Purpose Building at Bay Marikina, Quezon City	Rehabilitation of Multi-Purpose Building	Constructive Building	03/29/2022	04/07/2022	04/19/2022	04/05/2022	04/05/2022	04/05/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	04/07/2022	N/A	N/A	GAA FY 2022	19,799,906.75	19,799,906.75	19,205,954.81	19,205,954.81	(1) COA (1) VACD (1) CCMM	04/14/2022	04/29/2022	04/29/2022	04/29/2022	N/A
ZC0G0126	Construction of Multi-Purpose Building, AFP Command Center, Camp Aguinaldo, Quezon City	Construction of Multi-Purpose Building	Constructive Building	04/11/2022	04/19/2022	04/22/2022	05/05/2022	05/05/2022	05/05/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	N/A	N/A	GAA FY 2022	29,399,999.08	29,399,999.08	28,519,655.72	28,519,655.72	(1) COA (1) VACD (1) CCMM	04/22/2022	05/05/2022	05/05/2022	05/05/2022	N/A
ZC0G0127	Rehabilitation of Multi-Purpose Building at Barangay Marikina, Quezon City	Rehabilitation of Multi-Purpose Building	Constructive Building	04/11/2022	04/19/2022	04/22/2022	05/05/2022	05/05/2022	05/05/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	N/A	N/A	GAA FY 2022	5,999,653.92	5,999,653.92	5,750,924.00	5,750,924.00	(1) COA (1) VACD (1) CCMM	04/22/2022	05/05/2022	05/05/2022	05/05/2022	N/A
ZC0G0128	Construction of Varsity Training Center, UP Diliman, Quezon City	Construction of Varsity Training Center	Constructive Building	04/11/2022	04/19/2022	04/22/2022	05/05/2022	05/05/2022	05/05/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	N/A	N/A	GAA FY 2022	28,849,554.48	28,849,554.48	28,650,033.58	28,650,033.58	(1) COA (1) VACD (1) CCMM	04/22/2022	05/05/2022	05/05/2022	05/05/2022	N/A
ZC0G0129	Construction of Multi-Purpose Building, Barangay Blue Ridge 8, Quezon City	Construction of Multi-Purpose Building	Constructive Building	04/11/2022	04/19/2022	04/22/2022	05/05/2022	05/05/2022	05/05/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	N/A	N/A	GAA FY 2022	18,599,870.71	18,599,870.71	18,991,758.45	18,991,758.45	(1) COA (1) VACD (1) CCMM	04/22/2022	05/05/2022	05/05/2022	05/05/2022	N/A
ZC0G0130	Construction of Multi-Purpose Building, Barangay Station 8, Barangay Marikina, Quezon City	Construction of Multi-Purpose Building	Constructive Building	04/11/2022	04/19/2022	04/22/2022	05/05/2022	05/05/2022	05/05/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	N/A	N/A	GAA FY 2022	48,999,545.59	48,999,545.59	47,407,453.08	47,407,453.08	(1) COA (1) VACD (1) CCMM	04/22/2022	05/05/2022	05/05/2022	05/05/2022	N/A
ZC0G0131	Rehabilitation of San Juan River Phase 7, Quezon City	Rehabilitation of Multi-Purpose Building	Constructive Building	04/11/2022	04/19/2022	04/22/2022	05/05/2022	05/05/2022	05/05/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	05/19/2022	N/A	N/A	GAA FY 2022	29,399,975.03	29,399,975.03	22,444,887.10	22,444,887.10	(1) COA (1) VACD (1) CCMM	04/22/2022	05/05/2022	05/05/2022	05/05/2022	N/A

