



Procurement Monitoring Report as of JANUARY 3, 2022 - JUNE 30, 2022

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ade/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bid	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bid	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
2021 PROJECTS																																
21FC0109	CONSTRUCTION OF ROAD WITH SEAWALL (CONG. EMING PANOTES BOULEVARD) BARANGAY MAMBUNGALON, MERCEDES, CAMARINES NORTE, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 25, 2021	MAR. 5 - 11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021	MAR. 14, 2022	MAR. 15, 2022	MAR. 21, 2022	MAR. 23, 2022			GAA FY 2021 LIP	96,499,703.32		96,499,703.32	93,604,032.98		93,604,032.98	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25 - 31, 2021	APR. 1 - 12, 2021		WITH SUPPLEMENTAL BULLETIN AND FLR
21FC0111	CONSTRUCTION OF ROAD WITH SEAWALL , BARANGAY CAYUCUYA, MERCEDES, CAMARINES NORTE, BRGY. CAYUCUYAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 28, 2021	FEB. 5 - 11, 2021	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021	MAR. 14, 2022	MAR. 15, 2022	MAR. 21, 2022	MAR. 23, 2022			GAA FY 2021 LIP	96,499,791.17		96,499,791.17	93,587,825.53		93,587,825.53	1,2,4,5	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2 - 8, 2021	MAR. 9 - 19, 2021		WITH SUPPLEMENTAL BULLETIN AND FLR
21FC0113	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMORANGON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 9 - 15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			GAA FY 2021 LIP	2,970,000.00		2,970,000.00	2,879,249.95		2,879,249.95	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2 - 8, 2021	MAR. 9 - 19, 2021		FLR
21FC0119	CONSTRUCTION OF ROAD WITH SLOPE PROTECTION (CONG. EMING PANOTES BOULEVARD) BARANGAY MANGUISOC, MERCEDES, CAMARINES NORTE, BRGY. MAGUISOC, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17 - 23, 2021	FEB. 24, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16, 2021	MAR. 22, 2021	MAR. 14, 2022	MAR. 15, 2022	MAR. 21, 2022	MAR. 23, 2022			GAA FY 2021	96,499,449.65		96,499,449.65	93,590,326.90		93,590,326.90	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9 - 15, 2021	MAR. 16 - 26, 2021		WITH BID AND SUPPLEMENTAL BULLETIN AND FLR
21FC0126	CONSTRUCTION OF SEAWALL OF WITH ROADS (CONG. ELMER PANOTES BLVD), LEADING TO CORY AQUINO BLVD., LANOT SECTION, MERCEDES, CAMARINES NORTE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 17, 2021	FEB. 24 - MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	APR. 15, 2021	APR. 18, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			GAA FY 2021	24,499,093.57		24,499,093.57	23,959,738.89		23,959,738.89	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16 - 22, 2021	MAR. 23 - 31, 2021		FLR
21FC0143	CONCRETING OF DRAINAGE SYSTEM, BRGY. LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 6, 2021	APR. 13 - 19, 2021	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4, 2021	MAY 10, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			GAA FY 2021 INFRASTRUCTURE PROGRAM	14,849,998.78		14,849,998.78	14,403,895.31		14,403,895.31	1,2,4,5	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4 - 10, 2021	MAY 11 - 21, 2021		FLR
21FC0173	PURCHASE OF MATERIALS AND INSTALLATION OF COMMUNICATION NETWORK FOR DPWH CAMARINES NORTE DEO AT DAET, CAMARINES NORTE, DPWH COMPOUND, PASIG, DAET, CAMARINES NORTE	CMDO	NO	PUBLIC BIDDING	-	FEB. 15 - 22, 2022	-	-	FEB. 22, 2022	FEB. 28, 2022	MAR. 10, 2022	MAR. 17, 2022	MAR. 18, 2022	MAR. 22, 2022	MAR. 24, 2022			DEPED CY 2021 REFF	4,272,658.00		4,272,658.00	4,229,737.21		4,229,737.21	1,2,4,5	-	-	FEB. 22, 2022	FEB. 23 - MAR. 2, 2022	MAR. 3 - 14, 2022		NEGOTIATED
2022 PROJECTS																																
22FC0001	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - DAET-TALOBATIB-JOSE PANGANIBAN MONUMENT (NATIONAL HERO) & BULALAKAO BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG - CAPALONGA ROAD, ROAD LEADING TO PAG-ASA BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG - CAPALONGA, CAMARINES NORTE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 20, 2021	OCT. 1 - 7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	NOV. 15, 2021	NOV. 18, 2021	MAR. 17, 2022	MAR. 18, 2022	MAR. 22, 2022	MAR. 24, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	14,331,499.48		14,331,499.48	13,906,530.27		13,906,530.27	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22 - 28, 2021	OCT. 29 - NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0002	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET-BASUD-MERCEDES COASTAL ROAD LEADING TO LANOT SODA SPRING, COLASI FALLS, MANGCAMAGONG BEACH, AND MERCEDES GROUP OF ISLANDS, MERCEDES, CAMARINES NORTE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1 - 7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021	NOV. 3, 2021	MAR. 17, 2022	MAR. 18, 2022	MAR. 22, 2022	MAR. 24, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,737.56		4,899,737.56	4,751,639.92		4,751,639.92	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22 - 28, 2021	OCT. 29 - NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)
22FC0003	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - BRGY. FABRICA ROAD CONNECTING DAANG MAHARLIKA HIGHWAY IN SUPPORT OF PINEAPPLE AND COCO COIR INDUSTRIES, SAN VICENTE, CAMARINES NORTE, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	NOV. 16, 2021	NOV. 18, 2021	MAR. 17, 2022	MAR. 18, 2022	MAR. 22, 2022	MAR. 24, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,997.61		4,899,997.61	4,746,931.96		4,746,931.96	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0004	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS PINAGTIGASAN TO MAHABANG BUHANGIN ROAD LEADING TO WHITE SAND BEACHES, CALAGUAS ISLAND, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021	OCT. 29, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,995.22		4,899,995.22	4,751,996.03		4,751,996.03	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0005	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, GUISSICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISSICAN MPC SANKAKA PRODUCTION AREA, BRGY. GUISSICAN, LABO, CAMARINES NORTE, BRGY. GUISSICAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 20, 2021	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021	OCT. 29, 2021	MAR. 17, 2022	MAR. 18, 2022	MAR. 22, 2022	MAR. 24, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	9,799,996.89		9,799,996.89	9,506,641.42		9,506,641.42	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0006	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING , RAMON MAGSAYSAY ELEMENTARY SCHOOL, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22, 2021	OCT. 27, 2021	FEB. 28, 2022	MAR. 1, 2022	MAR. 8, 2022	MAR. 10, 2022			FY 2022 GAA	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0007	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, MATNOG ROAD CONNECTING TO DAANG MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT AND PINEAPPLE INDUSTRIES, BARANGAY MATNOG, BASUD, CAMARINES NORTE, BRGY. MATNOG, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021	OCT. 29, 2021	MAR. 17, 2022	MAR. 18, 2022	MAR. 22, 2022	MAR. 24, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,291.56		4,899,291.56	4,752,030.00		4,752,030.00	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0008	CONSTRUCTION OF ROAD, BRGY. FLARIDEL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	NOV. 2, 2021	NOV. 8, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	9,799,992.65		9,799,992.65	9,602,523.21		9,602,523.21	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE
22FC0009	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET – VINZONS LEADING TO MANTIGBI – SULA – SABANG – AGUIT-IT BEACH, QUINAMANUKAN ISLAND, VINZONS, CAMARINES NORTE, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 28, 2021	NOV. 4, 2021	MAY 18, 2022	MAY 19, 2022	MAY 25, 2022	MAY 27, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	14,456,912.80		14,456,912.80	14,015,848.70		14,015,848.70	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		WITH MODIFICATION
22FC0010	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0334+345 – K0335+000, K0335+628 – K0335+964, K0335+971 – K0336+322, DAANG MAHARLIKA (LZ), TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	DEC. 2, 2021	DEC. 2, 2021	-	-	-	-	-	-			FY 2022 INFRASTRUCTURE PROGRAM	39,199,466.99		39,199,466.99	-		-	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		DELETED
22FC0011	ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – DAANG MAHARLIKA (LZ) – K0287+000 – K0287+690, K0287+000 – K0287+690 OF DAANG MAHALIKA (LZ), 1ST DISTRICT, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	NOV. 2, 2021	NOV. 8, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	9,799,952.51		9,799,952.51	9,503,038.33		9,503,038.33	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION		PUBLIC BIDDING	N/A	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	NOV. 2, 2021	NOV. 12, 2021	FEB. 21, 2022	FEB. 23, 2022	FEB. 28, 2022	MAR. 1, 2022			GAA FY 2022	4,950,000.00		4,950,000.00	4,796,550.00		4,796,550.00	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE
22FC0014	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0332+(-910) – K0332+577, K0332+(-910) – K0332+577 OF DAANG MAHARLIKA (LZ), 2ND DISTRICT, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 6, 2021	OCT. 7-13, 2021	OCT. 14, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	39,199,925.73		39,199,925.73	-		-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		DELETED
22FC0015	CONSTRUCTION OF MALE BARRACKS, CAMP BUSIG-ON, BRGY. TULAY NA LUPA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 6, 2021	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 3, 2021	NOV. 8, 2021	FEB. 11, 2022	FEB. 14, 2022	FEB. 22, 2022	FEB. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	14,700,000.00		14,700,000.00	14,280,118.85		14,280,118.85	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0016	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 8, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 8, 2022	FEB. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,796,980.48		4,796,980.48	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0017	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAGASBAS (BAGONG LIPUNAN), DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 8, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,796,565.73		4,796,565.73	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DON S. CARRANCEJA MEMORIAL SCHOOL, BRGY. BIBIRAO, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 6, 2021	FEB. 21, 2022	FEB. 23, 2022	FEB. 28, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRINAS ELEMENTARY SCHOOL, BRGY. TAISAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 3, 2021	NOV. 8, 2021	FEB. 8, 2022	FEB. 9, 2022	FEB. 16, 2022	FEB. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0020	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, MOCONG ELEMENTARY SCHOOL, BRGY. MOCONG, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 8, 2021	FEB. 14, 2022	FEB. 15, 2022	FEB. 24, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0021	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALAWIHAI, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 3, 2021	NOV. 8, 2021	FEB. 11, 2022	FEB. 14, 2022	FEB. 22, 2022	FEB. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,795,530.72		4,795,530.72	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0022	CONSTRUCTION OF EVACUATION CENTER, PAMBUHAN NATIONAL HIGH SCHOOL, BRGY. PAMBUHAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 8, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,808,213.84		4,808,213.84	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0023	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0332+391 – K0333+139, DAANG MAHARLIKA (LZ), VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 7, 2021	OCT. 8-14, 2021	OCT. 15, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	24,499,910.51		24,499,910.51	-		-	1,2,4,5	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5-15, 2021		DELETED

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IS	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)
22FC0024	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0350+500 – K0351+236, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 7, 2021	OCT. 8-14, 2021	OCT. 15, 2021	DEC. 3, 2021	DEC. 3, 2021	-	-	-	-	-	-	-	-	FY 2022 INFRASTRUCTURE PROGRAM	23,519,805.84	-	23,519,805.84	-	-	-	1,2,4,5	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5-15, 2021	-	DELETED
22FC0025	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0333+139 – K0334+345, DAANG MAHARLIKA (LZ), VINZONS - TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 7, 2021	OCT. 8-14, 2021	OCT. 15, 2021	DEC. 2, 2021	DEC. 7, 2021	-	-	-	-	-	-	-	-	FY 2022 INFRASTRUCTURE PROGRAM	39,199,626.07	-	39,199,626.07	-	-	-	1,2,4,5	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5-15, 2021	-	DELETED
22FC0026	CONSTRUCTION OF FEMALE BARRACKS, CAMP BUSIG-ON, BRGY. TULAY NA LUPA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	-	DEC. 17-27, 2021	-	-	DEC. 27, 2021	DEC. 29, 2021	DEC. 31, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	9,800,000.00	-	9,800,000.00	9,521,395.71	-	9,521,395.71	1,2,4,5	-	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022	-	NEGOTIATED	
22FC0027	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, LIBHO CREEK ALONG BARANGAY COBANGBANG, DAET, CAMARINES NORTE, BRGY. COBANGBANG, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 8, 2021	NOV. 12, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	4,949,258.25	-	4,949,258.25	4,793,356.32	-	4,793,356.32	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021	-	NONE
22FC0028	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, MABULAO CREEK ALONG BARANGAY 1 SAN ISIDRO – COBANGBANG – MAMBALITE SECTIONS, DAET, CAMARINES NORTE, BRGY. 1 SAN ISIDRO – COBANGBANG – MAMBALITE SECTIONS, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 9, 2021	NOV. 12, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	4,949,936.64	-	4,949,936.64	4,798,305.12	-	4,798,305.12	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021	-	NONE
22FC0029	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BIBIRAO – MAGANG – CAMAMBUGAN CREEK, DAET, CAMARINES NORTE, BRGY. BIBIRAO – MAGANG – CAMAMBUGAN CREEK, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 8, 2021	NOV. 12, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	4,949,927.33	-	4,949,927.33	4,790,497.46	-	4,790,497.46	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021	-	NONE
22FC0030	CONSTRUCTION (COMPLETION) MULTI-PURPOSE BUILDING, BRGY. DEL ROSARIO, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 9, 2021	NOV. 12, 2021	FEB. 11, 2022	FEB. 14, 2022	FEB. 22, 2022	FEB. 24, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00	-	1,980,000.00	1,918,931.05	-	1,918,931.05	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021	-	NONE
22FC0031	CONSTRUCTION OF GIRL'S SCOUT BUILDING, BRGY. 2, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 18-24, 2021	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 12, 2021	NOV. 16, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00	-	4,950,000.00	4,787,439.30	-	4,787,439.30	1,2,4,5	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-16, 2021	NOV. 17-26, 2021	-	NONE
22FC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PLARIDEL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 18-24, 2021	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 12, 2021	NOV. 16, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00	-	4,950,000.00	4,805,969.66	-	4,805,969.66	1,2,4,5	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-16, 2021	NOV. 17-26, 2021	-	NONE
22FC0033	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA SAN ISIDRO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 18-24, 2021	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10, 2021	NOV. 16, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00	-	4,950,000.00	4,881,791.66	-	4,881,791.66	1,2,4,5	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-16, 2021	NOV. 17-26, 2021	-	NONE
22FC0034	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AWITAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 12, 2021	NOV. 16, 2021	FEB. 14, 2022	FEB. 15, 2022	FEB. 24, 2022	MAR. 1, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00	-	4,950,000.00	4,812,478.25	-	4,812,478.25	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021	-	NONE
22FC0035	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZAN BUILDING), SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 20, 2021	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 12, 2021	NOV. 17, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 9, 2022	FEB. 11, 2022	-	-	FY 2022 INFRASTRUCTURE PROGRAM	9,900,000.00	-	9,900,000.00	9,566,951.40	-	9,566,951.40	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021	-	NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)
22FC0036	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZAN BUILDING), SAN LORENZO RUJZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 20, 2021	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 15, 2021	NOV. 18, 2021	MAR. 11, 2022	MAR. 14, 2022	MAR. 21, 2022	MAR. 23, 2022			FY 2022 INFRASTRUCTURE PROGRAM	9,900,000.00		9,900,000.00	9,600,372.67		9,600,372.67	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021		NONE
22FC0037	CONSTRUCTION OF ROAD, BARANGAY SAN PASCUAL – BARANGAY PINAGWARASAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 20, 2021	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 12, 2021	NOV. 18, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	34,299,554.24		34,299,554.24	33,272,396.48		33,272,396.48	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021		NONE
22FC0038	CONSTRUCTION OF ROAD, BRGY. SAN PASCUAL – BRGY. CAAYUNAN – BRGY. PINAGWARASAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 25-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 19, 2021	NOV. 24, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	34,299,862.83		34,299,862.83	33,272,505.23		33,272,505.23	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0039	CONSTRUCTION OF BYPASS ROAD, BARANGAY ITOK – BARANGAY UBANG, CAPALONGA, CAMARINES NORTE, BARANGAY ITOK, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17, 2021	NOV. 24, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,277.10		29,399,277.10	28,517,428.31		28,517,428.31	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0040	CONSTRUCTION OF FLOOD CONTROL STRUCTURE OF BRGY. BAKIAD, LABO, CAMARINES NORTE, BRGY. BAKIAD, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 19, 2021	NOV. 23, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	34,299,914.41		34,299,914.41	33,271,379.32		33,271,379.32	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		NONE
22FC0041	CONSTRUCTION OF BARANGAY ROAD, BARANGAY LANGGA SAN LORENZO – BARANGAY LANGGA BASUD, CAMARINES NORTE, BRGY. LANGGA, SAN LORENZO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 19, 2021	NOV. 26, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,511.21		48,999,511.21	47,529,484.27		47,529,484.27	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0042	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LABO RIVER, BARANGAY MATANLANG, LABO, CAMARINES NORTE, BRGY. MATANLANG, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 21, 2021	NOV. 23, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,499,771.08		24,499,771.08	23,764,334.09		23,764,334.09	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. ROSA SUR, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 19, 2021	NOV. 23, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 10, 2022	FEB. 14, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,802,559.30		4,802,559.30	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		NONE
22FC0044	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. HINAMPACAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 19, 2021	NOV. 23, 2021	FEB. 8, 2022	FEB. 9, 2022	FEB. 16, 2022	FEB. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,917,927.69		1,917,927.69	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		NONE
22FC0045	CONSTRUCTION OF RIVER CONTROL STRUCTURE BARANGAY BASIAD, STA. ELENA, CAMARINES NORTE, BRGY. BASIAD, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18, 2021	NOV. 23, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,294.80		19,599,294.80	19,207,126.44		19,207,126.44	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		NONE
22FC0046	CONSTRUCTION OF FLOOD CONTROL, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 22, 2021	NOV. 25, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,273.46		19,599,273.46	19,368,185.90		19,368,185.90	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0047	CONSTRUCTION OF TALISAY RIVER CONTROL STRUCTURE, BRGY. BINANUAN, TALISAY, CAMARINES NORTE, BRGY. BINANUAN, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	JAN. 20-26, 2022	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 11, 2022	FEB. 15, 2022	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	41,159,560.59		41,159,560.59	39,925,267.76		39,925,267.76	1,2,4,5	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9-15, 2022	FEB. 16-25, 2022		RE-ADS

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0048	ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARYROADS – DAET – MERCEDES RD – K0348+078 – K0348+661, K0348+078 – K0348+661 OF DAET – MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 22, 2021	NOV. 26, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	7,440,082.53		7,440,082.53	7,206,903.09		7,206,903.09	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		NONE
22FC0049	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GUMAU, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 22, 2021	DEC. 1, 2021	FEB. 14, 2022	FEB. 15, 2022	FEB. 24, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,802,252.17		4,802,252.17	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0050	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS, BATOBALANI – TAWIG – TUGOS – PARACALE RD – K0332+661 – K0332+865, K0332+661 – K0332+865 AT BATOBALANI – TAWIG – TUGOS – PARACALE ROAD	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 22, 2021	NOV. 26, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	9,799,697.52		9,799,697.52	9,501,763.84		9,501,763.84	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		NONE
22FC0051	CONSTRUCTION OF LABO RIVER CONTROL STRUCTURE (MABILO SECTION), BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 23, 2021	NOV. 26, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			NEB FY 2022	48,999,850.41		48,999,850.41	47,520,823.35		47,520,823.35	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22-26, 2021	NOV. 27-DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT AND (1) SUPPLEMENTAL BID BULLETIN
22FC0052	CONSTRUCTION OF FLOOD CONTROL STRUCTURE OF MABILO II, LABO, CAMARINES NORTE (LABO RIVER), BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 26, 2021	DEC. 1, 2021	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			NEB FY 2022	19,599,469.25		19,599,469.25	19,014,625.60		19,014,625.60	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22-26, 2021	NOV. 27-DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT AND (1) SUPPLEMENTAL BID BULLETIN
22FC0053	CONSTRUCTION OF BASUD RIVER CONTROL, BASUD, CAMARINES NORTE, BRGY. POBLACION, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 23, 2021	NOV. 26, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	42,139,665.94		42,139,665.94	40,875,430.32		40,875,430.32	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22-26, 2021	NOV. 27-DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0054	CONSTRUCTION OF SEAWALL, BRGY. COLASI, MERCEDES, CAMARINES NORTE, BRGY. COLASI, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 28, 2021	DEC. 1, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	42,139,475.15		42,139,475.15	40,875,379.78		40,875,379.78	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22-26, 2021	NOV. 27-DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT AND (1) SUPPLEMENTAL BID BULLETIN
22FC0055	CONSTRUCTION OF DAET RIVER CONTROL (SAN ISIDRO SECTION), BRGY. SAN ISIDRO, DAET, CAMARINES NORTE, BRGY. SAN ISIDRO, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 26, 2021	DEC. 1, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	24,499,945.05		24,499,945.05	23,745,457.89		23,745,457.89	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22-26, 2021	NOV. 27-DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0056	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, VINZONS, CAMARINES NORTE, BRGY. III, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 29-NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 26, 2021	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	4,949,135.43		4,949,135.43	4,793,148.29		4,793,148.29	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22-26, 2021	NOV. 27-DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0057	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, CALASGASAN-MAGANG-COBANGBANG CREEK, DAET, CAMARINES NORTE, BRGY. CALASGASAN-MAGANG-COBANGBANG CREEK, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 29-NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 23, 2021	NOV. 26, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			NEP FY 2022 INFRASTRUCTURE PROGRAM	4,949,820.10		4,949,820.10	4,792,852.11		4,792,852.11	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22-26, 2021	NOV. 27-DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0058	CONSTRUCTION OF FLOOD CONTROL, NEAR CAMARINES NORTE COLLEGE, BARANGAY ANAHAW, LABO, CAMARINES NORTE, BRGY. ANAHAW, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2021	NOV. 5-11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	DEC. 1, 2021	DEC. 10, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,601.80		29,399,601.80	28,517,402.01		28,517,402.01	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26-30, 2021	DEC. 1-9, 2021		NONE
22FC0059	ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – PRIMARY ROADS – DAANG MAHARLIKA (L2) – K0266+550 – K0267+120, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2021	NOV. 5-11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26, 2021	DEC. 2, 2021	MAR. 18, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	9,799,992.26		9,799,992.26	9,504,593.64		9,504,593.64	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26-30, 2021	DEC. 1-9, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IS	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0060	CONSTRUCTION OF ROAD, BARANGAYS TAMISAN, STA. CRUZ, AND SAN JOSE, JOSE PANGANIBAN, CAMARINES NORTE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2021	NOV. 5-11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	DEC. 1, 2021	DEC. 6, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,499,790.25		24,499,790.25	23,751,471.05		23,751,471.05	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26-30, 2021	DEC. 1-9, 2021		NONE
22FC0061	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LIGA BUILDING, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 5-11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 29, 2021	DEC. 3, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,804,761.79		4,804,761.79	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26-30, 2021	DEC. 1-9, 2021		NONE
22FC0062	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALASUGUI, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 5-11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	DEC. 1, 2021	DEC. 3, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 8, 2022	FEB. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,807,022.82		4,807,022.82	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26-30, 2021	DEC. 1-9, 2021		NONE
22FC0063	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. I, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 5-11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26, 2021	DEC. 1, 2021	FEB. 14, 2022	FEB. 15, 2022	FEB. 24, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,661.86		1,920,661.86	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26-30, 2021	DEC. 1-9, 2021		NONE
22FC0064	CONSTRUCTION OF BOULEVARD ALONG RIVER CONTROL IN BARANGAY LAG-ON TO BARANGAY ALAWIHAD, DAET, CAMARINES NORTE, BRGY. LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 3, 2021	DEC. 9, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,160.79		29,399,160.79	28,602,473.33		28,602,473.33	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		WITH (1) BID BULLETIN
22FC0065	CONSTRUCTION OF ROAD, BRGY. FABRICA, SAN VICENTE – BRGY. SAN ANTONIO, LABO, CAMARINES NORTE, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2, 2021	DEC. 9, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,892.37		19,599,892.37	19,030,235.39		19,030,235.39	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0066	CONSTRUCTION OF ROAD, BARANGAY MALATAP, LABO, CAMARINES NORTE, BRGY. MALATAP, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 6, 2021	DEC. 13, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	39,199,999.55		39,199,999.55	38,394,221.38		38,394,221.38	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0067	CONSTRUCTION OF ROAD, BARANGAY CABUSAY, LABO, CAMARINES NORTE, BRGY. CABUSAY, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 6, 2021	DEC. 7, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,974.64		19,599,974.64	19,000,712.86		19,000,712.86	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0068	CONSTRUCTION OF EVACUATION CENTER/ MULTI-PURPOSE BUILDING, CAMARINES NORTE STATE COLLEGE (CNSC) CAMPUS (PHASE 2), DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 6, 2021	DEC. 9, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,000,000.00		49,000,000.00	47,517,407.12		47,517,407.12	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0069	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, DAANG MAHARLIKA (LZ) – K0266+822 – K0266+845, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2, 2021	DEC. 8, 2021	MAR. 17, 2022	MAR. 18, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	7,735,051.54		7,735,051.54	7,502,798.63		7,502,798.63	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0070	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. PAGSANGAHAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 3, 2021	DEC. 9, 2021	FEB. 11, 2022	FEB. 14, 2022	FEB. 22, 2022	FEB. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,032.47		1,920,032.47	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0071	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. FUNDADO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2, 2021	DEC. 7, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,801,730.60		4,801,730.60	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0072	CONSTRUCTION OF SEAWALL, BARANGAY DAYHAGAN, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 7, 2021	DEC. 10, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,792.89		19,599,792.89	19,019,199.19		19,019,199.19	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BID BULLETIN
22FC0073	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3, 2021	DEC. 10, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,499,765.86		24,499,765.86	23,784,695.98		23,784,695.98	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0074	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 1) AT BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 6, 2021	DEC. 9, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	34,299,370.00		34,299,370.00	33,270,844.90		33,270,844.90	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0075	CONSTRUCTION OF MATOOG TOOG SEAWALL, BRGY. MATOOG-TOOG, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 6, 2021	DEC. 10, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,682.60		42,139,682.60	40,874,089.92		40,874,089.92	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BID BULLETIN
22FC0076	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BRGY. MABILO 1, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 7, 2021	DEC. 10, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	34,299,611.43		34,299,611.43	33,270,352.17		33,270,352.17	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BID BULLETIN
22FC0077	CONSTRUCTION OF FLOOD CONTROL STRUCTURE OF MABILO II – MABILO I, LABO, CAMARINES NORTE (MATOGDON RIVER), BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 6, 2021	DEC. 10, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,479.58		48,999,479.58	47,527,873.61		47,527,873.61	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0078	CONSTRUCTION OF RIVER CONTROL, BARANGAY MABILO I – BARANGAY SAN ANTONIO, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 7, 2021	DEC. 10, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,753.44		48,999,753.44	47,531,168.51		47,531,168.51	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BID BULLETIN
22FC0079	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 2) AT BARANGAY MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3, 2021	DEC. 10, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	34,299,455.10		34,299,455.10	33,282,641.40		33,282,641.40	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0080	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MATOGDON RIVER, BRGY. MABILO 2, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 9, 2021	DEC. 14, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,499,766.26		24,499,766.26	23,747,366.08		23,747,366.08	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0081	CONSTRUCTION OF ROAD, BARANGAY SAN FELIPE BASUD – SITIO PATAG, BARANGAY SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 6, 2021	DEC. 10, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,828.94		29,399,828.94	28,833,538.04		28,833,538.04	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0082	CONSTRUCTION OF SEAWALL, BARANGAY MATOOG TOOG, MERCEDES, CAMARINES NORTE, BRGY. MATOOG-TOOG, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 10, 2021	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 9, 2021	DEC. 14, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,118.25		42,139,118.25	40,875,306.12		40,875,306.12	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		WITH (1) BID BULLETIN
22FC0083	CONSTRUCTION DAET RIVER CONTROL STRUCTURE, ALAWIHAG SECTION, BARANGAY ALAWIHAG, DAET, CAMARINES NORTE, BRGY. ALAWIHAG, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 10, 2021	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6, 2021	DEC. 10, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,793.86		42,139,793.86	40,875,204.05		40,875,204.05	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		WITH (1) BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/ Post of IS	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0084	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BRGY. III, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 10, 2021	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6, 2021	DEC. 10, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,949.97		42,139,949.97	40,876,171.84		40,876,171.84	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0085	CONSTRUCTION OF BRGY. ROAD, HAPPY HOMES SUBDIVISION, BRGY. PAMORANGON, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6, 2021	DEC. 10, 2021	MAR. 14, 2022	MAR. 15, 2022	MAR. 21, 2022	MAR. 23, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,949,997.71		4,949,997.71	4,803,183.22		4,803,183.22	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0086	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LANITON ELEMENTARY SCHOOL, BRGY. LANITON, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 7, 2021	DEC. 10, 2021	FEB. 28, 2022	MAR. 1, 2022	MAR. 8, 2022	MAR. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,875,390.94		4,875,390.94	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0087	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALAYAO, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 7, 2021	DEC. 13, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 8, 2022	FEB. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,900,375.07		4,900,375.07	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0088	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAG-ASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 9, 2021	DEC. 15, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,803,407.55		4,803,407.55	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0089	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CALABACA, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6, 2021	DEC. 14, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,900,013.02		4,900,013.02	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0090	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PATAG IRAYA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6, 2021	DEC. 14, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,900,062.54		4,900,062.54	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0091	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BRGY. SALVACION PUROK 1 CREEK, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6, 2021	DEC. 14, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,949,310.75		4,949,310.75	4,803,335.08		4,803,335.08	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0092	CONSTRUCTION OF ROAD, BRGY. BULHAQ, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 10, 2021	DEC. 14, 2021	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,973.52		19,599,973.52	19,015,678.60		19,015,678.60	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0093	CONSTRUCTION OF ROAD, BARANGAY CALABASA – BARANGAY BAAY, LABO, CAMARINES NORTE, BRGY. CALABASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 9, 2021	DEC. 14, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,993.74		48,999,993.74	47,485,567.43		47,485,567.43	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0094	CONSTRUCTION OF ROAD, BARANGAY TUGOS – BARANGAY MALAGUIT, PARACALE, CAMARINES NORTE, BRGY. TUGOS, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	NOV. 15, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 21, 2022	JAN. 26, 2022	MAR. 10, 2022	MAR. 11, 2022	MAR. 18, 2022	MAR. 22, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,543.86		48,999,543.86	47,480,306.59		47,480,306.59	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 4, 2022		RE-ADS
22FC0095	CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE (BRGY. I SECTION), BRGY. I, DAET, CAMARINES NORTE, BRGY. I, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 10, 2021	DEC. 14, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	14,699,566.72		14,699,566.72	14,263,564.75		14,263,564.75	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		WITH (1) BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)
22FC0096	CONSTRUCTION OF LABO RIVER CONTROL (SINGI SECTION) BARANGAY SINGI, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 13, 2021	DEC. 16, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,800.68		42,139,800.68	40,876,698.39		40,876,698.39	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		WITH (1) BID BULLETIN
22FC0097	CONSTRUCTION OF EVACUATION CENTER, BRGY. RIZAL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 10, 2021	DEC. 14, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,802,573.37		4,802,573.37	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUCBANAN, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 10, 2021	DEC. 14, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 8, 2022	FEB. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,900,079.13		4,900,079.13	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0099	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MACOGON, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 9, 2021	DEC. 15, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 8, 2022	FEB. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,801,990.54		4,801,990.54	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0100	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. LANGA, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 9, 2021	DEC. 14, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,913,921.50		1,913,921.50	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0101	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MATNOG, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 17, 2021	DEC. 21, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,917,154.90		1,917,154.90	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE
22FC0102	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, MERCEDES ELEMENTARY SCHOOL, BRGY. V, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 17, 2021	DEC. 21, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,188.84		1,920,188.84	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE
22FC0103	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. ANGAS, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 17, 2021	DEC. 21, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 8, 2022	FEB. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,919,832.29		1,919,832.29	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE
22FC0104	CONSTRUCTION OF DAET RIVER CONTROL (LAG-ON SECTION), BARANGAY LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 22, 2021	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 19, 2021	DEC. 21, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,162.64		29,399,162.64	28,519,234.11		28,519,234.11	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE
22FC0105	CONSTRUCTION OF ROAD, BARANGAY DON TOMAS, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	NOV. 22, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 19, 2022	JAN. 25, 2022	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	14,699,890.49		14,699,890.49	14,346,799.99		14,346,799.99	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 4, 2022		RE-ADS
22FC0106	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BASUD RIVER, BRGY. POBLACION, BASUD, CAMARINES NORTE, BRGY. POBLACION, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25-DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15, 2021	DEC. 24, 2021	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	86,849,584.11		86,849,584.11	84,245,924.52		84,245,924.52	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		NONE
22FC0107	CONSTRUCTION OF FLOOD CONTROL BARANGAY SAN NICOLAS, TALISAY, CAMARINES NORTE, BARANGAY SAN NICOLAS, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25-DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 16, 2021	DEC. 21, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,864.61		42,139,864.61	40,851,392.66		40,851,392.66	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0108	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN ANTONIO, LABO – BARANGAY FABRICA SAN VICENTE, CAMARINES NORTE, BARANGAY SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	NOV. 24, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 19, 2022	JAN. 21, 2022	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	41,159,828.36		41,159,828.36	39,915,753.52		39,915,753.52	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25- FEB. 4, 2022		RE-ADS
22FC0109	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE OF MABULAO CREEK ALONG BARANGAY 1, SAN ISIDRO COBANGBANG SECTIONS, DAET, CAMARINES NORTE, BARANGAY 1, SAN ISIDRO COBANGBANG SECTIONS, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25- DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 16, 2021	DEC. 20, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,799,782.94		19,799,782.94	19,203,475.46		19,203,475.46	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		NONE
22FC0110	CONSTRUCTION OF ROAD, BRGY. SAN FELIPE BASUD – SITIO PATAG, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25- DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 20, 2021	DEC. 27, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,980.63		29,399,980.63	28,517,075.54		28,517,075.54	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		NONE
22FC0112	CONSTRUCTION OF FLOOD CONTROL BARANGAY DAGOTDOTAN, SAN LORENZO RUIZ, CAMARINES NORTE, BARANGAY DAGOTDOTAN, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 23, 2021	DEC. 28, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,690.80		42,139,690.80	40,884,642.31		40,884,642.31	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0114	CONSTRUCTION OF BRGY. ROAD PATAG IBABA, STA. ELENA, CAMARINES NORTE, BARANGAY PATAG IBABA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 23, 2021	DEC. 27, 2021	MAR. 17, 2022	MAR. 16, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	72,018,078.93		72,018,078.93	70,585,734.36		70,585,734.36	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0116	CONSTRUCTION OF MAMPUROG RIVER CONTROL, BRGY. MAMPUROG, SAN LORENZO RUIZ, CAMARINES NORTE, BRGY. MAMPUROG, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 24, 2021	DEC. 31, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,847.34		42,139,847.34	41,438,651.42		41,438,651.42	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0117	CONSTRUCTION OF EVACUATION CENTER, BRGY. TULAY NA LUPA, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 21, 2022	JAN. 25, 2022	FEB. 28, 2022	MAR. 1, 2022	MAR. 8, 2022	MAR. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,797,621.16		4,797,621.16	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25- FEB. 4, 2022		RE-ADS
22FC0118	CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 23, 2021	JAN. 4, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	82,024,458.68		82,024,458.68	79,578,563.57		79,578,563.57	1,2,4,5	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 22-28, 2021	DEC. 29, 2021- JAN. 7, 2022		NONE
22FC0119	CONSTRUCTION OF SAN NICOLAS RIVER CONTROL STRUCTURE, BRGY. CABANBANAN, SAN VICENTE, CAMARINES NORTE, BRGY. CABANBANAN, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 28, 2021	JAN. 20, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,998.47		42,139,998.47	41,306,734.19		41,306,734.19	1,2,4,5	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 22-28, 2021	DEC. 29, 2021- JAN. 7, 2022		NONE
22FC0120	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE-1), BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 2-8, 2021	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 27, 2021	DEC. 31, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,803,697.94		4,803,697.94	1,2,4,5	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 22-28, 2021	DEC. 29, 2021- JAN. 7, 2022		NONE
22FC0121	CONSTRUCTION OF BARANGAY ROAD SAMAKA, BARANGAY CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 31, 2021	MAR. 10, 2022	MAR. 11, 2022	MAR. 18, 2022	MAR. 22, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,949,457.45		4,949,457.45	4,855,169.56		4,855,169.56	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 10, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0122	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MANLIMONITO ELEMENTARY SCHOOL, BRGY. MANLIMONITO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 31, 2021	FEB. 18, 2022	FEB. 21, 2022	FEB. 28, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,799,592.22		4,799,592.22	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0123	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO ALCANTARA HIGH SCHOOL, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 24, 2021	DEC. 30, 2021	FEB. 14, 2022	FEB. 15, 2022	FEB. 24, 2022	FEB. 28, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,795,081.48		4,795,081.48	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0124	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAG-ASA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23, 2021	DEC. 29, 2021	JAN. 31, 2022	JAN. 31, 2022	FEB. 8, 2022	FEB. 10, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,805,318.39		4,805,318.39	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0125	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TARUM ELEMENTARY SCHOOL, BRGY. TARUM, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23, 2021	DEC. 31, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,824,594.08		4,824,594.08	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0127	CONSTRUCTION OF ROAD, BARANGAY TABUGON, STA. ELENA, CAMARINES NORTE, BARANGAY TABUGON, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 29, 2021	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,511.72		29,399,511.72	29,105,751.38		29,105,751.38	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0128	CONSTRUCTION OF ROAD, BARANGAY CAAYUNAN – OLIVA, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 31, 2021	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,997.29		19,599,997.29	19,005,777.08		19,005,777.08	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0129	CONSTRUCTION OF ROAD, BARANGAY CAAYUNAN – BARANGAY OLIVA, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 28, 2021	DEC. 31, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,996.08		29,399,996.08	28,513,018.90		28,513,018.90	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0130	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SALVACION, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. SALVACION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 29, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,324.60		19,599,324.60	19,259,399.53		19,259,399.53	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0131	CONSTRUCTION OF ROAD BARANGAY MATANLANG – BARANGAY BAYAN-BAYAN, LABO, CAMARINES NORTE, BARANGAY MATANLANG AND BARANGAY BAYAN-BAYAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23, 2021	DEC. 31, 2021	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,969.43		29,399,969.43	28,517,294.73		28,517,294.73	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0132	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SALVACION ELEMENTARY SCHOOL, BRGY. SALVACION, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 31, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,800,612.34		4,800,612.34	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0133	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CASALUGAN, MUN. OF PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 31, 2021	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,803,972.95		4,803,972.95	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0134	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HALL, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 27, 2021	DEC. 31, 2021	FEB. 18, 2022	FEB. 21, 2022	FEB. 28, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,849,737.47		4,849,737.47	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0135	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY AGUIT-IT, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 4, 2021	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 31, 2021	JAN. 7, 2022	MAR. 10, 2022	MAR. 11, 2022	MAR. 18, 2022	MAR. 22, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,991.67		42,139,991.67	40,877,126.21		40,877,126.21	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0136	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 29, 2021	DEC. 31, 2021	JAN. 31, 2022	FEB. 2, 2022	FEB. 10, 2022	FEB. 14, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,804,931.97		4,804,931.97	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE	
22FC0137	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAGONG SILANG 3, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 29, 2021	DEC. 31, 2021	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,805,495.26		4,805,495.26	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE	
22FC0138	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CABATUHAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021	DEC. 31, 2021	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,802,744.32		4,802,744.32	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE	
22FC0139	CONSTRUCTION OF ROAD, BARANGAY TIGBINAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 13, 2022	JAN. 18, 2022	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,944.73		29,399,944.73	28,518,877.50		28,518,877.50	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN	
22FC0140	REHABILITATION OF FLOOD CONTROL STRUCTURES OF LANITON BRIDGE IN BARANGAY LANITON, BASUD, CAMARINES NORTE, BRGY. LANITON, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 25, 2022	JAN. 25, 2022	JAN. 26, 2022	FEB. 1, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	50,179,228.24		50,179,228.24	48,924,178.50		48,924,178.50	1,2,4,5	DEC. 23, 2021	JAN. 25, 2022	JAN. 25, 2022	JAN. 26- FEB. 1, 2022	FEB. 2-11, 2022		WITH (3) BID BULLETIN	
22FC0141	CONSTRUCTION OF SEAWALL WITH ROAD, BARANGAY CAYUCYUCAN, MERCEDES, CAMARINES NORTE, BRGY. CAYUCYUCAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 14, 2022	JAN. 18, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 21, 2022	MAR. 23, 2022			FY 2022 INFRASTRUCTURE PROGRAM	28,419,172.05		28,419,172.05	27,567,230.02		27,567,230.02	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN	
22FC0142	CONSTRUCTION OF SULA SEAWALL, BARANGAY SULA, VINZONS, CAMARINES NORTE, BRGY. SULA, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 14, 2022	JAN. 18, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,214,258.35		49,214,258.35	47,737,767.98		47,737,767.98	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	
22FC0143	CONSTRUCTION OF ROAD, BARANGAY SAN ANTONIO – BARANGAY SAN RAMON, SAN LORENZO, CAMARINES NORTE, BRGY. SAN ANTONIO TO BARANGAY SAN RAMON, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 13, 2022	JAN. 18, 2022	MAR. 8, 2022	MAR. 9, 2022	MAR. 14, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,994.64		29,399,994.64	28,517,123.98		28,517,123.98	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	
22FC0144	CONSTRUCTION OF ROAD, BARANGAY MATAONG – SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE, BARANGAY MATAONG – SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	FEB. 15-21, 2022	FEB. 22, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 10, 2022	MAR. 11, 2022	MAR. 14, 2022	MAR. 21, 2022	MAR. 23, 2022			FY 2022 INFRASTRUCTURE PROGRAM	57,899,815.87		57,899,815.87	56,162,440.65		56,162,440.65	1,2,4,5	FEB. 22, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		RE-ADS	
22FC0145	REHABILITATION OF ROAD, BARANGAY LANGGA SAN LORENZO RUIZ TO BARANGAY LANGGA BASUD, CAMARINES NORTE, BARANGAY LANGGA, SAN LORENZO RUIZ TO BARANGAY LANGGA, BASUD ROAD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 11, 2022	JAN. 17, 2022	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,699,967.94		29,699,967.94	28,523,657.30		28,523,657.30	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	
22FC0146	CONSTRUCTION OF PADILLA HIGHWAY AT BRGY. MATAONG, SAN LORENZO, CAMARINES NORTE, BRGY. MATAONG, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 13, 2021	DEC. 16-22, 2021	DEC. 23, 2021	FEB. 14, 2022	FEB. 14, 2022	FEB. 17, 2022	FEB. 22, 2022	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,936.71		29,399,936.71	28,516,232.35		28,516,232.35	1,2,4,5	DEC. 23, 2021	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22- MAR. 3, 2022		WITH (1) SUPPLEMENTAL BID AND (4) BID BULLETIN	
22FC0147	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUACA, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 13, 2022	JAN. 14, 2022	FEB. 14, 2022	FEB. 15, 2022	FEB. 24, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,794,856.62		4,794,856.62	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0148	PREVENTIVE MAINTENANCE – SECONDARY ROADS, TALOBATIB – JOSE PANGANIBAN POB – PORT RD – K0330+349 – K0331+010, K0330+349 – K0331+010 AT TALOBATIB – JOSE PANGANIBAN POB – PORT RD.	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 15, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 13, 2022	JAN. 15, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	9,257,537.42		9,257,637.42	9,079,846.29		9,079,846.29	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	
22FC0149	ROAD WIDENING – PRIMARY ROADS DAANG MAHARLIKA (LZ) – K0345+486 – K0345+957, K0346+055 – K0346+138, K0345+486 – K0345+978, K0346+035 – K0346+138, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 15, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 14, 2022	JAN. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,525,439.65		29,525,439.65	28,640,525.87		28,640,525.87	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	
22FC0150	REHABILITATION OF ROAD, BARANGAY MATNOG, BASUD TO MANGGARAGAD – KALINANGAN – BARANGAY CALASGASAN, DAET, CAMARINES NORTE, BRGY. MATNOG, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 15, 2021	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 14, 2022	JAN. 18, 2022	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,799,999.35		19,799,999.35	19,205,236.52		19,205,236.52	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	
22FC0151	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN JOSE, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 16-22, 2021	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 13, 2022	JAN. 18, 2022	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,930,452.06		1,930,452.06	1,2,4,5	DEC. 23, 2021	JAN. 11, 2022	JAN. 11, 2022	JAN. 12-18, 2022	JAN. 19-28, 2022		WITH (1) BID BULLETIN	
22FC0152	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MALAGONOT RIVER, HINAMPACAN SECTION, BASUD, CAMARINES NORTE, BARANGAY HINAMPACAN, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 22, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 20, 2022	JAN. 25, 2022	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	96,499,449.21		96,499,449.21	93,289,309.79		93,289,309.79	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 1, 2022		NONE	
22FC0153	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BINATAGAN, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 24, 2022	JAN. 26, 2022	FEB. 11, 2022	FEB. 14, 2022	FEB. 22, 2022	FEB. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,028.00		1,920,028.00	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 1, 2022		NONE	
22FC0154	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN ISIDRO, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 19, 2022	JAN. 24, 2022	FEB. 8, 2022	FEB. 9, 2022	FEB. 16, 2022	FEB. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,104.37		1,920,104.37	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 1, 2022		NONE	
22FC0155	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 23, 2022	JAN. 25, 2022	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,919,495.11		1,919,495.11	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 1, 2022		NONE	
22FC0156	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LOPE MANLANGIT ELEMENTARY SCHOOL, BARANGAY APLIAO, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 24, 2022	JAN. 26, 2022	FEB. 18, 2022	FEB. 21, 2022	FEB. 28, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,796,037.61		4,796,037.61	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 1, 2022		NONE	
22FC0157	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAPACUAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 20, 2022	JAN. 25, 2022	JAN. 31, 2022	FEB. 2, 2022	FEB. 9, 2022	FEB. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,800,934.02		4,800,934.02	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 1, 2022		NONE	
22FC0158	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY II, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 24, 2022	JAN. 26, 2022	FEB. 14, 2022	FEB. 15, 2022	FEB. 24, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,919,452.92		1,919,452.92	1,2,4,5	JAN. 4, 2022	JAN. 17, 2022	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25-FEB. 1, 2022		NONE	
22FC0159	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. LALAWIGAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 28, 2021- JAN. 3, 2022	JAN. 4, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 4, 2022	FEB. 10, 2022	JUN. 21, 2022	JUN. 23, 2022	JUN. 27, 2022	JUN. 29, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,924,090.25		1,924,090.25	1,2,4,5	JAN. 4, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 3-9, 2022	FEB. 10-19, 2022		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0160	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET – SAN VICENTE – SAN LORENZO ROAD LEADING TO DACULANG DANAW, MANANAP FALLS, MOUNTAIN RANGE & MAMPUROG RIVER, CAMARINES NORTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 13-19, 2022	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 7, 2022	FEB. 11, 2022	MAY 18, 2022	MAY 19, 2022	MAY 25, 2022	MAY 27, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,899,998.46		4,899,998.46	4,751,961.37		4,751,961.37	1,2,4,5	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 3-9, 2022	FEB. 10-19, 2022		WITH MODIFICATION	
22FC0161	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE, BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 11, 2022	JAN. 13-19, 2022	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 4, 2022	FEB. 11, 2022	MAR. 2, 2022	MAR. 3, 2022	MAR. 9, 2022	MAR. 11, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,499,261.95		24,499,261.95	23,775,753.75		23,775,753.75	1,2,4,5	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 3-9, 2022	FEB. 10-19, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0162	CONSTRUCTION OF SEAWALL (CONG. ELMER PANOTES BOULEVARD LEADING TO CORY AQUINO BOULEVARD) BARANGAY CAYUCYUCAN – BARANGAY MANGUISOC – BARANGAY MANGUISOC PHASE 4, MERCEDES, CAMARINES NORTE, BRGY. CAYUCYUCAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 11, 2022	JAN. 13-19, 2022	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 7, 2022	FEB. 11, 2022	MAR. 6, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 18, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,757.46		48,999,757.46	47,493,756.94		47,493,756.94	1,2,4,5	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 3-9, 2022	FEB. 10-19, 2022		NONE	
22FC0163	REPLACEMENT OF PERMANENT WEAK BRIDGES – BINUANG BR. (B02712LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 11, 2022	JAN. 13-19, 2022	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 4, 2022	FEB. 8, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			GAA FY 2022	39,199,662.03		39,199,662.03	38,009,715.51		38,009,715.51	1,2,4,5	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 3-9, 2022	FEB. 10-19, 2022		NONE	
22FC0164	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY GABON CREEK, TALISAY, CAMARINES NORTE, BRGY. GABON, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 13-19, 2022	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 7, 2022	FEB. 11, 2022	MAR. 3, 2022	MAR. 4, 2022	MAR. 11, 2022	MAR. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,949,304.31		4,949,304.31	4,800,384.14		4,800,384.14	1,2,4,5	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 3-9, 2022	FEB. 10-19, 2022		NONE	
22FC0165	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BATOBALANI, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 13-19, 2022	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 7, 2022	FEB. 11, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,797,434.11		4,797,434.11	1,2,4,5	JAN. 20, 2022	FEB. 2, 2022	FEB. 2, 2022	FEB. 3-9, 2022	FEB. 10-19, 2022		NONE	
22FC0166	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, MANCRUZ – PAMORANGON CREEK, DAET, CAMARINES NORTE, BRGY. MANCRUZ – PAMORANGON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 10, 2022	FEB. 14, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,949,365.09		4,949,365.09	4,798,589.86		4,798,589.86	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		NONE	
22FC0167	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, DAANG MAHARLIKA (LZ) – K0314+050 – K0314+100, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 10, 2022	FEB. 14, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,899,985.24		4,899,985.24	4,749,867.38		4,749,867.38	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		NONE	
22FC0168	CONSTRUCTION OF ROAD, BRGY. PAG-ASA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 10, 2022	FEB. 16, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,876.40		48,999,876.40	47,467,987.56		47,467,987.56	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0169	CONSTRUCTION OF FLOOD CONTROL, BARANGAY MATANLANG (PHASE II), LABO, CAMARINES NORTE, BRGY. MATANLANG, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 9, 2022	FEB. 14, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			GAA FY 2022	49,499,743.80		49,499,743.80	47,982,383.95		47,982,383.95	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0170	CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE (BRGY. VIII SECTION), BRGY. VIII, DAET, CAMARINES NORTE, BRGY. VIII, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 9, 2022	FEB. 16, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			GAA FY 2022	42,618,122.49		42,618,122.49	41,321,764.11		41,321,764.11	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0172	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 3, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 10, 2022	FEB. 15, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,801,654.96		4,801,654.96	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		NONE	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0173	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ANICETA DE LARA PIMENTEL HIGH SCHOOL, BRGY. SAN ANTONIO, MUNICIPALITY OF LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 15-21, 2022	FEB. 22, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 10, 2022	MAR. 15, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,798,141.84		4,798,141.84	1,2,4,5	FEB. 22, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		RE-ADS	
22FC0174	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. IV, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 20-26, 2022	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 11, 2022	FEB. 16, 2022	FEB. 18, 2022	FEB. 21, 2022	FEB. 28, 2022	MAR. 1, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,134.68		1,920,134.68	1,2,4,5	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9-15, 2022	FEB. 16-25, 2022		NONE	
22FC0175	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PINAGWARASAN, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 20-26, 2022	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9, 2022	FEB. 16, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,918,866.02		1,918,866.02	1,2,4,5	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9-15, 2022	FEB. 16-25, 2022		NONE	
22FC0176	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 20-26, 2022	JAN. 27, 2022	MAR. 28, 2022	MAR. 28, 2022	MAR. 31, 2022	APR. 6, 2022	MAY 18, 2022	MAY 19, 2022	MAY 25, 2022	MAY 27, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,799,916.04		4,799,916.04	1,2,4,5	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9-15, 2022	FEB. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0177	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 20-26, 2022	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 11, 2022	FEB. 16, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,800,639.92		4,800,639.92	1,2,4,5	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9-15, 2022	FEB. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0178	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CATIOAN, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 20-26, 2022	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 11, 2022	FEB. 15, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,799,022.56		4,799,022.56	1,2,4,5	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9-15, 2022	FEB. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0179	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 20-26, 2022	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9, 2022	FEB. 15, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,801,893.99		4,801,893.99	1,2,4,5	JAN. 27, 2022	FEB. 8, 2022	FEB. 8, 2022	FEB. 9-15, 2022	FEB. 16-25, 2022		NONE	
22FC0180	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 17, 2022	FEB. 21, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,798,173.02		4,798,173.02	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0181	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 17, 2022	MAR. 2, 2022	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,799,818.76		4,799,818.76	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		NONE	
22FC0182	CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, BRGY. 1 SECTION, BRGY. 1, DAET, CAMARINES NORTE, BRGY. 1, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 17, 2022	FEB. 22, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			GAA FY 2022	29,399,217.07		29,399,217.07	28,511,229.65		28,511,229.65	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0183	CONSTRUCTION OF ROAD, BARANGAY PINAGBIRAYAN MUNTI, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 17, 2022	FEB. 22, 2022	MAY 18, 2022	MAY 19, 2022	MAY 25, 2022	MAY 27, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,749,649.41		24,749,649.41	23,992,390.43		23,992,390.43	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN AND WITH MODIFICATION	
22FC0184	CONSTRUCTION OF FLOOD CONTROL RIVER IN BARANGAY DALAS, LABO, CAMARINES NORTE, BRGY. DALAS, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 18, 2022	FEB. 23, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	23,519,677.48		23,519,677.48	22,812,884.84		22,812,884.84	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0185	CONSTRUCTION OF ROAD, BRGY. CAMAGSAAN, CAPALONGA, CAMARINES NORTE, BARANGAY CAMAGSAAN, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 17, 2022	MAR. 22, 2021	MAR. 22, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,463.42		48,999,463.42	47,501,458.60		47,501,458.60	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		NONE	
22FC0186	CONSTRUCTION OF ROAD, SITIO NABOONGAN, BRGY. DAGUIT TO LABO – SITIO IGANG, BRGY. BATOBALANI, PARACALE, CAMARINES NORTE, SITIO NABOONGAN, BRGY. DAGUIT TO LABO – SITIO IGANG, BRGY. BATOBALANI, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 18, 2022	FEB. 22, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,999.09		19,599,999.09	19,005,403.81		19,005,403.81	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		NONE	
22FC0187	CONSTRUCTION OF BRGY. ROAD, BRGY. MACTANG, CAPALONGA, CAMARINES NORTE, BARANGAY MACTANG, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 17, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,672.37		48,999,672.37	47,524,999.27		47,524,999.27	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		NONE	
22FC0188	CONSTRUCTION OF ROAD, BARANGAY PAG-ASA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 16, 2022	FEB. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,799,875.27		19,799,875.27	19,207,817.53		19,207,817.53	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0189	CONSTRUCTION OF ROAD, BARANGAY VILLA AURORA - BARANGAY SAN ANTONIO, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 24, 2022	JAN. 25-31, 2022	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 16, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,993.44		49,499,993.44	48,001,864.52		48,001,864.52	1,2,4,5	FEB. 2, 2022	FEB. 14, 2022	FEB. 14, 2022	FEB. 15-21, 2022	FEB. 22-MAR. 3, 2022		NONE	
22FC0190	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GUINACUTAN, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 28, 2022	MAR. 3, 2022	MAR. 8, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 17, 2022			GAA FY 2022	1,980,000.00		1,980,000.00	1,920,460.50		1,920,460.50	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		NONE	
22FC0191	CONSTRUCTION OF ROAD, P-6 AND P-8, BARANGAY KABULUAN, STA. ELENA, CAMARINES NORTE, P-6 AND P-8, BARANGAY KABULUAN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 24, 2022	MAR. 1, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,814.60		48,999,814.60	47,529,585.70		47,529,585.70	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		NONE	
22FC0192	CONSTRUCTION OF ROAD, BARANGAY BAYABAS, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 24, 2022	MAR. 1, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,924.27		49,499,924.27	48,008,742.41		48,008,742.41	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0193	CONSTRUCTION OF MERCEDES RIVER CONTROL, BARANGAY SAN ROQUE, MERCEDES, CAMARINES NORTE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 28, 2022	MAR. 3, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,885.61		42,139,885.61	40,876,418.92		40,876,418.92	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		NONE	
22FC0194	CONSTRUCTION OF FLOOD CONTROL, BARANGAY BAGUMBAYAN – BARANGAY POBLACION NORTE, PARACALE, CAMARINES NORTE, BRGY. BAGUMBAYAN- BRGY. POBLACION NORTE, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23, 2022	MAR. 23, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,857.99		49,499,857.99	48,001,721.62		48,001,721.62	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0195	CONSTRUCTION OF ROAD, BARANGAY CAMAGSAAN – BARANGAY ITOK, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 24, 2022	MAR. 1, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,969.26		49,499,969.26	48,016,606.10		48,016,606.10	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN	
22FC0196	CONSTRUCTION OF ROAD, BARANGAY NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE, BARANGAY NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 28, 2022	MAR. 4, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,999.36		49,499,999.36	47,968,661.54		47,968,661.54	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0197	CONSTRUCTION OF ROAD, BARANGAY ANAMEAM, LABO, CAMARINES NORTE, BARANGAY ANAMEAM, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 24, 2022	MAR. 1, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,966.46		49,499,966.46	47,971,175.40		47,971,175.40	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0198	CONSTRUCTION OF ROAD, BARANGAY SALVACION, STA. ELENA, CAMARINES NORTE, BARANGAY SALVACION, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 24, 2022	MAR. 3, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,984.43		49,499,984.43	48,012,713.98		48,012,713.98	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		NONE	
22FC0199	CONSTRUCTION OF ROAD, BARANGAY MACOGON, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 28, 2022	MAR. 3, 2022	MAR. 7, 2022	MAR. 8, 2022	MAR. 14, 2022	MAR. 16, 2022			FY 2022 INFRASTRUCTURE PROGRAM	9,899,984.56		9,899,984.56	9,602,894.02		9,602,894.02	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0200	CONSTRUCTION OF ROAD, BARANGAY MATANLANG – BARANGAY BENIT, LABO, CAMARINES NORTE, BRGY. MATANLANG, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 31, 2022	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 24, 2022	MAR. 1, 2022	MAR. 11, 2022	MAR. 14, 2022	MAR. 21, 2022	MAR. 23, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,567.51		29,399,567.51	28,514,436.20		28,514,436.20	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN	
22FC0201	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN JOSE, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 3-9, 2022	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 24, 2022	MAR. 4, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 21, 2022	MAR. 23, 2022			GAA FY 2022	1,980,000.00		1,980,000.00	1,920,610.21		1,920,610.21	1,2,4,5	FEB. 10, 2022	FEB. 22, 2022	FEB. 22, 2022	FEB. 23-MAR. 1, 2022	MAR. 2-11, 2022		NONE	
22FC0202	CONSTRUCTION OF ROAD, BARANGAY MAULAWIN, STA. ELENA, CAMARINES NORTE, BARANGAY MAULAWIN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2022	FEB. 11-17, 2022	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 4, 2022	MAR. 8, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,992.25		49,499,992.25	47,990,672.82		47,990,672.82	1,2,4,5	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10-21, 2022		NONE	
22FC0203	CONSTRUCTION OF ROAD, BARANGAY MATAQUE, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2022	FEB. 11-17, 2022	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 7, 2022	MAR. 11, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,783.68		49,499,783.68	48,015,582.92		48,015,582.92	1,2,4,5	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10-21, 2022		NONE	
22FC0204	CONSTRUCTION OF ROAD WITH SEAWALL (CONG. ELMER PANOTES BOULEVARD), BARANGAY MAMBUNGALON, MERCEDES, CAMARINES NORTE, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2022	MAR. 8-14, 2022	MAR. 15, 2022	MAR. 28, 2022	MAR. 28, 2022	APR. 1, 2022	APR. 6, 2022	MAY 23, 2022	MAY 24, 2022	JUN. 2, 2022	JUN. 3, 2022			FY 2022 INFRASTRUCTURE PROGRAM	67,549,996.09		67,549,996.09	65,468,703.61		65,468,703.61	1,2,4,5	MAR. 15, 2022	MAR. 28, 2022	MAR. 28, 2022	MAR. 29-APR. 4, 2022	APR. 5-15, 2022		RE-ADS, WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0205	CONSTRUCTION OF ROAD, BRGY. SAN JOSE – BRGY. SALVACION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2022	FEB. 11-17, 2022	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 4, 2022	MAR. 15, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,998.62		48,999,998.62	47,526,529.84		47,526,529.84	1,2,4,5	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10-21, 2022		NONE	
22FC0207	CONSTRUCTION OF ROAD, BARANGAY SAN ANTONIO LABO – BARANGAY FABRICA, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2022	FEB. 11-17, 2022	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 4, 2022	MAR. 15, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	98,999,990.19		98,999,990.19	96,030,196.53		96,030,196.53	1,2,4,5	FEB. 18, 2022	MAR. 2, 2022	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10-21, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0208	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. DAGOTDOTAN, SAN LORENZO RUIZ, CAMARINES NORTE, BARANGAY DAGOTDOTAN, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 14, 2022	FEB. 16-22, 2022	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 11, 2022	MAR. 21, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	98,999,782.58		98,999,782.58	96,019,766.63		96,019,766.63	1,2,4,5	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		NONE	
22FC0209	CONSTRUCTION OF FLOOD CONTROL, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE (PHASE II), BARANGAY SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 14, 2022	FEB. 16-22, 2022	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 10, 2022	MAR. 15, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,845.01		49,499,845.01	47,981,500.08		47,981,500.08	1,2,4,5	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		NONE	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0210	CONSTRUCTION OF ROAD, BARANGAY MABINI, SAN ANTONIO, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 14, 2022	FEB. 16-22, 2022	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 10, 2022	MAR. 15, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,866.33		49,499,866.33	48,007,592.24		48,007,592.24	1,2,4,5	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		NONE
22FC0211	CONSTRUCTION OF ROAD, BARANGAY MANLUCUGAN – BARANGAY AGUIT-IT, VINZONS, CAMARINES NORTE, BARANGAY MANLUCUGAN – BARANGAY AGUIT-IT, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 14, 2022	FEB. 16-22, 2022	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 9, 2022	MAR. 15, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,960.70		49,499,960.70	48,015,953.62		48,015,953.62	1,2,4,5	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		NONE
22FC0212	CONSTRUCTION OF BY PASS ROAD, BARANGAY MALASUGUI, LABO, CAMARINES NORTE, BARANGAY MALASUGUI, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 14, 2022	FEB. 16-22, 2022	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 10, 2022	MAR. 15, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	57,899,984.42		57,899,984.42	56,151,645.77		56,151,645.77	1,2,4,5	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		NONE
22FC0213	CONSTRUCTION OF ROAD, SAN ROQUE – SAN ISIDRO, CAPALONGA, CAMARINES NORTE, BARANGAY SAN ROQUE, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 14, 2022	FEB. 16-22, 2022	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 9, 2022	MAR. 14, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,598.75		48,999,598.75	47,497,086.61		47,497,086.61	1,2,4,5	FEB. 23, 2022	MAR. 7, 2022	MAR. 7, 2022	MAR. 8-14, 2022	MAR. 15-25, 2022		NONE
22FC0214	CONSTRUCTION OF FLOOD MITIGATION AND STRUCTURE, BARANGAY SAN JOSE, TALISAY, CAMARINES NORTE, BRGY. SAN JOSE, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,499,918.87		49,499,918.87	47,999,603.44		47,999,603.44	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0215	CONSTRUCTION OF DIVERSION/BYPASS ROAD, MUNICIPALITY OF MERCEDES, CAMARINES NORTE (CORY AQUINO BLVD. CONNECTING PANOTES BLVD.), BRGY. SAN ROQUE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	72,374,955.46		72,374,955.46	70,148,633.83		70,148,633.83	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0217	CONSTRUCTION OF ROAD, BARANGAY BENIT – BARANGAY NAPAOD, LABO, CAMARINES NORTE, BARANGAY BENIT – BARANGAY NAPAOD, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	39,199,998.29		39,199,998.29	38,009,792.80		38,009,792.80	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0218	CONSTRUCTION OF ROAD, BARANGAY MABINI – BARANGAY BINAWANGAN, CAPALONGA, CAMARINES NORTE, BARANGAY MABINI, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,766.45		48,999,766.45	47,482,521.65		47,482,521.65	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0219	CONSTRUCTION OF PROTECTION WORKS, BARANGAY DOGONGAN, DAET, CAMARINES NORTE, BRGY. DOGONGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			GAA FY 2022	29,399,945.15		29,399,945.15	28,519,397.54		28,519,397.54	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0220	CONSTRUCTION OF DAET COMPREHENSIVE DRAINAGE SYSTEM, DAET, CAMARINES NORTE, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 24, 2022			FY 2022 INFRASTRUCTURE PROGRAM	42,139,996.28		42,139,996.28	40,876,590.15		40,876,590.15	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0221	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, DAANG MAHARLIKA (LZ) – K0366+318 – K0366+378, K0366+840 – K0366+954, K0367+970 – K0368+020, K0368+610 – K0368+648, K0368+792 – K0368+846, K0368+900 – K0368+960, BASLID, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,756.71		48,999,756.71	47,512,801.09		47,512,801.09	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0222	REPAIR/REHABILITATION/MAINTENANCE OF DAMAGED PAVED ROADS, PRIMARY NATIONAL ROAD, QUIRINO HIGHWAY, K0249+(-060) – K0249+459 (WITH EXCEPTION), BRGY. TABUGON, STA. ELENA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022 (2ND QUARTER)	959,330.65		959,330.65	948,818.74		948,818.74	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
22FC0223	REPAIR/REHABILITATION OF DPWH PARKING LOT, F. PIMENTEL AVE, BRGY. II, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022	899,440.09		899,440.09	880,616.39		880,616.39	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0224	REPAIR/MAINTENANCE OF DPWH BUILDING COGAD/ EMPLOYEE'S QUARTER (PHASE II), BRGY. GAHONON, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 28, 2022			EAO 2022 (1ST QUARTER)	2,093,020.33		2,093,020.33	2,036,953.97		2,036,953.97	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0225	REPAIR/REHAB OF DPWH BUILDING VARIOUS BUILDING – BAGASBAS RESTHOUSE, DAET, CAMARINES NORTE, BRGY. BAGASBAS, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022 (1ST QUARTER)	1,975,211.04		1,975,211.04	1,929,254.83		1,929,254.83	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0226	REPAIR/ REHAB/ MAINTENANCE OF DPWH GUESTHOUSE FENCE, BRGY. GAHONON, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022 (1ST QUARTER)	999,342.69		999,342.69	979,313.07		979,313.07	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-APR. 1, 2022		NONE
22FC0227	INSTALLATION OF REGULATORY SIGNS ALONG DAANG MAHARLIKA K0281+550 – K0320+000 (WITH EXCEPTION), PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 6-12, 2022	N/A	APR. 20, 2022	APR. 20, 2022	APR. 25, 2022	APR. 29, 2022	MAY 18, 2022	MAY 19, 2022	MAY 25, 2022	MAY 31, 2022			EAO 2022 (1ST QUARTER)	996,854.46		996,854.46	986,523.30		986,523.30	1,2,4,5	N/A	APR. 20, 2022	APR. 20, 2022	APR. 21-27, 2022	APR. 28-MAY 5, 2022		RE-ADS
22FC0228	INSTALLATION OF ROAD SAFETY DEVICES (GUARDRAILS), MALANGCAO – BASUD, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 6-12, 2022	N/A	APR. 20, 2022	APR. 20, 2022	APR. 25, 2022	APR. 29, 2022	MAY 23, 2022	MAY 24, 2022	MAY 31, 2022	JUN. 3, 2022			EAO 2022 (2ND QUARTER)	989,937.36		989,937.36	979,264.80		979,264.80	1,2,4,5	N/A	APR. 20, 2022	APR. 20, 2022	APR. 21-27, 2022	APR. 28-MAY 5, 2022		RE-ADS
22FC0229	INSTALLATION OF TRAFFIC INSTRUCTION SIGNS ALONG DAANG MAHARLIKA K0255+600 – K0338+000 (WITH EXCEPTION), PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 6-12, 2022	N/A	APR. 20, 2022	APR. 20, 2022	APR. 21, 2022	APR. 25, 2022	MAY 18, 2022	MAY 19, 2022	MAY 23, 2022	MAY 26, 2022			EAO 2022 (2ND QUARTER)	992,998.23		992,998.23	982,828.77		982,828.77	1,2,4,5	N/A	APR. 20, 2022	APR. 20, 2022	APR. 21-27, 2022	APR. 28-MAY 5, 2022		RE-ADS
22FC0230	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, DAANG MAHARLIKA K0254+180 – K0277+100, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 28, 2022			EAO 2022 (1ST QUARTER)	999,414.65		999,414.65	997,800.00		997,800.00	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-21, 2022	MAR. 23-31, 2022		NONE
22FC0231	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, DAANG MAHARLIKA K0295+050 – K0369+250 (WITH EXCEPTION), PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 23, 2022	MAR. 28, 2022			EAO 2022 (2ND QUARTER)	996,910.20		996,910.20	995,410.00		995,410.00	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-31, 2022		NONE
22FC0232	INSTALLATION OF WARNING SIGNS ALONG DAANG MAHARLIKA K0254+150 – K0368+975 (WITH EXCEPTION), PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022 (2ND QUARTER)	996,991.85		996,991.85	972,323.07		972,323.07	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-31, 2022		NONE
22FC0233	INSTALLATION OF WARNING SIGNS ALONG DAANG MAHARLIKA K0266+300 – K0370+050 (WITH EXCEPTION), PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 6-12, 2022	N/A	APR. 20, 2022	APR. 20, 2022	APR. 25, 2022	APR. 29, 2022	MAY 18, 2022	MAY 19, 2022	MAY 23, 2022	MAY 26, 2022			EAO 2022 (1ST QUARTER)	996,084.14		996,084.14	986,074.05		986,074.05	1,2,4,5	N/A	APR. 20, 2022	APR. 20, 2022	APR. 21-27, 2022	APR. 28-MAY 5, 2022		RE-ADS
22FC0234	INSTALLATION OF GUIDE/INFORMATION SIGNS ALONG MUNICIPAL AND PROVINCIAL BOUNDARIES, MUNICIPAL AND PROVINCIAL BOUNDARIES	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022	939,775.48		939,775.48	921,309.44		921,309.44	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16-22, 2022	MAR. 23-31, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion / Acceptance (If Applicable)		
22FC0235	INSTALLATION OF WARNING SIGNS ALONG DAANG MAHARLIKA K0296+030 – K0305+400, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 23-MAR. 1, 2022	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022	899,836.92		899,836.92	884,538.83		884,538.83	1,2,4,5	MAR. 2, 2022	MAR. 15, 2022	MAR. 15, 2022	MAR. 16, 22, 2022	MAR. 23-31, 2022		NONE	
22FC0236	INSTALLATION OF BICYCLE LANE SIGNAGES, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 6-12, 2022	N/A	APR. 20, 2022	APR. 20, 2022	APR. 25, 2022	APR. 29, 2022	MAY 23, 2022	MAY 24, 2022	MAY 26, 2022	MAY 31, 2022			EAO 2022	893,956.32		893,956.32	884,156.40		884,156.40	1,2,4,5	N/A	APR. 20, 2022	APR. 20, 2022	APR. 21-27, 2022	APR. 28-MAY 5, 2022		RE-ADS	
22FC0237	REPAIR/ REHABILITATION OF DPWH FACILITIES, DPWH MAIN COMPOUND - F. PIMENTEL AVE. BRGY. II, DAET, CAMARINES NORTE AND DPWH COGAD COMPOUND - BRGY. GAHONON, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 6-12, 2022	N/A	APR. 20, 2022	APR. 20, 2022	APR. 25, 2022	APR. 29, 2022	MAY 18, 2022	MAY 19, 2022	MAY 25, 2022	MAY 31, 2022			EAO 2022 (1ST QUARTER)	898,200.46		898,200.46	888,863.64		888,863.64	1,2,4,5	N/A	APR. 20, 2022	APR. 20, 2022	APR. 21-27, 2022	APR. 28-MAY 5, 2022		RE-ADS	
22FC0238	CONSTRUCTION OF ROAD WITH SLOPE PROTECTION STRUCTURE, CONG. ELMER PANOTES BLVD. LEADING TO CORY AQUINO BLVD., (PAMBUHAN SECTION), MERCEDES, CAMARINES NORTE, BRGY. PAMBUHAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 2, 2022	MAR. 3, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,978.51		48,999,978.51	47,505,697.01		47,505,697.01	1,2,4,5	MAR. 3, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0239	CONSTRUCTION OF BRGY. ROAD, BRGY. GUISICAN, LABO, CAMARINES NORTE, BARANAGY GUISICAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 23-MAR. 2, 2022	MAR. 3, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,806.88		48,999,806.88	47,507,282.60		47,507,282.60	1,2,4,5	MAR. 3, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22FC0240	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS – SECONDARY ROADS, TAGAS – DAET POBLACION – MAGANG RD – K0340+(-060) – K0340+875.30	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 25-MAR. 3, 2022	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	13,748,412.63		13,748,412.63	13,334,863.41		13,334,863.41	1,2,4,5	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0241	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS – TERTIARY ROADS, DAET – MERCEDES RD – K0343+(-531) – K0343+234	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 25-MAR. 3, 2022	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	11,245,493.71		11,245,493.71	10,902,786.18		10,902,786.18	1,2,4,5	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0242	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS – SECONDARY ROADS, DAET AIRPORT RD – K0343+300 – K0345+000, DAET AIRPORT RD – K0343+300 – K0345+000	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 25-MAR. 3, 2022	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,681,945.83		24,681,945.83	23,942,752.15		23,942,752.15	1,2,4,5	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0243	CONSTRUCTION OF ROAD, BRGY. DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 25-MAR. 3, 2022	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,932.71		48,999,932.71	47,527,979.33		47,527,979.33	1,2,4,5	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0244	CONSTRUCTION OF BYPASS ROAD, BARANGAY ITOK – BARANGAY BINAWANGAN, CAPALONGA, CAMARINES NORTE (PHASE II), BARANGAY ITOK, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	FEB. 25-MAR. 3, 2022	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,595.81		48,999,595.81	47,509,711.40		47,509,711.40	1,2,4,5	MAR. 4, 2021	MAR. 16, 2022	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22FC0245	CONSTRUCTION OF ROAD, BARANGAY CASALUGAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 23, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	24,749,810.34		24,749,810.34	23,993,302.52		23,993,302.52	1,2,4,5	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23-29, 2022	MAR. 30-APR. 8, 2022		NONE	
22FC0246	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN ANTONIO, SAN LORENZO RUIZ (PHASE II), CAMARINES NORTE, BRGY. SAN ANTONIO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	98,999,968.07		98,999,968.07	95,996,839.67		95,996,839.67	1,2,4,5	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23-29, 2022	MAR. 30-APR. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0248	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0266+478 - K0266+650, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 23, 2022	MAR. 24, 2022	MAR. 25, 2022			FY 2022 INFRASTRUCTURE PROGRAM	29,399,977.24		29,399,977.24	28,502,241.92		28,502,241.92	1,2,4,5	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23-29, 2022	MAR. 30 - APR. 8, 2022		WITH (1) SUPPLEMENTAL BIDDING BULLETIN		
22FC0249	CONSTRUCTION OF BRGY. SAN ANTONIO TO BRGY. LUGUI FMR, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 6, 2022	APR. 8-14, 2022	APR. 18, 2022	MAY 4, 2022	MAR. 22, 2022	MAY 6, 2022	MAY 11, 2022	MAY 23, 2022	MAY 24, 2022	JUN. 2, 2022	JUN. 3, 2022		DEPARTMENT OF AGRICULTURE FY 2022 INFRASTRUCTURE PROGRAM	11,939,936.09		11,939,936.09	11,582,097.10		11,582,097.10	1,2,4,5	APR. 18, 2022	MAY 4, 2022	MAY 4, 2022	MAY 5-11, 2022	MAY 12-23, 2022		WITH (1) SUPPLEMENTAL BIDDING BULLETIN		
GOODS																																	
21GFC0049	PURCHASE OF FUELS, OILS AND LUBRICANTS FOR MOTOR VEHICLE, DPWH-CNDEO, MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JAN. 5-11, 2022	N/A	N/A	JAN. 20, 2022	JAN. 21, 2022	JAN. 21, 2022	JAN. 25, 2022	JAN. 25, 2022	JAN. 26, 2022	FEB. 11, 2022		EAO 2021	499,975.00		499,975.00	482,500.00		482,500.00	1,2,4,6	N/A	N/A	JAN. 20, 2022	JAN. 21-27, 2022	JAN. 28- FEB. 7, 2022		RE-ADS		
22GFC0001	PURCHASE OF HARDWARE MATERIALS, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 8-14, 2022	N/A	N/A	APR. 25, 2022	APR. 29, 2022	APR. 29, 2022	MAY 26, 2022	MAY 23, 2022	MAY 26, 2022	MAY 31, 2022		GAA MAINTENANCE 2022 2ND QUARTER	649,990.00		649,990.00	639,735.00		639,735.00	1,2,4,5	N/A	N/A	APR. 25, 2022	APR. 26- MAY 2, 2022	MAY 3-12, 2022		RE-ADS		
22GFC0002	PURCHASE OF HOT ASPHALT (60/70), PRIMARY AND SECONDARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022		GAA MAINTENANCE 2022 1ST QUARTER	999,940.00		999,940.00	998,920.00		998,920.00	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		
22GFC0003	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING AND SECONDARY NATIONAL ROAD, PRIMARY, SECONDARY AND TERTIARY NATIONAL ROAD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022		GAA MAINTENANCE 2022 2ND QUARTER	797,225.45		797,225.45	785,225.00		785,225.00	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		
22GFC0004	PURCHASE OF MATERIALS FOR REGRAVELLING OF SHOULDER ALONG DAANG MAHARLIKA, K0351+000 - K0363+000 (WITH EXCEPTION), CAMARINES NORTE, BASUD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022		GAA MAINTENANCE 2022 2ND QUARTER	997,905.00		997,905.00	982,356.00		982,356.00	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		
22GFC0005	PURCHASE OF FIELD UNIFORM AND PERSONAL PROTECTIVE EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022		GAA MAINTENANCE 2022 1ST QUARTER	888,800.00		888,800.00	887,300.00		887,300.00	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		
22GFC0006	PURCHASE OF MATERIALS FOR REGRAVELLING OF ROADWAY ALONG STA. ELENA- CAPALONGA BY-PASS ROAD (SECTION 3) K0289+050 - K0290+150 (WITH EXCEPTION), CAMARINES NORTE, BRGY. ITOK, CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 17, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022		GAA MAINTENANCE 2022 2ND QUARTER	998,575.65		998,575.65	983,275.20		983,275.20	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		
22GFC0007	PURCHASE OF MATERIALS FOR REGRAVELLING OF ROADWAY ALONG STA. ELENA- CAPALONGA BY-PASS ROAD (SECTION 2) K0282+000 - K0282+600, CAMARINES NORTE, BRGY. CALABACA, CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022		GAA MAINTENANCE 2022 1ST QUARTER	998,360.10		998,360.10	982,947.60		982,947.60	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		
22GFC0008	PURCHASE OF MATERIALS FOR REGRAVELLING OF SHOULDERS ALONG DAANG MAHARLIKA K0274+000 - K0280+000, STA. ELENA-LABO, CAMARINES NORTE, GRAVEL SURFACE COURSE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 17, 2022	MAR. 17, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022		GAA MAINTENANCE 2022 1ST QUARTER	999,496.00		999,496.00	984,467.20		984,467.20	1,2,4,5	N/A	N/A	MAR. 13, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		
22GFC0009	PURCHASE AND INSTALLATION OF IP PHONE, DPWH-CAMARINES NORTE DEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	FEB. 24- MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 23, 2022	MAR. 28, 2022		EAO 2022	840,000.00		840,000.00	823,200.00		823,200.00	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14- 21, 2022	MAR. 22- 31, 2022		NONE		

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22GFC0010	PURCHASE OF IT SUPPLIES AND SOFTWARE, DPWH-CNDEO (OFFICE OF THE DE AND QUALITY ASSURANCE SECTION)	ICT SECTION	NO	PUBLIC BIDDING	N/A	FEB. 24-MAR. 2, 2022	N/A	N/A	MAR. 11, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 23, 2022	MAR. 26, 2022			EAO 2022	189,200.00		189,200.00	168,363.00		168,363.00	1,2,4,5	N/A	N/A	MAR. 11, 2022	MAR. 14-21, 2022	MAR. 22-31, 2022		NONE	
22GFC0011	PURCHASE OF LABORATORY EQUIPMENTS, APPARATUS, GLASSWARES AND REAGENTS FOR USE IN QUALITY ASSURANCE SECTION (QAS), DPWH-CNDEO, DAET, CAMARINES NORTE	QUALITY SECTION	NO	PUBLIC BIDDING	FEB. 22, 2022	FEB. 24-MAR. 2, 2022	MAR. 3, 2022	N/A	MAR. 16, 2022	APR. 26, 2022	APR. 26, 2022	MAY 18, 2022	MAY 30, 2022	JUN. 8, 2022	JUN. 15, 2022			EAO 2022	2,136,180.00		2,136,180.00	2,100,820.00		2,100,820.00	1,2,4,5	MAR. 3, 2022	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		WITH (1) BID BULLETIN	
22GFC0012	SUPPLY OF HARDWARE MATERIALS FOR THE REPAIR/IMPROVEMENT OF DPWH MAIN OFFICE AND OTHER FACILITIES, DPWH-CNDEO, F. PIMENTEL AVENUE, PASIG, DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 23, 2022	MAR. 28, 2022			EAO 2022	702,825.00		702,825.00	698,260.00		698,260.00	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		WITH (1) BID BULLETIN	
22GFC0013	PURCHASE AND INSTALLATION OF OFFICE EQUIPMENT FOR PROPERTY AND SUPPLY UNIT AND ICTS USE, DPWH-CNDEO, F. PIMENTEL AVENUE, DAET, CAMARINES NORTE	ICT SECTION	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 23, 2022	MAR. 26, 2022			EAO 2022	188,000.00		188,000.00	169,349.00		169,349.00	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22GFC0014	SUPPLY AND DELIVERY OF SANITATION/DISINFECTION MATERIALS AND EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 28, 2022			EAO 2022	870,000.00		870,000.00	780,000.00		780,000.00	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22GFC0015	PURCHASE OF PLUMBING MATERIALS AND TOOLS, DPWH-CNDEO, F. PIMENTEL AVENUE, DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	APR. 8-14, 2022	N/A	N/A	APR. 25, 2022	APR. 29, 2022	APR. 29, 2022	MAY 20, 2022	MAY 23, 2022	MAY 31, 2022	JUN. 3, 2022			EAO 2022	488,585.00		488,585.00	485,885.00		485,885.00	1,2,4,5	N/A	N/A	APR. 25, 2022	APR. 26-MAY 2, 2022	MAY 3-12, 2022		RE-ADS	
22GFC0016	PURCHASE OF FURNITURES AND FIXTURES, EQUIPMENT AND SUPPLIES, FOR DPWH BUILDING COGAD/EMPLOYEES' QUARTER, BRGY. GAHONON, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 28, 2022			EAO 2022	425,869.00		425,869.00	423,420.00		423,420.00	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22GFC0017	PURCHASE OF THERMOPLASTIC PAINT MATERIALS, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022	999,953.00		999,953.00	998,738.50		998,738.50	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22GFC0018	PURCHASE OF BRUSHCUTTER, POLE PRUNER AND POWERSAW, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022	786,450.00		786,450.00	779,165.00		779,165.00	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22GFC0019	PURCHASE OF SPARE PARTS FOR MOTOR VEHICLE, DPWH-MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022	300,000.00		300,000.00	295,404.00		295,404.00	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22GFC0020	PURCHASE OF MAINTENANCE SMALL FIELD EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 28, 2022			EAO 2022	710,210.00		710,210.00	699,470.00		699,470.00	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	
22GFC0021	PURCHASE OF PAINTS FOR BRIDGES AND GUARDRAILS, DPWH-CNDEO, MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 1-7, 2022	N/A	N/A	MAR. 16, 2022	MAR. 18, 2022	MAR. 18, 2022	MAR. 21, 2022	MAR. 21, 2022	MAR. 22, 2022	MAR. 28, 2022			EAO 2022	999,651.00		999,651.00	929,324.57		929,324.57	1,2,4,5	N/A	N/A	MAR. 16, 2022	MAR. 17-23, 2022	MAR. 24-APR. 4, 2022		NONE	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
DIRECT CONTRACTING																																
PR. NO. 2022-02-025	REPAIR AND RECONDITIONING OF AIRCONDITIONING SYSTEM OF THREE (3) UNITS MITSUBISHI L300	MAINTENANCE	NO	PUBLIC BIDDING	N/A	N/A	N/A	N/A	MAR. 1, 2022	N/A	N/A	MAR. 7, 2022	MAR. 8, 2022	MAR. 17, 2022	MAR. 18, 2022			GAA 2022 FIRST QUARTER	363,500.00		363,500.00	357,400.00		357,400.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
SMALL VALUE PROCUREMENT																																
PR. NO.: 2022-03-037	PURCHASE OF OFFICE SUPPLIES TO BE USED BY VARIOUS OFFICES/SECTIONS, DPWH-CNDEO, DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	MAR. 18, 2022	N/A	N/A	MAR. 21, 2022	MAR. 22, 2022	MAR. 23, 2022	MAR. 24, 2022			EAO 2022	400,000.00		400,000.00	398,710.00		398,710.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
EMERGENCY CASES																																
PR. NO.: 2022-06-055	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS FOR PROTECTION AND PREVENTION OF COVID-19 TRANSMISSION	ADMINISTRATIVE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JUL. 4, 2022	N/A	N/A	JUL. 5, 2022	JUL. 5, 2022	JUL. 5, 2022	JUL. 7, 2022			EAO 2022	197,775.00		197,775.00	197,175.00		197,175.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
Total Alloted Budget of Procurement Activities																		5,875,424,730.54														
Total Contract Price of Procurement Activities Conducted																					5,842,700,452.45											
Total Savings (Total Alloted Budget - Total Contract Price)																					332,724,278.09											
ON-GOING PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
2021 PROJECTS																																
21FC0176	CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM (RWCS), DAET, BASUD, SAN LORENZO RUIZ, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 12-18, 2022	JAN. 19, 2022											FY 2021 GAA	4,484,999.88		4,484,999.88	-	1,2,4,5	JAN. 19, 2022	JAN. 31, 2022	JAN. 31, 2022	FEB. 1-7, 2022	FEB. 6-17, 2022			RE-ADS AND WITH (1) BID BULLETIN	
21FC0181	CONSTRUCTION ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00M X 18.00M PLUS 2.50M CORRIDOR) WITH TOILET AT EACH CLASSROOM, HAMORAON ES, BRGY. HAMORAON, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021											BEFF CY 2021 FOR FUNDING	9,829,342.58		9,829,342.58	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022			WITH (1) BID BULLETIN	
21FC0182	CONSTRUCTION ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00M X 18.00M PLUS 2.50M CORRIDOR) WITH TOILET AT EACH CLASSROOM, F. IBASCO ELEMENTARY SCHOOL, BRGY. CARINGO, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021											BEFF CY 2021 FOR FUNDING	14,568,540.50		14,568,540.50	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022			WITH (1) BID BULLETIN	
21FC0183	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF BALCE ELEMENTARY SCHOOL, BALCE ELEMENTARY SCHOOL BRGY. CAAYUNAN, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	3,476,873.87		3,476,873.87	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022			WITH (1) BID BULLETIN	
21FC0184	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF ALAWIHAO NATIONAL HIGH SCHOOL (ANNEX), BRGY. ALAWIHAO, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	12,000,676.49		12,000,676.49	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022			WITH (1) BID BULLETIN	
21FC0185	REPAIR/ REHABILITATION OF DAMAGED CEILING/ SITE IMPROVEMENT OF VICENTE L. BASIT MEMORIAL HIGH SCHOOL, BRGY. AWITAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	2,481,309.26		2,481,309.26	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022			WITH (1) BID BULLETIN	
21FC0186	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF BASUD CENTRAL SCHOOL, BASUD CENTRAL SCHOOL, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	980,510.51		980,510.51	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022			WITH (1) BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
21FC0187	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF DOGONGAN ELEMENTARY SCHOOL, BRGY. DOGONGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	1,976,636.17		1,976,636.17	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0188	SITE IMPROVEMENT/ SITE ADAPTATION OF DON S. CARRANCEJA MEMORIAL SCHOOL, DAET, CAMARINES NORTE, DON S. CARRANCEJA MEMORIAL SCHOOL, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	2,370,644.52		2,370,644.52	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0189	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF D.Q. LIWAG NATIONAL HIGH SCHOOL, D.Q. LIWAG NATIONAL HIGH SCHOOL, STO. DOMINGO, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	3,126,418.34		3,126,418.34	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0190	REPAIR/ REHABILITATION OF DAMAGED CEILINGS/ SITE IMPROVEMENT OF FROILAN D. LOPEZ HIGH SCHOOL, FROILAN D. LOPEZ HIGH SCHOOL, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	3,976,018.94		3,976,018.94	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0191	SITE IMPROVEMENT OF PORFIRIO R. PONAYO HIGH SCHOOL, BRGY. COBANGBANG, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	4,010,334.99		4,010,334.99	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0192	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF TUACA HIGH SCHOOL, TUACA HIGH SCHOOL, BRGY. TUACA, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	2,885,841.11		2,885,841.11	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0193	REPAIR/ REHABILITATION OF DAMAGED CEILINGS/ SITE IMPROVEMENT OF VICENTE L. BASIT MEMORIAL HIGH SCHOOL, BRGY. AWITAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	2,481,309.26		2,481,309.26	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0194	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF MATANGO NATIONAL HIGH SCHOOL, BRGY. MATANGO, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	2,979,967.21		2,979,967.21	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0195	SITE IMPROVEMENT/ ADAPTION OF PANDAN ELEMENTARY SCHOOL, PANDAN ELEMENTARY SCHOOL, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	29,696,835.51		29,696,835.51	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0196	REPAIR/ REHAB./ SITE IMPROVEMENT OF BASUD NATIONAL HIGH SCHOOL, BASUD NATIONAL HIGH SCHOOL, POB. 1, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	12,663,087.10		12,663,087.10	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0197	REPAIR/ REHABILITATION/ SITE IMPROVEMENT OF SAN ROQUE NATIONAL HIGH SCHOOL, BRGY. SAN ROQUE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	3,016,498.75		3,016,498.75	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			
21FC0198	CONSTRUCTION OF TWO (2) UNITS, THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDINGS, VINZONS PILOT HIGH SCHOOL, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021											BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	78,852,580.18		78,852,580.18	-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN			

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
21FC0199	SITE IMPROVEMENT OF CAMARINES NORTE NATIONAL HIGH SCHOOL (ANNEX), BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021										BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	19,616,379.35		19,616,379.35			-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN		
21FC0200	REPAIR/REHABILITATION OF DAMAGED CEILING/SITE IMPROVEMENT OF SAN FELIPE NATIONAL HIGH SCHOOL, SAN FELIPE NATIONAL HIGH SCHOOL, BRGY. SAN FELIPE, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021										BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	10,011,403.83		10,011,403.83			-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN		
21FC0201	CONSTRUCTION/SITE ADAPTATION OF DAET ELEMENTARY SCHOOL, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021										BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	49,750,939.51		49,750,939.51			-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN		
21FC0202	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00M X 18.00M PLUS 2.50M CORRIDOR) WITH TOILET AT EACH CLASSROOM, MORENO INTEGRATED HIGH SCHOOL, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021										BEFF CY 2021 FOR FUNDING	10,786,102.97		10,786,102.97			-	1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28-JAN. 3, 2022	JAN. 4-13, 2022		WITH (1) BID BULLETIN		
21FC0204	REHABILITATION/IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG LANITON BRIDGE, BRGY. LANITON, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	-	JUN. 17 - 28, 2022	-	-	JUN. 28, 2022	JUN. 29, 2022	JUN. 30, 2022	JUN. 30, 2022	JUN. 30, 2022				GAA FY 2021 REGULAR INFRASTRUCTURE PROJECT	24,961,387.51		24,961,387.51	24,640,581.16		24,640,581.16	1,2,4,5	-	-	JUN. 28, 2022	JUN. 29-JUL. 5, 2022	JUL. 6-15, 2022		NEGOTIATED		
2022 PROJECTS																																	
22FC0013	NETWORK DEVELOPMENT PROGRAM – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – LABO BYPASS ROAD, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 6, 2021	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 5, 2021	JUN. 29, 2022	JUN. 29, 2022				FY 2022 INFRASTRUCTURE PROGRAM	91,499,934.08		91,499,934.08	88,754,844.65		88,754,844.65	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN AND WITH MODIFICATION		
22FC0111	CONSTRUCTION OF BYPASS ROAD OF CORY AQUINO BLVD., BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE, BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	-	JUN. 7 - 17, 2022	-	-	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022				FY 2022 INFRASTRUCTURE PROGRAM	48,999,920.16		48,999,920.16	47,741,145.18		47,741,145.18	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED		
22FC0113	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY SABANG, VINZONS, CAMARINES NORTE, BARANGAY SABANG, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	-	JUN. 7 - 17, 2022	-	-	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022				FY 2022 INFRASTRUCTURE PROGRAM	41,159,996.75		41,159,996.75	39,927,035.54		39,927,035.54	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED		
22FC0115	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY DEL CARMEN, TALISAY – CALANGCAWAN SUR, VINZONS, CAMARINES NORTE, BARANGAY DEL CARMEN, TALISAY – CALANGCAWAN SUR, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	-	JUN. 7 - 17, 2022	-	-	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022				FY 2022 INFRASTRUCTURE PROGRAM	19,599,931.03		19,599,931.03	19,106,548.71		19,106,548.71	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED		
22FC0126	CONSTRUCTION OF PARANG – SOUTH POBLACION BY-PASS, SOUTH POBLACION SECTION, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. PARANG, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	-	JUN. 7 - 17, 2022	-	-	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022				FY 2022 INFRASTRUCTURE PROGRAM	48,999,529.28		48,999,529.28	47,757,258.22		47,757,258.22	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED		
22FC0171	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, QUIRINO H-WAY – K0250+060 – K0250+137, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 14, 2022	FEB. 16, 2022	JUN. 3, 2022	JUN. 6, 2022				FY 2022 INFRASTRUCTURE PROGRAM	12,127,462.94		12,127,462.94	12,010,778.76		12,010,778.76	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		WITH MODIFICATION		
22FC0205	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – K0296+050 – K0296+130, DAANG MAHARLIKA (LZ) – K0296+050 – K0296+130, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2022	JUN. 8-14, 2022	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022								FY 2022 INFRASTRUCTURE PROGRAM	7,839,995.71		7,839,995.71			-	1,2,4,5	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022	JUN. 29-JUL. 5, 2022	JUL. 6-15, 2022		RE-ADS AND WITH MODIFICATION		

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
22FC0216	CONSTRUCTION/IMPROVEMENT OF SLOPE PROTECTION ALONG ROY PADILLA HIGHWAY, SAN LORENZO RUIZ, CAMARINES NORTE, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	JUN. 8-14, 2022	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022	JUN. 29, 2022	JUN. 30, 2022	JUN. 30, 2022	JUN. 30, 2022					FY 2022 INFRASTRUCTURE PROGRAM	86,849,967.78		86,849,967.78	84,226,530.63		84,226,530.63	1,2,4,5	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022	JUN. 29-JUL. 5, 2022	JUL. 6-15, 2022		RE-ADS	
22FC0247	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAMARINES NORTE STATE COLLEGE (CNSC) PHASE 2 CAMPUS, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022									FY 2022 INFRASTRUCTURE PROGRAM	49,000,000.00		49,000,000.00				1,2,4,5	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23-29, 2022	MAR. 30-APR. 8, 2022		WITH (1) BID BULLETIN	
22FC0250	CONSTRUCTION OF BRGY. LANGGA FMR, BRGY. LANGGA, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 5, 2022	APR. 8-14, 2022	APR. 18, 2022	MAY 4, 2022	MAR. 22, 2022	JUN. 14, 2022	JUN. 17, 2022	JUN. 30, 2022	JUN. 30, 2022					DEPARTMENT OF AGRICULTURE FY 2022 INFRASTRUCTURE PROGRAM	12,437,487.75		12,437,487.75	12,060,141.33		12,060,141.33	1,2,4,5	APR. 18, 2022	MAY 4, 2022	MAY 4, 2022	MAY 5-11, 2022	MAY 12-23, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0251	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT MABILO 2 – MABILO 1, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 5, 2022	APR. 8-14, 2022	APR. 18, 2022	MAY 4, 2022	MAR. 22, 2022	JUN. 14, 2022	JUN. 17, 2022	JUN. 30, 2022	JUN. 30, 2022					SR2022-03-009108	77,199,727.39		77,199,727.39	74,881,921.50		74,881,921.50	1,2,4,5	APR. 18, 2022	MAY 4, 2022	MAY 4, 2022	MAY 5-11, 2022	MAY 12-23, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0252	REPAIR/ MAINTENANCE OF DOST BUILDING PAGASA BUILDING – ADMIN/ POWERHOUSE & LECTURE ROOM PHASE II, BRGY. BAGASBAS, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022									SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,499,572.39		1,499,572.39				1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE	
22FC0253	REPAIR/ MAINTENANCE OF DPWH BUILDING CAMARINES NORTE DISTRICT ENGINEERING OFFICE DAGANG RESTHOUSE 1, BRGY. TUACA, BASUD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022									SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	2,999,402.73		2,999,402.73				1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE	
22FC0254	REPAIR/ MAINTENANCE OF DILG OF BUILDING – PNP PROVINCIAL DIRECTOR'S OFFICE, BRGY. DOGONGAN, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022									SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	999,260.54		999,260.54				1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE	
22FC0255	REPAIR/ MAINTENANCE OF DPWH BUILDING CAMARINES NORTE DISTRICT ENGINEERING OFFICE MAIN BUILDING, F. PIMENTEL AVE., DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022									SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,499,218.68		1,499,218.68				1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE	
SMALL VALUE PROCUREMENT																																	
PR NO.: 2022-06-052-A	PURCHASE OF JACKHAMMER & HAMMERDRILL FOR MAINTENANCE REBLOCKING	OFFICE OF THE DE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JUL. 13, 2022	N/A	N/A							EAO 2022	243,750.00		243,750.00				-	N/A	N/A	N/A	N/A	N/A	N/A		NONE
Total Allotted Budget of On-going Procurement Activities																			813,949,836.55														

LEGEND:
List of Invited Observers

- 1 - Commission on Audit (COA)
- 2 - Non-Government Organization (NGO)
- 3 - Philippine Institute of Civil Engineers (PICE)
- 4 - Volunteers Against Crime and Corruption (VACC)
- 5 - Philippine Constructors Association (PCA)
- 6 - Federation of Filipino-Chinese Chamber of Commerce

Prepared By:

Roselle J. Villamor
ROSHELLE J. VILLAMOR
 Engineer II

OIC - Procurement Engineer/Head, BAC Secretariat

Checked By:

Helen O. Asinas
HELEN O. ASINAS
 Assistant District Engineer
 BAC Chairperson

Submitted By:

Edwin A. Bernal
EDWIN A. BERNAL
 District Engineer