



ANNEX B

Code (PAP)	Procurement Project	PMO/ End-User	Is This Early Procurement?	Mode of Procurement	Actual Performance				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids
STRAIGHT CONTRACTS / CIVIL WORKS (22DC0001 TO 22DC0165)									
COMPLETED PROCUREMENT ACTIVITIES									
22DC0001 P00603833LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd.	Batangas III District Engineering Office	Yes	Competitive Bidding	9/20/2021	09/21/2021 - 09/28/2021	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021
22DC0002 P00605836LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Lipa-Balete Road	Batangas III District Engineering Office	Yes	Competitive Bidding	9/20/2021	09/21/2021 - 09/28/2021	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021
22DC0003 P00603828LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	9/20/2021	09/21/2021 - 09/28/2021	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021
22DC0004 P00635375LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	9/20/2021	09/21/2021 - 09/28/2021	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021
22DC0007 P00605834LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Palico-Balayan-Batangas Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	9/27/2021	09/28/2021 - 10/05/2021	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021
22DC0008 P00635915LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ)	Batangas III District Engineering Office	Yes	Competitive Bidding	9/27/2021	09/28/2021 - 10/05/2021	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021
22DC0009 P00603832LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila-Batangas Div Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	9/27/2021	09/28/2021 - 10/05/2021	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021
22DC0010 P00635917LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Manila-Batangas Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	9/27/2021	09/28/2021 - 10/05/2021	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021
22DC0011 P00635913LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ)	Batangas III District Engineering Office	Yes	Competitive Bidding	9/27/2021	09/28/2021 - 10/05/2021	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021
22DC0012 P00632342LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Improvement of Road, Barangay San Miguel, Santo Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/4/2021	10/05/2021 - 10/12/2021	10/13/2021	10/26/2021	10/05/2021 - 10/26/2021
22DC0013 P00633898LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bagumbayan, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/4/2021	10/05/2021 - 10/12/2021	10/13/2021	10/26/2021	10/05/2021 - 10/26/2021

22DC0014 P00632338LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road in Barangay Magapi, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/4/2021	10/05/2021 - 1012/2021	10/13/2021	10/26/2021	10/05/2021 - 10/26/2021
22DC0015 P00605839LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program – Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/6/2021	10/07/2021 - 10/14/2021	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021
22DC0016 P00603829LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/6/2021	10/07/2021 - 10/14/2021	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021
22DC0017 P00603831LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance, Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/6/2021	10/07/2021 - 10/14/2021	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021
22DC0020 P00635912LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ)	Batangas III District Engineering Office	Yes	Competitive Bidding	10/6/2021	10/07/2021 - 10/14/2021	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021
22DC0021 P00632507LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Road in the Municipality of Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/18/2021	10/19/2021 - 10/26/2021	10/27/2021	11/9/2021	10/19/2021 - 11/9/2021
22DC0022 P00632870LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Drainage Structure, Barangay San Bartolome, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/18/2021	10/19/2021 - 10/26/2021	10/27/2021	11/9/2021	10/19/2021 - 11/9/2021
22DC0024 P00634640LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Barangay Darasa, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/18/2021	10/19/2021 - 10/26/2021	10/27/2021	11/9/2021	10/19/2021 - 11/9/2021
22DC0025 P00605838LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/20/2021	10/21/2021 - 10/28/2021	10/29/2021	11/11/2021	10/21/2021 - 11/11/2021
22DC0026 P00605842LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Off-Carriageway Improvement - Secondary Roads, Tanauan-Talisay-Tagaytay Rd.	Batangas III District Engineering Office	Yes	Competitive Bidding	10/20/2021	10/21/2021 - 10/28/2021	10/29/2021	11/11/2021	10/21/2021 - 11/11/2021
22DC0027 P00603830LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lake Taal-Tagaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/20/2021	10/21/2021 - 10/28/2021	10/29/2021	11/11/2021	10/21/2021 - 11/11/2021
22DC0028 P00632508LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Road in the Municipality of Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/27/2021	10/28/2021 - 11/04/2021	11/05/2021	11/19/2021	10/28/2021 - 11/19/2021
22DC0029 P00632873LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities, Rehabilitation of Line Canal in Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/27/2021	10/28/2021 - 11/04/2021	11/05/2021	11/19/2021	10/28/2021 - 11/19/2021
22DC0030 P00642086LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road in the Municipality of Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/27/2021	10/28/2021 - 11/04/2021	11/05/2021	11/19/2021	10/28/2021 - 11/19/2021
22DC0031 P00605767LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Lipa-Alaminos Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	11/2/2021	11/03/2021 - 11/10/2021	11/11/2021	11/23/2021	11/03/2021 - 11/23/2021
22DC0032 P00635372LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of As-is - Niyugan Ecotourism Road leading to Laurel Tourism Spots and Taal Volcano, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/2/2021	11/03/2021 - 11/10/2021	11/11/2021	11/23/2021	11/03/2021 - 11/23/2021
22DC0034 P00632506LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Road in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/3/2021	11/04/2021 - 11/11/2021	11/12/2021	11/25/2021	11/04/2021 - 11/25/2021

22DC0035 P00634641LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Barangay III, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/3/2021	11/04/2021 - 11/11/2021	11/12/2021	11/25/2021	11/4/2021 - 11/25/2021
22DC0036 P00633905LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/3/2021	11/04/2021 - 11/11/2021	11/12/2021	11/25/2021	11/04/2021 - 11/25/2021
22DC0037 P00633896LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Poblacion Barangay 6, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/3/2021	11/04/2021 - 11/11/2021	11/12/2021	11/25/2021	11/04/2021 - 11/25/2021
22DC0038 P00630623LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road Poblacion Calumala leading to Taal Lake Circumferential Road, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/8/2021	11/09/2021 - 11/16/2021	11/17/2021	12/1/2021	11/9/2021 - 12/1/2021
22DC0039 P00634759LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (San Nicolas Section), San Nicolas, Batangas	Batangas Iii District Engineering Office	Yes	Competitive Biddng	11/8/2021	11/09/2021 - 11/16/2021	11/17/2021	12/1/2021	11/9/2021 - 12/1/2021
22DC0040 P00603834LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlikas (LZ)	Batangas III District Engineering Office	Yes	Competitive Biddng	11/8/2021	11/09/2021 - 11/16/2021	11/17/2021	12/1/2021	11/9/2021 - 12/1/2021
22DC0041 P00632509LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road in Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/11/2021	11/12/2021 - 11/19/2021	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021
22DC0042 P00632869LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage Structure at Purok 3, Barangay San Rafael, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/11/2021	11/12/2021 - 11/19/2021	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021
22DC0043 P00634694LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III), Rehabilitation of Water Supply System, Barangay San Joaquin, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/11/2021	11/12/2021 - 11/19/2021	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021
22DC0044 P00634693LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III), Rehabilitation of Water Supply System, Barangay San Francisco, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/11/2021	11/12/2021 - 11/19/2021	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021
22DC0045 P00633907LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/11/2021	11/12/2021 - 11/19/2021	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021
22DC0046 P00632510LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM , Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Road in the Municipality of Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/11/2021	11/12/2021 - 11/19/2021	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021
22DC0047 P00632871LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Control System in Barangay Pacifico, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/16/2021	11/17/2021 - 11/24/2021	11/24/2021	12/7/2021	11/17/2021 - 12/7/2021
22DC0048 P00632340LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/16/2021	11/17/2021 - 11/24/2021	11/24/2021	12/7/2021	11/17/2021 - 12/7/2021
22DC0049 P00620893LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Pansipit River, Agoncillo-San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/18/2021	11/19/2021 - 11/26/2021	11/26/2021	12/9/2021	11/19/2021 - 12/9/2021

22DC0050 P00634754LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/18/2021	11/19/2021 - 11/26/2021	11/26/2021	12/9/2021	11/19/2021 - 12/9/2021
22DC0051 P00634755LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (Mataas na Kahoy Section), Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/18/2021	11/19/2021 - 11/26/2021	11/26/2021	12/9/2021	11/19/2021 - 12/9/2021
22DC0052 P00620868LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along San Juan River, Tanauan - Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0053 P00605835LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Lipa-Alaminos Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0054 P00620561LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0055 P00634756LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0056 P00635373LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Construction of Bugaan - Gulod - Buso-Buso Road leading to Taal Lake Circumferential, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0057 P00605840LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0058 P00633904LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings / Facilities to Support Social Service, Rehabilitation of Multi-Purpose Building in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0059 P00633902LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Service, Rehabilitation of Multi-Purpose Building in the Municipality of Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0060 P00633903LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0061 P00633895LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Looc, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0062 P00633900LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2021	11/26/2021 - 12/03/2021	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021
22DC0063 P00630078LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Malvar - Balete Diversion Road	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021
22DC0064 P00642084LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Local Roads in the Municipality of Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021

22DC0065 P00632505LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in the Municipality of Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021
22DC0066 P00642088LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in the Municipality of Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021
22DC0067 P00632337LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Roads in Brgy. Bayorbor to Lupang Lipa, Mun. of Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021
22DC0068 P00632341LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Roads in Brgy. Miranda, Mun. of Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021
22DC0069 P00642087LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Local Roads in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021
22DC0070 P00642344LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water Supply System in Sto. Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2021	12/03/2021 - 12/10/2021	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021
22DC0071 P00635374LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Construction of Dingin Road leading to Binukalan Shrine, Poblacion West, Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0072 P00642091LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM , Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0073 P00642090LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in Sto. Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0074 P00642343LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System in the Municipality of Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0075 P00633897LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Service, Construction of Multi-Purpose Building in the Municipality of Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0076 P00638030LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0077 P00632872LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Line Canal in the Municipality of Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0078 P00636803LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Water Supply System, Construction of Water System and Facilities, Barangay Berinayan, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/16/2021	12/17/2021 - 12/24/2021	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022
22DC0079 P00608776LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, Tanauan City - Sto. Tomas Diversion Road via Sampalocan Road, Package I, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022

22DC0080 P00642089LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Local Roads in the Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0081 P00638024LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-purpose Building in the Municipality of Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0082 P00638028LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Multi-purpose Building in the Municipality of Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0083 P00633906LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in the Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0084 P00640846LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0085 P00642085LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Local Roads in the Municipality of Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0086 P00632511LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Road in the Municipality of Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0087 P00642083LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Local Roads in the Municipality of Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2021	12/22/2021 - 12/29/2021	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022
22DC0088 P00610089LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlikas (LZ) – K0060 + 78 - K0060 + 800	Batangas III District Engineering Office	No	Competitive Bidding	1/10/2022	01/11/2022 - 01/18/2022	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022
22DC0089 P00608580LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road, Package 1, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/10/2022	01/11/2022 - 01/18/2022	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022
22DC0090 P00608581LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road, Package 2, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/10/2022	01/11/2022 - 01/18/2022	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022
22DC0091 P00608551LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road	Batangas III District Engineering Office	No	Competitive Bidding	1/10/2022	01/11/2022 - 01/18/2022	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022
22DC0092 P00620001LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures (Outfall) along Bugaan East, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/10/2022	01/11/2022 - 01/18/2022	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022
22DC0093 P00609632LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Construction /Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Tanauan-Talisay-Tagaytay Rd - K0064 + (-391) - K0064 + (-111)	Batangas III District Engineering Office	No	Competitive Bidding	1/10/2022	01/11/2022 - 01/18/2022	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022
22DC0094 P00641218LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water Supply System, Barangay Sta. Cruz, City Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0095 P00633901LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022

22DC0096 P00633899LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Poblacion 1, Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/17/2022	01/18/2022 - 01/25/2022	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022
22DC0097 P00638020LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0098 P00638018LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0099 P00638022LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Mataasnakahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0100 P00638029LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in the Municipality of Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0101 P00638026LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building (Municipal Hall) in the Municipality of Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0102 P00638027LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in the Municipality of Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0103 P00632339LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road on Brgy. Malaking Pulo, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/12/2022	01/13/2022 - 01/20/2022	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022
22DC0104 P00640264LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Bihis, Taal - Poblacion, San Nicolas Road, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/17/2022	01/18/2022 - 01/25/2022	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022
22DC0105 P00640847LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/17/2022	01/18/2022 - 01/25/2022	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022
22DC0106 P00638021LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Service, Completion of Multi-Purpose Building in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/17/2022	01/18/2022 - 01/25/2022	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022
22DC0107 P00640261LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, Brgy. Emmanuel, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/17/2022	01/18/2022 - 01/25/2022	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022
22DC0108 P00640262LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, Brgy Poblacion III, Sta Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/17/2022	01/18/2022 - 01/25/2022	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022
22DC0110 P00640541LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Lake Wall, Barangay Lumanglipa, Mataasnakahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/17/2022	01/18/2022 - 01/25/2022	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022
22DC0111 P00634758LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (Balete Section), Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022

22DC0112 P00638025LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0113 P00640860LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Muzon 2nd, Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0114 P00640855LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Dalipit West, Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0115 P00640865LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Sta. Anastacia, City of Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0116 P00640861LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Natatas, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0117 P00640867LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Trapiche, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0118 P00640857LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Darasa, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0119 P00640858LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Leynes, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0120 P00640260LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Rehabilitation of Local Roads in the Municipality of Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2022	01/26/2022 - 02/02/2022	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022
22DC0121 P00605768LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2022	02/04/2022 - 02/11/2022	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022
22DC0122 P00640866LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Tambo Ilaya, Santa Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2022	02/04/2022 - 02/11/2022	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022
22DC0123 P00640862LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Pacifico, Santa Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2022	02/04/2022 - 02/11/2022	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022
22DC0124 P00640854LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Cale, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2022	02/04/2022 - 02/11/2022	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022
22DC0125 P00640263LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Palsara, Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2022	02/04/2022 - 02/11/2022	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022
22DC0126 P00634639LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Barangay Banjo East, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2022	02/04/2022 - 02/11/2022	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022
22DC0127 P00640850LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Laurel Sports Complex, Barangay As-Is, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/9/2022	02/10/2022 - 02/17/2022	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022

22DC0128 P00639757LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, MataasnaKahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/9/2022	02/10/2022 - 02/17/2022	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022
22DC0129 P00638019LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/9/2022	02/10/2022 - 02/17/2022	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022
22DC0130 P00640856LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Dalipit West, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/9/2022	02/10/2022 - 02/17/2022	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022
22DC0131 P00640853LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Calangay, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/9/2022	02/10/2022 - 02/17/2022	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022
22DC0132 P00640868LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Tumaway, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/9/2022	02/10/2022 - 02/17/2022	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022
22DC0133 P00638023LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/9/2022	02/10/2022 - 02/17/2022	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022
22DC0134 P00640849LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Municipal Building), Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/16/2022	03/17/2022 - 02/24/2022	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022
22DC0135 P00640864LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Sebastian, Mataasnakahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/16/2022	03/17/2022 - 02/24/2022	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022
22DC0136 P00640859LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Maabud North, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/16/2022	03/17/2022 - 02/24/2022	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022
22DC0137 P00605488LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Viga Br. 1 (B03183LZ) along Daang Maharlika (LZ)	Batangas III District Engineering Office	No	Competitive Bidding	3/16/2022	03/17/2022 - 02/24/2022	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022
22DC0138 P00640851LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Malvar Sports Complex, Barangay Poblacion, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2022	02/23/2022 - 03/02/2022	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022
22DC0139 P00640869LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Municipality of Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2022	02/23/2022 - 03/02/2022	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022
22DC0140 P00640848LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Municipal Building), Mataasnakahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2022	02/23/2022 - 03/02/2022	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022
22DC0141 P00640852LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bungahan, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2022	02/23/2022 - 03/02/2022	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022
22DC0142 P00640863LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion 1, City of Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2022	02/23/2022 - 03/02/2022	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022

22DC0143	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, San Nicolas, Batangas City	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2022	02/23/2022 - 03/02/2022	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022
22DC0144 P00640447LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Lipa-Sto. Tomas Road, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/23/2022	02/24/2022 - 03/03/2022	3/2/2022	3/17/2022	2/24/2022 - 3/17/2022
22DC0145	Concreting of Bagbag FMR, Brgy. Bagbag, Tanauan, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/14/2022	03/15/2022 - 03/22/2022	3/23/2022	4/5/2022	3/15/2022 - 4/5/2022
22DC0146	Opening and Concreting of Brgy. Banyaga FMR, Brgy. Banyaga, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/14/2022	03/15/2022 - 03/22/2022	3/23/2022	4/5/2022	3/15/2022 - 4/5/2022
22DC0147	Opening and Concreting of Brgy. Bancoro FMR, Brgy. Bancoro, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/14/2022	03/15/2022 - 03/22/2022	3/23/2022	4/5/2022	3/15/2022 - 4/5/2022
22DC0148	Concreting of Brgy. Barigon FMR, Brgy. Barigon, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/25/2022	05/26/2022 - 06/02/2022	6/2/2022	6/16/2022	5/26/2022 - 6/16/2022
22DC0149	Repair/Maintenance of Flood Control and Drainage Structures, Angasin Bridge, K0076+146, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	7/12/2022	07/13/2022 - 07/20/2022	7/21/2022	8/3/2022	7/13/2022 - 8/3/2022
22DC0150	Repair/Rehabilitation of DPWH Batangas III DEO, Quality Assurance Section (QAS) Laboratory Building	Batangas III District Engineering Office	No	Competitive Bidding	7/18/2022	07/19/2022 - 07/26/2022	7/27/2022	8/9/2022	7/19/2022 - 8/9/2022
22DC0151	Repair/Maintenance of DPWH Building, Batangas III DEO, Building 3, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	7/26/2022	07/27/2022	8/4/2022	8/17/2022	7/27/2022 - 8/17/2022
22DC0152	Repair/Maintenance of DPWH Building, Batangas III DEO, (Canteen & Kitchen), Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	8/5/2022	08/08/2022 - 08/20/2022	8/16/2022	8/31/2022	8/8/2022 - 8/31/2022
22DC0153	Repair/Maintenance of DPWH Building, Batangas III DEO, (Main Building & Storage Room), Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	8/5/2022	08/08/2022 - 08/20/2022	8/16/2022	8/31/2022	8/8/2022 - 8/31/2022
22DC0154	Construction/Rehabilitation of Water Supply/Septage and Sewerage/RainWater Collector System	Batangas III District Engineering Office	No	Competitive Bidding	8/25/2022	08/26/2022 - 09/02/2022	9/2/2022	9/14/2022	8/26/2022 - 9/14/2022
22DC0155	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0089 + 492 - K0089 + 631, K0089 + 657 - K0089 + 714, K0090 + 310 - K0090 + 343, K0090 + 714 - K0090 + 779, K0090 + 779 - K0090 + 1123, K0094 + 402 - K0094 + 923	Batangas III District Engineering Office	No	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
22DC0156	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Lipa City - Alaminos Rd - K0085 + 678 - K0086 + 287	Batangas III District Engineering Office	No	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
22DC0157	Rehabilitation/Improvement of Electrical System, DPWH Batangas III District Engineering Office Building, Tanauan City	Batangas III District Engineering Office	No	Competitive Bidding	10/13/2022	10/14/2022 - 10/20/2022	10/21/2022	11/4/2022	10/14/2022 - 11/4/2022
22DC0160	Repair/Maintenance of DPWH Building, Batangas III District Engineering Office, Various Buildings	Batangas III District Engineering Office	No	Competitive Bidding	10/13/2022	10/14/2022 - 10/20/2022	10/21/2022	11/4/2022	10/14/2022 - 11/4/2022
22DC0161	Construction of DPWH Building, Batangas III District Engineering Office, Proposed Building 15 (Visitors Driver's Quarter Room), Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	10/28/2022	11/02/2022 - 11/08/2022	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022
22DC0162	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Funds: Construction of 4STY12CL, Malvar Central School, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	11/15/2022	11/16/2022 - 11/22/2022	11/23/2022	12/6/2022	11/16/2022 - 12/6/2022

22DC0163	Rehabilitation/Improvement of DPWH Lighting System, Batangas III District Engineering Office, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	11/24/2022	11/25/2022 - 12/01/2022	12/2/2022	12/15/2022	11/25/2022 - 12/15/2022
22DC0164	Repair/Maintenance of DPWH Water Supply System, Batangas III District Engineering Office, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	11/24/2022	11/25/2022 - 12/01/2022	12/2/2022	12/15/2022	11/25/2022 - 12/15/2022
22DC00165	Rehabilitation of Talisay-Laurel-Agoncillo Road, K0096+500- K0096+525 RS	Batangas III District Engineering Office	No	Negotiated Procurement Emergency Cases	N/A	N/A	N/A	N/A	N/A
22DC0166	Rehabilitation Of Talisay-Laurel-Agoncillo Road, K0096+950	Batangas III District Engineering Office	No	Negotiated Procurement Emergency Cases	N/A	N/A	N/A	N/A	N/A
ON-GOING PROCUREMENT ACTIVITIES									
	NONE								
CONSULTANCY (22CSDD01 to 22CSDD02)									
COMPLETED PROCUREMENT ACTIVITIES									
22CSDD01	Consulting Services for the Conduct of Subdivision/Individual Lot Plan of Tanauan City – Sto. Tomas Diversion Road, L = 1.90 km.	Batangas III District Engineering Office	No	Competitive Bidding	2/14/2022	02/15/2022 - 02/22/2022	3/9/2022	3/2/2022	2/15/2022 - 3/22/2022
22CSDD02	Consultancy Services for the Conduct of Geotechnical Investigation/Soil Exploration 1. Bugaan - Gulod – Buso-Buso, 2. Taal Lake Circumferential Road (Mataas na Kahoy Section), 3. Taal Lake Circumferential Road (Balete Section), 4. Taal Lake Circumferential Road (Santa Teresita Section), 5. Taal Lake Circumferential Road (Agoncillo Section), 6. Taal Lake Circumferential Road (Tanauan Section), 7. Poblacion East, Alitagtag Senior Citizen Building, 8. As-is Niyugan Eco-Tourism Road, 9. Sta. Anastacia, Sto. Tomas Multi-Purpose Building	Batangas III District Engineering Office	No	Competitive Bidding	7/12/2022	07/13/2022 - 07/30/2022	8/4/2022	7/28/2022	7/13/2022 - 8/17/2022
ON-GOING PROCUREMENT ACTIVITIES									
	NONE								
BY ADMIN / GOODS (22GDC0002 TO 22GDC0019)									
COMPLETED PROCUREMENT ACTIVITIES									
22GDC0002	Manpower Contracted Service from July to December 2022: 4 Security Personnel assigned to DPWH-Batangas III DEO and 2 Security Personnel assigned to DPWH-Motorpool Trapiche for 12 hours duty, shifting with medical kit and other security accessories	Batangas III District Engineering Office	No	Competitive Bidding	05/18/2022	5/19/2022 - 5/26/2022	5/26/2022	6/7/2022	5/19/2022 - 6/7/2022

	22GDC0003	Purchase of Desktop Computers and Printers for Administrative, Finance, Planning and Design Section and ODE (PIO)	Batangas III District Engineering Office	No	Competitive Bidding	07/20/2022	7/21/2022 - 7/28/2022	7/28/2022	8/9/2022	7/21/2022 - 8/9/2022
	22GDC0004	Purchase of Copier Machine and Supplies (Inks) for use in Administrative, Finance, Maintenance and Quality Assurance Sections	Batangas III District Engineering Office	No	Competitive Bidding	7/27/2022	07/28/2022 - 08/04/2022	8/4/2022	8/16/2022	7/28/2022 - 8/16/2022
	22GDC0005	Purchase of Surveying Equipment to be used in Field Data Gathering	Batangas III District Engineering Office	No	Competitive Bidding	7/28/2022	07/29/2022 - 08/05/2022	8/5/2022	8/17/2022	7/29/2022 - 8/17/2022
	22GDC0007	Supply and Delivery of Road Materials use for Premix Patching and Levelling of Concrete and Bituminous Pavement along Daang Maharlika Road	Batangas III District Engineering Office	No	Competitive Bidding	9/28/2022 - 10/5/2022	9/28/2022 - 10/18/2022	10/5/2022	10/18/2022	9/28/2022 - 10/18/2022
	22GDC0008	Supply and Delivery of Materials for the Repair and/or Replacement of Minor Drainage Structures along Talisay-Laurel-Agoncillo Road	Batangas III District Engineering Office	No	Competitive Bidding	10/6/2022	10/06/2022 - 10/13/2022	10/13/2022	10/25/2022	10/06/2022 - 10/25/2022
	22GDC0009	Supply and Delivery of Road Materials use for Premix Patching and Levelling of Concrete and Bituminous Pavement along Daang Maharlika Road	Batangas III District Engineering Office	No	Competitive Bidding	10/12/2022	10/13/2022 - 10/20/2022	10/20/2022	11/3/2022	10/13/2022 - 11/3/2022
	22GDC0012	Supply And Delivery Of Materials For The Repair And/Or Replacement Of Minor Drainage Structures Along Lipa – Balete Road And Talisay – Laurel – Agoncillo Road	Batangas III District Engineering Office	No	Competitive Bidding	10/19/2022	10/20/2022 - 10/26/2022	10/27/2022	11/8/2022	10/20/2022 - 11/8/2022
	22GDC0013	Supply and Delivery of Materials for use in Maintenance of Roads and Drainages along Various National Roads	Batangas III District Engineering Office	No	Competitive Bidding	10/26/2022	10/27/2022 - 11/02/2022	11/3/2022	11/15/2022	10/27/2022 - 11/15/2022
	22GDC0014	PURCHASE OF SOFTWARE (GEO 5 – PACKAGE PROFESSIONAL – NETWORK PERPETUAL LICENSE, INCLUDING 1 YEAR GEO 5 MAINTENANCE, DVD INSTALLER, INSTALLATION ASSISTANCE ANG GEO 5 TUTORIAL BOOKLET) FOR USE IN THE PREPARATION OF DESIGN ANALYSES OF HIGHWAY AND FLOOD CONTROL	Batangas III District Engineering Office	No	Competitive Bidding	11/9/2022	11/10/2022 - 11/16/2022	11/17/2022	11/29/2022	11/10/2022 - 11/29/2022
	22GDC0017	MANPOWER CONTRACTED SEVICE FROM JANUARY 2023 TO JUNE 2023: 4 SECURITY PERSONNEL ASSIGNED TO DPWH-BATANGAS III DEO AND 2 SECURITY PERSONNEL ASSIGNED TO DPWH-MOTORPOOL TRAPICHE FOR 12 HOURS DUTY, SHIFTING WITH MEDICAL KIT AND OTHER SECURITY ACCESSORIES	Batangas III District Engineering Office	No	Competitive Bidding	11/23/2022	11/24/2022 - 11/30/2022	12/1/2022	12/13/2022	11/24/2022 - 12/13/2022

Prepared by:



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATANGAS III DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

Procurement Activity								Source of Funds	ABC (Php)			Total
Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance/ Turnover		Total	MOOE	CO	
10/13/2021	10/14/2021 - 10/20/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	8/24/2022	8/23/2022	GoP	44,100,000.00		44,100,000.00	41,855,175.00
10/13/2021	10/14/2021 - 10/20/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	11/21/2022	11/18/2022	GoP	39,200,000.00		39,200,000.00	37,573,200.00
10/13/2021	10/14/2021 - 10/20/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	6/23/2022	6/22/2022	GoP	19,643,120.00		19,643,120.00	19,045,462.00
10/13/2021	10/14/2021 - 10/20/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	8/19/2022	8/22/2022	GoP	19,600,000.00		19,600,000.00	18,594,852.00
10/20/2021	10/21/2021 - 10/27/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	10/21/2022	10/20/2022	GoP	24,500,000.00		24,500,000.00	23,468,477.40
10/20/2021	10/21/2021 - 10/27/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/19/2022	9/16/2022	GoP	12,454,820.00		12,454,820.00	11,867,540.00
10/20/2021	10/21/2021 - 10/27/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	6/21/2022	6/20/2022	GoP	11,760,000.00		11,760,000.00	11,154,210.00
10/20/2021	10/21/2021 - 10/27/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022		5/30/2022	GoP	9,092,440.00		9,092,440.00	8,627,202.00
10/20/2021	10/21/2021 - 10/27/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	8/27/2022	8/26/2022	GoP	8,278,060.00		8,278,060.00	7,887,726.00
10/27/2021	10/28/2021 - 11/4/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	6/15/2022	6/12/2022	GoP	4,950,000.00		4,950,000.00	4,704,763.14
10/27/2021	10/28/2021 - 11/4/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	11/21/2022	11/18/2022	GoP	4,950,000.00		4,950,000.00	4,698,889.00

10/27/2021	10/28/2021 - 11/4/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	7/20/2022	7/19/2022	GoP	4,950,000.00		4,950,000.00	4,701,510.00
11/3/2021	11/4/2021 - 11/10/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/10/2022	11/9/2022	GoP	34,300,000.00		34,300,000.00	32,892,727.00
11/3/2021	11/4/2021 - 11/10/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	7/18/2022	7/15/2022	GoP	24,500,000.00		24,500,000.00	23,556,750.00
11/3/2021	11/4/2021 - 11/10/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	6/21/2022	6/20/2022	GoP	23,348,500.00		23,348,500.00	22,153,323.00
11/3/2021	11/4/2021 - 11/10/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/19/2022	9/16/2022	GoP	2,780,260.00		2,780,260.00	2,640,444.00
11/10/2021	11/11/2021 - 11/17/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	5/5/2022	5/4/2022	GoP	9,900,000.00		9,900,000.00	9,403,020.00
11/10/2021	11/11/2021 - 11/17/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	5/20/2022	5/19/2022	GoP	4,950,000.00		4,950,000.00	4,702,526.00
11/10/2021	11/11/2021 - 11/17/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	5/17/2022	5/18/2022	GoP	4,950,000.00		4,950,000.00	4,697,797.00
11/12/2021	11/15/2021 - 11/19/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	10/20/2022	10/19/2022	GoP	34,300,000.00		34,300,000.00	32,525,196.40
11/12/2021	11/15/2021 - 11/19/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	12/7/2022	12/6/2022	GoP	28,529,760.00		28,529,760.00	27,074,786.00
11/12/2021	11/15/2021 - 11/19/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	6/21/2022	6/20/2022	GoP	24,500,000.00		24,500,000.00	23,268,873.00
11/22/2021	11/23/2021 - 11/29/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	8/12/2022	8/11/2022	GoP	9,900,000.00		9,900,000.00	9,399,753.00
11/22/2021	11/23/2021 - 11/29/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	8/24/2022	8/23/2022	GoP	8,910,000.00		8,910,000.00	8,464,639.00
11/22/2021	11/23/2021 - 11/29/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	4/5/2022	4/4/2022	GoP	4,950,000.00		4,950,000.00	4,826,250.00
11/24/2021	11/25/2021 - 11/2/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/21/2022	11/18/2022	GoP	29,400,000.00		29,400,000.00	27,931,470.00
11/24/2021	11/25/2021 - 11/2/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	9/2/2022	9/1/2022	GoP	19,600,000.00		19,600,000.00	18,714,080.00
11/26/2021	11/29/2021 - 12/6/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	9/2/2022	9/1/2022	GoP	9,900,000.00		9,900,000.00	9,405,840.00

11/26/2021	11/29/2021 - 12/6/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	7/20/2022	7/19/2022	GoP	4,950,000.00		4,950,000.00	4,703,717.70
11/26/2021	11/29/2021 - 12/6/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	6/16/2022	6/15/2022	GoP	4,950,000.00		4,950,000.00	4,706,262.00
11/26/2021	11/29/2021 - 12/6/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	6/13/2022	6/10/2022	GoP	2,970,000.00		2,970,000.00	2,818,399.70
12/2/2021	12/3/2021 - 12/9/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	10/4/2022	10/3/2022	GoP	34,300,000.00		34,300,000.00	32,586,261.80
12/2/2021	12/3/2021 - 12/9/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	7/1/2022	6/30/2022	GoP	14,700,000.00		14,700,000.00	13,957,650.00
12/2/2021	12/3/2021 - 12/9/2021	3/21/2022	3/21/2022	3/22/2022	3/25/2022	9/19/2022	9/16/2022	GoP	10,463,460.00		10,463,460.00	9,958,650.00
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	7/14/2022	7/13/2022	GoP	6,930,000.00		6,930,000.00	6,576,899.00
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	8/3/2022	8/2/2022	GoP	4,950,000.00		4,950,000.00	4,710,162.60
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	7/15/2022	7/14/2022	GoP	4,950,000.00		4,950,000.00	4,697,711.50
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	7/28/2022	7/27/2022	GoP	4,950,000.00		4,950,000.00	4,708,935.00
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	9/21/2022	9/20/2022	GoP	4,950,000.00		4,950,000.00	4,697,792.00
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	5/23/2022	5/22/2022	GoP	4,950,000.00		4,950,000.00	4,706,672.85
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	4/20/2022	4/19/2022	GoP	4,950,000.00		4,950,000.00	4,697,436.00
12/9/2021	12/10/2021 - 12/16/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	5/13/2022	5/12/2022	GoP	4,950,000.00		4,950,000.00	4,702,747.50
12/10/2021	12/13/2021 - 12/17/2021	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	12/12/2022	12/9/2022	GoP	77,200,000.00		77,200,000.00	73,726,000.00

12/10/2021	12/13/2021 - 12/17/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	12/8/2022	12/7/2022	GoP	39,200,000.00		39,200,000.00	37,549,680.00
12/10/2021	12/13/2021 - 12/17/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	8/3/2022	8/2/2022	GoP	34,300,000.00		34,300,000.00	32,569,257.00
12/20/2021	12/21/2021 - 12/27/2021	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	11/23/2022	11/22/2022	GoP	77,200,000.00		77,200,000.00	73,861,424.24
12/20/2021	12/21/2021 - 12/27/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	12/12/2022	12/9/2022	GoP	41,160,000.00		41,160,000.00	39,492,994.10
12/20/2021	12/21/2021 - 12/27/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	11/10/2022	11/9/2022	GoP	38,952,060.00		38,952,060.00	37,393,977.60
12/20/2021	12/21/2021 - 12/27/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	2/22/2022	2/21/2022	GoP	34,300,000.00		34,300,000.00	32,945,150.00
12/20/2021	12/21/2021 - 12/27/2021	1/27/2022	1/27/2022	2/2/2022 - 2/3/2022	2/4/2022	9/20/2022	9/21/2022	GoP	19,600,000.00		19,600,000.00	18,761,120.00
12/20/2021	12/21/2021 - 12/27/2021	3/23/2022	3/23/2022	3/24/2022	3/30/2022	5/25/2022	5/24/2022	GoP	14,700,000.00		14,700,000.00	14,112,497.52
12/20/2021	12/21/2021 - 12/27/2021	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	7/8/2022	7/7/2022	GoP	9,900,000.00		9,900,000.00	9,551,920.00
12/20/2021	12/21/2021 - 12/27/2021	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	11/10/2022	11/9/2022	GoP	4,950,000.00		4,950,000.00	4,754,533.00
12/20/2021	12/21/2021 - 12/27/2021	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	6/4/2022	6/3/2022	GoP	4,950,000.00		4,950,000.00	4,749,525.00
12/20/2021	12/21/2021 - 12/27/2021	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	5/10/2022	5/6/2022	GoP	4,950,000.00		4,950,000.00	4,747,249.00
12/20/2021	12/21/2021 - 12/27/2021	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	7/21/2022	7/20/2022	GoP	4,950,000.00		4,950,000.00	4,746,781.71
12/24/2021	12/27/2021 - 1/3/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	11/17/2022	11/16/2022	GoP	96,500,000.00		96,500,000.00	92,688,250.00
12/24/2021	12/27/2021 - 1/3/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	4/21/2022	4/20/2022	GoP	9,900,000.00		9,900,000.00	9,495,721.00

12/24/2021	12/27/2021 - 1/3/2022	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	4/26/2022	4/25/2022	GoP	4,950,000.00		4,950,000.00	4,755,960.00
12/24/2021	12/27/2021 - 1/3/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	8/15/2022	8/12/2022	GoP	4,950,000.00		4,950,000.00	4,746,136.00
12/24/2021	12/27/2021 - 1/3/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	11/21/2022	11/18/2022	GoP	4,950,000.00		4,950,000.00	4,801,500.00
12/24/2021	12/27/2021 - 1/3/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	7/20/2022	7/19/2022	GoP	4,950,000.00		4,950,000.00	4,752,247.50
12/24/2021	12/27/2021 - 1/3/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	7/14/2022	7/13/2022	GoP	4,950,000.00		4,950,000.00	4,752,085.00
12/24/2021	12/27/2021 - 1/3/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	9/12/2022	9/9/2022	GoP	4,950,000.00		4,950,000.00	4,753,730.00
1/7/2022	1/10/2022 - 1/14/2022	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	7/12/2022	7/11/2022	GoP	29,400,000.00		29,400,000.00	28,515,007.00
1/7/2022	1/10/2022 - 1/14/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	12/12/2022	12/9/2022	GoP	15,840,000.00		15,840,000.00	15,358,055.00
1/7/2022	1/10/2022 - 1/14/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	11/29/2022	11/28/2022	GoP	9,900,000.00		9,900,000.00	9,595,296.10
1/7/2022	1/10/2022 - 1/14/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	10/22/2022	10/19/2022	GoP	4,950,000.00		4,950,000.00	4,752,500.00
1/7/2022	1/10/2022 - 1/14/2022	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	9/6/2022	9/5/2022	GoP	4,950,000.00		4,950,000.00	4,800,680.00
1/7/2022	1/10/2022 - 1/14/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	7/20/2022	7/19/2022	GoP	4,950,000.00		4,950,000.00	4,797,540.00
1/7/2022	1/10/2022 - 1/14/2022	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	9/7/2022	9/6/2022	GoP	4,950,000.00		4,950,000.00	4,774,895.00
1/7/2022	1/10/2022 - 1/14/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	7/25/2022	7/22/2022	GoP	4,900,000.00		4,900,000.00	4,748,100.00
1/12/2022	1/13/2022 - 1/19/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	11/16/2022	11/15/2022	GoP	86,500,000.00		86,500,000.00	83,905,000.00

1/12/2022	1/13/2022 - 1/19/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	9/15/2022	9/14/2022	GoP	9,900,000.00		9,900,000.00	9,598,785.00
1/12/2022	1/13/2022 - 1/19/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	8/12/2022	8/11/2022	GoP	5,940,000.00		5,940,000.00	5,758,246.00
1/12/2022	1/13/2022 - 1/19/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	9/21/2022	9/20/2022	GoP	4,950,000.00		4,950,000.00	4,798,035.00
1/12/2022	1/13/2022 - 1/19/2022	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	5/20/2022	5/19/2022	GoP	4,950,000.00		4,950,000.00	4,800,510.00
1/12/2022	1/13/2022 - 1/19/2022	1/31/2022	1/31/2022	2/3/2022 - 2/4/2022	2/8/2022	6/16/2022	6/15/2022	GoP	4,950,000.00		4,950,000.00	4,797,540.00
1/12/2022	1/13/2022 - 1/19/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	6/21/2022	6/20/2022	GoP	4,950,000.00		4,950,000.00	4,799,817.00
1/12/2022	1/13/2022 - 1/19/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022			GoP	4,950,000.00		4,950,000.00	4,796,422.00
1/12/2022	1/13/2022 - 1/19/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	6/16/2022	6/15/2022	GoP	4,950,000.00		4,950,000.00	4,799,607.00
2/3/2022	2/4/2022 - 2/10/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	7/20/2022	7/19/2022	GoP	66,866,780.00		66,866,780.00	64,776,658.00
2/3/2022	2/4/2022 - 2/10/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022			GoP	53,075,000.00		53,075,000.00	51,482,750.00
2/3/2022	2/4/2022 - 2/10/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022			GoP	53,075,000.00		53,075,000.00	51,482,750.00
2/3/2022	2/4/2022 - 2/10/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022			GoP	44,287,180.00		44,287,180.00	42,958,564.60
2/3/2022	2/4/2022 - 2/10/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	10/4/2022	10/3/2022	GoP	39,200,000.00		39,200,000.00	38,012,809.00
2/3/2022	2/4/2022 - 2/10/2022	3/21/2022	3/21/2022	3/22/2022	3/25/2022	8/23/2022	8/22/2022	GoP	4,900,000.00		4,900,000.00	4,751,246.00
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	12/7/2022	12/6/2022	GoP	9,900,000.00		9,900,000.00	9,601,020.00
2/5/2022	2/8/2022 - 2/14/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	9/12/2022	9/9/2022	GoP	8,910,000.00		8,910,000.00	8,636,109.00

2/9/2022	2/10/2022 - 2/16/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	9/21/2022	9/20/2022	GoP	7,425,000.00		7,425,000.00	7,198,537.50
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	9/19/2022	9/16/2022	GoP	5,940,000.00		5,940,000.00	5,759,047.00
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	9/6/2022	9/5/2022	GoP	5,940,000.00		5,940,000.00	5,758,830.00
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	11/4/2022	11/3/2022	GoP	5,940,000.00		5,940,000.00	5,754,672.00
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	9/21/2022	9/20/2022	GoP	4,950,000.00		4,950,000.00	4,797,540.00
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	8/9/2022	8/8/2022	GoP	4,950,000.00		4,950,000.00	4,799,150.00
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	11/10/2022	11/9/2022	GoP	4,950,000.00		4,950,000.00	4,798,428.50
2/5/2022	2/8/2022 - 2/14/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	6/1/2022	5/31/2022	GoP	4,950,000.00		4,950,000.00	4,793,100.00
2/9/2022	2/10/2022 - 2/16/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	10/24/2022	10/21/2022	GoP	39,600,000.00		39,600,000.00	37,830,000.00
2/9/2022	2/10/2022 - 2/16/2022	2/17/2022	2/7/2022	2/21/2022 - 2/22/2022	2/23/2022	8/22/2022	8/21/2022	GoP	9,900,000.00		9,900,000.00	9,597,485.00
2/9/2022	2/10/2022 - 2/16/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	7/20/2022	7/19/2022	GoP	5,940,000.00		5,940,000.00	5,758,830.00
2/9/2022	2/10/2022 - 2/16/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	6/13/2022	6/12/2022	GoP	4,950,000.00		4,950,000.00	4,798,804.00
2/9/2022	2/10/2022 - 2/16/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	6/20/2022	6/17/2022	GoP	4,950,000.00		4,950,000.00	4,799,392.00
2/9/2022	2/10/2022 - 2/16/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	6/22/2022	6/21/2022	GoP	9,900,000.00		9,900,000.00	9,652,481.98
2/18/2022	2/21/2022 - 2/28/2022	3/3/2022	3/3/2022	3/7/2022 - 3/8/2022	3/10/2022	10/14/2022	10/13/2022	GoP	39,200,000.00		39,200,000.00	38,005,727.00

2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	12/12/2022	12/9/2022	GoP	15,840,000.00		15,840,000.00	15,352,128.00
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	11/10/2022	11/9/2022	GoP	9,900,000.00		9,900,000.00	9,596,641.00
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	11/4/2022	11/3/2022	GoP	9,900,000.00		9,900,000.00	9,652,500.00
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	9/5/2022	9/20/2022	GoP	9,900,000.00		9,900,000.00	9,640,000.00
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	12/12/2022	12/9/2022	GoP	9,900,000.00		9,900,000.00	9,595,080.00
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	9/15/2022	9/14/2022	GoP	9,900,000.00		9,900,000.00	9,652,500.00
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	9/21/2022	9/20/2022	GoP	9,900,000.00		9,900,000.00	9,597,605.10
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	11/16/2022	11/15/2022	GoP	9,900,000.00		9,900,000.00	9,598,050.00
2/18/2022	2/21/2022 - 2/28/2022	3/22/2022	3/22/2022	3/23/2022	3/28/2022	11/4/2022	11/3/2022	GoP	4,950,000.00		4,950,000.00	4,798,795.00
2/24/2022	2/28/2022 - 3/4/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	10/4/2022	10/3/2022	GoP	44,100,000.00		44,100,000.00	42,759,266.80
2/24/2022	2/28/2022 - 3/4/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/10/2022	11/9/2022	GoP	9,900,000.00		9,900,000.00	9,598,050.00
2/24/2022	2/28/2022 - 3/4/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/20/2022	9/19/2022	GoP	9,900,000.00		9,900,000.00	9,594,762.00
2/24/2022	2/28/2022 - 3/4/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/16/2022	11/15/2022	GoP	9,900,000.00		9,900,000.00	9,593,100.00
2/24/2022	2/28/2022 - 3/4/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/16/2022	9/15/2022	GoP	4,950,000.00		4,950,000.00	4,801,500.00
2/24/2022	2/28/2022 - 3/4/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/21/2022	9/20/2022	GoP	4,950,000.00		4,950,000.00	4,800,510.00
3/4/2022	3/7/2022 - 3/11/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	12/12/2022	12/9/2022	GoP	19,800,000.00		19,800,000.00	19,206,000.00

3/4/2022	3/7/2022 - 3/11/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/16/2022	9/15/2022	GoP	19,600,000.00		19,600,000.00	19,002,200.00
3/4/2022	3/7/2022 - 3/11/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/21/2022	9/20/2022	GoP	11,880,000.00		11,880,000.00	11,515,333.00
3/4/2022	3/7/2022 - 3/11/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/21/2022	9/20/2022	GoP	9,900,000.00		9,900,000.00	9,603,000.00
3/4/2022	3/7/2022 - 3/11/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/10/2022	11/9/2022	GoP	9,900,000.00		9,900,000.00	9,652,500.00
3/4/2022	3/7/2022 - 3/11/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	10/19/2022	10/19/2022	GoP	9,900,000.00		9,900,000.00	9,597,858.00
3/4/2022	3/7/2022 - 3/11/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/16/2022	9/15/2022	GoP	5,940,000.00		5,940,000.00	5,757,048.00
3/9/2022	3/10/2022 - 3/16/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/10/2022	11/9/2022	GoP	29,700,000.00		29,700,000.00	28,809,000.00
3/9/2022	3/10/2022 - 3/16/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	6/22/2022	6/21/2022	GoP	19,800,000.00		19,800,000.00	19,425,578.52
3/9/2022	3/10/2022 - 3/16/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	6/21/2022	6/20/2022	GoP	9,900,000.00		9,900,000.00	9,652,500.00
3/9/2022	3/10/2022 - 3/16/2022	3/17/2022	3/17/2022	3/21/2022 - 3/22/2022	3/24/2022	7/7/2022	7/6/2022	GoP	9,800,000.00		9,800,000.00	9,530,500.00
3/18/202	3/21/2022 - 3/22/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/20/2022	9/19/2022	GoP	49,500,000.00		49,500,000.00	47,990,250.00
3/18/202	3/21/2022 - 3/22/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/2/2022	9/1/2022	GoP	29,700,000.00		29,700,000.00	28,809,000.00
3/18/202	3/21/2022 - 3/22/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/20/2022	9/19/2022	GoP	29,700,000.00		29,700,000.00	28,788,836.50
3/18/202	3/21/2022 - 3/22/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/10/2022	11/9/2022	GoP	9,900,000.00		9,900,000.00	9,597,393.00
3/18/202	3/21/2022 - 3/22/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	11/23/2022	11/22/2022	GoP	9,900,000.00		9,900,000.00	9,686,627.32

3/18/202	3/21/2022 - 3/22/2022	8/4/2022	8/4/2022	8/8/2022 - 8/9/2022	8/11/2022	11/17/2022	11/16/2022	GoP	4,950,000.00		4,950,000.00	4,801,500.00
3/18/202	3/21/2022 - 3/22/2022	3/23/2022	3/23/2022	3/24/2022	3/30/2022	9/15/2022	9/14/2022	GoP	14,850,000.00		14,850,000.00	14,404,500.00
4/6/2022	4/7/2022 - 4/13/2022	5/16/2022	5/16/2022	5/19/2022 - 5/20/2022	5/23/2022	10/11/2022	10/10/2022	GoP	11,940,000.00		11,940,000.00	11,576,716.00
4/6/2022	4/7/2022 - 4/13/2022	5/16/2022	5/16/2022	5/19/2022 - 5/20/2022	5/23/2022	6/20/2022	6/17/2022	GoP	9,950,000.00		9,950,000.00	9,647,263.00
4/6/2022	4/7/2022 - 4/13/2022	5/16/2022	5/16/2022	5/19/2022 - 5/20/2022	5/23/2022	9/14/2022	9/13/2022	GoP	4,975,000.00		4,975,000.00	4,822,673.00
6/17/2022	6/20/2022 - 6/23/2022	6/23/2022	6/23/2022	6/27/2022 - 6/28/2022	6/29/2022	11/23/2022	11/22/2022	GoP	4,975,000.00		4,975,000.00	4,823,632.00
8/4/2022	8/5/2022 - 8/11/2022	8/25/2022	8/25/2022	9/1/2022 - 9/2/2022	9/5/2022	10/10/2022	10/7/2022	GoP	2,500,000.00		2,500,000.00	2,450,000.00
8/10/2022	8/11/2022 - 8/17/2022	8/18/2022	8/18/2022	8/22/2022 - 8/23/2022	8/25/2022	10/14/2022	10/13/2022	GoP	10,000,000.00		10,000,000.00	9,800,000.00
8/18/2022	8/19/2022 - 8/25/2022	8/25/2022	8/25/2022	9/1/2022 - 9/2/2022	9/5/2022	10/10/2022	10/7/2022	GoP	1,000,000.00		1,000,000.00	979,318.00
9/1/2022	9/2/2022 - 9/8/2022	9/13/2022	9/13/2022	9/15/2022 - 9/16/2022	9/19/2022	10/10/2022	10/7/2022	GoP	1,000,000.00		1,000,000.00	980,000.00
9/1/2022	9/2/2022 - 9/8/2022	9/13/2022	9/13/2022	9/15/2022 - 9/16/2022	9/19/2022			GoP	1,000,000.00		1,000,000.00	980,032.10
9/15/2022	9/16/2022 - 9/20/2022	9/22/2022	9/22/2022	9/27/2022 - 9/27/2022	9/28/2022			GoP	3,463,781.62		3,463,781.62	3,411,824.90
11/4/2022	11/7/2022 - 11/11/2022	11/24/2022	11/24/2022	11/28/2022 - 11/29/2022	12/1/2022	12/20/2022	12/19/2022	GoP	48,250,000.00		48,250,000.00	47,043,750.00
11/4/2022	11/7/2022 - 11/11/2022	11/24/2022	11/24/2022	11/28/2022 - 11/29/2022	12/1/2022			GoP	48,250,000.00		48,250,000.00	47,043,750.00
11/7/2022	11/8/2022 - 11/14/2022	11/14/2022	11/14/2022	11/17/2022 - 11/18/2022	11/21/2022	12/12/2022	12/9/2022	GoP	6,000,000.00		6,000,000.00	5,877,719.74
11/7/2022	11/8/2022 - 11/14/2022	11/14/2022	11/14/2022	11/17/2022 - 11/18/2022	11/21/2022			GoP	1,000,000.00		1,000,000.00	979,326.00
11/23/2022	11/24/2022 - 12/1/2022	12/16/2022	12/16/2022	12/20/2022 - 12/21/2022	12/22/2022			GoP	2,000,000.00		2,000,000.00	1,960,655.25
12/7/2022	12/9/2022	12/12/2022	12/12/2022	12/13/2022 - 12/14/2022	12/15/2022			GoP	48,943,515.90		48,943,515.90	47,876,547.25

12/16/2022	12/19/2022 - 12/23/2022	12/21/2022	12/21/2022	12/27/2022	12/28/2022			GoP	1,000,000.00		1,000,000.00	980,512.30
12/16/2022	12/19/2022 - 12/23/2022	12/21/2022	12/21/2022	12/27/2022	12/28/2022			GoP	300,000.00		300,000.00	296,190.00
N/A	N/A	12/13/2022	12/14/2022	12/19/2022 - 12/20/2022	12/21/2022			GoP	2,895,000.00		2,895,000.00	2,866,050.00
N/A	N/A	12/13/2022	12/14/2022	12/19/2022 - 12/20/2022	12/21/2022			GoP	9,650,000.00		9,650,000.00	2,798,500.00
Total Alloted Budget of Procurement Activities												
Total Contract Price of Procurement Activvites Conducted												
Total Savings (Total Alloted Budget - Total Contract Price)												
Total Alloted Budget of On-going Procurement Activities												
3/23/2022	3/30/2022 - 3/31/2022	5/13/2022	5/16/2022	5/23/2022 - 5/24/2022	5/30/2022	12/12/2022	12/9/2022	GoP	2,000,000.00		2,000,000.00	1,940,000.00
8/182022	8/24/2022 - 8/25/2022	12/6/2022	12/7/2022	12/15/2022 - 12/16/2022	12/20/2022			GoP	1,150,000.00		1,150,000.00	851,000.00
Total Alloted Budget of Procurement Activities												
Total Contract Price of Procurement Activvites Conducted												
Total Savings (Total Alloted Budget - Total Contract Price)												
Total Alloted Budget of On-going Procurement Activities												
6/8/2022	6/8/2022	6/9/2022	6/14/2022	6/23/2022	6/29/2022			GoP	1,080,837.00		1,080,837.00	888,629.40

8/11/2022	8/17/2022	8/24/2022	8/24/2022	9/5/2022	9/6/2022			GoP	1,150,000.00		1,150,000.00	1,081,000.00
8/17/2022	8/24/2022	8/31/2022	8/31/2022	9/12/2022	9/13/2022			GoP	1,420,000.00		1,420,000.00	676,888.00
8/18/2022	8/25/2022	9/1/2022	9/1/2022	9/13/2022	9/14/2022			GoP	1,500,000.00		1,500,000.00	1,480,000.00
10/19/2022	10/26/2022	10/27/2022	10/27/2022	11/3/2022	11/8/2022			GoP	1,312,375.00		1,312,375.00	1,299,261.70
10/25/2022	10/26/2022	10/27/2022	10/27/2022	11/3/2022	11/8/2022			GoP	1,776,000.00		1,776,000.00	1,955,000.00
11/4/2022	11/9/2022	11/11/2022	11/11/2022	11/17/2022	11/18/2022			GoP	1,776,000.00		1,776,000.00	1,758,240.05
11/9/2022	11/16/2022	11/22/2022	12/22/2022	11/28/2022	11/29/2022			GoP	2,774,005.32		2,774,005.32	2,746,265.27
11/9/2022	11/16/2022	11/22/2022	11/28/2022	12/7/2022	12/9/2022			GoP	3,853,335.57		3,853,335.57	3,814,771.82
12/1/2022	12/20/2022	12/21/2022	12/21/2022	12/27/2022	12/28/2022			GoP	2,203,200.00		2,203,200.00	2,203,000.00
12/15/2022	12/21/2022	12/22/2022	12/22/2022	12/28/2022	12/29/2022			GoP	1,080,837.00		1,080,837.00	950,000.00

Total Alloted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

12/27/2022	12/28/2022	12/28/2022	12/28/2022					GoP	3,856,500.00		3,856,500.00	3,817,836.00
								GoP	1,990,000.00		1,990,000.00	

Total Alloted Budget of On-going Procurement Activities

Recommended for Approval by:

BENSON P. TESNADO
BAC Chairperson

Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If Applicable)	
	41,855,175.00	COA/NACAP/ PICE/Parish Priest	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021	10/13/2021	10/14/2021 - 10/20/2021		to adapt to the date of release of General Appropriations Act (GAA)
	37,573,200.00	COA/NACAP/ PICE/Parish Priest	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021	10/13/2021	10/14/2021 - 10/20/2021		to adapt to the date of release of General Appropriations Act (GAA)
	19,045,462.00	COA/NACAP/ PICE/Parish Priest	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021	10/13/2021	10/14/2021 - 10/20/2021		to adapt to the date of release of General Appropriations Act (GAA)
	18,594,852.00	COA/NACAP/ PICE/Parish Priest	9/29/2021	10/12/2021	9/21/2021 - 10/12/2021	10/13/2021	10/14/2021 - 10/20/2021		to adapt to the date of release of General Appropriations Act (GAA)
	23,468,477.40	COA/NACAP/ PICE/Parish Priest	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021	10/20/2021	10/21/2021 - 10/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	11,867,540.00	COA/NACAP/ PICE/Parish Priest	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021	10/20/2021	10/21/2021 - 10/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	11,154,210.00	COA/NACAP/ PICE/Parish Priest	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021	10/20/2021	10/21/2021 - 10/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	8,627,202.00	COA/NACAP/ PICE/Parish Priest	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021	10/20/2021	10/21/2021 - 10/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	7,887,726.00	COA/NACAP/ PICE/Parish Priest	10/6/2021	10/19/2021	9/28/2021 - 10/19/2021	10/20/2021	10/21/2021 - 10/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,704,763.14	COA/NACAP/ PICE/Parish Priest	10/13/2021	10/26/2021	10/05/2021 - 10/26/2021	10/27/2021	10/28/2021 - 11/4/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,698,889.00	COA/NACAP/ PICE/Parish Priest	10/13/2021	10/26/2021	10/05/2021 - 10/26/2021	10/27/2021	10/28/2021 - 11/4/2021		to adapt to the date of release of General Appropriations Act (GAA)

	4,701,510.00	COA/NACAP/ PICE/Parish Priest	10/13/2021	10/26/2021	10/05/2021 - 10/26/2021	10/27/2021	10/28/2021 - 11/4/2021		to adapt to the date of release of General Appropriations Act (GAA)
	32,892,727.00	COA/NACAP/ PICE/Parish Priest	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021	11/3/2021	11/4/2021 - 11/10/2021		to adapt to the date of release of General Appropriations Act (GAA)
	23,556,750.00	COA/NACAP/ PICE/Parish Priest	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021	11/3/2021	11/4/2021 - 11/10/2021		to adapt to the date of release of General Appropriations Act (GAA)
	22,153,323.00	COA/NACAP/ PICE/Parish Priest	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021	11/3/2021	11/4/2021 - 11/10/2021		to adapt to the date of release of General Appropriations Act (GAA)
	2,640,444.00	COA/NACAP/ PICE/Parish Priest	10/15/2021	10/28/2021	10/07/2021 - 11/2/2021	11/3/2021	11/4/2021 - 11/10/2021		to adapt to the date of release of General Appropriations Act (GAA)
	9,403,020.00	COA/NACAP/ PICE/Parish Priest	10/27/2021	11/9/2021	10/19/2021 - 11/9/2021	11/10/2021	11/11/2021 - 11/17/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,702,526.00	COA/NACAP/ PICE/Parish Priest	10/27/2021	11/9/2021	10/19/2021 - 11/9/2021	11/10/2021	11/11/2021 - 11/17/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,697,797.00	COA/NACAP/ PICE/Parish Priest	10/27/2021	11/9/2021	10/19/2021 - 11/9/2021	11/10/2021	11/11/2021 - 11/17/2021		to adapt to the date of release of General Appropriations Act (GAA)
	32,525,196.40	COA/NACAP/ PICE/Parish Priest	10/29/2021	11/11/2021	10/21/2021 - 11/11/2021	11/12/2021	11/15/2021 - 11/19/2021		to adapt to the date of release of General Appropriations Act (GAA)
	27,074,786.00	COA/NACAP/ PICE/Parish Priest	10/29/2021	11/11/2021	10/21/2021 - 11/11/2021	11/12/2021	11/15/2021 - 11/19/2021		to adapt to the date of release of General Appropriations Act (GAA)
	23,268,873.00	COA/NACAP/ PICE/Parish Priest	10/29/2021	11/11/2021	10/21/2021 - 11/11/2021	11/12/2021	11/15/2021 - 11/19/2021		to adapt to the date of release of General Appropriations Act (GAA)
	9,399,753.00	COA/NACAP/ PICE/Parish Priest	11/05/2021	11/19/2021	10/28/2021 - 11/19/2021	11/22/2021	11/23/2021 - 11/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
	8,464,639.00	COA/NACAP/ PICE/Parish Priest	11/05/2021	11/19/2021	10/28/2021 - 11/19/2021	11/22/2021	11/23/2021 - 11/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,826,250.00	COA/NACAP/ PICE/Parish Priest	11/05/2021	11/19/2021	10/28/2021 - 11/19/2021	11/22/2021	11/23/2021 - 11/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
	27,931,470.00	COA/NACAP/ PICE/Parish Priest	11/11/2021	11/23/2021	11/03/2021 - 11/23/2021	11/24/2021	11/25/2021 - 11/2/2021		to adapt to the date of release of General Appropriations Act (GAA)
	18,714,080.00	COA/NACAP/ PICE/Parish Priest	11/11/2021	11/23/2021	11/03/2021 - 11/23/2021	11/24/2021	11/25/2021 - 11/2/2021		to adapt to the date of release of General Appropriations Act (GAA)
	9,405,840.00	COA/NACAP/ PICE/Parish Priest	11/12/2021	11/25/2021	11/04/2021 - 11/25/2021	11/26/2021	11/29/2021 - 12/6/2021		to adapt to the date of release of General Appropriations Act (GAA)

	4,703,717.70	COA/NACAP/ PICE/Parish Priest	11/12/2021	11/25/2021	11/4/2021 - 11/25/2021	11/26/2021	11/29/2021 - 12/6/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,706,262.00	COA/NACAP/ PICE/Parish Priest	11/12/2021	11/25/2021	11/04/2021 - 11/25/2021	11/26/2021	11/29/2021 - 12/6/2021		to adapt to the date of release of General Appropriations Act (GAA)
	2,818,399.70	COA/NACAP/ PICE/Parish Priest	11/12/2021	11/25/2021	11/04/2021 - 11/25/2021	11/26/2021	11/29/2021 - 12/6/2021		to adapt to the date of release of General Appropriations Act (GAA)
	32,586,261.80	COA/NACAP/ PICE/Parish Priest	11/17/2021	12/1/2021	11/9/2021 - 12/1/2021	12/2/2021	12/3/2021 - 12/9/2021		to adapt to the date of release of General Appropriations Act (GAA)
	13,957,650.00	COA/NACAP/ PICE/Parish Priest	11/17/2021	12/1/2021	11/9/2021 - 12/1/2021	12/2/2021	12/3/2021 - 12/9/2021		to adapt to the date of release of General Appropriations Act (GAA)
	9,958,650.00	COA/NACAP/ PICE/Parish Priest	11/17/2021	12/1/2021	11/9/2021 - 12/1/2021	12/2/2021	12/3/2021 - 12/9/2021		to adapt to the date of release of General Appropriations Act (GAA)
	6,576,899.00	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,710,162.60	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,697,711.50	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,708,935.00	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,697,792.00	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,706,672.85	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/12/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,697,436.00	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/17/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,702,747.50	COA/NACAP/ PICE/Parish Priest	11/24/2021	12/7/2021	11/17/2021 - 12/7/2021	12/9/2021	12/10/2021 - 12/16/2021		to adapt to the date of release of General Appropriations Act (GAA)
	73,726,000.00	COA/NACAP/ PICE/Parish Priest	11/26/2021	12/9/2021	11/19/2021 - 12/9/2021	12/10/2021	12/13/2021 - 12/17/2021		to adapt to the date of release of General Appropriations Act (GAA)

	37,549,680.00	COA/NACAP/ PICE/Parish Priest	11/26/2021	12/9/2021	11/19/2021 - 12/9/2021	12/10/2021	12/13/2021 - 12/17/2021		to adapt to the date of release of General Appropriations Act (GAA)
	32,569,257.00	COA/NACAP/ PICE/Parish Priest	11/26/2021	12/9/2021	11/19/2021 - 12/9/2021	12/10/2021	12/13/2021 - 12/17/2021		to adapt to the date of release of General Appropriations Act (GAA)
	73,861,424.24	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	39,492,994.10	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	37,393,977.60	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	32,945,150.00	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	18,761,120.00	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	14,112,497.52	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	9,551,920.00	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,754,533.00	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,749,525.00	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,747,249.00	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	4,746,781.71	COA/NACAP/ PICE/Parish Priest	12/3/2021	12/17/2021	11/26/2021 - 12/17/2021	12/20/2021	12/21/2021 - 12/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
	92,688,250.00	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)
	9,495,721.00	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)

	4,755,960.00	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,746,136.00	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,801,500.00	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,752,247.50	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,752,085.00	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,753,730.00	COA/NACAP/ PICE/Parish Priest	12/10/2021	12/23/2021	12/03/2021 - 12/23/2021	12/24/2021	12/27/2021 - 1/3/2022		to adapt to the date of release of General Appropriations Act (GAA)
	28,515,007.00	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	15,358,055.00	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	9,595,296.10	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,752,500.00	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,800,680.00	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,797,540.00	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,774,895.00	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,748,100.00	COA/NACAP/ PICE/Parish Priest	12/24/2021	1/6/2022	12/17/2021 - 1/6/2022	1/7/2022	1/10/2022 - 1/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	83,905,000.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)

	9,598,785.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	5,758,246.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,798,035.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,800,510.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,797,540.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,799,817.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,796,422.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,799,607.00	COA/NACAP/ PICE/Parish Priest	12/29/2021	1/11/2022	12/22/2021 - 1/11/2022	1/12/2022	1/13/2022 - 1/19/2022		to adapt to the date of release of General Appropriations Act (GAA)
	64,776,658.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022	2/3/2022	2/4/2022 - 2/10/2022		
	51,482,750.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022	2/3/2022	2/4/2022 - 2/10/2022		
	51,482,750.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022	2/3/2022	2/4/2022 - 2/10/2022		
	42,958,564.60	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022	2/3/2022	2/4/2022 - 2/10/2022		
	38,012,809.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022	2/3/2022	2/4/2022 - 2/10/2022		
	4,751,246.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/2/2022	1/11/2022 - 2/2/2022	2/3/2022	2/4/2022 - 2/10/2022		
	9,601,020.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	8,636,109.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		

	7,198,537.50	COA/NACAP/ PICE/Parish Priest	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022	2/9/2022	2/10/2022 - 2/16/2022		
	5,759,047.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	5,758,830.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	5,754,672.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	4,797,540.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	4,799,150.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	4,798,428.50	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	4,793,100.00	COA/NACAP/ PICE/Parish Priest	1/20/2022	2/4/2022	1/13/2022 - 2/4/2022	2/5/2022	2/8/2022 - 2/14/2022		
	37,830,000.00	COA/NACAP/ PICE/Parish Priest	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022	2/9/2022	2/10/2022 - 2/16/2022		
	9,597,485.00	COA/NACAP/ PICE/Parish Priest	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022	2/9/2022	2/10/2022 - 2/16/2022		
	5,758,830.00	COA/NACAP/ PICE/Parish Priest	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022	2/9/2022	2/10/2022 - 2/16/2022		
	4,798,804.00	COA/NACAP/ PICE/Parish Priest	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022	2/9/2022	2/10/2022 - 2/16/2022		
	4,799,392.00	COA/NACAP/ PICE/Parish Priest	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022	2/9/2022	2/10/2022 - 2/16/2022		
	9,652,481.98	COA/NACAP/ PICE/Parish Priest	1/25/2022	2/8/2022	01/18/2022 - 2/8/2022	2/9/2022	2/10/2022 - 2/16/2022		
	38,005,727.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		

	15,352,128.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	9,596,641.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	9,652,500.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	9,640,000.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	9,595,080.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	9,652,500.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	9,597,605.10	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	9,598,050.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	4,798,795.00	COA/NACAP/ PICE/Parish Priest	2/3/2022	2/17/2022	1/26/2022 - 2/17/2022	2/18/2022	2/21/2022 - 2/28/2022		
	42,759,266.80	COA/NACAP/ PICE/Parish Priest	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022	2/24/2022	2/28/2022 - 3/4/2022		
	9,598,050.00	COA/NACAP/ PICE/Parish Priest	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022	2/24/2022	2/28/2022 - 3/4/2022		
	9,594,762.00	COA/NACAP/ PICE/Parish Priest	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022	2/24/2022	2/28/2022 - 3/4/2022		
	9,593,100.00	COA/NACAP/ PICE/Parish Priest	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022	2/24/2022	2/28/2022 - 3/4/2022		
	4,801,500.00	COA/NACAP/ PICE/Parish Priest	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022	2/24/2022	2/28/2022 - 3/4/2022		
	4,800,510.00	COA/NACAP/ PICE/Parish Priest	2/11/2022	2/23/2022	2/4/2022 - 2/23/2022	2/24/2022	2/28/2022 - 3/4/2022		
	19,206,000.00	COA/NACAP/ PICE/Parish Priest	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022	3/4/2022	3/7/2022 - 3/11/2022		

	19,002,200.00	COA/NACAP/ PICE/Parish Priest	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022	3/4/2022	3/7/2022 - 3/11/2022		
	11,515,333.00	COA/NACAP/ PICE/Parish Priest	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022	3/4/2022	3/7/2022 - 3/11/2022		
	9,603,000.00	COA/NACAP/ PICE/Parish Priest	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022	3/4/2022	3/7/2022 - 3/11/2022		
	9,652,500.00	COA/NACAP/ PICE/Parish Priest	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022	3/4/2022	3/7/2022 - 3/11/2022		
	9,597,858.00	COA/NACAP/ PICE/Parish Priest	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022	3/4/2022	3/7/2022 - 3/11/2022		
	5,757,048.00	COA/NACAP/ PICE/Parish Priest	2/16/2022	3/3/2022	2/10/2022 - 3/3/2022	3/4/2022	3/7/2022 - 3/11/2022		
	28,809,000.00	COA/NACAP/ PICE/Parish Priest	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022	3/9/2022	3/10/2022 - 3/16/2022		
	19,425,578.52	COA/NACAP/ PICE/Parish Priest	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022	3/9/2022	3/10/2022 - 3/16/2022		
	9,652,500.00	COA/NACAP/ PICE/Parish Priest	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022	3/9/2022	3/10/2022 - 3/16/2022		
	9,530,500.00	COA/NACAP/ PICE/Parish Priest	2/24/2022	3/8/2022	3/17/2022 - 3/8/2022	3/9/2022	3/10/2022 - 3/16/2022		
	47,990,250.00	COA/NACAP/ PICE/Parish Priest	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022	3/18/202	3/21/2022 - 3/25/2022		
	28,809,000.00	COA/NACAP/ PICE/Parish Priest	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022	3/18/202	3/21/2022 - 3/25/2022		
	28,788,836.50	COA/NACAP/ PICE/Parish Priest	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022	3/18/202	3/21/2022 - 3/25/2022		
	9,597,393.00	COA/NACAP/ PICE/Parish Priest	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022	3/18/202	3/21/2022 - 3/25/2022		
	9,686,627.32	COA/NACAP/ PICE/Parish Priest	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022	3/18/202	3/21/2022 - 3/25/2022		

	4,801,500.00	COA/NACAP/ PICE/Parish Priest	3/2/2022	3/17/2022	2/23/2022 - 3/17/2022	3/18/2022	3/21/2022 - 3/25/2022		
	14,404,500.00	COA/NACAP/ PICE/Parish Priest	3/2/2022	3/17/2022	2/24/2022 - 3/17/2022	3/18/2022	3/21/2022 - 3/25/2022		
	11,576,716.00	COA/NACAP/ PICE/Parish Priest	3/23/2022	4/5/2022	3/15/2022 - 4/5/2022	4/6/2022	4/7/2022 - 4/13/2022		
	9,647,263.00	COA/NACAP/ PICE/Parish Priest	3/23/2022	4/5/2022	3/15/2022 - 4/5/2022	4/6/2022	4/7/2022 - 4/13/2022		
	4,822,673.00	COA/NACAP/ PICE/Parish Priest	3/23/2022	4/5/2022	3/15/2022 - 4/5/2022	4/6/2022	4/7/2022 - 4/13/2022		
	4,823,632.00	COA/NACAP/ PICE/Parish Priest	6/2/2022	6/16/2022	5/26/2022 - 6/16/2022	6/17/2022	6/20/2022 - 6/24/2022		
	2,450,000.00	COA/NACAP/ PICE/Parish Priest	7/21/2022	8/3/2022	7/13/2022 - 8/3/2022	8/4/2022	8/5/2022 - 8/11/2022		
	9,800,000.00	COA/NACAP/ PICE/Parish Priest	7/27/2022	8/9/2022	7/19/2022 - 8/9/2022	8/10/2022	8/11/2022 - 8/17/2022		
	979,318.00	COA/NACAP/ PICE/Parish Priest	8/4/2022	8/17/2022	7/27/2022 - 8/17/2022	8/18/2022	8/19/2022 - 8/25/2022		
	980,000.00	COA/NACAP/ PICE/Parish Priest	8/16/2022	8/31/2022	8/8/2022 - 8/31/2022	9/1/2022	9/2/2022 - 9/8/2022		
	980,032.10	COA/NACAP/ PICE/Parish Priest	8/16/2022	8/31/2022	8/8/2022 - 8/31/2022	9/1/2022	9/2/2022 - 9/8/2022		
	3,411,824.90	COA/NACAP/ PICE/Parish Priest	9/2/2022	9/14/2022	8/26/2022 - 9/14/2022	9/15/2022	9/16/2022 - 9/22/2022		
	47,043,750.00	COA/NACAP/ PICE/Parish Priest	9/2/2022	9/14/2022	8/26/2022 - 9/14/2022	9/15/2022	9/16/2022 - 9/22/2022		
	47,043,750.00	COA/NACAP/ PICE/Parish Priest	9/2/2022	9/14/2022	8/26/2022 - 9/14/2022	9/15/2022	9/16/2022 - 9/22/2022		
	5,877,719.74	COA/NACAP/ PICE/Parish Priest	10/21/2022	11/4/2022	10/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		
	979,326.00	COA/NACAP/ PICE/Parish Priest	10/21/2022	11/4/2022	10/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		
	1,960,655.25	COA/NACAP/ PICE/Parish Priest	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022	11/23/2022	11/24/2022 - 12/1/2022		
	47,876,547.25	COA/NACAP/ PICE/Parish Priest	11/23/2022	12/6/2022	11/16/2022 - 12/6/2022	12/7/2022	12/9/2022		

	980,512.30	COA/NACAP/ PICE/Parish Priest	12/2/2022	12/15/2022	11/25/2022 - 12/15/2022	12/16/2022	12/19/2022 - 12/23/2022		
	296,190.00	COA/NACAP/ PICE/Parish Priest	12/2/2022	12/15/2022	11/25/2022 - 12/15/2022	12/16/2022	12/19/2022 - 12/23/2022		
	2,866,050.00	COA/NACAP/ PICE/Parish Priest	N/A	N/A	N/A	N/A	N/A		
	2,798,500.00	COA/NACAP/ PICE/Parish Priest	N/A	N/A	N/A	N/A	N/A		
2,483,603,737.52									
2,386,628,055.72									
96,975,681.80									
	-								
	1,940,000.00	COA/NACAP/ PICE/Parish Priest	3/9/2022	3/2/2022	2/15/2022 - 3/22/2022	3/23/2022	3/30/2022 - 3/31/2022		
	851,000.00	COA/NACAP/ PICE/Parish Priest	8/4/2022	7/28/2022	7/13/2022 - 8/17/2022	8/18/2022	8/24/2022 - 8/25/2022		
3,150,000.00									
2,791,000.00									
359,000.00									
	-								
	888,629.40	COA/NACAP/ PICE/Parish Priest	5/26/2022	6/7/2022	5/19/2022 - 6/7/2022	6/8/2022	6/8/2022		

	1,081,000.00	COA/NACAP/ PICE/Parish Priest	7/28/2022	8/9/2022	7/21/2022 - 8/9/2022	8/11/2022	8/17/2022		
	676,888.00	COA/NACAP/ PICE/Parish Priest	8/4/2022	8/16/2022	7/28/2022 - 8/16/2022	8/17/2022	8/24/2022		
	1,480,000.00	COA/NACAP/ PICE/Parish Priest	8/5/2022	8/17/2022	7/29/2022 - 8/17/2022	8/18/2022	8/25/2022		
	1,299,261.70	COA/NACAP/ PICE/Parish Priest	10/5/2022	10/18/2022	9/28/2022 - 10/18/2022	10/19/2022	10/26/2022		
	1,955,000.00	COA/NACAP/ PICE/Parish Priest	10/13/2022	10/25/2022	10/06/2022 - 10/25/2022	10/25/2022	10/26/2022		
	1,758,240.05	COA/NACAP/ PICE/Parish Priest	10/20/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/9/2022		
	2,746,265.27	COA/NACAP/ PICE/Parish Priest	10/27/2022	11/8/2022	10/20/2022 - 11/8/2022	11/9/2022	11/16/2022		
	3,814,771.82	COA/NACAP/ PICE/Parish Priest	11/3/2022	11/15/2022	10/27/2022 - 11/15/2022	11/9/2022	11/16/2022		
	2,203,000.00	COA/NACAP/ PICE/Parish Priest	11/17/2022	11/29/2022	11/10/2022 - 11/29/2022	12/1/2022	12/20/2022		
	950,000.00	COA/NACAP/ PICE/Parish Priest	12/1/2022	12/13/2022	11/24/2022 - 12/13/2022	12/15/2022	12/21/2022		
	19,926,589.89								
	18,853,056.24								
	1,073,533.65								
	3,817,836.00	COA/NACAP/ PICE/Parish Priest	12/13/2022	12/27/2022	12/5/2022 - 12/27/2022	12/27/2022	12/28/2022		
		COA/NACAP/ PICE/Parish Priest	12/28/2022	1/10/2023	12/21/2022 - 1/10/2023				
	5,846,500.00								

APPROVED:

CAROLINA D. PASTRANA
District Engineer