



ANNEX B

Code (PAP)	Procurement Project	PMO/ End-User	Is This Early Procurement?	Mode of Procurement	Actual P				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids
STRAIGHT CONTRACTS / CIVIL WORKS (23DC0001 TO 23DC0154)									
COMPLETED PROCUREMENT ACTIVITIES									
23DC0001 310101100809000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Manila-Batangas Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0002 310101100803000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0003 310102101129000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0004 310101100808000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0005 310102101301000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0006 300203102390000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0007 300203102389000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0008 300203102386000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (San Nicolas Section), San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0009 310103101225000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lipa-Balete Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0010 310101100997000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0011 310103101226000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lake Taal-Tagaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0012 310103101227000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lipa City - Alaminos Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022

23DC0013 310105100866000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Tanauan-Talisay-Tanaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0014 310105100868000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0015 310111100557000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Tanauan-Talisay-Tanaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0016 310105100867000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0017 310105100865000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/12/2022	10/13/2022 - 10/19/2022	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022
23DC0018 300226106373000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Upa, Mataasnahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0019 300226106376000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Sampalocan, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0020 300226106366000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Isidro, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0021 300226106381000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Guitna, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0022 300226106377000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Muzon Primero, Alitandao, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0023 300221103233000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay San Gregorio, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0024 300221103234000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay San Jose, Alitandao, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0025 300221103230000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay Gulod, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0026 300229100339000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) , Construction of Water System, Barangay San Agustin, Sto. Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0027 300229100344000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Barangay Balakilong, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0028 300229100343000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Rehabilitation of Water System, Barangay Ticub, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0029 300226106372000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Calayaan, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0030 300226106378000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Munlawin Norte, Alitandao, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0031 300226106367000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 1, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022

23DC0032 300226106375000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bayorbor, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0033 300226106374000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bubuyan, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0034 300226106379000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Balagon, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0035 300226106380000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bangin, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0036 300226106371000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 6, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0037 300226106382000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Paligawan, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0038 300226106365000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Sto Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/13/2022	11/14/2022 - 11/20/2022	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022
23DC0039 310204102005000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, Tanauan City - Sto. Tomas Diversion Road via Sampaloran Road, Batangas	Batangas Iii District Engineering Office	Yes	Competitive Biddng	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022
23DC0040 300203102266000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Balete Section), Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022
23DC0041 300203102391000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), As-is - Niyugan Ecotourism Road leading to Laurel Tourism Spots and Taal Volcano, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022
23DC0042 300203102392000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bugaan-Gulo-Buso-Buso Road leading to Taal Lake Circumferential, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022
23DC0043 320101109902000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Slope Protection along Cabaong Br. (B04540LZ) - along Santo Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022
23DC0044 300226106388000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Loob, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/28/2022	11/02/2022 - 11/08/2022	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022
23DC0045 300226106383000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Ibabao, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/28/2022	11/02/2022 - 11/08/2022	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022
23DC0046 300221103240000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road with Drainage System, Barangay 4, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/28/2022	11/02/2022 - 11/08/2022	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022
23DC0047 300221103251000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage System, Maricris Subdivision, Purok 1, Barangay Santol, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/28/2022	11/02/2022 - 11/08/2022	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022
23DC0048 300225101131000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Canal at Barangay 1, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/28/2022	11/02/2022 - 11/08/2022	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022
23DC0049 300226106385000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi- Purpose Hall, Barangay 1, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	10/28/2022	11/02/2022 - 11/08/2022	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022

23DC0050 310204102006000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads, Malvar-Sto. Tomas Road, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/3/2022	11/04/2022 - 11/10/2022	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022
23DC0051 300203102388000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/3/2022	11/04/2022 - 11/10/2022	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022
23DC0052 300226106355000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Sta. Elena, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/3/2022	11/04/2022 - 11/10/2022	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022
23DC0053 300226106369000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Buso- Buso Laurel Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/3/2022	11/04/2022 - 11/10/2022	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022
23DC0054 300226106370000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 2 Laurel Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/3/2022	11/04/2022 - 11/10/2022	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022
23DC0055 300226106387000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center) at Barangay 3 Mataasnakahoy Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/8/2022	11/09/2022 - 11/15/2022	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022
23DC0056 300221103238000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Sinfroza Subdivision, Barangay 3, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/8/2022	11/09/2022 - 11/15/2022	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022
23DC0057 300226106386000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay 3, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/8/2022	11/09/2022 - 11/15/2022	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022
23DC0058 300226106389000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (2 - Storey Health Station Building) Barangay Looch Mataasnakahoy Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/8/2022	11/09/2022 - 11/15/2022	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022
23DC0059 320101108988000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River Laurel Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022
23DC0060 310103101224000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022
23DC0061 300226106364000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction/Completion of Multi-Purpose Building, Brgy. Poblacion 4, Sto. Tomas City Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022
23DC0062 300226106368000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Berinayan, Mun. of Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022
23DC0063 300229100342000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Barangay Dalipit East, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022
23DC0064 300225101128000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage Structure, Brgy. Zone 5, Mun. of Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022
23DC0065 300203102267000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Viaduct – Phase VI), Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/28/2022	11/29/2022 - 12/05/2022	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022
23DC0066 300203102387000	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Mataas na Kahoy Section), Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/28/2022	11/29/2022 - 12/05/2022	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022

23DC0067 300229100341000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Brgy. Dalipit East, Mun. of Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/28/2022	11/29/2022 - 12/05/2022	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022
23DC0068 300229100340000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Brgy. Dominador East, Mun. of Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/28/2022	11/29/2022 - 12/05/2022	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022
23DC0069 300226106360000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose bldg. in Brgy. Ibabao, Municipality of Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/20/2022	12/21/2022 - 12/27/2022	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023
23DC0070 300226106361000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-purpose bldg. in Brgy. Labac, Municipality of Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/20/2022	12/21/2022 - 12/27/2022	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023
23DC0071 300226106359000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building (Public Market) Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/20/2022	12/21/2022 - 12/27/2022	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023
23DC0072 300226106362000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-purpose bldg. in Brgy. Poblacion, Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/20/2022	12/21/2022 - 12/27/2022	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023
23DC0073 300226106363000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose bldg. in Brgy. Abelo, Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/20/2022	12/21/2022 - 12/27/2022	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023
23DC0074 32010110896000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Trapiche - Pagaspas, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2022	12/22/2022 - 12/28/2022	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023
23DC0075 320101108955000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River - Phase 7, Agoncillo - San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2022	12/22/2022 - 12/28/2022	12/29/2022	1/12/2023	12/22/2022 - 1/26/2023
23DC0076 320101108958000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Sulpoc – Altura Matanda, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2022	12/22/2022 - 12/28/2022	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023
23DC0077 320101108957000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River - Phase 3, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2022	12/22/2022 - 12/28/2022	12/29/2022	1/12/2023	12/22/2022 - 1/26/2023
23DC0079 300225101135000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) –Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Lake Wall, Barangay Lumang Lina, Mataasna Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2022	12/22/2022 - 12/28/2022	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023
23DC0080 300221103235000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay San Gabriel, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2022	12/22/2022 - 12/28/2022	12/29/2022	1/12/2023	12/22/2022 - 1/26/2023
23DC0081 300221103236000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Road, Zone 3 - Zone 5 Road, Poblacion, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/21/2022	12/22/2022 - 12/28/2022	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023
23DC0082 300225101130000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Lakewall Protection, Brgy. Lumanglina, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/11/2023	01/12/2023 - 01/18/2023	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023
23DC0083 300226106393000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage, Brgy. Poblacion, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/11/2023	01/12/2023 - 01/18/2023	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023
23DC0084 300221103246000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Improvement of Road of Barangay II-A, Barangay Upa and Barangay Babuyan, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/11/2023	01/12/2023 - 01/18/2023	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023

23DC0085 300221103247000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Road, Brgy. San Gregorio, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/11/2023	01/12/2023 - 01/18/2023	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023
23DC0086 300225101129000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Line Canal, Brgy. 2, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/11/2023	01/12/2023 - 01/18/2023	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023
23DC0087 300225101132000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection, Brgy. Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/20/2023	01/23/2023 - 01/29/2023	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023
23DC0088 300221103243000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Improvement of Road, Brgy. Sta. Clara (Marina Mines) to San Fernando, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/20/2023	01/23/2023 - 01/29/2023	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023
23DC0089 300221103244000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Slope Protection with Road, Brgy. Poblacion I, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/20/2023	01/23/2023 - 01/29/2023	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023
23DC0090 300225101133000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Brgy. Pook, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/20/2023	01/23/2023 - 01/29/2023	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023
23DC0091 300226106391000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Poblacion 2, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/20/2023	01/23/2023 - 01/29/2023	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023
23DC0092 300221103250000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Brgy. Bihis- Brgy. Calumala Road, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	1/20/2023	01/23/2023 - 01/29/2023	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023
23DC0093 320102104595000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along San Juan River	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0094 320101108956000	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along San Juan River - Phase 4, Tanauan -	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0095 300225101134000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Mitigation Structures Along San Juan River - Phase 5, Tanauan - Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0096 300226106358000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. 2, Mataas na Kahoy	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0097 300221103231000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Niyugan, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0098 300226106356000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Senior Citizens Multi-Purpose Building, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0099 300221103232000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay Poblacion 4, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0100 300221103248000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Road Improvement of Brgy. Santol - Brgy. Kinalaglanan Road, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0101 300221103245000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road (Tangke Road), Brgy. San Miguel, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/3/2023	02/06/2023 - 02/12/2023	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023
23DC0102 300226106392000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Colegio de Laurel), Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/13/2023	02/14/2023 - 02/20/2023	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023
23DC0104 300221103239000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay Loob Provincial/National Road, Barangay Loob,	Batangas III District Engineering Office	No	Competitive Bidding	2/13/2023	02/14/2023 - 02/20/2023	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023

23DC0105 300226106397000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at San Pioquinto, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/13/2023	02/14/2023 - 02/20/2023	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023
23DC0106 300221103242000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Tambo Ilaya (Malabo), Santa Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/13/2023	02/14/2023 - 02/20/2023	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023
23DC0107 300221103231000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road in Brgy. Sainsim, Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/13/2023	02/14/2023 - 02/20/2023	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023
23DC0108 300226106395000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Berinayan, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/13/2023	02/14/2023 - 02/20/2023	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023
23DC0109 300226106390000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Kinaladnan, Mataasnakahov, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/13/2023	02/14/2023 - 02/20/2023	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023
23DC0110 300226104506000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. San Sebastian, Mataas na Kahov, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/27/2023	02/28/2023 - 03/06/2023	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023
23DC0111 300226106396000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Makina, Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/27/2023	02/28/2023 - 03/06/2023	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023
23DC0112 300221103237000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Road, Barangay 1, Mataasnakahov, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/27/2023	02/28/2023 - 03/06/2023	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023
23DC0113 300214100530000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Street Lights, Brgy. Sulpoc, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/27/2023	02/28/2023 - 03/06/2023	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023
23DC0114 300214100540000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Streetlights, Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/27/2023	02/28/2023 - 03/06/2023	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023
23DC0115 300205100007000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Batangas III District Engineering Office	No	Competitive Bidding	3/7/2023	03/08/2023 - 03/14/2023	3/15/2023	3/28/2023	3/8/2023 - 3/28/2023
23DC0116 300200100009000	Construction/ Rehabilitation/ Improvement of Road and Slope Protection Structures along Talisay-Laurel-Agoncillo Road (Unclassified Road), Agoncillo, Batangas	Batangas III District Engineering Office	No	Negotiated Procurement Emergency Cases	N/A	N/A	N/A	N/A	N/A
23DC0117 300200100009000	Construction/ Rehabilitation/ Improvement of Roads and Slope Protection Structures along Taal Lake Circumferential Road, Balete Section	Batangas III District Engineering Office	No	Negotiated Procurement Emergency Cases	N/A	N/A	N/A	N/A	N/A
23DC0118 300200100009000	Construction/ Rehabilitation/ Improvement of Slope Protection Structures along Tanauan-Talisay-Tagaytay Road K0083+000-K0084+900	Batangas III District Engineering Office	No	Negotiated Procurement Emergency Cases	N/A	N/A	N/A	N/A	N/A
23DC0119 300200100009000	Construction/ Rehabilitation/ Improvement of Roads and Slope Protection Structures along Taal Lake Circumferential Road, Sta. Teresita Section	Batangas III District Engineering Office	No	Negotiated Procurement Emergency Cases	N/A	N/A	N/A	N/A	N/A
23DC0120 300200100009000	Repair Maintenance of Flood Control and Drainage Structures, Quiling II, Bridge K0078+318, Talisay, Batangas	Batangas III District Engineering Office	No	Negotiated Procurement Emergency Cases	N/A	N/A	N/A	N/A	N/A
23DC0121 300228100251000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/Public Health Facilities, Construction of Multi-Purpose Building, (Ospital ng Lungsod ng Sto. Tomas), Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0122 300226106384000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Miguel, Santo Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0123 300221103249000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sulpoc, Tanauan, Batangas (Package B)	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023

23DC0124 300221103241000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sulog, Tanauan City, Batangas (Package A)	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0125 300226106400000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of New Public Market at Brgy. Poblacion 1 and Barangay Antinolo, Sta. Teresita, Batangas (Phase 1)	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0126 300226106398000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility (New Public Market) including Facilities at Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0127 300226106399000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility (Sports Complex and Convection Center, Brgy. Darasa, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0128 300226106357000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building in Brgy. San Miguel, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0129 300205100599000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Cuenca, Province of Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023
23DC0130 300205100600000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Alitagtag, Province of Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023
23DC0131 300205100602000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Luna Norte, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023
23DC0132 300205100604000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Santiago, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023
23DC0133 300205100601000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Bugaan East, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023
23DC0134 EAO	Rehabilitation/Improvement of the Offices of the Assistant District Engineer, Planning and Design Section, Construction Annex and COA, DPWH Batangas III DEO, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/23/2023	03/24/2023	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023
23DC0135 310101100809000	Replacement of Several Concrete Blocks (71x) Intermittent Reblocking at Banay-Banay-Mojon Road K0090+-861 - K0090+-026	Batangas III District Engineering Office	No	Competitive Bidding	4/18/2023	04/19/2023 - 04/25/2023	4/27/2023	5/9/2023	4/19/2023 - 5/9/2023
23DC0136 SR 2023-02-005192	Concreting of Brgy. Banyaga FMR, Brgy. Banyaga, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/27/2023	04/28/2023 - 05/04/2023	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023
23DC0137 SR 2023-02-005340	Opening and Concreting of Brgy. San Juan FMR, Brgy. San Juan, Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/27/2023	04/28/2023 - 05/04/2023	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023
23DC0138 300205100598000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Agoncillo, Province of Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/27/2023	04/28/2023 - 05/04/2023	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023
23DC0139 300205100597000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Laurel, Province of Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/27/2023	04/28/2023 - 05/04/2023	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023
23DC0140 300205100603000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. San Juan, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/27/2023	04/28/2023 - 05/04/2023	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023
23DC0141 320101108959000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Alitura Bata - Alitura Matanda, Tanauan	Batangas III District Engineering Office	No	Competitive Bidding	5/8/2023	05/08/2023 - 05/14/2023	5/26/2023	5/30/2023	05/08/2023 - 5/30/2023
23DC0142 310302100334000	Bridge Program - Replacement of Permanent Weak Bridges - Weak Bridge Replacement including Other Related Activities, Replacement of Permanent Bridge, Santiago Br. I (B03184LZ) along Daang Maharlika LZ, Sto. Tomas City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/8/2023	05/08/2023 - 05/14/2023	5/26/2023	5/30/2023	05/08/2023 - 5/30/2023

23DC0143 300205100605000	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Dalipit East, Alitapan, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/8/2023	05/08/2023 - 05/14/2023	5/26/2023	5/30/5023	05/08/2023 - 5/30/2023
23DC0144 EAO	Rehabilitation/Improvement of DPWH Batangas III DEO Main Office Building, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/8/2023	05/08/2023 - 05/14/2023	5/26/2023	5/30/5023	05/08/2023 - 5/30/2023
ON-GOING PROCUREMENT ACTIVITIES									
23DC0103 300226106401000	Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Tanauan City Hall), Barangay Natatas, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/8/2023	05/09/2023 - 05/15/2023	5/16/2023	5/30/2023	05/09/2023 - 6/22/2023
23DC0145 SR 2023-03-007588	Repair/Maintenance of Quiling I River Revetment 6, Brgy. Quiling, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/22/2023	05/23/2023 - 05/29/2023	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023
23DC0146 SR 2023-04-008830	Repair/Maintenance of DILG Building, PNP - Malvar Police Station - Main Building, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/22/2023	05/23/2023 - 05/29/2023	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023
23DC0147 SR 2023-04-008830	Repair/Maintenance of DOST Building, PHIVOLCS - Taal Volcano Science Center - Main Building, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/22/2023	05/23/2023 - 05/29/2023	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023
23DC0148 SR 2023-04-008830	Repair/Maintenance of DPWH Building Batangas III DEO - Building 2 (Annex Building), Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/22/2023	05/23/2023 - 05/29/2023	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023
23DC0149 300116201297000	Opening and Concreting of Brgy. San Gregorio to Brgy. Ticub FMR, Brgy. Gregorio and Brgy. Ticub, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/31/2023	06/01/2023 - 06/07/2023	6/8/2023	6/22/2023	6/1/2023 - 6/22/2023
23DC0150 DA Fund	Concreting of Brgy. Sta. Elena FMR, Brgy. Sta. Elena, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	5/31/2023	06/01/2023 - 06/07/2023	6/8/2023	6/22/2023	6/1/2023 - 6/22/2023
23DC0151 300101200001000	Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 3STY6CL, San Felipe Elementary School, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	6/6/2023	06/07/2023 - 06/13/2023	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023
23DC0152 300101200001000	Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 2STY6CL, Coral na Munti National High School, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	6/6/2023	06/07/2023 - 06/13/2023	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023
23DC0153 300101200001000	Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 2STY6CL, Sampa-Pacifico Integrated School, Santa Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	6/6/2023	06/07/2023 - 06/13/2023	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023
23DC0154 300101200001000	Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 1STY3CL, Gulod Elementary School, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	6/6/2023	06/07/2023 - 06/13/2023	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023
CONSULTANCY (23CSDD01)									
COMPLETED PROCUREMENT ACTIVITIES									
23CSDD01	Consulting Services for the Conduct of Geotechnical Investigation/Soil Exploration 1. Pinagkrusan Elementary School, 2. Santiago National High School, 3. Balas Buco Sta Maria National High School, 4. Ibabao Elementary School, 5. Berinayan Elementary School	Batangas III District Engineering Office	No	Competitive Bidding	3/6/2023	03/07/2023 - 03/14/2023	3/29/2023	3/22/2023	3/7/2023 - 4/12/2023

ON-GOING PROCUREMENT ACTIVITIES									
	NONE								
BY ADMIN / GOODS (23GDC0002 TO 23GDC0006)									
COMPLETED PROCUREMENT ACTIVITIES									
	NONE								
ON-GOING PROCUREMENT ACTIVITIES									
23GDC0002	PURCHASE OF FUEL AND LUBRICANTS OF SERVICE VEHICLES AND EQUIPMENT (MAINTENANCE SECTION) FOR THE MONTH OF JULY TO SEPTEMBER 2023	Batangas III District Engineering Office	No	Competitive Bidding	06/05/2023	6/6/2023 - 6/12/2023	6/13/2023	6/27/2023	6/6/2023 - 6/27/2023
23GDC0004	Fabrication And Delivery of New Traffic Signs (Complete Set) Along Various National Roads	Batangas III District Engineering Office	No	Competitive Bidding	05/18/2023	5/19/2023 - 5/25/2023	5/26/2023	6/7/2023	5/19/2023 - 6/7/2023
23GDC0005	Supply and Delivery of Materials for the Repair of Major Roadside Structure along Lipa-Alaminos Road	Batangas III District Engineering Office	No	Competitive Bidding	05/29/2023	5/30/2023 - 6/5/2023	6/6/2023	6/20/2023	5/30/2023 - 6/20/2023
23GDC0006	Provision of DPWH Services - Requirement of Four (4) Security Personnel for DPWH Batangas III District Engineering Office, Tanauan City, Batangas and Two (2) Security Personnel for DPWH Motorpool, Brgy. Traniche, Tanauan City, Batangas for Six (6) Months	Batangas III District Engineering Office	No	Competitive Bidding	5/29/2023	5/30/2023 - 6/5/2023	6/6/2023	6/20/2023	5/30/2023 - 6/20/2023

Prepared by:


LILIBETH M. CUEVAS
 Head , BAC Secretariat



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATANGAS III DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2023

Procurement Activity								Source of Funds	ABC (PhP)			Total
Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance/ Turnover		Total	MOOE	CO	
11/4/2022	11/7/2022 - 11/11/2022	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	4/19/2023	4/18/2023	GoP	96,500,000.00		96,500,000.00	94,087,500.00
11/4/2022	11/7/2022 - 11/11/2022	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	6/16/2023	6/15/2023	GoP	74,323,335.00		74,323,335.00	72,465,251.65
11/4/2022	11/7/2022 - 11/11/2022	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	6/7/2023	6/6/2023	GoP	72,375,000.00		72,375,000.00	70,565,625.00
11/4/2022	11/7/2022 - 11/11/2022	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	6/16/2023	6/15/2023	GoP	52,111,930.00		52,111,930.00	50,809,131.75
11/4/2022	11/7/2022 - 11/11/2022	2/22/2023	2/22/2023	3/2/2023 - 3/3/2023	3/6/2023	5/24/2023	5/23/2023	GoP	49,000,000.00		49,000,000.00	47,775,000.00
11/4/2022	11/7/2022 - 11/11/2022	3/3/2023	3/3/2023	3/8/2023 - 3/9/2023	3/10/2023	5/23/2023	5/22/2023	GoP	49,000,000.00		49,000,000.00	47,765,200.00
11/4/2022	11/7/2022 - 11/11/2022	2/14/2023	2/14/2023	2/16/2023 - 2/17/2023	2/20/2023	3/22/2023	3/21/2023	GoP	49,000,000.00		49,000,000.00	47,775,000.00
11/4/2022	11/7/2022 - 11/11/2022	3/3/2023	3/3/2023	3/8/2023 - 3/9/2023	3/10/2023	6/21/2023	6/20/2023	GoP	49,000,000.00		49,000,000.00	47,775,000.00
11/4/2022	11/7/2022 - 11/11/2022	2/22/2023	2/22/2023	3/2/2023 - 3/3/2023	3/6/2023	5/18/2023	5/17/2023	GoP	39,200,000.00		39,200,000.00	38,220,000.00
11/4/2022	11/7/2022 - 11/11/2022	2/27/2023	2/27/2023	3/3/2023 - 3/6/2023	3/7/2023	6/6/2023	6/5/2023	GoP	35,284,900.00		35,284,900.00	34,396,034.52
11/4/2022	11/7/2022 - 11/11/2022	3/1/2023	3/1/2023	3/7/2023 - 3/8/2023	3/9/2023	3/22/2023	3/21/2023	GoP	34,300,000.00		34,300,000.00	33,442,500.00
11/4/2022	11/7/2022 - 11/11/2022	3/3/2023	3/3/2023	3/8/2023 - 3/9/2023	3/10/2023	5/15/2023	5/12/2023	GoP	29,400,000.00		29,400,000.00	28,665,000.00

11/4/2022	11/7/2022 - 11/11/2022	3/1/2023	3/1/2023	3/7/2023 - 3/8/2023	3/9/2023	6/6/2023	6/5/2023	GoP	29,400,000.00		29,400,000.00	28,662,158.00
11/4/2022	11/7/2022 - 11/11/2022	3/1/2023	3/1/2023	3/7/2023 - 3/8/2023	3/9/2023	5/19/2023	5/18/2023	GoP	17,462,620.00		17,462,620.00	17,026,054.50
11/4/2022	11/7/2022 - 11/11/2022	2/22/2023	2/22/2023	3/2/2023 - 3/3/2023	3/6/2023	5/19/2023	5/18/2023	GoP	14,361,900.00		14,361,900.00	13,992,647.00
11/4/2022	11/7/2022 - 11/11/2022	2/27/2023	2/27/2023	3/3/2023 - 3/6/2023	3/7/2023	5/23/2023	5/22/2023	GoP	10,210,620.00		10,210,620.00	9,955,354.50
11/4/2022	11/7/2022 - 11/11/2022	2/27/2023	2/27/2023	3/3/2023 - 3/6/2023	3/7/2023	5/19/2023	5/18/2023	GoP	9,001,300.00		9,001,300.00	8,775,226.80
11/7/2022	11/8/2022 - 11/14/2022	1/26/2023	1/26/2023	1/30/2023 - 1/31/2023	2/2/2023	4/5/2023	4/4/2023	GoP	4,950,000.00		4,950,000.00	4,851,495.00
11/7/2022	11/8/2022 - 11/14/2022	1/26/2023	1/26/2023	1/30/2023 - 1/31/2023	2/2/2023	5/17/2023	5/16/2023	GoP	4,950,000.00		4,950,000.00	4,849,636.00
11/7/2022	11/8/2022 - 11/14/2022	1/26/2023	1/26/2023	1/30/2023 - 1/31/2023	2/2/2023	4/14/2023	4/13/2023	GoP	4,950,000.00		4,950,000.00	4,848,525.00
11/7/2022	11/8/2022 - 11/14/2022	1/26/2023	1/26/2023	1/30/2023 - 1/31/2023	2/2/2023	2/22/2023	2/21/2023	GoP	4,950,000.00		4,950,000.00	4,848,824.00
11/7/2022	11/8/2022 - 11/14/2022	2/15/2023	2/15/2023	2/17/2023 - 2/20/2023	2/21/2023			GoP	4,950,000.00		4,950,000.00	4,847,535.00
11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/19/2023	5/18/2023	GoP	4,950,000.00		4,950,000.00	4,822,092.00
11/7/2022	11/8/2022 - 11/14/2022	1/26/2023	1/26/2023	1/30/2023 - 1/31/2023	2/2/2023	6/19/2023	6/16/2023	GoP	4,950,000.00		4,950,000.00	4,824,270.00
11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/22/2023	5/19/2023	GoP	4,950,000.00		4,950,000.00	4,823,820.00
11/7/2022	11/8/2022 - 11/14/2022	2/15/2023	2/15/2023	2/17/2023 - 2/20/2023	2/21/2023			GoP	4,950,000.00		4,950,000.00	4,822,785.00
11/7/2022	11/8/2022 - 11/14/2022	2/15/2023	2/15/2023	2/17/2023 - 2/20/2023	2/21/2023	5/16/2023	5/15/2023	GoP	4,950,000.00		4,950,000.00	4,821,288.00
11/7/2022	11/8/2022 - 11/14/2022	2/15/2023	2/15/2023	2/17/2023 - 2/20/2023	2/21/2023	5/16/2023	5/15/2023	GoP	4,950,000.00		4,950,000.00	4,822,785.00
11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/15/2023	5/12/2023	GoP	1,980,000.00		1,980,000.00	1,938,809.20
11/7/2022	11/8/2022 - 11/14/2022	2/15/2023	2/15/2023	2/17/2023 - 2/20/2023	2/21/2023	5/11/2023	5/10/2023	GoP	1,980,000.00		1,980,000.00	1,940,598.00
11/11/2022	11/14/2022 - 11/18/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	2/22/2023	2/21/2023	GoP	2,970,000.00		2,970,000.00	2,909,490.90

11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/31/2023	5/30/2023	GoP	1,980,000.00		1,980,000.00	1,939,220.00
11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	2/22/2023	2/21/2023	GoP	1,980,000.00		1,980,000.00	1,939,586.00
11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/18/2023	5/17/2023	GoP	1,980,000.00		1,980,000.00	1,939,410.00
11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/18/2023	5/17/2023	GoP	1,980,000.00		1,980,000.00	1,938,561.00
11/7/2022	11/8/2022 - 11/14/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	6/1/2023	5/31/2023	GoP	1,980,000.00		1,980,000.00	1,942,470.00
11/7/2022	11/8/2022 - 11/14/2022	2/15/2023	2/15/2023	2/17/2023 - 2/20/2023	2/21/2023	6/16/2023	6/15/2023	GoP	1,980,000.00		1,980,000.00	1,938,812.00
11/7/2022	11/8/2022 - 11/14/2022	4/18/2023	4/18/2023	4/26/2023 - 4/27/2023	4/28/2023			GoP	1,980,000.00		1,980,000.00	1,940,400.00
11/11/2022	11/14/2022 - 11/18/2022	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023			GoP	77,200,000.00		77,200,000.00	74,884,000.00
11/11/2022	11/14/2022 - 11/18/2022	2/14/2023	2/14/2023	2/16/2023 - 2/17/2023	2/20/2023	6/16/2023	6/15/2023	GoP	57,900,000.00		57,900,000.00	56,429,340.00
11/11/2022	11/14/2022 - 11/18/2022	2/14/2023	2/14/2023	2/16/2023 - 2/17/2023	2/20/2023	5/23/2023	5/22/2023	GoP	49,000,000.00		49,000,000.00	47,762,195.00
11/11/2022	11/14/2022 - 11/18/2022	2/14/2023	2/14/2023	2/16/2023 - 2/17/2023	2/20/2023	6/20/2023	6/19/2023	GoP	49,000,000.00		49,000,000.00	47,770,100.00
11/11/2022	11/14/2022 - 11/18/2022	3/3/2023	3/3/2023	3/8/2023 - 3/9/2023	3/10/2023	6/21/2023	6/20/2023	GoP	29,400,000.00		29,400,000.00	28,649,830.60
11/23/2022	11/24/2022 - 12/1/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	4/14/2023	4/13/2023	GoP	9,900,000.00		9,900,000.00	9,682,200.00
11/23/2022	11/24/2022 - 12/1/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/10/2023	5/9/2023	GoP	4,950,000.00		4,950,000.00	4,851,495.00
11/23/2022	11/24/2022 - 12/1/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	6/19/2023	6/16/2023	GoP	4,950,000.00		4,950,000.00	4,813,875.00
11/23/2022	11/24/2022 - 12/1/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	6/16/2023	6/15/2023	GoP	4,950,000.00		4,950,000.00	4,818,825.00
11/23/2022	11/24/2022 - 12/1/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	4/14/2023	4/13/2023	GoP	4,950,000.00		4,950,000.00	4,816,350.00
11/23/2022	11/24/2022 - 12/1/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	4/14/2023	4/13/2023	GoP	3,960,000.00		3,960,000.00	3,868,920.00

11/25/2022	11/28/2022 - 12/5/2022	3/3/2023	3/3/2023	3/8/2023 - 3/9/2023	3/10/2023			GoP	72,375,000.00		72,375,000.00	70,203,750.00
11/25/2022	11/28/2022 - 12/5/2022	2/14/2023	2/14/2023	2/16/2023 - 2/17/2023	2/20/2023	5/3/2023	5/2/2023	GoP	49,000,000.00		49,000,000.00	47,721,920.50
11/25/2022	11/28/2022 - 12/5/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/5/2023	5/4/2023	GoP	4,950,000.00		4,950,000.00	4,851,495.00
11/25/2022	11/28/2022 - 12/5/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	6/15/2023	6/14/2023	GoP	1,980,000.00		1,980,000.00	1,939,442.00
11/25/2022	11/28/2022 - 12/5/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	6/8/2023	6/7/2023	GoP	1,980,000.00		1,980,000.00	1,940,598.00
12/1/2022	12/2/2022 - 12/9/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	4/13/2023	4/12/2023	GoP	9,900,000.00		9,900,000.00	9,691,298.88
12/1/2022	12/2/2022 - 12/9/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/17/2023	5/16/2023	GoP	5,940,000.00		5,940,000.00	5,791,480.89
12/1/2022	12/2/2022 - 12/9/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	5/24/2023	5/23/2023	GoP	4,950,000.00		4,950,000.00	4,843,575.00
12/1/2022	12/2/2022 - 12/9/2022	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	4/13/2023	4/12/2023	GoP	4,950,000.00		4,950,000.00	4,836,559.00
12/2/2022	12/5/2022 - 12/12/2022	2/27/2023	2/27/2023	3/3/2023 - 3/6/2023	3/7/2023	5/24/2023	5/23/2023	GoP	67,550,000.00		67,550,000.00	65,861,250.00
12/2/2022	12/5/2022 - 12/12/2022	2/22/2023	2/22/2023	3/2/2023 - 3/3/2023	3/6/2023	5/18/2023	5/17/2023	GoP	49,000,000.00		49,000,000.00	47,775,000.00
12/2/2022	12/5/2022 - 12/12/2022	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	5/23/2023	5/22/2023	GoP	4,950,000.00		4,950,000.00	4,840,383.00
12/2/2022	12/5/2022 - 12/12/2022	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	5/23/2023	5/22/2023	GoP	4,950,000.00		4,950,000.00	4,844,808.00
12/2/2022	12/5/2022 - 12/12/2022	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023			GoP	4,950,000.00		4,950,000.00	4,826,299.50
12/2/2022	12/5/2022 - 12/12/2022	3/17/2023	3/20/2023	3/21/2023 - 3/22/2023	3/23/2023	6/20/2023	6/19/2023	GoP	4,950,000.00		4,950,000.00	4,826,250.00
12/21/2022	12/22/2022 - 11/28/2022	2/15/2023	2/15/2023	2/17/2023 - 2/20/2023	2/21/2023	4/19/2023	4/18/2023	GoP	86,850,000.00		86,850,000.00	84,496,365.00
12/21/2022	12/22/2022 - 11/28/2022	2/14/2023	2/14/2023	2/16/2023 - 2/17/2023	2/20/2023	4/13/2023	4/12/2023	GoP	49,000,000.00		49,000,000.00	47,760,877.75

12/21/2022	12/22/2022 - 11/28/2022	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023			GoP	4,950,000.00		4,950,000.00	4,820,220.00
12/21/2022	12/22/2022 - 11/28/2022	5/16/2023	5/16/2023	5/19/2023 - 5/22/2023	5/23/2023			GoP	4,950,000.00		4,950,000.00	4,823,775.00
1/12/2023	1/13/2023 - 1/19/2023	4/18/2023	4/18/2023	4/26/2023 - 4/27/2023	4/28/2023	5/24/2023	5/23/2023	GoP	4,950,000.00		4,950,000.00	4,846,979.00
1/12/2023	1/13/2023 - 1/19/2023	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023	5/16/2023	5/15/2023	GoP	4,950,000.00		4,950,000.00	4,850,187.35
1/12/2023	1/13/2023 - 1/19/2023	4/18/2023	4/18/2023	4/26/2023 - 4/27/2023	4/28/2023			GoP	4,950,000.00		4,950,000.00	4,849,356.15
1/12/2023	1/13/2023 - 1/19/2023	4/18/2023	4/18/2023	4/26/2023 - 4/27/2023	4/28/2023			GoP	4,950,000.00		4,950,000.00	4,850,517.35
1/12/2023	1/13/2023 - 1/19/2023	4/18/2023	4/18/2023	4/26/2023 - 4/27/2023	4/28/2023			GoP	4,950,000.00		4,950,000.00	4,846,703.00
1/13/2023	1/16/2023 - 1/20/2023	3/1/2023	3/1/2023	3/7/2023 - 3/8/2023	3/9/2023			GoP	96,500,000.00		96,500,000.00	94,077,801.70
1/27/2023	1/30/2023 - 2/3/2023	2/27/2023	2/27/2023	3/3/2023 - 3/6/2023	3/7/2023	6/20/2023	6/19/2023	GoP	96,500,000.00		96,500,000.00	94,068,200.00
1/13/2023	1/16/2023 - 1/20/2023	3/1/2023	3/1/2023	3/7/2023 - 3/8/2023	3/9/2023			GoP	96,500,000.00		96,500,000.00	94,044,423.70
1/27/2023	1/30/2023 - 2/3/2023	2/27/2023	2/27/2023	3/3/2023 - 3/6/2023	3/7/2023	6/5/2023	6/2/2023	GoP	96,500,000.00		96,500,000.00	94,087,500.00
1/13/2023	1/16/2023 - 1/20/2023	1/27/2023	1/27/2023	2/1/2023 - 2/2/2023	2/3/2023	2/22/2023	2/21/2023	GoP	4,950,000.00		4,950,000.00	4,822,860.50
1/27/2023	1/30/2023 - 2/3/2023	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023	5/16/2023	5/15/2023	GoP	4,950,000.00		4,950,000.00	4,832,685.00
1/13/2023	1/16/2023 - 1/20/2023	3/17/2023	3/20/2023	3/21/2023 - 3/22/2023	3/23/2023	6/8/2023	6/7/2023	GoP	4,950,000.00		4,950,000.00	4,821,853.00
2/3/2023	2/6/2023 - 2/10/2023	3/15/2023	3/15/2023	3/17/2023 - 3/17/2023	3/21/2023	4/19/2023	4/18/2023	GoP	9,900,000.00		9,900,000.00	9,649,054.20
2/3/2023	2/6/2023 - 2/10/2023	3/15/2023	3/15/2023	3/17/2023 - 3/17/2023	3/21/2023			GoP	4,950,000.00		4,950,000.00	4,824,760.00
2/3/2023	2/6/2023 - 2/10/2023	3/17/2023	3/20/2023	3/21/2023 - 3/22/2023	3/23/2023	6/7/2023	6/6/2023	GoP	4,950,000.00		4,950,000.00	4,824,476.72

2/3/2023	2/6/2023 - 2/10/2023	3/17/2023	3/20/2023	3/21/2023 - 3/22/2023	3/23/2023	4/19/2023	4/18/2023	GoP	4,950,000.00		4,950,000.00	4,824,672.00
2/3/2023	2/6/2023 - 2/10/2023	3/17/2023	3/20/2023	3/21/2023 - 3/22/2023	3/23/2023	4/19/2023	4/18/2023	GoP	4,950,000.00		4,950,000.00	4,823,129.40
2/15/2023	2/16/2023 - 2/22/2023	3/15/2023	3/15/2023	3/17/2023 - 3/17/2023	3/21/2023	6/14/2023	6/13/2023	GoP	29,700,000.00		29,700,000.00	28,942,202.00
2/15/2023	2/16/2023 - 2/22/2023	3/15/2023	3/15/2023	3/17/2023 - 3/17/2023	3/21/2023	6/5/2023	6/2/2023	GoP	18,866,430.00		18,866,430.00	18,374,782.00
2/15/2023	2/16/2023 - 2/22/2023	3/17/2023	3/20/2023	3/21/2023 - 3/22/2023	3/23/2023	5/30/2023	5/29/2023	GoP	6,297,390.00		6,297,390.00	6,139,006.00
2/15/2023	2/16/2023 - 2/22/2023	5/16/2023	5/16/2023	5/19/2023 - 5/22/2023	5/23/2023			GoP	4,950,000.00		4,950,000.00	4,842,356.00
2/15/2023	2/16/2023 - 2/22/2023	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023			GoP	4,950,000.00		4,950,000.00	4,824,474.00
2/15/2023	2/16/2023 - 2/22/2023	3/17/2023	3/20/2023	3/21/2023 - 3/22/2023	3/23/2023			GoP	4,950,000.00		4,950,000.00	4,825,465.00
3/1/2023	3/2/2023 - 3/8/2023	3/13/2023	3/13/2023	3/15/2023 - 3/16/2023	3/17/2023	6/21/2023	6/20/2023	GoP	96,500,000.00		96,500,000.00	94,062,615.00
3/1/2023	3/2/2023 - 3/8/2023	3/13/2023	3/13/2023	3/15/2023 - 3/16/2023	3/17/2023	6/16/2023	6/15/2023	GoP	96,500,000.00		96,500,000.00	94,081,776.00
3/1/2023	3/2/2023 - 3/8/2023	3/13/2023	3/13/2023	3/15/2023 - 3/16/2023	3/17/2023	6/20/2023	6/19/2023	GoP	96,500,000.00		96,500,000.00	94,038,252.00
3/1/2023	3/2/2023 - 3/8/2023	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023			GoP	4,950,000.00		4,950,000.00	4,845,776.00
3/1/2023	3/2/2023 - 3/8/2023	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023	5/15/2023	5/12/2023	GoP	4,950,000.00		4,950,000.00	4,847,031.00
3/1/2023	3/2/2023 - 3/8/2023	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023			GoP	4,950,000.00		4,950,000.00	4,849,300.00
3/1/2023	3/2/2023 - 3/8/2023	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023	6/19/2023	6/16/2023	GoP	4,950,000.00		4,950,000.00	4,824,386.00
3/1/2023	3/2/2023 - 3/8/2023	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023	6/9/2023	6/8/2023	GoP	4,950,000.00		4,950,000.00	4,822,698.00
3/1/2023	3/2/2023 - 3/8/2023	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023			GoP	4,825,260.00		4,825,260.00	4,702,850.00
3/8/2023	3/9/2023 - 3/15/2023	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	6/19/2023	6/16/2023	GoP	24,770,790.00		24,770,790.00	24,222,578.00
3/8/2023	3/9/2023 - 3/15/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023	6/7/2023	6/6/2023	GoP	14,850,000.00		14,850,000.00	14,473,045.00

3/8/2023	3/9/2023 - 3/15/2023	3/24/2023	3/24/2023	3/28/2023 - 3/29/2023	3/30/2023	6/20/2023	6/19/2023	GoP	9,900,000.00		9,900,000.00	9,699,406.00
3/8/2023	3/9/2023 - 3/15/2023	5/16/2023	5/16/2023	5/19/2023 - 5/22/2023	5/23/2023			GoP	9,900,000.00		9,900,000.00	9,652,500.00
3/8/2023	3/9/2023 - 3/15/2023	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023	5/23/2023	5/22/2023	GoP	9,900,000.00		9,900,000.00	9,651,162.00
3/8/2023	3/9/2023 - 3/15/2023	3/29/2023	3/29/2023	3/31/2023 - 4/3/2023	4/4/2023	6/16/2023	6/15/2023	GoP	4,950,000.00		4,950,000.00	4,842,870.00
3/8/2023	3/9/2023 - 3/15/2023	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023			GoP	4,950,000.00		4,950,000.00	4,847,187.00
3/22/2023	3/23/2023 - 3/29/2023	4/18/2023	4/18/2023	4/26/2023 - 4/27/2023	4/28/2023			GoP	99,000,000.00		99,000,000.00	96,712,959.60
3/22/2023	3/23/2023 - 3/29/2023	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023	6/14/2023	6/13/2023	GoP	9,900,000.00		9,900,000.00	9,652,500.00
3/22/2023	3/23/2023 - 3/29/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023	6/21/2023	6/20/2023	GoP	9,900,000.00		9,900,000.00	9,643,441.52
3/22/2023	3/23/2023 - 3/29/2023	5/16/2023	5/16/2023	5/19/2023 - 5/22/2023	5/23/2023			GoP	5,880,000.00		5,880,000.00	5,731,124.00
3/22/2023	3/23/2023 - 3/29/2023	5/26/2023	5/26/2023	5/30/2023 - 5/31/2023	6/1/2023			GoP	4,900,000.00		4,900,000.00	4,776,284.00
3/29/2023	3/30/2023 - 4/5/2023	4/26/2023	4/26/2023	5/2/2023 - 5/3/2023	5/4/2023			GoP	2,376,000.00		2,376,000.00	2,316,600.00
N/A	N/A	3/15/2023	3/15/2023	3/17/2023 - 3/17/2023	3/21/2023			GoP	96,500,000.00		96,500,000.00	96,500,000.00
N/A	N/A	3/15/2023	3/15/2023	3/17/2023 - 3/17/2023	3/21/2023			GoP	48,250,000.00		48,250,000.00	48,250,000.00
N/A	N/A	3/17/2023	3/17/2023	3/21/2023 - 3/22/2023	3/23/2023	6/20/2023	6/19/2023	GoP	19,300,000.00		19,300,000.00	19,300,000.00
N/A	N/A	3/17/2023	3/17/2023	3/21/2023 - 3/22/2023	3/23/2023			GoP	14,475,000.00		14,475,000.00	14,475,000.00
N/A	N/A	3/17/2023	3/17/2023	3/21/2023 - 3/22/2023	3/23/2023			GoP	4,825,000.00		4,825,000.00	4,825,000.00
4/13/2023	4/14/2023 - 4/20/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023			GoP	79,200,000.00		79,200,000.00	77,550,685.79
4/13/2023	4/14/2023 - 4/20/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023			GoP	39,600,000.00		39,600,000.00	38,801,370.00
4/13/2023	4/14/2023 - 4/20/2023	5/16/2023	5/16/2023	5/19/2023 - 5/22/2023	5/23/2023	6/19/2023	6/16/2023	GoP	29,700,000.00		29,700,000.00	28,949,345.00

4/13/2023	4/14/2023 - 4/20/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023	5/25/2023	5/24/2023	GoP	19,800,000.00		19,800,000.00	19,305,437.00
4/13/2023	4/14/2023 - 4/20/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023			GoP	19,800,000.00		19,800,000.00	19,388,142.00
4/13/2023	4/14/2023 - 4/20/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023			GoP	9,900,000.00		9,900,000.00	9,696,171.00
4/13/2023	4/14/2023 - 4/20/2023	5/16/2023	5/16/2023	5/19/2023 - 5/22/2023	5/23/2023			GoP	9,900,000.00		9,900,000.00	9,695,700.00
4/13/2023	4/14/2023 - 4/20/2023	4/27/2023	4/27/2023	5/4/2023 - 5/5/2023	5/8/2023			GoP	9,900,000.00		9,900,000.00	9,700,695.00
5/8/2023	5/9/2023 - 5/15/2023	5/24/2023	5/24/2023	5/29/2023 - 5/30/2023	5/31/2023			GoP	9,800,000.00		9,800,000.00	9,551,080.00
5/8/2023	5/9/2023 - 5/15/2023	5/24/2023	5/24/2023	5/29/2023 - 5/30/2023	5/31/2023			GoP	9,800,000.00		9,800,000.00	9,552,060.00
5/8/2023	5/9/2023 - 5/15/2023	5/24/2023	5/24/2023	5/29/2023 - 5/30/2023	5/31/2023			GoP	9,800,000.00		9,800,000.00	9,554,109.00
5/8/2023	5/9/2023 - 5/15/2023	5/24/2023	5/24/2023	5/29/2023 - 5/30/2023	5/31/2023			GoP	9,800,000.00		9,800,000.00	9,548,040.00
5/8/2023	5/9/2023 - 5/15/2023	5/24/2023	5/24/2023	5/29/2023 - 5/30/2023	5/31/2023	6/21/2023	6/20/2023	GoP	9,800,000.00		9,800,000.00	9,556,960.00
4/13/2023	4/14/2023 - 4/20/2023	5/16/2023	5/16/2023	5/19/2023 - 5/22/2023	5/23/2023			GoP	3,200,000.00		3,200,000.00	3,134,798.00
5/10/2023	5/11/2023 - 5/17/2023	6/1/2023	6/1/2023	6/6/2023 - 6/7/2023	6/8/2023			GoP	1,871,000.00		1,871,000.00	1,833,534.00
5/18/2023	5/19/2023 - 5/25/2023	5/30/2023	5/30/2023	6/5/2023 - 6/6/2023	6/7/2023			GoP	11,940,000.00		11,940,000.00	11,637,005.00
5/18/2023	5/19/2023 - 5/25/2023	5/30/2023	5/30/2023	6/5/2023 - 6/6/2023	6/7/2023			GoP	11,940,000.00		11,940,000.00	11,639,445.00
5/18/2023	5/19/2023 - 5/25/2023	5/30/2023	5/30/2023	6/5/2023 - 6/6/2023	6/7/2023			GoP	9,800,000.00		9,800,000.00	9,555,400.00
5/18/2023	5/19/2023 - 5/25/2023	5/30/2023	5/30/2023	6/5/2023 - 6/6/2023	6/7/2023			GoP	9,800,000.00		9,800,000.00	9,556,960.00
5/18/2023	5/19/2023 - 5/25/2023	5/30/2023	5/30/2023	6/5/2023 - 6/6/2023	6/7/2023			GoP	9,800,000.00		9,800,000.00	9,552,060.00
5/31/2023	6/1/2023 - 6/7/2023	6/9/2023	6/9/2023	6/14/2023 - 6/15/2023	6/16/2023			GoP	96,500,000.00		96,500,000.00	94,076,460.00
5/31/2023	6/1/2023 - 6/7/2023	6/9/2023	6/9/2023	6/14/2023 - 6/15/2023	6/16/2023			GoP	48,250,000.00		48,250,000.00	47,039,710.00

5/31/2023	6/1/2023 - 6/7/2023	6/9/2023	6/9/2023	6/14/2023 - 6/15/2023	6/16/2023			GoP	9,800,000.00		9,800,000.00	9,554,020.00
5/31/2023	6/1/2023 - 6/7/2023	6/9/2023	6/9/2023	6/14/2023 - 6/15/2023	6/16/2023			GoP	4,500,000.00		4,500,000.00	4,394,099.00
Total Alloted Budget of Procurement Activities												
Total Contract Price of Procurement Activvites Conducted												
Total Savings (Total Alloted Budget - Total Contract Price)												
6/23/2023	6/26/2023 - 6/27/2023	6/29/2023	6/29/2023	7/4/2023 - 7/5/2023	7/6/2023			GoP	19,800,000.00		19,800,000.00	19,398,504.00
6/14/2023	6/15/2023 - 6/21/2023	6/27/2023	6/27/2023	7/3/2023 - 7/4/2023	7/5/2023			GoP	3,000,000.00		3,000,000.00	2,924,715.00
6/14/2023	6/15/2023 - 6/21/2023	6/27/2023	6/27/2023	7/3/2023 - 7/4/2023	7/5/2023			GoP	1,000,000.00		1,000,000.00	979,865.00
6/14/2023	6/15/2023 - 6/21/2023	6/27/2023	6/27/2023	7/3/2023 - 7/4/2023	7/5/2023			GoP	900,000.00		900,000.00	881,808.00
6/14/2023	6/15/2023 - 6/21/2023	6/27/2023	6/27/2023	7/3/2023 - 7/4/2023	7/5/2023			GoP	500,000.00		500,000.00	490,000.00
6/23/2023	6/26/2023 - 6/27/2023	6/29/2023	6/29/2023	7/4/2023 - 7/5/2023	7/6/2023			GoP	11,940,000.00		11,940,000.00	11,641,254.00
6/23/2023	6/26/2023 - 7/3/2023							GoP	11,940,000.00		11,940,000.00	11,638,439.00
6/29/2023	6/30/2023 - 7/6/2023							GoP	20,000,000.00		20,000,000.00	19,600,110.00
6/29/2023	6/30/2023 - 7/6/2023							GoP	15,000,000.00		15,000,000.00	14,696,318.15
6/29/2023	6/30/2023 - 7/6/2023							GoP	15,000,000.00		15,000,000.00	14,680,000.00
6/29/2023	6/30/2023 - 7/6/2023							GoP	10,000,000.00		10,000,000.00	9,797,029.00
Total Alloted Budget of On-going Procurement Activities												
4/13/2023	4/19/2023 - 4/20/2023	4/24/2023	4/25/2023	5/2/2023 - 5/3/2023	5/8/2023			GoP	877,000.00		877,000.00	860,000.00
Total Alloted Budget of Procurement Activities												
Total Contract Price of Procurement Activvites Conducted												
Total Savings (Total Alloted Budget - Total Contract Price)												

Total Alloted Budget of On-going Procurement Activities												
Total Alloted Budget of Procurement Activities												
Total Contract Price of Procurement Actitvites Conducted												
Total Savings (Total Alloted Budget - Total Contract Price)												
6/29/2023	6/29/2023	6/30/2023	6/30/2023	6/30/2023	7/3/2023			GoP	1,097,000.00		1,097,000.00	1,080,830.00
6/8/2023	6/9/2023 - 6/15/2023	6/22/2023	6/22/2023	6/29/2023				GoP	1,629,842.00		1,629,842.00	1,613,500.00
6/21/2023	6/22/2023 - 6/28/2023							GoP	1,561,190.37		1,561,190.37	
6/21/2023								GoP	1,384,251.48		1,384,251.48	
Total Alloted Budget of On-going Procurement Activities												

Recommended for Approval by:


BENSON P. TESNADO
BAC Chairperson

Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If Applicable)	
	94,087,500.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	72,465,251.65	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	70,565,625.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	50,809,131.75	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,775,000.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,765,200.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,775,000.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,775,000.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	38,220,000.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	34,396,034.52	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	33,442,500.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	28,665,000.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)

	28,662,158.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	17,026,054.50	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	13,992,647.00	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	9,955,354.50	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	8,775,226.80	COA/NACAP/ CCW/NGO	10/21/2022	11/3/2022	10/13/2022 - 11/3/2022	11/4/2022	11/7/2022 - 11/11/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,851,495.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,849,636.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,848,525.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,848,824.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,847,535.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,822,092.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,824,270.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,823,820.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,822,785.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,821,288.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,822,785.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,938,809.20	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,940,598.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	2,909,490.90	COA/NACAP/ CCW/NGO	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022	11/11/2022	11/14/2022 - 11/18/2022		to adapt to the date of release of General Appropriations Act (GAA)

	1,939,220.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,939,586.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,939,410.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,938,561.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,942,470.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,938,812.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,940,400.00	COA/NACAP/ CCW/NGO	11/21/2022	11/4/2022	11/14/2022 - 11/4/2022	11/7/2022	11/8/2022 - 11/14/2022		to adapt to the date of release of General Appropriations Act (GAA)
	74,884,000.00	COA/NACAP/ CCW/NGO	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022	11/11/2022	11/14/2022 - 11/18/2022		to adapt to the date of release of General Appropriations Act (GAA)
	56,429,340.00	COA/NACAP/ CCW/NGO	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022	11/11/2022	11/14/2022 - 11/18/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,762,195.00	COA/NACAP/ CCW/NGO	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022	11/11/2022	11/14/2022 - 11/18/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,770,100.00	COA/NACAP/ CCW/NGO	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022	11/11/2022	11/14/2022 - 11/18/2022		to adapt to the date of release of General Appropriations Act (GAA)
	28,649,830.60	COA/NACAP/ CCW/NGO	10/28/2022	11/10/2022	10/21/2022 - 11/10/2022	11/11/2022	11/14/2022 - 11/18/2022		to adapt to the date of release of General Appropriations Act (GAA)
	9,682,200.00	COA/NACAP/ CCW/NGO	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022	11/23/2022	11/24/2022 - 12/1/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,851,495.00	COA/NACAP/ CCW/NGO	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022	11/23/2022	11/24/2022 - 12/1/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,813,875.00	COA/NACAP/ CCW/NGO	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022	11/23/2022	11/24/2022 - 12/1/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,818,825.00	COA/NACAP/ CCW/NGO	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022	11/23/2022	11/24/2022 - 12/1/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,816,350.00	COA/NACAP/ CCW/NGO	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022	11/23/2022	11/24/2022 - 12/1/2022		to adapt to the date of release of General Appropriations Act (GAA)
	3,868,920.00	COA/NACAP/ CCW/NGO	11/9/2022	11/22/2022	11/2/2022 - 11/22/2022	11/23/2022	11/24/2022 - 12/1/2022		to adapt to the date of release of General Appropriations Act (GAA)

	70,203,750.00	COA/NACAP/ CCW/NGO	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022	11/25/2022	11/28/2022 - 12/5/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,721,920.50	COA/NACAP/ CCW/NGO	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022	11/25/2022	11/28/2022 - 12/5/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,851,495.00	COA/NACAP/ CCW/NGO	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022	11/25/2022	11/28/2022 - 12/5/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,939,442.00	COA/NACAP/ CCW/NGO	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022	11/25/2022	11/28/2022 - 12/5/2022		to adapt to the date of release of General Appropriations Act (GAA)
	1,940,598.00	COA/NACAP/ CCW/NGO	11/10/2022	11/24/2022	11/04/2022 - 11/24/2022	11/25/2022	11/28/2022 - 12/5/2022		to adapt to the date of release of General Appropriations Act (GAA)
	9,691,298.88	COA/NACAP/ CCW/NGO	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022	12/1/2022	12/2/2022 - 12/9/2022		to adapt to the date of release of General Appropriations Act (GAA)
	5,791,480.89	COA/NACAP/ CCW/NGO	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022	12/1/2022	12/2/2022 - 12/9/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,843,575.00	COA/NACAP/ CCW/NGO	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022	12/1/2022	12/2/2022 - 12/9/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,836,559.00	COA/NACAP/ CCW/NGO	11/16/2022	11/29/2022	11/09/2022 - 11/29/2022	12/1/2022	12/2/2022 - 12/9/2022		to adapt to the date of release of General Appropriations Act (GAA)
	65,861,250.00	COA/NACAP/ CCW/NGO	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022	12/2/2022	12/5/2022 - 12/12/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,775,000.00	COA/NACAP/ CCW/NGO	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022	12/2/2022	12/5/2022 - 12/12/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,840,383.00	COA/NACAP/ CCW/NGO	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022	12/2/2022	12/5/2022 - 12/12/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,844,808.00	COA/NACAP/ CCW/NGO	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022	12/2/2022	12/5/2022 - 12/12/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,826,299.50	COA/NACAP/ CCW/NGO	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022	12/2/2022	12/5/2022 - 12/12/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,826,250.00	COA/NACAP/ CCW/NGO	11/18/2022	12/1/2022	11/11/2022 - 12/1/2022	12/2/2022	12/5/2022 - 12/12/2022		to adapt to the date of release of General Appropriations Act (GAA)
	84,496,365.00	COA/NACAP/ CCW/NGO	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022	12/21/2022	12/22/2022 - 11/28/2022		to adapt to the date of release of General Appropriations Act (GAA)
	47,760,877.75	COA/NACAP/ CCW/NGO	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022	12/21/2022	12/22/2022 - 11/28/2022		to adapt to the date of release of General Appropriations Act (GAA)

	4,820,220.00	COA/NACAP/ CCW/NGO	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022	12/21/2022	12/22/2022 - 11/28/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,823,775.00	COA/NACAP/ CCW/NGO	12/7/2022	12/20/2022	11/29/2022 - 12/20/2022	12/21/2022	12/22/2022 - 11/28/2022		to adapt to the date of release of General Appropriations Act (GAA)
	4,846,979.00	COA/NACAP/ CCW/NGO	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023	1/12/2023	1/13/2023 - 1/19/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,850,187.35	COA/NACAP/ CCW/NGO	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023	1/12/2023	1/13/2023 - 1/19/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,849,356.15	COA/NACAP/ CCW/NGO	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023	1/12/2023	1/13/2023 - 1/19/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,850,517.35	COA/NACAP/ CCW/NGO	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023	1/12/2023	1/13/2023 - 1/19/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,846,703.00	COA/NACAP/ CCW/NGO	12/29/2022	1/11/2023	12/21/2022 - 1/11/2023	1/12/2023	1/13/2023 - 1/19/2023		to adapt to the date of release of General Appropriations Act (GAA)
	94,077,801.70	COA/NACAP/ CCW/NGO	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023	1/13/2023	1/16/2023 - 1/20/2023		to adapt to the date of release of General Appropriations Act (GAA)
	94,068,200.00	COA/NACAP/ CCW/NGO	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023	1/13/2023	1/16/2023 - 1/20/2023		to adapt to the date of release of General Appropriations Act (GAA)
	94,044,423.70	COA/NACAP/ CCW/NGO	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023	1/13/2023	1/16/2023 - 1/20/2023		to adapt to the date of release of General Appropriations Act (GAA)
	94,087,500.00	COA/NACAP/ CCW/NGO	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023	1/13/2023	1/16/2023 - 1/20/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,822,860.50	COA/NACAP/ CCW/NGO	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023	1/13/2023	1/16/2023 - 1/20/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,832,685.00	COA/NACAP/ CCW/NGO	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023	1/13/2023	1/16/2023 - 1/20/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,821,853.00	COA/NACAP/ CCW/NGO	12/29/2022	1/12/2023	12/22/2022 - 1/12/2023	1/13/2023	1/16/2023 - 1/20/2023		to adapt to the date of release of General Appropriations Act (GAA)
	9,649,054.20	COA/NACAP/ CCW/NGO	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023	2/3/2023	2/6/2023 - 2/1/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,824,760.00	COA/NACAP/ CCW/NGO	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023	2/3/2023	2/6/2023 - 2/1/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,824,476.72	COA/NACAP/ CCW/NGO	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023	2/3/2023	2/6/2023 - 2/1/2023		to adapt to the date of release of General Appropriations Act (GAA)

	4,824,672.00	COA/NACAP/ CCW/NGO	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023	2/3/2023	2/6/2023 - 2/1/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,823,129.40	COA/NACAP/ CCW/NGO	1/19/2023	2/2/2023	01/12/2023 - 2/2/2023	2/3/2023	2/6/2023 - 2/1/2023		to adapt to the date of release of General Appropriations Act (GAA)
	28,942,202.00	COA/NACAP/ CCW/NGO	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023	2/15/2023	2/16/2023 - 2/22/2023		to adapt to the date of release of General Appropriations Act (GAA)
	18,374,782.00	COA/NACAP/ CCW/NGO	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023	2/15/2023	2/16/2023 - 2/22/2023		to adapt to the date of release of General Appropriations Act (GAA)
	6,139,006.00	COA/NACAP/ CCW/NGO	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023	2/15/2023	2/16/2023 - 2/22/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,842,356.00	COA/NACAP/ CCW/NGO	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023	2/15/2023	2/16/2023 - 2/22/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,824,474.00	COA/NACAP/ CCW/NGO	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023	2/15/2023	2/16/2023 - 2/22/2023		to adapt to the date of release of General Appropriations Act (GAA)
	4,825,465.00	COA/NACAP/ CCW/NGO	2/1/2023	2/14/2023	01/23/2023 - 2/14/2023	2/15/2023	2/16/2023 - 2/22/2023		to adapt to the date of release of General Appropriations Act (GAA)
	94,062,615.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	94,081,776.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	94,038,252.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	4,845,776.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	4,847,031.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	4,849,300.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	4,824,386.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	4,822,698.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	4,702,850.00	COA/NACAP/ CCW/NGO	2/15/2023	2/28/2023	2/6/2023 - 2/28/2023	3/1/2023	3/2/2023 - 3/8/2023		
	24,222,578.00	COA/NACAP/ CCW/NGO	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023	3/8/2023	3/9/2023 - 3/15/2023		
	14,473,045.00	COA/NACAP/ CCW/NGO	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023	3/8/2023	3/9/2023 - 3/15/2023		

	9,699,406.00	COA/NACAP/ CCW/NGO	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023	3/8/2023	3/9/2023 - 3/15/2023		
	9,652,500.00	COA/NACAP/ CCW/NGO	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023	3/8/2023	3/9/2023 - 3/15/2023		
	9,651,162.00	COA/NACAP/ CCW/NGO	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023	3/8/2023	3/9/2023 - 3/15/2023		
	4,842,870.00	COA/NACAP/ CCW/NGO	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023	3/8/2023	3/9/2023 - 3/15/2023		
	4,847,187.00	COA/NACAP/ CCW/NGO	2/22/2023	3/7/2023	02/14/2023 - 3/7/2023	3/8/2023	3/9/2023 - 3/15/2023		
	96,712,959.60	COA/NACAP/ CCW/NGO	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023	3/22/2023	3/23/2023 - 3/29/2023		
	9,652,500.00	COA/NACAP/ CCW/NGO	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023	3/22/2023	3/23/2023 - 3/29/2023		
	9,643,441.52	COA/NACAP/ CCW/NGO	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023	3/22/2023	3/23/2023 - 3/29/2023		
	5,731,124.00	COA/NACAP/ CCW/NGO	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023	3/22/2023	3/23/2023 - 3/29/2023		
	4,776,284.00	COA/NACAP/ CCW/NGO	3/8/2023	3/21/2023	02/28/2023 - 3/21/2023	3/22/2023	3/23/2023 - 3/29/2023		
	2,316,600.00	COA/NACAP/ CCW/NGO	3/15/2023	3/28/2023	3/8/2023 - 3/28/2023	3/29/2023	3/30/2023 - 4/5/2023		
	96,500,000.00	COA/NACAP/ CCW/NGO	N/A	N/A	N/A	N/A	N/A		
	48,250,000.00	COA/NACAP/ CCW/NGO	N/A	N/A	N/A	N/A	N/A		
	19,300,000.00	COA/NACAP/ CCW/NGO	N/A	N/A	N/A	N/A	N/A		
	14,475,000.00	COA/NACAP/ CCW/NGO	N/A	N/A	N/A	N/A	N/A		
	4,825,000.00	COA/NACAP/ CCW/NGO	N/A	N/A	N/A	N/A	N/A		
	77,550,685.79	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	38,801,370.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	28,949,345.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		

	19,305,437.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	19,388,142.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	9,696,171.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	9,695,700.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	9,700,695.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	9,551,080.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023	5/8/2023	5/9/2023 - 5/15/2023		
	9,552,060.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023	5/8/2023	5/9/2023 - 5/15/2023		
	9,554,109.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023	5/8/2023	5/9/2023 - 5/15/2023		
	9,548,040.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023	5/8/2023	5/9/2023 - 5/15/2023		
	9,556,960.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 5/5/2023	5/8/2023	5/9/2023 - 5/15/2023		
	3,134,798.00	COA/NACAP/ CCW/NGO	3/31/2023	4/12/2023	3/24/2023 - 4/12/2023	4/13/2023	4/14/2023 - 4/20/2023		
	1,833,534.00	COA/NACAP/ CCW/NGO	4/27/2023	5/9/2023	4/19/2023 - 5/9/2023	5/10/2023	5/11/2023 - 5/17/2023		
	11,637,005.00	COA/NACAP/ CCW/NGO	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023	5/18/2023	5/19/2023 - 5/25/2023		
	11,639,445.00	COA/NACAP/ CCW/NGO	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023	5/18/2023	5/19/2023 - 5/25/2023		
	9,555,400.00	COA/NACAP/ CCW/NGO	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023	5/18/2023	5/19/2023 - 5/25/2023		
	9,556,960.00	COA/NACAP/ CCW/NGO	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023	5/18/2023	5/19/2023 - 5/25/2023		
	9,552,060.00	COA/NACAP/ CCW/NGO	5/4/2023	5/17/2023	4/28/2023 - 5/17/2023	5/18/2023	5/19/2023 - 5/25/2023		
	94,076,460.00	COA/NACAP/ CCW/NGO	5/26/2023	5/30/5023	05/08/2023 - 5/30/2023	5/31/2023	6/1/2023 - 6/7/2023		
	47,039,710.00	COA/NACAP/ CCW/NGO	5/26/2023	5/30/5023	05/08/2023 - 5/30/2023	5/31/2023	6/1/2023 - 6/7/2023		

	9,554,020.00	COA/NACAP/ CCW/NGO	5/26/2023	5/30/5023	05/08/2023 - 5/30/2023	5/31/2023	6/1/2023 - 6/7/2023		
	4,394,099.00	COA/NACAP/ CCW/NGO	5/26/2023	5/30/5023	05/08/2023 - 5/30/2023	5/31/2023	6/1/2023 - 6/7/2023		
3,242,273,475.00									
3,166,108,644.92									
76,164,830.08									
	19,398,504.00	COA/NACAP/ CCW/NGO	5/16/2023	5/30/2023	05/09/2023 - 6/22/2023	6/23/2023	6/26/2023 - 6/27/2023		
	2,924,715.00	COA/NACAP/ CCW/NGO	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023	6/14/2023	6/15/2023 - 6/21/2023		
	979,865.00	COA/NACAP/ CCW/NGO	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023	6/14/2023	6/15/2023 - 6/21/2023		
	881,808.00	COA/NACAP/ CCW/NGO	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023	6/14/2023	6/15/2023 - 6/21/2023		
	490,000.00	COA/NACAP/ CCW/NGO	5/31/2023	6/13/2023	5/23/2023 - 6/13/2023	6/14/2023	6/15/2023 - 6/21/2023		
	11,641,254.00	COA/NACAP/ CCW/NGO	6/8/2023	6/22/2023	6/1/2023 - 6/22/2023	6/23/2023	6/26/2023 - 6/27/2023		
	11,638,439.00	COA/NACAP/ CCW/NGO	6/8/2023	6/22/2023	6/1/2023 - 6/22/2023	6/23/2023	6/26/2023 - 7/3/2023		
	19,600,110.00	COA/NACAP/ CCW/NGO	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023	6/29/2023	6/30/2023 - 7/6/2023		
	14,696,318.15	COA/NACAP/ CCW/NGO	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023	6/29/2023	6/30/2023 - 7/6/2023		
	14,680,000.00	COA/NACAP/ CCW/NGO	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023	6/29/2023	6/30/2023 - 7/6/2023		
	9,797,029.00	COA/NACAP/ CCW/NGO	6/14/2023	6/27/2023	6/7/2023 - 6/27/2023	6/29/2023	6/30/2023 - 7/6/2023		
109,080,000.00									
	860,000.00	COA/NACAP/ PICE/NGO	3/29/2023	3/22/2023	3/7/2023 - 4/12/2023	4/13/2023	4/19/2023 - 4/20/2023		
877,000.00									
860,000.00									
17,000.00									

	-								
	-								
	-								
	-								
	1,080,830.00	COA/NACAP/ PCCI/NGO	5/26/2023	6/7/2023	5/19/2023 - 6/7/2023	6/8/2023	6/9/2023 - 6/15/2023		
	1,613,500.00	COA/NACAP/ PCCI/NGO	5/26/2023	6/7/2023	5/19/2023 - 6/7/2023	6/8/2023	6/9/2023 - 6/15/2023		
		COA/NACAP/ PCCI/NGO	6/6/2023	6/20/2023	5/30/2023 - 6/20/2023	6/21/2023	6/22/2023 - 6/28/2023		
		COA/NACAP/ PCCI/NGO	6/6/2023	6/20/2023	5/30/2023 - 6/20/2023	6/21/2023	6/22/2023 - 6/23/2023		
	5,672,283.85								

APPROVED:


CAROLINA D. PASTRANA
District Engineer