

DATE RECEIPT OF NOTICE				
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	RE MARKS (EXP LAINING CHANGES MP APP)

[illegible]

PAP CODE	Program/Project	PHO/END USER	Is this an Early Procurement 2	MODE OF ENT	Pre-Priced AEB	Conf	Eligibility	Check of bids	Opening	Bid	Pre-Bid	Conf	Notice of Award	Notice of Award	Signed	Notice to Proceed	Effectivity	Delivery Completion	Inspection & Acceptance	SOURCE OF FUNDS	Total	MCE	CO	Total	MCE	CO	Total	MODE	CO	OBSERVATIONS	DATE RECEIPT OF NOTICE		REMARKS (EXPLAINING FROM APP)
																															Pre-Bid	Sub/Opening	
24AD0025	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0026	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0027	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0028	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0029	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0030	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0031	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0032	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0033	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0034	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0035	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0036	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0037	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0038	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0039	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0040	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0041	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0042	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0043	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0044	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0045	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0046	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0047	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0048	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0049	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0050	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0051	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0052	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0053	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0054	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0055	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0056	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0057	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0058	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023	11/09/2023	12/06/2023	12/16/2023	12/20/2023				12/27/2023	02/01/2024	02/08/2024					11/09/2025	19,800,000.00	-	19,800,000.00	19,312,421.12	-	19,312,421.12	1	COA	-	11/29/2023	11/29/2023		
24AD0059	Construction of 123pc Bridge leading to Candor Sur		Yes	Competitive Bidding	11/24/2023</																												

[illegible]

[illegible]

[illegible]

CODE PAP	Procurement Program/Project	PMO/END User	PMO/END Procurement Unit	Is this an Procurement Unit?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												67
						Pre-Proc Conference	Advs/Post of AEO	Pre-Bid Conference	Check of Bids	Eligibility	Bid	Post Recommendation	Award	Notice of Contract	Notice to Proceed	Effectivity	Delivery	
DATE RECEIPT OF NOTICE												67						
REMARKS (EXPLAINING CHANGES FROM APP)	Post Qual	Bid Evaluation	Sub/Opening of Bids	Check of Bids	Pre-Bid Conference	2 Bantay Larangan	4. CCVII	5. PCAI	-	03/21/2024	03/21/2024		03/21/2024					
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
LIST OF INVITED OBSERVERS												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
SOURCES OF FUNDS												67						
APC (RHP)	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
ABO (RHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							
CONTRACT COST (PHP)												67						
CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total	CO	MOOE	Total							

[illegible]

[illegible]

ON GOING PROCUREMENT ACTIVITIES

Prepared By:

ANTONIO R. PESCADOR
HEAD, PROCUREMENT UNIT

ARNEL H. GABUAT
BAC CHAIRPERSON

GLINN V. NEVES
CIVIL DISTRICT ENGINEER

Noted:

Total Allotted Budget of Procurement Activities

Total Savings (Total Allocated Budget-Total Contract Price) **750,390.00**

2,678,910.00

DATE RECEIPT OF NOTICE

REMARKS (EXPLAINING CHANGES FROM APP)
--