



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Masbate 3rd**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Dimasalang, Masbate

**Procurement Monitoring Report- For 2nd Semester CY 2022**  
**July-December, 2022**

**CIVIL WORKS**

| Code UACS (PAP) / Contract ID           | Procurement Program/Project                                                                                                                                                                                                                                | PMO/<br>End-User | Mode of<br>Procurement | Actual Procurement Activity |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            | Source of Funds | ABC (Php)     |      |               | Contract Cost (Php) |      |               | List of<br>Invited<br>Observers | Date of Receipt of Invitation |                   |                     |                |            | Remarks<br>(Explaining changes from the APP) |  |
|-----------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|------------------------|-----------------------------|-------------------------|-----------------------|-------------------|---------------------|----------------|-----------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------|---------------|------|---------------|---------------------|------|---------------|---------------------------------|-------------------------------|-------------------|---------------------|----------------|------------|----------------------------------------------|--|
|                                         |                                                                                                                                                                                                                                                            |                  |                        | Pre-Proc Conference         | Ads/Post of IB          | Pre-bid<br>Conference | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Postqualification     | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                 | Total         | MOOE | CO            | Total               | MOOE | CO            |                                 | Pre-Bid<br>Conference         | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Post Qual  |                                              |  |
| <b>COMPLETED PROCUREMENT ACTIVITIES</b> |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 |                               |                   |                     |                |            |                                              |  |
| 19FJ0052                                | Construction of Dimasalang Port, Masbate                                                                                                                                                                                                                   | Construction     | Public Bidding         | 01/03/2022                  | 1/5-11/2022             | 01/12/2022            | 02/15/2022        | 02/15/2022          | 02/16-18/2022  | (2/21)-<br>(3/4)/2022 | 06/10/2022         | 06/20/2022          | 06/21/2022           |                         |                            | FY 2019 GAA     | 34,769,107.86 |      | 34,769,107.86 | 33,776,567.08       |      | 33,776,567.08 |                                 | COA                           | 01/06/2022        | 02/10/2022          | 02/10/2022     | 02/10/2022 | 02/10/2022                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 01/06/2022        | 02/10/2022          | 02/10/2022     | 02/10/2022 | 02/10/2022                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | DEDEA                         | 01/06/2022        | 02/10/2022          | 02/10/2022     | 02/10/2022 | 02/10/2022                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | RMI                           | 01/06/2022        | 02/10/2022          | 02/10/2022     | 02/10/2022 | 02/10/2022                                   |  |
| 21FJ0021                                | Local Program: Local Roads and Bridges-Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Concrete Road - Construction of Liong - Antipolo Libertad Road, Cataingan, Masbate | Construction     | Public Bidding         | 08/02/2021                  | 8/4-10/2021             | 08/11/2021            | 08/23/2021        | 08/23/2021          | 08/27/2021     | 9/3-14/2021           | 03/24/2022         | 04/01/2022          | 04/07/2022           | 09/11/2022              |                            | FY 2021 GAA     | 48,508,938.35 |      | 48,508,938.35 | 47,053,970.20       |      | 47,053,970.20 |                                 | COA                           | 08/06/2021        | 08/17/2021          | 08/17/2021     | 08/17/2021 | 08/17/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 08/06/2021        | 08/17/2021          | 08/17/2021     | 08/17/2021 | 08/17/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | RMI                           | 08/06/2021        | 08/17/2021          | 08/17/2021     | 08/17/2021 | 08/17/2021                                   |  |
| 21FJ0032                                | Local Program: Local Roads and Bridges-Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Concrete Road - Construction of Antipolo - Miabas Road, Palanas, Masbate           | Construction     | Public Bidding         | 08/02/2021                  | 10/5-11/2021            | 08/11/2021            | 08/23/2021        | 08/23/2021          | 08/27/2021     | 9/3-14/2021           | 03/24/2022         | 04/01/2022          | 04/05/2022           | 12/14/2022              |                            | FY 2021 GAA     | 47,038,786.72 |      | 47,038,786.72 | 45,625,100.00       |      | 45,625,100.00 |                                 | COA                           | 08/06/2021        | 08/17/2021          | 08/17/2021     | 08/17/2021 | 08/17/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 08/06/2021        | 08/17/2021          | 08/17/2021     | 08/17/2021 | 08/17/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | RMI                           | 08/06/2021        | 08/17/2021          | 08/17/2021     | 08/17/2021 | 08/17/2021                                   |  |
| 21FJ0035                                | Local Program: Local Infrastructure Program - Buildings and Other Structures - Construction of Coast Guard Regional Training Center Brgy. Matayum, Cataingan, Masbate                                                                                      | Construction     | Public Bidding         | 10/04/2021                  | 10/5-11/2021            | 10/12/2021            | 11/03/2021        | 11/03/2021          | 11/08/2021     | 11/9-19/2021          | 02/07/2022         | 02/17/2022          | 02/18/2022           | 08/23/2022              |                            | FY 2021 GAA     | 24,748,118.08 |      | 24,748,118.08 | 24,005,674.54       |      | 24,005,674.54 |                                 | COA                           | 10/11/2021        | 10/28/2021          | 10/28/2021     | 10/28/2021 | 10/28/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 10/11/2021        | 10/28/2021          | 10/28/2021     | 10/28/2021 | 10/28/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | RMI                           | 10/11/2021        | 10/28/2021          | 10/28/2021     | 10/28/2021 | 10/28/2021                                   |  |
| 22FJ0001                                | Network Development Program - Road Widening - Secondary Roads, Buenavista - Kawayan Rd - K0044+000 - K0044+672                                                                                                                                             | Construction     | Public Bidding         | 10/26/2021                  | (10/28)-<br>(11/3)/2021 | 11/04/2021            | 11/16/2021        | 11/16/2021          | 11/17-23/2021  | (11/24)-(12/3)/2021   | 02/16/2022         | 02/28/2022          | 03/01/2022           | 09/03/2022              |                            | FY 2022 GAA     | 24,488,595.62 |      | 24,488,595.62 | 23,751,459.04       |      | 23,751,459.04 |                                 | COA                           | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | DEDEA                         | 10/28/2021        | 11/10/2021          | 11/10/2021     | 11/10/2021 | 11/10/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | RMI                           | 10/28/2021        | 11/10/2021          | 11/10/2021     | 11/10/2021 | 11/10/2021                                   |  |
| 22FJ0002                                | Network Development Program - Road Widening - Secondary Roads, Buenavista - Kawayan Rd - K0060+000 - K0060+539                                                                                                                                             | Construction     | Public Bidding         | 10/26/2021                  | (10/28)-<br>(11/3)/2021 | 11/04/2022            | 11/16/2021        | 11/16/2021          | 11/17-23/2021  | (11/24)-(12/3)/2021   | 02/02/2022         | 02/10/2022          | 02/14/2022           | 06/32/22                |                            | FY 2022 GAA     | 20,515,966.06 |      | 20,515,966.06 | 20,519,269.38       |      | 20,519,269.38 |                                 | COA                           | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | DEDEA                         | 10/28/2021        | 11/10/2021          | 11/10/2021     | 11/10/2021 | 11/10/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | RMI                           | 10/28/2021        | 11/10/2021          | 11/10/2021     | 11/10/2021 | 11/10/2021                                   |  |
| 22FJ0003                                | Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd. - K0029+192 - K0029+1005                                                                                                                                   | Construction     | Public Bidding         | 10/26/2021                  | (10/28)-<br>(11/3)/2021 | 11/04/2021            | 11/16/2021        | 11/16/2021          | 11/17-23/2021  | (11/24)-(12/3)/2021   | 02/02/2022         | 02/10/2022          | 02/14/2022           |                         |                            | FY 2022 GAA     | 31,358,999.11 |      | 31,358,999.11 |                     |      |               |                                 | COA                           | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | DEDEA                         | 10/28/2021        | 11/10/2021          | 11/10/2021     | 11/10/2021 | 11/10/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | RMI                           | 10/28/2021        | 11/10/2021          | 11/10/2021     | 11/10/2021 | 11/10/2021                                   |  |
| 22FJ0004                                | Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0042+408 - K0042+639                                                                                                                                     | Construction     | Public Bidding         | 10/26/2021                  | (10/28)-<br>(11/3)/2021 | 11/04/2021            | 11/16/2021        | 11/16/2021          | 11/17-23/2021  | (11/24)-(12/3)/2021   | 01/31/2022         | 02/10/2022          | 02/11/2022           | 04/23/2022              |                            | FY 2022 GAA     | 9,798,969.64  |      | 9,798,969.64  | 9,490,302.10        |      | 9,490,302.10  |                                 | COA                           | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | NACAP                         | 10/28/2021        | 11/11/2021          | 11/11/2021     | 11/11/2021 | 11/11/2021                                   |  |
|                                         |                                                                                                                                                                                                                                                            |                  |                        |                             |                         |                       |                   |                     |                |                       |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |               |                                 | DEDEA                         | 10/28/2021        | 11/10/2021          |                |            |                                              |  |



| Code UACS (PAP) / Contract ID | Procurement Program/Project                                                                                                                                                                                    | PMO/<br>End-User | Mode of<br>Procurement | Actual Procurement Activity |                |                       |                   |                     |                |                          |                    |                     |                      |                         |                            | Source of Funds | ABC (PHP)     |      |               | Contract Cost (PHP) |      |               | List of<br>Invited<br>Observers | Date of Receipt of Invitation |                   |                     |                |           | Remarks<br>(Explaining changes from the APP) |            |            |            |            |  |                  |            |            |            |            |  |                |            |            |            |            |  |
|-------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|------------------------|-----------------------------|----------------|-----------------------|-------------------|---------------------|----------------|--------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------|---------------|------|---------------|---------------------|------|---------------|---------------------------------|-------------------------------|-------------------|---------------------|----------------|-----------|----------------------------------------------|------------|------------|------------|------------|--|------------------|------------|------------|------------|------------|--|----------------|------------|------------|------------|------------|--|
|                               |                                                                                                                                                                                                                |                  |                        | Pre-Proc Conference         | Ads/Post of IB | Pre-bid<br>Conference | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Postqualification        | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                 | Total         | MOOE | CO            | Total               | MOOE | CO            |                                 | Pre-Bid<br>Conference         | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Post Qual |                                              |            |            |            |            |  |                  |            |            |            |            |  |                |            |            |            |            |  |
| 22FJ0010                      | Bridge Program – Replacement of Permanent Weak Bridges, Marcella Br. (B00033MT) along Masbate-Cataingan-Placer Rd.                                                                                             | Construction     | Public Bidding         | 11/02/2021                  | 11/4-10/2021   | 11/11/2021            | 11/23/2021        | 11/23/2021          | 11/24-29/2021  | (11/30)-<br>(12/9)/2021  | 02/16/2022         | 02/28/2022          | 03/01/2022           |                         |                            | FY 2022 GAA     | 52,109,928.93 |      | 52,109,928.93 | 50,516,631.06       |      | 50,516,631.06 | COA 11/05/2021                  | 11/18/2021                    | 11/18/2021        | 11/18/2021          | 11/18/2021     |           | NACAP 11/05/2021                             | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 |  | DEDEA 11/04/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  | RMI 11/05/2021 | 11/17/2021 | 11/18/2021 | 11/17/2021 | 11/17/2021 |  |
| 22FJ0011                      | Bridge Program-Widening of Permanent Bridges, Nipa Br.(B00096MT) along Masbate-Cataingan-Placer Rd.                                                                                                            | Construction     | Public Bidding         | 11/02/2021                  | 11/4-10/2021   | 11/11/2021            | 11/23/2021        | 11/23/2021          | 11/24-29/2021  | 12/1-10/2021             | 01/31/2022         | 02/10/2022          | 02/11/2022           | 10/29/2022              |                            | FY 2022 GAA     | 19,582,872.21 |      | 19,582,872.21 | 19,054,134.86       |      | 19,054,134.86 | COA 11/05/2021                  | 11/18/2021                    | 11/18/2021        | 11/18/2021          | 11/18/2021     |           | NACAP 11/05/2021                             | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 |  | DEDEA 11/04/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  | RMI 11/05/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  |
| 22FJ0012                      | Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Buenavista River, Brgy. Magsaysay, Usong, Masbate | Maintenance      | Public Bidding         | 11/02/2021                  | 11/4-10/2021   | 11/11/2021            | 11/23/2021        | 11/23/2021          | 11/24-29/2021  | (11/30)-<br>(12/9)/2021  | 01/31/2022         | 02/10/2022          | 02/11/2022           | 10/11/2022/<br>8/30/22  |                            | FY 2022 GAA     | 35,278,715.81 |      | 35,278,715.81 | 34,166,362.41       |      | 34,166,362.41 | COA 11/05/2021                  | 11/18/2021                    | 11/18/2021        | 11/18/2021          | 11/18/2021     |           | NACAP 11/05/2021                             | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 |  | DEDEA 11/04/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  | RMI 11/05/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  |
| 22FJ0013                      | Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd K0049+722 - K0050+000                                                                                           | Construction     | Public Bidding         | 11/02/2021                  | 11/04-10/2021  | 11/11/2021            | 11/23/2021        | 11/23/2021          | 11/24-29/2021  | (11/30)-<br>(12/10)/2021 | 01/31/2022         | 02/10/2022          | 02/11/2022           | 04/23/2022              |                            | FY 2022 GAA     | 9,796,843.82  |      | 9,796,843.82  | 9,502,938.51        |      | 9,502,938.51  | COA 11/05/2021                  | 11/18/2021                    | 11/18/2021        | 11/18/2021          | 11/18/2021     |           | NACAP 11/05/2021                             | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 |  | DEDEA 11/04/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  | RMI 11/05/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  |
| 22FJ0015                      | Network Development Program - Road Widening - Secondary Roads Buenavista - Kawayan Rd K0053+282 - K0053+830                                                                                                    | Construction     | Public Bidding         | 11/02/2021                  | 11/04-10/2021  | 11/11/2021            | 11/23/2021        | 11/23/2021          | 11/24-30/21    | 12/01-10/2021            | 02/02/2022         | 02/10/2022          | 02/11/2022           | 06/19/2022              |                            | FY 2022 GAA     | 19,599,138.01 |      | 19,599,138.01 | 19,011,163.87       |      | 19,011,163.87 | COA 11/05/2021                  | 11/18/2021                    | 11/18/2021        | 11/18/2021          | 11/18/2021     |           | NACAP 11/05/2021                             | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 |  | DEDEA 11/04/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  | RMI 11/05/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  |
| 22FJ0016                      | Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan Placer Rd - K0063+230 - K0063+756                                                                                           | Construction     | Public Bidding         | 11/09/2021                  | 11/10-16/2021  | 11/17/2021            | 11/29/2021        | 11/29/2021          | 12/07/2021     | 12/8-17/2021             | 03/24/2022         | 04/04/2022          | 04/05/2022           | 06/23/2022              |                            | FY 2022 GAA     | 19,582,968.27 |      | 19,582,968.27 | 18,975,899.05       |      | 18,975,899.05 | COA 11/05/2021                  | 11/18/2021                    | 11/18/2021        | 11/18/2021          | 11/18/2021     |           | NACAP 11/05/2021                             | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 |  | DEDEA 11/04/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  | RMI 11/05/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 | 11/17/2021 |  |
| 22FJ0017                      | CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Barangay Tanque- Barangay Tubigan Road, Pio V. Corpuz, Masbate | Construction     | Public Bidding         | 11/09/2021                  | 11/10-16/2021  | 11/17/2021            | 11/29/2021        | 11/29/2021          | 12/1-7/2021    | 12/8-17/2021             | 01/31/2022         | 02/10/2022          | 02/11/2022           | 07/09/2022              |                            | FY 2022 GAA     | 29,388,427.37 |      | 29,388,427.37 | 28,506,774.54       |      | 28,506,774.54 | COA 11/12/2021                  | 11/25/2021                    | 11/25/2021        | 11/25/2021          | 11/25/2021     |           | NACAP 11/12/2021                             | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  | DEDEA 11/12/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 |  | RMI 11/12/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  |
| 22FJ0018                      | Local Program, Buildings And Other Structures, Multipurpose/Facilities, National Building Program, Construction of DPWH Masbate 3rd DEO Materials Testing Laboratory Building, Dimasalang, Masbate             | Construction     | Public Bidding         | 11/09/2021                  | 11/10-16/2021  | 11/17/2021            | 11/29/2021        | 11/29/2021          | 12/1-7/2021    | 12/8-17/2021             | 05/10/2022         | 05/20/2022          | 05/23/2022           | 10/10/2022              |                            | FY 2022 GAA     | 6,754,976.49  |      | 6,754,976.49  | 6,552,322.03        |      | 6,552,322.03  | COA 11/12/2021                  | 11/25/2021                    | 11/25/2021        | 11/25/2021          | 11/25/2021     |           | NACAP 11/12/2021                             | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  | DEDEA 11/12/2021 | 11/25/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 |  | RMI 11/12/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  |
| 22FJ0019                      | Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Pinangapugan River, Brgy. Quezon, Usong, Masbate  | Maintenance      | Public Bidding         | 11/09/2021                  | 11/10-16/2021  | 11/17/2021            | 11/29/2021        | 11/29/2021          | 12/1-7/2021    | 12/8-17/2021             | 02/02/2022         | 02/11/2022          | 02/14/2022           | 09/12/2022              |                            | FY 2022 GAA     | 35,279,548.20 |      | 35,279,548.20 | 34,221,161.83       |      | 34,221,161.83 | COA 11/12/2021                  | 11/25/2021                    | 11/25/2021        | 11/25/2021          | 11/25/2021     |           | NACAP 11/12/2021                             | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  | DEDEA 11/12/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 |  | RMI 11/12/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  |
| 22FJ0021                      | CSSP - BIP - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road Barangay Mahayahay - Barangay Cagbatang Road, Placer and Cataingan, Masbate  | Construction     | Public Bidding         | 11/09/2021                  | 11/10-16/2021  | 11/17/2021            | 11/29/2021        | 11/29/2021          | 12/1-7/2021    | 12/8-17/2021             | 02/02/2022         | 02/11/2022          | 02/14/2022           | 09/05/2022              |                            | FY 2022 GAA     | 33,294,911.58 |      | 33,294,911.58 | 32,296,064.23       |      | 32,296,064.23 | COA 11/12/2021                  | 11/25/2021                    | 11/25/2021        | 11/25/2021          | 11/25/2021     |           | NACAP 11/12/2021                             | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  | DEDEA 11/12/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 |  | RMI 11/12/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  |
| 22FJ0022                      | Bridge Program-Widening of Permanent Bridges, Almango Br.(B00098MT) along Masbate-Cataingan-Placer Rd.                                                                                                         | Construction     | Public Bidding         | 11/09/2021                  | 11/10-16/2021  | 11/17/2021            | 11/29/2021        | 11/29/2021          | 12/1-7/2021    | 12/8-17/2021             | 01/31/2022         | 02/10/2022          | 02/11/2022           | 10/31/2022              |                            | FY 2022 GAA     | 20,579,571.50 |      | 20,579,571.50 | 19,859,286.66       |      | 19,859,286.66 | COA 11/12/2021                  | 11/25/2021                    | 11/25/2021        | 11/25/2021          | 11/25/2021     |           | NACAP 11/12/2021                             | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  | DEDEA 11/12/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 |  | RMI 11/12/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |  |
| 22FJ0023                      | Bridge Program-Widening of Permanent Bridges, San Jose Br.(B00057MT) along Buenavista-Kawayan Rd                                                                                                               | Construction     | Public Bidding         | 11/22/2021                  | 11/23-29/2021  | 12/01/2021            | 12/14/2021        | 12/14/2021          | 12/15-21/2021  | 12/22-31/2021            | 02/04/2022         | 02/14/2022          | 02/15/2022           |                         |                            | FY 2022 GAA     | 21,559,272.44 |      | 21,559,272.44 | 20,880,155.77       |      | 20,880,155.77 | COA 11/25/2021                  | 12/02/2021                    | 12/02/2021        | 12/02/2021          | 12/02/2021     |           | NACAP 11/25/2021                             | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  | DEDEA 11/26/2021 | 12/06/2021 | 11/26/2021 | 11/26/2021 | 11/26/2021 |  | RMI 11/25/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  |
| 22FJ0024                      | Bridge Program - Widening of Permanent Bridges, Dadap Br. (B00093MT) along Masbate-Cataingan-Placer Rd                                                                                                         | Construction     | Public Bidding         | 01/06/1900                  | 11/23-29/2021  | 12/01/2021            | 12/14/2021        | 12/14/2021          | 12/15-21/2021  | 12/22-31/2021            | 02/04/2022         | 02/14/2022          | 02/15/2022           |                         |                            | FY 2022 GAA     | 31,354,409.37 |      | 31,354,409.37 | 30,413,777.31       |      | 30,413,777.31 | COA 11/25/2021                  | 12/02/2021                    | 12/02/2021        | 12/02/2021          | 12/02/2021     |           | NACAP 11/25/2021                             | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  | DEDEA 11/26/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 |  | RMI 11/25/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  |
| 22FJ0025                      | Bridge Program - Widening of Permanent Bridges, Madalamo Br. (B00056MT) along Buenavista-Kawayan Rd                                                                                                            | Construction     | Public Bidding         | 11/22/2021                  | 11/23-29/2021  | 12/01/2021            | 12/14/2021        | 12/14/2021          | 12/15-21/2021  | 12/22-31/2021            | 02/04/2022         | 02/14/2022          | 02/15/2022           |                         |                            | FY 2022 GAA     | 21,559,098.52 |      | 21,559,098.52 | 20,879,986.86       |      | 20,879,986.86 | COA 11/25/2021                  | 12/02/2021                    | 12/02/2021        | 12/02/2021          | 12/02/2021     |           | NACAP 11/25/2021                             | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  | DEDEA 11/26/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 |  | RMI 11/25/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  |
| 22FJ0026                      | CSSP-BIP-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road Jct. Provincial Road - Barangay Mintac, Cataingan, Masbate          | Construction     | Public Bidding         | 11/22/2021                  | 11/23-29/2021  | 12/01/2021            | 12/14/2021        | 12/14/2021          | 12/15-21/2021  | 12/22-31/2021            | 02/04/2022         | 02/14/2022          | 02/15/2022           | 06/15/2022              |                            | FY 2022 GAA     | 15,672,605.83 |      | 15,672,605.83 | 15,202,427.65       |      | 15,202,427.65 | COA 11/25/2021                  | 12/02/2021                    | 12/02/2021        | 12/02/2021          | 12/02/2021     |           | NACAP 11/25/2021                             | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  | DEDEA 11/26/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 |  | RMI 11/25/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  |
| 22FJ0027                      | Convergence and Special Support Program - Construction of Seawall Protection Structure, Barangay Banahao, Poblacion, Canomay and Suba, Dimasalang, Masbate                                                     | Construction     | Public Bidding         | 11/22/2021                  | 11/23-29/2021  | 12/01/2021            | 12/14/2021        | 12/14/2021          | 12/15-21/2021  | 12/22-31/2021            | 02/04/2022         | 02/14/2022          | 02/15/2022           |                         |                            | FY 2022 GAA     | 48,999,921.40 |      | 48,999,921.40 | 47,431,923.09       |      | 47,431,923.09 | COA 11/25/2021                  | 12/02/2021                    | 12/02/2021        | 12/02/2021          | 12/02/2021     |           | NACAP 11/25/2021                             | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  | DEDEA 11/25/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 |  | RMI 11/26/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 | 12/02/2021 |  |

| Code UACS (PAP) / Contract ID | Procurement Program/Project                                                                                                                                                                                                                | PMO/<br>End-User | Mode of<br>Procurement | Actual Procurement Activity |                 |                       |                   |                     |                |                   |                    |                     |                      |                         |                            | Source of Funds | ABC (PhP)     |      |               | Contract Cost (PhP) |      |               | List of<br>Invited<br>Observers                            | Date of Receipt of Invitation |                   |                     |                |           | Remarks<br>(Explaining changes from the APP) |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|------------------------|-----------------------------|-----------------|-----------------------|-------------------|---------------------|----------------|-------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------|-------------------------------|-------------------|---------------------|----------------|-----------|----------------------------------------------|
|                               |                                                                                                                                                                                                                                            |                  |                        | Pre-Proc Conference         | Ads/Post of IB  | Pre-bid<br>Conference | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Postqualification | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                 | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                            | Pre-Bid<br>Conference         | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Post Qual |                                              |
| 22FJ0028                      | Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Gald River, Brgy. Gald, Dimaslang, Masbate                                    | Maintenance      | Public Bidding         | 11/22/2021                  | 11/23-29/2021   | 12/01/2021            | 12/14/2021        | 12/14/2021          | 12/15-21/2021  | 12/22-31/2021     | 02/04/2022         | 02/14/2022          | 02/15/2022           | 09/12/2022              |                            | FY 2022 GAA     | 35,263,856.64 |      | 35,263,856.64 | 34,188,309.16       |      | 34,188,309.16 | COA 11/25/2021 12/02/2021 12/02/2021 12/02/2021 12/02/2021 |                               |                   |                     |                |           |                                              |
| 22FJ0029                      | Bridge Program - Widening of Permanent Bridges, Nabangig Br. (B00078MT) along Masbate-Cataingan-Placer Rd                                                                                                                                  | Construction     | Public Bidding         | 12/01/2021                  | 12/2-8/2021     | 12/09/2021            | 12/21/2021        | 12/21/2021          | 10/12/2022     | 12/23-31/2021     | 02/07/2022         | 02/16/2022          | 02/17/2022           |                         |                            | FY 2022 GAA     | 47,036,834.25 |      | 47,036,834.25 | 45,555,173.88       |      | 45,555,173.88 | COA 12/02/2021 12/15/2021 12/15/2021 12/15/2021 12/15/2021 |                               |                   |                     |                |           |                                              |
| 22FJ0030                      | Bridge Program - Widening of Permanent Bridges, Sawang Br.(B00034MT) along Masbate-Cataingan-Placer Rd                                                                                                                                     | Construction     | Public Bidding         | 12/01/2021                  | 12/2-8/2021     | 12/09/2021            | 12/21/2021        | 12/21/2021          | 12/22/2021     | 12/23-31/2021     | 02/07/2022         | 02/17/2022          | 02/18/2022           |                         |                            | FY 2022 GAA     | 44,087,820.16 |      | 44,087,820.16 | 42,677,009.50       |      | 42,677,009.50 | COA 12/02/2021 12/15/2021 12/15/2021 12/15/2021 12/15/2021 |                               |                   |                     |                |           |                                              |
| 22FJ0031                      | Bridge Program - Widening of Permanent Bridges, Buenavista Br. (B00067MT) along Masbate-Cataingan-Placer Rd                                                                                                                                | Construction     | Public Bidding         | 12/01/2021                  | 12/2-8/2021     | 12/09/2021            | 12/21/2021        | 12/21/2021          | 12/22-23/2021  | 12/23-31/2021     | 02/16/2022         | 02/28/2022          | 03/01/2022           |                         |                            | FY 2022 GAA     | 54,987,976.72 |      | 54,987,976.72 | 53,310,843.43       |      | 53,310,843.43 | COA 12/02/2021 12/15/2021 12/15/2021 12/15/2021 12/15/2021 |                               |                   |                     |                |           |                                              |
| 22FJ0032                      | Bridge Program – Replacement of Permanent Weak Bridges, Pawican Br. (B00048MT) along Masbate-Cataingan-Placer Rd                                                                                                                           | Construction     | Public Bidding         | 12/01/2021                  | 12/2-8/2021     | 12/09/2021            | 12/21/2021        | 12/21/2021          | 12/22/2021     | 12/23-31/2021     | 03/24/2022         | 04/01/2022          | 04/04/2022           | 10/27/2022              |                            | FY 2022 GAA     | 12,739,788.10 |      | 12,739,788.10 | 12,357,594.72       |      | 12,357,594.72 | COA 12/02/2021 12/15/2021 12/15/2021 12/15/2021 12/15/2021 |                               |                   |                     |                |           |                                              |
| 22FJ0033                      | Bridge Program - Widening of Permanent Bridges, Aporong Br. (B00097MT) along Masbate-Cataingan-Placer Rd                                                                                                                                   | Construction     | Public Bidding         | 12/01/2021                  | 12/2-8/2021     | 12/09/2021            | 12/21/2021        | 12/21/2021          | 12/22/2021     | 12/23-31/2021     | 02/07/2022         | 02/14/2022          | 02/15/2022           | 09/12/2022              |                            | FY 2022 GAA     | 10,778,701.31 |      | 10,778,701.31 | 10,455,340.92       |      | 10,455,340.92 | COA 12/02/2021 12/15/2021 12/15/2021 12/15/2021 12/15/2021 |                               |                   |                     |                |           |                                              |
| 22FJ0034                      | Bridge Program – Replacement of Permanent Weak Bridges, Catmon Br. (B00054MT) along Masbate-Cataingan-Placer Rd                                                                                                                            | Construction     | Public Bidding         | 05/05/2022                  | 5/6-12/2022     | 05/13/2022            | 05/25/2022        | 05/25/2022          | 05/26/2022     | 5/27-30/2022      | 05/31/2022         | 06/10/2022          | 06/13/2022           |                         |                            | FY 2022 GAA     | 14,693,152.47 |      | 14,693,152.47 | 14,252,357.36       |      | 14,252,357.36 | COA 05/10/2022 05/19/2022 05/19/2022 05/19/2022 05/19/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0035                      | Network Development Program – Road Widening – Secondary Roads, Buenavista – Kawayan Rd – K0044+758 – K0045+390, K0050+700 – K0050+729                                                                                                      | Construction     | Public Bidding         | 01/17/2022                  | 1/19-25/2022    | 01/26/2022            | 02/08/2022        | 02/08/2022          | 2/9-11/2022    | 2/14-18/2022      | 02/21/2022         | 03/02/2022          | 03/03/2022           | 09/18/2022              |                            | FY 2022 GAA     | 24,489,182.75 |      | 24,489,182.75 | 23,717,773.49       |      | 23,717,773.49 | COA 01/21/2022 02/02/2022 02/02/2022 02/02/2022 02/02/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0036                      | Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0029+180 - K0030+000                                                                                                                     | Construction     | Public Bidding         | 01/17/2022                  | 01/19-25/2022   | 01/26/2022            | 02/08/2022        | 02/08/2022          | 02/09-11/2022  | 02/14-18/2022     | 02/21/2022         | 02/28/2022          | 03/01/2022           | 06/20/2022              |                            | FY 2022 GAA     | 31,357,146.24 |      | 31,357,146.24 | 30,416,431.85       |      | 30,416,431.85 | COA 01/21/2022 02/02/2022 02/02/2022 02/02/2022 02/02/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0037                      | Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Buenavista - Kawayan Rd - K0052+000 - K0053+500                                                                    | Maintenance      | Public Bidding         | 05/05/2022                  | 5/6-12/2022     | 05/13/2022            | 05/25/2022        | 05/25/2022          | 05/26/2022     | 5/27-30/2022      | 05/31/2022         | 06/10/2022          | 06/13/2022           |                         |                            | FY 2022 GAA     | 20,824,551.93 |      | 20,824,551.93 | 20,278,830.05       |      | 20,278,830.05 | COA 05/10/2022 05/19/2022 05/19/2022 05/19/2022 05/19/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0038                      | CSSP – BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road from Barangay Tawad to Barangay San Roque, Esperanza, Masbate (Sta. 0+850 – Sta. 2+850) | Construction     | Public Bidding         | 02/24/2022                  | (2/25-3/3)/2022 | 03/04/2022            | 03/16/2022        | 03/16/2022          | 03/17/2022     | 3/18-22/2022      | 03/24/2022         | 04/01/2022          | 04/04/2022           | 08/14/2022              |                            | FY 2022 GAA     | 24,498,882.33 |      | 24,498,882.33 | 23,739,416.98       |      | 23,739,416.98 | COA 03/01/2022 03/11/2022 03/11/2022 03/11/2022 03/11/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0039                      | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Masbate-Cataingan-Placer Rd - K0020+511 - K0020+615                                                     | Maintenance      | Public Bidding         | 05/05/2022                  | 5/6-12/2022     | 05/13/2022            | 05/25/2022        | 05/25/2022          | 05/26/2022     | 5/27-30/2022      | 05/31/2022         | 06/10/2022          | 06/13/2022           |                         |                            | FY 2022 GAA     | 34,299,566.98 |      | 34,299,566.98 | 33,265,797.88       |      | 33,265,797.88 | COA 05/10/2022 05/19/2022 05/19/2022 05/19/2022 05/19/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0040                      | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Masbate-Cataingan-Placer Rd - K0027+856 - K0028+000                                                     | Maintenance      | Public Bidding         | 05/05/2022                  | 5/6-12/2022     | 05/13/2022            | 05/25/2022        | 05/25/2022          | 05/26/2022     | 5/27-30/2022      | 05/31/2022         | 06/10/2022          | 06/13/2022           |                         |                            | FY 2022 GAA     | 34,294,239.27 |      | 34,294,239.27 | 33,407,842.85       |      | 33,407,842.85 | COA 05/10/2022 05/19/2022 05/19/2022 05/19/2022 05/19/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0041                      | Construction of Brgy. Buntod FMR, Brgy. Sta Cruz, Palanas, Masbate                                                                                                                                                                         | Construction     | Public Bidding         | 02/24/2022                  | (02/25-3/3)/22  | 03/04/2022            | 03/21/2022        | 03/21/2022          | 03/22/2022     | 3/23-24/2022      | 03/24/2022         | 04/01/2022          | 04/04/2022           | 06/06/2022              |                            | FY 2022 DA-PWR  | 11,931,729.24 |      | 11,931,729.24 | 11,573,377.36       |      | 11,573,377.36 | COA 02/28/2022 03/15/2022 03/15/2022 03/15/2022 03/15/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0043                      | Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads – Buenavista-Kawayan Rd - K0062+070 - K0062+640                                                                              | Maintenance      | Public Bidding         | 02/28/2022                  | 3/1-7/2022      | 03/08/2022            | 05/05/2022        | 05/05/2022          | 05/10/2022     | 5/11-20/2022      | 05/24/2022         | 06/06/2022          | 06/07/2022           |                         |                            | FY 2022 GAA     | 8,073,761.00  |      | 8,073,761.00  | 8,033,393.79        |      | 8,033,393.79  | COA 03/02/2022 05/02/2022 05/02/2022 05/02/2022 05/02/2022 |                               |                   |                     |                |           |                                              |
| 22FJ0044                      | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads – Masbate-Cataingan-Placer Rd - K0022+345 - K0022+595                                                      | Maintenance      | Public Bidding         | 02/28/2022                  | 3/1-7/2022      | 03/08/2022            | 05/05/2022        | 05/05/2022          | 05/10/2022     | 5/11-20/2022      | 05/24/2022         | 06/06/2022          | 06/07/2022           |                         |                            | FY 2022 GAA     | 91,674,036.48 |      | 91,674,036.48 | 90,757,269.03       |      | 90,757,269.03 | COA 03/02/2022 05/04/2022 05/04/2022 05/04/2022 05/04/2022 |                               |                   |                     |                |           |                                              |







| Code UACS (PAP) / Contract ID | Procurement Program/Project                                                                                                                                                                                                                                                                                | PMO/<br>End-User | Mode of<br>Procurement | Actual Procurement Activity |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            | Source of Funds | ABC (PhP)     |      |               | Contract Cost (PhP) |      |    | List of<br>Invited<br>Observers | Date of Receipt of Invitation |                   |                     |                |            | Remarks<br>(Explaining changes from the APP) |
|-------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|------------------------|-----------------------------|----------------|-----------------------|-------------------|---------------------|------------------|-------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------|---------------|------|---------------|---------------------|------|----|---------------------------------|-------------------------------|-------------------|---------------------|----------------|------------|----------------------------------------------|
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        | Pre-Proc Conference         | Ads/Post of IB | Pre-bid<br>Conference | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation   | Postqualification | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                 | Total         | MOOE | CO            | Total               | MOOE | CO |                                 | Pre-Bid<br>Conference         | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Post Qual  |                                              |
| 23FJ0009                      | OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Cataingan-Placer Rd - K0089+320 - K0089+610.                                                                                                                                                                                   | Construction     | Public Bidding         | 10/03/2022                  | 10/05-11/2022  | 10/12/2022            | 11/03/2022        | 11/03/2022          | 11/4-9/2022      | 11/10-21/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 14,699,895.40 |      | 14,699,895.40 |                     |      |    | COA                             | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
| 23FJ0010                      | OO1: Network Development Program - Road Widening - Secondary Roads, Masbate-Cataingan-Placer Rd - K0024+776 - K0025+000                                                                                                                                                                                    | Construction     | Public Bidding         | 10/03/2022                  | 10/05-11/2022  | 10/12/2022            | 11/03/2022        | 11/03/2022          | 11/4-9/2022      | 11/10-21/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 9,897,874.62  |      | 9,897,874.62  |                     |      |    | COA                             | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
| 23FJ0011                      | Construction (Completion) of DPWH Masbate 3rd DEO Materials Testing Laboratory Building, Dimasalang, Masbate                                                                                                                                                                                               | Construction     | Public Bidding         | 10/03/2022                  | 10/05-11/2022  | 10/12/2022            | 11/03/2022        | 11/08/2022          | 11/4-9/2022      | 11/10-21/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 7,053,585.95  |      | 7,053,585.95  |                     |      |    | COA                             | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 10/07/2022                    | 10/27/2022        | 10/27/2022          | 10/27/2022     | 10/27/2022 |                                              |
| 23FJ0012                      | OO1: Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0054+537 - K0054+900                                                                                                                                                                                | Construction     | Public Bidding         | 11/08/2022                  | 11/10-16/2022  | 11/17/2022            | 11/29/2022        | 11/29/2022          | 11/30-12/06/2022 | 12/7-16/2022      | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 19,594,386.77 |      | 19,594,386.77 |                     |      |    | COA                             | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
| 23FJ0013                      | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Matagangtang Flood Control, Sta. 0+119.15 - Sta. 0+308.15, Upstream Right Side, Placer, Masbate                                                     | Maintenance      | Public Bidding         | 11/08/2022                  | 11/10-16/2022  | 11/17/2022            | 11/29/2022        | 11/29/2022          | 12/14-20/2022    | 12/6-16/2022      | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 27,366,178.40 |      | 27,366,178.40 |                     |      |    | COA                             | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
| 23FJ0014                      | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Divisoria Flood Control, Sta. 0+110.00 - Sta. 0+290.00, Upstream Right Side, Cawayan, Masbate                                                      | Maintenance      | Public Bidding         | 11/08/2022                  | 11/10-16/2022  | 11/17/2022            | 11/29/2022        | 11/23/2022          | 12/14-20/2022    | 12/6-16/2022      | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 23,509,608.55 |      | 23,509,608.55 |                     |      |    | COA                             | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/11/2022                    | 11/22/2022        | 11/22/2022          | 11/22/2022     | 11/22/2022 |                                              |
| 23FJ0015                      | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Dapdap River, Upstream Right Side, Barangay Dapdap, Sta. 0+000.00 - Sta. 0+247.00 Uson, Masbate                | Maintenance      | Public Bidding         | 11/15/2022                  | 11/16-22/2022  | 11/23/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022    | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 38,730,151.97 |      | 38,730,151.97 |                     |      |    | COA                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0016                      | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Marcella Flood Control Concrete Revetment at Marcella River, Upstream Left Side, Barangay Marcella, Sta. 0+000.00 - Sta. 0+165.00 Uson, Masbate    | Maintenance      | Public Bidding         | 11/15/2022                  | 11/16-22/2022  | 11/23/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022    | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 38,880,106.81 |      | 38,880,106.81 |                     |      |    | COA                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0017                      | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Marcella Flood Control, Sta. 0+000.00 - Sta. 0+106.00, Upstream Right Side, Barangay Marcella, Uson, Masbate                                       | Maintenance      | Public Bidding         | 11/15/2022                  | 11/16-22/2022  | 11/23/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022    | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 25,369,428.43 |      | 25,369,428.43 |                     |      |    | COA                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0018                      | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mawig Creek Flood Control, Upstream Bothsides - Sta. 0+000 - Sta. 0+126.00, Downstream Bothsides - Sta. 0+000 - Sta. 0+122.00, Dimasalang, Masbate | Maintenance      | Public Bidding         | 11/15/2022                  | 11/16-22/2022  | 11/23/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022    | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 29,340,738.67 |      | 29,340,738.67 |                     |      |    | COA                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0019                      | OO1: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate-Cataingan-Placer Rd - K0046+155 - K0046+450                                                                                                                         | Maintenance      | Public Bidding         | 11/15/2022                  | 11/16-22/2022  | 11/23/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022    | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 20,132,625.84 |      | 20,132,625.84 |                     |      |    | COA                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0020                      | CSSP - SIPAG - Multi-Purpose Buildings/ Facilities to Support Services, Construction (Completion) of Multi-Purpose Building, Pio V. Corpuz, Masbate                                                                                                                                                        | Construction     | Public Bidding         | 11/15/2022                  | 11/16-22/2022  | 11/23/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022    | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 9,423,939.75  |      | 9,423,939.75  |                     |      |    | COA                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | NACAP                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | DEDEA                           | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                               |                                                                                                                                                                                                                                                                                                            |                  |                        |                             |                |                       |                   |                     |                  |                   |                    |                     |                      |                         |                            |                 |               |      |               |                     |      |    | RMI                             | 11/17/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |



| Code UACS (PAP) / Contract ID                           | Procurement Program/Project                                                                                                                                                                                                                                                                  | PMO/<br>End-User | Mode of<br>Procurement | Actual Procurement Activity |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            | Source of Funds | ABC (PhP)      |      |               | Contract Cost (PhP) |      |    | List of<br>Invited<br>Observers | Date of Receipt of Invitation |                   |                     |                |            | Remarks<br>(Explaining changes from the APP) |
|---------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|------------------------|-----------------------------|----------------|-----------------------|-------------------|---------------------|----------------|-------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------|----------------|------|---------------|---------------------|------|----|---------------------------------|-------------------------------|-------------------|---------------------|----------------|------------|----------------------------------------------|
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        | Pre-Proc Conference         | Ads/Post of IB | Pre-bid<br>Conference | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Postqualification | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                 | Total          | MOOE | CO            | Total               | MOOE | CO |                                 | Pre-Bid<br>Conference         | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Post Qual  |                                              |
| 23FJ0021                                                | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Gaid River, Upstream Leftside, Barangay Gaid, Sta. 0+634.00 - Sta. 0+796.00, Dimasalang, Masbate | Maintenance      | Public Bidding         | 11/22/2022                  | 11/24-30/2022  | 12/01/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022  | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 39,147,526.35  |      | 39,147,526.35 |                     |      |    | COA                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | NACAP                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | DEDEA                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | RMI                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0022                                                | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gaid Flood Control, Sta. 0+0796.00 - Sta. 0+937.00, Upstream Left Side, Barangay Gaid, Dimasalang, Masbate                           | Maintenance      | Public Bidding         | 11/22/2022                  | 11/24-30/2022  | 12/01/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022  | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 37,085,957.46  |      | 37,085,957.46 |                     |      |    | COA                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | NACAP                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | DEDEA                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | RMI                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0023                                                | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinangapugan Flood Control, Sta. 0+000.00 - Sta. 0+146.00, Upstream Right Side, Barangay Quezon, Uson, Masbate                       | Maintenance      | Public Bidding         | 11/22/2022                  | 11/24-30/2022  | 12/01/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022  | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 31,183,381.76  |      | 31,183,381.76 |                     |      |    | COA                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | NACAP                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | DEDEA                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | RMI                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| 23FJ0024                                                | OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinangapugan Flood Control, Sta. 0+146.00 - Sta. 0+286.00, Upstream Right Side, Barangay Quezon, Uson, Masbate                       | Maintenance      | Public Bidding         | 11/22/2022                  | 11/24-30/2022  | 12/01/2022            | 12/13/2022        | 12/13/2022          | 12/14-20/2022  | 12/21-29/2022     | -                  | -                   | -                    |                         |                            | FY 2023 NEP     | 29,975,690.22  |      | 29,975,690.22 |                     |      |    | COA                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | NACAP                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | DEDEA                           | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
|                                                         |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |                |      |               |                     |      |    | RMI                             | 11/28/2022                    | 12/07/2022        | 12/07/2022          | 12/07/2022     | 12/07/2022 |                                              |
| Total Alloted Budget of On-going Procurement Activities |                                                                                                                                                                                                                                                                                              |                  |                        |                             |                |                       |                   |                     |                |                   |                    |                     |                      |                         |                            |                 | 558,634,391.95 |      |               |                     |      |    |                                 |                               |                   |                     |                |            |                                              |

| Consulting Services                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |            |      |            |                     |      |            |                                 |                               |                   |                     |                |            |                                              |  |  |  |  |  |  |
|-------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------------------|------------------------------------|----------------|-------------------------------------|-------------------|---------------------|----------------|-------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------|------------|------|------------|---------------------|------|------------|---------------------------------|-------------------------------|-------------------|---------------------|----------------|------------|----------------------------------------------|--|--|--|--|--|--|
| Code UACS (PAP) / Contract ID                               | Procurement Program/Project                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | PMO/<br>End-User | Mode of<br>Procurement     | Actual Procurement Activity        |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            | Source of Funds | ABC (PhP)  |      |            | Contract Cost (PhP) |      |            | List of<br>Invited<br>Observers | Date of Receipt of Invitation |                   |                     |                |            | Remarks<br>(Explaining changes from the APP) |  |  |  |  |  |  |
|                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            | Opening Technical<br>Proposal Date | Ads/Post of IB | Opening of<br>Financial<br>Proposal | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Postqualification | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                 | Total      | MOOE | CO         | Total               | MOOE | CO         |                                 | Pre-Bid<br>Conference         | Eligibility Check | Sub/Open of<br>Bids | Bid Evaluation | Post Qual  |                                              |  |  |  |  |  |  |
| COMPLETED PROCUREMENT ACTIVITIES                            |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |            |      |            |                     |      |            |                                 |                               |                   |                     |                |            |                                              |  |  |  |  |  |  |
| 21CSFJ03                                                    | Conduct of Geotechnical Investigation of the Bridge and Flood Management Programs and Multi-Purpose included in FY2023 HGAB: 1. Nabayawan, Br. (B00044MT, 2-b.h., d=30m), Nabuhay,Uson, Masbate, 2. Gaid Br. (B00055MT, 2-b.h., d=30m), Gaid, Dimasalang, Masbate, 3. Gaid Flood Control (1-b.h., d=15m ), Gaid, Dimasalang, Masbate, 4. Matagangtang Flood Control (1-b.h., d=15m), Matagangtang, Placer, Masbate, 5. Marcella Flood Control (Leftside, 1-b.h., d=15m), Marcella, Uson, Masbate 6. Dapdap Flood Control (Rightside, 1-b.h., d=15m), Dapdap, Uson, Masbate, 7. Cataingan Civic Center (2-b.h., d=15m), Poblacion, Cataingan, Masbate. | Construction     | Small Value<br>Procurement | 12/12/2022                         | 12/8-10/2022   | 12/16/2022                          | 02/15/2022        | 02/15/2022          | 12/19/2022     | 12/20-21/2022     | 12/21/2022         | 12/23/2022          | 12/26/2022           | 12/27/2022              | -                          | FY 2022 GAA     | 827,329.65 |      | 827,329.65 | 819,000.00          |      | 819,000.00 | COA                             | -                             | 02/15/2022        | 12/09/2022          | 12/09/2022     | 12/09/2022 |                                              |  |  |  |  |  |  |
|                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |            |      |            |                     |      |            | PICE                            | -                             | 02/15/2022        | 12/09/2022          | 12/09/2022     | 12/09/2022 |                                              |  |  |  |  |  |  |
|                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |            |      |            |                     |      |            | DEDEA                           | -                             | 02/15/2022        | 12/09/2022          | 12/09/2022     | 12/09/2022 |                                              |  |  |  |  |  |  |
|                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 |            |      |            |                     |      |            | RMI                             | -                             | 02/15/2022        | 12/09/2022          | 12/09/2022     | 12/09/2022 |                                              |  |  |  |  |  |  |
| Total Alloted Budget of Completed Procurement Activities    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 | 827,329.65 |      |            | 819,000.00          |      |            |                                 |                               |                   |                     |                |            |                                              |  |  |  |  |  |  |
| Total Contract Price of Procurement Activities Conducted    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 | 819,000.00 |      |            |                     |      |            |                                 |                               |                   |                     |                |            |                                              |  |  |  |  |  |  |
| Total Savings (Total Alloted Budget - Total Contract Price) |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                  |                            |                                    |                |                                     |                   |                     |                |                   |                    |                     |                      |                         |                            |                 | 8,329.65   |      |            |                     |      |            |                                 |                               |                   |                     |                |            |                                              |  |  |  |  |  |  |





Procurement Monitoring Report- For 2nd Semester FY 2022  
Period Covered: July - December, 2022

GOODS AND SERVICES

| COMPLETED PROCUREMENT ACTIVITIES                             |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    |                                 |                               |                      |                     |                   |                |                                                           |                                                    |
|--------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|------------------------|-----------------------------|-------------------|-----------------------|----------------------|---------------------|-------------------|------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------------------|------------|------------|------------|---------------------|------------|----|---------------------------------|-------------------------------|----------------------|---------------------|-------------------|----------------|-----------------------------------------------------------|----------------------------------------------------|
| Code UACS (PAP) /<br>Purchase Request<br>No./Contract ID No: | Procurement Program/Project                                                                                                                                                                              | PMO/<br>End-User   | Mode of<br>Procurement | Actual Procurement Activity |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            | Source of<br>Funds          | ABC (PhP)  |            |            | Contract Cost (PhP) |            |    | List of<br>Invited<br>Observers | Date of Receipt of Invitation |                      |                     |                   |                |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|                                                              |                                                                                                                                                                                                          |                    |                        | Pre-Proc<br>Conference      | Ads/Post of<br>IB | Pre-bid<br>Conference | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post Qual        | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                             | Total      | MOOE       | CO         | Total               | MOOE       | CO |                                 | Pre-Bid<br>Conference         | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post Qual      | Delivery/<br>Completion/<br>Acceptance (if<br>Applicable) |                                                    |
| MAINT-2022-05-0013                                           | Purchase of Materials for Premix Patching Bituminous Pavements along Masbate-Catangaan-Placer Road                                                                                                       | Maint              | SVP                    | N/A                         | May 17-24, 2022   | N/A                   | May 25, 2022         | May 25, 2022        | May 26, 2022      | May 27, 2022     | May 30, 2022       | June 3, 2022        | June 6, 2022         | July 7, 2022            | July 12, 2022              | SR2022-03-009208            | 948,958.50 | 948,958.50 |            | 948,732.00          | 948,732.00 |    | COA                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   | July 13, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   |                                                           |                                                    |
| MAINT-2022-05-0014                                           | Purchase of Materials for Guardrail Maintenance along Masbate-Catangaan-Placer – Road, Placer-Daraga Road and Buenavista-Cawayan Road                                                                    | Maint              | SVP                    | N/A                         | May 17-24, 2022   | N/A                   | May 25, 2022         | May 25, 2022        | May 26, 2022      | May 27, 2022     | May 30, 2022       | June 3, 2022        | June 6, 2022         | June 15, 2022           | June 27, 2022              | SR2022-03-009208            | 582,435.00 | 582,435.00 |            | 581,760.00          | 581,760.00 |    | COA                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   | July 22, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   |                                                           |                                                    |
| MAINT-2022-05-0015                                           | Purchase of Materials for Sign Maintenance and Vegetation Control along Masbate-Catangaan-Placer Road and Buenavista-Cawayan Road                                                                        | Maint              | SVP                    | N/A                         | May 17-24, 2022   | N/A                   | May 25, 2022         | May 25, 2022        | May 26, 2022      | May 27, 2022     | May 30, 2022       | June 3, 2022        | June 6, 2022         | June 9, 2022            | June 27, 2022              | SR2022-03-009208            | 278,166.00 | 278,166.00 |            | 277,332.00          | 277,332.00 |    | COA                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   | July 13, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | May 19, 2022         | May 19, 2022        | May 19, 2022      | May 19, 2022   |                                                           |                                                    |
| MAINT-2022-05-0016                                           | Purchase of Materials for other Traffic Services along Masbate-Catangaan-Placer Road and Buenavista-Cawayan Road                                                                                         | Maint              | SVP                    | N/A                         | May 19-25, 2022   | N/A                   | May 26, 2022         | May 26, 2022        | May 27, 2022      | May 30-31, 2022  | June 2, 2022       | June 7, 2022        | June 8, 2022         | June 8, 2022            | June 27, 2022              | SR2022-03-009208            | 348,390.00 | 348,390.00 |            | 348,160.00          | 348,160.00 |    | COA                             | N/A                           | May 23, 2022         | May 23, 2022        | May 23, 2022      | May 23, 2022   | July 12, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | May 23, 2022         | May 23, 2022        | May 23, 2022      | May 23, 2022   |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | May 23, 2022         | May 23, 2022        | May 23, 2022      | May 23, 2022   |                                                           |                                                    |
| MAINT 2022-05-0012                                           | Purchase of Materials for Special Maintenance –Centerline and Lane Line Repainting along Masbate-Catangaan-Placer Road and Buenavista-Cawayan Road K0019+(-458) – K0095+757 and K0033+(-980) – K0064+017 | Maint              | SVP                    | N/A                         | June 8-14, 2022   | N/A                   | June 15, 2022        | June 15, 2022       | June 16-17, 2022  | June 20, 2022    | June 21, 2022      | June 29, 2022       | June 30, 2022        | Sept. 5, 2022           | Sept. 6, 2022              | SR2022-03-009208            | 998,313.75 | 998,313.75 |            | 996,595.25          | 996,595.25 |    | COA                             | N/A                           | June 10, 2022        | June 10, 2022       | June 10, 2022     | June 10, 2022  | Sept. 14, 2022                                            |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | June 10, 2022        | June 10, 2022       | June 10, 2022     | June 10, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | June 10, 2022        | June 10, 2022       | June 10, 2022     | June 10, 2022  |                                                           |                                                    |
| 2022-09-0010-C                                               | Purchase of Materials to be used for Emergency Projects and Replacement of Concrete Pavements along Masbate-Catangaan-Placer Road                                                                        | Maint              | SVP                    | N/A                         | Sept. 9-15, 2022  | N/A                   | Sept. 16, 2022       | Sept. 16, 2022      | Sept. 20, 2022    | Sept. 26, 2022   | Sept. 27, 2022     | Sept. 30, 2022      | Oct. 3, 2022         | Oct. 27, 2022           | Oct. 27, 2022              | Routine Maintenance CY 2022 | 844,870.95 | 844,870.95 |            | 840,717.50          | 840,717.50 |    | COA                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 | Dec. 7, 2022                                              |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
| MAINT-2022-08-0021                                           | Purchase of Minor Tools and Equipments to be used for Carriageway and Roadside Maintenance                                                                                                               | Maint              | SVP                    | N/A                         | Sept. 9-15, 2022  | N/A                   | Sept. 16, 2022       | Sept. 16, 2022      | Sept. 20, 2022    | Sept. 26, 2022   | Sept. 27, 2022     | Sept. 30, 2022      | Oct. 3, 2022         | Oct. 20, 2022           | Oct. 25, 2022              | Routine Maintenance CY 2022 | 392,348.25 | 392,348.25 |            | 391,065.00          | 391,065.00 |    | COA                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 | Nov. 4, 2022                                              |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
| MAINT-2022-08-0022                                           | Purchase of Personal Protective Equipment (PPE) and Measuring Tools for Maintenance Personnel of DPWH Masbate 3rd DEO                                                                                    | Maint              | SVP                    | N/A                         | Sept. 9-15, 2022  | N/A                   | Sept. 16, 2022       | Sept. 16, 2022      | Sept. 20, 2022    | Sept. 26, 2022   | Sept. 27, 2022     | Sept. 30, 2022      | Oct. 3, 2022         | Oct. 28, 2022           | Nov. 4, 2022               | Routine Maintenance CY 2022 | 462,752.85 | 462,752.85 |            | 461,339.00          | 461,339.00 |    | COA                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 | Nov. 9, 2022                                              |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
| MAINT-2022-08-0023                                           | Rental of Equipment to be used for replacement of damaged concrete pavement and reshaping of unpaved shoulders                                                                                           | Maint              | SVP                    | N/A                         | Sept. 9-15, 2022  | N/A                   | Sept. 16, 2022       | Sept. 16, 2022      | Sept. 20, 2022    | Sept. 26, 2022   | Sept. 27, 2022     | Oct. 6, 2022        | Oct. 7, 2022         | Oct. 17, 2022           | Oct. 25, 2022              | Routine Maintenance CY 2022 | 226,069.20 | 226,069.20 |            | 221,069.20          | 221,069.20 |    | COA                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 | Nov. 4, 2022                                              |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | Sept. 12, 2022       | Sept. 12, 2022      | Sept. 12, 2022    | Sept. 12, 2022 |                                                           |                                                    |
| 2022-06-0003-C                                               | Purchase of Consumables, Slow Wearing Parts, Materials for Equipment and Minor Tools and Tires to be Utilized for Service Vehicle and Equipments assigned at Masbate 3rd DEO                             | Maint              | SVP                    | N/A                         | June 15-21, 2022  | N/A                   | June 22, 2022        | June 22, 2022       | June 22, 2022     | June 23-24, 2022 | June 27, 2022      | June 30, 2022       | July 5, 2022         | July 19, 2022           | July 19, 2022              | FY 2022 GAA EAO             | 516,324.00 |            | 516,324.00 | 515,591.00          | 515,591.00 |    | COA                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  | Aug. 5, 2022                                              |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             |                               | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  |                                                           |                                                    |
| 2022-06-0004-C                                               | Purchase of IT Equipment for use of Procurement Unit, Finance Section, Construction Section and HRAS                                                                                                     | FMS/HRAS/PU/C ONST | SVP                    | N/A                         | June 15-21, 2022  | N/A                   | June 22, 2022        | June 22, 2022       | June 22, 2022     | June 23-24, 2022 | June 27, 2022      | June 30, 2022       | July 5, 2022         | Aug. 5, 2022            | Aug. 19, 2022              | FY 2022 GAA EAO             | 597,840.00 |            | 597,840.00 | 597,710.00          | 597,710.00 |    | COA                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  | Aug. 24, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  |                                                           |                                                    |
| 2022-06-0005-C                                               | Purchase of Common Computer Supplies for use of Finance and Maintenance Section                                                                                                                          | Maint/FMS          | SVP                    | N/A                         | June 15-21, 2022  | N/A                   | June 22, 2022        | June 22, 2022       | June 22, 2022     | June 23-24, 2022 | June 27, 2022      | June 30, 2022       | July 5, 2022         | July 19, 2022           | July 19, 2022              | FY 2022 GAA EAO             | 51,950.00  |            | 51,950.00  | 51,886.00           | 51,886.00  |    | COA                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  | Aug. 18, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | June 21, 2022        | June 21, 2022       | June 21, 2022     | June 21, 2022  |                                                           |                                                    |
| MAINT-2022-11-0032                                           | Purchase of Materials for Manual Patching of Unpaved Shoulders along Masbate-Catangaan Placer Road & Buenavista-Cawayan Road                                                                             | Maint              | SVP                    | N/A                         | Dec. 6-8, 2022    | N/A                   | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 12, 2022     | Dec. 13-16, 2022 | December 19, 2022  | Dec. 21, 2022       | Dec. 23, 2022        | Dec. 28, 2022           | Dec. 28, 2022              | Routine Maintenance CY 2022 | 309,421.35 | 309,421.35 |            | 308,310.00          | 308,310.00 |    | COA                             | N/A                           | Dec. 7, 2022         | Dec. 7, 2022        | Dec. 7, 2022      | Dec. 7, 2022   | Dec. 29, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022   |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022   |                                                           |                                                    |
| MAINT-2022-11-0033                                           | Purchase of Materials for the Centerline & Line Repainting, Guardrails and Bridges Maintenance along Masbate – Catangaan – Placer Road and Buenavista – Cawayan Road                                     | Maint              | SVP                    | N/A                         | Dec. 7-9, 2022    | N/A                   | Dec. 12, 2022        | Dec. 12, 2022       | Dec. 13, 2022     | Dec. 14-16, 2022 | Dec. 19, 2022      | Dec. 23, 2022       | Dec. 23, 2022        | Dec. 28, 2022           | Dec. 28, 2022              | FY 2022 Augmentation Fund   | 749,014.35 | 749,014.35 |            | 744,110.00          | 744,110.00 |    | COA                             | N/A                           | Dec. 7, 2022         | Dec. 7, 2022        | Dec. 7, 2022      | Dec. 7, 2022   | Dec. 29, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022   |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022   |                                                           |                                                    |
| MAINT-2022-12-0034                                           | Purchase of Minor Tools and/or Equipments to be used for Carriageway and Roadside Maintenance                                                                                                            | Maint              | SVP                    | N/A                         | Dec. 7-9, 2022    | N/A                   | Dec. 12, 2022        | Dec. 12, 2022       | Dec. 13, 2022     | Dec. 14-16, 2022 | Dec. 19, 2022      | Dec. 23, 2022       | Dec. 23, 2022        | Dec. 28, 2022           | Dec. 28, 2022              | FY 2022 Augmentation Fund   | 675,806.88 | 675,806.88 |            | 669,845.00          | 669,845.00 |    | COA                             | N/A                           | Dec. 7, 2022         | Dec. 7, 2022        | Dec. 7, 2022      | Dec. 7, 2022   | Dec. 29, 2022                                             |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | UAP                             | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022   |                                                           |                                                    |
|                                                              |                                                                                                                                                                                                          |                    |                        |                             |                   |                       |                      |                     |                   |                  |                    |                     |                      |                         |                            |                             |            |            |            |                     |            |    | RMI                             | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022   |                                                           |                                                    |







| Code UACS (PAP) /<br>Purchase Request<br>No./Contract ID No: | Procurement Program/Project                                                                                                                                                   | PMO/<br>End-User | Mode of<br>Procurement | Actual Procurement Activity |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            | Source of<br>Funds          | ABC (PhP)                                           |            |            | Contract Cost (PhP) |            |            | List of<br>Invited<br>Observers                           | Date of Receipt of Invitation |                      |                     |                   |               |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|--------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|------------------------|-----------------------------|-------------------|-----------------------|----------------------|---------------------|-------------------|---------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-----------------------------|-----------------------------------------------------|------------|------------|---------------------|------------|------------|-----------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|---------------|-----------------------------------------------------------|----------------------------------------------------|
|                                                              |                                                                                                                                                                               |                  |                        | Pre-Proc<br>Conference      | Ads/Post of<br>IB | Pre-bid<br>Conference | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post Qual     | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                             | Total                                               | MOOE       | CO         | Total               | MOOE       | CO         |                                                           | Pre-Bid<br>Conference         | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post Qual     | Delivery/<br>Completion/<br>Acceptance (if<br>Applicable) |                                                    |
| MAINT-2022-11-0030                                           | Purchase of Spare Parts and Materials to be used for the Preventive Maintenance and Repair of Equipment, Service Vehicles and Generator Sets assigned in DPWH Masbate 3rd DEO | Maint            | SVP                    | N/A                         | Dec. 6-8, 2022    | N/A                   | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 15, 2022     | Dec. 16, 2022 | Dec. 19, 2022      | Dec. 21, 2022       | Dec. 26, 2022        |                         |                            | Routine Maintenance CY 2022 | 727,240.00                                          | 727,240.00 |            | 710,685.00          | 710,685.00 |            | COA                                                       | N/A                           | Dec. 7, 2022         | Dec. 7, 2022        | Dec. 7, 2022      | Dec. 7, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | UAP                                                       | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | RMI                                                       | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022  |                                                           |                                                    |
| QAS-2022-10-0012                                             | Purchase of Laboratory Testing Equipment/Apparatus for use of Quality Assurance Section                                                                                       | QAS              | SVP                    | N/A                         | Dec. 7-9, 2022    | N/A                   | Dec. 12, 2022        | Dec. 12, 2022       | Dec. 13, 2022     | Dec. 15, 2022 | Dec. 19, 2022      | Dec. 27, 2022       |                      |                         |                            | FY 2022 GAA-EAO             | 168,000.00                                          |            | 168,000.00 | 164,640.00          |            | 164,640.00 | COA                                                       | N/A                           | Dec. 7, 2022         | Dec. 7, 2022        | Dec. 7, 2022      | Dec. 7, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | UAP                                                       | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022  |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | RMI                                                       | N/A                           | Dec. 9, 2022         | Dec. 9, 2022        | Dec. 9, 2022      | Dec. 9, 2022  |                                                           |                                                    |
| 2022-11-0012-C                                               | Purchase of Office Equipment for use of Masbate 3rd District Engineering Office                                                                                               | Masbate 3rd DEO  | SVP                    | N/A                         | Dec. 14-16, 2022  | N/A                   | Dec. 19, 2022        | Dec. 19, 2022       | Dec. 19, 2022     | Dec. 20, 2022 | Dec. 21, 2022      | Dec. 23, 2022       | Dec. 26, 2022        |                         |                            | FY 2022 GAA-EAO             | 184,449.70                                          |            | 184,449.70 | 184,220.00          |            | 184,220.00 | COA                                                       | N/A                           | Dec. 15, 2022        | Dec. 15, 2022       | Dec. 15, 2022     | Dec. 15, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | UAP                                                       | N/A                           | Dec. 16, 2022        | Dec. 16, 2022       | Dec. 16, 2022     | Dec. 16, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | RMI                                                       | N/A                           | Dec. 16, 2022        | Dec. 16, 2022       | Dec. 16, 2022     | Dec. 16, 2022 |                                                           |                                                    |
| FMS-2022-12-0011                                             | Purchase of IT Equipment for use of Finance Section                                                                                                                           | FMS              | SVP                    | N/A                         | N/A               | N/A                   | Dec. 23, 2022        | Dec. 23, 2022       | Dec. 23, 2022     | Dec. 27, 2022 | Dec. 27, 2022      | Dec. 28, 2022       | Dec. 28, 2022        |                         |                            | FY 2022 GAA-EAO             | 44,800.00                                           |            | 44,800.00  | 44,200.00           |            | 44,200.00  | COA                                                       | N/A                           | Dec. 21, 2022        | Dec. 21, 2022       | Dec. 21, 2022     | Dec. 21, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | UAP                                                       | N/A                           | Dec. 21, 2022        | Dec. 21, 2022       | Dec. 21, 2022     | Dec. 21, 2022 |                                                           |                                                    |
|                                                              |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             |                                                     |            |            |                     |            |            | RMI                                                       | N/A                           | Dec. 21, 2022        | Dec. 21, 2022       | Dec. 21, 2022     | Dec. 21, 2022 |                                                           |                                                    |
| Total Alloted Budget of On-going Procurement Activities      |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             | 4,438,197.05                                        |            |            | 4,333,725.00        |            |            |                                                           |                               |                      |                     |                   |               |                                                           |                                                    |
| Prepared by:                                                 |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             | Recommending Approval by:                           |            |            |                     |            |            | Approved by:                                              |                               |                      |                     |                   |               |                                                           |                                                    |
| <div>MANCHIE S. MARCAIDA<br/>Procurement Engineer</div>      |                                                                                                                                                                               |                  |                        |                             |                   |                       |                      |                     |                   |               |                    |                     |                      |                         |                            |                             | <div>LEONARDO B. GONZALES<br/>BAC-Chairperson</div> |            |            |                     |            |            | <div>GERRYLIN M. CANTILIP<br/>BAC-District Engineer</div> |                               |                      |                     |                   |               |                                                           |                                                    |