

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report 2nd Semester FY 2022 Civil Works

ON-GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
Code (User/Proj)	Procurement Program/Project	Proc-End-User	Is This an Early Procurement Activity? (Y/N)	Mode of Procurement	Actual Procurement Activities																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
					Pre-Bid Conference	Addressing of IB	Pre-Bid Conference	Eligibility Check	Submittal of Bids	Bid Evaluation	Past Qual.	Date of AEC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Status of Funds	AEC (P/N)		Contract Cost (P/N)		List of Invited Overseers		Date of Receipt of Invitation		Delivery / Acceptance (if applicable)	Remarks (if any)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Zonal Floods-Flood Management Program- Construction of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Flood Control along Cupas River, San Leonardo Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2022	December 17, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 29, 2022	January 13, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	49,000,000.00	-	49,000,000.00	-	-	-	-	-	COA, PRRM, NGO	December 6, 2022	December 6, 2022	December 6, 2022	December 6, 2022	December 6, 2022	-	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program- Construction of Access Roads Leading to Dead-end Infrastructure Program (RD)- Access Road Leading to Lower Migrant Ecotourism Park, Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2022	December 17, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 29, 2022	January 13, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	20,817,160.00	-	20,817,160.00	-	-	-	-	-	COA, PRRM, NGO	December 6, 2022	December 6, 2022	December 6, 2022	December 6, 2022	December 6, 2022	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Damaged River Roads-Primary Roads-Diadi, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2022	December 17, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 29, 2022	January 13, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	18,623,920.00	-	18,623,920.00	-	-	-	-	-	COA, PRRM, NGO	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control along Magat River, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2022	December 17, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 29, 2022	January 13, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	49,000,000.00	-	49,000,000.00	-	-	-	-	-	COA, PRRM, NGO	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems- Control Project, Macate Section, Bambang, Nueva Vizcaya (Package 1)	Construction Section	Yes	Competitive Bidding	November 29, 2022	December 17, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 29, 2022	January 13, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	49,000,000.00	-	49,000,000.00	-	-	-	-	-	COA, PRRM, NGO	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Flood Control along Sta. Cruz River, Aloguena Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 5, 2022	December 13, 2022	December 16, 2022	December 27, 2022	December 27, 2022	December 28, 2022	January 4-25, 2023	January 4-25, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	49,000,000.00	-	49,000,000.00	-	-	-	-	-	COA, PRRM, NGO	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Flood Control along Sta. Cruz River, Beral Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 5, 2022	December 13, 2022	December 16, 2022	December 27, 2022	December 27, 2022	December 28, 2022	January 4-25, 2023	January 4-25, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	49,000,000.00	-	49,000,000.00	-	-	-	-	-	COA, PRRM, NGO	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Flood Control Structure along Magat River, Sta. Rosa Section, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 5, 2022	December 13, 2022	December 16, 2022	December 27, 2022	December 27, 2022	December 28, 2022	January 4-25, 2023	January 4-25, 2023	-	-	-	-	-	-	-	-	GAA FY 2023	47,326,160.00	-	47,326,160.00	-	-	-	-	-	COA, PRRM, NGO	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads-Diadi, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 21, 2022	December 29, 2022	January 3, 2023	January 17, 2023	January 17, 2023	January 18-24, 2023	January 25, 2023	February 10, 2022	-	-	-	-	-	-	-	-	GAA FY 2023	96,500,000.00	-	96,500,000.00	-	-	-	-	-	COA, MACAP, P, GBC	December 27, 2022	December 27, 2022	December 27, 2022	December 27, 2022	December 27, 2022	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Papaya-Halibing-Wangal-Bungawan-Tadji-Rununo Rd, K0317+260-K0317+320 Quizon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 21, 2022	December 29, 2022	January 3, 2023	January 17, 2023	January 17, 2023	January 18-24, 2023	January 25, 2023	February 10, 2022	-	-	-	-	-	-	-	-	GAA FY 2023	66,500,000.00	-	66,500,000.00	-	-	-	-	-	COA, MACAP, P, GBC	December 27, 2022	December 27, 2022	December 27, 2022	December 27, 2022	December 27, 2022	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Bambang-Kasibu-Solano Rd, K0324+044-K0324+090 Quizon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 21, 2022	December 29, 2022	January 3, 2023	January 17, 2023	January 17, 2023	January 18-24, 2023	January 25, 2023	February 10, 2022	-	-	-	-	-	-	-	-	GAA FY 2023	66,500,000.00	-	66,500,000.00	-	-	-	-	-	COA, MACAP, P, GBC	December 27, 2022	December 27, 2022	December 27, 2022	December 27, 2022	December 27, 2022	-	-

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building (Alumni Building), Bantung, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	4,950,000.00	-	4,950,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Completion of Multi-Purpose Bldg. (Health Facility), Brgy. Uddanan , Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	4,950,000.00	-	4,950,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Completion of Multi-Purpose Bldg. Brgy. Poblacion South, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	2,970,000.00	-	2,970,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Completion of Multi-Purpose Bldg. Brgy. Lactanan, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	2,970,000.00	-	2,970,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Construction (Completion) of Multi-Purpose Building, Bulwao Elementary School, Bantung, Bulwao, Quzon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	2,970,000.00	-	2,970,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Construction of Multi-Purpose Bldg. Bantung, Bantung, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	2,475,000.00	-	2,475,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Organizational Outcome 1	System Asset Preservation Construction/Preserving Rehabilitation of Road along Marikina by Pass Rd-K0265+373-K0265+410, K0265+113-10, K0265+416, K0266+406-K0266+806, Bantung, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 27, 2022	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	16,275,840.00	-	16,275,840.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Infrastructure/Facilities-Construction of Beat Flood Control along Sta. Cruz River, Bantung, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 27, 2022	December 28, 2022-January 3, 2023	January 24, 2023	January 24, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	49,000,000.00	-	49,000,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure and Safe and Reliable National Road System-Asset Preservation Program- Construction of Roads with Slopes, Slopes Collapses, and Landslide-Primary Roads-Dang Marikina, K0286+190-K0286+250, Kanzo, Bagbag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 28, 2022	December 29, 2022-January 4, 2023	January 26, 2023	January 26, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	66,397,600.00	-	66,397,600.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure and Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slopes, Slopes Collapses, and Landslide-Primary Roads-Dang Marikina, K0295+080-K0295+150, Nagabayan, Dadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 28, 2022	December 29, 2022-January 4, 2023	January 26, 2023	January 26, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	96,536,000.00	-	96,536,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure and Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slopes, Slopes Collapses, and Landslide-Primary Roads-Dang Marikina, K0297+000-K0297+120, Balac, Dadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 28, 2022	December 29, 2022-January 4, 2023	January 26, 2023	January 26, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	66,186,000.00	-	66,186,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Organizational Outcome 1	Organizational Outcome 1: Ensure and Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slopes, Slopes Collapses, and Landslide-Primary Roads-Dang Marikina, K0298+920-K0298+980, Balac, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 28, 2022	December 29, 2022-January 4, 2023	January 26, 2023	January 26, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	85,885,000.00	-	85,885,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities to support Social Services-Construction of Multi-Purpose Building, Bantung, Quzon, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 29, 2022-January 4, 2023	January 26, 2023	January 26, 2023	-	-	-	-	-	-	-	-	-	-	-	GAA FY 2023	4,950,000.00	-	4,950,000.00	-	-	-	-	-	-	COA/MCAP P GRC	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	January 5, 2023	-	-

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report 2nd SEMESTER FY 2022 CIVIL WORKS

COA (Agency)	Procurement Program/Project	PLOC-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												AAC (PPS)			Contract Cost (PPS)				Data of Receipt of Invitation						Remarks (Explaining Compliance with APP)			
					Pre-Proc Conference	Adjusting of IB	Final Conference	Equality Check	SubsOpen of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	AAC (PPS)		Contract Cost (PPS)		List of Invited Overseers	Pre-bid Conf	Equality Check	SubsOpen of Bids	Bid Evaluation	Post Qual	Delivery Completion (if applicable)				
																			Total	MOOE	CO	Total									MOOE	CO	
COMPLETED PROCUREMENT ACTIVITIES																																	
Convergence and Special Support Program	Convergence and Special Support Program (CSPP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building Brgy. Pobocan, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding		February 11-21, 2022	February 18, 2022	March 3, 2022	March 3, 2022	March 10-16, 2022	March 18-31, 2022	September 12, 2022	September 12, 2022	September 21, 2022	September 27, 2022	-	-	4,550,000.00	4,548,366.05	-	4,849,366.05	COA, PRRM, NGO	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	-	-					
Convergence and Special Support Program	Convergence and Special Support Program- Supply/Repair and Sewerage/Sanitary Water System-Construction of Public Facilities, Bambang, Bantugan, Solano, Quezon, Baguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding		June 22-29, 2022	July 1, 2022	July 19, 2022	July 19, 2022	July 20-25, 2022	July 26-28, 2022	July 29, 2022	July 29, 2022	August 12, 2022	-	-	2,872,482.69	2,869,321.63	-	2,866,321.63	COA, PRRM, NGO	June 27, 2022	June 27, 2022	June 27, 2022	June 27, 2022	-	-						
Repair/Maintenance	Repair/Maintenance of Flood Control and Drainage Structures (FDCS) along Mariano River, Sto Domingo Section, Bambang, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding		July 1, 2022	July 15, 2022	July 26, 2022	July 26, 2022	July 27, 200-August, 2022	August 4-18, 2022	August 19, 2022	August 19, 2022	August 26, 2022	September 1, 2022	-	-	8,000,000.00	7,828,476.77	-	7,828,476.77	COA, PRRM, NGO	July 8, 2022	July 8, 2022	July 8, 2022	July 8, 2022	-	-					
Repair/Maintenance of OFS	Repair/ Maintenance of DORM Building, LTO Building, Bantugan District Office, Bantugan, Nueva Vizcaya (Phase 2)	Maintenance Section	No	Competitive Bidding		July 4-10, 2022	July 15, 2022	July 26, 2022	July 26, 2022	July 27, 200-August 2, 2022	August 4-18, 2022	August 19, 2022	August 19, 2022	August 26, 2022	September 1, 2022	-	-	400,000.00	398,799.01	-	398,799.01	COA, PRRM, NGO	July 8, 2022	July 8, 2022	July 8, 2022	July 8, 2022	-	-					
Repair/Maintenance of OFS	Repair/ Maintenance of DPHM Building A&S, AES IT-1, Administrative Building, Bantugan, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding		July 4-10, 2022	July 15, 2022	July 26, 2022	July 26, 2022	July 27, 200-August 2, 2022	August 4-18, 2022	August 19, 2022	August 19, 2022	August 26, 2022	September 1, 2022	-	-	400,000.00	398,944.53	-	398,944.53	COA, PRRM, NGO	July 8, 2022	July 8, 2022	July 8, 2022	July 8, 2022	-	-					
Repair/Maintenance of OFS	Repair/ Maintenance of DPHM Building, Administrative Building, Bantugan, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding		July 4-10, 2022	July 15, 2022	July 26, 2022	July 26, 2022	July 27, 200-August 2, 2022	August 4-18, 2022	August 19, 2022	August 19, 2022	August 26, 2022	September 1, 2022	-	-	400,000.00	398,932.26	-	398,932.26	COA, PRRM, NGO	July 8, 2022	July 8, 2022	July 8, 2022	July 8, 2022	-	-					
71.X - Repair/Maintenance of Road Safety Facilities	71.X- Repair/Maintenance of Road Safety Facilities along Barang Maratka (2) (59083712), 40287+450-40306+210, Baguio-Dual Section, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding		July 4-10, 2022	July 15, 2022	August 16, 2022	August 16, 2022	August 17-22, 2022	August 23, 2022	September 22, 2022	September 22, 2022	September 28, 2022	September 30, 2022	-	-	1,391,000.00	1,394,075.53	-	1,394,075.53	COA, PRRM, NGO	July 8, 2022	July 8, 2022	July 8, 2022	July 8, 2022	-	-					
Repair/Maintenance	Repair/Maintenance of DPHM Building, Administrative Building, Phase 2, Bantugan, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding		September 28, 2022-October 5, 2022	October 7, 2022	November 3, 2022	November 3, 2022	November 7, 2022	November 8, 2022	November 9, 2022	November 9, 2022	November 10, 2022	November 11, 2022	-	-	900,000.00	879,692.92	-	-	COA, PRRM, NGO	October 5, 2022	October 5, 2022	October 5, 2022	October 5, 2022	-	-					
Construction/Rehabilitation of Water/Supply/Sewerage and Sewerage/Rain Water Collectors	Construction/Rehabilitation of Water/Supply/Sewerage and Sewerage/Rain Water Collectors	Construction Section	No	Competitive Bidding		August 3, 2022	September 2, 2022	September 13, 2022	September 13, 2022	October 12, 2022	October 13, 2022	October 18, 2022	October 18, 2022	October 19, 2022	October 20, 2022	-	-	4,439,000.00	4,405,555.11	-	4,405,555.11	COA, PRRM, NGO	September 28, 2022	September 28, 2022	September 28, 2022	September 28, 2022	-	-					
Improvement/Repair of DPHM Planning and Design Section Office, Bantugan, Nueva Vizcaya	Improvement/Repair of DPHM Planning and Design Section Office, Bantugan, Nueva Vizcaya	Planning & Design Section	No	Competitive Bidding		November 3-8, 2022	-	November 22, 2022	November 22, 2022	November 23, 2022	November 28, 2022	December 1, 2022	December 1, 2022	December 5, 2022	December 6, 2022	-	-	250,000.00	249,450.27	-	249,450.27	COA, PRRM, NGO	November 15, 2022	November 15, 2022	November 15, 2022	November 15, 2022	-	-					
300101200001000	Construction of 1STYCL (with CR) Baguioy Elementary School, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding		November 16, 2022	November 17-23, 2022	November 24, 2022	December 6, 2022	December 7, 2022	December 8, 2022	December 12, 2022	December 13, 2022	December 14, 2022	December 15, 2022	-	-	6,000,000.00	5,941,481.68	-	5,941,481.68	COA, PRRM, NGO	November 23, 2022	November 23, 2022	November 23, 2022	November 23, 2022	-	-					
300101200001000	Construction of 1STYCL (with CR) Ernesto Lapar Pile ES, Villaverde, Nueva Vizcaya	Construction Section	No	Competitive Bidding		November 16, 2022	November 17-23, 2022	November 24, 2022	December 6, 2022	December 7, 2022	December 8, 2022	December 12, 2022	December 13, 2022	December 14, 2022	December 15, 2022	-	-	5,500,000.00	5,440,385.49	-	5,440,385.49	COA, PRRM, NGO	November 23, 2022	November 23, 2022	November 23, 2022	November 23, 2022	-	-					
Organizational Outcomes 2: Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage System- Along Mariano River, Paniaman Section, Sta. Rita-350-358, O-485, Bambang, Nueva Vizcaya	Organizational Outcomes 2: Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage System- Along Mariano River, Paniaman Section, Sta. Rita-350-358, O-485, Bambang, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding		November 27, 2022	November 28, 2022	December 6, 2022	December 20, 2022	December 20, 2022	December 21, 2022	December 22, 2022	December 23, 2022	December 23, 2022	December 27, 2022	December 28, 2022	-	-	73,500,000.00	71,585,432.91	-	71,585,432.91	COA, PRRM, NGO	November 23, 2022	November 23, 2022	November 23, 2022	November 23, 2022	-	-				
Total Allocated Budget of Procurement Activities																			114,402,482.69											111,903,110.19		2,499,372.50	
Total Contract Price of Procurement Activities-Conducted																			114,402,482.69											111,903,110.19		2,499,372.50	

Prepared by:

Recommended for Approval by:

2000

BRYAN NEIL G. AUGUSTO
Engineer -III
BAC Secretariat

DANIL A. BERNABE
Chief, Quality Assurance Section
BAC Chairman

District Engineer