



PROCUREMENT MONITORING REPORT CY 2023 (CIVIL WORKS)
AS OF JANUARY - JUNE 2023

Code (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Procurement Conference	Ads/Post of IB/REI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-qualification	Delivery/ Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																																	
	23CL0001	Preventive Maintenance-Secondary roads Olongapo-Bugalan Road K0-164+930-K0165+081, San Narciso, Zamboanga	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	4,508,978.94		4,508,978.94	4,418,740.32		4,418,740.32	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED	
	23CL0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads, San Marcelino – San Antonio – San Narciso Rd –K0157 + 045 – K0157 + 105.5, K0162 + 013 – K0162 + 278, K0163 + 332 – K0162 + 407.72, San Antonio, Zamboanga	Construction Section	YES	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	7,341,586.01		7,341,586.01	7,084,971.04		7,084,971.04	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	AWARDED	
	23CL0003	Road Widening – Secondary Roads, Olongapo – Bugalan Rd – K0158+640 – K0161+000, San Narciso, Zamboanga	Construction Section	YES	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	70,559,367.05		70,559,367.05	69,218,739.08		69,218,739.08	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	AWARDED	
	23CL0004	Road Widening – Secondary Roads, Olongapo – Bugalan Rd – K0162 + 926 – K0163 + 097 , K0158 + 286 – K0158 + 640, San Narciso Zamboanga	Construction Section	YES	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	17,354,818.93		17,354,818.93	17,007,722.55		17,007,722.55	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	AWARDED	
	23CL0005	Road Widening – Secondary Roads, Olongapo – Bugalan Rd – K0161+000-K0161+995, San Narciso, Zamboanga	Construction Section	YES	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	05/10/2023	05/11/2023	05/17/2023	05/18/2023			GAA 2023	37,846,372.69		37,846,372.69	37,115,530.30		37,115,530.30	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	AWARDED	
	23CL0006	Replacement of Permanent Weak Bridges, Bangar Br. (B01394b) Along Olongapo-Bugalan Rd, San Felipe, Zamboanga	Construction Section	YES	Competitive Bidding	11/15/2022	11/16/2022 - 11/22/2022	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	02/15/2023	02/17/2023	02/20/2023	02/21/2023			GAA 2023	38,413,531.16		38,413,531.16	37,645,117.42		37,645,117.42	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	AWARDED	
	23CL0007	Retrofitting/Strengthening of Permanent Bridges Upay Br. (B01433L2) along Olongapo-Bugalan Rd., Sta. Cruz, Zamboanga	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023			GAA 2023	53,074,956.07		53,074,956.07	52,013,459.19		52,013,459.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED	
	23CL0008	Retrofitting/Strengthening of Permanent Bridges Sakaza Br. (B00029L2) along Olongapo-Bugalan Road, Palauig, Zamboanga	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023			GAA 2023	35,279,948.19		35,279,948.19	34,574,353.06		34,574,353.06	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED	
	23CL0009	Widening of Permanent Bridges Dalyap Br. I (B01406L2) Along Olongapo-Bugalan Road Cabangan, Zamboanga	Construction Section	YES	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023			GAA 2023	11,465,503.22		11,465,503.22	11,236,362.59		11,236,362.59	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	AWARDED	
	23CL0010	Construction of Foreign Barracks Building, NETC Leonigulga Gontibuy, San Antonio, Zamboanga Phase II	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023			GAA 2023	39,194,931.72		39,194,931.72	38,489,422.61		38,489,422.61	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED	
	23CL0011	Construction of Multi-Purpose Building, Barangay San Pascual, San Narciso, Zamboanga	Construction Section	YES	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	N/A	N/A	N/A	N/A			GAA 2023	9,799,222.29		9,799,222.29	9,599,129.94		9,599,129.94	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	CANCELLED	
	23CL0012	Preventive Maintenance-Secondary Roads Olongapo-Bugalan Road - K0167+175.40-K0167+452, San Felipe, Zamboanga	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	8,181,038.94		8,181,038.94	8,017,418.82		8,017,418.82	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED	
	23CL0013	Preventive Maintenance-Secondary Roads Olongapo-Bugalan Road K0192+000-K0192+324.20, Botolan, Zamboanga	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	05/04/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	6,987,395.58		6,987,395.58	6,847,646.19		6,847,646.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED	
	23CL0014	Preventive Maintenance-Tertiary Roads Amungan-Palauig-Bangor Road K0211+(-411)-K0211 +(-312.40), Isa, Zamboanga	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	05/04/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	2,834,158.38		2,834,158.38	2,777,224.51		2,777,224.51	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	AWARDED	
	23CL0015	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads, Secondary Roads, Olongapo-Bugalan Road, K0 198 + 000 -K0 198 + 944.30, Botolan, Zamboanga	Construction Section	YES	Competitive Bidding	11/15/2022	11/16/2022 - 11/22/2022	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	05/18/2023	05/19/2023	05/22/2023	05/23/2023			GAA 2023	27,009,777.40		27,009,777.40	26,469,512.35		26,469,512.35	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	AWARDED	
	23CL0016	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tertiary Roads, Amungan – Palauig – Bangor Rd –K0217 + 457 – K0217 + 520, K0218 + 753 – K0220 + 035.70 , Palauig, Zamboanga	Construction Section	YES	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022																							

	23CL0043	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/10/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,931.39		96,499,931.39	94,569,928.91		94,569,928.91	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0044	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VIII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,162.40		96,499,162.40	94,569,166.10		94,569,166.10	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0045	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase I, Botolan, Zambales Construction of Flood Control Structure at Panatagan River, Phase I, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,735.65		96,499,735.65	94,569,740.94		94,569,740.94	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0046	Construction of Flood Control Structure at Panatagan River, Phase II, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,966.76		96,499,966.76	94,569,967.42		94,569,967.42	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0047	Construction of Flood Control at Lais River, Phase III, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023	02/20/2023	02/21/2023	02/27/2023	02/28/2023			GAA 2023	96,499,869.71		96,499,869.71	94,587,383.16		94,587,383.16	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023		AWARDED
	23CL0048	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase IX, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,657.11		96,499,657.11	94,569,666.65		94,569,666.65	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0049	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase X, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,780.51		96,499,780.51	94,569,779.35		94,569,779.35	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0050	Construction of Flood Control Structure at Panatagan River, Phase III, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,904.43		96,499,904.43	94,569,906.34		94,569,906.34	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0051	Construction of Flood Control Structure at Panatagan River, Phase IV, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,084.91		96,499,084.91	94,569,096.73		94,569,096.73	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0052	Construction of Flood Control Structure at Panatagan River, Phase V, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023			GAA 2023	96,499,916.73		96,499,916.73	94,569,915.39		94,569,915.39	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0053	Construction of Flood Control at Lais River, Phase IV, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,499,201.61		96,499,201.61	94,584,467.06		94,584,467.06	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0054	Construction of Flood Control at Lais River, Phase V, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	96,498,976.63		96,498,976.63	94,591,055.56		94,591,055.56	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0055	Construction of Roads, Brgy. Maloma, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	N/A	N/A	N/A	N/A	N/A			GAA 2023	9,799,980.18		9,799,980.18	-		-	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	N/A		REBID (23CL0110)
	23CL0056	Preventive Maintenance - Tertiary Roads Amungan-Palsug-Barbig Rd -K0211 + (-831) -K0211 + (-473), K0211 + (-250) - K0212 + 478, K0219 + 890 - K0221 + 740, K0223 + 488 - K0223 + 951, Iba & Palsug, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	61,452,164.57		61,452,164.57	60,223,117.16		60,223,117.16	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0057	Preventive Maintenance - Secondary Roads Olongapo - Bugalon Rd K0165+553 - K0165+698, K0191+000 -K0192+000, K0201+423-K0202+996, San Narciso, Botolan, & Iba, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	91,674,994.60		91,674,994.60	89,841,480.94		89,841,480.94	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0058	Construction of Tanguay River Flood Control Structure, Upstream, Package 3, Barangay Sto. Niño, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023			GAA 2023	48,999,495.48		48,999,495.48	48,509,548.41		48,509,548.41	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0059	Preventive Maintenance-Secondary Roads Olongapo-Bugalon Rd K0192+324.20-K0193+403, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 03/09/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	05/04/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	28,842,347.91		28,842,347.91	28,265,468.46		28,265,468.46	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0060	Preventive Maintenance-Secondary Roads Olongapo-Bugalon Rd K0211+157 -K0212+000, K0213+000- K0213+254, K0214+023 -K0215+000, K0216+961 -K0217+762, K0218+000-K0219+230, Iba & Palsug, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 03/09/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023			GAA 2023	96,499,998.88		96,499,998.88	94,569,998.35		94,569,998.35	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0061	Construction of Road at Sitio Barisara to Sitio MahangR, Barangay Namatacan, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	5,939,907.42		5,939,907.42	5,819,673.40		5,819,673.40	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0062	Construction of Road at Barangay Pangasinan, Palsug, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	9,899,773.39		9,899,773.39	9,701,777.92		9,701,777.92	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0063	Construction of Quezon Road at Brgy. Santiago, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	4,949,646.46		4,949,646.46	4,746,487.04		4,746,487.04	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0064	Construction of Karapihan Road, Barangay Sto. Rosario, Macinloc, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	19,799,950.03		19,799,950.03	19,483,150.83		19,483,150.83	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0065	Construction of Road at Barangay Taugtog - Mangob, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	7,919,914.00		7,919,914.00	7,761,515.72		7,761,515.72	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0066	Construction of Road at Barangay Paele, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	5,939,459.71		5,939,459.71	5,826,609.98		5,826,609.98	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0067	Construction of Flood Migration Structure Along Dalayag River (Phase 1 & Phase 2) at Barangay MahangR, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	19,799,935.99		19,799,935.99	19,403,937.27		19,403,937.27	COA, APCC, NGO	02/24/2023	03/08/2023	03/08/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0068	Construction of Sto. Tomas River Flood Control Structure Package 3, Barangay Omaya, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	02/17/2023	02/18/2023 - 02/24/2023	02/27/2023	03/14/2023	03/14/2023	03/15/2023	03/15/2023 - 03/22/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023			GAA 2023	49,499,981.29		49,499,981.29	48,757,372.75		48,757,372.75	COA, APCC, NGO	02/27/2023	03/14/2023	03/14/2023	03/15/2023	03/15/2023 - 03/22/2023		

	23CL0089	Construction of Multi-Purpose Bldg at Bay Integrated School, Barangay Bay, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023				GAA 2023	9,899,637.04		9,899,637.04	9,726,599.04		9,726,599.04	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0090	Construction of Multi-Purpose Bldg at Dona Luisa Obieta Integrated School, Sitio Oloy, Amungan, Iba, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023				GAA 2023	7,919,272.13		7,919,272.13	7,784,866.26		7,784,866.26	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0091	Construction of Multi-Purpose Bldg Brgy. Lizon, Palauig, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023				GAA 2023	19,798,478.81		19,798,478.81	19,453,398.80		19,453,398.80	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0092	Construction of Multi-Purpose Bldg, Pangolangan, Palauig, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023				GAA 2023	9,899,635.29		9,899,635.29	9,729,103.90		9,729,103.90	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0093	Construction of Gama River Flood Control Structure, Package 1, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/16/2023	04/19/2023				GAA 2023	48,999,232.94		48,999,232.94	48,117,246.70		48,117,246.70	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0094	Construction of Slope Protection, Package 1, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/16/2023	04/19/2023				GAA 2023	48,999,331.41		48,999,331.41	48,509,338.10		48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0095	Construction of Slope Protection Package 2, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/16/2023	04/19/2023				GAA 2023	48,999,090.97		48,999,090.97	48,509,338.10		48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0096	Construction of Slope Protection Package 3, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/16/2023	04/19/2023				GAA 2023	48,999,019.15		48,999,019.15	48,504,438.16		48,504,438.16	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0097	Construction of Slope Protection Structure along Bukas River, Sitio Anangla, Barangay Rosete, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	9,899,246.88		9,899,246.88	9,721,105.30		9,721,105.30	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0098	Construction of Multi-Purpose Bldg at Little Baguio Elementary School, Barangay Bantangalinga, Iba, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	5,939,550.89		5,939,550.89	5,838,610.50		5,838,610.50	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0099	Construction of Multi-Purpose Bldg at Pambian Integrated School, Barangay Pambian, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	5,939,590.00		5,939,590.00	5,838,648.94		5,838,648.94	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0100	Construction of Multi-Purpose Bldg at San Rafael Integrated Elementary School, Barangay San Rafael, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	5,939,511.78		5,939,511.78	5,838,572.05		5,838,572.05	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0101	Construction of Multi-Purpose Bldg at Sindol Elementary School, Barangay Sindol, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	5,939,944.87		5,939,944.87	5,838,997.78		5,838,997.78	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0102	Construction (Concreting) of Barangay Roads Along Bay, Gurguis, and Panoman, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	29,699,357.68		29,699,357.68	29,194,468.60		29,194,468.60	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0103	Improvement of Mamel Road, Brgy. San Juan, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	9,899,979.60		9,899,979.60	9,731,054.41		9,731,054.41	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0104	Construction of Multi-Purpose Bldg at Cabangan Recreational Center, Barangay Del Carmen, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023				GAA 2023	9,899,988.39		9,899,988.39	9,731,951.06		9,731,951.06	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0105	Construction of Slope Protection Package 4, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 05/03/2023	05/03/2023	05/05/2023	05/10/2023	05/11/2023				GAA 2023	48,999,227.32		48,999,227.32	48,509,235.05		48,509,235.05	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED
	23CL0106	Construction of Slope Protection Package 5, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	05/03/2023	05/05/2023	05/10/2023	05/11/2023				GAA 2023	48,999,604.11		48,999,604.11	48,509,608.07		48,509,608.07	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED
	23CL0107	Construction of Slope Protection Package 6, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	04/24/2023	04/25/2023	04/27/2023	05/02/2023				GAA 2023	48,999,812.28		48,999,812.28	48,509,814.16		48,509,814.16	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED
	23CL0108	Construction of Slope Protection Package 7, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	04/24/2023	04/25/2023	04/27/2023	05/02/2023				GAA 2023	48,999,363.67		48,999,363.67	48,509,370.03		48,509,370.03	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED
	23CL0109	Installation of Solar Lights along Coastal Road/Tourism Roads, Brgy. Sta. Nino, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023				GAA 2023	9,799,999.68		9,799,999.68	9,633,399.69		9,633,399.69	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED
	23CL0110	Construction of Roads, Brgy. Malma, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023				GAA 2023	9,799,763.41		9,799,763.41	9,630,107.46		9,630,107.46	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED
	23CL0111	Construction of Sto. Rosario Covered Court, Brgy. Sto. Rosario, Iba, Zambales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023				GAA 2023	9,799,998.19		9,799,998.19	9,633,436.99		9,633,436.99	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED
	23CL0112	Construction of Road at Barangay Sinabacan, Candelaria, Zambales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	05/08/2023	05/09/2023	05/15/2023	05/16/2023				GAA 2023	5,939,162.61		5,939,162.61	5,696,170.47		5,696,170.47	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED
	23CL0113	Construction of Multi-Purpose Bldg (Barangay Day Care and Health Center), Barangay Balagunan, Misamis, Zambales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023				GAA 2023	9,899,464.34		9,899,464.34	9,731,173.45		9,731,173.45	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED
	23CL0114	Construction of Multi-Purpose Bldg (Classroom), Locbo National High School, Brgy. Locbo, Palauig, Zambales	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023	04/26/2023	04/27/2023	05/02/2023	05/03/2023				GAA 2023	4,949,322.29		4,949,322.29	4,870,133.13		4,870,133.13	COA, APCC, NGO	03/30/2023	04/13/2023	04/13/2023	04/14/2023	04/14/2023 - 04/21/2023		AWARDED
	23CL0115	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Construction Section	NO	Competitive Bidding	03/22/2023	03/23/2023 - 03/29/2023																											

	23QL0135	Construction of Liv-Livwa River Flood Control Structure, Downstream, Package 2, S1b Liv-Livwa, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023	05/23/2023	05/24/2023	05/26/2023	05/29/2023			GAA 2023	72,374,952.96		72,374,952.96	71,651,221.90		71,651,221.90	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0136	Completion of Multi-Purpose Building (Iba Municipal Hall), Iba, Zambales (Phase III)	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/24/2023	05/25/2023	05/26/2023	05/29/2023			GAA 2023	19,799,817.91		19,799,817.91	19,463,137.88		19,463,137.88	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0137	Construction of Dinugat River Flood Control Structure, Downstream, Package 2, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/25/2023	05/26/2023	05/30/2023	05/31/2023			GAA 2023	72,374,705.67		72,374,705.67	71,600,301.36		71,600,301.36	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0138	Construction of Slope Protection Structure (Upstream U/S) Along The Highway Going to Obongapo, Barangay Banuanbayo, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/25/2023	05/26/2023	05/30/2023	05/31/2023			GAA 2023	5,939,285.37		5,939,285.37	5,850,198.15		5,850,198.15	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0139	Construction of Multi-Purpose Building (Senior Citizen's Office), Brgy. Pamononan, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			GAA 2023	4,949,011.76		4,949,011.76	4,864,878.56		4,864,878.56	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0140	Construction of Dr. Florentino Doble Memorial Hospital, Phase 4, Brgy. Tauglog, Botolan, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			GAA 2023	19,799,475.41		19,799,475.41	19,601,465.53		19,601,465.53	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0141	Repair/Maintenance of Public Buildings 1) DPWH Building Zambales 1st District Engineering Office AES-DPWH Compound Building Palanginan, Iba, Zambales, 2) DILG Building 2-storey Barracks Building Camp Conrado Yap, Iba, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			50213030-02		1,899,994.20	1,899,994.20		1,880,993.02	1,880,993.02	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0142	Repair/Maintenance of Palanginan Creek Revetment (Downstream), Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			50213030-01		4,399,733.23	4,399,733.23		4,355,735.90	4,355,735.90	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0144	Construction of Multi - Purpose Building at Barangay Magalawa, Palsug, Zambales	Construction Section	NO	Competitive Bidding	05/29/2023	05/30/2023 - 06/23/2023	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023	07/03/2023	07/04/2023	07/06/2023	07/07/2023			GAA 2023	7,919,792.29		7,919,792.29	7,781,181.12		7,781,181.12	COA, APCC, NGO	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	23QL0145	Construction of Multi-Purpose Facility (Cabangan Recreational Park), Cabangan, Zambales	Construction Section	NO	Competitive Bidding	05/29/2023	05/30/2023 - 06/23/2023	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023	06/30/2023	07/03/2023	07/05/2023	07/06/2023			GAA 2023	19,799,702.68		19,799,702.68	19,443,379.29		19,443,379.29	COA, APCC, NGO	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023		AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																				6,556,615,838.12	6,299,727.43	6,562,915,565.55																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	</


PREPARED BY :


GERLIE ANN A. ARQUILLO
OIC - Head, Procurement Unit

RECOMMENDED FOR APPROVAL BY :


OLIVEROS F. MORA
BAC Chairperson

APPROVED BY :


HERMON G. INES
District Engineer