

DPWH PAMPANGA 3RD DISTRICT ENGINEERING OFFICE REGION-III PROCUREMENT MONITORING REPORT as of JULY TO DECEMBER 2024

COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)								
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		APCI	COA	NGO	DEPED	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept			
	24CI0087 - Farm-to-Market Road (FMR) Projects: Concreting of Brgy. Balitucan to Brgy. Turu FMR Phase II, Brgy. Balitucan and Brgy. Turu, Magalang, Pampanga	Construction Section	NO	Competitive Public Bidding	March 1, 2024	March 5, 2024	March 15, 2024	March 26, 2024	March 26, 2024	July 18, 2024	July 22, 2024	July 23, 2024	September 20, 2024	September 27, 2024	September 30, 2024				GAA CY 2024	14,924,642.51			14,924,642.51	14,595,400.09			14,595,400.09	APCI	COA	NGO	DEPED	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24					
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)								
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	APCI	COA	NGO	DEPED	06-Mar-24 <td>06-Mar-24</td> <td>06-Mar-24</td> <td>06-Mar-24</td> <td>06-Mar-24</td> <td>06-Mar-24</td> <td></td> <td></td> <td></td> <td></td> <td></td>	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24								
	24CI0088 - Farm-to-Market Road (FMR) Projects: Concreting of Brgy. Cawayan FMR, Brgy. Cawayan, Angeles City, Pampanga	Construction Section	NO	Competitive Public Bidding	March 1, 2024	March 5, 2024	March 15, 2024	March 26, 2024	March 26, 2024	July 10, 2024	July 11, 2024	July 12, 2024	July 15, 2024	July 24, 2024	July 26, 2024				GAA CY 2024	14,924,642.51			14,924,642.51	14,597,906.80			14,597,906.80	APCI	COA	NGO	DEPED	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24					

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)				
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		APCI	DEPED	NGO	COA	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing
	24CI0106 - Repair/Rehabilitation and Improvement of School Building, Santos Ventura National Highschool, Mabalacat City, Pampanga	Construction Section	NO	Competitive Public Bidding	May 27, 2024	May 30, 2024	June 7, 2024	June 19, 2024	June 19, 2024	June 20, 2024	June 26, 2024	June 26, 2024	June 27, 2024	July 5, 2024	July 8, 2024		BEFF FY 2024	11,004,616.09		11,004,616.09	10,747,992.99		10,747,992.99	APCI	DEPED	NGO	COA	03-Jun-24	03-Jun-24	03-Jun-24	03-Jun-24	03-Jun-24	03-Jun-24					
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)				
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		APCI	DEPED	NGO	COA	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing
	24CI0107 - Repair/Rehabilitation and Improvement of School Building, Dolores National Highschool Building 1, Magalang, Pampanga	Construction Section	NO	Competitive Public Bidding		May 30, 2024	June 7, 2024	June 19, 2024	June 19, 2024	June 20, 2024	June 26, 2024	June 26, 2024	June 27, 2024	July 5, 2024	July 8, 2024		BEFF FY 2024	2,961,017.04		2,961,017.04	2,895,464.62		2,895,464.62	APCI	DEPED	NGO	COA	03-Jun-24	03-Jun-24	03-Jun-24	03-Jun-24	03-Jun-24	03-Jun-24					

[illegible]

[illegible]

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)				
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/Accept			
	24CI0118 - Repair, Rehabilitation and Improvement of School Buildings at Magalang, Pampanga	Construction Section	NO	Competitive Public Bidding	June 17, 2024	June 22, 2024	July 1, 2024	July 12, 2024	July 12, 2024	July 15, 2024	July 16, 2024	July 17, 2024	July 18, 2024	July 26, 2024	July 29, 2024		BEFF FY 2024	48,749,993.76			48,749,993.76			47,533,331.01				47,533,331.01	COA	22-Jun-24	22-Jun-24	22-Jun-24	22-Jun-24	22-Jun-24				

Total allotted Budget of Procurment Activities	161,908,156.30
Total Contract Price of Procurement Activities Conducted	158,116,760.55
Total Savings (Total Allotted Budget-Total Contract Price)	3,791,395.75


Prepared By:


MARISSA R. ORTIZ
 Head Procurement Unit
 Engineer III

Recommended for Approval by:


LOURDINO C. SORIANO
 BAC Chairperson
 Chief, Planning and Design Section

Approved By:


ARNOLD R. OCAMPO
 Head of Procuring Entity
 District Engineer