

DPWH PAMPANGA 3RD DISTRICT ENGINEERING OFFICE REGION-III PROCUREMENT MONITORING REPORT as of JULY TO DECEMBER 2024

ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS)

[illegible]

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)						
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		APCI	DEP ED	NGO	COA	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
	24CI0121 - Rehabilitation of Disaster-Related Infrastructure and Other Facilities – Release of Funds for the Rehabilitation/Major Repair of Bridges which were Damaged by Typhoon "EGAY" Last July 2023 (SR2024-07-017767); Rehabilitation/Major Repair of Abacan Bridge (B01957LZ) along Manila North Road (KM 85 + 005); Alasas Bridge (B01957LZ) along Arayat-Magalang-Mabalacat Road (KM 101 + 745); Alasas Bridge (B01957LZ) along Arayat-Magalang-Mabalacat Road (KM 101 + 745); Cuayan Bridge (B04863LZ) along Friendship Circumferential Road; Cutcut Bridge (B04668LZ) along Angeles-Porac-Floridablanca-Dinalupihan Road (KM 84 + 347); Friendship Parallel Bridge (B04967LZ) along Friendship Circumferential Road; Mabiga Bridge (B00105LZ) along Manila North Road (KM 90 + 111)	Construction Section	NO	Competitive Public Bidding	July 19, 2024	July 23, 2024	August 2, 2024	August 14, 2024	August 14, 2024	August 16, 2024	August 21, 2024	August 22, 2024	August 28, 2024	September 6, 2024	September 9, 2024		CY 2023 QRF SR2024-07-017767	144,308,300.47			144,308,300.47	142,155,901.31			142,155,901.31	APCI	July 23, 2024	July 23, 2024	July 23, 2024	July 23, 2024	July 23, 2024	July 23, 2024								
Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)						
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		APCI	DEP ED	NGO	COA	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
	24CI0122 - Flood Management Program; Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structures along Rio Chico River at Quitangil Creek (Right Dike), Talimundoc, Magalang, Pampanga	Construction Section	NO	Competitive Public Bidding	October 28, 2024	October 31, 2024	November 8, 2024	December 10, 2024	December 10, 2024	December 12, 2024	December 16, 2024	December 16, 2024	December 16, 2024	December 20, 2024	December 23, 2024		GAA FY 2024	48,240,283.32			48,240,283.32	47,117,629.49			47,117,629.49	APCI	October 31, 2024	October 31, 2024	October 31, 2024	October 31, 2024	October 31, 2024	October 31, 2024	October 31, 2024	October 31, 2024						

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		APCI	November 20, 2024	November 20, 2024	November 20, 2024	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/Accept
	24CI0127 - Convergence and Special Support Program; Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of River Control with Groundsill along Sapangbalen Creek (Left Dike) at Barangay San Roque and Barangay Santa Maria, Mabalacat City, Pampanga	Construction Section	NO	Competitive Public Bidding	November 15, 2024	November 20, 2024	November 29, 2024	December 10, 2024	December 10, 2024	December 12, 2024	December 16, 2024	December 16, 2024	December 16, 2024	December 20, 2024	December 23, 2024			FY 2024 GAA, RA No. 11975	48,997,888.81		48,997,888.81	47,836,548.23		47,836,548.23	COA	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024					
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
	24CI0128 - Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction and Rehabilitation of Concrete Slope Protection along Quitangil Creek at Brgy. La Paz, Magalang, Pampanga Phase 1	Construction Section	NO	Competitive Public Bidding	November 15, 2024	November 20, 2024	November 29, 2024	December 10, 2024	December 10, 2024	December 12, 2024	December 16, 2024	December 16, 2024	December 16, 2024	December 20, 2024	December 23, 2024			FY 2024 GAA, RA No. 11975	48,987,516.27		48,987,516.27	47,838,197.15		47,838,197.15	COA	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024	November 20, 2024					

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)									
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	APCI	DEPED	NGO	COA	Pre-Proc Conference	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
	24CI0129 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Improvement/Rehabilitation of Dike along Abacan River (Pandani Bridge) Angeles City, Pampanga	Construction Section	NO	Competitive Public Bidding	November 20, 2024	November 23, 2024	December 2, 2024	December 13, 2024	December 13, 2024	December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 20, 2024	December 23, 2024		FY 2024 GAA, RA No. 11975	72,363,822.92			72,363,822.92			70,923,248.47			70,923,248.47	APCI	November 26, 2024	November 26, 2024	November 26, 2024	November 26, 2024	November 26, 2024	November 26, 2024							
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)									
Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	APCI	DEPED	NGO	COA		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/Accept							
	24CI0130 - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities: Construction of Flood Control Structures along Sapangbalen River, Downstream of Sapangbalen Bridge (Left Dike), Phase I, Mabalacat City, Pampanga	Construction Section	NO	Competitive Public Bidding	November 20, 2024	November 23, 2024	December 2, 2024	December 13, 2024	December 13, 2024	December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 20, 2024	December 23, 2024		FY 2024 GAA, RA No. 11975	48,987,165.96			48,987,165.96			47,833,026.70			47,833,026.70	APCI	November 26, 2024	November 26, 2024	November 26, 2024	November 26, 2024	November 26, 2024	November 26, 2024	November 26, 2024						

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conference		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept				
	24CI0135 - Repair/Rehabilitation of Flood Control Structures along Abacan River, Brgy. Sapalibutad, Angeles City, Pampanga	Construction Section	NO	Competitive Public Bidding	December 3, 2024	December 6, 2024	December 16, 2024	December 27, 2024	December 27, 2024	December 27, 2024	December 27, 2024	December 27, 2024	December 27, 2024	January 5, 2025	January 6, 2025		QRF 2024	93,603,997.16			93,603,997.16	91,544,994.94			91,544,994.94	APCI	December 6, 2024	December 6, 2024	December 6, 2024	December 6, 2024	December 6, 2024	December 6, 2024	December 6, 2024					
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conference		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept				
	24CI0136 - Convergence and Special Support Program – SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities; Road Concreting at Sitio Haduan Proper, Barangay Marcos Village, Mabalacat City, Pampanga; Rehabilitation (Completion) of Sitio Haduan Bridge, Barangay Marcos Village, Mabalacat City, Pampanga	Construction Section	NO	Competitive Public Bidding	December 18, 2024	December 27, 2024																																
																															</							

Total allotted Budget of Procurment Activities	1,094,170,573.60
Total Contract Price of Procurement Activities Conducted	870,833,176.34
Total Savings (Total Alloted Budget-Total Contract Price)	223,337,397.26


Prepared By:


MARISSA P. ORTIZ
 Head Procurement Unit
 Engineer III

Recommended for Approval by:


LOURDINO C. SORIANO
 BAC Chairperson
 Chief, Planning and Design Section

Approved By:


ARNOLD R. OCAMPO
 Head of Procuring Entity
 District Engineer