

DPWH PAMPANGA 3RD DISTRICT ENGINEERING OFFICE REGION-III PROCUREMENT MONITORING REPORT as of January to June 2022

COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)

[illegible]

300215100090000	Code (PAP)	300221100785000	Code (PAP)
22CI0068 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 2 at, Magalang, Pampanga	Procurement Program/Project	22CI0067 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Construction of Road, Barangay Sta. Lucia, Magalang, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
13-Jan-22	Pre-proc Conference	N/A	Pre-proc Conference
19-Jan-22	Ads/Post of IAEB	19-Jan-22	Ads/Post of IAEB
28-Jan-22	Pre-bid Conf.	28-Jan-22	Pre-bid Conf.
9-Feb-22	Eligibility Check	9-Feb-22	Eligibility Check
9-Feb-22	Sub/Open of Bids	9-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	15-Feb-22	Bid Evaluation
21-Mar-22	Post Qual	24-Feb-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	27-Feb-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	28-Feb-22	Notice of Award
23-Mar-22	Contract Signing	9-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	10-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
67,624,852.36	Total	4,949,241.20	Total
	MOOE		MOOE
67,624,852.36	CO	4,949,241.20	CO
66,001,855.56	Total	4,799,378.69	Total
	MOOE		MOOE
66,001,855.56	CO	4,799,378.69	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300215100094000	Code (PAP)	300215100092000	Code (PAP)
22C10070 - Convergence and Special Support Program, - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 4 at, Magalang, Pampanga	Procurement Program/Project	22C10069 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 3 at, Magalang, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
13-Jan-22	Pre-proc Conference	13-Jan-22	Pre-proc Conference
19-Jan-22	Ads/Post of IAEB	19-Jan-22	Ads/Post of IAEB
28-Jan-22	Pre-bid Conf.	28-Jan-22	Pre-bid Conf.
9-Feb-22	Eligibility Check	9-Feb-22	Eligibility Check
9-Feb-22	Sub/Open of Bids	9-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD	21-Mar-22	Date of BAC ResoluTion Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
86,947,973.46	Total	65,210,427.49	Total
	MOOE		MOOE
86,947,973.46	CO	65,210,427.49	CO
84,861,223.62	Total	63,645,378.24	Total
	MOOE		MOOE
84,861,223.62	CO	63,645,378.24	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accep t		Delivery/Accep t
	Remarks (Expla ining chang es from the APP)		Remarks (Expla ining chang es from the APP)

300214100149000	Code (PAP)	300215100095000	Code (PAP)
22CI0072 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Camp-Dau Road at Bigy, Dau, Mabalacat City, Pampanga	Procurement Program/Project	22CI0071 - Convergence and Special Support Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 5 at, Magalang, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
13-Jan-22	Pre-proc Conference	13-Jan-22	Pre-proc Conference
19-Jan-22	Ads/Post of IAEB	19-Jan-22	Ads/Post of IAEB
28-Jan-22	Pre-bid Conf.	28-Jan-22	Pre-bid Conf.
9-Feb-22	Eligibility Check	9-Feb-22	Eligibility Check
9-Feb-22	Sub/Open of Bids	9-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD.	21-Mar-22	Date of BAC Resolution Recommending AWARD.
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
18,136,863.45	Total	84,057,657.03	Total
	MOOE		MOOE
18,136,863.45	CO	84,057,657.03	CO
17,864,814.34	Total	82,040,272.97	Total
	MOOE		MOOE
17,864,814.34	CO	82,040,272.97	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300214100036000	Code (PAP)	300214100035000	Code (PAP)
22C10079 - Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239; Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Manila North Road at Brgy. Tabun, Mabalacat City, Pampanga	Procurement Program/Project	22C10078 - Convergence and Special Support Program: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239; Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Manila North Road at Brgy. Sto. Rosario, Brgy. Poblocan, Brgy. Mamaliang, and Brgy. San Joaquin Mabalacat City, Pampanga	Procurement Program/Project
Maintenance Section	PMO/ End- User	Maintenance Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
17-Jan-22	Pre-proc Conference	17-Jan-22	Pre-proc Conference
21-Jan-22	Ads/Post of IAEB	21-Jan-22	Ads/Post of IAEB
31-Jan-22	Pre-bid Conf.	31-Jan-22	Pre-bid Conf.
11-Feb-22	Eligibility Check	11-Feb-22	Eligibility Check
11-Feb-22	Sub/Open of Bids	11-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD	21-Mar-22	Date of BAC ResoluTion Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
60,865,956.48	Total	59,414,344.67	Total
	MOOE		MOOE
60,865,956.48	CO	59,414,344.67	CO
59,344,041.24	Total	57,928,883.43	Total
	MOOE		MOOE
59,344,041.24	CO	57,928,883.43	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
DEP		DEP	
ED		ED	
NGO		NGO	
COA		COA	
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300214100148000	Code (PAP)	300214100031000	Code (PAP)
22CI0081 - Convergence and Special Support Program, Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Arayat-Magalang-Mabalacat Road, Brgy. San Vicente, Magalang, Pampanga	Procurement Program/Project	22CI0080 - Convergence and Special Support Program, Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Arayat-Magalang-Mabalacat Rd, Brgy. Sta. Ines to Brgy. Poblacion and Brgy. Dolores, Malabacal City and Magalang, Pampanga	Procurement Program/Project
Maintenance Section	PMO/ End- User	Maintenance Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
17-Jan-22	Pre-proc Conference	17-Jan-22	Pre-proc Conference
21-Jan-22	Ads/Post of IAEB	21-Jan-22	Ads/Post of IAEB
31-Jan-22	Pre-bid Conf.	31-Jan-22	Pre-bid Conf.
11-Feb-22	Eligibility Check	11-Feb-22	Eligibility Check
11-Feb-22	Sub/Open of Bids	11-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	21-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
30,386,494.68	Total	49,273,999.27	Total
	MOOE		MOOE
30,386,494.68	CO	49,273,999.27	CO
29,657,219.33	Total	48,042,059.09	Total
	MOOE		MOOE
29,657,219.33	CO	48,042,059.09	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

310103100796000	Code (PAP)	310103100797000	Code (PAP)
22C10083 - Asset Preservation Program: Preventive Maintenance – Tertiary Roads: Arayat-Magalang-Mabalacat Rd., San Nicolas II and San Antonio Section	Procurement Program/Project	22C10082 - Asset Preservation Program: Preventive Maintenance – Tertiary Roads: Arayat-Magalang-Mabalacat Rd., Sto. Rosario and Bundagui Section	Procurement Program/Project
Construction Section	PMO/Ent. User	Construction Section	PMO/Ent. User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
17-Jan-22	Pre-proc Conference	17-Jan-22	Pre-proc Conference
21-Jan-22	Ads/Post of IAEB	21-Jan-22	Ads/Post of IAEB
31-Jan-22	Pre-bid Conf.	31-Jan-22	Pre-bid Conf.
11-Feb-22	Eligibility Check	11-Feb-22	Eligibility Check
11-Feb-22	Sub/Open of Bids	11-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	21-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/Completion	N/A	Delivery/Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
91,297,948.86	Total	78,253,435.51	Total
	MOOE		MOOE
91,297,948.86	CO	78,253,435.51	CO
89,013,710.51	Total	76,375,353.54	Total
	MOOE		MOOE
89,013,710.51	CO	76,375,353.54	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300214100033000	Code (PAP)	300214100150000	Code (PAP)
22CI0085 - Convergence and Special Support Program; Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239; Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Friendship-Circumferential Road at Brgy. Sto. Domingo, Angeles City, Pampanga	Procurement Program/Project	22CI0084 - Convergence and Special Support Program; Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239; Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Manila North Road at Brgy. Dolores, Brgy. Cacutud, and Brgy. Tabun, Mabalacat City, Pampanga	Procurement Program/Project
Maintenance Section	PMO/End-User	Maintenance Section	PMO/End-User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
17-Jan-22	Pre-proc Conference	17-Jan-22	Pre-proc Conference
21-Jan-22	Ads/Post of IAEB	21-Jan-22	Ads/Post of IAEB
31-Jan-22	Pre-bid Conf.	31-Jan-22	Pre-bid Conf.
11-Feb-22	Eligibility Check	11-Feb-22	Eligibility Check
11-Feb-22	Sub/Open of Bids	11-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	21-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/Completion	N/A	Delivery/Completion
N/A	Acceptance/Turnover	N/A	Acceptance/Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
83,084,073.95	Total	47,544,447.95	Total
	MOOE		MOOE
83,084,073.95	CO	47,544,447.95	CO
81,006,835.82	Total	46,355,867.17	Total
	MOOE		MOOE
81,006,835.82	CO	46,355,867.17	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
DEP		DEP	
NGO		NGO	
COA		COA	
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300214100032000	Code (PAP)	310102100799000	Code (PAP)
22C10087 - Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Friendship- Circumferential Rd at Brgy. Anunas and Brgy. Cutcut, Angeles City, Pampanga	Procurement Program/Project	22C10086 - Asset Preservation Program: Preventive Maintenance - Secondary Roads: Friendship- Circum Road (West Circum Rd), Pampang Section	Procurement Program/Project
Maintenance Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
17-Jan-22	Pre-proc Conference	17-Jan-22	Pre-proc Conference
21-Jan-22	Ads/Post of IAEB	21-Jan-22	Ads/Post of IAEB
31-Jan-22	Pre-bid Conf.	31-Jan-22	Pre-bid Conf.
11-Feb-22	Eligibility Check	11-Feb-22	Eligibility Check
11-Feb-22	Sub/Open of Bids	11-Feb-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD	21-Mar-22	Date of BAC ResoluTion Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
78,737,741.74	Total	75,838,840.52	Total
	MOOE		MOOE
78,737,741.74	CO	75,838,840.52	CO
76,769,162.66	Total	73,942,742.89	Total
	MOOE		MOOE
76,769,162.66	CO	73,942,742.89	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
24-Jan-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
24-Jan-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
24-Jan-22	Eligibility Check	24-Jan-22	Eligibility Check
24-Jan-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
24-Jan-22	Bid Evaluation	24-Jan-22	Bid Evaluation
24-Jan-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accep t		Delivery/Accep t
	Remarks (Expla ning chang es from the APP)		Remarks (Expla ning chang es from the APP)

300221100784000	Code (PAP)	310102100798000	Code (PAP)
22C10096 - Convergence and Special Support Program: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's Leading to Major/ Strategic Public Building/ Facilities: Construction of Road, Barangay Sta. Cruz, Magalang, Pampanga	Procurement Program/Project	22C10088 - Asset Preservation Program: Preventive Maintenance - Secondary Roads; Friendship- Circum Road (West Circum Rd), Amisic Section	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
N/A	Pre-proc Conference	17-Jan-22	Pre-proc Conference
16-Feb-22	Ads/Post of IAEB	21-Jan-22	Ads/Post of IAEB
25-Feb-22	Pre-bid Conf.	31-Jan-22	Pre-bid Conf.
8-Mar-22	Eligibility Check	11-Feb-22	Eligibility Check
8-Mar-22	Sub/Open of Bids	11-Feb-22	Sub/Open of Bids
11-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
17-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD	21-Mar-22	Date of BAC ResoluTion Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
4,949,913.02	Total	67,143,525.64	Total
	MOOE		MOOE
4,949,913.02	CO	67,143,525.64	CO
4,800,168.01	Total	65,464,785.19	Total
	MOOE		MOOE
4,800,168.01	CO	65,464,785.19	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
18-Feb-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
18-Feb-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
18-Feb-22	Eligibility Check	24-Jan-22	Eligibility Check
18-Feb-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
18-Feb-22	Bid Evaluation	24-Jan-22	Bid Evaluation
18-Feb-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accep t		Delivery/Accep t
	Remarks (Expla ining chang es from the APP)		Remarks (Expla ining chang es from the APP)

300221100786000	Code (PAP)	300221100778000	Code (PAP)
22C10098 - Convergence and Special Support Program: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's Leading to Major/ Strategic Public Building/ Facilities: Construction of Road Barangay Sto. Niño, Magalang, Pampanga	Procurement Program/Project	22C10097 - Convergence and Special Support Program: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's Leading to Major/ Strategic Public Building/ Facilities: Construction of Road Barangay Ayala, Magalang, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
N/A	Pre-proc Conference	N/A	Pre-proc Conference
16-Feb-22	Ads/Post of IAEB	16-Feb-22	Ads/Post of IAEB
25-Feb-22	Pre-bid Conf.	25-Feb-22	Pre-bid Conf.
8-Mar-22	Eligibility Check	8-Mar-22	Eligibility Check
8-Mar-22	Sub/Open of Bids	8-Mar-22	Sub/Open of Bids
11-Mar-22	Bid Evaluation	11-Mar-22	Bid Evaluation
17-Mar-22	Post Qual	17-Mar-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	21-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
4,948,905.12	Total	4,946,825.13	Total
	MOOE		MOOE
4,948,905.12	CO	4,946,825.13	CO
4,796,915.43	Total	4,798,066.69	Total
	MOOE		MOOE
4,796,915.43	CO	4,798,066.69	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
DEP ED	Pre-Proc Conference	DEP ED	Pre-Proc Conference
NGO	Pre-bid Conf	NGO	Pre-bid Conf
COA	Eligibility Check	COA	Eligibility Check
	Sub/Open of Bids		Sub/Open of Bids
	Bid Evaluation		Bid Evaluation
	Post Qual		Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explain changes from the APP)		Remarks (Explain changes from the APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer				Date of Receipt of Invitation				Remarks (Explaining changes from the APP)										
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Proc.	Mode of Proc.	Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Acceptance / Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	APCI	DEP ED	NGO	COA	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept	Remarks (Explaining changes from the APP)		
300221100791000	22C10109 - Convergence and Special Support Program: Basic Infrastructure Program – Access Roads and/or Bridges from the National road/s leading to Major/Strategic Public Buildings/Facilities: Improvement (Completion) of Road, Bagong Silang St., Brgy. Duquit, Mabalacat City, Pampanga	Construction Section	no	Competitive Public Bidding	N/A	18-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	11-Mar-22	17-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	24-Mar-22	N/A	N/A	GAA FY 2022	1,979,250.08		1,979,250.08	1,919,051.08		1,919,051.08	APCI	DEP ED	NGO	COA	List of Invited Observer	18-Feb-22	N/A	18-Feb-22	18-Feb-22	N/A	18-Feb-22	N/A				
300225100283000	22C10103 - Convergence and Special Support Program: Basic Infrastructure Program-Flood Mitigation Structures Protecting Public Infrastructures / Facilities: Construction of Drainage in Sta. Teresita, Barangay Sta. Teresita, Angeles City, Pampanga	Construction Section	no	Competitive Public Bidding	N/A	17-Feb-22	25-Feb-22	9-Mar-22	9-Mar-22	11-Mar-22	17-Mar-22	17-Mar-22	18-Mar-22	23-Mar-22	24-Mar-22	N/A	N/A	GAA FY 2022	4,949,909.60		4,949,909.60	4,801,210.80		4,801,210.80	APCI	DEP ED	NGO	COA	List of Invited Observer	18-Feb-22	N/A	18-Feb-22	18-Feb-22	N/A	18-Feb-22	N/A				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer				Date of Receipt of Invitation				Remarks (Explaining changes from)																																																									
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer				Date of Receipt of Invitation				Remarks (Explaining changes from)																																																									
300221100794000	22CI0111 - Convergence and Special Support Program: Basic Infrastructure Program – Access Roads and/or Bridges from the National roads/ leading to Major/Strategic Public Buildings/Facilities: Improvement (Completion) of Road, Sampaloc St., San Rafael, Brgy. Mabiga, Mabalacat, Pampanga	Construction Section	no	Competitive Public Bidding	N/A	Pre-proc Conference	Actual Procurement Activity	18-Feb-22	Ads/Post of IAEB	24-Feb-22	Pre-bid Conf.	9-Mar-22	Eligibility Check	9-Mar-22	Sub/Open of Bids	11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual	21-Mar-22	Date of BAC Resolution Recommending AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover	GAA FY 2022	1,979,290.36	Total	MOOE	CO	1,979,290.36	Total	MOOE	CO	1,919,740.73	Total	MOOE	CO	1,919,740.73	APCI	DEP ED	NGO	COA	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Pre-Proc Conference	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Pre-bid Conf	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Eligibility Check	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Sub/Open of Bids	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Bid Evaluation	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Post Qual		Notice of Award		Contract Signing		Delivery/Accept		Remarks (Explaining changes from the APP)
300221100790000	22CI0110 - Convergence and Special Support Program: Basic Infrastructure Program – Access Roads and/or Bridges from the National roads/ leading to Major/Strategic Public Buildings/Facilities: Improvement (Completion) of Road, Angeles St., Brgy. Sia, Maria, Mabalacat, Pampanga	Construction Section	no	Competitive Public Bidding	N/A	Pre-proc Conference		18-Feb-22	Ads/Post of IAEB	24-Feb-22	Pre-bid Conf.	9-Mar-22	Eligibility Check	9-Mar-22	Sub/Open of Bids	11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual	21-Mar-22	Date of BAC Resolution Recommending AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover	GAA FY 2022	1,979,893.55	Total	MOOE	CO	1,979,893.55	Total	MOOE	CO	1,918,807.34	Total	MOOE	CO	1,918,807.34	APCI	DEP ED	NGO	COA	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Pre-Proc Conference	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Pre-bid Conf	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Eligibility Check	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Sub/Open of Bids	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Bid Evaluation	18-Feb-22	N/A	18-Feb-22	18-Feb-22	Post Qual		Notice of Award		Contract Signing		Delivery/Accept		Remarks (Explaining changes from)

300221100792000	Code (PAP)	300221100793000	Code (PAP)
22CI0113 - Convergence and Special Support Program: Basic Infrastructure Program - Access Roads and/or Bridges from the National road/s leading to Major/Strategic Public Buildings/Facilities: Improvement of Road (Completion), Brgy. Paralayunan, Mabalacat, Pampanga	Procurement Program/Project	22CI0112 - Convergence and Special Support Program: Basic Infrastructure Program - Access Roads and/or Bridges from the National road/s leading to Major/Strategic Public Buildings/Facilities: Improvement (Completion) of Road, Roxas St., Brgy. Dolores, Mabalacat, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
N/A	Pre-proc Conference	N/A	Pre-proc Conference
18-Feb-22	Ads/Post of IAEB	18-Feb-22	Ads/Post of IAEB
24-Feb-22	Pre-bid Conf.	24-Feb-22	Pre-bid Conf.
9-Mar-22	Eligibility Check	9-Mar-22	Eligibility Check
9-Mar-22	Sub/Open of Bids	9-Mar-22	Sub/Open of Bids
11-Mar-22	Bid Evaluation	11-Mar-22	Bid Evaluation
17-Mar-22	Post Qual	17-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD	21-Mar-22	Date of BAC ResoluTion Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
1,979,503.42	Total	1,979,139.37	Total
	MOOE		MOOE
1,979,503.42	CO	1,979,139.37	CO
1,919,826.21	Total	1,919,828.42	Total
	MOOE		MOOE
1,919,826.21	CO	1,919,828.42	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference
18-Feb-22	Pre-bid Conf	18-Feb-22	Pre-bid Conf
18-Feb-22	Eligibility Check	18-Feb-22	Eligibility Check
18-Feb-22	Sub/Open of Bids	18-Feb-22	Sub/Open of Bids
18-Feb-22	Bid Evaluation	18-Feb-22	Bid Evaluation
18-Feb-22	Post Qual	18-Feb-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explanations from the APP)		Remarks (Explanations from the APP)

300221100788000	Code (PAP)	300221100789000	Code (PAP)
22C10122 - Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sapanbato, Angeles City, Pampanga	Procurement Program/Project	22C10121 - Convergence and Special Support Program: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Construction of Sto. Rosario to La Paz Road, Magalang, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
21-Feb-22	Pre-proc Conference	21-Feb-22	Pre-proc Conference
25-Feb-22	Ads/Post of IAEB	25-Feb-22	Ads/Post of IAEB
7-Mar-22	Pre-bid Conf.	7-Mar-22	Pre-bid Conf.
18-Mar-22	Eligibility Check	18-Mar-22	Eligibility Check
18-Mar-22	Sub/Open of Bids	18-Mar-22	Sub/Open of Bids
18-Mar-22	Bid Evaluation	18-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommen	21-Mar-22	Date of BAC ResoluTion Recommen Ino.AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
9,899,241.77	Total	9,899,948.93	Total
	MOOE		MOOE
9,899,241.77	CO	9,899,948.93	CO
9,609,875.34	Total	9,594,678.52	Total
	MOOE		MOOE
9,609,875.34	CO	9,594,678.52	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
3-Mar-22	Pre-Proc Conference	3-Mar-22	Pre-Proc Conference
3-Mar-22	Pre-bid Conf	3-Mar-22	Pre-bid Conf
3-Mar-22	Eligibility Check	3-Mar-22	Eligibility Check
3-Mar-22	Sub/Open of Bids	3-Mar-22	Sub/Open of Bids
3-Mar-22	Bid Evaluation	3-Mar-22	Bid Evaluation
3-Mar-22	Post Qual	3-Mar-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/A ccept		Delivery/A ccept
	Remarks (Expla ining chang es from		Remarks (Expla ining chang es from

300226101224000	Code (PAP)	310110100285000	Code (PAP)
22C10124 - Convergence and Special Support; Basic Infrastructure Program (BIP). Multi- Purpose Buildings/Facilities to Support Social Services, Construction of Multi- Purpose Building in Villa Gloria, Barangay San Jose, Angeles City, Pampanga (Phase II)	Procurement Program/Project	22C10123 - Ensure Safe and Reliable National Road System; Asset Preservation Program Construction/Upgradi ng/Rehabilitation of Drainage along National Roads - Primary Roads Manila North Road K0086 + 740 - K0086 + 970	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
21-Feb-22	Pre-proc Conference	21-Feb-22	Pre-proc Conference
25-Feb-22	Ads/Post of IAEB	25-Feb-22	Ads/Post of IAEB
7-Mar-22	Pre-bid Conf.	7-Mar-22	Pre-bid Conf.
18-Mar-22	Eligibility Check	18-Mar-22	Eligibility Check
18-Mar-22	Sub/Open of Bids	18-Mar-22	Sub/Open of Bids
21-Mar-22	Bid Evaluation	18-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD	21-Mar-22	Date of BAC ResoluTion Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
4,949,456.99	Total	24,497,992.83	Total
	MOOE		MOOE
4,949,456.99	CO	24,497,992.83	CO
4,805,321.95	Total	23,763,143.59	Total
	MOOE		MOOE
4,805,321.95	CO	23,763,143.59	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
3-Mar-22	Pre-Proc Conference	3-Mar-22	Pre-Proc Conference
3-Mar-22	Pre-bid Conf	3-Mar-22	Pre-bid Conf
3-Mar-22	Eligibility Check	3-Mar-22	Eligibility Check
3-Mar-22	Sub/Open of Bids	3-Mar-22	Sub/Open of Bids
3-Mar-22	Bid Evaluation	3-Mar-22	Bid Evaluation
3-Mar-22	Post Qual	3-Mar-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300220100621000	Code (PAP)	300221100787000	Code (PAP)
22C10052 - Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Baitucan Elementary School), Barangay Baitucan, Magalang, Pampanga	Procurement Program/Project	22C10126 - Convergence and Special Support Program: Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Angeles-Porac Dike Bridge, Phase 1, Cuiayan, Angeles City, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
N/A	Pre-proc Conference	21-Feb-22	Pre-proc Conference
8-Jan-22	Ads/Post of IAEB	25-Feb-22	Ads/Post of IAEB
17-Jan-22	Pre-bid Conf.	7-Mar-22	Pre-bid Conf.
28-Jan-22	Eligibility Check	18-Mar-22	Eligibility Check
28-Jan-22	Sub/Open of Bids	18-Mar-22	Sub/Open of Bids
4-Feb-22	Bid Evaluation	18-Mar-22	Bid Evaluation
18-Feb-22	Post Qual	21-Mar-22	Post Qual
17-Feb-22	Date of BAC ResoluTion Recommending AWARD	21-Mar-22	Date of BAC ResoluTion Recommending AWARD
18-Feb-22	Notice of Award	22-Mar-22	Notice of Award
24-Feb-22	Contract Signing	23-Mar-22	Contract Signing
25-Feb-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
4,954,436.35	Total	9,899,819.30	Total
	MOOE		MOOE
4,954,436.35	CO	9,899,819.30	CO
4,807,582.49	Total	9,602,822.64	Total
	MOOE		MOOE
4,807,582.49	CO	9,602,822.64	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
10-Jan-22	Pre-Proc Conference	3-Mar-22	Pre-Proc Conference
10-Jan-22	Pre-bid Conf	3-Mar-22	Pre-bid Conf
10-Jan-22	Eligibility Check	3-Mar-22	Eligibility Check
10-Jan-22	Sub/Open of Bids	3-Mar-22	Sub/Open of Bids
10-Jan-22	Bid Evaluation	3-Mar-22	Bid Evaluation
10-Jan-22	Post Qual	3-Mar-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300215101387000	Code (PAP)	300219100769000	Code (PAP)
22C10056 - CSSP (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities - Replacement of San Francisco Bridge, Magalang, Pampanga	Procurement Program/Project	22C10055 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Riverwall along Sacobia River (Downstream of Sacobia Bridge) Brgy. Marcos Village, Mabalacat City, Pampanga	Procurement Program/Project
Construction Section	PMO/End-User	Construction Section	PMO/End-User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
5-Jan-22	Pre-proc Conference	5-Jan-22	Pre-proc Conference
8-Jan-22	Ads/Post of IAEB	8-Jan-22	Ads/Post of IAEB
17-Jan-22	Pre-bid Conf.	17-Jan-22	Pre-bid Conf.
28-Jan-22	Eligibility Check	28-Jan-22	Eligibility Check
28-Jan-22	Sub/Open of Bids	28-Jan-22	Sub/Open of Bids
23-Mar-22	Bid Evaluation	4-Feb-22	Bid Evaluation
23-Mar-22	Post Qual	18-Feb-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	21-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/Completion	N/A	Delivery/Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
19,576,995.64	Total	48,998,211.85	Total
	MOOE		MOOE
19,576,995.64	CO	48,998,211.85	CO
18,130,015.62	Total	47,528,784.20	Total
	MOOE		MOOE
18,130,015.62	CO	47,528,784.20	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
10-Jan-22	Pre-Proc Conference	10-Jan-22	Pre-Proc Conference
10-Jan-22	Pre-bid Conf	10-Jan-22	Pre-bid Conf
10-Jan-22	Eligibility Check	10-Jan-22	Eligibility Check
10-Jan-22	Sub/Open of Bids	10-Jan-22	Sub/Open of Bids
10-Jan-22	Bid Evaluation	10-Jan-22	Bid Evaluation
10-Jan-22	Post Qual	10-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

320101108059000	Code (PAP)	300219100757000	Code (PAP)
22CI0058 - Flood Management Program: Construction/Maintenance of Flood Mitigation and Drainage System, Construction of Riverwall along Sacobia River in Brgy. Macapagal Village Sapanbalei Riverwall Sta. (-0+370) to Sta. (-0+620), Mabalacat City, Pampanga	Procurement Program/Project	22CI0057 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Riverwall along Sacobia River Brgy. Macapagal Village, Mabalacat City, Pampanga	Procurement Program/Project
Construction Section	PMO/End-User	Construction Section	PMO/End-User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
5-Jan-22	Pre-proc Conference	5-Jan-22	Pre-proc Conference
8-Jan-22	Ads/Post of IAEB	8-Jan-22	Ads/Post of IAEB
17-Jan-22	Pre-bid Conf.	17-Jan-22	Pre-bid Conf.
28-Jan-22	Eligibility Check	28-Jan-22	Eligibility Check
28-Jan-22	Sub/Open of Bids	28-Jan-22	Sub/Open of Bids
11-Mar-22	Bid Evaluation	4-Feb-22	Bid Evaluation
21-Mar-22	Post Qual	18-Feb-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	17-Feb-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	18-Feb-22	Notice of Award
23-Mar-22	Contract Signing	24-Feb-22	Contract Signing
24-Mar-22	Notice to Proceed	25-Feb-22	Notice to Proceed
N/A	Delivery/Completion	N/A	Delivery/Completion
N/A	Acceptance/Turnover	N/A	Acceptance/Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
24,493,652.12	Total	24,497,798.60	Total
	MOOE		MOOE
24,493,652.12	CO	24,497,798.60	CO
23,741,742.25	Total	23,752,035.93	Total
	MOOE		MOOE
23,741,742.25	CO	23,752,035.93	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
10-Jan-22	Pre-Proc Conference	10-Jan-22	Pre-Proc Conference
10-Jan-22	Pre-bid Conf	10-Jan-22	Pre-bid Conf
10-Jan-22	Eligibility Check	10-Jan-22	Eligibility Check
10-Jan-22	Sub/Open of Bids	10-Jan-22	Sub/Open of Bids
10-Jan-22	Bid Evaluation	10-Jan-22	Bid Evaluation
10-Jan-22	Post Qual	10-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explanations from the APP)		Remarks (Explanations from the APP)

300225100272000	Code (PAP)	300219100113000	Code (PAP)
22C10064 - Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Slope Protection along Sapangbale Creek, Brgy. Baitucan, Magalang, Pampanga	Procurement Program/Project	22C10063 - Convergence and Special Support Program: Flood Mitigation Structures Protecting Infrastructures/Facilities, Construction of Reinforced Concrete Slope Protection along Outangil Creek, Magalang, Pampanga, Station 0+000 - Station 2+750 (L/D) (L/D)	Procurement Program/Project
Construction Section	PMO/End-User	Construction Section	PMO/End-User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
10-Jan-22	Pre-proc Conference	10-Jan-22	Pre-proc Conference
14-Jan-22	Ads/Post of IAEB	14-Jan-22	Ads/Post of IAEB
21-Jan-22	Pre-bid Conf.	21-Jan-22	Pre-bid Conf.
3-Feb-22	Eligibility Check	3-Feb-22	Eligibility Check
3-Feb-22	Sub/Open of Bids	3-Feb-22	Sub/Open of Bids
23-Feb-22	Bid Evaluation	14-Feb-22	Bid Evaluation
4-Mar-22	Post Qual	21-Feb-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	21-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/Completion	N/A	Delivery/Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
48,994,961.58	Total	72,373,496.90	Total
	MOOE		MOOE
48,994,961.58	CO	72,373,496.90	CO
47,768,700.16	Total	70,227,452.96	Total
	MOOE		MOOE
47,768,700.16	CO	70,227,452.96	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
17-Jan-22	Pre-Proc Conference	17-Jan-22	Pre-Proc Conference
17-Jan-22	Pre-bid Conf	17-Jan-22	Pre-bid Conf
17-Jan-22	Eligibility Check	17-Jan-22	Eligibility Check
17-Jan-22	Sub/Open of Bids	17-Jan-22	Sub/Open of Bids
17-Jan-22	Bid Evaluation	17-Jan-22	Bid Evaluation
17-Jan-22	Post Qual	17-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300219100755000	Code (PAP)	300215100100000	Code (PAP)
22C10089 - Convergence and Special Support Program: Flood Mitigation Structures Protecting Public Infrastructures/Facili- ties, Construction of Drainage along Arayat Magalang Mabalacat Road K106+780 to K0107+240 (Both Sides)	Procurement Program/Project	22C10075 - Convergence and Special Support Program: - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Angeles-Magalang Road, Magalang, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
26-Jan-22	Pre-proc Conference	13-Jan-22	Pre-proc Conference
31-Jan-22	Ads/Post of IAEB	19-Jan-22	Ads/Post of IAEB
11-Feb-22	Pre-bid Conf.	28-Jan-22	Pre-bid Conf.
22-Feb-22	Eligibility Check	9-Feb-22	Eligibility Check
22-Feb-22	Sub/Open of Bids	9-Feb-22	Sub/Open of Bids
28-Feb-22	Bid Evaluation	10-Mar-22	Bid Evaluation
7-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD.	21-Mar-22	Date of BAC ResoluTion Recommending AWARD.
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2021	Source of Funds
14,683,287.84	Total	92,751,893.21	Total
	MOOE		MOOE
14,683,287.84	CO	92,751,893.21	CO
14,237,991.14	Total	90,525,848.17	Total
	MOOE		MOOE
14,237,991.14	CO	90,525,848.17	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
1-Feb-22	Pre-Proc Conference	24-Jan-22	Pre-Proc Conference
1-Feb-22	Pre-bid Conf	24-Jan-22	Pre-bid Conf
1-Feb-22	Eligibility Check	24-Jan-22	Eligibility Check
1-Feb-22	Sub/Open of Bids	24-Jan-22	Sub/Open of Bids
1-Feb-22	Bid Evaluation	24-Jan-22	Bid Evaluation
1-Feb-22	Post Qual	24-Jan-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Expla- ining chang- es from the App)		Remarks (Expla- ining chang- es from the App)

310206100062000	Code (PAP)	300204100923000	Code (PAP)
22C10093 - Network Development Program. Construction of flyovers/interchange s/Underpasses/Long Span Bridges; Construction of Cutcut Flyover, Phase 2, Angeles City, Pampanga	Procurement Program/Project	22C10092 - Convergence and Special Support Program. Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones. (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) NLEX-SCITEX Connecting Roads in Support of Furniture, IT-IBM, Hotels, Garments and Textile Industries, Angeles City, Pamp. (Sta. 1+970 to Sta. 2+100, Sta. 2+160 to Sta. 2+240)	Procurement Program/Project
Construction Section	PMO/End-User	Construction Section	PMO/End-User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
8-Feb-22	Pre-proc Conference	8-Feb-22	Pre-proc Conference
11-Feb-22	Ads/Post of IAEB	11-Feb-22	Ads/Post of IAEB
18-Feb-22	Pre-bid Conf.	18-Feb-22	Pre-bid Conf.
3-Mar-22	Eligibility Check	3-Mar-22	Eligibility Check
3-Mar-22	Sub/Open of Bids	3-Mar-22	Sub/Open of Bids
10-Mar-22	Bid Evaluation	10-Mar-22	Bid Evaluation
17-Mar-22	Post Qual	17-Mar-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	17-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	18-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/Completion	N/A	Delivery/Completion
N/A	Acceptance/Turnover	N/A	Acceptance/Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
96,498,514.99	Total	17,205,868.04	Total
	MOOE		MOOE
96,498,514.99	CO	17,205,868.04	CO
95,499,511.52	Total	16,690,230.67	Total
	MOOE		MOOE
95,499,511.52	CO	16,690,230.67	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
11-Feb-22	Pre-Proc Conference	11-Feb-22	Pre-Proc Conference
11-Feb-22	Pre-bid Conf	11-Feb-22	Pre-bid Conf
11-Feb-22	Eligibility Check	11-Feb-22	Eligibility Check
11-Feb-22	Sub/Open of Bids	11-Feb-22	Sub/Open of Bids
11-Feb-22	Bid Evaluation	11-Feb-22	Bid Evaluation
11-Feb-22	Post Qual	11-Feb-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300219100759000	22CI0104 - Convergence and Special Support Program: Flood Mitigation Structures Protecting Public Infrastructures / Facilities: Construction of Drainage Canal along Manila North Road (MNR) Barangay San Francisco, Mabalacat City, Pampanga	PMO/ End- User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity										Actual Procurement Activity																																																																																																																																																																																																																											
Construction Section			no	Competitive Public Bidding	14-Feb-22	Pre-proc Conference	Actual Procurement Activity	17-Feb-22	Ads/Post of IAEB	25-Feb-22	Pre-bid Conf.	9-Mar-22	Eligibility Check	9-Mar-22	Sub/Open of Bids	11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual	21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																											
Competitive Public Bidding					14-Feb-22	Pre-proc Conference		17-Feb-22	Ads/Post of IAEB	25-Feb-22	Pre-bid Conf.	9-Mar-22	Eligibility Check	9-Mar-22	Sub/Open of Bids	11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual	21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																											
14-Feb-22	Pre-proc Conference	Actual Procurement Activity	17-Feb-22	Ads/Post of IAEB	25-Feb-22	Pre-bid Conf.		9-Mar-22	Eligibility Check	9-Mar-22	Sub/Open of Bids	11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual	21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																															
17-Feb-22	Ads/Post of IAEB		25-Feb-22	Pre-bid Conf.	9-Mar-22	Eligibility Check		9-Mar-22	Sub/Open of Bids	11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual	21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																	
25-Feb-22	Pre-bid Conf.		9-Mar-22	Eligibility Check	9-Mar-22	Sub/Open of Bids		11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual	21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																			
9-Mar-22	Eligibility Check		9-Mar-22	Sub/Open of Bids	11-Mar-22	Bid Evaluation		17-Mar-22	Post Qual	21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																					
9-Mar-22	Sub/Open of Bids		11-Mar-22	Bid Evaluation	17-Mar-22	Post Qual		21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																							
11-Mar-22	Bid Evaluation		17-Mar-22	Post Qual	21-Mar-22	Date of BAC ResoluTion Recommen n AWARD		22-Mar-22	Notice of Award	23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																									
17-Mar-22	Post Qual		21-Mar-22	Date of BAC ResoluTion Recommen n AWARD	22-Mar-22	Notice of Award		23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																											
17-Mar-22	Date of BAC ResoluTion Recommen n AWARD		22-Mar-22	Notice of Award	23-Mar-22	Contract Signing		24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																													
18-Mar-22	Notice of Award		23-Mar-22	Contract Signing	24-Mar-22	Notice to Proceed		N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																															
23-Mar-22	Contract Signing		24-Mar-22	Notice to Proceed	N/A	Delivery/ Completion		N/A	Acceptance/ Turnover																																																																																																																																																																																																																																	
24-Mar-22	Notice to Proceed		N/A	Delivery/ Completion	N/A	Acceptance/ Turnover																																																																																																																																																																																																																																				
N/A	Delivery/ Completion		N/A	Acceptance/ Turnover																																																																																																																																																																																																																																						
N/A	Acceptance/ Turnover																																																																																																																																																																																																																																									
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observer	APCI	DEP ED	NGO	COA	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc

300215101388000	Code (PAP)	300215101389000	Code (PAP)
22C10107 - CSSP (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities - Replacement of San Jose Bridge, Magalang, Pampanga	Procurement Program/Project	22C10106 - CSSP (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities - Replacement of Sta. Lucia Bridge, Barangay Sta. Lucia, Magalang, Pampanga	Procurement Program/Project
Construction Section	PMO/ End- User	Construction Section	PMO/ End- User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
14-Feb-22	Pre-proc Conference	14-Feb-22	Pre-proc Conference
17-Feb-22	Ads/Post of IAEB	17-Feb-22	Ads/Post of IAEB
25-Feb-22	Pre-bid Conf.	25-Feb-22	Pre-bid Conf.
9-Mar-22	Eligibility Check	9-Mar-22	Eligibility Check
9-Mar-22	Sub/Open of Bids	9-Mar-22	Sub/Open of Bids
17-Mar-22	Bid Evaluation	11-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	17-Mar-22	Post Qual
21-Mar-22	Date of BAC ResoluTion Recommending AWARD	17-Mar-22	Date of BAC ResoluTion Recommending AWARD
22-Mar-22	Notice of Award	18-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/ Completion	N/A	Delivery/ Completion
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
19,594,845.27	Total	9,790,441.38	Total
	MOOE		MOOE
19,594,845.27	CO	9,790,441.38	CO
19,006,086.18	Total	9,492,308.14	Total
	MOOE		MOOE
19,006,086.18	CO	9,492,308.14	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
18-Feb-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference
18-Feb-22	Pre-bid Conf	18-Feb-22	Pre-bid Conf
18-Feb-22	Eligibility Check	18-Feb-22	Eligibility Check
18-Feb-22	Sub/Open of Bids	18-Feb-22	Sub/Open of Bids
18-Feb-22	Bid Evaluation	18-Feb-22	Bid Evaluation
18-Feb-22	Post Qual	18-Feb-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explain from the APP)		Remarks (Explain from the APP)

[illegible]

300225100285000	Code (PAP)	300215100121000	Code (PAP)
22C10118 - Convergence and Special Support Program, Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Reinforced Concrete Slope Protection Structure along Quiangil Creek, (Station 25+170 to Station 26+630 (RD)), Brgy. Mabiga, Mabalacat City, Pampanga	Procurement Program/Project	22C10117 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Pulung Maragul to Sapalbutad, Angeles City, Pampanga	Procurement Program/Project
Construction Section	PMO/End-User	Construction Section	PMO/End-User
no	Is this Early Proc.	no	Is this Early Proc.
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.
21-Feb-22	Pre-proc Conference	14-Feb-22	Pre-proc Conference
25-Feb-22	Ads/Post of IAEB	24-Feb-22	Ads/Post of IAEB
7-Mar-22	Pre-bid Conf.	4-Mar-22	Pre-bid Conf.
18-Mar-22	Eligibility Check	16-Mar-22	Eligibility Check
18-Mar-22	Sub/Open of Bids	16-Mar-22	Sub/Open of Bids
18-Mar-22	Bid Evaluation	18-Mar-22	Bid Evaluation
21-Mar-22	Post Qual	21-Mar-22	Post Qual
21-Mar-22	Date of BAC Resolution Recommending AWARD	21-Mar-22	Date of BAC Resolution Recommending AWARD
22-Mar-22	Notice of Award	22-Mar-22	Notice of Award
23-Mar-22	Contract Signing	23-Mar-22	Contract Signing
24-Mar-22	Notice to Proceed	24-Mar-22	Notice to Proceed
N/A	Delivery/Completion	N/A	Delivery/Completion
N/A	Acceptance/Turnover	N/A	Acceptance/Turnover
GAA FY 2022	Source of Funds	GAA FY 2022	Source of Funds
19,795,564.92	Total	73,267,075.36	Total
	MOOE		MOOE
19,795,564.92	CO	73,267,075.36	CO
19,179,680.81	Total	70,554,964.90	Total
	MOOE		MOOE
19,179,680.81	CO	70,554,964.90	CO
APCI	List of Invited Observer	APCI	List of Invited Observer
3-Mar-22	Pre-Proc Conference	18-Feb-22	Pre-Proc Conference
3-Mar-22	Pre-bid Conf	18-Feb-22	Pre-bid Conf
3-Mar-22	Eligibility Check	18-Feb-22	Eligibility Check
3-Mar-22	Sub/Open of Bids	18-Feb-22	Sub/Open of Bids
3-Mar-22	Bid Evaluation	18-Feb-22	Bid Evaluation
3-Mar-22	Post Qual	18-Feb-22	Post Qual
	Notice of Award		Notice of Award
	Contract Signing		Contract Signing
	Delivery/Accept		Delivery/Accept
	Remarks (Explaining changes from the APP)		Remarks (Explaining changes from the APP)

300219100770000	22CI0119 - Convergence and Special Support Program; Flood Mitigation Structures Protecting Public Infrastructure/Facilitie s; Construction of Riverwall along Sabocla River in Barangay Macapagal Village and Marcos Village, Sapang Balen Riverwall Sta. (- 0+120) to Sta. (- 0+370), Mabalacat City, Pampanga	PMO/ End- User	Is this Early Proc.	Mode of Proc.	Pre-proc Conference	21-Feb-22	Actual Procurement Activity	Pre-proc Conference	21-Feb-22	Source of Funds	GAA FY 2021	Total	14,697,581.39	MOOE		CO	14,697,581.39	Contract Cost (Php)	Total	14,481,666.58	MOOE		CO	14,481,666.58	List of Invited Observer	COA	NGO	DEP ED	APCI	3-Mar-22	Pre-Proc Conference	3-Mar-22	Pre-bid Conf	3-Mar-22	Eligibility Check	3-Mar-22	Sub/Open of Bids	3-Mar-22	Bid Evaluation	3-Mar-22	Post Qual	3-Mar-22	Notice of Award	3-Mar-22	Contract Signing	3-Mar-22	Delivery/Accept	3-Mar-22	Rema rks (Expla ining chang es from the APP)
300215101390000	22CI0120 - Convergence and Special Support Program; Sustainable Infrastructure Projects Alleviating Gaps (SIPA.G); Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Repair/Rehabilitation of San Isidro Bridge, Magalang, Pampanga	PMO/ End- User	Is this Early Proc.	Mode of Proc.	Pre-proc Conference	21-Feb-22	Actual Procurement Activity	Pre-proc Conference	21-Feb-22	Source of Funds	GAA FY 2021	Total	14,697,581.39	MOOE		CO	14,697,581.39	Contract Cost (Php)	Total	14,481,666.58	MOOE		CO	14,481,666.58	List of Invited Observer	COA	NGO	DEP ED	APCI	3-Mar-22	Pre-Proc Conference	3-Mar-22	Pre-bid Conf	3-Mar-22	Eligibility Check	3-Mar-22	Sub/Open of Bids	3-Mar-22	Bid Evaluation	3-Mar-22	Post Qual	3-Mar-22	Notice of Award	3-Mar-22	Contract Signing	3-Mar-22	Delivery/Accept	3-Mar-22	Rema rks (Expla ining chang es from the APP)

Code (PAP)	Procurement Program/Project	PMO/Ent- User	Is this Entry Proc.	Mode of Proc.	Actual Procurement Activity										ABC (Php)			Contract Cost (Php)		List of Invited Observer				Date of Receipt of Invitation						Remarks (Explaining changes from)																			
					Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ResoluTion Recommen	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Acceptance / Turnover	Total	MOOE	CO	Total	MOOE	CO	APCI	DEP ED	NGO	COA	List of Invited Observer	Pre-Proc Conference	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/A ccept												
300219100756000	22CI0125 - Convergence and Special Support Program: Flood Mitigation Structures Protecting Public Infrastructure/Facilitie s, Construction of Slope Protection with Steel Sheet Piles Foundation along Abacan River, Brgy. Bailbago, Angeles City, Pampanga	Construction Section	no	Competitive Public Bidding	21-Feb-22	25-Feb-22	7-Mar-22	18-Mar-22	18-Mar-22	18-Mar-22	21-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	24-Mar-22	N/A	N/A	24,497,833.03			24,497,833.03			23,762,893.73				23,762,893.73				APCI	DEP ED	NGO	COA	List of Invited Observer	3-Mar-22	3-Mar-22	3-Mar-22	3-Mar-22	3-Mar-22	3-Mar-22							
300215101391000	22CI0127 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Construction of Sta. Ana-Magalang Road, Pampanga	Construction Section	no	Competitive Public Bidding	21-Feb-22	25-Feb-22	7-Mar-22	18-Mar-22	18-Mar-22	18-Mar-22	21-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	24-Mar-22	N/A	N/A	24,499,198.99			24,499,198.99			23,923,407.67				23,923,407.67				APCI	DEP ED	NGO	COA	List of Invited Observer	3-Mar-22	3-Mar-22	3-Mar-22	3-Mar-22	3-Mar-22	3-Mar-22							

310206100062000	Code (PAP)	300116201297000	Code (PAP)	
22GC10002 - PROCUREMENT OF VARIOUS OFFICE SUPPLIES FOR USE IN DPWH - PAMPANGA 3RD DISTRICT ENGINEERING OFFICE (2ND QUARTER) AT ANGELES CITY	Procurement Program/Project	22C10130 - Concreting of CLARC, Brgy. Sto. Niño FMR, Brgy. Sto. Niño, Magalang, Pampanga	Procurement Program/Project	
Administrative Section	PMO/ End- User	Construction Section	PMO/ End- User	
no	Is this Early Proc.	no	Is this Early Proc.	
Competitive Public Bidding	Mode of Proc.	Competitive Public Bidding	Mode of Proc.	
27-May-22	Pre-proc Conference	4-Apr-22	Pre-proc Conference	
31-May-22	Ads/Post of IAEB	6-Apr-22	Ads/Post of IAEB	
10-Jun-22	Pre-bid Conf.	12-Apr-22	Pre-bid Conf.	
21-Jun-22	Eligibility Check	26-Apr-22	Eligibility Check	
21-Jun-22	Sub/Open of Bids	26-Apr-22	Sub/Open of Bids	
21-Jun-22	Bid Evaluation	2-May-22	Bid Evaluation	
21-Jun-22	Post Qual	10-May-22	Post Qual	
21-Jun-22	Date of BAC ResoluTion Recommending AWARD	11-May-22	Date of BAC ResoluTion Recommending AWARD	
22-Jun-22	Notice of Award	12-May-22	Notice of Award	
27-Jun-22	Contract Signing	23-May-22	Contract Signing	
27-Jun-22	Notice to Proceed	24-May-22	Notice to Proceed	
N/A	Delivery/ Completion	N/A	Delivery/ Completion	
N/A	Acceptance/ Turnover	N/A	Acceptance/ Turnover	
FY 2022 GAA CO-EAO	Source of Funds	GAA FY 2022	Source of Funds	
2,488,160.75	Total	15,919,126.67	Total	
	MOOE		MOOE	
2,488,160.75	CO	15,919,126.67	CO	
2,464,513.55	Total	15,442,685.44	Total	
	MOOE		MOOE	
2,464,513.55	CO	15,442,685.44	CO	
APCI	DEP ED	NGO	COA	List of Invited Observer
31-May-22	N/A	31-May-22	31-May-22	Pre-Proc Conference
31-May-22	N/A	31-May-22	31-May-22	Pre-bid Conf
31-May-22	N/A	31-May-22	31-May-22	Eligibility Check
31-May-22	N/A	31-May-22	31-May-22	Sub/Open of Bids
31-May-22	N/A	31-May-22	31-May-22	Bid Evaluation
31-May-22	N/A	31-May-22	31-May-22	Post Qual
				Notice of Award
				Contract Signing
				Delivery/Accept
				Remarks (Explain changes from the APP)


Total allotted Budget of Procurement Activities	2,817,943,493.83
Total Contract Price of Procurement Activities Conducted	2,744,114,847.80
Total Savings (Total Allotted Budget-Total Contract Price)	73,828,646.03

Prepared By:

MARISSA P. ORTIZ
 Head Procurement Unit
 Engineer III

Recommended for Approval by:

LOURDINO C. SORIANO
 BAC Chairperson
 Chief, Planning and Design Section

Approved by:

ARLEEN D. BELTRAN
 Head of Procuring Entity
 District Engineer