



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 2ND DISTRICT ENGINEERING OFFICE
Barangay San Francisco, Concepcion, Tarlac



July 12, 2024

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board-Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Sir/Madam:

We are submitting herewith the FY 2024 Procurement Monitoring Report (First Semester) using the prescribed format.

For your information and perusal.

EDWARD RICARDO G. RAMOS
District Engineer

For and In the Absence of the District Engineer:

ADELTRUDRES V. CATANES
Assistant District Engineer

Cc: **Procurement Service**
Department of Public Works and Highways
Bonifacio Drive Port Area, Manila

Cc: **BAC-Region III**
Department of Public Works and Highways
Sindalan, City of San Fernando, Pampanga

RO3.20/EDS/ERGR



APPENDIX "1"

POSTING CERTIFICATION

This is to certify that the Department of Public Works and Highways, Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac, has posted its Procurement Monitoring Report for the 1st Semester for FY 2024 on its agency website and can be accessible through <https://www.dpwh.gov.ph/dpwh/transparency>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 12th day of July, 2024


ERWIN D. SALVADOR
OIC-Head, Procurement Unit,

Code (UACS/IPAP)	Procurement Program/Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ade/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/ Acceptance (if Applicable)
CIVIL WORKS) - COMPLETED PROJECTS																																
409900000054000	Construction of Concrete Slope Protection and Road Dike along Parus River, Barangay San Vicente Section, Concepcion, Tarlac	Construction Section	No	Public Bidding	11/16/2023	11/17/2023 to 11/24/2023	11/24/2023	12/15/2023	12/15/2023	12/15/2023	12/15/2023	12/27/2023	01/05/2024	01/12/2024	01/15/2024	GoP FY-2023	67,549,257.19		67,549,257.19	64,982,143.88		64,982,143.88	COA NACAP CCWI	11/17/2023 11/17/2023 11/17/2023	11/17/2023 11/17/2023 11/17/2023					Awarded		
409900000054000	Contract I.D. No. 23CK0112																												Awarded			
409900000054000	Concreting of Road at Brgy. Cut-Cut II – Brgy. Anupul (Phase I), Capas and Bamban, Tarlac	Construction Section	No	Public Bidding	11/29/2023	11/24/2023 to 12/13/2023	12/01/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/19/2023	03/15/2024	03/18/2024	03/20/2024	GoP FY-2023	77,199,173.21		77,199,173.21	75,596,130.33		75,596,130.33	COA NACAP CCWI	11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023					Awarded		
409900000054000	Contract I.D. No. 23CK0115																												Awarded			
409900000054000	Concreting of Road at Brgy. Cut-Cut II – Brgy. Anupul (Phase II), Capas and Bamban, Tarlac	Construction Section	No	Public Bidding	11/29/2023	11/24/2023 to 12/13/2023	12/01/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/19/2023	03/15/2024	03/18/2024	03/20/2024	GoP FY-2023	77,199,525.72		77,199,525.72	75,605,879.15		75,605,879.15	COA NACAP CCWI	11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023					Awarded		
409900000054000	Contract I.D. No. 23CK0116																												Awarded			
409900000054000	Construction of Concrete Slope Protection and Road Dike along Parus River, Brgy. Malonzo Section, Phase 2, Bamban, Tarlac	Construction Section	No	Public Bidding	11/23/2023	11/24/2023 to 12/13/2023	12/01/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/19/2023	02/19/2024	02/22/2024	02/23/2024	GoP FY-2023	96,499,350.35		96,499,350.35	93,799,298.54		93,799,298.54	COA NACAP CCWI	11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023					Awarded		
409900000054000	Contract I.D. No. 23CK0118																												Awarded			
310101101489000	Asset Preservation Program - Preventive Maintenance - Primary Roads along Tarlac - Sta. Rosa Rd - K0134 + 540 - K0134 + 937.60, La Paz, Tarlac	Construction Section	No	Public Bidding	01/05/2024	01/05/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024	01/30/2024	02/01/2024	02/05/2024	02/06/2024	06/21/2024	06/25/2024	06/26/2024	GoP FY-2024	29,008,450.89		29,009,450.89	28,131,917.24		28,131,917.24	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024					Awarded	
310101101489000	Contract I.D. No. 24CK0001																												Awarded			
310101101489000	Asset Preservation Program- Preventive Maintenance – Primary Roads along Manila North Road, K0115+100.00 to K0115+190.00, Capas, Tarlac	Construction Section	No	Public Bidding	01/05/2024	01/05/2024 to 01/26/2024	01/15/2024	02/09/2024	02/09/2024	02/09/2024	02/12/2024	02/15/2024	02/16/2024	02/19/2024	02/22/2024	02/23/2024	GoP FY-2024	9,481,959.36		9,481,959.36	9,285,607.24		9,285,607.24	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024					Awarded	
310101101212000	Contract I.D. No. 24CK0002																												Awarded			
310101101212000	Asset Preservation Program - Preventive Maintenance - Primary Roads along Manila North Rd - K0101 + 000 - K0102 + 070, Bamban, Tarlac	Construction Section	No	Public Bidding	10/05/2023	10/05/2023 to 10/26/2023	10/13/2023	01/12/2024	01/12/2024	01/12/2024	01/28/2024	01/29/2024	02/01/2024	02/12/2024	02/15/2024	02/19/2024	GoP FY-2024	96,499,523.52		96,499,523.52	93,604,089.91		93,604,089.91	COA NACAP CCWI	10/06/2023 10/06/2023 10/06/2023	10/06/2023 10/06/2023 10/06/2023					Awarded	
310101101212000	Contract I.D. No. 24CK0003																												Awarded			
310101101212000	Asset Preservation Program- Preventive Maintenance – Primary Roads along Manila North Road, K0114+113 - K0115+100, Capas, Tarlac	Construction Section	No	Public Bidding	01/05/2024	01/05/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024	01/30/2024	02/01/2024	02/05/2024	02/06/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,391.72		96,499,391.72	93,561,367.24		93,561,367.24	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024					Awarded	
310101101212000	Contract I.D. No. 24CK0004																												Awarded			
310101101212000	Asset Preservation Program - Preventive Maintenance - Primary Roads along Manila North Rd - K0098 + 373 - K0099 + 412, Bamban, Tarlac	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/01/2024	02/05/2024	02/06/2024	02/12/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,685.18		96,499,685.18	93,469,438.92		93,469,438.92	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024					Awarded	
310101101212000	Contract I.D. No. 24CK0005																												Awarded			
310102101759000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - along Concepcion-Capas Rd - K0109(+321) to K0109(+045), K0109+459 to K0109 + 500, K0115 + 783 to K0115 + 844, Concepcion, Tarlac	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	04/30/2024	05/03/2024	05/06/2024	GoP FY-2024	30,093,423.15		30,093,423.15	29,485,229.75		29,485,229.75	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024	02/02/2024 02/02/2024 02/02/2024					Awarded	
310103101403000	Contract I.D. No. 24CK0006																												Awarded			
310103101403000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads along Tarlac- Zambales Rd - K0118 + 631 - K0120 + 500, Capas, Tarlac	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/01/2024	02/05/2024	02/06/2024	02/12/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,886.53		96,499,886.53	93,548,128.78		93,548,128.78	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024					Awarded	
310103101403000	Contract I.D. No. 24CK0008																												Awarded			

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PIIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
310106101151000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads along Capas - San Jose - Mayantoc - Malacampa Rd - K0115 + 878 - K0115 + 993, Capas, Tarlac Contract I.D. No. 24CK0009	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	8,860,517.16		8,860,517.16	8,685,025.76		8,685,025.76	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023			Awarded
310106101034000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads along Concepcion - La Paz Road - K0133 + 033 - K0133+641, La Paz, Tarlac Contract I.D. No. 24CK0010	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/03/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	49,491,487.86		49,491,487.86	48,455,602.05		48,455,602.05	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023			Awarded
310106101046000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads along Tarlac-Zambales Rd - K0109 + 970 - K0110 + 309, K0112 + 040 - K0115 +000, Capas, Tarlac Contract I.D. No. 24CK0011	Construction Section	No	Public Bidding	02/09/2024	02/10/2024 to 02/29/2024	02/16/2024	02/16/2024	02/16/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	72,403,562.99		72,403,562.99	70,951,747.91		70,951,747.91	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024		02/10/2024 02/10/2024 02/10/2024			Awarded
310106101038000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads along Tarlac-Zambales Rd - K0117 + 750 - K0118 + 631, K121 + 000 - K0121 + 636, Capas, Tarlac Contract I.D. No. 24CK0012	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/09/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	05/21/2024	05/24/2024	05/27/2024			GoP FY-2024	96,499,651.75		96,499,651.75	93,592,111.91		93,592,111.91	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024		02/02/2024 02/02/2024 02/02/2024			Awarded
310110100904000	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Rd - K0111 + 550 - K0112+178, Capas, Tarlac Contract I.D. No. 24CK0013	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/19/2024	03/21/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024			GoP FY-2024	41,987,844.04		41,987,844.04	41,163,744.62		41,163,744.62	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024		02/24/2024 02/24/2024 02/24/2024			Awarded
310112100501000	Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads along Concepcion - La Paz Rd - K0117 + 986 - K0118 + 276, Concepcion, Tarlac Contract I.D. No. 24CK0014	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	26,388,603.60		26,388,603.60	25,859,661.09		25,859,661.09	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023			Awarded
310201101393000	Network Development Program: Road Widening - Primary Roads along Manila North Rd - K0099 + 925 - K0100 + 057, Bomban, Tarlac Contract I.D. No. 24CK0015	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/05/2024	02/09/2024	02/09/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	12,445,050.70		12,445,050.70	12,202,816.44		12,202,816.44	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024		01/13/2024 01/13/2024 01/13/2024			Awarded
310207100355000	Off - Carriageway Improvement: Paving of Shoulders - Manila North Road - K0109+293 - K0109+530, Capas, Tarlac Contract I.D. No. 24CK0016	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	7,156,400.91		7,156,400.91	7,013,767.48		7,013,767.48	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023			Awarded
310207100355000	Network Development Program - Off Carriageway Improvement: Secondary Roads - Concepcion - Capas Road - K0110 + 269 - K0110 + 782.00, Concepcion, Tarlac Contract I.D. No. 24CK0017	Construction Section	No	Public Bidding	04/08/2024	04/10/2024 to 04/30/2024	04/17/2024	04/30/2024	04/30/2024	05/03/2024	05/08/2024	05/10/2024	05/13/2024	05/16/2024	05/17/2024			GoP FY-2024	29,399,270.07		29,399,270.07	28,805,865.37		28,805,865.37	COA NACAP CCWI	04/10/2024 04/10/2024 04/10/2024		04/10/2024 04/10/2024 04/10/2024			Awarded
310303101684000	Bridge - Retrofitting/Strengthening of Permanent Bridges: Santiago Br. (B03297L2) along Concepcion - Capas Road, Concepcion, Tarlac Contract I.D. No. 24CK0018	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	9,799,729.13		9,799,729.13	9,598,748.82		9,598,748.82	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023			Awarded
310303101692000	Bridge - Retrofitting/Strengthening of Permanent Bridges: Lara Bridge (B03300L2) along Victoria - La Paz Road, La Paz, Tarlac Contract I.D. No. 24CK0019	Construction Section	Yes	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023	11/07/2023	11/07/2023	11/09/2023	11/13/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	4,948,624.06		4,948,624.06	4,850,643.43		4,850,643.43	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023		10/18/2023 10/18/2023 10/18/2023			Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PIIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)
310303101693000	Bridge - Retrofitting/Strengthening of Permanent Bridges: Lucung Br. (B03303L2) along Concepcion - La Paz Road, Concepcion, Tarlac Contract I.D. No. 24CK0020	Construction Section	Yes	Public Bidding	10/17/2023	10/18/2023 to 11/05/2023	10/25/2023	11/08/2023	11/08/2023	11/10/2023	11/13/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	9,799,203.33		9,799,203.33	9,610,465.03		9,610,465.03	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023	10/18/2023 10/18/2023 10/18/2023				Awarded	
320101110695000	Construction of Groundsill Sacobia – Bamban River, Bamban, Tarlac Contract I.D. No. 24CK0022	Construction Section	Yes	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023	11/07/2023	11/07/2023	11/09/2023	11/13/2023	11/14/2023	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,283.27		96,499,283.27	93,121,277.85		93,121,277.85	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023	10/18/2023 10/18/2023 10/18/2023				Awarded	
320101111826000	Rehabilitation of Existing Dike along Parua River (Barangay San Vicente Section, Right Bank), Sta. 11 + 610.20 to Sta. 11 + 834.27, Concepcion, Tarlac Contract I.D. No. 24CK0023	Construction Section	No	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	01/18/2024	01/18/2024	01/19/2024	01/22/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	46,749,233.41		46,749,233.41	45,945,803.79		45,945,803.79	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awarded	
320101111827000	Rehabilitation of Existing Dike along Parua River (Barangay Santa Rita Section, Right Bank), Package A, Sta. 12 + 210.40 - Sta. 12 + 406.75, Concepcion, Tarlac Contract I.D. No. 24CK0024	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/11/2024	01/11/2024	01/15/2024	01/18/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	46,748,976.20		46,748,976.20	44,949,423.92		44,949,423.92	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded	
320102106817000	Rehabilitation of Existing Dike along Rio Chico River (Castillo Section, Right Bank), Phase 3, Sta. (-) 1 + 737.60 - Sta. (-) 1 + 926.25 Concepcion, Tarlac Contract I.D. No. 24CK0025	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	46,750,609.99		46,750,609.99	45,051,808.52		45,051,808.52	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awarded	
320101111825000	Construction of Earth Dike at Barangay Matayumtayum, La Paz, Tarlac Contract I.D. No. 24CK0026	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/09/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	46,749,376.93		46,749,376.93	45,300,247.26		45,300,247.26	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024	02/02/2024 02/02/2024 02/02/2024				Awarded	
320101111828000	Rehabilitation of Existing Dike along Lucung River (Malupa Section, Left Bank), Sta. 14637 to Sta. 1+674 and Sta. 2+196 to Sta. 2+376, Concepcion, Tarlac Contract I.D. No. 24CK0027	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	46,751,014.15		46,751,014.15	44,905,726.88		44,905,726.88	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awarded	
320101111829000	Rehabilitation of Existing Dike along Parua River (Balutu Section, Right Bank), Sta. 14+253 to Sta. 14+443, Concepcion, Tarlac Contract I.D. No. 24CK0028	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	46,749,159.12		46,749,159.12	44,910,632.80		44,910,632.80	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awarded	
320101111830000	Rehabilitation of Existing Dike along Parua River (Castillo Section, Left Bank), Package J, Sta. 4+764.08 to Sta. 5+169.10, Concepcion, Tarlac Contract I.D. No. 24CK0029	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	04/30/2024	05/03/2024	05/06/2024			GoP FY-2024	46,750,481.51		46,750,481.51	45,347,169.71		45,347,169.71	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024	01/19/2024 01/19/2024 01/19/2024				Awarded	
320101111832000	Rehabilitation of Existing Dike along Tinang Creek (Left and Right Bank), D / S of Sta. Monica Bridge, Sta. 0 + 913 to Sta. 1 + 163, Concepcion, Tarlac Contract I.D. No. 24CK0030	Construction Section	Yes	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023	12/21/2023	12/21/2023	12/22/2023	12/27/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	46,750,643.58		46,750,643.58	44,958,977.48		44,958,977.48	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023	10/18/2023 10/18/2023 10/18/2023				Awarded	
320102106280000	Construction of Concrete Slope Protection along Rio Chico River (Rizal Section, Right Bank), Phase 1, Sta. (-) 3+286.90 to Sta. (-) 3+595.67, La Paz, Tarlac Contract I.D. No. 24CK0031	Construction Section	Yes	Public Bidding	10/05/2023	10/06/2023 to 10/26/2023	10/13/2023	12/06/2023	12/06/2023	12/07/2023	12/11/2023	12/12/2023	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	62,724,566.22		62,724,566.22	60,590,029.38		60,590,029.38	COA NACAP CCWI	10/06/2023 10/06/2023 10/06/2023	10/06/2023 10/06/2023 10/06/2023				Awarded	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Awar Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution	Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)		
32010210633800	Rehabilitation of Dike along O'Donnell River, (Barangay Sta. Juliana Section, Right Bank), Phase 1, Sta. 5+382.00 to Sta. 5+874.80, Capas, Tarlac	Construction Section	No	Public Bidding	12/19/2023	12/20/2023 to 01/09/2024	12/27/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,511.41		96,499,511.41	93,535,762.56		93,535,762.56	COA NACAP CCWI	12/20/2023 12/20/2023 12/20/2023	12/20/2023 12/20/2023 12/20/2023							Awarded			
	Contract I.D. No. 24CK0032																																		
32010210633500	Rehabilitation of Dike along O'Donnell River, (Downstream of Palublub Bridge, Left Bank), Phase 1, Sta. 0+000 to Sta. 0+494.34, Capas, Tarlac	Construction Section	Yes	Public Bidding	10/17/2023	10/18/2023 to 11/08/2023	10/26/2023	11/08/2023	11/08/2023	11/10/2023	11/13/2023	11/14/2023	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,799.46		96,499,799.46	93,122,443.35		93,122,443.35	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023	10/18/2023 10/18/2023 10/18/2023								Awarded		
	Contract I.D. No. 24CK0033																																		
32010210634000	Rehabilitation of Dike along O'Donnell River, (Downstream of Palublub Bridge, Left Bank), Phase 2, Sta. 0+494.34 to Sta. 0+991.76, Capas, Tarlac	Construction Section	No	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,746.29		96,499,746.29	93,608,010.58		93,608,010.58	COA NACAP CCWI	10/27/2023 10/27/2023 10/27/2023	10/27/2023 10/27/2023 10/27/2023								Awarded		
	Contract I.D. No. 24CK0034																																		
32010210634100	Rehabilitation of Dike along O'Donnell River, (Downstream of Palublub Bridge, Left Bank), Phase 3, Sta. 0+991.76 to Sta. 1+489.18, Capas, Tarlac	Construction Section	No	Public Bidding	12/19/2023	12/20/2023 to 01/09/2024	12/27/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,498,191.94		96,498,191.94	93,599,777.73		93,599,777.73	COA NACAP CCWI	12/20/2023 12/20/2023 12/20/2023	12/20/2023 12/20/2023 12/20/2023								Awarded		
	Contract I.D. No. 24CK0035																																		
32010210634200	Rehabilitation of Dike along O'Donnell River, Downstream of Palublub Bridge, Right Bank, Lawy Section, Phase 1, Sta. 1+080.00 to Sta. 1+451.91, Capas, Tarlac	Construction Section	No	Public Bidding	12/19/2023	12/20/2023 to 01/09/2024	12/27/2023	01/30/2024	01/30/2024	02/01/2024	02/05/2024	02/08/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,373.58		96,499,373.58	93,488,639.76		93,488,639.76	COA NACAP CCWI	12/20/2023 12/20/2023 12/20/2023	12/20/2023 12/20/2023 12/20/2023								Awarded		
	Contract I.D. No. 24CK0036																																		
32010210634300	Rehabilitation of Dike along O'Donnell River, Downstream of Palublub Bridge, Right Bank, Lawy Section, Phase 2, Sta. 1+451.91 to Sta. 1+823.05, Capas, Tarlac	Construction Section	No	Public Bidding	12/19/2023	12/20/2023 to 01/09/2024	12/27/2023	01/30/2024	01/30/2024	02/01/2024	02/05/2024	02/08/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,828.21		96,499,828.21	93,553,048.00		93,553,048.00	COA NACAP CCWI	12/20/2023 12/20/2023 12/20/2023	12/20/2023 12/20/2023 12/20/2023								Awarded		
	Contract I.D. No. 24CK0037																																		
32010210634400	Rehabilitation of Dike along O'Donnell River, Downstream of Palublub Bridge, Right Bank, Lawy Section, Phase 3, Sta. 1+823.05 to Sta. 2+194.05, Capas, Tarlac	Construction Section	No	Public Bidding	03/20/2024	03/21/2024 to 04/10/2024	03/27/2024	04/11/2024	04/11/2024	04/12/2024	04/17/2024	04/19/2024	04/23/2024	04/24/2024	04/25/2024	GoP FY-2024	96,499,464.69		96,499,464.69	93,119,851.91		93,119,851.91	COA NACAP CCWI	03/21/2024 03/21/2024 03/21/2024	03/21/2024 03/21/2024 03/21/2024								Awarded		
	Contract I.D. No. 24CK0038																																		
32010210634500	Rehabilitation of Dike along O'Donnell River, Downstream of Palublub Bridge, Right Bank, Lawy Section, Phase 4, Sta. 2+194.05 to Sta. 2+565.50, Capas, Tarlac	Construction Section	No	Public Bidding	12/19/2023	12/20/2023 to 01/09/2024	12/27/2023	01/30/2024	01/30/2024	02/01/2024	02/05/2024	02/08/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	96,499,521.44		96,499,521.44	93,516,077.54		93,516,077.54	COA NACAP CCWI	12/20/2023 12/20/2023 12/20/2023	12/20/2023 12/20/2023 12/20/2023								Awarded		
	Contract I.D. No. 24CK0039																																		
32010210634700	Rehabilitation of Existing Dike along O'Donnell River, Barangay Maruglu Section, Right Bank (Package A), Sta. 3+137 to Sta. 3+745, Capas, Tarlac	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/12/2024	02/15/2024	02/16/2024	02/19/2024	02/22/2024	02/23/2024	GoP FY-2024	86,849,597.86		86,849,597.86	83,394,717.14		83,394,717.14	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024	01/19/2024 01/19/2024 01/19/2024								Awarded		
	Contract I.D. No. 24CK0040																																		
32010210634800	Rehabilitation of Existing Dike along O'Donnell River, Barangay Maruglu Section, Right Bank (Package B), Sta. 3+745 to Sta. 4+737, Capas, Tarlac	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/08/2024	01/26/2024	02/08/2024	02/08/2024	02/12/2024	02/15/2024	02/16/2024	02/19/2024	02/22/2024	02/23/2024	GoP FY-2024	86,849,656.45		86,849,656.45	83,448,662.98		83,448,662.98	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024	01/19/2024 01/19/2024 01/19/2024								Awarded		
	Contract I.D. No. 24CK0041																																		
32010210634900	Rehabilitation of Existing Dike along O'Donnell River, Upstream of Palublub Bridge, Right Bank (Package A), Sta. 0+000 to Sta. 0+535.20, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/03/2024	02/12/2024	02/16/2024	02/19/2024	GoP FY-2024	86,849,798.48		86,849,798.48	83,803,302.28		83,803,302.28	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023								Awarded		
	Contract I.D. No. 24CK0042																																		

6

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PIIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Sources of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
32010210635000	Rehabilitation of Existing Dike along O'Donnell River (Bueno Section, Left Bank), Phase 7, Capas, Tarlac Contract I.D. No. 24CK0043	Construction Section	No	Public Bidding	12/19/2023	12/20/2023 to 01/09/2024	12/27/2023	01/09/2024	01/09/2024	01/11/2024	01/15/2024	01/16/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,518.55		96,499,518.55	92,637,626.79		92,637,626.79	COA NACAP CCWI	12/20/2023 12/20/2023 12/20/2023	12/20/2023 12/20/2023 12/20/2023				Awarded
32010210635100	Rehabilitation of Existing Dike along O'Donnell River (Bueno Section, Left Bank), Phase 8, Capas, Tarlac Contract I.D. No. 24CK0044	Construction Section	No	Public Bidding	12/19/2023	12/20/2023 to 01/09/2024	12/27/2023	01/09/2024	01/09/2024	01/11/2024	01/15/2024	01/16/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,565.70		96,499,565.70	92,601,095.57		92,601,095.57	COA NACAP CCWI	12/20/2023 12/20/2023 12/20/2023	12/20/2023 12/20/2023 12/20/2023				Awarded
32010210635200	Rehabilitation of Existing Dike along Rio Chico River (Matayumtayum Section, Right Bank), U/S of Rio Chico Bridge, Phase 1, Sta. 14+393.50 to Sta. 14+837.48, La Paz, Tarlac Contract I.D. No. 24CK0045	Construction Section	No	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	04/30/2024	05/03/2024	05/06/2024			GoP FY-2024	96,499,443.46		96,499,443.46	93,602,191.60		93,602,191.60	COA NACAP CCWI	10/27/2023 10/27/2023 10/27/2023	10/27/2023 10/27/2023 10/27/2023				Awarded
32010210635300	Rehabilitation of Existing Dike along Rio Chico River, (Matayumtayum Section, Right Bank), U/S of Rio Chico Bridge Phase 2, Sta. 14+837.48 to Sta. 15+278.69, La Paz, Tarlac Contract I.D. No. 24CK0046	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	04/30/2024	05/03/2024	05/06/2024			GoP FY-2024	96,499,404.51		96,499,404.51	93,584,549.14		93,584,549.14	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded
32010210635400	Rehabilitation of Existing Dike along Rio Chico River (Paludpod Section, Right Bank), Package H, Sta. (-) 6+058.62 to Sta. (-) 6+524.47, La Paz, Tarlac Contract I.D. No. 24CK0047	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,609.44		96,499,609.44	93,535,330.42		93,535,330.42	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded
32010210635600	Rehabilitation of Existing Dike along Rio Chico River, (Balanyon Section, Right Bank), Phase 1, Sta. (-) 5+130 to Sta. (-) 5+594.31, La Paz, Tarlac Contract I.D. No. 24CK0048	Construction Section	No	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	96,499,491.16		96,499,491.16	93,561,126.12		93,561,126.12	COA NACAP CCWI	10/27/2023 10/27/2023 10/27/2023	10/27/2023 10/27/2023 10/27/2023				Awarded
32010210635600	Rehabilitation of Existing Dike along Rio Chico River, (Balanyon Section, Right Bank), Phase 2, Sta. (-) 5+594.31 to Sta. (-) 6+058.62, La Paz, Tarlac Contract I.D. No. 24CK0049	Construction Section	Yes	Public Bidding	10/19/2023	10/20/2023 to 11/09/2023	10/27/2023	11/09/2023	11/09/2023	11/13/2023	11/16/2023	11/17/2023	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,498,897.46		96,498,897.46	93,545,494.17		93,545,494.17	COA NACAP CCWI	10/20/2023 10/20/2023 10/20/2023	10/20/2023 10/20/2023 10/20/2023				Awarded
32010210635700	Rehabilitation of Existing Dike along Rio Chico River, (Castillo Section, Right Bank), Phase 2, Sta. (-) 1+337.20 to Sta. (-) 1+737.60, Concepcion, Tarlac Contract I.D. No. 24CK0050	Construction Section	Yes	Public Bidding	10/05/2023	10/06/2023 to 10/26/2023	10/13/2023	11/10/2023	11/10/2023	11/13/2023	11/16/2023	11/17/2023	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,377.51		96,499,377.51	92,704,153.34		92,704,153.34	COA NACAP CCWI	10/06/2023 10/06/2023 10/06/2023	10/06/2023 10/06/2023 10/06/2023				Awarded
32010210635900	Rehabilitation of Existing Dike along Rio Chico River, Barangay Macalong, La Paz, Tarlac Contract I.D. No. 24CK0051	Construction Section	Yes	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	11/29/2023	11/29/2023	12/01/2023	12/04/2023	12/05/2023	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,496.02		96,499,496.02	92,761,753.50		92,761,753.50	COA NACAP CCWI	10/27/2023 10/27/2023 10/27/2023	10/27/2023 10/27/2023 10/27/2023				Awarded
32010210635900	Rehabilitation of Existing Dike along Rio Chico River, Package G, (Matayumtayum Section, Right Bank), La Paz, Tarlac Contract I.D. No. 24CK0052	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,257.29		96,499,257.29	93,601,006.47		93,601,006.47	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded
320102106360000	Rehabilitation of Existing Dike along Rio Chico River, Package H, (Castillo Section, Right Bank), Concepcion, Tarlac Contract I.D. No. 24CK0053	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,835.48		96,499,835.48	93,522,638.43		93,522,638.43	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	Pilot/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc. Conference	Adel Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)
32010111831000	Rehabilitation of Existing Dike along Lucung River, (Cafe Section, Right Bank), Phase 3, Concepcion, Tarlac Contract I.D. No. 24CK0054	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	29,399,493.93		29,399,493.93	28,331,901.17		28,331,901.17	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded
3002030101387000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP): MacArthur Highway to New Clark City via Kalangitan Road, Capas, Tarlac Contract I.D. No. 24CK0055	Construction Section	Yes	Public Bidding	10/17/2023	10/18/2023 to 11/08/2023	10/26/2023	11/08/2023	11/08/2023	11/10/2023	11/13/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	4,899,200.15		4,899,200.15	4,802,060.42		4,802,060.42	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023	10/18/2023 10/18/2023 10/18/2023					Awarded
3002030102384000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP): New Clark City to Tarlac – Zambales Road via Kalangitan Road, Capas, Tarlac Contract I.D. No. 24CK0056	Construction Section	Yes	Public Bidding	11/09/2023	11/10/2023 to 11/29/2023	11/17/2023	11/29/2023	11/29/2023	12/01/2023	12/04/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	4,899,335.23		4,899,335.23	4,808,334.58		4,808,334.58	COA NACAP CCWI	11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023					Awarded
3002141010370000	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Concepcion - La Paz Rd (S01025LZ) - K0116+698 - K0117+698, Alfonso, Concepcion, Tarlac Contract I.D. No. 24CK0057	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/05/2024	02/08/2024	02/08/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	1,273,226.36		1,273,226.36	1,241,424.12		1,241,424.12	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024					Awarded
3002141010400000	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Street Lights, and Median Strip along Manila North Rd (S00978LZ) - K0099+986 - K0100+978, Bamban, Tarlac Contract I.D. No. 24CK0058	Construction Section	No	Public Bidding	01/05/2024	01/06/2024 to 01/25/2024	01/15/2024	01/30/2024	01/30/2024	02/01/2024	02/05/2024	02/06/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	8,525,747.70		8,525,747.70	8,354,558.50		8,354,558.50	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024					Awarded
3002141010410000	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Street Lights, and Median Strip along Manila North Rd (S00978LZ) - K0101+160 - K0102+159, Bamban, Tarlac Contract I.D. No. 24CK0059	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/29/2023	12/29/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	7,545,672.65		7,545,672.65	7,394,410.90		7,394,410.90	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded
3002141010390000	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Median Strip along Manila North Rd (S00978LZ) - K0105+090 - K0106+074, Capas, Tarlac Contract I.D. No. 24CK0060	Construction Section	Yes	Public Bidding	12/07/2023	12/08/2023 to 12/28/2023	12/15/2023	12/29/2023	12/29/2023	12/29/2023	01/02/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	7,643,675.37		7,643,675.37	7,487,709.66		7,487,709.66	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded
3002141010380000	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Street Lights along Tarlac - Sta. Rosa Rd (S01022LZ) - K0133+313 - K0134+310, La Paz, Tarlac Contract I.D. No. 24CK0061	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/05/2024	02/08/2024	02/08/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	4,017,879.49		4,017,879.49	3,917,487.42		3,917,487.42	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024					Awarded
3002141010390000	Installation of Road Safety Devices and Facilities along Manila North Rd (S00978LZ) - K0106+264 - K0107+260, Santo Domingo 1st, Capas, Tarlac Contract I.D. No. 24CK0062	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/05/2024	02/08/2024	02/08/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	3,507,920.07		3,507,920.07	3,420,039.10		3,420,039.10	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024					Awarded
3002141010360000	Improvement of Intersection - Manila North Road (S00978LZ) - K0099+1224 and Bamban - Poblocion Road, Bamban, Tarlac Contract I.D. No. 24CK0063	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	9,799,702.23		9,799,702.23	9,554,869.34		9,554,869.34	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded
3002141010340000	Improvement of Intersection - Concepcion - Capas Road (S01027LZ) - K0116+1205 and Concepcion - La Paz Road - Santiago Road, Concepcion, Tarlac Contract I.D. No. 24CK0064	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	9,799,702.23		9,799,702.23	9,602,066.64		9,602,066.64	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Completion/ Acceptance (if Applicable)	
30021910240300	Construction of Slope Protection Structure, Sacobia - Bamban River, Left Bank, Barangay San Francisco, Package A, Sta. 10+912.00 to Sta. 11+447.80, Concepcion, Tarlac Contract I.D. No. 24CK0065	Construction Section	Yes	Public Bidding	10/05/2023	10/06/2023 to 10/26/2023	10/13/2023	11/10/2023	11/10/2023	11/13/2023	11/16/2023	11/17/2023	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,561.09		96,499,561.09	92,784,143.80		92,784,143.80	COA NACAP CCWI	10/06/2023 10/06/2023 10/08/2023	10/06/2023 10/06/2023 10/08/2023				Awarded	
30021910240400	Construction of Slope Protection Structure, Sacobia – Bamban River, Left Bank, Package A, Sta. 11+447.80 to Sta. 11+981.80, Barangay Santa Rita, Concepcion, Tarlac Contract I.D. No. 24CK0066	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	96,499,638.22		96,499,638.22	92,675,684.40		92,675,684.40	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024	02/10/2024 02/10/2024 02/10/2024				Awarded	
30021910241400	Rehabilitation of Existing Dike along Lucung River (Susuba Section), Phase 3, Sta. 0+000.00 to Sta. 0+612.15, Capas, Tarlac Contract I.D. No. 24CK0067	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	05/03/2024	05/07/2024	05/09/2024			GoP FY-2024	96,499,387.00		96,499,387.00	93,558,451.60		93,558,451.60	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024	02/10/2024 02/10/2024 02/10/2024				Awarded	
30021910241500	Rehabilitation of Existing Dike along Lucung River (Susuba Section), Phase 4, Sta. 0+000.00 to Sta. 0+634.48, Capas, Tarlac Contract I.D. No. 24CK0068	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	05/03/2024	05/07/2024	05/09/2024			GoP FY-2024	96,493,935.33		96,493,935.33	93,540,564.48		93,540,564.48	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024	02/10/2024 02/10/2024 02/10/2024				Awarded	
30021910241600	Rehabilitation of Existing Dike along Lucung River, (Cafe Section, Right Bank), Phase 1, Concepcion, Tarlac Contract I.D. No. 24CK0069	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,339.15		96,499,339.15	93,548,620.02		93,548,620.02	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded	
30021910241700	Rehabilitation of Existing Dike along Lucung River, (Cafe Section, Right Bank), Phase 2, Concepcion, Tarlac Contract I.D. No. 24CK0070	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,501.88		96,499,501.88	93,032,871.49		93,032,871.49	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded	
30021910241800	Rehabilitation of Existing Dike along Lucung River (Magao Section, Right Bank), Package E, Concepcion, Tarlac Contract I.D. No. 24CK0071	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/08/2024	02/08/2024	02/12/2024	02/15/2024	02/19/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	96,499,069.60		96,499,069.60	93,600,763.32		93,600,763.32	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024	01/19/2024 01/19/2024 01/19/2024				Awarded	
30021910241900	Rehabilitation of Existing Dike along Lucung River (Magao Section, Right Bank), Package F, Concepcion, Tarlac Contract I.D. No. 24CK0072	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/08/2024	02/08/2024	02/12/2024	02/15/2024	02/19/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	96,499,387.14		96,499,387.14	93,514,289.44		93,514,289.44	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024	01/19/2024 01/19/2024 01/19/2024				Awarded	
30021910242000	Rehabilitation of Existing Dike along Lucung River (Malupa Section, Right Bank), Package D, Sta. 2+541.00 to Sta. 3+053.05, Concepcion, Tarlac Contract I.D. No. 24CK0073	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,281.96		96,499,281.96	92,781,786.75		92,781,786.75	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded	
30021910242100	Rehabilitation of Existing Dike along Lucung River (San Jose Section, Right Bank), Package B, Sta. 0+855.00 to Sta. 1+325.47, Concepcion, Tarlac Contract I.D. No. 24CK0074	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,090.21		96,499,090.21	92,993,085.48		92,993,085.48	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023	12/22/2023 12/22/2023 12/22/2023				Awarded	
30021910242200	Rehabilitation of Existing Dike along Lucung River (San Rafael Section, Right Bank), Package C, Sta. (-) 8+416.00 to Sta. (-) 8+015.60, Bamban, Tarlac Contract I.D. No. 24CK0075	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024			GoP FY-2024	96,499,268.35		96,499,268.35	93,042,385.35		93,042,385.35	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024	02/02/2024 02/02/2024 02/02/2024				Awarded	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PI/O/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Requiring Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Completion/Acceptance (if Applicable)
30021910242300	Rehabilitation of Existing Dike along Lucung River (Santiago Section, Left Bank), Package B, Concepcion, Tarlac Contract I.D. No. 24CK0076	Construction Section	No	Public Bidding	12/21/2023	12/22/2023 to 01/11/2024	12/29/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/19/2024	02/22/2024	02/23/2024		GoP FY-2024	96,499,293.71		96,499,293.71	94,440,544.28		94,440,544.28	COA NACAP CCWI	12/22/2023 12/22/2023 12/22/2023		12/22/2023 12/22/2023 12/22/2023			Awarded		
30022110563900	Construction of Road and Box Culvert, Brgy. San Roque, Bamban, Tarlac Contract I.D. No. 24CK0077	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024		GoP FY-2024	4,949,759.22		4,949,759.22	4,848,832.74		4,848,832.74	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024		02/02/2024 02/02/2024 02/02/2024			Awarded		
30021910244600	Rehabilitation of Existing Dike along Parua River (Castillo Section, Left Bank), Package H, Sta. 5+569.50 to Sta. 5+969.90, Concepcion, Tarlac Contract I.D. No. 24CK0078	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024		GoP FY-2024	96,499,524.36		96,499,524.36	93,160,963.19		93,160,963.19	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024		02/02/2024 02/02/2024 02/02/2024			Awarded		
30021910244700	Rehabilitation of Existing Dike along Parua River (Castillo Section, Left Bank), Package I, Sta. 5+169.10 to Sta. 569.50, Concepcion, Tarlac Contract I.D. No. 24CK0079	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024		GoP FY-2024	96,499,653.63		96,499,653.63	93,277,957.95		93,277,957.95	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024		02/02/2024 02/02/2024 02/02/2024			Awarded		
30021910245600	Rehabilitation of Existing Dike along Parua River (Tallmundoc - Marimla Section, Right Bank), Package A, Concepcion, Tarlac Contract I.D. No. 24CK0080	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024		GoP FY-2024	96,499,329.91		96,499,329.91	92,623,538.45		92,623,538.45	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024		02/02/2024 02/02/2024 02/02/2024			Awarded		
30021910244100	Rehabilitation of Existing Dike along Rio Chico River, (Castillo Section, Right Bank) Phase 1, Sta. (-) 0+936.80 to Sta. (-) 1+937.20, Concepcion, Tarlac Contract I.D. No. 24CK0081	Construction Section	No	Public Bidding	10/19/2023	10/20/2023 to 11/09/2023	10/27/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	05/22/2024	05/24/2024	05/27/2024		GoP FY-2024	96,499,690.83		96,499,690.83	94,233,688.18		94,233,688.18	COA NACAP CCWI	10/20/2023 10/20/2023 10/20/2023		10/20/2023 10/20/2023 10/20/2023			Awarded		
30022110563800	Construction of Road, Barangay Culubasa, Bamban, Tarlac Contract I.D. No. 24CK0082	Construction Section	Yes	Public Bidding	10/05/2023	10/06/2023 to 10/26/2023	10/13/2023	11/10/2023	11/10/2023	11/11/2023	11/16/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024		GoP FY-2024	4,949,988.45		4,949,988.45	4,849,716.09		4,849,716.09	COA NACAP CCWI	10/06/2023 10/06/2023 10/06/2023		10/06/2023 10/06/2023 10/06/2023			Awarded		
30022110564600	Construction of Road, Barangay Estrada, Capas, Tarlac Contract I.D. No. 24CK0084	Construction Section	Yes	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	11/15/2023	11/15/2023	11/17/2023	11/20/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024		GoP FY-2024	4,949,960.83		4,949,960.83	4,848,773.41		4,848,773.41	COA NACAP CCWI	10/27/2023 10/27/2023 10/27/2023		10/27/2023 10/27/2023 10/27/2023			Awarded		
30022110564700	Construction of Road, Barangay Guevarra, La Paz, Tarlac Contract I.D. No. 24CK0085	Construction Section	Yes	Public Bidding	10/19/2023	10/20/2023 to 11/09/2023	10/27/2023	11/09/2023	11/09/2023	11/13/2023	11/16/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024		GoP FY-2024	4,949,525.49		4,949,525.49	4,850,880.18		4,850,880.18	COA NACAP CCWI	10/20/2023 10/20/2023 10/20/2023		10/20/2023 10/20/2023 10/20/2023			Awarded		
30022110564800	Construction of Road, Barangay Mayang, La Paz, Tarlac Contract I.D. No. 24CK0086	Construction Section	Yes	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023	11/07/2023	11/07/2023	11/09/2023	11/13/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024		GoP FY-2024	4,949,188.83		4,949,188.83	4,849,891.56		4,849,891.56	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023		10/18/2023 10/18/2023 10/18/2023			Awarded		
30022110564900	Construction of Road, Barangay San Vicente, Concepcion, Tarlac Contract I.D. No. 24CK0087	Construction Section	Yes	Public Bidding	10/19/2023	10/20/2023 to 11/09/2023	10/27/2023	11/09/2023	11/09/2023	11/13/2023	11/16/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024		GoP FY-2024	7,839,327.92		7,839,327.92	7,682,783.54		7,682,783.54	COA NACAP CCWI	10/20/2023 10/20/2023 10/20/2023		10/20/2023 10/20/2023 10/20/2023			Awarded		

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UAC/SPAP)	Procurement Program/Project	PIIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Advs/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qualification	Delivery/ Completion/ Acceptance (if Applicable)
30022110565000	Construction of Road, Barangay Sta. Rita, Capas, Tarlac Contract I.D. No. 24CK0088	Construction Section	Yes	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	12/06/2023	12/06/2023	12/07/2023	12/11/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	4,949,133.13		4,949,133.13	4,850,128.55		4,850,128.55	COA NACAP CCWI	10/27/2023 10/27/2023 10/27/2023		10/27/2023 10/27/2023 10/27/2023				Awarded
30022110565100	Construction of Road, Barangay Sto. Domingo 2nd, Capas, Tarlac Contract I.D. No. 24CK0089	Construction Section	Yes	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/20/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	4,949,256.35		4,949,256.35	4,847,021.23		4,847,021.23	COA NACAP CCWI	10/27/2023 10/27/2023 10/27/2023		10/27/2023 10/27/2023 10/27/2023				Awarded
30022110565600	Construction of Road, Barangay Virgen Delos Remedios, Bamban, Tarlac Contract I.D. No. 24CK0090	Construction Section	Yes	Public Bidding	10/17/2023	10/18/2023 to 11/06/2023	10/25/2023	11/08/2023	11/08/2023	11/10/2023	11/13/2023	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	4,949,805.43		4,949,805.43	4,851,277.40		4,851,277.40	COA NACAP CCWI	10/18/2023 10/18/2023 10/18/2023		10/18/2023 10/18/2023 10/18/2023				Awarded
30022811237600	Construction of Concepcion Municipal Hall Building (Phase 3), Concepcion, Tarlac Contract I.D. No. 24CK0091	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024	03/11/2024	03/14/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	49,499,723.56		49,499,723.56	48,508,119.62		48,508,119.62	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024				Awarded
30022611238100	Construction of Multi-Purpose Building (Covered Court), Barangay San Francisco, Concepcion, Tarlac Contract I.D. No. 24CK0092	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/24/2024	01/26/2024	01/31/2024	02/02/2024			GoP FY-2024	6,929,394.93		6,929,394.93	6,790,756.33		6,790,756.33	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023				Awarded
30022611238200	Construction of Multi-Purpose Building, Barangay Anupul, Bamban, Tarlac Contract I.D. No. 24CK0093	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/05/2024	02/06/2024	02/06/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	14,849,825.81		14,849,825.81	14,544,750.44		14,544,750.44	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024		01/13/2024 01/13/2024 01/13/2024				Awarded
30010520133700	Construction of Multi-Purpose Building (Motorpool) at DPWH Tarlac 2nd District Engineering Office, Concepcion, Tarlac Contract I.D. No. 24CK0094	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/05/2024	02/06/2024	02/06/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	6,752,294.31		6,752,294.31	6,616,349.27		6,616,349.27	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024		01/13/2024 01/13/2024 01/13/2024				Awarded
30010520133600	Rehabilitation of Main Office Building at DPWH Tarlac 2nd District Engineering Office, Concepcion, Tarlac Contract I.D. No. 24CK0095	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024	02/05/2024	02/06/2024	02/06/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	6,461,999.68		6,461,999.68	6,332,663.53		6,332,663.53	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024		01/13/2024 01/13/2024 01/13/2024				Awarded
30022610862200	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Concepcion, Tarlac Contract I.D. No. 24CK0096	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/08/2024	04/23/2024	04/24/2024	04/26/2024			GoP FY-2024	11,879,634.67		11,879,634.67	11,641,580.52		11,641,580.52	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023				Awarded
30022110564200	Construction of Road, Barangay Caramutan, La Paz, Tarlac Contract I.D. No. 24CK0098	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/24/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	4,949,318.20		4,949,318.20	4,844,508.21		4,844,508.21	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023				Awarded
30022110564100	Construction of Road, Barangay Talimundoc Marimla, Concepcion, Tarlac Contract I.D. No. 24CK0099	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/24/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	4,949,327.63		4,949,327.63	4,849,026.82		4,849,026.82	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023				Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UAC/SPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adm Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
31010210147900	Asset Preservation Program: Preventive Maintenance – Secondary Roads – Concepcion – Capas Road – K0113+993 – K0115+783, Concepcion, Tarlac Contract I.D. No. 24CK0100	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/08/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,357.98	96,499,357.98	94,526,789.54	94,526,789.54	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded
31010310138600	Asset Preservation Program - Preventive Maintenance - Tertiary Roads along Concepcion - La Paz Rd - K0131 + 667 - K0133 + 033, La Paz, Tarlac Contract I.D. No. 24CK0101	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023	01/02/2024	01/05/2024	01/08/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,843.71	96,499,843.71	94,538,217.35	94,538,217.35	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded
30021910242400	Rehabilitation of Existing Dike along Maet Creek (Left and Right Bank), D/S of Lara Bridge (Phase V), Sta. 3+004.50 to Sta. 3+479.50, La Paz, Tarlac Contract I.D. No. 24CK0102	Construction Section	Yes	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	01/24/2024	01/24/2024	01/26/2024	01/29/2024	02/01/2024	02/12/2024	02/16/2024	02/19/2024			GoP FY-2024	96,499,539.65	96,499,539.65	93,578,733.07	93,578,733.07	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023					Awarded
30022110564300	Construction of Road, Barangay San Nicolas Balas, Concepcion, Tarlac Contract I.D. No. 24CK0103	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/08/2024	02/08/2024	02/12/2024	02/15/2024	02/16/2024	02/19/2024	02/22/2024	02/23/2024			GoP FY-2024	4,949,768.33	4,949,768.33	4,847,178.97	4,847,178.97	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024					Awarded
32010111059400	Construction of Concrete Slope Protection along Lucung River (Cubcut Section, Left Bank), Segment A, Capas, Tarlac Contract I.D. No. 24CK0104	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024			GoP FY-2024	96,499,125.16	96,499,125.16	93,512,690.78	93,512,690.78	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024	02/02/2024 02/02/2024 02/02/2024					Awarded
32010111059500	Construction of Concrete Slope Protection along Lucung River (Cubcut Section, Left Bank), Segment B, Capas, Tarlac Contract I.D. No. 24CK0105	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024			GoP FY-2024	96,499,380.21	96,499,380.21	93,519,822.58	93,519,822.58	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024	02/02/2024 02/02/2024 02/02/2024					Awarded
30022110564400	Construction of Road at Brgy. San Roque, Bamban, Tarlac, Phase I Contract I.D. No. 24CK0106	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024	02/26/2024	02/28/2024	03/04/2024	03/05/2024	03/13/2024	03/15/2024			GoP FY-2024	4,949,855.25	4,949,855.25	4,849,640.28	4,849,640.28	COA NACAP CCWI	02/02/2024 02/02/2024 02/02/2024	02/02/2024 02/02/2024 02/02/2024					Awarded
30021510460800	Improvement of Road, along Concepcion - Capas Road, Capas, Tarlac Contract I.D. No. 24CK0107	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	48,999,848.40	48,999,848.40	47,509,118.85	47,509,118.85	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024	02/10/2024 02/10/2024 02/10/2024					Awarded
30021510461100	Improvement of Road, Tarlac - Zambales Road, Capas, Tarlac Contract I.D. No. 24CK0108	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	48,999,848.40	48,999,848.40	47,509,118.85	47,509,118.85	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024	02/10/2024 02/10/2024 02/10/2024					Awarded
30021510460900	Improvement of Road, Manila North Road, Bamban, Tarlac Contract I.D. No. 24CK0109	Construction Section	No	Public Bidding	02/09/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	48,999,848.40	48,999,848.40	47,509,118.85	47,509,118.85	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024	02/10/2024 02/10/2024 02/10/2024					Awarded
30021510461000	Improvement of Road, Tarlac - Rosa Road, La Paz, Tarlac Contract I.D. No. 24CK0110	Construction Section	No	Public Bidding	02/09/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024			GoP FY-2024	48,999,848.40	48,999,848.40	47,509,118.85	47,509,118.85	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024	02/10/2024 02/10/2024 02/10/2024					Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Advt Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
30022110663000	Construction of Sta. Rosa to Sitio Lourdes Road, Concepcion, Tarlac Contract I.D. No. 24CK0111	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	19,799,349.05		19,799,349.05	19,369,725.57		19,369,725.57	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024		02/10/2024 02/10/2024 02/10/2024			Awarded
30022510153700	Rehabilitation of Existing Dike along Rio Chico River (Castillo Section, Right Bank), Sta. (-) 0+936.80 to Sta. (-) 1 +431.20, Concepcion, Tarlac (Package 3) Contract I.D. No. 24CK0112	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	96,499,368.00		96,499,368.00	93,600,530.07		93,600,530.07	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024		02/10/2024 02/10/2024 02/10/2024			Awarded
30022110664500	Construction of Road at Brgy. San Roque, Bamban, Tarlac, Phase II Contract I.D. No. 24CK0113	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	4,949,972.30		4,949,972.30	4,849,935.16		4,849,935.16	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024		02/10/2024 02/10/2024 02/10/2024			Awarded
31020321031300	Concreting of Brgy. San Antonio FMR, Brgy. San Antonio, Concepcion, Tarlac Contract I.D. No. 24CK0114	Construction Section	No	Public Bidding	02/08/2024	02/10/2024 to 02/29/2024	02/16/2024	02/29/2024	02/29/2024	03/04/2024	03/07/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	14,849,231.24		14,849,231.24	14,477,818.66		14,477,818.66	COA NACAP CCWI	02/10/2024 02/10/2024 02/10/2024		02/10/2024 02/10/2024 02/10/2024			Awarded
32010111056500	Rehabilitation of Existing Dike along Bangut River, Upstream of Bangot Bridge, Right side, Package A, Capas Tarlac, Sta. 0 +000 to Sta. 0 +382.80 Contract I.D. No. 24CK0115	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024	03/11/2024	03/13/2024	03/15/2024	06/26/2024	06/27/2024	07/01/2024		GoP FY-2024	96,499,429.28		96,499,429.28	93,591,021.01		93,591,021.01	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awarded
32010111056600	Rehabilitation of Existing Dike along Bangut River, Upstream of Bangot Bridge, Right side, Package B, Capas Tarlac, Sta. 0 +382.80 to Sta. 0 +736.80 Contract I.D. No. 24CK0116	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024	03/11/2024	03/13/2024	03/15/2024	06/26/2024	06/27/2024	07/01/2024		GoP FY-2024	96,499,274.52		96,499,274.52	93,600,385.06		93,600,385.06	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awarded
30022110463400	Construction of Bangut River Service Road/By-Pass/Diversion Road with provision of Bike Lane Including Slope Protection Structure (Segment A), Capas, Tarlac Contract I.D. No. 24CK0117	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024	03/11/2024	03/14/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	96,499,562.21		96,499,562.21	93,610,863.44		93,610,863.44	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awarded
30022611237700	Construction of Multi - Purpose Building (Concepcion Municipal Building), Concepcion, Tarlac Contract I.D. No. 24CK0118	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024	03/11/2024	03/14/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	24,749,931.29		24,749,931.29	24,250,679.37		24,250,679.37	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awarded
30022611238000	Construction of Capas Multi - Purpose Building / Multi - Purpose Hall Building in Brgy. Sto. Domingo 2nd, Capas, Tarlac Contract I.D. No. 24CK0119	Construction Section	No	Public Bidding	02/16/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024	03/11/2024	03/14/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	4,949,657.63		4,949,657.63	4,854,471.52		4,854,471.52	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awarded
30020510000600	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors - Rainwater Collectors in Public Facilities within 3rd District of Tarlac, Concepcion and La Paz, Tarlac Contract I.D. No. 24CK0120	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024	03/11/2024	03/14/2024	03/15/2024	03/18/2024	03/20/2024	03/22/2024		GoP FY-2024	2,864,442.29		2,864,442.29	2,806,071.97		2,806,071.97	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awarded
32010111056700	Rehabilitation of Existing Dike along Bangut River Upstream of Bangot Bridge, Right side, Package C, Capas, Tarlac, Sta. 0+736.80 to Sta. 1+104.00 Contract I.D. No. 24CK0121	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/18/2024	03/20/2024	03/21/2024	06/26/2024	06/27/2024	07/01/2024		GoP FY-2024	96,499,363.75		96,499,363.75	93,582,960.72		93,582,960.72	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024		02/24/2024 02/24/2024 02/24/2024			Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSP/AP)	Procurement Program/Project	PI/O/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification
32010111056800	Rehabilitation of Existing Dike along Bangut River Upstream of Bangot Bridge, Right side, Package D, Capas Tarlac, Sta. 2 + 350.00 to Sta. 2 + 704.40 Contract I.D. No. 24CK0122	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/19/2024	03/20/2024	03/21/2024	06/26/2024	06/27/2024	07/01/2024			GoP FY-2024	96,499,766.95	96,499,766.95		93,514,834.10		93,514,834.10	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
32010111056900	Rehabilitation of Existing Dike along Bangut River Upstream of Bangot Bridge, Right side, Package E, Capas, Tarlac, Sta. 2 + 704.40 to Sta. 3 + 058.80 Contract I.D. No. 24CK0123	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/19/2024	03/20/2024	03/21/2024	06/26/2024	06/27/2024	07/01/2024			GoP FY-2024	96,499,445.77	96,499,445.77		93,603,924.21		93,603,924.21	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
32010111057000	Rehabilitation of Existing Dike along Bangut River Upstream of Bangot Bridge, Rightside, Package F, Sta. 3 + 058.80 to Sta. 3 + 412.40, Capas, Tarlac Contract I.D. No. 24CK0124	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/19/2024	03/20/2024	03/21/2024	06/26/2024	06/27/2024	07/01/2024			GoP FY-2024	96,499,387.88	96,499,387.88		93,547,867.10		93,547,867.10	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
32010111057100	Rehabilitation of Existing Dike along Bangut River Upstream of Bangot Bridge, Rightside, Package G, Sta. 3+412.40 to Sta. 3+773.40, Capas, Tarlac Contract I.D. No. 24CK0125	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/19/2024	03/20/2024	03/21/2024	06/26/2024	06/27/2024	07/01/2024			GoP FY-2024	96,499,769.92	96,499,769.92		86,848,370.39		86,848,370.39	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
30022110565200	Construction of San Martin – Libangan Road, Concepcion, Tarlac Contract I.D. No. 24CK0126	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/19/2024	03/20/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024			GoP FY-2024	19,799,873.11	19,799,873.11		19,405,010.96		19,405,010.96	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
30022110565500	Construction of Road, Barangay Almendras – Barangay Talimundoc Marimla, Concepcion, Tarlac Contract I.D. No. 24CK0127	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/19/2024	03/20/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024			GoP FY-2024	9,899,232.35	9,899,232.35		9,702,207.34		9,702,207.34	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
30022110564000	Construction of Road, Brgy. Sta. Monica, Concepcion, Tarlac Contract I.D. No. 24CK0128	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/18/2024	03/20/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024			GoP FY-2024	4,899,529.74	4,899,529.74		4,798,532.33		4,798,532.33	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
31020321033200	Concreting of Brgy. Juliana FMR, Brgy. Juliana, Capas, Tarlac Contract I.D. No. 24CK0129	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/18/2024	03/20/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024			GoP FY-2024	14,849,866.73	14,849,866.73		14,547,342.14		14,547,342.14	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
31020321031100	Concreting of Brgy. Guevarra FMR, Brgy. Guevarra, La Paz, Tarlac Contract I.D. No. 24CK0130	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/18/2024	03/20/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024			GoP FY-2024	14,849,530.52	14,849,530.52		14,541,478.24		14,541,478.24	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
31020321031200	Concreting of Brgy. Castillo FMR, Brgy. Castillo, Concepcion, Tarlac Contract I.D. No. 24CK0131	Construction Section	No	Public Bidding	02/23/2024	02/24/2024 to 03/14/2024	03/01/2024	03/14/2024	03/14/2024	03/18/2024	03/20/2024	03/21/2024	03/22/2024	03/25/2024	03/26/2024			GoP FY-2024	14,849,785.70	14,849,785.70		14,553,642.48		14,553,642.48	COA NACAP CCWI	02/24/2024 02/24/2024 02/24/2024	02/24/2024 02/24/2024 02/24/2024				Awarded
300101200001000	Construction of 2-Storey, 6-Classroom School Building in Malupa Elementary School, Barangay Malupa, Concepcion, Tarlac Contract I.D. No. 24CK0132	Construction Section	No	Public Bidding	03/20/2024	03/21/2024 to 04/10/2024	03/27/2024	04/11/2024	04/11/2024	04/12/2024	04/17/2024	04/18/2024	04/23/2024	04/24/2024	04/26/2024			GoP FY-2024	16,277,703.99	16,277,703.99		15,985,018.67		15,985,018.67	COA NACAP CCWI	03/21/2024 03/21/2024 03/21/2024	03/21/2024 03/21/2024 03/21/2024				Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adm Post of IB	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Doc of SAC Recommending Award	Notice of Award	Contract Signing	Notices to Proceed	Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
300101200001000	Construction of 2-Storey, 4-Classroom School Building in Angelina Dizon Jimenez Elementary School (Sto. Domingo ES), Barangay Sto. Domingo, Capas, Tarlac Contract I.D. No. 24CK0133	Construction Section	No	Public Bidding	03/20/2024	03/21/2024 to 04/10/2024	03/27/2024	04/11/2024	04/11/2024	04/12/2024	04/17/2024	04/18/2024	04/23/2024	04/24/2024	04/26/2024			GoP FY-2024	12,676,298.52	12,676,298.52		12,446,194.87		12,446,194.87	COA NACAP CCWI	03/21/2024 03/21/2024 03/21/2024	03/21/2024 03/21/2024 03/21/2024				Awarded
300101200001000	Construction of 1-Storey, 2-Classroom with Toilet School Building in Rizal Multigrade School, Barangay Rizal, La Paz, Tarlac Contract I.D. No. 24CK0134	Construction Section	No	Public Bidding	03/20/2024	03/21/2024 to 04/10/2024	03/27/2024	04/18/2024	04/18/2024	04/19/2024	04/22/2024	04/23/2024	04/23/2024	04/24/2024	04/26/2024			GoP FY-2024	5,422,202.65	5,422,202.65		5,313,770.12		5,313,770.12	COA NACAP CCWI	03/21/2024 03/21/2024 03/21/2024	03/21/2024 03/21/2024 03/21/2024				Awarded
300101200001000	Construction of 1-Storey, 2-Classroom with Toilet School Building in Anupul Elementary School, Barangay Anupul, Bamban, Tarlac Contract I.D. No. 24CK0135	Construction Section	No	Public Bidding	03/20/2024	03/21/2024 to 04/10/2024	03/27/2024	04/11/2024	04/11/2024	04/12/2024	04/17/2024	04/18/2024	04/23/2024	04/24/2024	04/26/2024			GoP FY-2024	5,422,202.65	5,422,202.65		5,324,595.60		5,324,595.60	COA NACAP CCWI	03/21/2024 03/21/2024 03/21/2024	03/21/2024 03/21/2024 03/21/2024				Awarded
300221106564000	Construction of Roads, Barangay Calubuan, Concepcion, Tarlac Contract I.D. No. 24CK0136	Construction Section	No	Public Bidding	03/20/2024	03/21/2024 to 04/10/2024	03/27/2024	04/11/2024	04/11/2024	04/12/2024	04/17/2024	04/18/2024	04/23/2024	04/24/2024	04/26/2024			GoP FY-2024	4,949,335.77	4,949,335.77		4,852,824.36		4,852,824.36	COA NACAP CCWI	03/21/2024 03/21/2024 03/21/2024	03/21/2024 03/21/2024 03/21/2024				Awarded
200000100002000	Repair/Maintenance of Lucung River Revetment 25, Concepcion, Tarlac Contract I.D. No. 24CK0137	Construction Section	No	Public Bidding	03/20/2024	03/21/2024 to 04/10/2024	03/27/2024	04/11/2024	04/11/2024	04/12/2024	04/17/2024	04/18/2024	04/23/2024	04/24/2024	04/26/2024			GoP FY-2024	2,969,807.87	2,969,807.87		2,916,138.44		2,916,138.44	COA NACAP CCWI	03/21/2024 03/21/2024 03/21/2024	03/21/2024 03/21/2024 03/21/2024				Awarded
300200100003000	Rehabilitation/Repair of Permanent Bridge (Nielsen Bridge) Grouted Riprap Abutment w/ Mattresses along Parus River, Brgy. Lourdes, Bamban, Tarlac Contract I.D. No. 24CK0138	Construction Section	No	Public Bidding	04/08/2024	04/10/2024 to 04/30/2024	04/17/2024	04/30/2024	04/30/2024	05/03/2024	05/08/2024	05/10/2024	05/13/2024	05/16/2024	05/17/2024			GoP FY-2024	1,113,568.30	1,113,568.30		1,101,919.11		1,101,919.11	COA NACAP CCWI	04/10/2024 04/10/2024 04/10/2024	04/10/2024 04/10/2024 04/10/2024				Awarded
300226112378000	Construction of Multi - Purpose Building, San Nicolas, Concepcion, Tarlac Contract I.D. No. 24CK0139	Construction Section	No	Public Bidding	04/19/2024	04/20/2024 to 05/10/2024	04/26/2024	05/10/2024	05/10/2024	05/16/2024	05/17/2024	05/21/2024	05/21/2024	05/24/2024	05/27/2024			GoP FY-2024	49,499,356.29	49,499,356.29		48,508,388.14		48,508,388.14	COA NACAP CCWI	04/20/2024 04/20/2024 04/20/2024	04/20/2024 04/20/2024 04/20/2024				Awarded
300226112379000	Construction of Multi - Purpose (School Building), Lapisima Integrated School, La Paz, Tarlac Contract I.D. No. 24CK0140	Construction Section	No	Public Bidding	04/19/2024	04/20/2024 to 05/10/2024	04/26/2024	05/10/2024	05/10/2024	05/16/2024	05/17/2024	05/21/2024	05/21/2024	05/24/2024	05/27/2024			GoP FY-2024	9,899,467.77	9,899,467.77		9,701,036.30		9,701,036.30	COA NACAP CCWI	04/20/2024 04/20/2024 04/20/2024	04/20/2024 04/20/2024 04/20/2024				Awarded
300226106821000	Construction of Multi-Purpose Building, Barangay San Roque, La Paz, Tarlac Contract I.D. No. 24CK0141	Construction Section	No	Public Bidding	05/07/2024	05/08/2024 to 05/29/2024	05/15/2024	05/29/2024	05/29/2024	06/03/2024	06/05/2024	06/11/2024	06/11/2024	06/14/2024	06/19/2024			GoP FY-2024	11,879,713.99	11,879,713.99		11,639,545.59		11,639,545.59	COA NACAP CCWI	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024				Awarded
300230100009000	Rehabilitation/Repair of Typhoon Damaged School Buildings at Concepcion, Tarlac (Cluster 3) Contract I.D. No. 24CK0143	Maintenance	No	Public Bidding	05/16/2024	05/17/2024 to 06/06/2024	05/24/2024	06/27/2024	06/27/2024	07/01/2024	07/03/2024	07/03/2024	07/05/2024	07/09/2024	07/11/2024			GoP FY-2024	21,635,036.30	21,635,036.30		21,161,949.15		21,161,949.15	COA NACAP CCWI	05/17/2024 05/17/2024 05/17/2024	05/17/2024 05/17/2024 05/17/2024				Awarded
300200100009000	Rehabilitation/Repair of Typhoon Damaged School Buildings at Capas, Tarlac (Cluster 2) Contract I.D. No. 24CK0144	Maintenance	No	Public Bidding	05/16/2024	05/17/2024 to 06/06/2024	05/24/2024	06/27/2024	06/27/2024	07/01/2024	07/03/2024	07/03/2024	07/05/2024	07/09/2024	07/11/2024			GoP FY-2024	11,990,058.10	11,990,058.10		11,640,369.98		11,640,369.98	COA NACAP CCWI	05/17/2024 05/17/2024 05/17/2024	05/17/2024 05/17/2024 05/17/2024				Awarded

Code (UACSPAP)	Procurement Program/Project	PI/O/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Awar Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	Delivery/Acceptance/Completion (if Applicable)	
3002300100009000	Rehabilitation/Repair of Typhoon Damaged School Buildings at Bamban, Tarlac (Cluster 1)	Maintenance	No	Public Bidding	05/16/2024	05/17/2024 to 06/06/2024	05/24/2024	06/27/2024	06/27/2024	07/01/2024	07/03/2024	07/03/2024	07/05/2024	07/09/2024	07/11/2024		GoP FY-2024	7,796,570.55		7,796,570.55	7,625,589.27		7,625,589.27	COA NACAP CCWI	05/17/2024 05/17/2024 05/17/2024	05/17/2024 05/17/2024 05/17/2024				Awarded		
3002300100009000	Rehabilitation/Repair of Typhoon Damaged School Buildings at La Paz, Tarlac (Cluster 4)	Maintenance	No	Public Bidding	06/16/2024	05/17/2024 to 06/06/2024	05/24/2024	06/27/2024	06/27/2024	07/01/2024	07/03/2024	07/03/2024	07/05/2024	07/09/2024	07/11/2024		GoP FY-2024	6,821,969.85		6,821,969.85	6,617,236.70		6,617,236.70	COA NACAP CCWI	05/17/2024 05/17/2024 05/17/2024	05/17/2024 05/17/2024 05/17/2024				Awarded		
30022610851700	Construction of Multi-Purpose Bldg. (New Concepcion Gov't. Center) Phase 1, Concepcion, Tarlac	Construction Section	No	Public Bidding	05/29/2024	05/30/2024 to 06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/20/2024	06/24/2024	06/26/2024	06/26/2024	06/27/2024	07/01/2024		GoP FY-2024	74,249,288.70		74,249,288.70	72,667,787.14		72,667,787.14	COA NACAP CCWI	05/30/2024 05/30/2024 05/30/2024	05/30/2024 05/30/2024 05/30/2024				Awarded		
30022610054800	Construction of Ospital Nino Capas (ONC) Main Building, Municipal Compound, Capas, Tarlac	Construction Section	No	Public Bidding	05/29/2024	05/30/2024 to 06/18/2024	06/06/2024	06/18/2024	06/18/2024	06/20/2024	06/24/2024	06/26/2024	06/26/2024	06/27/2024	07/01/2024		GoP FY-2024	29,699,349.19		29,699,349.19	28,911,608.26		28,911,608.26	COA NACAP CCWI	05/30/2024 05/30/2024 05/30/2024	05/30/2024 05/30/2024 05/30/2024				Awarded		



Department of Public Works and Highways
 Tarlac-Second District Engineering Office
 Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qualification	Delivery/Acceptance (if Applicable)
(GOODS AND SERVICES) - COMPLETED PROJECTS																																
300205100574000 EAO	Supply and Delivery of Various Office Supplies for use in the Operation of DPWH-Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK01	DPWH Tarlac 2nd Office	Yes	Shopping					12/19/2023	12/21/2023	12/27/2023	12/29/2023	02/05/2024	02/08/2024	02/12/2024	03/03/2024	03/03/2024	GoP FY-2024	556,946.00		556,946.00	540,277.00		540,277.00	COA PCCI CONVA	12/01/2023 12/01/2023 12/01/2023		12/01/2023 12/01/2023 12/01/2023				Awarded
300205100575000 EAO	Supply and Delivery of Various Utility and Janitorial Supplies for use in the Operation of the General Services Unit, San Francisco, Concepcion, Tarlac Contract I.D. No. 24GCK02	DPWH Tarlac 2nd Office	Yes	Shopping					11/29/2023	12/19/2023	12/27/2023	12/29/2023	02/05/2024	02/08/2024	02/12/2024	03/08/2024	03/08/2024	GoP FY-2024	252,050.00		252,050.00	236,600.00		236,600.00	COA PCCI CONVA	12/01/2023 12/01/2023 12/01/2023		12/01/2023 12/01/2023 12/01/2023				Awarded
32010108954000 EAO	Supply of Gasoline and Diesel for use in the Service Vehicles of Various Sections of DPWH-Tarlac 2nd DEO for the Implementation, Supervision and Inspection of Various Infrastructure Projects within the 3rd District of Tarlac. Contract I.D. No. 24GCK03	DPWH Tarlac 2nd Office	Yes	Public Bidding					11/29/2023	11/29/2023 to 12/19/2023	12/06/2023			02/05/2024	02/08/2024	02/12/2024		GoP FY-2024	3,200,085.00		3,200,085.00	3,193,461.00		3,193,461.00	COA PCCI CONVA	12/01/2023 12/01/2023 12/01/2023		12/01/2023 12/01/2023 12/01/2023				Awarded
200000100017000	Supply of Gasoline and Diesel for use in the Service Vehicles, Heavy Equipment and Power Tools of Maintenance Section used for the Maintenance of National Roads, Bridges and Other Structures within the Jurisdiction of DPWH-Tarlac 2nd DEO, San Francisco Concepcion, Tarlac. Contract I.D. No. 24GCK04	Maintenance Section	No	Public Bidding					02/29/2024	03/01/2024 to 03/20/2024	03/08/2024			03/25/2024	03/27/2024	03/27/2024		GoP FY-2024	2,220,685.00		2,220,685.00	2,208,439.00		2,208,439.00	COA PCCI CONVA	03/01/2024 03/01/2024 03/01/2024		03/01/2024 03/01/2024 03/01/2024				Awarded
200000100018000	Supply and Delivery of Materials for Replacement of Bituminous Pavement along Various National Roads within Third District of Tarlac Concepcion, Capas and Lapaz, Tarlac Contract I.D. No. 24GCK05	Maintenance Section	No	Shopping						03/07/2024 to 03/26/2024				03/26/2024	03/27/2024	03/27/2024		GoP FY-2024	957,426.77		957,426.77	926,850.00		926,850.00	COA PCCI CONVA	03/07/2024 03/07/2024 03/07/2024		03/07/2024 03/07/2024 03/07/2024				Awarded
200000100017000	Supply and Delivery of Materials Requirement for the Maintenance of National Roads and Bridges within 3rd District of Tarlac Bamba, Capas, Concepcion and Lapaz, Tarlac Contract I.D. No. 24GCK06	Maintenance Section	No	Public Bidding					03/06/2024	03/07/2024 to 03/26/2024	03/14/2024			03/26/2024	03/27/2024	03/27/2024		GoP FY-2024	9,660,831.42		9,660,831.42	9,295,587.40		9,295,587.40	COA PCCI CONVA	03/07/2024 03/07/2024 03/07/2024		03/07/2024 03/07/2024 03/07/2024				Awarded
200000100018000	Supply and Delivery of Materials for Repair/Maintenance of Roads (Reblocking) along Lapaz - Victoria Road (Lapaz, Tarlac) - DPWH Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac Contract I.D. No. 24GCK07	Maintenance Section	No	Shopping					03/26/2024	03/26/2024 to 03/26/2024				03/26/2024	03/27/2024	03/27/2024		GoP FY-2024	998,500.00		998,500.00	977,940.00		977,940.00	COA PCCI CONVA	03/07/2024 03/07/2024 03/07/2024		03/07/2024 03/07/2024 03/07/2024				Awarded
200000100018000/2000100491000	Supply and Delivery of Various Supplies for the Preventive Maintenance of Various Heavy Equipment for use in the Maintenance Section - DPWH Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK08	Maintenance Section	No	Small Value Procurement					03/26/2024	03/26/2024 to 03/26/2024				03/26/2024	03/27/2024	03/27/2024		GoP FY-2024	856,674.00		856,674.00	832,770.00		832,770.00	COA PCCI CONVA	03/07/2024 03/07/2024 03/07/2024		03/07/2024 03/07/2024 03/07/2024				Awarded
200000100023000	Supply and Delivery of Materials for NRTSP Activities for the use of Planning and Design Section, DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK10	Planning & Design Section	No	Small Value Procurement					04/17/2024	04/17/2024 to 05/07/2024				05/21/2024	05/27/2024	05/29/2024		GoP FY-2024	183,907.50		183,907.50	168,015.00		168,015.00	COA PCCI CONVA	04/17/2024 04/17/2024 04/17/2024		04/17/2024 04/17/2024 04/17/2024				Awarded

Department of Public Works and Highways
 Tarlac-Second District Engineering Office
 Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Advt Post of IB	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation		Post Qualification
310101101213000.EA O	Supply and Delivery of Various Material Testing Equipment/Apparatus for use in the operation of Quality Assurance Section, DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac Contract I.D. No. 24GCK11	Quality Assurance Section	No	Public Bidding	04/16/2024	04/17/2024 to 05/07/2024	04/24/2024		05/07/2024	05/09/2024	05/14/2024	05/20/2024	05/21/2024	05/27/2024	05/29/2024		GoP FY-2024	2,655,500.00		2,655,500.00		2,648,000.00		2,648,000.00	COA PCCI CONVA	04/17/2024 04/17/2024 04/17/2024	04/17/2024 04/17/2024 04/17/2024				Awarded
300215104609000.EA O	Supply, Delivery and Installation of Air Conditioning Units (Replacement of Old Units) for the Operation of DPWH Tarlac-2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK12	DPWH Tarlac 2nd Office	No	Small Value Procurement		05/08/2024 to 05/28/2024			05/28/2024	05/30/2024	05/31/2024	06/05/2024	06/11/2024	06/14/2024	06/18/2024		GoP FY-2024	205,000.00		205,000.00		202,900.00		202,900.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded
300215104608000.EA O	Supply and Delivery of Customized Folders and Office Furniture and Fixtures for use in the Operation of DPWH-Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac Contract I.D. No. 24GCK13	DPWH Tarlac 2nd Office	No	Small Value Procurement		05/09/2024 to 05/29/2024			05/28/2024	05/30/2024	05/31/2024	06/05/2024	06/11/2024	06/14/2024	06/18/2024		GoP FY-2024	454,700.00		454,700.00		442,250.00		442,250.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded
300215104603000.EA O	Supply, Delivery and Installation of CCTV (Motorpool and Covered Court Area), DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK14	DPWH Tarlac 2nd Office	No	Small Value Procurement		05/08/2024 to 05/28/2024			05/28/2024	05/30/2024	05/31/2024	06/05/2024	06/11/2024	06/14/2024	06/18/2024		GoP FY-2024	49,950.00		49,950.00		49,000.00		49,000.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded
20000010002300 EA	Supply and Delivery of Safety Devices/Gadgets/Supplies and Gears for the Conduct of FY 2024 Axle Load Survey, for use in the Planning & Design Section, DPWH-Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK15	Planning & Design Section	No	Small Value Procurement		05/08/2024 to 05/28/2024			05/28/2024	05/30/2024	05/31/2024	06/05/2024	06/11/2024	06/14/2024	06/18/2024		GoP FY-2024	402,675.00		402,675.00		398,600.00		398,600.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded
310102101475000.EA O	Supply and Delivery of Pavement Markings Equipment for use in the Operation of Maintenance Section, DPWH Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK16	Maintenance Section	No	Public Bidding	05/14/2024	05/15/2024 to 05/28/2024	05/22/2024		06/04/2024	06/07/2024	06/11/2024	06/18/2024	06/25/2024	06/27/2024	06/29/2024		GoP FY-2024	1,680,000.00		1,680,000.00		1,670,000.00		1,670,000.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded
310102101473000.EA O EO310103101386000 EO31010310103104030 EAO310103101046100	Supply and Delivery of Joint Crack Sealer Machine for use in the Operation of Maintenance Section, DPWH Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK17	Maintenance Section	No	Public Bidding	05/14/2024	05/15/2024 to 05/28/2024	05/22/2024		06/04/2024	06/07/2024	06/11/2024	06/18/2024	06/25/2024	06/27/2024	06/29/2024		GoP FY-2024	7,980,000.00		7,980,000.00		7,960,000.00		7,960,000.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded
300215104609000.EA O EO300215104609000 EAO3002151046100	Supply, Delivery and Installation of Materials for the Structured Cabling (Voice and Data) of DPWH Tarlac 2nd District Engineering Office (New Building) San Francisco Concepcion, Tarlac. Contract I.D. No. 24GCK18	DPWH Tarlac 2nd Office	No	Public Bidding	05/14/2024	05/15/2024 to 05/28/2024	05/22/2024		06/04/2024	06/07/2024	06/11/2024	06/18/2024	06/25/2024	06/27/2024	06/28/2024		GoP FY-2024	4,468,178.00		4,468,178.00		4,378,814.44		4,378,814.44	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded
200000100006000 EA	Calibration of Portable Weighing Scales Equipment for use in the operation of Weigh Bridge Station of DPWH-Tarlac 2nd District Engineering Office. Contract I.D. No. 24GCK19	Maintenance Section	No	Small Value Procurement		05/15/2024 to 05/28/2024			06/04/2024	06/07/2024	06/11/2024	06/18/2024	06/25/2024	06/27/2024	06/28/2024		GoP FY-2024	49,000.00		49,000.00		45,000.00		45,000.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023				Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adeq Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
320102106347000 EA 320102106348000 EA	Supply and Delivery of Various Equipment for use In the Operation of Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK20	Planning & Design Section	No	Public Bidding	06/06/2024	06/07/2024 to 06/27/2024	06/14/2024		06/28/2024	07/01/2024	07/02/2024	07/03/2024	07/05/2024	07/09/2024	07/11/2024		GoP FY-2024	21,315,000.00	21,315,000.00	21,265,000.00	21,265,000.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023					Awarded	
2000001000006000	Supply and Delivery of Uniforms and Personal Protective Equipment for Weighbridge Personnel of DPWH Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac. Contract I.D. No. 24GCK21	Maintenance Section	No	Small Value Procurement		06/07/2024 to 06/27/2024		06/27/2024	06/27/2024	06/27/2024	06/27/2024	06/27/2024	07/01/2024	07/03/2024	07/05/2024		GoP FY-2024	250,582.50	250,582.50	243,350.00	243,350.00	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023					Awarded	
200000100017000/20 0000100018000	Supply and Delivery of Materials Requirement for the Maintenance of National Roads and Bridges within 3rd District of Tarlac (Bamban, Capas, Concepcion and Lapad, Tarlac) Contract I.D. No. 24GCK22	Maintenance Section	No	Public Bidding	06/06/2024	06/07/2024 to 06/27/2024	06/14/2024		06/27/2024	06/27/2024	06/27/2024	06/27/2024	07/01/2024	07/03/2024	07/05/2024		GoP FY-2024	16,527,074.55	16,527,074.55	16,510,799.35	16,510,799.35	COA PCCI CONVA	07/11/2023 07/11/2023 07/11/2023	07/11/2023 07/11/2023 07/11/2023					Awarded	

to

Code (UACB/PAP)	Procurement Program/Project	PIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ade/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution	Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/ Acceptance (if Applicable)
(CONSULTING SERVICES) - COMPLETED PROJECTS																																	
	Geotechnical Exploration along Lucung River, Downstream of Lucung Bridge, Concepcion, Tarlac	Planning and Design	No	Public Bidding	04/08/2024	04/10/2024 to 05/07/2024	04/19/2024	05/07/2024	05/07/2024	05/10/2024	05/14/2024	05/17/2024	05/24/2024	05/30/2024	05/31/2024				GoP FY-2024	3,677,184.00		3,677,184.00	3,670,000.00		3,670,000.00	COA PICE	12/01/2023 12/01/2023	12/01/2023 12/01/2023				Awarded	
Contract I.D. No. 24CSC001																																	
Total Alloted Budget of Procurement Activities																			7,617,582,189.76														
Total Contract Price of Procurement Activities Conducted																			7,380,463,892.03														
Total Savings (Total Alloted Budget - Total Contract Price)																			237,118,297.73														

Prepared by:


ERWIN D. SALVADOR
OIC-Head, Procurement Unit

Recommended by:


ADELTRUDES V. CATANES
BAC Chairperson

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer

For and In the Absence of the District Engineer:


ADELTRUDES V. CATANES
Assistant District Engineer

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Adm Post of IB	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		Delivery/Acceptance (if Applicable)
(CIVIL WORKS) - ON-GOING PROJECTS																																
	Concreting of Road at Barangay Virgen Delos Remedios, Bamban, Tarlac	Construction Section	No	Public Bidding	09/28/2023	09/29/2023 to 10/06/2023	10/06/2023		10/19/2023	10/19/2023							GoP FY-2023	4,949,573.73		4,949,573.73	4,850,106.13		4,850,106.13	COA NACAP CCWI	09/29/2023 09/29/2023		09/29/2023 09/29/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0092																															
	Concreting of Road at Brgy. Mayang, La Paz, Tarlac	Construction Section	No	Public Bidding	09/28/2023	09/29/2023 to 10/06/2023	10/06/2023		10/19/2023	10/19/2023							GoP FY-2023	4,949,754.12		4,949,754.12	4,850,217.20		4,850,217.20	COA NACAP CCWI	09/29/2023 09/29/2023		09/29/2023 09/29/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0093																															
	Rehabilitation of Existing Dike along Lucung River, Brgy. Sta. Niño Section, Concepcion, Tarlac	Construction Section	No	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023		11/07/2023	11/07/2023							GoP FY-2023	96,499,492.49		96,499,492.49	92,640,533.06		92,640,533.06	COA NACAP CCWI	10/17/2023 10/17/2023		10/17/2023 10/17/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0094																															
	Rehabilitation of Existing Dike along Lucung River, Cutcut 1st Section, Downstream of Cutcut Twin Bridge, Capas, Tarlac	Construction Section	No	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023		11/07/2023	11/07/2023							GoP FY-2023	96,499,653.92		96,499,653.92	92,642,108.47		92,642,108.47	COA NACAP CCWI	10/17/2023 10/17/2023		10/17/2023 10/17/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0095																															
	Asset Preservation Program: Preventive Maintenance – Tertiary Road along Tarlac – Zambales Road, K0116+168 to K0117+780, Capas, Tarlac	Construction Section	No	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023		11/07/2023	11/07/2023							GoP FY-2023	96,499,473.73		96,499,473.73	94,058,492.90		94,058,492.90	COA NACAP CCWI	10/17/2023 10/17/2023		10/17/2023 10/17/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0096																															
	Rehabilitation of Existing Dike along Rio Chico River (Macalong Section, Right Bank), Package 3, La Paz, Tarlac	Construction Section	No	Public Bidding	10/16/2023	10/17/2023 to 11/07/2023	10/24/2023		11/07/2023	11/07/2023							GoP FY-2023	96,499,406.74		96,499,406.74	93,115,269.09		93,115,269.09	COA NACAP CCWI	10/17/2023 10/17/2023		10/17/2023 10/17/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0097																															
	Rehabilitation of Existing Dike along Lucung River, Brgy. Sta. Maria Section, Concepcion, Tarlac	Construction Section	No	Public Bidding	10/17/2023	10/18/2023 to 11/08/2023	10/26/2023		11/08/2023	11/08/2023							GoP FY-2023	96,499,346.96		96,499,346.96	93,121,871.67		93,121,871.67	COA NACAP CCWI	10/18/2023 10/18/2023		10/18/2023 10/18/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0098																															
	Rehabilitation of Existing Dike along O'Donnell River, Barangay Bueno Section, Left Bank, Capas, Tarlac	Construction Section	No	Public Bidding	10/17/2023	10/18/2023 to 11/08/2023	10/26/2023		11/08/2023	11/08/2023							GoP FY-2023	48,998,930.78		48,998,930.78	47,249,794.59		47,249,794.59	COA NACAP CCWI	10/18/2023 10/18/2023		10/18/2023 10/18/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0099																															
	Asset Preservation Program: Preventive Maintenance – Tertiary Road along Tarlac – Zambales Road, K0108+(-999) to K0108+580, Capas, Tarlac	Construction Section	No	Public Bidding	10/17/2023	10/18/2023 to 11/08/2023	10/26/2023		11/08/2023	11/08/2023							GoP FY-2023	96,498,594.81		96,498,594.81	94,592,811.55		94,592,811.55	COA NACAP CCWI	10/18/2023 10/18/2023		10/18/2023 10/18/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0100																															
	Rehabilitation of Existing Dike along Rio Chico River (Macalong Section, Right Bank), Package 4, La Paz, Tarlac	Construction Section	No	Public Bidding	10/17/2023	10/18/2023 to 11/08/2023	10/26/2023		11/08/2023	11/08/2023							GoP FY-2023	96,499,694.29		96,499,694.29	93,309,649.35		93,309,649.35	COA NACAP CCWI	10/18/2023 10/18/2023		10/18/2023 10/18/2023				Awaiting for therelease of SARQ	
	Contract I.D. No. 23CK0101																															

3

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads along Concepcion – La Paz Road, K0124+000 to K0126+000, Concepcion, Tarlac Contract I.D. No. 23CK0102	Construction Section	No	Public Bidding	10/19/2023	10/20/2023 to 11/09/2023	10/27/2023	11/09/2023	11/09/2023							GoP FY-2023	96,499,103.82	96,499,103.82	94,519,544.77	94,519,544.77	COA NACAP CCWI	10/20/2023 10/20/2023 10/20/2023	10/20/2023 10/20/2023 10/20/2023				Awaiting for therelease of SARQ				
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads along Concepcion – La Paz Road, K0133+692.00 to K0134+000.00, K0134+300.00 to K0135+366.00 & K0135+923.00 to K0136+426.00, La Paz, Tarlac Contract I.D. No. 23CK0103	Construction Section	No	Public Bidding	10/19/2023	10/20/2023 to 11/09/2023	10/27/2023	11/09/2023	11/09/2023							GoP FY-2023	96,499,191.97	96,499,191.97	94,565,124.62	94,565,124.62	COA NACAP CCWI	10/20/2023 10/20/2023 10/20/2023	10/20/2023 10/20/2023 10/20/2023				Awaiting for therelease of SARQ				
	Construction of Groundsill with Reinforced Concrete Slope Protection along Parua River, Downstream of Sta. Rita Bridge, Phase 2, Concepcion, Tarlac Contract I.D. No. 23CK0104	Construction Section	No	Public Bidding	10/19/2023	10/20/2023 to 11/09/2023	10/27/2023	11/09/2023	11/09/2023							GoP FY-2023	72,374,672.83	72,374,672.83	69,841,333.38	69,841,333.38	COA NACAP CCWI	10/20/2023 10/20/2023 10/20/2023	10/20/2023 10/20/2023 10/20/2023				Awaiting for therelease of SARQ				
	Rehabilitation/Major Repair of Permanent Bridge: Palubub Bridge (B03434L2), Capas – San Jose – Mayantoc – Malacampa Road, Capas, Tarlac Contract I.D. No. 23CK0105	Construction Section	No	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	11/15/2023	11/15/2023							GoP FY-2023	3,921,843.29	3,921,843.29	3,832,400.67	3,832,400.67	COA NACAP CCWI	10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023				Awaiting for therelease of SARQ				
	Rehabilitation/Repair of Typhoon Damaged School Buildings at La Paz National High School, La Paz, Tarlac Contract I.D. No. 23CK0106	Construction Section	No	Public Bidding	10/26/2023	10/27/2023 to 11/15/2023	11/03/2023	11/15/2023	11/15/2023							GoP FY-2023	4,265,907.34	4,265,907.34	4,171,085.09	4,171,085.09	COA NACAP CCWI	10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023				Awaiting for therelease of SARQ				
	Construction of Estrada-Navy-New Clark City Bypass, Phase 1, Capas, Tarlac Contract I.D. No. 23CK0107	Construction Section	No	Public Bidding	11/16/2023	11/17/2023 to 12/06/2023	11/24/2023	12/06/2023	12/06/2023							GoP FY-2023	96,499,775.07	96,499,775.07	94,543,935.23	94,543,935.23	COA NACAP CCWI	11/17/2023 11/17/2023 11/17/2023	11/17/2023 11/17/2023 11/17/2023				Awaiting for therelease of SARQ				
	Construction of Estrada-Navy-New Clark City Bypass, Phase 2, Capas, Tarlac Contract I.D. No. 23CK0108	Construction Section	No	Public Bidding	11/16/2023	11/17/2023 to 12/06/2023	11/24/2023	12/06/2023	12/06/2023							GoP FY-2023	96,499,399.42	96,499,399.42	94,621,503.36	94,621,503.36	COA NACAP CCWI	11/17/2023 11/17/2023 11/17/2023	11/17/2023 11/17/2023 11/17/2023				Awaiting for therelease of SARQ				
	Construction of Estrada-Navy-New Clark City Bypass, Phase 3, Capas, Tarlac Contract I.D. No. 23CK0109	Construction Section	No	Public Bidding	11/16/2023	11/17/2023 to 12/06/2023	11/24/2023	12/06/2023	12/06/2023							GoP FY-2023	96,499,399.12	96,499,399.12	94,666,740.82	94,666,740.82	COA NACAP CCWI	11/17/2023 11/17/2023 11/17/2023	11/17/2023 11/17/2023 11/17/2023				Awaiting for therelease of SARQ				
	Construction of Estrada-Navy-New Clark City Bypass, Phase 4, Capas, Tarlac Contract I.D. No. 23CK0110	Construction Section	No	Public Bidding	11/16/2023	11/17/2023 to 12/06/2023	11/24/2023	12/06/2023	12/06/2023							GoP FY-2023	67,549,018.46	67,549,018.46	66,198,164.89	66,198,164.89	COA NACAP CCWI	11/17/2023 11/17/2023 11/17/2023	11/17/2023 11/17/2023 11/17/2023				Awaiting for therelease of SARQ				
	Construction of Estrada-Navy-New Clark City Bypass, Phase 5, Capas, Tarlac Contract I.D. No. 23CK0111	Construction Section	No	Public Bidding	11/16/2023	11/17/2023 to 12/06/2023	11/24/2023	12/06/2023	12/06/2023							GoP FY-2023	67,549,311.23	67,549,311.23	66,197,340.34	66,197,340.34	COA NACAP CCWI	11/17/2023 11/17/2023 11/17/2023	11/17/2023 11/17/2023 11/17/2023				Awaiting for therelease of SARQ				
	Construction of Concrete Slope Protection and Road Dike along Parua River, Brgy. Telabanca Section, Concepcion, Tarlac Contract I.D. No. 23CK0113	Construction Section	No	Public Bidding	11/23/2023	11/24/2023 to 12/13/2023	12/01/2023	12/13/2023	12/13/2023							GoP FY-2023	96,499,490.22	96,499,490.22	92,684,233.75	92,684,233.75	COA NACAP CCWI	11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023				Awaiting for therelease of SARQ				

Code (UACSPAP)	Procurement Program/Project	PIIO/End-User	Is this an Entry Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Advs/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Dis of BAC Resolution/ Reopening/ Resubmitting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pro-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/ Acceptance (if Applicable)
	Construction of Concrete Slope Protection and Road Dike along Parua River, Brgy. Telibanca Section, Phase 2, Concepcion, Tarlac	Construction Section	No	Public Bidding	11/23/2023	11/24/2023 to 12/13/2023	12/01/2023	12/13/2023	12/13/2023									GoP FY-2023	96,500,598.48		96,500,598.48	92,773,611.00		92,773,611.00	COA NACAP CCWI	11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0114																															
	Construction of Concrete Slope Protection and Road Dike along Parua River, Brgy. Malonzo Section, Bamban, Tarlac	Construction Section	No	Public Bidding	11/23/2023	11/24/2023 to 12/13/2023	12/01/2023	12/13/2023	12/13/2023									GoP FY-2023	96,499,309.14		96,499,309.14	93,852,784.67		93,852,784.67	COA NACAP CCWI	11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0117																															
	Construction of Existing Dike along Lucung River, Cut-Cut II Section, Right Bank, Capas, Tarlac	Construction Section	No	Public Bidding	11/09/2023	11/30/2023 to 12/30/2023	12/07/2023	12/21/2023	12/21/2023									GoP FY-2023	96,499,277.27		96,499,277.27	92,568,171.67		92,568,171.67	COA NACAP CCWI	11/30/2023 11/30/2023 11/30/2023	11/30/2023 11/30/2023 11/30/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0119																															
	Rehabilitation of Dike along O'Donnell River, Sta. 10+303 to Sta. 10+614.20, Downstream of Buena Bridge I, Left Bank, Capas, Tarlac	Construction Section	No	Public Bidding	01/05/2024	01/05/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024									GoP FY-2023	96,499,522.70		96,499,522.70	93,113,863.20		93,113,863.20	COA NACAP CCWI	01/05/2024 01/05/2024 01/05/2024	01/05/2024 01/05/2024 01/05/2024				For Bidding on Jan. 26, 2024	
	Contract I.D. No. 23CK0120																															
	Rehabilitation of Dike along O'Donnell River, Downstream of Buena Bridge I, Left Bank, Sta. 8+264.80 to Sta. 8+564.00, Capas, Tarlac	Construction Section	No	Public Bidding	01/05/2024	01/05/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024									GoP FY-2023	96,499,284.85		96,499,284.85	92,857,414.18		92,857,414.18	COA NACAP CCWI	01/05/2024 01/05/2024 01/05/2024	01/05/2024 01/05/2024 01/05/2024				For Bidding on Jan. 26, 2024	
	Contract I.D. No. 23CK0121																															
	Rehabilitation of Existing Dike along Rio Chico River (Lara Section, Right Bank), Package 1, Sta. 0+819.00 to Sta. 1+313.00, La Paz, Tarlac	Construction Section	No	Public Bidding	11/29/2023	11/30/2023 to 12/29/2023	12/07/2023	12/27/2023	12/27/2023									GoP FY-2023	96,497,523.56		96,497,523.56	93,211,057.17		93,211,057.17	COA NACAP CCWI	11/30/2023 11/30/2023 11/30/2023	11/30/2023 11/30/2023 11/30/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0122																															
	Rehabilitation of Existing Dike along Rio Chico River (Macalong Section, Right Bank), Package 1, Sta. 2+755.00 to Sta. 3+231.00, La Paz, Tarlac	Construction Section	No	Public Bidding	11/29/2023	11/30/2023 to 12/29/2023	12/07/2023	12/21/2023	12/21/2023									GoP FY-2023	96,499,773.89		96,499,773.89	93,111,001.68		93,111,001.68	COA NACAP CCWI	11/30/2023 11/30/2023 11/30/2023	11/30/2023 11/30/2023 11/30/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0123																															
	Construction of Concrete Slope Protection and Road Dike along Lucung River (Alfonso Section), Segment A, Concepcion, Tarlac	Construction Section	No	Public Bidding	12/05/2023	12/05/2023 to 12/27/2023	12/13/2023	12/27/2023	12/27/2023									GoP FY-2023	96,499,682.28		96,499,682.28	93,229,046.10		93,229,046.10	COA NACAP CCWI	12/06/2023 12/06/2023 12/06/2023	12/06/2023 12/06/2023 12/06/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0124																															
	Construction of Concrete Slope Protection and Road Dike along Parua River (San Antonio Section, Right Bank), Segment C, Concepcion, Tarlac	Construction Section	No	Public Bidding	12/05/2023	12/05/2023 to 12/27/2023	12/13/2023	12/27/2023	12/27/2023									GoP FY-2023	96,499,802.08		96,499,802.08	93,660,616.78		93,660,616.78	COA NACAP CCWI	12/06/2023 12/06/2023 12/06/2023	12/06/2023 12/06/2023 12/06/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0125																															
	Construction of Concrete Slope Protection and Road Dike along Lucung River (Castillo Section), Segment A, Concepcion, Tarlac	Construction Section	No	Public Bidding	12/05/2023	12/06/2023 to 12/27/2023	12/13/2023	12/27/2023	12/27/2023									GoP FY-2023	96,497,333.21		96,497,333.21	92,799,557.23		92,799,557.23	COA NACAP CCWI	12/06/2023 12/06/2023 12/06/2023	12/06/2023 12/06/2023 12/06/2023				Awaiting for the release of SARO	
	Contract I.D. No. 23CK0126																															

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PIIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adm Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	
	Construction of Concrete Slope Protection and Road Dike along Parua River (Lilbangan Section, Left Bank), Segment B, Concepcion, Tarlac Contract I.D. No. 23CK0127	Construction Section	No	Public Bidding	12/05/2023	12/06/2023 to 12/27/2023	12/13/2023	12/27/2023	12/27/2023									GoP FY-2023	96,499,077.74	96,499,077.74	93,718,719.62	93,718,719.62	COA NACAP CCWI	12/06/2023 12/06/2023 12/06/2023	12/06/2023 12/06/2023 12/06/2023				Awaiting for therelease of SARO
	Construction of Concrete Slope Protection and Road Dike along Parua River Brgy. San Vicente Section, Package V, Concepcion, Tarlac Contract I.D. No. 23CK0128	Construction Section	No	Public Bidding	12/05/2023	12/06/2023 to 12/27/2023	12/13/2023	12/27/2023	12/27/2023									GoP FY-2023	96,499,592.75	96,499,592.75	93,791,301.19	93,791,301.19	COA NACAP CCWI	12/06/2023 12/06/2023 12/06/2023	12/06/2023 12/06/2023 12/06/2023				Awaiting for therelease of SARO
	Construction of Concrete Slope Protection and Road Dike along O'Donnell River (Upstream of Palubub Bridge, Right Side), Segment A, Capas, Tarlac Contract I.D. No. 23CK0129	Construction Section	No	Public Bidding	12/05/2023	12/06/2023 to 12/27/2023	12/13/2023	12/27/2023	12/27/2023									GoP FY-2023	96,499,631.09	96,499,631.09	93,121,418.02	93,121,418.02	COA NACAP CCWI	12/06/2023 12/06/2023 12/06/2023	12/06/2023 12/06/2023 12/06/2023				Awaiting for therelease of SARO
	Construction of Concrete Slope Protection and Road Dike along Parua River Brgy. Malonzo Section, Package III, Bamban, Tarlac Contract I.D. No. 23CK0130	Construction Section	No	Public Bidding	12/05/2023	12/06/2023 to 12/27/2023	12/13/2023	12/27/2023	12/27/2023									GoP FY-2023	96,499,621.56	96,499,621.56	93,794,379.55	93,794,379.55	COA NACAP CCWI	12/06/2023 12/06/2023 12/06/2023	12/06/2023 12/06/2023 12/06/2023				Awaiting for therelease of SARO
	Rehabilitation of Existing Dike along O'Donnell River, Downstream of Bueno Bridge 1, (Sta. Lucia Section, Left Bank), Segment 7, Capas, Tarlac Contract I.D. No. 23CK0131	Construction Section	No	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023									GoP FY-2023	96,499,274.30	96,499,274.30	94,097,548.28	94,097,548.28	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awaiting for therelease of SARO
	Rehabilitation of Existing Dike along O'Donnell River, Downstream of Bueno Bridge 1, (Sta. Lucia Section, Left Bank), Segment 8, Capas, Tarlac Contract I.D. No. 23CK0132	Construction Section	No	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023									GoP FY-2023	96,499,615.34	96,499,615.34	93,114,867.59	93,114,867.59	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awaiting for therelease of SARO
	Rehabilitation of Existing Dike along O'Donnell River, Downstream of Bueno Bridge 1, (Sta. Lucia Section, Left Bank), Segment 9, Capas, Tarlac Contract I.D. No. 23CK0133	Construction Section	No	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023									GoP FY-2023	96,499,571.16	96,499,571.16	93,085,280.05	93,085,280.05	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awaiting for therelease of SARO
	Rehabilitation of Existing Dike along Rio Chico River, (Brgy. San Roque Section, Right Bank, Landside), Package 1, La Paz, Tarlac Contract I.D. No. 23CK0134	Construction Section	No	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023									GoP FY-2023	96,499,387.44	96,499,387.44	93,314,932.76	93,314,932.76	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awaiting for therelease of SARO
	Rehabilitation of Existing Dike along Rio Chico River, (Brgy. San Roque Section, Right Bank, Landside), Package 2, La Paz, Tarlac Contract I.D. No. 23CK0135	Construction Section	No	Public Bidding	12/07/2023	12/09/2023 to 12/29/2023	12/18/2023	12/29/2023	12/29/2023									GoP FY-2023	96,499,392.52	96,499,392.52	93,046,557.39	93,046,557.39	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023	12/09/2023 12/09/2023 12/09/2023				Awaiting for therelease of SARO
	Rehabilitation of Existing Dike along Parua River (Taimundoc - Marimla Section, Right Bank), Sta. 20+562.00 to Sta. 21+327.00, Concepcion, Tarlac Contract I.D. No. 23CK0136	Construction Section	No	Public Bidding	12/22/2023	12/23/2023 to 01/16/2024	01/04/2024	01/16/2024	01/16/2024									GoP FY-2023	96,499,295.61	96,499,295.61	92,832,778.88	92,832,778.88	COA NACAP CCWI	12/23/2023 12/23/2023 12/23/2023	12/23/2023 12/23/2023 12/23/2023				Awaiting for therelease of SARO
	Rehabilitation of Existing Dike along Lucung River (Cutcut I Section, Left Bank), Capas, Tarlac Contract I.D. No. 23CK0137	Construction Section	No	Public Bidding	12/22/2023	12/23/2023 to 01/16/2024	01/04/2024	01/16/2024	01/16/2024									GoP FY-2023	96,499,283.88	96,499,283.88	92,728,482.80	92,728,482.80	COA NACAP CCWI	12/23/2023 12/23/2023 12/23/2023	12/23/2023 12/23/2023 12/23/2023				Awaiting for therelease of SARO

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
	Rehabilitation of Existing Dike along O'Donnell River (Lavy Section, Left Bank), D/S of Palubub Bridge, Package 2, Capas, Tarlac Contract I.D. No. 23CK0138	Construction Section	No	Public Bidding	12/22/2023	12/23/2023 to 01/16/2024	01/04/2024	01/16/2024	01/16/2024								GoP FY-2023	96,499,825.81	96,499,825.81	92,715,218.12		92,715,218.12	COA NACAP CCWI	12/23/2023 12/23/2023 12/23/2023	12/23/2023 12/23/2023 12/23/2023				Awaiting for the release of SARQ		
	Rehabilitation of Existing Dike along Rio Chico River (Caut Section, Right Bank), D/S of Rio Chico Bridge, Package 2, Sta. (-)8+043.00 to Sta. (-)8+539.00, La Paz, Tarlac Contract I.D. No. 23CK0139	Construction Section	No	Public Bidding	12/22/2023	12/23/2023 to 01/16/2024	01/04/2024	01/16/2024	01/16/2024								GoP FY-2023	96,499,159.50	96,499,159.50	94,019,349.90		94,019,349.90	COA NACAP CCWI	12/23/2023 12/23/2023 12/23/2023	12/23/2023 12/23/2023 12/23/2023				Awaiting for the release of SARQ		
	Rehabilitation/Improvement of Existing Dike along San Juan Creek (Left and Right, U/S of San Juan Bridge), Concepcion, Tarlac Contract I.D. No. 23CK0140	Construction Section	No	Public Bidding	12/22/2023	12/23/2023 to 01/16/2024	01/04/2024	01/16/2024	01/16/2024								GoP FY-2023	48,999,670.62	48,999,670.62	47,077,308.93		47,077,308.93	COA NACAP CCWI	12/23/2023 12/23/2023 12/23/2023	12/23/2023 12/23/2023 12/23/2023				Awaiting for the release of SARQ		
	Rehabilitation/Improvement of Existing Dike along Tinang Creek, Concepcion, Tarlac Contract I.D. No. 23CK0141	Construction Section	No	Public Bidding	12/22/2023	12/23/2023 to 01/16/2024	01/04/2024	01/16/2024	01/16/2024								GoP FY-2023	48,999,387.56	48,999,387.56	47,056,185.93		47,056,185.93	COA NACAP CCWI	12/23/2023 12/23/2023 12/23/2023	12/23/2023 12/23/2023 12/23/2023				Awaiting for the release of SARQ		
	Rehabilitation/Improvement of Existing Dike along Parua River (Brgy. Talmundoc - Marimla), Package 1, Sta. 24+543.80 to Sta. 24+995.87, Concepcion, Tarlac Contract I.D. No. 23CK0142	Construction Section	No	Public Bidding	01/05/2024	01/06/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024								GoP FY-2023	96,499,241.50	96,499,241.50	92,991,582.94		92,991,582.94	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024				Awaiting for the release of SARQ		
	Rehabilitation/Improvement of Existing Dike along Parua River (Brgy. Talmundoc - Marimla), Package 2, Sta. 24+111.83 to Sta. 24+543.80, Concepcion, Tarlac Contract I.D. No. 23CK0143	Construction Section	No	Public Bidding	01/05/2024	01/06/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024								GoP FY-2023	96,499,084.24	96,499,084.24	92,757,462.38		92,757,462.38	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024				Awaiting for the release of SARQ		
	Rehabilitation of Existing Dike along Rio Chico River (Brgy. San Roque and Brgy. Rizal Section, Right Bank, Landside), Package 1, La Paz, Tarlac Contract I.D. No. 23CK0144	Construction Section	No	Public Bidding	01/05/2024	01/06/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024								GoP FY-2023	96,499,022.59	96,499,022.59	93,125,401.06		93,125,401.06	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024				Awaiting for the release of SARQ		
	Rehabilitation of Existing Dike along Rio Chico River (Brgy. Balanoy Section, Right Bank, Landside), Package 1, La Paz, Tarlac Contract I.D. No. 23CK0145	Construction Section	No	Public Bidding	01/05/2024	01/06/2024 to 01/26/2024	01/15/2024	02/21/2024	02/21/2024								GoP FY-2023	96,499,724.70	96,499,724.70	93,562,852.50		93,562,852.50	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024				Awaiting for the release of SARQ		
	Rehabilitation of Existing Dike along Rio Chico River (Brgy. Rizal and Brgy. Balanoy Section, Right Bank, Landside), Package 1, La Paz, Tarlac Contract I.D. No. 23CK0146	Construction Section	No	Public Bidding	01/05/2024	01/06/2024 to 01/26/2024	01/15/2024	01/30/2024	01/30/2024								GoP FY-2023	96,499,337.13	96,499,337.13	93,116,084.73		93,116,084.73	COA NACAP CCWI	01/06/2024 01/06/2024 01/06/2024	01/06/2024 01/06/2024 01/06/2024				Awaiting for the release of SARQ		
	Rehabilitation / Improvement of Existing Dike along Parua River (Brgy. Dungan Section), Concepcion, Tarlac Contract I.D. No. 23CK0147	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024								GoP FY-2023	96,499,746.35	96,499,746.35	93,112,212.03		93,112,212.03	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024				Awaiting for the release of SARQ		
	Rehabilitation of Existing Dike along Rio Chico River (Brgy. Rizal Section, Right Bank, Landside), Package 1, La Paz, Tarlac Contract I.D. No. 23CK0148	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024								GoP FY-2023	96,499,686.32	96,499,686.32	93,121,489.41		93,121,489.41	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024	01/13/2024 01/13/2024 01/13/2024				Awaiting for the release of SARQ		

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Dis of BAC	Recommendation	Award		Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total	MOOE		CO	Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Opening of Bids
	Rehabilitation / improvement of Existing Dike along Rio Chico River (Brgy. Lara Section), Package 1, La Paz, Tarlac Contract I.D. No. 23CK0149	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024						GoP FY-2023	96,499,127.24		96,499,127.24	93,581,804.87		93,581,804.87	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024		01/13/2024 01/13/2024 01/13/2024					Awaiting for the release of SARQ
	Repair/Rehabilitation of Damaged Paved Road with Asphalt Overlay along Manila - North Road (Bamban, Section), Bamban, Tarlac Contract I.D. No. 23CK0150	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024						GoP FY-2023	48,999,155.13		48,999,155.13	47,528,605.44		47,528,605.44	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024		01/13/2024 01/13/2024 01/13/2024					Awaiting for the release of SARQ
	Repair/Rehabilitation of Damaged Paved Road along Concepcion - La Paz, Road (Concepcion Section) and Tarlac - Zambales Road, Concepcion and Capas, Tarlac Contract I.D. No. 23CK0151	Construction Section	No	Public Bidding	01/12/2024	01/13/2024 to 02/01/2024	01/19/2024	02/01/2024	02/01/2024						GoP FY-2023	48,999,082.79		48,999,082.79	47,527,219.14		47,527,219.14	COA NACAP CCWI	01/13/2024 01/13/2024 01/13/2024		01/13/2024 01/13/2024 01/13/2024					Awaiting for the release of SARQ
	Construction of Estrada - Navy - New Clark City Bypass Road (Phase 6), Capas, Tarlac Contract I.D. No. 23CK0152	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/09/2024	02/09/2024						GoP FY-2023	96,499,203.12		96,499,203.12	94,564,574.12		94,564,574.12	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024		01/19/2024 01/19/2024 01/19/2024					Awaiting for the release of SARQ
	Construction of Estrada - Navy - New Clark City Bypass Road Phase 7, Capas, Tarlac Contract I.D. No. 23CK0153	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/09/2024	02/09/2024						GoP FY-2023	96,499,385.13		96,499,385.13	94,528,456.92		94,528,456.92	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024		01/19/2024 01/19/2024 01/19/2024					Awaiting for the release of SARQ
	Construction of Concrete Slope Protection and Road Dike Along Parua River, Brgy. Malonzo Section, Phase 3, Bamban, Tarlac Contract I.D. No. 23CK0154	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/09/2024	02/09/2024						GoP FY-2023	96,499,409.51		96,499,409.51	93,580,163.55		93,580,163.55	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024		01/19/2024 01/19/2024 01/19/2024					Awaiting for the release of SARQ
	Deepening of Rio Chico River US/DS of Rio Chico Bridge, Sta. 0+750 to Sta. 0+500, Brgy. San Roque, La Paz, Tarlac Contract I.D. No. 23CK0155	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/09/2024	02/09/2024						GoP FY-2023	48,999,774.63		48,999,774.63	47,043,378.73		47,043,378.73	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024		01/19/2024 01/19/2024 01/19/2024					Awaiting for the release of SARQ
	Upgrading of Existing Dike along Maet Creek, Right Bank, San Isidro, La Paz, Tarlac Contract I.D. No. 23CK0156	Construction Section	No	Public Bidding	01/18/2024	01/19/2024 to 02/09/2024	01/26/2024	02/09/2024	02/09/2024						GoP FY-2023	48,999,706.50		48,999,706.50	47,256,047.38		47,256,047.38	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024		01/19/2024 01/19/2024 01/19/2024					Awaiting for the release of SARQ
	Preventive Maintenance (Asphalt Overlay) & Installation of Solar LED Street Lights along Sta. Rosa-Tarlac Road, Concepcion-La Paz Road and La Paz-Victoria Road, La Paz, Tarlac Contract I.D. No. 23CK0157	Construction Section	No	Public Bidding	02/01/2024	02/02/2024 to 02/21/2024	02/08/2024	02/21/2024	02/21/2024						GoP FY-2023	48,999,728.84		48,999,728.84	47,972,302.22		47,972,302.22	COA NACAP CCWI	01/19/2024 01/19/2024 01/19/2024		01/19/2024 01/19/2024 01/19/2024					Awaiting for the release of SARQ
	Construction of Farm to Market Road (FMR), at Sitio Cope, Brgy. Alfonso, Concepcion, Tarlac Contract I.D. No. 23CK0158	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024						GoP FY-2023	49,499,565.50		49,499,565.50	48,430,779.33		48,430,779.33	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024					Awaiting for the release of SARQ
	Concreting of Farm to Market Road, Brgy. Jefraim, Concepcion, Tarlac Contract I.D. No. 23CK0159	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024						GoP FY-2023	49,499,286.59		49,499,286.59	48,244,097.73		48,244,097.73	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024					Awaiting for the release of SARQ

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY 2024 (First Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adm Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation	Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
	Concreting of Farm to Market Road (FMR), at Brgy. San Rafael, Bamban, Tarlac Contract I.D. No. 23CK0160	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024								GoP FY-2023	49,499,273.08		49,499,273.08	48,451,946.56		48,451,946.56	COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awaiting for the release of SARO		
	Concreting of Farm to Market Road (FMR), at Brgy. San Francisco, Concepcion, Tarlac Contract I.D. No. 23CK0161	Construction Section	No	Public Bidding	02/15/2024	02/16/2024 to 03/07/2024	02/23/2024	03/07/2024	03/07/2024								GoP FY-2023	49,499,338.97		49,499,338.97				COA NACAP CCWI	02/16/2024 02/16/2024 02/16/2024		02/16/2024 02/16/2024 02/16/2024			Awaiting for the release of SARO		
	Rehabilitation / Reconstruction of Existing Dike along Parua River, Upstream of Nielsen Bridge, Left Bank, (Barangay Lourdes, Bamban, Tarlac), Barangay Lourdes, Bamban, Tarlac Contract I.D. No. 24CK0142	Maintenance Section	No	Public Bidding	05/14/2024	05/15/2024 to 06/04/2024	05/22/2024	06/04/2024	06/04/2024								GoP FY-2024	24,805,257.64		24,805,257.64	24,041,526.39		24,041,526.39	COA NACAP CCWI	12/09/2023 12/09/2023 12/09/2023		12/09/2023 12/09/2023 12/09/2023			Awaiting for the release of SARO		
	Construction of Farm-to-Mill Road, San Martin, Concepcion, Tarlac Contract I.D. No. 24CK0149	Construction Section	No	Public Bidding	07/11/2024	07/12/2024 to 07/31/2024	07/19/2024	07/31/2024	07/31/2024								GoP FY-2024	7,922,254.40		7,922,254.40				COA NACAP CCWI	07/12/2024 07/12/2024 07/12/2024		07/12/2024 07/12/2024 07/12/2024			For Bidding on July 31, 2024		
(GOODS & SERVICES) - ON-GOING PROJECTS																																
	Supply and Delivery of Various Supplies for the Preventive Maintenance of Various Heavy Equipment for use in the Maintenance Section - DPWH Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac Contract I.D. No. 24GCK23	Maintenance Section	No	Small Value Procurement		06/22/2024 to 07/11/2024			07/11/2024								GoP FY-2024	878,755.50		878,755.50				COA PCCI CONVA	06/22/2024 06/22/2024 06/22/2024		06/22/2024 06/22/2024 06/22/2024			For Post-Qualification		
(CONSULTING SERVICES) - ON-GOING PROJECTS																																
	None																GoP FY-2024							COA PICE								
Total Allotted Budget of Procurement Activities																			5,384,629,076.08													

Prepared by:

Recommended by:

Approved by:

For and In the Absence of the District Engineer:


ERWIN D. SALVADOR
OIC-Head, Procurement Unit


ADELTRUDES V. CATANES
BAC Chairperson

EDWARD RICARDO G. RAMOS
District Engineer


ADELTRUDES V. CATANES
Assistant District Engineer