



Procurement Monitoring Report as of JANUARY 1, 2023 - JUNE 30, 2023

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
23FC0001	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET – TALOBATIB – JOSE PANGANIBAN ROAD LEADING TO PAG-ASA BEACH, JOSE PANGANIBAN MONUMENT (NATIONAL HERO) & BULALAKAO BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG – CAPALONGA ROAD, ROAD LEADING TO PAG-ASA BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG – CAPALONGA, CAMARINES NORTE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 6, 2022	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	14,331,483.09		14,331,483.09	13,009,020.68		13,009,020.68	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0002	REPLACEMENT OF PERMANENT WEAK BRIDGES – BINUANG BR. (B02712L2) ALONG DAANG MAHARLIKA (L2), BRGY. DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 7, 2022	FEB. 16, 2023	FEB. 17, 2023	FEB. 23, 2023	FEB. 28, 2023			GAA FY 2023	29,399,648.79		29,399,648.79	26,718,837.87		26,718,837.87	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0003	ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS – BAGONG SILANG – CAPALONGA RD – K0302+644 – K0302+956, BRGY. BAGONG SILANG II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 6, 2022	FEB. 16, 2023	FEB. 17, 2023	FEB. 23, 2023	FEB. 28, 2023			GAA FY 2023	9,999,972.30		9,999,972.30	9,087,569.65		9,087,569.65	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0004	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS BAGONG SILANG – CAPALONGA RD – K0306+105 – K0306+929, K0308+260 – K0309+776, BAGONG SILANG – CAPALONGA RD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 18, 2022	NOV. 23, 2022	MAR. 16, 2023	MAR. 17, 2023	MAR. 23, 2023	MAR. 28, 2023			GAA FY 2023	44,080,214.11		44,080,214.11	39,663,490.85		39,663,490.85	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN
23FC0005	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, P-1, BARANGAY MAHAWAN HAWAN, LABO, CAMARINES NORTE, BRGY. MAHAWAN-HAWAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	SEP. 27, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2023	DEC. 27, 2023	JAN. 3, 2023	JAN. 11, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	4,949,218.45		4,949,218.45	3,909,589.66		3,909,589.66	1,2,4,5	DEC. 14, 2022	DEC. 27, 2023	DEC. 27, 2023	DEC. 28-JAN. 3, 2023	JAN. 4-13, 2023		WITH (5) SUPPLEMENTAL BID BULLETIN, FAILURE OF BIDDING (READ)
23FC0006	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, TUGOS ES, BARANGAY TUGOS, PARACALE, CAMARINES NORTE, BRGY. TUGOS, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 21, 2022	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	9,899,936.97		9,899,936.97	8,921,176.10		8,921,176.10	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0007	CONSTRUCTION OF ROAD, BARANGAY CABUSAY, LABO, CAMARINES NORTE, BARANGAY CABUSAY, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 7, 2022	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	9,799,838.26		9,799,838.26	8,836,750.14		8,836,750.14	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING, JOSE PANGANIBAN E/S, BARANGAY SOUTH POBLACION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 11, 2022	NOV. 21, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,966.09		4,949,966.09	4,801,482.42		4,801,482.42	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (4) SUPPLEMENTAL BID BULLETIN
23FC0009	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), ST. JOHN THE APOSTLE ACADEMY, BARANGAY GUMAMELA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 10, 2022	NOV. 21, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,983.97		4,949,983.97	4,801,061.13		4,801,061.13	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (4) SUPPLEMENTAL BID BULLETIN
23FC0010	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, GUISICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISICAN MPC SANKAKA PRODUCTION AREA, BRGY. GUISICAN, LABO, CAMARINES NORTE, BRGY. GUISICAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 12, 2022	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	9,799,992.43		9,799,992.43	8,827,208.64		8,827,208.64	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-13, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
23FC0011	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, (BARANGAY HALL), BARANGAY SUBMAKIN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 11, 2022	NOV. 21, 2022	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	1,979,995.25		1,979,995.25	1,920,581.58		1,920,581.58	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (4) SUPPLEMENTAL BID BULLETIN
23FC0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), MAMPUNGO E/S, BARANGAY MAMPUNGO, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 10, 2022	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	NOV. 21, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,916.62		4,949,916.62	4,801,213.98		4,801,213.98	1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), BARANGAY OSMENA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 10, 2022	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	NOV. 21, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,985.55		4,949,985.55	4,801,446.57		4,801,446.57	1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY AWITAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 10, 2022	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	NOV. 21, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,999.20		4,949,999.20	4,875,273.77		4,875,273.77	1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARACALE NATIONAL HIGH SCHOOL, BARANGAY BAGUMBAYAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 10, 2022	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 21, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,991.21		4,949,991.21	4,801,053.07		4,801,053.07	1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0016	CONSTRUCTION/ REHABILITATION OF FLOOD PROTECTION MEASURES AT BRGY. KABULUAN, STA. ELENA, CAMARINES NORTE, BRGY. KABULUAN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 10, 2022	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 6, 2022	MAR. 22, 2023	MAR. 23, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	17,639,628.18		17,639,628.18	15,894,265.73		15,894,265.73	1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0017	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS DAANG MAHARLIKA (L2) – K0281+528 – K0281+570, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022								GAA FY 2023	14,503,952.08		14,503,952.08				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION, DELETED
23FC0018	CONSTRUCTION OF ROAD, BARANGAY CAPACUAN, PARACALE, CAMARINES NORTE, BARANGAY CAPACUAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022	FEB. 3, 2023	MAR. 23, 2023	MAR. 24, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	19,799,991.33		19,799,991.33	19,187,296.83		19,187,296.83	1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BULALA H/S, BARANGAY BULALA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022	JAN.18, 2023	MAR. 27, 2023	MAR. 27, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	4,949,984.80		4,949,984.80	4,451,413.95		4,451,413.95	1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0020	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), NECIO OLILA E/S, BARANGAY UBANG, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022	FEB. 2, 2023	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,994.54		4,949,994.54	4,461,474.14		4,461,474.14	1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION, WITH (1) FAILED IN EVALUATION
23FC0021	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SUBMAKIN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022	DEC. 22, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,924.33		4,949,924.33	4,463,556.93		4,463,556.93	1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION, WITH (1) FAILED IN EVALUATION
23FC0022	CONSTRUCTION OF FARM TO MARKET ROAD, BRGY. CALABASA – BRGY. BAAY (PHASE IV), LABO, CAMARINES NORTE, BRGY. CALABASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022	MAR. 13, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	96,499,931.22		96,499,931.22	93,086,160.72		93,086,160.72	1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0023	CONSTRUCTION OF ROAD, BARANGAY LUGUI, LABO, CAMARINES NORTE, BRGY. LUGUI, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022	JAN. 19, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	4,949,906.26		4,949,906.26	4,461,807.82		4,461,807.82	1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0024	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY SALVACION, STA. ELENA, CAMARINES NORTE, BRGY. SALVACION, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	JAN. 24, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	9,899,549.73		9,899,549.73	8,877,937.40		8,877,937.40	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH NOTICE OF POST-DISQUALIFICATION

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
23FC0025	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY PATAG IBABA, STA. ELENA, CAMARINES NORTE, BRGY. PATAG IBABA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	JAN. 24, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	4,949,559.66		4,949,559.66	4,441,002.50		4,441,002.50	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH NOTICE OF POST-DISQUALIFICATION	
23FC0026	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PLARIDEL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	DEC. 19, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	4,949,953.99		4,949,953.99	4,429,657.51		4,429,657.51	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION, WITH (1) FAILED IN EVALUATION	
23FC0027	PREVENTIVE MAINTENANCE – PRIMARY ROADS DAANG MAHARLIKA (LZ) – K0302+935 – K0304+631, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	DEC. 02, 2022	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	48,999,999.81		48,999,999.81	47,529,984.92		47,529,984.92	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0028	PREVENTIVE MAINTENANCE – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – K0289+943 – K0290+435, K0298+714 – K0299+326, K0300+000 - K0300+733, K0302+512 - K0302+935, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	DEC. 02, 2022	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	48,999,371.82		48,999,371.82	47,530,130.67		47,530,130.67	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0029	CONSTRUCTION OF SLOPE PROTECTION WORK, BARANGAY SAN LORENZO, STA. ELENA, CAMARINES NORTE, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 27, 2022	JAN. 17-23, 2023	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 10, 2023	FEB. 17, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	9,899,456.63		9,899,456.63	9,552,975.65		9,552,975.65	1,2,4,5	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 8-14, 2023	FEB. 15-24, 2023		WITH (3) SUPPLEMENTAL BID BULLETIN, NON-DROPPING (RE-AD)	
23FC0030	CONSTRUCTION/ REHABILITATION OF FLOOD PROTECTION MEASURES AT BARANGAY SAN LORENZO, STA. ELENA, CAMARINES NORTE, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022	DEC. 21, 2022	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	17,639,927.68		17,639,927.68	12,946,427.24		12,946,427.24	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0031	CONSTRUCTION OF ROAD, BRGY. PINAGBIRAYAN MUNTI – BRGY. PINAGBIRAYAN MALAKI, PARACALE, CAMARINES NORTE, BRGY. PINAGBIRAYAN MUNTI – BRGY. PINAGBIRAYAN MALAKI, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022	FEB. 16, 2023	APR. 20, 2023	APR. 24, 2023	APR. 27, 2023	APR. 27, 2023			GAA FY 2023	96,499,969.38		96,499,969.38	79,820,657.13		79,820,657.13	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0032	CONSTRUCTION OF BARANGAY ROAD, BRGY. MAULAWIN (PHASE III), STA. ELENA, CAMARINES NORTE, BRGY. MAULAWIN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022	FEB.16, 2023	APR. 20, 2023	APR. 24, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	96,499,446.02		96,499,446.02	79,851,782.02		79,851,782.02	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION, WITH (1) FAILED IN EVALUATION	
23FC0033	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY PULONGGUIT-GUIT, STA. ELENA, CAMARINES NORTE, BRGY. PULONGGUIT-GUIT, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022	DEC. 06, 2022	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	9,899,717.98		9,899,717.98	7,450,916.16		7,450,916.16	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0034	CONSTRUCTION OF ROAD, BARANGAY BENIT – BARANGAY NAPAOD, LABO, CAMARINES NORTE, BARANGAY BENIT – BARANGAY NAPAOD, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2022	NOV. 8-14, 2022	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	DEC. 1, 2022	FEB. 14, 2023	APR. 20, 2023	APR. 24, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	39,199,914.97		39,199,914.97	35,270,757.81		35,270,757.81	1,2,4,5	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	NOV. 30-DEC. 06, 2022	DEC. 07-16, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0035	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, MINASAG BR. (B02696LZ) ALONG DAANG MAHARLIKA, BRGY. RIZAL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	NOV. 4, 2022	JAN. 17-23, 2023	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 14, 2023	FEB. 20, 2023	FEB. 20, 2023	FEB. 20, 2023	MAR. 2, 2023	MAR. 6, 2023			GAA FY 2023	5,879,385.50		5,879,385.50	5,673,607.01		5,673,607.01	1,2,4,5	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 8-14, 2023	FEB. 15-24, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN, FAILURE OF BIDDING (RE-ADVERTISEMENT)	
23FC0036	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – CONSTRUCTION OF CONCRETE ROAD, LABO BYPASS ROAD, CAMARINES NORTE, BRGY. BULHAO AND BRGY. BAUTISTA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2022	NOV. 8-14, 2022	NOV. 15, 2022	-	-	-	-	-	-	-	-			GAA FY 2023	96,499,978.82		96,499,978.82	-		-	1,2,4,5	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	NOV. 30-DEC. 06, 2022	DEC. 07-16, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, DELETED	
23FC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CATIOAN, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 21, 2022	FEB. 13, 2023	FEB. 14, 2023	FEB. 23, 2023	FEB. 28, 2023			GAA FY 2023	4,949,939.83		4,949,939.83	3,934,020.30		3,934,020.30	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) FAILED IN EVALUATION	
23FC0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MABULO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 20, 2022	DEC. 28, 2022	FEB. 16, 2023	FEB. 17, 2023	FEB. 23, 2023	FEB. 28, 2023			GAA FY 2023	7,919,951.18		7,919,951.18	6,192,351.06		6,192,351.06	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) FAILED IN EVALUATION	
23FC0040	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. RIZAL – BRGY. SAN LORENZO (PHASE III), STA. ELENA, CAMARINES NORTE, BRGY. RIZAL & BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	FEB. 15, 2023	MAR. 22, 2023	MAR. 23, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	96,499,762.64		96,499,762.64	86,867,105.09		86,867,105.09	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
23FC0042	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 23, 2022	MAR. 22, 2023	MAR. 24, 2023	MAR. 30, 2023	MAR. 31, 2023			GAA FY 2023	96,499,752.23		96,499,752.23	70,003,875.76		70,003,875.76	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) FAILED IN EVALUATION
23FC0043	CONSTRUCTION/ REHABILITATION OF FLOOD PROTECTION MEASURES AT BARANGAY BASIAD, STA. ELENA, CAMARINES NORTE, BRGY. BASIAD, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 20, 2022	FEB. 15, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	17,639,257.98		17,639,257.98	17,032,225.91		17,032,225.91	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH NOTICE OF POST-DISQUALIFICATION
23FC0044	CONSTRUCTION OF PARANG – SOUTH POBLACION BY PASS ROAD, SOUTH POBLACION SECTION, JOSE PANGANIBAN, CAMARINES NORTE, SOUTH POBLACION SECTION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 19, 2022	DEC. 21, 2022	MAR. 22, 2023	MAR. 23, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	48,249,963.67		48,249,963.67	46,606,470.70		46,606,470.70	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0045	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 4), BRGY. SAN ANTONIO, LABO, CAMARINES NORTE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 25, 2022	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	JAN. 3, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	49,499,290.12		49,499,290.12	44,553,256.50		44,553,256.50	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28, 2022-JAN. 06, 2023		NONE
23FC0046	CONSTRUCTION OF ROAD, BRGY. MAHAWANHAWAN – BRGY. MASALONG, LABO, CAMARINES NORTE, BRGY. MAHAWANHAWAN – BRGY. MASALONG, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 25, 2022	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	MAR. 21, 2023	MAR. 22, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	96,499,999.09		96,499,999.09	93,094,326.52		93,094,326.52	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28, 2022-JAN. 06, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0047	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, GUISICAN BR. (B045031Z) ALONG DAANG MAHARLIKA, BRGY. GUISICAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 25, 2022	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 27, 2022	JAN. 3, 2023	FEB. 14, 2023	FEB. 15, 2023	FEB. 23, 2023	FEB. 28, 2023			GAA FY 2023	3,919,927.22		3,919,927.22	3,782,725.43		3,782,725.43	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28, 2022-JAN. 06, 2023		NONE
23FC0048	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – CONSTRUCTION OF CONCRETE ROAD, LABO BYPASS ROAD, CAMARINES NORTE, BRGY. BULHAO AND BRGY. BAUTISTA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 25, 2022	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	96,499,978.82		96,499,978.82	86,832,109.92		86,832,109.92	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28, 2022-JAN. 06, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0049	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUSIG-ON RIVER (DOWNSTREAM) PHASE II, BRGY. STA. CRUZ, LABO, CAMARINES NORTE, BRGY. STA. CRUZ, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 2-8, 2022	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2023	FEB. 14, 2023	APR. 20, 2023	APR. 24, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	57,899,410.67		57,899,410.67	52,072,647.74		52,072,647.74	1,2,4,5	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23-29, 2022	DEC. 30, 2022-JAN. 10, 2023		WITH (1) SUPPLEMENTAL BID, WITH NOTICE OF POST-DISQUALIFICATION
23FC0050	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. BAKIAD – BRGY. GUMAMELA, PHASE II, LABO, CAMARINES NORTE, BRGY. BAKIAD, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 2-8, 2022	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2022	FEB.15, 2023	APR. 20, 2023	APR. 24, 2023	APR. 27, 2023	APR. 27, 2023			GAA FY 2023	57,899,576.25		57,899,576.25	52,120,582.06		52,120,582.06	1,2,4,5	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23-29, 2022	DEC. 30, 2022-JAN. 10, 2023		WITH NOTICE OF POST-DISQUALIFICATION
23FC0051	CONSTRUCTION OF CALERO – PARANG – POBLACION BYPASS ROAD (PHASE IV), JOSE PANGANIBAN, CAMARINES NORTE, CALERO – PARANG – POBLACION BYPASS ROAD, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 2-8, 2022	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 27, 2022	JAN. 30, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	96,499,998.24		96,499,998.24	86,880,237.50		86,880,237.50	1,2,4,5	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23-29, 2022	DEC. 30, 2022-JAN. 10, 2023		WITH (1) SUPPLEMENTAL BID, WITH NOTICE OF POST-DISQUALIFICATION
23FC0052	CONSTRUCTION OF ROAD, BRGY. SUBMAKIN – BRGY. DAGUIT – BRGY. MAOT (PHASE III), LABO, CAMARINES NORTE, BRGY. SUBMAKIN – BRGY. DAGUIT – BRGY. MAOT, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	JAN. 10, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	96,499,999.60		96,499,999.60	93,212,702.47		93,212,702.47	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0053	CONSTRUCTION OF ROAD, BRGY. DAHICAN, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. DAHICAN, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	JAN. 30, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	96,499,999.97		96,499,999.97	93,175,843.39		93,175,843.39	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0054	CONSTRUCTION OF CALERO – PARANG – POBLACION BYPASS ROAD (PHASE III), JOSE PANGANIBAN, CAMARINES NORTE, CALERO – PARANG – POBLACION BYPASS ROAD, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	JAN. 10, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	96,499,999.64		96,499,999.64	93,239,367.02		93,239,367.02	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0055	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS DAANG MAHARLIKA (LZ) K0300+449 – K0300+595, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	MAR. 3, 2023	MAR. 7, 2023	MAR. 7, 2023	MAR. 8, 2023	MAR. 17, 2023	MAR. 21, 2023			GAA FY 2023	11,759,996.57		11,759,996.57	11,405,680.66		11,405,680.66	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, (POSTPONED)
23FC0056	NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – K0326+262 – K0326+274, K0326+580 – K0326+696, K0326+845 – K0327+351, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	-	-	-	-	-	-			GAA FY 2023	48,999,927.62		48,999,927.62	-		-	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, (POSTPONED), DELETED

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Data of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
23FC0057	CONSTRUCTION OF ROAD, BRGY. SAN MARTIN, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. SAN MARTIN, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	JAN. 30, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	96,499,985.02		96,499,985.02	93,219,620.58		93,219,620.58	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) FAILED IN EVALUATION, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0058	CONSTRUCTION OF ROAD, BRGY. STA. ELENA – BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. STA. ELENA – BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	MAY 23, 2023	MAY 26, 2023	JUN. 1, 2023	JUN. 6, 2023	JUN. 7, 2023	JUN. 14, 2023	JUN. 16, 2023			GAA FY 2023	96,499,919.91		96,499,919.91	93,520,881.27		93,520,881.27	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	MAY 23, 2023	MAY 24-30, 2023	MAY 31-JUN. 9, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH (1) BID BULLETIN (POSTPONED)	
23FC0059	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, DAANG MAHARLIKA (LZ) – K0248+360 – K0248+395, K0249+116 – K0249+149, K0249+495 – K0249+527, K0265+690 – K0265+763, K0266+660 – K0266+715, K0266+723 – K0266+800, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	JAN. 16, 2023	FEB. 2, 2023	FEB. 3, 2023	FEB. 9, 2023	FEB. 13, 2023			GAA FY 2023	59,347,497.86		59,347,497.86	56,973,316.49		56,973,316.49	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) FAILED IN EVALUATION	
23FC0060	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUSIG-ON RIVER (UPSTREAM) PHASE II, BRGY. MABILO II, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	JAN. 30, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	57,899,877.77		57,899,877.77	55,951,725.06		55,951,725.06	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0061	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 1) AT BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	JAN. 30, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29, 2023	MAR. 31, 2023			GAA FY 2023	48,999,537.51		48,999,537.51	47,342,944.23		47,342,944.23	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH (1) FAILED IN EVALUATION	
23FC0062	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 2) AT BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 5, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	JAN. 3, 2023	FEB. 2, 2023	APR. 20, 2023	APR. 24, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	48,999,703.48		48,999,703.48	47,341,554.20		47,341,554.20	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28, 2022-JAN. 03, 2023	JAN. 04-13, 2022		WITH NOTICE OF POST-DISQUALIFICATION	
23FC0063	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, MALATAP BR. (B02706LZ) ALONG DAANG MAHARLIKA, BRGY. MALATAP, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 3, 2023	JAN. 17-23, 2023	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 12, 2023	FEB. 16, 2023	FEB. 17, 2023	FEB. 17, 2023	FEB. 23, 2023	FEB. 28, 2023			GAA FY 2023	4,409,898.39		4,409,898.39	4,254,896.68		4,254,896.68	1,2,4,5	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 8-14, 2023	FEB. 15-24, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0064	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, LABO BR. (B02718LZ) ALONG DAANG MAHARLIKA, BRGY. ANAHAW, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 3, 2023	JAN. 17-23, 2023	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 12, 2023	FEB. 16, 2023	FEB. 17, 2023	FEB. 17, 2023	FEB. 23, 2023	FEB. 28, 2023			GAA FY 2023	5,389,821.04		5,389,821.04	5,201,177.30		5,201,177.30	1,2,4,5	JAN. 24, 2023	FEB. 7, 2023	FEB. 7, 2023	FEB. 8-14, 2023	FEB. 15-24, 2023		NONE	
23FC0065	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, MALATAP BR. (B00501LZ) ALONG BAGONG SILANG – CAPALONGA RD, BRGY. BAGONG SILANG II, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2023	FEB. 10-16, 2023	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 14, 2023	MAR. 20, 2023	APR. 17, 2023	APR. 18, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	5,879,690.89		5,879,690.89	5,700,084.38		5,700,084.38	1,2,4,5	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 8-14, 2023	MAR. 15-24, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) NOTICE OF POSTPONEMENT	
23FC0066	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, DAGUIT BR. (B02709LZ) ALONG DAANG MAHARLIKA, BRGY. DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2023	FEB. 10-16, 2023	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 14, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 23, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	3,919,569.13		3,919,569.13	3,800,078.81		3,800,078.81	1,2,4,5	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 8-14, 2023	MAR. 15-24, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) NOTICE OF POSTPONEMENT	
23FC0067	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES, BARANGAY SAN LORENZO, STA. ELENA, CAMARINES NORTE, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2023	FEB. 10-16, 2023	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 10, 2023	MAR. 21, 2023	MAR. 22, 2023	MAR. 23, 2023	MAR. 28, 2023	MAR. 30, 2023			GAA FY 2023	19,599,626.90		19,599,626.90	19,008,730.46		19,008,730.46	1,2,4,5	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 8-14, 2023	MAR. 15-24, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) NOTICE OF POSTPONEMENT	
23FC0068	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS DAANG MAHARLIKA (LZ) – K0281+530 – K0281+556, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2023	FEB. 10-16, 2023	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 14, 2023	MAR. 20, 2023	APR. 20, 2023	APR. 24, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	8,623,953.29		8,623,953.29	8,326,880.49		8,326,880.49	1,2,4,5	FEB. 17, 2023	MAR. 2, 2023	MAR. 7, 2023	MAR. 8-14, 2023	MAR. 15-24, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) NOTICE OF POSTPONEMENT	
23FC0069	IMPROVEMENT OF DPWH CAMARINES NORTE DEO, DPWH COMPOUND, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2023	FEB. 10-16, 2023	FEB. 17, 2023	MAR. 2, 2023	MAY 22, 2023	MAY 29, 2023	JUN. 2, 2023	JUN. 7, 2023	JUN. 8, 2023	JUN. 22, 2023	JUN. 23, 2023			GAA FY 2023	43,521,499.98		43,521,499.98	41,995,532.78		41,995,532.78	1,2,4,5	FEB. 17, 2023	MAR. 2, 2023	MAY 22, 2023	MAY 23-29, 2023	MAY 30-JUN. 8, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH (1) NOTICE OF POSTPONEMENT	
23FC0070	CONSTRUCTION OF LOCAL ROAD, BRGY. TIGBINAN, LABO, CAMARINES NORTE, BRGY. TIGBINAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 13, 2023	FEB. 16-22, 2023	FEB. 23, 2023	MAR. 9, 2023	MAR. 9, 2023	MAR. 14, 2023	MAR. 26, 2023	MAY 24, 2023	MAY 25, 2023	MAY 26, 2023	MAY 30, 2023			GAA FY 2023	9,899,991.59		9,899,991.59	9,304,713.88		9,304,713.88	1,2,4,5	FEB. 23, 2023	MAR. 9, 2023	MAR. 9, 2023	MAR. 10-16, 2023	MAR. 17-28, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (If Applicable)
23FC0071	NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – K0261+515 – K0262+183, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 13, 2023	FEB. 16-22, 2023	FEB. 23, 2023	APR. 25, 2023	APR. 25, 2023	MAY 2, 2023	MAY 8, 2023	MAY 16, 2023	MAY 18, 2023	MAY 25, 2023	MAY 29, 2023			GAA FY 2023	48,999,997.58		48,999,997.58	47,529,716.05		47,529,716.05	1,2,4,5	FEB. 23, 2023	APR. 25, 2023	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) NOTICE OF POSTPONEMENT
23FC0072	REPLACEMENT OF PERMANENT WEAK BRIDGES – TIGBINAN BR. (B02701LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. TIGBINAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 13, 2023	APR. 6-12, 2023	APR. 13, 2023	APR. 25, 2023	APR. 25, 2023	MAY 2, 2023	MAY 12, 2023	MAY 19, 2023	MAY 22, 2023	MAY 25, 2023	MAY 29, 2023			GAA FY 2023	94,569,390.88		94,569,390.88	93,524,567.13		93,524,567.13	1,2,4,5	FEB. 23, 2023	APR. 25, 2023	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, FAILURE OF BIDDING (2) (NON-DROPPING)
23FC0073	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. BAYABAS, LABO, CAMARINES NORTE, BRGY. BAYABAS, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 13, 2023	FEB. 16-22, 2023	FEB. 23, 2023	MAR. 9, 2023	MAR. 9, 2023	APR. 14, 2023	APR. 5, 2023	APR. 17, 2023	APR. 18, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	9,899,092.81		9,899,092.81	9,545,588.05		9,545,588.05	1,2,4,5	FEB. 23, 2023	MAR. 9, 2023	MAR. 9, 2023	MAR. 10-16, 2023	MAR. 17-28, 2023		WITH (1) FAILED IN EVALUATION, WITH NOTICE OF POST-DISQUALIFICATION
23FC0074	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEMS, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 13, 2023	FEB. 16-22, 2023	FEB. 23, 2023	MAR. 9, 2023	MAR. 9, 2023	MAR. 13, 2023	MAR. 21, 2023	APR. 28, 2023	MAY 2, 2023	MAY 10, 2023	MAY 12, 2023			GAA FY 2023	2,315,822.60		2,315,822.60	2,238,465.92		2,238,465.92	1,2,4,5	FEB. 23, 2023	MAR. 9, 2023	MAR. 9, 2023	MAR. 10-16, 2023	MAR. 17-26, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0075	CONCRETING OF BRGY. NAPAOD FMR, BRGY. NAPAOD, LABO, CAMARINES NORTE, BRGY. NAPAOD, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2023	MAR. 7-13, 2023	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	APR. 3, 2023	APR. 14, 2023	APR. 17, 2023	APR. 17, 2023	APR. 26, 2023	APR. 27, 2023			SR2023-02-005152	11,939,999.38		11,939,999.38	11,515,946.76		11,515,946.76	1,2,4,5	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29-APR. 4, 2023	APR. 5-14, 2023		NONE
23FC0076	CONCRETING OF BRGY. MAYBATO FMR, BRGY. MAYBATO, PARACALE, CAMARINES NORTE, BRGY. MAYBATO, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2023	MAR. 7-13, 2023	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	APR. 3, 2023	APR. 14, 2023	APR. 17, 2023	APR. 17, 2023	APR. 26, 2023	APR. 27, 2023			SR2023-02-005152	11,939,999.99		11,939,999.99	11,511,344.99		11,511,344.99	1,2,4,5	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29-APR. 4, 2023	APR. 5-14, 2023		NONE
23FC0077	CONCRETING OF BRGY. NAKALAYA FMR, BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2023	MAR. 7-13, 2023	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	APR. 4, 2023	APR. 14, 2023	APR. 17, 2023	APR. 18, 2023	APR. 26, 2023	APR. 27, 2023			SR2023-02-005152	11,939,989.64		11,939,989.64	11,528,216.53		11,528,216.53	1,2,4,5	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29-APR. 4, 2023	APR. 5-14, 2023		NONE
23FC0078	CONSTRUCTION OF ROAD, BRGY. MALIBAGO, LABO, CAMARINES NORTE, BRGY. MALIBAGO, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2023	MAR. 7-13, 2023	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	APR. 3, 2023	APR. 18, 2023	APR. 19, 2023	APR. 24, 2023	APR. 26, 2023	APR. 27, 2023			GAA FY 2023	9,899,982.65		9,899,982.65	9,699,401.98		9,699,401.98	1,2,4,5	MAR. 14, 2023	MAR. 28, 2023	MAR. 28, 2023	MAR. 29-APR. 4, 2023	APR. 5-APR. 14, 2023		NONE
23FC0079	INSTALLATION OF BICYCLE LANE SIGNAGES ALONG DAANG MAHARLIKA K0290+000 – K0303+000, BRGY. TIGBINAN – BRGY. MACOGON, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 8-14, 2023	N/A	MAR. 28, 2023	MAR. 28, 2023	APR. 4, 2023	MAY 17, 2023	MAY 17, 2023	MAY 18, 2023	MAY 19, 2023	MAY 23, 2023			EAO 2023 (1ST QUARTER)	990,460.80		990,460.80	950,575.20		950,575.20	1,2,4,5	N/A	MAR. 28, 2023	MAR. 28, 2023	MAR. 29-APR. 4, 2023	APR. 5-14, 2023		NONE
23FC0080	CONSTRUCTION OF FLOOD CONTROL AT BARANGAY GUISICAN, LABO, CAMARINES NORTE (PHASE 8), BRGY. GUISICAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 14, 2023	MAR. 16-22, 2023	MAR. 23, 2023	APR. 4, 2023	APR. 4, 2023	APR. 11, 2023	MAY 15, 2023	MAY 24, 2023	MAY 25, 2023	MAY 26, 2023	MAY 30, 2023			GAA FY 2023	98,999,963.19		98,999,963.19	73,260,700.11		73,260,700.11	1,2,4,5	MAR. 23, 2023	APR. 4, 2023	APR. 4, 2023	APR. 5-APR. 11, 2023	APR. 12-25, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0082	CONSTRUCTION OF ROAD, BRGY. DUMAGMANG, LABO, CAMARINES NORTE, BRGY. DUMAGMANG, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 22, 2023	MAR. 16-22, 2023	APR. 4, 2023	APR. 25, 2023	APR. 25, 2023	MAY 2, 2023	JUN. 5, 2023	JUN. 13, 2023	JUN. 15, 2023	JUN. 22, 2023	JUN. 23, 2023			GAA FY 2023	9,899,999.98		9,899,999.98	9,602,568.70		9,602,568.70	1,2,4,5	APR. 4, 2023	APR. 25, 2023	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		WITH (1) NOTICE OF POSTPONEMENT, WITH (1) NOTICE OF POST-DISQUALIFICATION
23FC0083	WIDENING OF PERMANENT BRIDGES – BULALA BR. 2 (B02697LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. BULALA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 22, 2023	MAR. 16-22, 2023	APR. 4, 2023	APR. 25, 2023	APR. 25, 2023	MAY 2, 2023	MAY 15, 2023	MAY 16, 2023	MAY 17, 2023	MAY 25, 2023	MAY 29, 2023			GAA FY 2023	19,599,677.39		19,599,677.39	18,909,485.85		18,909,485.85	1,2,4,5	APR. 4, 2023	APR. 25, 2023	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		WITH (1) NOTICE OF POSTPONEMENT
23FC0084	INSTALLATION OF SAFETY DEVICES ALONG DAANG MAHARLIKA K0275+600 – K0282+080 (with exception), BRGY. BAYABAS – BRGY. TIGBINAN, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 29-APR. 4, 2023	N/A	APR. 25, 2023	APR. 25, 2023	-	-	-	-	-	-			SR2023-02-004297 (491 – ROAD SAFETY) (1ST QUARTER)	979,424.64		979,424.64	-		-	1,2,4,5	N/A	APR. 25, 2023	APR. 25, 2023	-	-		FAILURE OF BIDDING (INELIGIBLE), WITH (1) NOTICE OF POSTPONEMENT, DELETED
23FC0085	INSTALLATION OF SAFETY DEVICES ALONG DAANG MAHARLIKA K0282+140 – K0285+510 (with exception), BRGY. TIGBINAN, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 29-APR. 4, 2023	N/A	APR. 25, 2023	APR. 25, 2023	-	-	-	-	-	-			SR2023-02-004297 (491 – ROAD SAFETY) (1ST QUARTER)	965,821.52		965,821.52	-		-	1,2,4,5	N/A	APR. 25, 2023	APR. 25, 2023	-	-		FAILURE OF BIDDING (INELIGIBLE), WITH (1) NOTICE OF POSTPONEMENT, DELETED
23FC0086	REPAIR/ MAINTENANCE OF DPWH CNDEO DORMITORY, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	APR. 5-11, 2023	N/A	APR. 25, 2023	APR. 25, 2023	MAY 2, 2023	MAY 8, 2023	MAY 15, 2023	MAY 16, 2023	MAY 19, 2023	MAY 23, 2023			FY2023 EAO	996,050.83		996,050.83	964,904.83		964,904.83	1,2,4,5	N/A	APR. 25, 2023	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)				
23FC0088	CONSTRUCTION/ REHABILITATION OF FLOOD PROTECTION MEASURES AT BRGY. DALAS, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 2, 2023	MAY 3-9, 2023	MAY 10, 2023	MAY 23, 2023	MAY 23, 2023	MAY 24, 2023	JUN. 5, 2023	JUN. 14, 2023	JUN. 15, 2023	JUN. 22, 2023	JUN. 23, 2023			GAA FY 2023	17,639,855.39		17,639,855.39			-	1,2,4,5	MAY 10, 2023	MAY 23, 2023	MAY 23, 2023	MAY 24-30, 2023	MAY 31-JUN. 9, 2023		NONE			
GOODS																																			
22GFC0046	PURCHASE OF INFORMATION AND COMMUNICATION TECHNOLOGY AND OFFICE EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	FEB. 23-29	N/A	N/A	MAR. 9, 2023	MAR. 20, 2023	MAR. 20, 2023	MAR. 20, 2023	MAR. 20, 2023		MAR. 24, 2023			SR 2022-02-004560	473,085.00		473,085.00	468,200.00		468,200.00	1,2,4,5	N/A	N/A	MAR. 9, 2023	MAR. 10-16, 2023	MAR. 17-26, 2023		READVERTISE D			
23GFC0001	PURCHASE OF LAKBAY ALALAY UNIFORMS AND VEST, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	DELETED			
23GFC0002	PURCHASE OF HOT ASPHALT (60/70), PRIMARY AND SECONDARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 15-21, 2023	MAR. 22, 2023	N/A	APR. 3, 2023	MAY 15, 2023	MAY 15, 2023	MAY 16, 2023	MAY 17, 2023	MAY 18, 2023	MAY 24, 2023			SR2023-02-04297 (200000100017000)	1,999,970.50		1,999,970.50	1,636,000.00		1,636,000.00	1,2,4,5	MAR. 22, 2023	N/A	APR. 3, 2023	APR. 4-10, 2023	APR. 11-20, 2023		NONE			
23GFC0003	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING OF PRIMARY AND SECONDARY NATIONAL ROAD, PRIMARY, SECONDARY AND TERTIARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 4-10, 2023	N/A	N/A	APR. 25, 2023	MAY 2, 2023	MAY 2, 2023	MAY 3, 2023	MAY 4, 2023	MAY 8, 2023	MAY 10, 2023			SR2023-02-04297 (200000100017000)	768,282.00		768,282.00	756,480.00		756,480.00	1,2,4,5	N/A	N/A	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		WITH (1) NOTICE OF POSTPONEMENT			
23GFC0004	PURCHASE OF MATERIALS FOR REGRAVELLING OF ROADWAY ALONG STA. ELENA – CAPALONGA BY-PASS ROAD K0271+772 – K0272+000 (BINAWANGAN BRIDGE 1 – 1ST APPROACH), CAMARINES NORTE, BRGY. DEL PILAR, STA. ELENA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 4-10, 2023	N/A	N/A	APR. 25, 2023	MAY 2, 2023	MAY 2, 2023	MAY 3, 2023	MAY 4, 2023	MAY 8, 2023	MAY 10, 2023			SR2023-02-04297 (200000100017000)	992,757.60		992,757.60	980,856.00		980,856.00	1,2,4,5	N/A	N/A	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		WITH (1) NOTICE OF POSTPONEMENT			
23GFC0005	PURCHASE OF MATERIALS FOR REGRAVELLING OF SHOULDERS ALONG DAANG MAHARLIKA K0316+800 – K0317+000, CAMARINES NORTE, BRGY. MALANGCAO BASUD – MALACBANG, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 4-10, 2023	N/A	N/A	APR. 25, 2023	MAY 15, 2023	MAY 15, 2023	MAY 16, 2023	MAY 17, 2023	MAY 18, 2023	MAY 24, 2023			SR2023-02-04927 (200000100017000)	999,810.00		999,810.00	983,250.00		983,250.00	1,2,4,5	N/A	N/A	APR. 25, 2023	APR. 26-MAY 2, 2023	MAY 3-12, 2023		WITH (1) NOTICE OF POSTPONEMENT			
23GFC0006	PURCHASE OF TWO (2) UNITS MOTOR VEHICLE (CARGO BOOM TRUCK WITH MAINLIFT BASKET), DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 28-MAY 4, 2023	MAY 8, 2023	N/A	MAY 22, 2023	JUN. 2, 2023	JUN. 2, 2023	JUN. 6, 2023	JUN. 7, 2023	JUN. 8, 2023	JUN. 14, 2023			EAO FY 2023	10,600,000.00		10,600,000.00	9,780,000.00		9,780,000.00	1,2,4,5	MAY 8, 2023	N/A	MAY 22, 2023	MAY 23-29, 2023	MAY 30-JUN. 9, 2023		WITH (1) BID BULLETIN			
23GFC0007	PURCHASE OF ONE (1) UNIT MOTOR VEHICLE (PICK-UP TRUCK), DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 28-MAY 4, 2023	MAY 8, 2023	N/A	MAY 22, 2023	JUN. 2, 2023	JUN. 2, 2023	JUN. 6, 2023	JUN. 7, 2023	JUN. 8, 2023	JUN. 14, 2023			EAO FY 2023	1,660,000.00		1,660,000.00	1,655,000.00		1,655,000.00	1,2,4,5	MAY 8, 2023	N/A	MAY 22, 2023	MAY 23-29, 2023	MAY 30-JUN. 9, 2023		NONE			
23GFC0008	PURCHASE OF MAINTENANCE HARDWARE MATERIALS, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 28-MAY 4, 2023	N/A	N/A	MAY 12, 2023	MAY 22, 2023	MAY 22, 2023	MAY 23, 2023	MAY 24, 2023	MAY 25, 2023	MAY 29, 2023			SR2023-02-004297 (200000100017000)	522,055.00		522,055.00	472,775.00		472,775.00	1,2,4,5	N/A	N/A	MAY 12, 2023	MAY 13-19, 2023	MAY 20-29, 2023		NONE			
SMALL VALUE PROCUREMENT																																			
PR. NO. 2023-01-001	PURCHASE OF OFFICE SUPPLIES FOR THE MAINTENANCE SECTION OF CAMARINES NORTE SUB-DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	FEB. 3, 2023	N/A	N/A	FEB. 6, 2023	FEB. 7, 2023	N/A	FEB. 14, 2023			GAA MAINTENANCE 2022 4TH QUARTER	241,935.20		241,935.20	239,515.84		239,515.84	1,2,4,5	N/A	N/A	FEB. 3, 2023	N/A	N/A		WITH (1) BID BULLETIN			
PR. NO. 2023-02-015	PURCHASE OF HARDWARE MATERIALS TO BE USED IN REPAIR OF PROPERTY UNIT OFFICE AND STOCKROOMS, DPWH-CNDEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	MAR. 9, 2023	N/A	N/A	MAR. 10, 2023	MAR. 10, 2023	N/A	MAR. 27, 2023			EAO 2023	241,065.00		241,065.00	239,255.00		239,255.00	1,2,4,5	N/A	N/A	MAR. 9, 2023	N/A	N/A		NONE			
PR. NO. 2023-05-032	PURCHASE OF OFFICE SUPPLIES TO BE USED BY VARIOUS SECTIONS, DPWH-CNDEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	MAY 26-JUNE 1, 2023	N/A	N/A	MAY 26, 2023	N/A	N/A	MAY 29, 2023	MAY 30, 2023	N/A	JUN. 5, 2023			EAO FY 2023	730,000.00		730,000.00	649,700.00		649,700.00	1,2,4,5	N/A	N/A	MAY 26, 2023	N/A	N/A		NONE			
Total Alloted Budget of Procurement Activities																			2,685,220,162.40																
Total Contract Price of Procurement Activities Conducted																						2,302,268,827.78													
Total Savings (Total Alloted Budget - Total Contract Price)																						382,951,334.62													

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
ON-GOING PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
2023 PROJECTS																																	
23FC0039	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT LABO RIVER, MABILO II, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 15, 2022								GAA FY 2023	96,499,599.16		96,499,599.16	-	-		1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0041	CONSTRUCTION OF FLOOD CONTROL, CALABASA (PHASE IV), LABO, CAMARINES NORTE, BRGY. CALABASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 16, 2022	JUN. 26, 2023	JUL. 11, 2023	JUL. 12, 2023					GAA FY 2023	96,499,775.93		96,499,775.93	86,799,204.38	86,799,204.38		1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) FAILED IN EVALUATION, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0081	CONSTRUCTION OF FLOOD CONTROL AT BRGY. TIGBINAN, LABO, CAMARINES NORTE, BRGY. TIGBINAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 14, 2023	MAR. 16-22, 2023	MAR. 23, 2023	APR. 4, 2023	APR. 4, 2023									GAA FY 2023	29,699,257.64		29,699,257.64	-	-		1,2,4,5	MAR. 23, 2023	APR. 4, 2023	APR. 4, 2023	APR. 5-APR. 11, 2023	APR. 12-APR. 25, 2023		NONE	
23FC0087	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, BASIAD BR. (B02694LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 2, 2023	MAY 31-JUN. 6, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023									GAA FY 2023	5,879,487.12		5,879,487.12	-	-		1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		FAILURE OF BIDDING (INELIGIBLE), RE-ADVERTISEMENT	
23FC0089	WIDENING OF PERMANENT BRIDGES – GALUCAN BR. (B02715LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. MALANGCAO – BASUD, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 2, 2023	MAY 31-JUN. 6, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023									GAA FY 2023	21,559,987.18		21,559,987.18	-	-		1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		FAILURE OF BIDDING (INELIGIBLE), RE-ADVERTISEMENT	
23FC0090	REPAIR/ REHABILITATION/ IMPROVEMENT OF DPWH-CNDEO BUILDING, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	MAY 19-25, 2023	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 13, 2023	JUN. 23, 2023	JUN. 23, 2023	JUN. 26, 2023					FY2023 EAO	989,469.32		989,469.32	969,205.62	969,205.62		1,2,4,5	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 9-15, 2023	JUN. 16-27, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0091	REPAIR/ MAINTENANCE OF DPWH COVERED COURT, DPWH COMPOUND, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	MAY 19-25, 2023	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 13, 2023	JUN. 22, 2023	JUN. 23, 2023	JUN. 26, 2023					FY2023 EAO	990,000.00		990,000.00	981,217.81	981,217.81		1,2,4,5	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 9-15, 2023	JUN. 16-27, 2023		NONE	
23FC0092	CONSTRUCTION OF SOLAR WATER SYSTEM, STA. ELENA, CAMARINES NORTE, BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 26, 2023	MAY 31-JUN. 6, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 27, 2023	JUL. 11, 2023	JUL. 12, 2023	JUL. 13, 2023					GAA FY 2023	9,799,988.48		9,799,988.48	9,500,085.01	9,500,085.01		1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		WITH (1) BID BULLETIN	
23FC0093	CONSTRUCTION OF SOLAR WATER SYSTEM, CAPALONGA, CAMARINES NORTE, BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 26, 2023	MAY 31-JUN. 6, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 27, 2023	JUL. 11, 2023	JUL. 12, 2023	JUL. 13, 2023					GAA FY 2023	9,799,992.07		9,799,992.07	9,501,701.55	9,501,701.55		1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		WITH (1) BID BULLETIN	
23FC0094	INSTALLATION OF BOUNDARY MARKERS (SCHEME 1 & 2) ALONG PRIMARY AND SECONDARY ROADS, BRGY. TABUGON, STA. ELENA; BRGY. DALNAC, PARACALE; BRGY. BAYABAS & IBERICA, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 2-8, 2023	JUN. 9, 2023	JUN. 22, 2023	JUN. 22, 2023									FY2023 EAO	1,823,337.98		1,823,337.98	-	-		1,2,4,5	JUN. 9, 2023	JUN. 22, 2023	JUN. 22, 2023	JUN. 23-29, 2023	JUN. 30-JUL. 11, 2023			
23FC0095	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING, STA. MILAGROSA ES, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. STA. MILAGROSA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27-JUL. 3, 2023	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023									SR-2023-06-010858	7,027,855.65		7,027,855.65	-	-		1,2,4,5	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19-25, 2023	JUL. 26-AUG. 4, 2023			
23FC0096	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING, KABATUHAN INTEGRATED SCHOOL, LABO, CAMARINES NORTE, BRGY. KABATUHAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27-JUL. 3, 2023	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023									SR-2023-06-010858	7,690,455.34		7,690,455.34	-	-		1,2,4,5	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19-25, 2023	JUL. 26-AUG. 4, 2023			
23FC0097	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING, AGAPITO RACELIS ELEMENTARY SCHOOL, LABO, CAMARINES NORTE, BRGY. EXCIBAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27-JUL. 3, 2023	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023									SR-2023-06-010858	11,000,000.00		11,000,000.00	-	-		1,2,4,5	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19-25, 2023	JUL. 26-AUG. 4, 2023			
23FC0098	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING, ROMAN V. HERALDO ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. STA. ROSA SUR, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27-JUL. 3, 2023	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023									SR-2023-06-010858	19,070,895.52		19,070,895.52	-	-		1,2,4,5	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19-25, 2023	JUL. 26-AUG. 4, 2023			
GOODS																																	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
23GFC0009	PURCHASE OF THERMOPLASTIC PAINT MATERIALS, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 31-JUN. 6, 2023	N/A	N/A	N/A	JUN. 15, 2023	JUL. 10, 2023	JUL. 10, 2023	JUL. 11, 2023	JUL. 12, 2023				SR2023-02-004297 (200000100491000)	999,855.00		999,855.00	989,800.00		989,800.00	1,2,4,5	N/A	N/A	JUN. 15, 2023	JUN. 16-22, 2023	JUN. 23-JUL. 2, 2023		WITH (1) NOTICE OF POSTPONEMENT	
23GFC0010	PURCHASE OF REFLECTORIZED TRAFFIC PAINT, DPWH-CNDEO MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 31-JUN. 6, 2023	N/A	N/A	N/A	JUN. 15, 2023	JUL. 10, 2023	JUL. 10, 2023	JUL. 11, 2023	JUL. 12, 2023				SR2023-02-004297 (200000100491000)	999,675.00		999,675.00	990,960.00		990,960.00	1,2,4,5	N/A	N/A	JUN. 15, 2023	JUN. 16-22, 2023	JUN. 23-JUL. 2, 2023		WITH (1) NOTICE OF POSTPONEMENT	
23GFC0011	PURCHASE OF MAINTENANCE SMALL FIELD EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 22-28, 2023	N/A	N/A	N/A	JUL. 13, 2023								SR2023-02-004297 (200000100018000)	605,820.00		605,820.00	-		-	1,2,4,5	N/A	N/A	JUL. 13, 2023	JUL. 14-20, 2023	JUL. 21-30, 2023		WITH (2) NOTICE OF POSTPONEMENT, FAILURE OF BIDDING (NON-DROPPING)	
23GFC0012	PURCHASE OF FIELD UNIFORM AND PERSONAL PROTECTIVE EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 22-28, 2023	N/A	N/A	N/A	JUL. 13, 2023								EAO FY 2023	601,000.00		601,000.00	-		-	1,2,4,5	N/A	N/A	JUL. 13, 2023	JUL. 14-20, 2023	JUL. 21-30, 2023		WITH (1) NOTICE OF POSTPONEMENT	
SMALL VALUE PROCUREMENT																																	
PR. NO. 2023-02-016	PURCHASE OF LAKBAY ALALAY UNIFORMS & VEST, DPWH-CNDEO	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	MAR. 20, 2023	N/A	N/A	MAR. 21, 2023	MAR. 22, 2023	N/A				76,875.00		76,875.00	75,750.00		75,750.00	1,2,4,5	N/A	N/A	MAR. 20, 2023	N/A	N/A		NONE	
PR. NO. 2023-05-031	PURCHASE OF OFFICE EQUIPMENT FOR USE IN ADMINISTRATIVE SECTION AND RECORDS MANAGEMENT UNIT	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	MAY 26-JUNE 1, 2023	N/A	N/A	N/A	MAY 26, 2023	N/A	N/A	JUN. 6, 2023	JUN. 7, 2023	N/A				525,000.00		525,000.00	500,000.00		500,000.00	1,2,4,5	N/A	N/A	MAY 26, 2023	N/A	N/A		NONE	
CONSULTING SERVICES																																	
23CSFC01	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2023 FLOOD CONTROL PROJECTS, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	MAY 9-15, 2023	MAY 25, 2023	MAY 17, 2023	N/A	JUN. 6, 2023	JUN. 14, 2023	JUN. 15, 2023	JUN. 21, 2023	JUN. 23, 2023	JUN. 23, 2023	JUL. 3, 2023			EAO FY 2023	599,448.59		599,448.59	594,000.00		594,000.00	1,2,4,5	MAY 25, 2023	MAY 17, 2023	JUN. 6, 2023	JUN. 7-13, 2023	JUN. 14-23, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN
23CSFC02	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2023 BRIDGE AND BUILDING PROJECTS, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	MAY 9-15, 2023	MAY 25, 2023	MAY 17, 2023	N/A	JUN. 6, 2023	JUN. 14, 2023	JUN. 15, 2023	JUN. 21, 2023	JUN. 23, 2023	JUN. 23, 2023	JUL. 3, 2023			SAN-SR2023-02-004787 FY 2023 RA 11936 2023 CURRENT	1,099,835.07		1,099,835.07	1,088,800.00		1,088,800.00	1,2,4,5	MAY 25, 2023	MAY 17, 2023	JUN. 6, 2023	JUN. 7-13, 2023	JUN. 14-23, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN
23CSFC03	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2024 BRIDGE PROJECT, CALABASA BRIDGE ALONG TALOBATIB – CALABASA – TULAY NA LUPA – LABO, CIRCUMFERENTIAL ROAD, BRGY. TALOBATIB, LABO, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	MAY 10-16, 2023	MAY 29, 2023	MAY 19, 2023	N/A	JUN. 13, 2023	JUN. 22, 2023	JUN. 23, 2023	JUN. 22, 2023	JUN. 27, 2023	JUN. 23, 2023	JUL. 3, 2023			EAO FY 2023	799,051.26		799,051.26	798,934.52		798,934.52	1,2,4,5	MAY 29, 2023	MAY 19, 2023	JUN. 13, 2023	JUN. 14-20, 2023	JUN. 21-30, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN
Total Allotted Budget for On-going Procurement Activities																			1,108,431,738.62														

LEGEND:
List of Invited Observers

- Commission on Audit (COA)
- Non-Government Organization (NGO)
- Philippine Institute of Civil Engineers (PICE)
- Volunteers Against Crime and Corruption (VACC)
- Philippine Constructors Association (PCA)
- Federation of Filipino-Chinese Chamber of Commerce

Prepared By:

ROSHILLE J. VILLAMOR
 Engineer III

Procurement Engineer/Head, BAC Secretariat

Checked By:

CARMEN E. ROXAS
 Engineer III

Chief, Planning and Design Section/BAC Chairperson

Submitted By:

EDWIN A. BERMAL
 District Engineer

 For and in the absence
 of the District Engineer

ROMEO B. MESOGA
 Engineer - III