

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01, 2022 - December 31, 2022)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adap/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
CIVIL WORKS																															
FY 2021 INFRASTRUCTURE PROJECTS																															
21Z00016	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 4, Maalimango Creek Improvement and Upper Maalimango Diversion Channel II Rosario, General Trias Cavite	Construction Division	NO	Competitive Bidding	Sep. 30, 2021	Oct. 19, 2021	Oct. 26, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25 - Dec. 01, 2021	Dec. 06, 2021	Dec. 07, 2021	Dec. 09, 2021	Jan. 26, 2022	Feb. 16, 2022	-	GoP	969,925,249.97	-	969,925,249.97	960,000,000.00	-	960,000,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Mageasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2021	Nov. 16, 2021	Nov. 16, 2021	Dec. 01, 2021	Dec. 01, 2021	-	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0019</u> dated October 28, 2021 Revision of Bill of Quantities <u>Bid Bulletin No. CW-2021-0031</u> dated November 04, 2021 Indefinite Suspension of Procurement Activities for further review of its plans and program of works. <u>Bid Bulletin No. CW-2021-0035</u> dated November 16, 2021 Resumption in the Submission and opening of Bids on November 24, 2021
21D00077 PD052564BL Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protective Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURES OF BALANTI CREEK, BRGY. SAN ISIDRO, CAINTA, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb. 26, 2021	Mar. 15, 2021	Mar. 23, 2021	Apr. 23, 2021	Apr. 23, 2021	Apr. 28 - May 12, 2021	May. 14, 2021	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	GoP	45,355,000.00	-	45,355,000.00	42,855,813.01	-	42,855,813.01	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Mageasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 16, 2021	Apr. 14, 2021	Apr. 14, 2021	May. 12, 2021	May. 12, 2021	-	*NTP was issued <u>Bid Bulletin No. CW-2021-0006</u> dated March 22, 2021 Pre-Bid Conference VIA Zoom <u>Bid Bulletin No. CW-2021-0009</u> dated March 30, 2021 Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2021-0008</u> dated April 14, 2021 Revision of Minimum Equipment Requirements, net length and Resumption of Procurement Activities
FY 2022 INFRASTRUCTURE PROJECTS																															
22Z00002	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 3, Yang-Yang River Improvement Imus, Kawit and General Trias, Cavite	Construction Division	NO	Competitive Bidding	Feb. 02, 2022	Feb. 03, 2022	Feb. 10, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25 - Mar. 03, 2022	Mar. 16, 2022	Mar. 22, 2022	Mar. 24, 2022	Jun. 20, 2022	Jul. 26, 2022	-	GoP	1,441,080,810.81	-	1,441,080,810.81	1,425,390,991.92	-	1,425,390,991.92	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Mageasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 04, 2022	Feb. 04, 2022	Feb. 04, 2022	Mar. 03, 2022	Mar. 03, 2022	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22Z00003	Cavite Industrial Area Flood Risk Management Project (CIA-FRIMP), JICA Loan No. PH-P265, Contract Package - 2, Rio Grande River Improvement General Trias, Cavite	Construction Division	NO	Competitive Bidding	Feb. 11, 2022	Feb. 15, 2022	Feb. 22, 2022	Mar. 08, 2022	Mar. 08, 2022	Mar. 09 - 14, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 23, 2022	May. 24, 2022	Jul. 05, 2022	-	GoP	2,146,007,035.47	-	2,146,007,035.47	2,138,000,000.00	-	2,138,000,000.00	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 16, 2022	Feb. 16, 2022	Feb. 16, 2022	Mar. 14, 2022	Mar. 14, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-005</u> dated February 28, 2022 Clarification and Queries accordance with Section II, Item 9, Clarification and Amendment of Bidding Documents	
22D00001 (Re-advertisement) P00808168L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIKNO HIGHWAY – K0073+000.00 - K0073+440.00, K0075+577.00 - K0076+303.00 Batangas Province	Construction Division	NO	Competitive Bidding	Nov. 26, 2021	Jun. 07, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	Jun. 28 - Jul. 05, 2022	Jul. 20, 2022	Aug. 12, 2022	Aug. 19, 2022	Aug. 26, 2022	Sep. 02, 2022	-	GoP	57,550,000.00	-	57,550,000.00	55,800,822.73	-	55,800,822.73	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 08, 2022	Jun. 08, 2022	Jun. 08, 2022	Jul. 05, 2022	Jul. 05, 2022	-	*NTP was issued	
22D00012 (Re-advertisement) P00634982L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS POLICE PROVINCIAL OFFICE BUILDING, BATANGAS CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Dec. 07, 2021	Sep. 06, 2022	Sep. 13, 2022	Sep. 27, 2022	Sep. 27, 2022	Sep. 28 - Oct. 04, 2022	Oct. 13, 2022	Oct. 14, 2022	Oct. 24, 2022	Oct. 26, 2022	Nov. 10, 2022	-	GoP	14,475,000.00	-	14,475,000.00	14,082,722.32	-	14,082,722.32	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 07, 2022	Sep. 07, 2022	Sep. 07, 2022	Oct. 04, 2022	Oct. 04, 2022	-	*NTP was issued	
22D00020 (Re-advertisement) P00808145L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Dec. 07, 2021	Jun. 07, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	Jun. 29 - Jul. 05, 2022	Jul. 12, 2022	Jul. 13, 2022	Jul. 18, 2022	Jul. 26, 2022	Jul. 29, 2022	-	GoP	142,820,000.00	-	142,820,000.00	139,961,609.56	-	139,961,609.56	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 08, 2022	Jun. 08, 2022	Jun. 08, 2022	Jul. 05, 2022	Jul. 05, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0022</u> dated June 20, 2022 Revision of Scope of Works, Minimum Major Equipment Requirements, bill of quantities and plans	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
22D00034 (Re-advertisement) P00834842LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 07, 2021	Feb. 24, 2022	Mar. 03, 2022	Mar. 16, 2022	Mar. 16, 2022	Mar. 17 - 21, 2022	Mar. 22, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Apr. 05, 2022	-	GoP	72,375,000.00	-	72,375,000.00	70,566,335.29	-	70,566,335.29	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 23, 2022	Mar. 08, 2022	Mar. 08, 2022	Mar. 21, 2022	Mar. 21, 2022	-	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0008</u> dated March 08, 2022 Revision of scope of work, bill of quantities and Re-Schedule of Procurement Activities
22D00043 (Re-advertisement) P00834843LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA ROSA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Dec. 07, 2021	Jun. 07, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	Jun. 29 - Jul. 05, 2022	Jul. 12, 2022	Jul. 13, 2022	Jul. 18, 2022	Jul. 26, 2022	Jul. 29, 2022	-	GoP	24,125,000.00	-	24,125,000.00	23,421,471.37	-	23,421,471.37	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 08, 2022	Jun. 08, 2022	Jun. 08, 2022	Jul. 05, 2022	Jul. 05, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0022</u> dated June 20, 2022 Revision of Bill of Quantities
22D00049 (Re-advertisement) P00808127LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR-DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE A, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 31, 2022	Apr. 05, 2022	Apr. 12, 2022	Jun. 09, 2022	Jun. 09, 2022	Jun. 10 - 16, 2022	Jun. 21, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	Jul. 05, 2022	-	GoP	289,500,000.00	-	289,500,000.00	280,744,065.23	-	280,744,065.23	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 06, 2022	Jun. 02, 2022	Jun. 02, 2022	Jun. 16, 2022	Jun. 16, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Minimum Major Equipment Requirements, bill of quantities and plans <u>Bid Bulletin No. CW-2022-011</u> dated April 21, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0019</u> dated June 02, 2022 Revision of checklist of technical and financial requirements, net length, bill of quantities, plans and resumption in the submission and opening of bids on June 09, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AwarPost of IB	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	
22D00050 (Re-advertisement) P00630087L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY – APAD ROAD, JOMALIG, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 31, 2022	Apr. 05, 2022	Apr. 12, 2022	May, 17, 2022	May, 17, 2022	May 18 - 24, 2022	May 31, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	Jul. 05, 2022	-	GoP	168,875,000.00	-	168,875,000.00	163,808,750.00	-	163,808,750.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 06, 2022	May. 10, 2022	May. 10, 2022	May. 24, 2022	May. 24, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bid of Quantities, plans and re-schedule in the submission and opening of bids on April 28, 2022 <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0013</u> dated May 10, 2022 Revision of Bill of Quantities, plans and resumption in the Submission and Opening of Bids on May 17, 2022
22D00065 P00603990L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads CALAMBA - TAGAYTAY RD – K0051 + (-560) – K0051 + 850, K0052 + 605 – K0053 + 178, K0054 + 000 – K0055 + 200, K0055 + 580 – K0055 + 740, K0056 + 100 – K0056 + 240 Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2021	Dec. 10, 2021	Dec. 17, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 31, 2021 - Jan. 06, 2022	Jan. 21, 2022	Jul. 27, 2022	Aug. 10, 2022	Aug. 19, 2022	Aug. 30, 2022	-	GoP	96,500,000.00	-	96,500,000.00	95,538,822.14	-	95,538,822.14	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Jan. 06, 2022	Jan. 06, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2021-0025</u> dated December 21, 2021 Modification of Contract Name, Net Length, Revision of project title and project identification num in the instruction to Bidders (ITB Clause No.1), Bill of Quantities and plans.
22D00082 P00840615L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES, DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT REGIONAL OFFICE – REGION 4A, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb. 24, 2022	Feb. 25, 2022	Mar. 04, 2022	Aug. 09, 2022	Aug. 09, 2022	Aug. 10 - 16, 2022	Aug. 31, 2022	Oct. 14, 2022	Oct. 24, 2022	Oct. 28, 2022	Nov. 10, 2022	-	GoP	148,500,000.00	-	148,500,000.00	148,460,000.00	-	148,450,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 25, 2022	Aug. 02, 2022	Aug. 02, 2022	Aug. 16, 2022	Aug. 16, 2022	-	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0009</u> dated March 10, 2022 Suspension of Procurement Activities <u>Supplemental Bid Bulletin No. CW-2022-0024</u> dated August 02, 2022 Revised checklist of Technical and Financial Requirements, bill of quantities and resumption of procurement activities on August 09, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00090 (Re-advertisement) P00639855L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLYOVER ALONG OPEN CANAL ROAD, INTERSECTION OF MALAGASANG ROAD, IMUS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 03, 2022	May. 12, 2022	May. 19, 2022	Jun. 21, 2022	Jun. 21, 2022	Jun. 22 - 28, 2022	Jul. 01, 2022	Jul. 04, 2022	Jul. 07, 2022	Jul. 11, 2022	Jul. 15, 2022	-	GoP	49,500,000.00	-	49,500,000.00	48,284,888.20	-	48,284,888.20	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnyayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	May. 13, 2022	Jun. 14, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-014</u> dated May 24, 2022 Indefinite Suspension of Procurement Activities in view of revision of the program of works and plans <u>Supplemental Bulletin No. CW-2022-0020</u> dated June 14, 2022 Revision of FCN to RCSPS and resumption in the submission & opening of bids on June 21, 2022
22D00091 (Re-advertisement) P00611445L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges CONSTRUCTION OF MALAGASANG FLYOVER AT MALAGASANG SEGMENT 1, IMUS CITY Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 03, 2022	Sep. 06, 2022	Sep. 13, 2022	Sep. 27, 2022	Sep. 27, 2022	Sep. 28 - Oct. 04, 2022	Oct. 13, 2022	Oct. 14, 2022	Oct. 24, 2022	Oct. 28, 2022	Nov. 08, 2022	-	GoP	120,800,000.00	-	120,800,000.00	117,781,864.06	-	117,781,864.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnyayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 07, 2022	Sep. 07, 2022	Sep. 07, 2022	Oct. 04, 2022	Oct. 04, 2022	-	*NTP was issued
22D00092 P00636433L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PNPA MEDICAL CENTER (PHASE 2), PHILIPPINE NATIONAL POLICE ACADEMY, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar. 22, 2022	Mar. 24, 2022	Mar. 31, 2022	Aug. 09, 2022	Aug. 08, 2022	Aug. 10 - 16, 2022	Aug. 31, 2022	Oct. 14, 2022	Oct. 24, 2022	Oct. 28, 2022	Nov. 08, 2022	-	GoP	169,840,000.00	-	169,840,000.00	163,046,400.00	-	163,046,400.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnyayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 25, 2022	Aug. 02, 2022	Aug. 02, 2022	Aug. 16, 2022	Aug. 16, 2022	-	*NTP was issued <u>Supplemental Bid Bulletin No. CW-2022-0011</u> dated April 05, 2022 Indefinite Suspension of Procurement Activities <u>Supplemental Bid Bulletin No. CW-2022-0024</u> dated August 02, 2022 Revised checklist of Technical and Financial Requirements, bill of quantities, minimum major equipment requirements and resumption of procurement activities on August 09, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00096	REHABILITATION OF DAIRY PRODUCTION BUILDING OF DAIRY TRAINING RESEARCH INSTITUTE (DTRI) Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 28, 2022	Mar. 30, 2022	Apr. 07, 2022	Aug. 18, 2022	Aug. 18, 2022	Aug. 19 - 25, 2022	Sep. 08, 2022	Sep. 14, 2022	Sep. 20, 2022	Sep. 30, 2022	Oct. 05, 2022	-	-	GoP	144,275,000.00	-	144,275,000.00	139,978,934.03	-	139,978,934.03	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 31, 2022	Aug. 11, 2022	Aug. 11, 2022	Aug. 25, 2022	Aug. 25, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-009</u> dated April 11, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bid Bulletin No. CW-2022-0024</u> dated August 02, 2022 Revised checklist of Technical and Financial Requirements, bill of quantities, minimum major equipment requirements and resumption of procurement activities on August 09, 2022 <u>Supplemental Bulletin No. CW-2022-0025</u> dated August 08, 2022 Revision of Bill of Quantities and Re-schedule of Submission and Opening of Bids on August 16, 2022 <u>Supplemental Bulletin No. CW-2022-0026</u> dated August 11, 2022 Revision of Bill of Quantities and Re-schedule of Submission and Opening of Bids on August 18, 2022
22D00097	CONSTRUCTION OF THE UPLB UNIVERSITY HEALTH SERVICES OPERATING ROOM COMPLEX Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 29, 2022	Mar. 30, 2022	Apr. 07, 2022	Jun. 21, 2022	Jun. 21, 2022	Jun. 22 - 28, 2022	Jul. 12, 2022	Jul. 13, 2022	Jul. 18, 2022	Jul. 26, 2022	Jul. 29, 2022	-	-	GoP	38,800,000.00	-	38,800,000.00	38,613,901.00	-	38,613,901.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 31, 2022	Jun. 14, 2022	Jun. 14, 2022	Jun. 28, 2022	Jun. 28, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-009</u> dated April 11, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0020</u> dated June 14, 2022 Revision of contract duration from 210 c.d. to 300 c.d., checklist of technical & financial requirements, bill of quantities and resumption in the submission and opening of bids on June 21, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00098	COMPLETION OF THE DORMITORY FOR GRADUATE STUDENTS, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 29, 2022	Mar. 30, 2022	Apr. 07, 2022	Jun. 07, 2022	Jun. 07, 2022	Jun. 08 - 14, 2022	Jun. 20, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	Jul. 05, 2022	-	GoP	83,603,880.00	-	83,603,880.00	81,174,959.05	-	81,174,959.05	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 31, 2022	May. 31, 2022	May. 31, 2022	Jun. 14, 2022	Jun. 14, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-009</u> dated April 11, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0018</u> dated May 31, 2022 Resumption of Procurement Activities on June 7, 2022, revision of major category of work from BICWOPHC to BICWOPLC, Bill of quantities and revised checklist of technical & financial requirements	
22D00099	CONSTRUCTION OF THE UP LOS BAÑOS UNIVERSITY LIBRARY AND KNOWLEDGE CENTER, PHASE 2 Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 29, 2022	Mar. 30, 2022	Apr. 07, 2022	Jun. 07, 2022	Jun. 07, 2022	Jun. 08 - 14, 2022	Jun. 20, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	Jul. 05, 2022	-	GoP	398,000,000.00	-	398,000,000.00	389,976,822.76	-	389,976,822.76	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 31, 2022	May. 31, 2022	May. 31, 2022	Jun. 14, 2022	Jun. 14, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-009</u> dated April 11, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0018</u> dated May 31, 2022 Resumption of Procurement Activities on June 7, 2022, revision of major equipment requirements, Bill of quantities and revised checklist of technical & financial requirements	
22D00102 P00639487LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructure / Facilities CONSTRUCTION OF SLOPE PROTECTION, SPRINGVILLE HEIGHTS, MOLINO 7, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 31, 2022	Apr. 05, 2022	Apr. 12, 2022	May 26, 2022	May 26, 2022	May 27 - 31, 2022	Jun. 15, 2022	Sep. 22, 2022	Sep. 27, 2022	Sep. 30, 2022	Oct. 13, 2022	-	GoP	19,300,000.00	-	19,300,000.00	18,814,011.88	-	18,814,011.88	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 08, 2022	May. 19, 2022	May. 19, 2022	May. 31, 2022	May. 31, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of quantities and plans <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0014</u> dated May 19, 2022 Revision of net length, checklist of technical and financial requirements, minimum major equipment requirements, bill of quantities, plans and resumption in the submission and opening of bids on May 26, 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adapost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of PAC Resolution/ Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00103 P00639488L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructure / Facilities CONSTRUCTION OF SLOPE PROTECTION, MOLINO 4, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 31, 2022	Apr. 05, 2022	Apr. 12, 2022	Jun. 01, 2022	Jun. 01, 2022	Jun. 02 - 08, 2022	Jun. 23, 2022	Sep. 22, 2022	Sep. 27, 2022	Sep. 30, 2022	Oct. 13, 2022	-	-	GoP	28,950,000.00	-	28,950,000.00	28,222,704.23	-	28,222,704.23		Apr. 06, 2022	May 25, 2022	May 25, 2022	Jun. 08, 2022	Jun. 08, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of quantities, plans and re-schedule in the submission and opening of bids on April 28, 2022 <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0016</u> dated May 25, 2022 Revision of net length, checklist of technical and financial requirements, bill of quantities, plans and resumption in the submission & opening of bids on June 01, 2022
22D00106 P00638648L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CASP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF SLOPE PROTECTION STRUCTURE USING ROCK NETTING ALONG LAIYA-MALABRIGO ROAD, SITIO NATUNGKAD-SITIO BIGA, BRGY. HUGOM, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	May. 06, 2022	May. 10, 2022	May. 17, 2022	Jun. 07, 2022	Jun. 07, 2022	Jun. 08 - 14, 2022	Jun. 29, 2022	Jul. 13, 2022	Jul. 18, 2022	Jul. 26, 2022	Jul. 29, 2022	-	-	GoP	144,750,000.00	-	144,750,000.00	140,432,313.06	-	140,432,313.06		May. 11, 2022	May 25, 2022	May 25, 2022	Jun. 14, 2022	Jun. 14, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0015</u> dated May 23, 2022 Revised Checklist of technical & financial requirements <u>Bid Bulletin No. CW-2022-018</u> dated May 25, 2022 Re-schedule in the Submission and Opening of Bids on June 07, 2022
22D00107 P00611439L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads MARIKINA-INFANTA RD - K0043 + 650.80 - K0043 + 750 Rizal Province	Construction Division	NO	Competitive Bidding	May. 06, 2022	May. 10, 2022	May. 17, 2022	May. 31, 2022	May. 31, 2022	Jun. 01 - 07, 2022	Jun. 22, 2022	Aug. 12, 2022	Aug. 19, 2022	Aug. 26, 2022	Sep. 02, 2022	-	-	GoP	57,900,000.00	-	57,900,000.00	58,049,738.24	-	58,049,738.24		May. 11, 2022	May. 11, 2022	May. 11, 2022	Jun. 07, 2022	Jun. 07, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0015</u> dated May 23, 2022 Revised Checklist of technical & financial requirements

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdesPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00108 P00610184L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MANILA-CAVITE RD - K0028 + 195 - K0029 + 205 Cavite Province	Construction Division	NO	Competitive Bidding	May. 06, 2022	May. 10, 2022	May. 17, 2022	May. 31, 2022	May. 31, 2022	Jun. 01 - 07, 2022	Jun. 22, 2022	Aug. 25, 2022	Sep. 02, 2022	Sep. 12, 2022	Sep. 15, 2022	-	GoP	48,250,000.00	-	48,250,000.00	46,804,346.56	-	46,804,346.56	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	May. 11, 2022	May. 11, 2022	May. 11, 2022	Jun. 07, 2022	Jun. 07, 2022	-	*NTP was issued	
22D00109 P00611428L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads TAGAYTAY-TAAL LAKE RD, TAGAYTAY CITY Cavite Province	Construction Division	NO	Competitive Bidding	May. 06, 2022	May. 10, 2022	May. 17, 2022	Jun. 28, 2022	Jun. 28, 2022	Jun. 29 - Jul. 05, 2022	Jul. 12, 2022	Jul. 13, 2022	Jul. 18, 2022	Jul. 26, 2022	Jul. 29, 2022	-	GoP	144,750,000.00	-	144,750,000.00	140,288,317.14	-	140,288,317.14	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	May. 11, 2022	Jun. 20, 2022	Jun. 20, 2022	Jul. 05, 2022	Jul. 05, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-014</u> dated May 24, 2022 Indefinite Suspension of Procurement Activities in view of revision of the program of works and plans <u>Supplemental Bulletin No. CW-2022-0022</u> dated June 20, 2022 Resumption in the submission & opening of bids and revision of bill of quantities	
22D00111	CONSTRUCTION OF FOOD PROCESSING RESEARCH AND DEVELOPMENT CENTER BUILDING Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 10, 2022	May. 12, 2022	May. 19, 2022	Jun. 02, 2022	Jun. 02, 2022	Jun. 03 - 09, 2022	Jun. 23, 2022	Jun. 24, 2022	Jun. 27, 2022	Jun. 30, 2022	Jul. 05, 2022	-	GoP	314,420,000.00	-	314,420,000.00	307,275,110.88	-	307,275,110.88	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	May. 13, 2022	May. 13, 2022	May. 13, 2022	Jun. 09, 2022	Jun. 09, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0017</u> dated May 25, 2022 Revision of Bill of Quantities	
22D00112 (Re-advertisement)	CONSTRUCTION OF THE SPORTS COMPLEX FACILITIES Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 10, 2022	Sep. 06, 2022	Sep. 13, 2022	Sep. 27, 2022	Sep. 27, 2022	Sep. 28 - Oct. 04, 2022	Oct. 13, 2022	Oct. 14, 2022	Oct. 24, 2022	Oct. 28, 2022	Nov. 08, 2022	-	GoP	159,055,668.38	-	159,055,668.38	152,693,441.84	-	152,693,441.84	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 07, 2022	Sep. 07, 2022	Sep. 07, 2022	Oct. 04, 2022	Oct. 04, 2022	-	*NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22D00113 PO0639857LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF ROAD ALONG RIVER, BRGY. MOLINO 3, MOLINO 6, SAN NICOLAS 1,2 AND 3, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May 10, 2022	May 12, 2022	May 19, 2022	Jul 05, 2022	Jul 05, 2022	Jul 06 - 12, 2022	Jul 26, 2022	Jul 27, 2022	Jul 27, 2022	Jul 29, 2022	Aug 08, 2022	-	GoP	369,270,000.00	-	369,270,000.00	360,025,512.91	-	360,025,512.91	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	May 13, 2022	Jun 08, 2022	Jun 08, 2022	Jul 12, 2022	Jul 12, 2022	-	*NTP was issued <u>Bid Bulletin No. CW-2022-018</u> dated May 25, 2022 Suspension of Procurement Activities in view of revision of the program of works and plans <u>Supplemental Bulletin No. CW-2022-0023</u> dated June 08, 2022 Resumption in the submission and opening of bids and revision of minimum major equipment requirements, not length, scope of works, bill of quantities and plans.	
22D00114	CONSTRUCTION OF THE PROPOSED PHILIPPINE NATIONAL COLLECTION OF MICROORGANISMS (PNCM) BUILDING, NATIONAL INSTITUTE OF MOLECULAR BIOLOGY AND BIOTECHNOLOGY (BIOTECH) Laguna Province	Maintenance Division	NO	Competitive Bidding	May 26, 2022	May 31, 2022	Jun 07, 2022	Jun 21, 2022	Jun 21, 2022	Jun 22 - 28, 2022	Jul 12, 2022	Jul 13, 2022	Jul 18, 2022	Jul 26, 2022	Jul 29, 2022	-	GoP	51,831,938.80	-	51,831,938.80	50,277,212.93	-	50,277,212.93	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 01, 2022	Jun 01, 2022	Jun 01, 2022	Jun 28, 2022	Jun 28, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0020</u> dated June 14, 2022 Revision of Bill of Quantities	
22D00115	CONSTRUCTION OF THE OFFICE OF THE REGISTRAR / COMMUNAL CLASSROOM BUILDINGS Laguna Province	Maintenance Division	NO	Competitive Bidding	May 26, 2022	May 31, 2022	Jun 07, 2022	Jun 21, 2022	Jun 21, 2022	Jun 22 - 28, 2022	Jul 12, 2022	Jul 13, 2022	Jul 18, 2022	Jul 26, 2022	Jul 29, 2022	-	GoP	77,892,262.79	-	77,892,262.79	75,555,494.88	-	75,555,494.88	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 01, 2022	Jun 01, 2022	Jun 01, 2022	Jun 28, 2022	Jun 28, 2022	-	*NTP was issued <u>Supplemental Bulletin No. CW-2022-0021</u> dated June 15, 2022 Revision of Scope of Works	
CONSULTANCY PROJECTS																																
FY 2022 CONSULTANCY PROJECTS																																
22CSD001 (Re-Advertisement)	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF IBAAN – TAYSAN DIVERSION ROAD	Planning and Design Division	NO	Competitive Bidding	May 17, 2022	May 18, 2022	Jun 09, 2022	May 25, 2022	Jun 23, 2022	Jun 24 - 30, 2022	Jul 05 - 11, 2022	Jul 13, 2022	Jul 13, 2022	Jul 25, 2022	Jul 27, 2022	-	GoP	18,100,000.00	0.00	18,100,000.00	17,557,000.00	0.00	17,557,000.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun 09, 2022	May 25, 2022	Jun 23, 2022	Jun 24 - 30, 2022	Jul 05 - 11, 2022	-	Under evaluation Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
22CSD002 (Re-Advertisement)	CONSULTING SERVICES FOR THE CONDUCT OF PRE - FEASIBILITY STUDY OF THE PROPOSED MABITAC – STA. MARIA – INFANTA ROAD, PROVINCE OF LAGUNA	Planning and Design Division	NO	Competitive Bidding	May. 17, 2022	May. 18, 2022	Jun. 08, 2022	May. 25, 2022	Jun. 23, 2022	Jun. 24 - 30, 2022	Jul. 05 - 11, 2022		Jul. 13, 2022	Jul. 13, 2022	Jul. 25, 2022	Jul. 27, 2022		GoP	15,942,000.00	0.00	15,942,000.00	15,463,740.00	0.00	15,463,740.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 09, 2022	May. 25, 2022	Jun. 23, 2022	Jun. 24 - 30, 2022	Jul. 05 - 11, 2022		Under evaluation Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022
22CSD003 (Re-Advertisement)	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE PROPOSED STO. TOMAS – SAN PABLO CITY DIVERSION ROAD, PROVINCE OF BATANGAS AND LAGUNA	Planning and Design Division	NO	Competitive Bidding	May. 17, 2022	Jun. 16, 2022	Jul. 05, 2022	Jun. 23, 2022	Jul. 19, 2022	Jul. 19 - 22, 2022	Jul. 28 - Aug. 03, 2022		Aug. 08, 2022	Aug. 09, 2022	Aug. 19, 2022	Aug. 22, 2022		GoP	4,900,000.00	0.00	4,900,000.00	4,655,000.00	0.00	4,655,000.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 05, 2022	Jun. 23, 2022	Jul. 19, 2022	Jul. 19 - 22, 2022	Jul. 28 - Aug. 03, 2022		for Submission of Technical and Financial Proposal Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022 Bid Bulletin No. CS-2022-006 May 26, 2022 Failure of Bidding due to non-compliance of the lone bidder to eligibility requirements and was declared ineligible
22CSD004	CONSULTANCY SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE PROPOSED JCT. TIAONG - SAN ANTONIO - AYUSIN I - STA. CATALINA - TALAAN PANTOC ROAD, QUEZON	Planning and Design Division	NO	Competitive Bidding	Jul. 04, 2022	Jul. 05, 2022	Aug. 02, 2022	Jul. 12, 2022	Aug. 16, 2022	Aug. 17 - 24, 2022	Aug. 31 - Sept. 14, 2022		Sep. 15, 2022	Sep. 16, 2022	Sep. 23, 2022	Sep. 26, 2022		GoP	9,700,000.00	0.00	9,700,000.00	9,600,000.00	0.00	9,600,000.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 26, 2022	Jul. 05, 2022	Jul. 26, 2022	Aug. 17 - 24, 2022	Aug. 31 - Sept. 14, 2022		
22CSD005 (Re-Advertisement)	CONSULTING SERVICES FOR THE CONDUCT OF PRE-FEASIBILITY STUDY OF LUMBANG – INOSLUBAN DIVERSION ROAD AND LIPA CITY – MATAAS NA KAHAY DIVERSION ROAD, BATANGAS PROVINCE	Planning and Design Division	NO	Competitive Bidding	May. 17, 2022	May. 18, 2022	Jun. 08, 2022	May. 25, 2022	Jun. 23, 2022	Jun. 24 - 30, 2022	Jul. 05 - 11, 2022		Jul. 13, 2022	Jul. 13, 2022	Jul. 25, 2022	Jul. 27, 2022		GoP	8,800,000.00	0.00	8,800,000.00	8,492,000.00	0.00	8,492,000.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 09, 2022	May. 25, 2022	Jun. 23, 2022	Jun. 24 - 30, 2022	Jul. 05 - 11, 2022		Under evaluation Cancellation of Contract Bid Bulletin No. CS-2022-001 Dated January 17, 2022 Revision of Approved Budget for the Contract in view of the funds release as per GAA for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
22CSD006	CONSULTANCY SERVICES FOR THE CONDUCT OF PRE - FEASIBILITY STUDIES OF THE PROPOSED TAGAYTAY - CALACA ROAD & AGONCILLO - LEMERY ROAD AND CONDUCT OF FEASIBILITY STUDY OF PROPOSED TAMAYO - TUY DIVERSION ROAD, PROVINCE OF BATANGAS	Planning and Design Division	NO	Competitive Bidding	Jul. 04, 2022	Jul. 05, 2022	Jul. 28, 2022	Jul. 12, 2022	Aug. 09, 2022	Aug. 10 - 12, 2022	Aug. 19, Sep. 08, 2022	Sep. 12, 2022	Sep. 13, 2022	Sep. 22, 2022	Sep. 26, 2022		GoP	10,900,000.00	0.00	10,900,000.00	10,573,000.00	0.00	10,573,000.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 19, 2022	Jul. 05, 2022	Jul. 19, 2022	Aug. 10 - 12, 2022	Aug. 19, Sep. 08, 2022			
22CSD007	CONSULTANCY SERVICES FOR THE CONDUCT OF PRE- FEASIBILITY STUDY OF THE PROPOSED STA. LUCIA-BULAKIN BYPASS ROAD & TALISAY, TIANGONGUYON, DOLORES DIVERSION ROAD & FEASIBILITY STUDY OF THE PROPOSED PINAGDANGLAYAN – MASALUKOT MAMALA II ROAD, PROVINCE OF QUEZON	Planning and Design Division	NO	Competitive Bidding	Sep. 08, 2022	Aug. 09, 2022	Aug. 30, 2022	Aug. 16, 2022	Sep. 13, 2022	Sep. 14 - 19, 2022	Sep. 28 - Oct. 11, 2022	Oct. 14, 2022	Oct. 17, 2022	Oct. 26, 2022	Oct. 28, 2022		GoP	10,700,000.00	0.00	10,700,000.00	10,325,500.00	0.00	10,325,500.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 30, 2022	Aug. 09, 2022	Sep. 13, 2022	Sep. 14 - 19, 2022	Sep. 28 - Oct. 11, 2022			
22CSD008	CONSULTING SERVICES FOR THE TECHNICAL ASSISTANCE IN SECURING A CERTIFICATION PRECONDITION (CP) FOR THE PROPOSED CONSTRUCTION OF GEN. NAKAR - DINGALAN ROAD PROJECT , GEN. NAKAR QUEZON IN ACCORDANCE WITH THE PROCEDURES AND REQUIREMENTS OF VALIDATION UNDER THE FREE AND PRIOR INFORMED CONSENT (FPIC) GUIDELINES OF 2012	Planning and Design Division	NO	Competitive Bidding	Jul. 11, 2022	Jul. 12, 2022	Aug. 02, 2022	Jul. 19, 2022	Aug. 16, 2022	Aug. 17 - 24, 2022	Aug. 31 - Sep. 13, 2022	Sep. 15, 2022	Sep. 16, 2022	Sep. 21, 2022	Sep. 22, 2022		GoP	3,157,564.50	0.00	3,157,564.50	2,897,619.88	0.00	2,897,619.88	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 26, 2022	Jul. 12, 2022	Jul. 26, 2022	Aug. 17 - 24, 2022	Aug. 31 - Sep. 13, 2022			
22CSD009	CONSULTING SERVICES FOR THE CONDUCT OF ENVIRONMENTAL IMPACT ASSESSMENT (EIA) AND ENGINEERING GEOLOGICAL AND GEOHAZARD ASSESSMENT (EGGAR) FOR THE CONSTRUCTION OF GEN. NAKAR – DINGALAN ROAD, GEN. NAKAR, QUEZON PROVINCE	Planning and Design Division	NO	Competitive Bidding	Aug. 08, 2022	Aug. 09, 2022	Aug. 30, 2022	Aug. 16, 2022	Sep. 13, 2022	Sep. 13 - 24, 2022	Sep. 28 - Oct. 11, 2022	Oct. 14, 2022	Oct. 17, 2022	Oct. 20, 2022	Oct. 21, 2022		GoP	4,295,391.00	0.00	4,295,391.00	4,014,901.97	0.00	4,014,901.97	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 30, 2022	Aug. 09, 2022	Sep. 13, 2022	Sep. 13 - 24, 2022	Sep. 28 - Oct. 11, 2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
22CSD010	CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN BATANGAS AND QUEZON PROVINCE (12TH BATCH)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	Aug. 31, 2022	N/A	Sep. 07, 2022	Sep. 07, 2022	Sep. 07 - 08, 2022	Sep. 16 - 27, 2022	Sep. 29, 2022	Oct. 03, 2022	Oct. 12, 2022	Oct. 14, 2022		GoP	989,397.50	0.00	989,397.50	990,862.50	0.00	990,862.50	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Aug. 31, 2022	Aug. 31, 2022	Sep. 07 - 08, 2022	Sep. 16 - 27, 2022		
GOODS AND SERVICES																															
FY 2022 GOODS AND SERVICES																															
22GD00004 (Re-advertisement)	SUPPLY AND DELIVERY OF VARIOUS OFFICE FURNITURES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A	REGIONAL OFFICE	NO	Competitive Bidding	May. 17, 2022	May. 18, 2022	May. 25, 2022	Jun. 09, 2022	Jun. 09, 2022	Jun 9 - Jun 13, 2022	Jun 13 - Jun 16, 2022	Jun. 30, 2022	Jul. 05, 2022	Jul. 12, 2022	Jul. 19, 2022	Oct. 19, 2022	GoP	4,391,414.06	4,391,414.06	0.00	3,449,000.00	3,449,000.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	May. 25, 2022	Jun. 09, 2022	Jun. 09, 2022	Jun. 09-13, 2022	Jun. 13-16, 2022	*NTP was issued SUPPLEMENTAL BULLETIN NO. GS-2022-0007 dated May 31, 2022 REVISION OF TECHNICAL SPECIFICATIONS	
22GD00006	PURCHASE OF DREDGING TOOLS AND ACCESSORIES FOR USE IN EQUIPMENT MANAGEMENT DIVISION, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jun. 09, 2022	Jun. 14, 2022	Jun. 21, 2022	Jul. 05, 2022	Jul. 05, 2022	Jul 6 - 12, 2022	Jul 13-15, 2022	Jul. 29, 2022	Aug. 02, 2022	Aug. 10, 2022	Aug. 15, 2022	Oct. 01, 2022	GoP	14,999,612.40	14,999,612.40		14,990,016.57	14,990,016.57		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 21, 2022	Jul. 05, 2022	Jul. 05, 2022	Jul. 06-12, 2022	Jul. 13-15, 2022	*NTP was issued	
22GD00007	PURCHASE OF SERVICE VEHICLES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Jun. 23, 2022	Jun. 30, 2022	Jul. 12, 2022	Jul. 26, 2022	Jul. 26, 2022								GoP	0.00	14,707,000.00		0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 12, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 28-Aug 2, 2022	Aug 3-5, 2022	*Cancelled BID BULLETIN NO. GS-2022-0005 dated July 19, 2022 AMENDMENT OF SPECIFICATION AND DELIVERY PERIOD BID BULLETIN NO. GS-2022-0007 dated July 26, 2022 DECLARATION OF FAILURE OF BIDDING	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
22GD00007 (RE – ADVERTISE D	PURCHASE OF SERVICE VEHICLES FOR USE IN IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Aug. 02, 2022	Aug. 10, 2022	Aug. 18, 2022	Aug. 31, 2022	Aug. 31, 2022	Aug 31 - Sept 6, 2022	Sept 7-8, 2022	Sept. 14, 2022	Sept. 19, 2022	Sept. 23, 2022	Sept. 27, 2022	Dec. 28, 2022		GoP	14,707,000.00	14,707,000.00		14,439,404.00	14,439,404.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 16, 2022	Aug. 31, 2022	Aug. 31, 2022	Aug 31 - Sept 6, 2022	Sept 7-9, 2022		*NTP was issued BID BULLETIN NO. GS-2022-0008 dated August 25, 2022 NO CHANGES OF TECHNICAL SPECIFICATIONS
22GD00008	PREVENTIVE MAINTENANCE PROGRAM OF FOUR (4) UNITS AMPHIBIOUS EXCAVATOR OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	Jul. 12, 2022	Jul. 19, 1988	Jul. 26, 2022	Aug. 09, 2022	Aug. 09, 2022	Aug 10-16, 2022	Aug 17-19, 2022	Sept. 14, 2022	Sept. 18, 2023	Sept. 21, 2022	Sept. 23, 2022	Nov. 24, 2022		GoP	3,998,898.68	3,998,898.68		3,623,285.00	3,623,285.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 26, 2022	Aug. 08, 2022	Aug. 08, 2022	Aug 10-16, 2022	Aug 17-19, 2022		*NTP was issued
22GD00010	PURCHASE OF AMPHIBIOUS EXCAVATOR TO CONDUCT DREDGING ACTIVITIES ESPECIALLY FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	Aug. 30, 2022	Sept. 06, 2022	Sept. 13, 2022	Sept. 27, 2022	Sept. 27, 2022	Sept 28-Oct 4, 2022	Oct 5-7, 2022	Nov. 02, 2022	Nov. 07, 2022	Nov. 17, 2022	Nov. 25, 2022	Jan. 11, 2023		GoP	20,000,000.00	20,000,000.00		18,180,000.00	18,180,000.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Sept. 13, 2022	Sept. 27, 2022	Sept. 27, 2022	Sept 28-Oct 4, 2022	Oct 5-7, 2022		*NTP was issued BID BULLETIN NO. GS-2022-0010 dated September 19, 2022 AMENDMENT OF DELIVERY PERIOD
22GD00011	SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Sept. 19, 2022	Sept. 29, 2022	Oct. 08, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022	Nov. 24, 2022	Dec. 01, 2022	Mar. 03, 2023		GoP	3,712,847.22			3,646,015.00		3,646,015.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magseaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awa/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
22GD00018	PURCHASE OF PHOTOGRAPHIC OR FILMING VIDEO EQUIPMENT TO BE USED IN PUBLIC AFFAIRS AND INFORMATION UNIT, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Sep. 19, 2022	Sep. 29, 2022	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct. 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022	Nov. 23, 2022	Nov. 29, 2022	Jan. 30, 2023	GoP	1,137,149.21		1,137,149.21	1,090,000.00		1,090,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct. 26-Nov 1, 2022	Nov 2-4, 2022		*NTP was issued BID BULLETIN NO. GS-2022-001 dated October 14, 2022 QUERIES AND CLARIFICATION
22GD00019	PURCHASE OF PLOTTERS FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Sep. 19, 2022	Sep. 29, 2022	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct. 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022	Nov. 24, 2022	Dec. 01, 2022	Mar. 03, 2023	GoP	3,058,890.01	3,058,890.01		2,988,408.00	2,988,408.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct. 26-Nov 1, 2022	Nov 2-4, 2022		*NTP was issued BID BULLETIN NO. GS-2022-001 dated October 14, 2022 QUERIES AND CLARIFICATION
Total Alloted Budget of Procurement Activities																		8,192,777,000.80													
Total Contract Price of Procurement Activities Conducted																					8,090,859,725.92										
Total Savings (Total Alloted Budget - Total Contract Price)																					131,917,274.88										

ON-GOING PROCUREMENT ACTIVITIES

CIVIL WORKS																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
-------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
FY 2022 CIVIL WORKS PROJECTS																																	
22D00059 P00630718L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings / Facilities CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN AND BRGY. DARAITAN, TANAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 17, 2021	Dec. 01, 2021	Dec. 08, 2021	*	*	*	*	*	*	*	*	*	*	GoP	42,250,000.00	*	42,250,000.00	*	*	*		Dec. 02, 2021	*	*	*	*	*		*Cancelled <u>Bid Bulletin No. CW-2021-0037</u> dated December 13, 2021 Indefinite Suspension due to revision of plans and program of works in view of the Information of the Implementing Office. <u>Bid Bulletin No. CW-2022-037</u> dated December 08, 2022 Cancellation of Contract due to revision of Approved Budget for the Contract (ABC)
22D00087 (Re-advertisement) P00621583L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVETMENT ALONG CANAS RIVER, BARANGAY BUENAVISTA, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 03, 2022	Sep. 06, 2022	Sep. 13, 2022	Sep. 27, 2022	Sep. 27, 2022	Sep. 28 - Oct. 04, 2022	Oct. 19, 2022	Dec. 20, 2022	Dec. 27, 2022	*	*	*	*	GoP	144,750,000.00	*	144,750,000.00	140,436,473.28	*	140,436,473.28	Sep. 07, 2022	Sep. 07, 2022	Sep. 07, 2022	Oct. 04, 2022	Oct. 04, 2022	*	*Awarded		
22D00100 P00640555L Z	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Public Infrastructures / Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ZAPOTE RIVER, BARANGAY MOLINO 4, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 31, 2022	Apr. 05, 2022	Apr. 12, 2022	May. 28, 2022	May. 28, 2022	May 27 - 30, 2022	May. 31, 2022	*	*	*	*	*	*	GoP	19,800,000.00	*	19,800,000.00	19,303,916.06	*	19,303,916.06	Apr. 07, 2022	May. 19, 2022	May. 19, 2022	May. 30, 2022	May. 30, 2022	*	*Awaiting for the Release of Fund prior to award <u>Supplemental Bulletin No. CW-2022-0012</u> dated April 19, 2022 Revision of Bill of quantities and plans <u>Bid Bulletin No. CW-2022-012</u> dated April 25, 2022 Indefinite Suspension of Procurement Activities in view of the revision of program of works and plans due to price escalation <u>Supplemental Bulletin No. CW-2022-0014</u> dated May 19, 2022 Revision of net length, checklist of technical and financial requirements, bill of quantities, plans and resumption in the submission and opening of bids on May 26, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22D00116	CONSTRUCTION OF TEN-STOREY DORMITORY BUILDING, BATANGAS STATE UNIVERSITY, BATANGAS CITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Oct. 14, 2022	Oct. 27, 2022	Nov. 03, 2022	Nov. 15, 2022	Nov. 15, 2022	Nov. 16 - 22, 2022	Dec. 07, 2022	Dec. 21, 2022	Dec. 27, 2022				GoP	268,650,000.00		268,650,000.00	263,277,017.28		263,277,017.28	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Oct. 28, 2022	Oct. 28, 2022	Nov. 22, 2022	Nov. 22, 2022		*Awarded <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of Bill of Quantities, plans and Minimum Major Equipment Requirements	
22D00117	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAINWATER COLLECTOR SYSTEM – RAINWATER COLLECTOR IN PUBLIC FACILITIES Laguna Province	Maintenance Division	NO	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 14, 2022	Dec. 14, 2022								GoP	3,463,794.08		3,463,794.08	3,376,993.98		3,376,993.98	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022				*Not yet awarded	
22D00118	CONSTRUCTION OF FIVE – STOREY MEDICAL AND HEALTH SCIENCES BUILDING BATANGAS STATE UNIVERSITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 14, 2022	Dec. 14, 2022	Dec. 15 - 21, 2022	Dec. 27, 2022	Dec. 28, 2022	Dec. 28, 2022				GoP	208,950,000.00		208,950,000.00	202,681,058.94		202,681,058.94	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 21, 2022	Dec. 21, 2022		*Awarded <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Revision of Scope of works, minimum major equipment requirements, bill of quantities and plans <u>Bid Bulletin No. CW-2022-036</u> dated December 08, 2022 Clarifications and Queries	
FY 2023 CIVIL WORKS PROJECTS																																
23D00001 P00732683L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapsayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS PPO BUILDING, BATANGAS CITY, BATANGAS, PHASE II Batangas Province	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2022	Oct. 27, 2022	Nov. 03, 2022	Nov. 15, 2022	Nov. 15, 2022	Nov. 16 - 22, 2022	Dec. 07, 2022						GoP	19,300,000.00		19,300,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Oct. 28, 2022	Oct. 28, 2022	Nov. 22, 2022	Nov. 22, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of Bill of Quantities and plans	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adeq Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00002 P00711675L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, NOVELETA SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 19, 2022	Oct. 19, 2022	Oct. 26, 2022	Nov. 10, 2022	Nov. 10, 2022	Nov. 11 - 17, 2022	Dec. 02, 2022							GoP	115,800,000.00	*		115,800,000.00	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 17, 2022	Nov. 17, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of Bill of Quantities and plans.
23D00003 P00711684L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BAGOOR DIVERSION ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 19, 2022	Oct. 19, 2022	Oct. 26, 2022	Nov. 10, 2022	Nov. 10, 2022	Nov. 11 - 17, 2022	Dec. 02, 2022	*	*	*	*	*	*	GoP	77,200,000.00	*		77,200,000.00	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 17, 2022	Nov. 17, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of net length, Bill of Quantities and plans.
23D00004 P00732684L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MOTORPOOL BUILDING, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II Cavite Province	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2022	Oct. 19, 2022	Oct. 26, 2022	Nov. 08, 2022	Nov. 08, 2022	Nov. 09 - 15, 2022	Nov. 30, 2022	*	*	*	*	*	*	GoP	16,355,000.00	*		16,355,000.00	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 15, 2022	Nov. 15, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund
23D00005 P00711663L Z	FFY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY - K0079 + 200.00 - K0079 + 847.00 Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 16 - 22, 2022	Dec. 28, 2022	*	*	*	*	*	*	GoP	38,503,500.00	*		38,503,500.00	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 22, 2022	Dec. 22, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0038</u> dated December 08, 2022 Amendment in the title, revision of bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00006 P00711662L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIKNO HIGHWAY – K0072 + 515.00 - K0072 + 781.00 Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 28, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 16 - 22, 2022	Dec. 28, 2022						GoP	19,300,000.00		19,300,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 22, 2022	Dec. 22, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0035</u> dated December 06, 2022 Amendment in the title, revision of net length, bill of quantities and plans	
23D00007 P00726550L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers REHABILITATION OF DAMAGED SLOPE PROTECTION AT LIAN RIVER (DOWNSTREAM), NASUGBU AND LIAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2022	Oct. 18, 2022	Oct. 26, 2022	Nov. 10, 2022	Nov. 10, 2022	Nov. 11 - 17, 2022	Dec. 02, 2022						GoP	67,550,000.00		67,550,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 17, 2022	Nov. 17, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of scope of works, net length, contract duration, Bill of Quantities and plans.	
23D00009 P00711681L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE SECTION, PACKAGE B, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2022	Oct. 18, 2022	Oct. 26, 2022	Nov. 10, 2022	Nov. 10, 2022	Nov. 11 - 17, 2022	Dec. 02, 2022						GoP	28,950,000.00		28,950,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 17, 2022	Nov. 17, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of scope of works, net length, Minimum major equipment requirements, Bill of Quantities and plans.	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AwarPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
23D00011 P00725818L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE 1), SAN PEDRO, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2022	Nov. 22, 2022	Nov. 28, 2022	Dec. 13, 2022	Dec. 13, 2022	Dec. 14 - 20, 2022	Dec. 28, 2022						GoP	77,200,000.00		77,200,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugneyan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	Dec. 20, 2022	Dec. 20, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Revision of scope of works, net length, contract duration, minimum major equipment requirements, bill of quantities and plans.
23D00012 P00711698L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT CANDA-HONDAGUA ROMA POINT-QUEZON ROAD, (LOPEZ SIDE), (PHASE 2), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2022	Oct. 19, 2022	Oct. 26, 2022	Nov. 24, 2022	Nov. 24, 2022	Nov. 25 - Dec. 01, 2022	Dec. 16, 2022						GoP	183,350,000.00		183,350,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugneyan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Nov. 16, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of scope of works, net length, Bill of Quantities, plans and re-schedule of Procurement Activities on Nov. 17, 2022. <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Re-schedule of Procurement Activities on November 22, 2022 <u>Supplemental Bulletin No. CW-2022-0029</u> dated November 16, 2022 Re-scheduled of Procurement Activities on November 24, 2022, revision of scope of works, bill of quantities, plans and minimum major equipment requirements
23D00013 (Re-advertisement) P00711695L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT CANDA-HONDAGUA ROMA POINT-QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), (PHASE 1), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2022	Nov. 22, 2022	Nov. 28, 2022	Dec. 13, 2022	Dec. 13, 2022	Dec. 14 - 20, 2022	Dec. 28, 2022						GoP	183,350,000.00		183,350,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugneyan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	Dec. 20, 2022	Dec. 20, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00014 P00711671L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-ROSARIO DIVERSION ROAD, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 28, 2022	Oct. 19, 2022	Oct. 26, 2022	Nov. 10, 2022	Nov. 10, 2022	Nov. 11 - 17, 2022	Dec. 02, 2022	*	*	*	*	*	*	GoP	48,250,000.00	*	48,250,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 17, 2022	Nov. 17, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of net length, Bill of Quantities and plans.
23D00015 P00732892L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Impastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PNPA ENGINEERING OFFICE, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II Cavite Province	Maintenance Division	YES	Competitive Bidding	Sep. 28, 2022	Oct. 27, 2022	Nov. 03, 2022	Nov. 15, 2022	Nov. 15, 2022	Nov. 16 - 22, 2022	Dec. 07, 2022	*	*	*	*	*	*	GoP	10,036,000.00	*	10,036,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Oct. 28, 2022	Oct. 28, 2022	Nov. 22, 2022	Nov. 22, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of Bill of Quantities and plans
23D00016 P00711687L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA-BIÑAN DIVERSION ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 28, 2022	Oct. 27, 2022	Nov. 03, 2022	Nov. 15, 2022	Nov. 15, 2022	Nov. 16 - 22, 2022	Dec. 07, 2022	*	*	*	*	*	*	GoP	86,650,000.00	*	86,650,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Oct. 28, 2022	Oct. 28, 2022	Nov. 22, 2022	Nov. 22, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of net length, Bill of Quantities and plans
23D00017 P00711661L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), NASUGBU SECTION, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 28, 2022	Oct. 27, 2022	Nov. 03, 2022	Nov. 23, 2022	Nov. 23, 2022	Nov. 24 - 30, 2022	Dec. 15, 2022	*	*	*	*	*	*	GoP	115,600,000.00	*	115,600,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Nov. 11, 2022	Nov. 11, 2022	Nov. 30, 2022	Nov. 30, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of net length, scope of works, Bill of Quantities and plans <u>Bid Bulletin No. CW-2022-030</u> dated November 11, 2022 Re-schedule of Procurement Activities on November 23, 2022 and Revision of Checklist for Technical and Financial Requirements

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00018 P00711626L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GEN. NAKAR - DINGALAN ROAD (GEN. NAKAR SECTION), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 30, 2022	Oct. 27, 2022	Nov. 03, 2022	Dec. 16, 2022	Dec. 16, 2022	Dec. 17 - 23, 2022	Dec. 26, 2022						GoP	144,750,000.00		144,750,000.00					1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Dec. 08, 2022	Dec. 09, 2022	Dec. 23, 2022	Dec. 23, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of net length, minimum major equipment requirements, Bill of Quantities, plans and re-schedule of procurement activities on November 22, 2022 <u>Supplemental Bulletin No. CW-2022-0029</u> dated November 16, 2022 Indefinite Suspension of procurement activities for further review of program of works <u>Supplemental Bulletin No. CW-2022-0036</u> dated December 09, 2022 Revision of net length, minimum equipment requirements, bill of quantities, plans and resumption of procurement activities on December 16, 2022
23D00020 P00732686L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 30, 2022	Oct. 19, 2022	Oct. 26, 2022	Nov. 23, 2022	Nov. 23, 2022	Nov. 24 - 30, 2022	Dec. 15, 2022						GoP	49,478,445.00		49,478,445.00					1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Nov. 16, 2022	Nov. 16, 2022	Nov. 30, 2022	Nov. 30, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of scope of works, net length, minimum major equipment requirements, Bill of Quantities and plans <u>Bid Bulletin No. CW-2022-029</u> dated November 04, 2022 Indefinite Suspension due to revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0029</u> dated November 16, 2022 Resumption of Procurement Activities on November 23, 2022, revision of net length, scope of works, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23D00021 P00732889L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON PHASE IV Quezon Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2022	Oct. 18, 2022	Oct. 26, 2022	Nov. 06, 2022	Nov. 06, 2022	Nov. 06 - 15, 2022	Nov. 30, 2022							GoP	4,825,000.00		4,825,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 15, 2022	Nov. 15, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of scope of works, contract duration, Bill of Quantities and plans
23D00022 P00711683L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR BLVD TO AGUINALDO HIGHWAY BYPASS ROAD, CAVITE (BACOR-IMUS ROAD), CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2022	Oct. 27, 2022	Nov. 03, 2022	Nov. 24, 2022	Nov. 24, 2022	Nov. 25 - Dec. 01, 2022	Dec. 18, 2022							GoP	77,200,000.00		77,200,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Nov. 16, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of contract duration from 285 c.d. to 240 c.d., minimum major equipment requirements, Bill of Quantities, plans and re-schedule of procurement activities on November 22, 2022 <u>Supplemental Bulletin No. CW-2022-0029</u> dated November 16, 2022 Re-schedule of procurement activities on November 24, 2022
23D00023 P00711691L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALAMINOS - SAN PABLO CITY BYPASS ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 30, 2022	Oct. 19, 2022	Oct. 26, 2022	Nov. 06, 2022	Nov. 08, 2022	Nov. 08 - 15, 2022	Nov. 30, 2022							GoP	62,725,000.00		62,725,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 20, 2022	Oct. 20, 2022	Oct. 20, 2022	Nov. 15, 2022	Nov. 15, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin no. CW-2022-0027</u> dated October 28, 2022 Revision of net length, scope of works, contract duration, Bill of Quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00024 P00732688L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA. ROSA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2022	Oct. 27, 2022	Nov. 03, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022							GoP	53,075,000.00		53,075,000.00					Oct. 28, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 28, 2022	Dec. 28, 2022	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Bid Bulletin No. CW-2022-030</u> dated November 11, 2022 Indefinite Suspension <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of major category of work, minimum major equipment requirements, Bill of Quantities and plans <u>Supplemental Bulletin No. CW-2022-0029</u> dated November 16, 2022 Resumption of procurement activities on November 23, 2022 <u>Bid Bulletin No. CW-2022-032</u> dated November 21, 2022 Indefinite Suspension due to revision of program of works and plans. <u>Supplemental Bulletin No. CW-2022-0039</u> dated December 21, 2022 Revision of Minimum Major Equipment Requirements, bill of
23D00026 P00711668L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads LOBO – MALABRIGO – LAIYA - SAN JUAN ROAD, PACKAGE VIII, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2022	Oct. 27, 2022	Nov. 03, 2022											GoP	101,325,000.00		101,325,000.00				Oct. 28, 2022						1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	*Cancelled <u>Bid Bulletin No. CW-2022-028</u> dated November 04, 2022 Cancellation of Contract due to non inclusion of allocations in the House General Appropriation Bill (HGAB)
23D00027 P00711670L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA - IBAAN DIVERSION ROAD, PHASE IV, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 22 - 28, 2022	Dec. 29, 2022							GoP	43,425,000.00		43,425,000.00				Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 28, 2022	Dec. 28, 2022	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0037</u> dated December 13, 2022 Revision of net length, scope of works, contract duration, bill of quantities and plans <u>Supplemental Bulletin No. CW-2022-0038</u> dated December 14, 2022 Revision of net length and bill of quantities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00033 P00711673L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE L, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2022	Nov. 09, 2022	Nov. 16, 2022	*	*	*	*	*	*	*	*	*	*	GoP	86,850,000.00	*	86,850,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	*	*	*	*	*	*Cancelled <u>Bid Bulletin No. CW-2022-033</u> dated November 22, 2022 Cancellation of contract due to revision of ABC
23D00035 P00725802L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG SAN ISIDRO RIVER AT BRGY. IBA, SILANG, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 08, 2022	Nov. 16, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30 - Dec. 06, 2022	Dec. 21, 2022	*	*	*	*	*	*	GoP	96,500,000.00	*	96,500,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 06, 2022	Dec. 06, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0030</u> dated November 22, 2022 Revision of net length, scope of works, minimum major equipment requirements, bill of quantities and plans
23D00037 P00725802L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG SAN ISIDRO RIVER AT BRGY. IBA, SILANG, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 08, 2022	Nov. 16, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30 - Dec. 06, 2022	Dec. 21, 2022	*	*	*	*	*	*	GoP	96,500,000.00	*	96,500,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 06, 2022	Dec. 06, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0030</u> dated November 22, 2022 Revision of net length, scope of works, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
23D00038 P00711688L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN-SAN JOSE-BUCAL DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 09, 2022	Nov. 16, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30 - Dec. 06, 2022	Dec. 21, 2022	*	*	*	*	*	GoP	66,595,000.00	*	66,595,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 06, 2022	Dec. 06, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0030</u> dated November 22, 2022 Revision of net length, scope of works, bill of quantities and plans
23D00039 P00732890L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF FIVE (5) STOREY AFP HOUSE, BUILDING 1, LUCENA CITY, QUEZON, PHASE II Quezon Province	Maintenance Division	YES	Competitive Bidding	Oct. 21, 2022	Nov. 09, 2022	Nov. 16, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30 - Dec. 06, 2022	Dec. 21, 2022	*	*	*	*	*	GoP	4,825,000.00	*	4,825,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 06, 2022	Dec. 06, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund
23D00040 P00711685L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY - SAN PASCUAL - BAUAN DIVERSION ROAD, PACKAGE J, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2022	Oct. 27, 2022	Nov. 03, 2022	*	*	*	*	*	*	*	*	*	GoP	193,000,000.00	*	193,000,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	*	*	*	*	*	*Cancellation <u>Bid Bulletin No. CW-2022-028</u> dated November 04, 2022 Cancellation of Contract due to non inclusion of allocations in the House General Appropriation Bill (HGAB)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00041 P00711690L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CASILE - TAGAYTAY ROAD, PACKAGE A, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2022	Nov. 09, 2022	Nov. 16, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30 - Dec. 06, 2022	Dec. 21, 2022	-	-	-	-	-	-	GoP	63,690,000.00	-	63,690,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 06, 2022	Dec. 06, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0030</u> dated November 22, 2022 Revision of net length, scope of works, bill of quantities and plans
23D00042 P00711674L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 09, 2022	Nov. 16, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30 - Dec. 06, 2022	Dec. 21, 2022	-	-	-	-	-	-	GoP	154,400,000.00	-	154,400,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 06, 2022	Dec. 06, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0030</u> dated November 22, 2022 Revision of bill of quantities and plans
23D00043 P00711679L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), INDANG - WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2022	Oct. 27, 2022	Nov. 03, 2022	Nov. 24, 2022	Nov. 24, 2022	Nov. 25 - Dec. 01, 2022	Dec. 16, 2022	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 26, 2022	Nov. 16, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of major category of work, net length, Bill of Quantities, plans and re-schedule of Procurement Activities on Nov. 22, 2022 <u>Supplemental Bulletin No. CW-2022-0029</u> dated November 16, 2022 Re-schedule of procurement activities on November 24, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adjudication of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00045 P00736283L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY - APAD ROAD, BARANGAY BUKAL - APAD SECTION, JOMALIG, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2022	Oct. 27, 2022	Nov. 03, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07 - 13, 2022	Dec. 28, 2022	-	-	-	-	-	-	GoP	28,950,000.00	-	28,950,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 28, 2022	Nov. 28, 2022	Nov. 29, 2022	Dec. 13, 2022	Dec. 13, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0028</u> dated November 08, 2022 Revision of net length, Bill of Quantities, plans and re-schedule of Procurement Activities on Nov. 22, 2022 <u>Supplemental Bulletin No. CW-2022-0029</u> dated November 16, 2022 Indefinite Suspension of Procurement Activities due to revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0032</u> dated November 29, 2022 Resumption of Procurement Activities on December 06, 2022
23D00046 P00711694L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGKAWAYAN-LABO DIVERSION ROAD (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 22 - 28, 2022	Dec. 29, 2022	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 28, 2022	Dec. 28, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0037</u> dated December 13, 2022 Revision of scope of works, bill of quantities and plans
23D00048 P00711667L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE M, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 22 - 28, 2022	Dec. 29, 2022	-	-	-	-	-	-	GoP	79,902,000.00	-	79,902,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 28, 2022	Dec. 28, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00050 P00732885L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 04, 2022	Nov. 22, 2022	Nov. 29, 2022	Dec. 13, 2022	Dec. 13, 2022	-	-	-	-	-	-	-	GoP	48,829,000.00	-	-	48,829,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Dec. 07, 2022	Dec. 07, 2022	-	-	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Revision of bill of quantities and plans <u>Supplemental Bulletin No. CW-2022-0034</u> dated December 07, 2022 Indefinite Suspension
23D00051 P00726575L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT EAST MANGGAHAN RIVER, PHASE 2, BARANGAY SAN JUAN, TAYTAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 09, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 02 - 08, 2022	Dec. 23, 2022	-	-	-	-	-	GoP	106,150,000.00	-	-	106,150,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 09, 2022	Dec. 09, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0031</u> dated November 23, 2022 Revision of Bill of Quantities and plans
23D00053 P00725786L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG SAN ISIDRO RIVER, BRGY. IBA, SILANG, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 16 - 22, 2022	Dec. 28, 2022	-	-	-	-	-	GoP	112,101,155.00	-	-	112,101,155.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 22, 2022	Dec. 22, 2022	-	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0035</u> dated December 08, 2022 Revision of minimum equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ack/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23D00054 P00711689L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads TAGAYTAY - CALAMBA ROAD VIA CANLUBANG, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 17, 2022	Nov. 24, 2022	Dec. 07, 2022	Dec. 07, 2022	Dec. 08 - 14, 2022	Dec. 28, 2022							GoP	24,125,000.00		24,125,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 18, 2022	Nov. 18, 2022	Nov. 18, 2022	Dec. 14, 2022	Dec. 14, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0032</u> dated November 26, 2022 Revision of net length, minimum major equipment requirements, bill of quantities and plans
23D00055 P00732682L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 09, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 02 - 07, 2022	Dec. 23, 2022							GoP	52,110,000.00		52,110,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippias (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 07, 2022	Dec. 07, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0031</u> dated November 23, 2022 Revision of scope of works, net length, bill of quantities and plans
23D00056 P00711701L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAYABAS BY-PASS ROAD, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 04, 2022	Nov. 16, 2022	Nov. 23, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07 - 13, 2022	Dec. 28, 2022							GoP	38,600,000.00		38,600,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 17, 2022	Nov. 17, 2022	Nov. 17, 2022	Dec. 13, 2022	Dec. 13, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0032</u> dated November 26, 2022 Revision of net length, major category of work, bill of quantities and plans
23D00058 P00732691L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAYABAS BY-PASS ROAD, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 04, 2022	Nov. 16, 2022	Nov. 23, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07 - 13, 2022	Dec. 28, 2022							GoP	4,825,000.00		4,825,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 17, 2022	Nov. 17, 2022	Nov. 17, 2022	Dec. 13, 2022	Dec. 13, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00059 P00711669L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges BALAGTAS FLYOVER, BATANGAS CITY Batangas Province.	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 16 - 22, 2022	Dec. 28, 2022						GoP	63,690,000.00		63,690,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 22, 2022	Dec. 22, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0035</u> dated December 06, 2022 Revision of bill of quantities and plans	
23D00060 P00725801L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG BATAAN BRIDGE, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2022	Nov. 22, 2022	Nov. 29, 2022	Dec. 13, 2022	Dec. 13, 2022								GoP	96,500,000.00		96,500,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022				*Indefinite Suspension <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Indefinite Suspension	
23D00061 P00735802L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF LIPA-MATAAS NA KAHAY ROAD INCLUDING URBAN DRAINAGE DEVELOPMENT AND ROAD SAFETY DEVICES, BATANGAS Batangas Province.	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 22 - 28, 2022	Dec. 28, 2022						GoP	241,250,000.00		241,250,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 08, 2022	Dec. 08, 2022	Dec. 28, 2022	Dec. 28, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0035</u> dated December 06, 2022 Revision of bill of quantities and plans	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00063 P00711678L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE D, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 22, 2022	Nov. 29, 2022	Dec. 16, 2022	Dec. 18, 2022	Dec. 17 - 23, 2022	Dec. 28, 2022							GoP	208,922,500.00		208,922,500.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Dec. 08, 2022	Dec. 08, 2022	Dec. 23, 2022	Dec. 23, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Indefinite Suspension <u>Supplemental Bulletin No. CW-2022-0036</u> dated December 06, 2022 Resumption of Procurement Activities on December 16, 2022
23D00065 P00711668L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE L, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2022	Nov. 30, 2022	Nov. 07, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec. 21 - 27, 2022	Dec. 28, 2022							GoP	144,750,000.00		144,750,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 27, 2022	Dec. 27, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0037</u> dated December 13, 2022 Revision of scope of works, net length, Minimum equipment requirements, bill of quantities and plans
23D00067 P00725788L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT AT BRGY. MAAHAS, PHASE 2, LOS BAÑOS, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 09, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 02 - 07, 2022	Dec. 23, 2022							GoP	154,400,000.00		154,400,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 07, 2022	Dec. 07, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0031</u> dated November 23, 2022 Revision of minimum major equipment requirements, bill of quantities and plans
23D00068 P00711700L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads ATIMONAN - MAUBAN ROAD, MAUBAN SECTION, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 16 - 22, 2022	Dec. 28, 2022							GoP	28,950,000.00		28,950,000.00				1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 22, 2022	Dec. 22, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0035</u> dated December 08, 2022 Revision of bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
23D00069 P00726568L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG AMPID RIVER, PHASE 1, SAN MATEO, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2022	Nov. 09, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 02 - 07, 2022	Dec. 23, 2022	*	*	*	*	*	*	GoP	12,545,000.00	*	12,545,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 07, 2022	Dec. 07, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0031</u> dated November 23, 2022 Revision of scope of works, net length, minimum major equipment requirements, bill of quantities and plans
23D00070 P00738299L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE (PHASE 1), BATANGAS CITY, SAN PASCUAL AND BAUAN BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 09, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 02 - 07, 2022	Dec. 23, 2022	*	*	*	*	*	*	GoP	74,305,000.00	*	74,305,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 07, 2022	Dec. 07, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0031</u> dated November 23, 2022 Revision of net length, bill of quantities and plans
23D00071 P00711680L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), MARAGONDON SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 14, 2022	Dec. 14, 2022	Dec. 15 - 21, 2022	Dec. 23, 2022	*	*	*	*	*	*	GoP	98,430,000.00	*	98,430,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 21, 2022	Dec. 21, 2022	*	*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0034</u> dated December 07, 2022 Revision of scope of works, net length, major category of work, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
23D00072 P00732687L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) PULO - DIEZMO ROAD CONNECTING BRGY. PULO, AND BRGY. DIEZMO - NATIONAL ROAD TO SLEX IN SUPPORT OF TRANSPORT AND LOGISTICS, LISP-1, LOGISTICS COMPANY, CABUYAO CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 17, 2022	Nov. 24, 2022	Dec. 07, 2022	Dec. 07, 2022	Dec. 08 - 14, 2022	Dec. 28, 2022							GoP	115,800,000.00		115,800,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 18, 2022	Nov. 18, 2022	Nov. 18, 2022	Dec. 14, 2022	Dec. 14, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW- 2022-0032</u> dated November 29, 2022 Revision of net length, major category of work, minimum major equipment requirements, bill of quantities and plans
23D00074 P00711692L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL NAKAR - DINGALAN (GEN. NAKAR SIDE), PACKAGE B, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 17, 2022	Nov. 24, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022							GoP	144,750,000.00		144,750,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 18, 2022	Nov. 18, 2022	Nov. 18, 2022	Dec. 28, 2022	Dec. 28, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW- 2022-0032</u> dated November 29, 2022 Revision of net length, scope of works, minimum major equipment requirements, bill of quantities and plans <u>Bid Bulletin No. CW-2022-0035</u> dated December 05, 2022 Indefinite Suspension due to revision of program of works and plans <u>Supplemental Bulletin No. CW- 2022-0039</u> dated December 21, 2022 Revision of Minimum Major Equipment Requirements and resumption of submission and opening of bids on December 28, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00075 P00736643L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022							GoP	67,550,000.00		67,550,000.00					Dec. 01, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 28, 2022	Dec. 28, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0032</u> dated November 29, 2022 Revision of net length, scope of works, minimum major equipment requirements, bill of quantities and plans <u>Bid Bulletin No. CW-2022-0035</u> dated December 05, 2022 indefinite Suspension due to revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0038</u> dated December 21, 2022 Revision of Minimum Major Equipment Requirements and resumption of submission and opening of bids on December 28, 2022
23D00076 P00736028L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures Facilities CONSTRUCTION OF RIVER PROTECTION STRUCTURE, BARANGAY MAAHAS, LOS BAÑOS, LAGUNA, PACKAGE A Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 06, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 02 - 07, 2022	Dec. 23, 2022							GoP	96,500,000.00		96,500,000.00					Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 07, 2022	Dec. 07, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0031</u> dated November 25, 2022 Revision of contract duration from 255c.d. to 270 c.d., minimum major equipment requirements, bill of quantities and plans
23D00077 P00725839L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BILIBIRAN CREEK, BINANGONAN, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 22, 2022	Nov. 29, 2022	Dec. 14, 2022	Dec. 14, 2022	Dec. 15 - 21, 2022	Dec. 23, 2022							GoP	106,150,000.00		106,150,000.00					Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	Dec. 21, 2022	Dec. 21, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Revision of Minimum Major Equipment Requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
23D00078 P00725840L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TERESA RIVER (STA. 14 + 540 - STA. 15 + 672, R/S), BARANGAY BAGUMBAYAN, TERESA, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 17, 2022	Nov. 24, 2022	Dec. 07, 2022	Dec. 07, 2022	Dec. 08 - 14, 2022	Dec. 28, 2022							GoP	96,500,000.00		96,500,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWII)	Nov. 18, 2022	Nov. 18, 2022	Nov. 18, 2022	Dec. 14, 2022	Dec. 14, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW- 2022-0032</u> dated November 26, 2022 Revision of net length, contract duration from 270c.d. to 300 c.d., scope of works, bill of quantities and plans
23D00079 P00726560L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG AMPID RIVER, PHASE 2, SAN MATEO, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 04, 2022	Nov. 16, 2022	Nov. 23, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07 - 13, 2022	Dec. 28, 2022							GoP	106,150,000.00		106,150,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWII)	Nov. 17, 2022	Nov. 17, 2022	Nov. 17, 2022	Dec. 13, 2022	Dec. 13, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW- 2022-0032</u> dated November 26, 2022 Revision of net length, scope of works, bill of quantities and plans
23D00080 P00726581L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY LARAM, SAN PEDRO, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 16, 2022	Dec. 16, 2022	Dec. 17 - 23, 2022	Dec. 28, 2022							GoP	108,080,000.00		108,080,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWII)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 23, 2022	Dec. 23, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW- 2022-0034</u> dated December 07, 2022 Revision of scope of works, net length, minimum equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00081 P00711893L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GUINAYANGAN - TAGKAWAYAN DIVERSION ROAD, (CONSTRUCTION OF BRIDGE), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 04, 2022	Nov. 16, 2022	Dec. 23, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022							GoP	277,920,000.00		277,920,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 17, 2022	Nov. 17, 2022	Nov. 17, 2022	Dec. 28, 2022	Dec. 28, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0032</u> dated November 29, 2022 Revision of minimum major equipment requirements, bill of quantities and plans <u>Bid Bulletin No. CW-2022-034</u> dated December 02, 2022 Indefinite Suspension due to revision of program of works and plans <u>Supplemental Bulletin No. CW-2022-0039</u> dated December 21, 2022 Revision of bill of quantities, plans, scope of works, minimum major equipment requirements and resumption of submission and opening of bids on December 28, 2022
23D00085 P00711672L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO - SAN JUAN - LAIYA TOURISM BYPASS ROAD), BATANGAS Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 09, 2022	Nov. 16, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 02 - 07, 2022	Dec. 23, 2022							GoP	38,600,000.00		38,600,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 10, 2022	Nov. 10, 2022	Nov. 10, 2022	Dec. 07, 2022	Dec. 07, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0031</u> dated November 23, 2022 Revision of net length, bill of quantities and plans
23D00086 P00711685L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges AGUINALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Nov. 07, 2022	Dec. 20, 2022	Dec. 20, 2022									GoP	77,200,000.00		77,200,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022				*Indefinite Suspension <u>Supplemental Bulletin No. CW-2022-0034</u> dated December 07, 2022 Indefinite Suspension

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00087 P00712377L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads CAVITE-BATANGAS RD - K0040 + 935 - K0041+933 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec. 21 - 27, 2022	Dec. 28, 2022							GoP	39,275,500.00		39,275,500.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 27, 2022	Dec. 27, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0037</u> dated December 13, 2022 Revision of net length, bill of quantities and plans
23D00088 P00712353L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads CAVITE - BATANGAS RD - K0043 + 474 - K0044 + 884, K0048 + 000 - K0048+485 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 22 - 28, 2022	Dec. 28, 2022							GoP	49,408,000.00		49,408,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 28, 2022	Dec. 28, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0037</u> dated December 13, 2022 Revision of net length, minimum equipment requirements, bill of quantities and plans
23D00093 P00736302L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN AND BRGY.DARAITAN, TANAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 16 - 22, 2022	Dec. 28, 2022							GoP	67,550,000.00		67,550,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 22, 2022	Dec. 22, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0034</u> dated December 07, 2022 Revision of scope of works, net length, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdePost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00095 P00726593L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, PHASE 1, INFANTA, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec. 21 - 27, 2022	Dec. 28, 2022							GoP	96,500,000.00		96,500,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 27, 2022	Dec. 27, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0037</u> dated December 13, 2022 Revision of net length, scope of works, contract duration, minimum equipment requirements, bill of quantities and plans
23D00096 P00726592L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, PHASE 2, INFANTA, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 30, 2022	Dec. 07, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 22 - 28, 2022	Dec. 28, 2022							GoP	77,200,000.00		77,200,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 01, 2022	Dec. 01, 2022	Dec. 01, 2022	Dec. 28, 2022	Dec. 28, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0037</u> dated December 13, 2022 Revision of net length, scope of works, contract duration, minimum equipment requirements, bill of quantities and plans
23D00097 P00725783L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 1 Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 17, 2022	Nov. 24, 2022	Dec. 07, 2022	Dec. 07, 2022	Dec. 08 - 14, 2022	Dec. 28, 2022							GoP	99,608,747.50		99,608,747.50				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 18, 2022	Nov. 18, 2022	Nov. 18, 2022	Dec. 14, 2022	Dec. 14, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0032</u> dated November 29, 2022 Revision of net length, scope of works, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00098 P00725852L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY LANGGAM, SAN PEDRO, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 16, 2022	Dec. 16, 2022	Dec. 17 - 23, 2022	Dec. 28, 2022							GoP	106,150,000.00		106,150,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 23, 2022	Dec. 23, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0034</u> dated December 07, 2022 Revision of scope of works, net length, bill of quantities and plans
23D00099 P00725784L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 2 Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 22, 2022	Nov. 28, 2022	Dec. 14, 2022	Dec. 14, 2022	Dec. 15 - 21, 2022	Dec. 23, 2022							GoP	99,608,747.50		99,608,747.50				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	Dec. 21, 2022	Dec. 21, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Amendment of the title in the PhilGeps with ref. No. 9263040, revision of net length, scope of works, bill of quantities and plans
23D00100 P00725853L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY NARRA, SAN PEDRO, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 21, 2022	Nov. 25, 2022	Dec. 02, 2022	Dec. 16, 2022	Dec. 16, 2022	Dec. 17 - 23, 2022	Dec. 28, 2022							GoP	109,080,000.00		109,080,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	Dec. 23, 2022	Dec. 23, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0034</u> dated December 07, 2022 Revision of scope of works, net length, minimum equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23D00101 P00726591L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, BARANGAY ILOG, INFANTA, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 22, 2022	Nov. 28, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022	Dec. 28, 2022						GoP	96,500,000.00		96,500,000.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 28, 2022	Dec. 28, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 05, 2022 Indefinite Suspension <u>Supplemental Bulletin No. CW-2022-0036</u> dated December 09, 2022 Resumption of Procurement Activities on December 16, 2022, revision of net length, contract duration, scope of works, bill of quantities and plans <u>Bid Bulletin No. CW-2022-038</u> dated December 15, 2022 Indefinite Suspension to further review its plans and program of works. <u>Supplemental Bulletin No. CW-2022-0038</u> dated December 21, 2022 Revision of bill of quantities, plans, net length, scope of works, minimum major equipment requirements and resumption of submission and opening of bids on December 28, 2022
23D00121 P00725785L Z	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 3 Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 14, 2022	Nov. 22, 2022	Nov. 28, 2022	Dec. 14, 2022	Dec. 14, 2022	Dec. 15 - 21, 2022	Dec. 23, 2022						GoP	99,608,747.50		99,608,747.50				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	Dec. 21, 2022	Dec. 21, 2022		*Under Early Procurement Activities (EPA) awaiting for the released of Fund <u>Supplemental Bulletin No. CW-2022-0033</u> dated December 06, 2022 Revision of net length, scope of works, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdalPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
CONSULTANCY SERVICES																															
FY 2021 CONSULTANCY SERVICES																															
21CSD029	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF DASMARIÑAS-GENERAL TRIAS-TANZA DIVERSION ROAD PROVINCE OF CAVITE	Planning and Design Division	NO	Competitive Bidding	Nov. 24, 2022	Nov. 25, 2022	Dec. 10, 2022	Dec. 02, 2022	Dec. 22, 2022	Dec. 22 - 23, 2022	Dec. 27 - 28, 2022	Dec. 28, 2022	Dec. 29, 2022				GoP	18,400,000.00	0.00	18,400,000.00	17,848,000.00	0.00	17,848,000.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 03, 2022	Nov. 25, 2022	Dec. 03, 2022	Dec. 03, 2022	Dec. 03, 2022		For Contract Signing
21CSD030	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF DASMARIÑAS CITY-SAN PEDRO-MUNTINLUPA LINK ROAD PROVINCE OF CAVITE	Planning and Design Division	NO	Competitive Bidding	Nov. 24, 2022	Nov. 25, 2022	Dec. 10, 2022	Dec. 02, 2022	Dec. 22, 2022	Dec. 22 - 23, 2022	Dec. 27 - 28, 2022	Dec. 28, 2022	Dec. 29, 2022				GoP	13,500,000.00	0.00	13,500,000.00	13,162,500.00	0.00	13,162,500.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 03, 2022	Nov. 25, 2022	Dec. 03, 2022	Dec. 03, 2022	Dec. 03, 2022		For Contract Signing
21CSD033	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF VARIOUS FLYOVER/INTERCHANGE /UNDERPASS/INTERSECTIONS IN BACOR CITY PROVINCE OF CAVITE	Planning and Design Division	NO	Competitive Bidding	Nov. 24, 2022	Nov. 25, 2022	Dec. 10, 2022	Dec. 02, 2022	Dec. 22, 2022	Dec. 22 - 23, 2022	Dec. 27 - 28, 2022	Dec. 28, 2022	Dec. 29, 2022				GoP	13,800,000.00	0.00	13,800,000.00	13,386,000.00	0.00	13,386,000.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 03, 2022	Nov. 25, 2022	Dec. 03, 2022	Dec. 03, 2022	Dec. 03, 2022		For Contract Signing
21CSD034	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN BATANGAS PROVINCE, BATANGAS PACKAGE I	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	720,000.00	0.00	720,000.00	699,264.00	0.00	699,264.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
21CSD035	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN CAVITE PROVINCE, CAVITE PACKAGE I	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	900,000.00	0.00	900,000.00	874,080.00	0.00	874,080.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnyayan ng mga Magasakasa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing	
21CSD036	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN QUEZON PROVINCE, QUEZON PACKAGE I	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	720,000.00	0.00	720,000.00	715,000.00	0.00	715,000.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnyayan ng mga Magasakasa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing	
21CSD037	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN QUEZON PROVINCE, QUEZON PACKAGE II	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	900,000.00	0.00	900,000.00	873,000.00	0.00	873,000.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnyayan ng mga Magasakasa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing	
21CSD038	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN CAVITE PROVINCE, CAVITE PACKAGE II	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	990,000.00	0.00	990,000.00	961,488.00	0.00	961,488.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnyayan ng mga Magasakasa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
21CSD039	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN LAGUNA PROVINCE, LAGUNA PACKAGE I	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	900,000.00	0.00	900,000.00	882,000.00	0.00	882,000.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing
21CSD040	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR CAVITE PROVINCE, CAVITE PACKAGE III	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	900,000.00	0.00	900,000.00	874,080.00	0.00	874,080.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing
21CSD041	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN QUEZON PROVINCE, QUEZON PACKAGE III	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	720,000.00	0.00	720,000.00	698,400.00	0.00	698,400.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing
21CSD042	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN CAVITE PROVINCE, CAVITE PACKAGE IV	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 05, 2022	n/a	Dec. 12, 2022	Dec. 12, 2022	Dec. 12 - 13, 2022	Dec. 20 - 23, 2022	Dec. 27, 2022	Dec. 27, 2022				GoP	900,000.00	0.00	900,000.00	874,080.00	0.00	874,080.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022	Dec. 05, 2022		For Contract Signing

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
21CSD043	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN QUEZON PROVINCE, QUEZON PACKAGE IV	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022					GoP	800,000.00	0.00	900,000.00	882,000.00	0.00	882,000.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing
21CSD044	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN QUEZON PROVINCE, QUEZON PACKAGE V	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022					GoP	720,000.00	0.00	720,000.00	705,000.00	0.00	705,000.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing
21CSD045	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN QUEZON PROVINCE, QUEZON PACKAGE VI	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022					GoP	810,000.00	0.00	810,000.00	785,700.00	0.00	785,700.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing
21CSD046	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN QUEZON PROVINCE, QUEZON PACKAGE VII	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022					GoP	810,000.00	0.00	810,000.00	785,700.00	0.00	785,700.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
21CSD047	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN BATANGAS PROVINCE, BATANGAS PACKAGE II	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022				GoP	900,000.00	0.00	900,000.00	874,080.00	0.00	874,080.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing
21CSD048	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN BATANGAS PROVINCE, BATANGAS PACKAGE III	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022				GoP	945,000.00	0.00	945,000.00	917,794.00	0.00	917,794.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing
21CSD049	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN CAVITE PROVINCE, CAVITE PACKAGE V	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022				GoP	900,000.00	0.00	900,000.00	874,080.00	0.00	874,080.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing
21CSD050	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN CAVITE PROVINCE, CAVITE PACKAGE VI	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022				GoP	810,000.00	0.00	810,000.00	786,672.00	0.00	786,672.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022		For Contract Signing

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
21CSD051	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB SURFACE EXPLORATION WORKS FOR PROJECTS IN CAVITE, CAVITE PACKAGE VII	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 16, 2022	Dec. 16, 2022	Dec. 16, 2022	Dec. 23 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022					GoP	805,000.00	0.00	805,000.00	756,127.50	0.00	756,127.50	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	For Contract Signing * BID BULLETIN NO. CS
21CSD052	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION WORKS FOR PROJECTS IN LAGUNA PROVINCE, LAGUNA PACKAGE II	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 06, 2022	n/a	Dec. 13, 2022	Dec. 13, 2022	Dec. 13 - 14, 2022	Dec. 22 - 27, 2022	Dec. 28, 2022	Dec. 28, 2022					GoP	720,000.00	0.00	720,000.00	705,600.00	0.00	705,600.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	n/a	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 06, 2022	For Contract Signing
21CSD031	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE PROPOSED DAANG HARI-MCX BYPASS ROAD PROVINCE OF CAVITE	Planning and Design Division	NO	Competitive Bidding	Nov. 24, 2022	Nov. 25, 2022												GoP	10,000,000.00	0.00	10,000,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022					CANCELLED BID BULLETIN NO. CS-2022-009 Cancellation of Contract due to non-availability of funds
21CSD032	CONSULTING SERVICES FOR THE CONDUCT OF PRE-FEASIBILITY STUDY OF PROPOSED ACCESS ROAD LEADING TO CALATAGAN PORT, BATANGAS PROVINCE	Planning and Design Division	NO	Competitive Bidding	Nov. 24, 2022	Nov. 25, 2022												GoP	6,000,000.00	0.00	6,000,000.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 25, 2022					CANCELLED BID BULLETIN NO. CS-2022-009 Cancellation of Contract due to non-availability of funds

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
FY 2022 CONSULTANCY SERVICES																																
22CSD011	CONSULTING SERVICES FOR THE STRUCTURAL ASSESSMENT AND DETAILED ENGINEERING DESIGN FOR THE IMPROVEMENT / UPGRADING / STRENGTHENING / RETROFITTING OF EXISTING PUBLIC BUILDINGS	Planning and Design Division	NO	Competitive Bidding	Nov. 23, 2022	Nov. 24, 2022		Dec. 01, 2022									GoP	11,000,000.00	0.00	11,000,000.00	0.00	0.00	0.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)		Nov. 24, 2022					CANCELLED BID BULLETIN NO. CS-2022-010 cancellation of plans, program of works and Approved Budget for the Contract	
FY 2023 CONSULTANCY SERVICES																																
23CSD001	Consultancy Services for the Conduct of Pre-Feasibility Study for of the Nasugbu Detour Road & Eastwest Road (Nasugbu Section), Batangas Province	Planning and Design Division	YES	Competitive Bidding	Sep. 19, 2022	Oct. 27, 2022											GoP	16,200,000.00	0.00	16,200,000.00	0.00	0.00	0.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)		Oct. 28, 2022					CANCELLED BID BULLETIN NO. CS-2022-008 Cancellation of Contract due to revision of theApproved Budget for the Contracts	
23CSD003	Consultancy Services for the Conduct of Pre-Feasibility Study of the Indang Diversion Road, Cavite Province	Planning and Design Division	YES	Competitive Bidding	Sep. 19, 2022	Oct. 27, 2022											GoP	11,300,000.00	0.00	11,300,000.00	0.00	0.00	0.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)		Oct. 28, 2022					CANCELLED BID BULLETIN NO. CS-2022-008 Cancellation of Contract due to revision of theApproved Budget for the Contracts	
23CSD004	Consultancy Services for the Conduct of Pre-Feasibility Study of the Lian-Balayan Diversion Road, Batangas Province	Planning and Design Division	YES	Competitive Bidding	Sep. 30, 2022	Oct. 27, 2022											GoP	13,600,000.00	0.00	13,600,000.00	0.00	0.00	0.00	1. Commision on Audit (COA) 2. Philippine Institute of Civil Engineers (PICE) 3. Ugnayan ng mga Mageasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)		Oct. 28, 2022					CANCELLED BID BULLETIN NO. CS-2022-008 Cancellation of Contract due to revision of theApproved Budget for the Contracts	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adts/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
GOODS AND SERVICES																																
FY 2022 GOODS AND SERVICES																																
22GD00009	PURCHASE OF PILE DRIVING ANALYZER AND PILE INTEGRITY TESTER FOR PILE INTEGRITY AND PILE CAPACITY IN DPWH REGIONAL OFFICE AND DISTRICT ENGINEERING OFFICES, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Aug. 30, 2022	Sep. 06, 2022	Sep. 13, 2022	Sep. 27, 2022	Sep. 27, 2022	Sept 28 - Oct 04, 2022	Oct 05-07, 2022	Nov. 02, 2022	Nov. 07, 2022					GoP	119,599,333.33	119,599,333.33		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 13, 2022	Sep. 27, 2022	Sep. 27, 2022	Sept 28 - Oct 04, 2022	Oct 05-07, 2022		AWARDED
22GD00012	PURCHASE OF REBAR LOCATOR/SCANNER AND DIGITAL REBOUND HAMMER WITH MOBILE COLLABORATION FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Sep. 19, 2022	Sep. 28, 2022	Oct. 08, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022					GoP	1,480,966.67	1,480,966.67		1,455,000.00	1,455,000.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		AWARDED
22GD00013	PURCHASE OF LABORATORY EQUIPMENT FOR THE MATERIALS TESTING SECTION OF REGIONAL OFFICE IV-A AT CALAMBA, LAGUNA	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Sep. 19, 2022	Sep. 28, 2022	Oct. 08, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022					GoP	2,621,864.67	2,621,864.67		2,322,050.00	2,322,050.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		AWARDED
22GD00014	PROCUREMENT OF BASIC CALIBRATION TESTING EQUIPMENT/APPARATUS TO BE USED IN VARIOUS MATERIALS TESTING OF QUALITY ASSURANCE AND HYDROLOGY DIVISION, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Sep. 19, 2022	Sep. 29, 2022	Oct. 08, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022					GoP	7,481,007.60	7,481,007.60		7,468,010.00	7,468,010.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		AWARDED

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22GD00015	RENTAL OF DIGITAL PHOTOCOPIER MACHINE FOR REGIONAL OFFICE, FOR (1) ONE YEAR	REGIONAL OFFICE	NO	Competitive Bidding	Sep. 19, 2022	Sep. 29, 2022	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022					GoP	1,999,680.00		1,999,680.00	1,376,640.00		1,376,640.00	1. Commision on Audit (COA) 2. Philippiine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		AWARDED BID BULLETIN NO. GS-2022-0010 dated October 14, 2022 CLARIFICATIONS/QUERIES
22GD00016	PURCHASE OF TONERS AND CARTRIDGES, ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES AND COMMON ICT EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Sep. 19, 2022	Sep. 29, 2022	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022					GoP	1,970,950.00	1,970,950.00		1,935,473.00	1,935,473.00		1. Commision on Audit (COA) 2. Philippiine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		AWARDED BID BULLETIN NO. GS-2022-0010 dated October 14, 2022 CLARIFICATIONS/QUERIES
22GD00017	PURCHASE OF OFFICE EQUIPMENT AND ACCESSORIES, OFFICE SUPPLIES, PAPER MATERIALS AND PRODUCTS, AND CLEANING EQUIPMENT AND SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Sep. 19, 2022	Sep. 29, 2022	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022					GoP	3,362,786.00	3,362,786.00		3,317,614.00	3,317,614.00		1. Commision on Audit (COA) 2. Philippiine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		AWARDED BID BULLETIN NO. GS-2022-0010 dated October 14, 2022 CLARIFICATIONS/QUERIES
22GD00020	SUPPLY OF FUEL FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Sep. 19, 2022	Sep. 29, 2022	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022	Nov. 10, 2022	Nov. 14, 2022					GoP	4,800,000.00	4,800,000.00		4,477,400.00	4,477,400.00		1. Commision on Audit (COA) 2. Philippiine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 06, 2022	Oct. 25, 2022	Oct. 25, 2022	Oct 26-Nov 1, 2022	Nov 2-4, 2022		AWARDED

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
22GD00021 (RE – ADVERTISE D)	PROVISION OF JANITORIAL SERVICES AT DPWH REGIONAL OFFICE IV-A, MAYAPA, CALAMBA, LAGUNA, FOR FY 2023	REGIONAL OFFICE	NO	Competitive Bidding	Dec. 22, 2022	Dec. 28, 2022	Jan. 05, 2023	Jan. 17, 2023	Jan. 17, 2023									4,398,288.00	4,398,288.00		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 05, 2023	Jan. 17, 2023	Jan. 17, 2023	Jan. 18-21, 2023	Jan. 22-24, 2023		FOR PRE-BID & BIDDING	
22GD00022	PURCHASE OF SERVICE VEHICLES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 08, 2022	Nov. 15, 2022	Nov. 22, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07-13, 2022	Dec. 14-16, 2022	Jan. 05, 2023	Jan. 08, 2023					GoP	13,500,000.00		13,500,000.00	0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07-13, 2022	Dec. 14-16, 2022		AWARDED BID BULLETIN NO. GS-2022-0012 dated November 28, 2022 QUERIES AND CLARIFICATION
22GD00023	SUPPLY AND INSTALLATION OF OFFICE MODULAR PARTITION AND OFFICE FURNITURE OF REGIONAL OFFICE IV-A AT CALAMBA, LAGUNA	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 15, 2022	Nov. 17, 2022	Nov. 24, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07-13, 2022	Dec. 14-16, 2022	Jan. 05, 2023	Jan. 08, 2023					GoP	9,026,781.00	9,026,781.00		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec. 07-13, 2022	Dec. 14-16, 2022		AWARDED
22GD00024 (RE – ADVERTISE D)	PROVISION OF 24 SECURITY SERVICES FOR FY 2023 AT DPWH REGIONAL OFFICE NO. IV-A, CALAMBA, LAGUNA, FOR ONE (1) YEAR	REGIONAL OFFICE	NO	Competitive Bidding	Dec. 22, 2022	Dec. 28, 2022	Jan. 05, 2023	Jan. 17, 2023	Jan. 17, 2023									6,398,993.28	6,398,993.28		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 05, 2023	Jan. 17, 2023	Jan. 17, 2023	Jan. 18-21, 2023	Jan. 22-24, 2023		FOR PRE-BID & BIDDING	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
22GD00025	SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 17, 2022	Nov. 28, 2022	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022							GoP	2,170,050.27		2,170,050.27	0.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 06, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022		UNDER EVALUATION
22GD00028	PURCHASE OF OFFICE EQUIPMENT AND ACCESSORIES, OFFICE SUPPLIES, PAPER MATERIALS AND PRODUCTS, AND CLEANING EQUIPMENT AND SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 17, 2022	Nov. 28, 2022	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022							GoP	2,782,385.00	2,782,385.00		0.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 06, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022		UNDER EVALUATION
22GD00027	PURCHASE, SUPPLY AND INSTALLATION OF CCTV FOR USE IN DPWH NO. IV-A QUEZON AREA AND REGIONAL OFFICE	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 17, 2022	Nov. 28, 2022	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022							GoP	3,196,945.00	3,196,945.00		0.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 06, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022		UNDER EVALUATION
22GD00028 (RE – ADVERTISE D)	PROVISION OF 15 SECURITY SERVICES AT DIFFERENT EQUIPMENT MANAGEMENT SERVICE OFFICES OF DPWH REGION IV-A, FOR ONE (1) YEAR	REGIONAL OFFICE	NO	Competitive Bidding	Dec. 22, 2022	Dec. 28, 2022	Jan. 05, 2023	Jan. 17, 2023	Jan. 17, 2023										4,258,822.92	4,258,822.92		0.00		1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 05, 2023	Jan. 17, 2023	Jan. 17, 2023	Jan 18-21, 2023	Jan 22-24, 2023		FOR PRE-BID & BIDDING

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdaPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22GD00029	PURCHASE OF WATER DISTILLATION UNIT TO BE USED IN CHEMICAL LABORATORY OF DPWH REGIONAL OFFICE NO. IV-A	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Nov. 17, 2022	Nov. 28, 2022	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022							GoP	2,634,500.00	2,634,500.00		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 06, 2022	Dec. 20, 2022	Dec. 20, 2022	Jan 18-21, 2024	Jan 22-24, 2024		UNDER EVALUATION BID BULLETIN NO. GS-2022-0013 dated December 12, 2022 REVISION OF TECHNICAL SPECIFICATION AND CONTRACT DURATION
22GD00030	PURCHASE OF LABORATORY SUPPLIES TO BE USED IN CHEMICAL LABORATORY OF DPWH REGIONAL OFFICE NO. IV-A	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Nov. 17, 2022	Nov. 29, 2022	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022							GoP	1,070,593.33	1,070,593.33		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Jan 18-21, 2025	Jan 22-24, 2025		UNDER EVALUATION BID BULLETIN NO. GS-2022-0013 dated December 12, 2022 REVISION OF TECHNICAL SPECIFICATION AND CONTRACT DURATION
22GD00031	PURCHASE OF LABORATORY EQUIPMENT TO BE USED IN THE MATERIALS TESTING SECTION OF DPWH REGIONAL OFFICE NO. IV-A	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Nov. 17, 2022	Nov. 29, 2022	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Dec 21-23, 2022	Dec 24-27, 2022							GoP	2,238,655.10	2,238,655.10		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 08, 2022	Dec. 20, 2022	Dec. 20, 2022	Jan 18-21, 2026	Jan 22-24, 2026		UNDER EVALUATION BID BULLETIN NO. GS-2022-0013 dated December 12, 2022 REVISION OF TECHNICAL SPECIFICATION AND CONTRACT DURATION
22GD00021	PROVISION OF JANITORIAL SERVICES AT DPWH REGIONAL OFFICE IV-A, MAYAPA, CALAMBA, LAGUNA, FOR FY 2023	REGIONAL OFFICE	NO	Competitive Bidding	Oct. 27, 2022	Nov. 08, 2022	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022									GoP	4,189,939.20	4,189,939.20		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc.	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov 30-Dec 6, 2022	Dec 7-9, 2022		*Cancelled BID BULLETIN NO. GS-2022-0010 dated November 21, 2022 QUERIES AND CLARIFICATION AND RE-SCHEDULE OF PROCUREMENT ACTIVITIES BID BULLETIN NO. GS-2022-0012 dated December 5, 2022 CANCELLATION OF CONTRACTS
22GD00024	PROVISION OF 24 SECURITY SERVICES FOR FY 2023 AT DPWH REGIONAL OFFICE NO. IV-A, CALAMBA, LAGUNA, FOR ONE (1) YEAR	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 15, 2022	Nov. 17, 2022	Nov. 24, 2022	Dec. 06, 2022	Dec. 06, 2022									GoP	5,002,253.76	5,002,253.76		0.00			1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc.	Nov. 24, 2022	Dec. 06, 2022	Dec. 06, 2022	Dec 07-13, 2022	Dec 14-16, 2022		*Cancelled BID BULLETIN NO. GS-2022-0011 dated November 28, 2022 QUERIES AND CLARIFICATION BID BULLETIN NO. GS-2022-0012 dated December 5, 2022 CANCELLATION OF CONTRACTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)														
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)													
22GD00028	PROVISION OF 15 SECURITY SERVICES AT DIFFERENT EQUIPMENT MANAGEMENT SERVICE OFFICES OF DPWH REGION IV-A, FOR ONE (1) YEAR	REGIONAL OFFICE	NO	Competitive Bidding	Nov. 17, 2022	Nov. 26, 2022	Dec. 06, 2022	Dec. 20, 2022	Dec. 20, 2022									3,374,379.96	3,374,379.96		0.00				1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Ugnayan ng mga Magkasaka sa Quezon (UGMA) 4. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 06, 2022	Dec. 20, 2022	Dec. 20, 2022	Jan. 00, 1900	Jan. 00, 1900		*Cancelled BID BULLETIN NO. GS-2022-0012 dated December 5, 2022 CANCELLATION OF CONTRACTS													
Total Allotted Budget of On-going Procurement Activities																		7,465,576,549.49																											

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

SIGNATURE REDACTED

JEFFREY MICHAEL C. JAMIAS

OIC, Office of the Division Chief,
Maintenance Division
BAC Chairperson

Approved:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director