

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01 - June 30, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
FY 2023 INFRASTRUCTURE PROJECTS																																
	23D00214 - CONSTRUCTION OF THREE - STOREY OFFICE BUILDING FOR CIVIL SERVICE COMMISSION FIELD OFFICE - LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan. 12, 2024	Jan. 19, 2024	Jan. 26, 2024	Feb. 08, 2024	Feb. 08, 2024	Feb. 09, 2024	Mar. 01, 2024	Mar. 08, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	13,227,530.00	-	13,227,530.00	13,001,621.29	-	13,001,621.29	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	-	*NTP was issued
	23D00215 (Re-advertisement) - FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Constructions / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector Systems CONSTRUCTION AND INSTALLATION OF RAINWATER COLLECTOR SYSTEM (RWCS), BACOR CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Nov. 17, 2023	Jan. 10, 2024	Jan. 17, 2024	Jan. 30, 2024	Jan. 30, 2024	Jan. 31, 2024	Feb. 21, 2024	Feb. 23, 2024	Feb. 28, 2024	Mar. 08, 2024	Mar. 12, 2024	-	-	GoP	8,916,600.00	-	8,916,600.00	8,737,853.18	-	8,737,853.18	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*NTP was issued
	23D00220 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA – CAVITE BYPASS ROAD, PACKAGE D Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 03, 2024	Apr. 03, 2024	Apr. 04, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 25, 2024	May. 03, 2024	May. 07, 2024	-	-	GoP	144,750,000.00	-	144,750,000.00	143,243,008.50	-	143,243,008.50	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*NTP was issued
	23Z00016 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAGUNA LAKESHORE AT BGRY. SAN, ANTONIO, MUNICIPALITY OF BAY, LAGUNA Laguna	Construction Division	NO	Competitive Bidding	Jun. 27, 2023	Jul. 04, 2023	Jul. 11, 2023	Jul. 25, 2023	Jul. 25, 2023	Jul. 26, 2023	Aug. 14, 2023	Aug. 14, 2023	Sep. 21, 2023	Dec. 14, 2023	Dec. 14, 2023	-	-	GoP	192,803,344.51	-	192,803,344.51	187,202,716.99	-	187,202,716.99	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
	23Z00017 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAGUNA LAKESHORE AT BGRY. PAG-ASA, MABITAC, LAGUNA Laguna	Construction Division	NO	Competitive Bidding	Jun. 27, 2023	Jul. 04, 2023	Jul. 11, 2023	Jul. 25, 2023	Jul. 25, 2023	Jul. 26, 2023	Aug. 14, 2023	Aug. 14, 2023	Sep. 22, 2023	Sep. 28, 2023	Nov. 28, 2023	-	-	GoP	144,332,159.28	-	144,332,159.28	140,259,500.66	-	140,259,500.66	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	-	*NTP was issued	
	23Z00018 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG UPPER MARIKINA RIVER (FLOOD CONTROL WORKS) PHASE I, BRGY. STA. ANA, SAN MATEO, RIZAL San Mateo, Rizal	Construction Division	NO	Competitive Bidding	Aug. 08, 2023	Aug. 11, 2023	Aug. 18, 2023	Aug. 30, 2023	Aug. 30, 2023	Aug. 31, 2023	Sep. 21, 2023	Sep. 27, 2023	Oct. 27, 2023	Jan. 18, 2024	Jan. 18, 2024	-	-	GoP	96,369,708.58	-	96,369,708.58	93,489,470.36	-	93,489,470.36	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 11, 2023	Aug. 11, 2023	Aug. 11, 2023	Aug. 11, 2023	Aug. 11, 2023	-	*NTP was issued	
	23Z00019 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG UPPER MARIKINA RIVER (FLOOD CONTROL WORKS) PHASE II, BRGY. STA. ANA, SAN MATEO, RIZAL San Mateo, Rizal	Construction Division	NO	Competitive Bidding	Aug. 08, 2023	Aug. 11, 2023	Aug. 18, 2023	Aug. 30, 2023	Aug. 30, 2023	Aug. 31, 2023	Sep. 21, 2023	Sep. 27, 2023	Oct. 27, 2023	Jan. 18, 2024	Jan. 18, 2024	-	-	GoP	145,772,616.56	-	145,772,616.56	141,428,510.06	-	141,428,510.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 11, 2023	Aug. 11, 2023	Aug. 11, 2023	Aug. 11, 2023	Aug. 11, 2023	-	*NTP was issued	
	23Z00020 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT UPPER MARIKINA RIVER FROM BRGY. SAN JOSE GOING TO BRGY. BALITE (PHASE 2), RODRIGUEZ, RIZAL Rodriguez, Rizal	Construction Division	NO	Competitive Bidding	May. 15, 2023	May. 19, 2023	May. 26, 2023	Jun. 06, 2023	Jun. 08, 2023	Jun. 08, 2023	Jun. 30, 2023	Jul. 13, 2023	Aug. 15, 2023	Nov. 09, 2023	Nov. 10, 2023	-	-	GoP	143,258,442.71	-	143,258,442.71	138,990,942.63	-	138,990,942.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 19, 2023	May. 19, 2023	May. 19, 2023	May. 19, 2023	May. 19, 2023	-	*NTP was issued	
	23Z00021 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT UPPER MARIKINA RIVER FROM BRGY. SAN JOSE GOING TO BRGY. SAN ISIDRO, RODRIGUEZ, RIZAL Rodriguez, Rizal	Construction Division	NO	Competitive Bidding	Apr. 17, 2023	Apr. 27, 2023	May. 04, 2023	May. 16, 2023	May. 16, 2023	May. 17, 2023	Jun. 07, 2023	Aug. 14, 2023	Aug. 25, 2023	Sep. 22, 2023	Dec. 14, 2023	Dec. 14, 2023	-	-	GoP	96,490,313.72	-	96,490,313.72	85,877,077.15	-	85,877,077.15	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 27, 2023	Apr. 27, 2023	Apr. 27, 2023	Apr. 27, 2023	Apr. 27, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
	23Z00022 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULI CREEK (PHASE 2), BARANGAY SAN ANDRES, CAINTA, RIZAL	Construction Division	NO	Competitive Bidding	Jun. 27, 2023	Jul. 04, 2023	Jul. 11, 2023	Jul. 25, 2023	Jul. 25, 2023	Jul. 26, 2023	Aug. 14, 2023	Aug. 14, 2023	Aug. 25, 2023	Sep. 21, 2023	Nov. 28, 2023	Nov. 28, 2023	-	GoP	96,480,462.15	-	96,480,462.15	93,719,159.73	-	93,719,159.73	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 04, 2023	-	*NTP was issued	
	23D00218 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad-TIKAS) CONSTRUCTION OF PRO 4A WAREHOUSE BUILDING AT CAMP BGEN VICENTE P. LIM, MAYAPA, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan. 08, 2024	Jan. 10, 2024	Jan. 17, 2024	Feb. 01, 2024	Feb. 01, 2024	Feb. 02, 2024	Feb. 23, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	8,178,375.00	-	8,178,375.00	8,050,728.69	-	8,050,728.69	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*NTP was issued	
	23D00221 - STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS - REGION IV-A, GENERAL LUNA, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar. 13, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024	Apr. 24, 2024	May. 16, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	42,554,475.98	-	42,554,475.98	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued	
	23D00222 - STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS - REGION IV-A, GENERAL NAKAR, QUEZON (COMPLETION) Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar. 13, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024	Apr. 24, 2024	May. 16, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	9,278,452.71	-	9,278,452.71	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued	
	23D00223 - STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS - REGION IV-A, PADRE GARCIA, BATANGAS (COMPLETION) Batangas Province	Maintenance Division	NO	Competitive Bidding	Mar. 13, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024	Apr. 24, 2024	May. 16, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	8,032,964.92	-	8,032,964.92	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	23D00224 - STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS - REGION IV-A, LIAN, BATANGAS (COMPLETION) Batangas Province	Maintenance Division	NO	Competitive Bidding	Mar. 13, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024	Apr. 24, 2024	May. 16, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	7,741,041.39	-	7,741,041.39	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued
FY 2024 CIVIL WORKS PROJECTS																																
31020510100000	24D00001 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST - WEST ROAD), AMADEO SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 25, 2023	Oct. 25, 2023	Oct. 26, 2023	Nov. 14, 2023	Nov. 17, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	32,810,000.00	-	32,810,000.00	32,317,571.40	-	32,317,571.40	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Oct. 17, 2023	Oct. 17, 2023	Oct. 17, 2023	Oct. 17, 2023	-	*NTP was issued
300202100274000	24D00002 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 10, 2023	Oct. 10, 2023	Oct. 11, 2023	Oct. 27, 2023	Nov. 17, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	19,300,000.00	-	19,300,000.00	18,914,788.41	-	18,914,788.41	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued
300207101045000	24D00003 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS POLICE PROVINCIAL OFFICE BUILDING, BATANGAS CITY, BATANGAS, PHASE III Batangas Province	Maintenance Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 10, 2023	Oct. 10, 2023	Oct. 11, 2023	Oct. 27, 2023	Oct. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	9,650,000.00	-	9,650,000.00	9,417,419.64	-	9,417,419.64	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
310204102509000	24D00004 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads PADRE GARCIA - ROSARIO ROAD, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 10, 2023	Oct. 10, 2023	Oct. 11, 2023	Oct. 27, 2023	Oct. 27, 2023	Oct. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	57,900,000.00	-	57,900,000.00	57,031,500.00	-	57,031,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued
310204102502000	24D00005 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads MANILA-CAVITE BYPASS ROAD, PACKAGE A, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 10, 2023	Oct. 10, 2023	Oct. 11, 2023	Oct. 27, 2023	Oct. 27, 2023	Oct. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	130,275,000.00	-	130,275,000.00	127,663,034.36	-	127,663,034.36	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued
310204102483000	24D00006 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads BACOR DIVERSION ROAD, PACKAGE B, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 17, 2023	Dec. 08, 2023	Dec. 27, 2023	Mar. 15, 2024	Mar. 25, 2024	Apr. 03, 2024	-	-	GoP	67,550,000.00	-	67,550,000.00	62,109,216.56	-	62,109,216.56	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Nov. 07, 2023	Nov. 07, 2023	Nov. 07, 2023	Nov. 07, 2023	-	*NTP was issued	
310205101200000	24D00007 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), MAGALLANES - GENERAL AGUINALDO SECTION, PACKAGE 4, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 11, 2023	Oct. 11, 2023	Oct. 12, 2023	Oct. 27, 2023	Oct. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,008,826.34	-	94,008,826.34	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
300204101522000	24D00008 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 11, 2023	Oct. 11, 2023	Oct. 12, 2023	Oct. 27, 2023	Mar. 25, 2024	Apr. 08, 2024	Apr. 17, 2024	Apr. 18, 2024	-	-	GoP	4,825,000.00	-	4,825,000.00	4,728,320.52	-	4,728,320.52	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued
300207101043000	24D00009 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructure In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) AREA POLICE COMMAND FOR SOUTHERN LUZON COMPLEX AND FACILITIES, LUCENA CITY, QUEZON, PHASE II Quezon Province	Maintenance Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 17, 2023	Dec. 08, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	164,050,000.00	-	164,050,000.00	160,743,348.42	-	160,743,348.42	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Nov. 07, 2023	Nov. 07, 2023	Nov. 07, 2023	Nov. 07, 2023	-	*NTP was issued
300207101046000	24D00010 (Re-advertisement) - FY 2024 INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF FIVE (5) STOREY AFP QUARTERS, BUILDING 1, LUCENA CITY, QUEZON, PHASE III Quezon Province	Maintenance Division	NO	Competitive Bidding	Sep. 08, 2023	Jan. 19, 2024	Jan. 26, 2024	Feb. 06, 2024	Feb. 06, 2024	Feb. 09, 2024	Mar. 01, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	28,950,000.00	-	28,950,000.00	28,081,500.00	-	28,081,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awar/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
3102041024 90000	24D00011 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Bypass and Diversion Roads GUINAYANGAN - TAGKAWAYAN DIVERSION ROAD, PACKAGE A, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 08, 2023	Jan. 30, 2024	Feb. 06, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28, 2024	Mar. 19, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 11, 2024	*	*	GoP	289,500,000.00	*	289,500,000.00	281,355,362.99	*	281,355,362.99	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 30, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	*	*NTP was issued
3102041024 91000	24D00012 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Bypass and Diversion Roads GUINAYANGAN - TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Dec. 28, 2023	Dec. 28, 2023	Dec. 29, 2023	Jan. 19, 2024	Jan. 25, 2024	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	*	*	GoP	284,675,000.00	*	284,675,000.00	276,841,620.49	*	276,841,620.49	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Dec. 21, 2023	Dec. 21, 2023	Dec. 21, 2023	Dec. 21, 2023	*	*NTP was issued
3102051012 10000	24D00013 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing links / New Roads MSR JCT CANDA - HONDAGUA ROMA POINT ROAD, PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13, 2023	Nov. 03, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	*	*	GoP	386,000,000.00	*	386,000,000.00	380,928,394.60	*	380,928,394.60	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	*	*NTP was issued
3102051012 11000	24D00014 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Missing Links / New Roads MSR JCT CANDA - HONDAGUA ROMA POINT ROAD, PACKAGE B, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Dec. 20, 2023	Dec. 20, 2023	Dec. 21, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	*	*	GoP	378,280,000.00	*	378,280,000.00	369,823,494.33	*	369,823,494.33	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Dec. 13, 2023	Dec. 13, 2023	Dec. 13, 2023	Dec. 13, 2023	*	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
3103061002 82000	24D00015 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG DAANG MAHARLIKA (LZ), PACKAGE A Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13, 2023	Nov. 03, 2023	Nov. 07, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	67,550,000.00	-	67,550,000.00	66,727,264.16	-	66,727,264.16	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued
3102051012 06000	24D00016 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MARILAG - AGOHO ROAD PACKAGE B, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 08, 2023	Sep. 19, 2023	Sep. 26, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13, 2023	Nov. 03, 2023	Nov. 09, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	57,900,000.00	-	57,900,000.00	57,320,942.29	-	57,320,942.29	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	Sep. 19, 2023	-	*NTP was issued
3102041024 82000	24D00018 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR DIVERSION ROAD, PACKAGE A, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 16, 2023	Oct. 16, 2023	Oct. 17, 2023	Nov. 07, 2023	Nov. 09, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	145,715,000.00	-	145,715,000.00	142,078,164.58	-	142,078,164.58	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued
3102051011 96000	24D00019 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads CASILE - TAGAYTAY ROAD, PACKAGE D, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 16, 2023	Oct. 16, 2023	Oct. 17, 2023	Nov. 07, 2023	Nov. 09, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	106,150,000.00	-	106,150,000.00	103,217,510.26	-	103,217,510.26	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued
3102051012 02000	24D00020 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO – MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), SILANG SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 16, 2023	Oct. 16, 2023	Oct. 17, 2023	Nov. 07, 2023	Nov. 09, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	48,250,000.00	-	48,250,000.00	47,043,750.34	-	47,043,750.34	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310204102012000	24D00021 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUISIANA - MAUBAN DIVERSION ROAD, LUISIANA SECTION, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 16, 2023	Oct. 16, 2023	Oct. 17, 2023	Nov. 07, 2023	Nov. 19, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	86,850,000.00	-	86,850,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued
310205101192000	24D00024 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads ATIMONAN - MAUBAN ROAD, MAUBAN SECTION, QUEZON, PACKAGE A Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 16, 2023	Oct. 16, 2023	Oct. 17, 2023	Nov. 07, 2023	Nov. 09, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	48,250,000.00	-	48,250,000.00	47,718,943.26	-	47,718,943.26	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued
310205101203000	24D00025 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR-DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE C, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 17, 2023	Oct. 17, 2023	Oct. 18, 2023	Nov. 08, 2023	Nov. 09, 2023	Feb. 28, 2024	Mar. 08, 2024	Mar. 12, 2024	-	-	GoP	43,425,000.00	-	43,425,000.00	42,115,901.47	-	42,115,901.47	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued
320102106405000	24D00026 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, BARANGAY ILOG, INFANTA, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 17, 2023	Oct. 17, 2023	Oct. 18, 2023	Nov. 08, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,090,600.13	-	94,090,600.13	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3201021063 80000	24D00027 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, BARANGAY MAIGANG, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 17, 2023	Oct. 17, 2023	Oct. 18, 2023	Nov. 08, 2023	Nov. 17, 2023	Feb. 28, 2024	Mar. 08, 2024	Mar. 12, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,091,756.67	-	94,091,756.67	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued
3201021063 81000	24D00028 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, BARANGAY MINAHAN NORTE, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 17, 2023	Oct. 17, 2023	Oct. 18, 2023	Nov. 08, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,012,779.25	-	94,012,779.25	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued
3201021064 06000	24D00029 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, BARANGAY CATAMBUNGAN, INFANTA, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 17, 2023	Oct. 17, 2023	Oct. 18, 2023	Nov. 08, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,008,658.53	-	94,008,658.53	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002071010 47000	24D00030 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program -TIKAS) CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARRACKS), CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE III Quezon Province	Maintenance Division	NO	Competitive Bidding	Sep. 15, 2023	Jan. 19, 2024	Jan. 26, 2024	Feb. 08, 2024	Feb. 08, 2024	Feb. 09, 2024	Mar. 01, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	14,475,000.00	-	14,475,000.00	14,040,750.00	-	14,040,750.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	-	*NTP was issued
3102051010 09000	24D00031 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 15, 2023	Jan. 10, 2024	Jan. 17, 2024	Jan. 30, 2024	Jan. 30, 2024	Jan. 31, 2024	Feb. 21, 2024	Mar. 01, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	91,675,000.00	-	91,675,000.00	89,244,861.30	-	89,244,861.30	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*NTP was issued
3102041025 19000	24D00033 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY-PINAMUCAN BYPASS, PACKAGE O, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 29, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22, 2023	Dec. 13, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	86,850,000.00	-	86,850,000.00	85,967,653.37	-	85,967,653.37	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	-	*NTP was issued
3102041025 20000	24D00034 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE P, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22, 2023	Dec. 13, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	95,052,500.00	-	95,052,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300207101048000	24D00035 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR PHILIPPINE NATIONAL POLICE - BATANGAS PROVINCIAL COMMAND OFFICE, CAMP GENERAL MIGUEL MALVAR, KUMINTANG ILAYA, BATANGAS CITY (PHASE II) Batangas Province	Maintenance Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 25, 2023	Nov. 17, 2023	Nov. 17, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	9,650,000.00	-	9,650,000.00	9,408,739.73	-	9,408,739.73	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued
310204102507000	24D00036 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-IBAAN DIVERSION ROAD, PHASE V, PACKAGE A, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15, 2023	Nov. 30, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	34,740,000.00	-	34,740,000.00	34,218,900.00	-	34,218,900.00	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	-	*NTP was issued
310204102021000	24D00037 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN-LAIYA TOURISM BYPASS ROAD), BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 25, 2023	Nov. 17, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	48,250,000.00	-	48,250,000.00	46,912,663.92	-	46,912,663.92	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued
310204102508000	24D00038 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA - ROSARIO DIVERSION ROAD, PACKAGE 1, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 25, 2023	Nov. 17, 2023	Nov. 17, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	34,740,000.00	-	34,740,000.00	34,218,848.15	-	34,218,848.15	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adsl/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002151037 72000	24D00039 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, REHABILITATION OF LAIYA-MALABRIGO ROAD, PHASE 3, BRGY. HUGOM, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15, 2023	Dec. 06, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	164,050,000.00	-	164,050,000.00	159,875,839.38	-	159,875,839.38	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	-	*NTP was issued
3002191024 82000	24D00040 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures / Facilities CONSTRUCTION OF REVETMENT ALONG MALAKING ILOG RIVER (UPSTREAM), BRGY. LIPAHAN, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 25, 2023	Nov. 17, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	154,400,000.00	-	154,400,000.00	150,440,464.79	-	150,440,464.79	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued
3002191024 83000	24D00041 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures / Facilities CONSTRUCTION OF REVETMENT ALONG MALAKING ILOG RIVER, PHASE 4, BRGY. LIPAHAN, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15, 2023	Nov. 30, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	164,050,000.00	-	164,050,000.00	159,869,144.98	-	159,869,144.98	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	-	*NTP was issued
3102041025 03000	24D00042 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, PACKAGE B, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Jan. 30, 2024	Feb. 06, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28, 2024	Mar. 19, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	139,925,000.00	-	139,925,000.00	138,520,708.39	-	138,520,708.39	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 30, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3102051012 16000	24D00043 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE E, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Jan. 30, 2024	Feb. 06, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28, 2024	Mar. 19, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	139,925,000.00	-	139,925,000.00	138,431,601.48	-	138,431,601.48	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 30, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued
3102051012 17000	24D00044 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE F, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Jan. 30, 2024	Feb. 06, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28, 2024	Mar. 19, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	139,925,000.00	-	139,925,000.00	138,483,141.10	-	138,483,141.10	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 30, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued
3102041025 27000	24D00046 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TEJERO DIVERSION ROAD, TANZA SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 25, 2023	Oct. 25, 2023	Oct. 26, 2023	Nov. 17, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	48,250,000.00	-	48,250,000.00	47,045,175.93	-	47,045,175.93	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued
3102051011 97000	24D00047 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO -- MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), INDANG EAST SECTION, PACKAGE 5, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 27, 2023	Nov. 16, 2023	Nov. 23, 2023	Dec. 07, 2023	Dec. 07, 2023	Dec. 08, 2023	Dec. 29, 2023	Jan. 11, 2024	Mar. 08, 2024	Mar. 11, 2024	Mar. 12, 2024	-	-	GoP	144,750,000.00	-	144,750,000.00	143,266,312.50	-	143,266,312.50	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3102051011 98000	24D00048 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), INDANG WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 25, 2023	Oct. 25, 2023	Oct. 26, 2023	Nov. 17, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	48,250,000.00	-	48,250,000.00	47,526,230.67	-	47,526,230.67	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued
3102051011 99000	24D00049 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), MAGALLANES- GEN. AGUINALDO SECTION, PACKAGE 3, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22, 2023	Dec. 13, 2023	Dec. 27, 2023	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	72,375,000.00	-	72,375,000.00	70,384,776.29	-	70,384,776.29	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	-	*NTP was issued
3102051012 01000	24D00050 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), MAGALLANES- GEN. AGUINALDO SECTION, PACKAGE 5, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 25, 2023	Oct. 25, 2023	Oct. 26, 2023	Nov. 17, 2023	Nov. 17, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	67,550,000.00	-	67,550,000.00	66,814,279.65	-	66,814,279.65	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued
3102051010 03000	24D00051 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), MARAGONDON SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22, 2023	Dec. 13, 2023	Dec. 17, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	93,899,168.23	-	93,899,168.23	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3102041020 28000	24D00053 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA-SILANG DIVERSION ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Feb. 01, 2024	Feb. 01, 2024	Feb. 02, 2024	Feb. 23, 2024	Feb. 23, 2024	Feb. 28, 2024	Mar. 08, 2024	Mar. 12, 2024	-	-	GoP	34,740,000.00	-	34,740,000.00	33,871,500.33	-	33,871,500.33	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3002071010 53000	24D00054 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) REHABILITATION OF 4 LAKAN DORMITORIES, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 29, 2023	Jan. 19, 2024	Jan. 26, 2024	Feb. 08, 2024	Feb. 08, 2024	Feb. 09, 2024	Mar. 01, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	38,600,000.00	-	38,600,000.00	37,441,999.99	-	37,441,999.99	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	-	*NTP was issued
3002071010 49000	24D00055 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PNP ADMINISTRATIVE BUILDING, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	NO	Competitive Bidding	Sep. 22, 2023	Jan. 19, 2024	Jan. 26, 2024	Feb. 08, 2024	Feb. 08, 2024	Feb. 09, 2024	Mar. 01, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	9,650,000.00	-	9,650,000.00	9,360,500.00	-	9,360,500.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	-	*NTP was issued
3102051011 93000	24D00059 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads CASILE - TAGAYTAY ROAD, PACKAGE B, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Oct. 27, 2023	Nov. 16, 2023	Nov. 23, 2023	Feb. 01, 2024	Feb. 01, 2024	Feb. 02, 2024	Feb. 23, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	188,131,887.99	-	188,131,887.99	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 16, 2023	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3102051011 95000	24D00060 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads CASILE - TAGAYTAY ROAD, PACKAGE C, LAGUNA Laguna Province	Construction Division	YES	Compellitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Feb. 01, 2024	Feb. 01, 2024	Feb. 02, 2024	Feb. 23, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May 02, 2024	-	-	GoP	120,625,000.00	-	120,625,000.00	118,119,589.60	-	118,119,589.60	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3002041012 46000	24D00061 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) PULO-DIEZMO ROAD CONNECTING BRGY. PULO, AND BRGY. DIEZMO- NATIONAL ROAD TO SLEX IN SUPPORT OF TRANSPORT AND LOGISTICS, LISP-1, LOGISTICS COMPANY, CABUYAO CITY, LAGUNA Laguna Province	Construction Division	YES	Compellitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 25, 2023	Oct. 25, 2023	Oct. 26, 2023	Nov. 17, 2023	Mar. 25, 2024	Apr. 08, 2024	Apr. 17, 2024	Apr. 18, 2024	-	-	GoP	4,825,000.00	-	4,825,000.00	4,699,865.41	-	4,699,865.41	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*NTP was issued
3102041024 79000	24D00062 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALAMINOS - SAN PABLO CITY BYPASS ROAD, PACKAGE I, LAGUNA Laguna Province	Construction Division	YES	Compellitive Bidding	Oct. 06, 2023	Nov. 24, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	231,600,000.00	-	231,600,000.00	224,649,138.66	-	224,649,138.66	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	-	*NTP was issued
3102041024 80000	24D00063 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads, ALAMINOS - SAN PABLO CITY BYPASS ROAD, PACKAGE J, LAGUNA Laguna Province	Construction Division	YES	Compellitive Bidding	Nov. 17, 2023	Nov. 24, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	308,800,000.00	-	308,800,000.00	301,080,000.00	-	301,080,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3102041024 81000	24D00064 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALAMINOS - SAN PABLO CITY BYPASS ROAD, PACKAGE K, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Sep. 22, 2023	Jan. 30, 2024	Feb. 06, 2024	Feb. 27, 2024	Feb. 27, 2024	Feb. 28, 2024	Mar. 19, 2024	Apr. 22, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	*	*	GoP	115,800,000.00	*	115,800,000.00	112,326,094.56	*	112,326,094.56	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 30, 2024	Jan. 30, 2024	Jan. 30, 2024	Jan. 30, 2024	Jan. 30, 2024	*	*NTP was issued
3103041012 12000	24D00065 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges AMAO BR. 1 (B02565LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 25, 2023	Oct. 25, 2023	Oct. 26, 2023	Nov. 17, 2023	Nov. 30, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	*	*	GoP	15,494,040.00	*	15,494,040.00	15,094,922.63	*	15,094,922.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	*	*NTP was issued
3102051011 27000	24D00066 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MAUBAN-TIGNOAN ROAD (MAUBAN SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 29, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	Apr. 03, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	*	*	GoP	28,950,000.00	*	28,950,000.00	28,372,063.18	*	28,372,063.18	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	*	*NTP was issued
3102051011 27000	24D00067 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MAUBAN-TIGNOAN ROAD (REAL SECTION), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22, 2023	Dec. 13, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	*	*	GoP	38,600,000.00	*	38,600,000.00	37,534,504.78	*	37,534,504.78	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	*	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300207101044000	24D00069 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE V Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 29, 2023	Jan. 19, 2024	Jan. 26, 2024	Feb. 08, 2024	Feb. 08, 2024	Feb. 09, 2024	Mar. 01, 2024	Apr. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	19,300,000.00	-	19,300,000.00	18,720,999.99	-	18,720,999.99	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	Jan. 19, 2024	-	*NTP was issued
310204102524000	24D00070 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGKAWAYAN-LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 29, 2023	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	Mar. 21, 2024	Apr. 12, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	284,675,000.00	-	284,675,000.00	280,400,372.91	-	280,400,372.91	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
310204102495000	24D00074 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIAN DIVERSION ROAD, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	28,950,000.00	-	28,950,000.00	28,643,264.21	-	28,643,264.21	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	-	*NTP was issued
310206100035000	24D00075 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges BALAGTAS FLYOVER, BATANGAS CITY Batangas Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	Apr. 03, 2024	May. 10, 2024	May. 13, 2024	May. 16, 2024	May. 17, 2024	-	-	GoP	77,200,000.00	-	77,200,000.00	76,042,000.00	-	76,042,000.00	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3101011012 32000	24D00076 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0061 + 640 - K0063 + 725 Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 27, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	Mar. 01, 2024	Mar. 01, 2024	Mar. 08, 2024	Mar. 12, 2024	Mar. 13, 2024	-	-	Go-P	153,630,895.00	-	153,630,895.00	149,406,199.16	-	149,406,199.16	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3102041024 96000	24D00077 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE M, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Jan. 10, 2024	Jan. 17, 2024	Jan. 30, 2024	Jan. 30, 2024	Jan. 31, 2024	Feb. 21, 2024	Mar. 01, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	Go-P	193,000,000.00	-	193,000,000.00	190,096,389.28	-	190,096,389.28	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*NTP was issued
3102041024 97000	24D00078 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE N, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Jan. 10, 2024	Jan. 17, 2024	Jan. 30, 2024	Jan. 30, 2024	Jan. 31, 2024	Feb. 21, 2024	Feb. 24, 2024	Feb. 28, 2024	Mar. 08, 2024	Mar. 12, 2024	-	-	Go-P	193,000,000.00	-	193,000,000.00	187,798,456.82	-	187,798,456.82	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*NTP was issued
3102041024 98000	24D00079 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE O, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Jan. 10, 2024	Jan. 17, 2024	Jan. 30, 2024	Jan. 30, 2024	Jan. 31, 2024	Feb. 21, 2024	Mar. 04, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	Go-P	144,750,000.00	-	144,750,000.00	143,157,750.00	-	143,157,750.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
3102041024 99000	24D00080 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE P, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	144,750,000.00	-	144,750,000.00	142,578,750.00	-	142,578,750.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	-	*NTP was issued
3101021014 87000	24D00086 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, CAVITE - BATANGAS RD - K0039 + (-186) - K0039 + 445, K0040 + 258 - K0040 + 935, K0041 + 933 - K0043 + 255 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 24, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	189,139,885.12	-	189,139,885.12	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	-	*NTP was issued
3101021015 37000	24D00087 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, STA ROSA-ULAT-TAGAYTAY RD - K0065 + 013 - K0067 + 686, K0069 + 480 - K0069 + 505 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 24, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	189,139,838.82	-	189,139,838.82	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	-	*NTP was issued
3102021015 26000	24D00089 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads STA ROSA-ULAT-TAGAYTAY RD - K0061 + 197 - K0061 + 342, K0068 + 615-- K0068 + 755, K0068 + 788- K0068 + 788, K0068+ 835-K0068 + 855, K0069 + 027-K0069 + 066 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	19,704,335.00	-	19,704,335.00	19,113,204.95	-	19,113,204.95	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adap/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002151037 80000	24D00090 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF CARMONA - BIÑAN EXTENSION ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Nov. 17, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	Apr. 03, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May 02, 2024	-	-	Go-P	57,900,000.00	-	57,900,000.00	56,452,500.46	-	56,452,500.46	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
3201011108 07000	24D00091 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAGUNA LAKESHORE AT BARANGAY PAG-ASA, PHASE II, MABITAC, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 29, 2023	Dec. 06, 2023	Dec. 20, 2023	Dec. 20, 2023	Dec. 21, 2023	Jan. 11, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	Go-P	96,500,000.00	-	96,500,000.00	94,045,952.59	-	94,045,952.59	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	-	*NTP was issued
3201011109 02000	24D00094 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF RETARDING BASIN, BARANGAY MAMPLASAN, BIÑAN CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 13, 2023	Nov. 29, 2023	Dec. 06, 2023	Dec. 20, 2023	Dec. 20, 2023	Dec. 21, 2023	Jan. 11, 2024	Apr. 02, 2024	Apr. 04, 2024	Apr. 08, 2024	Apr. 15, 2024	-	-	Go-P	48,250,000.00	-	48,250,000.00	47,042,817.03	-	47,042,817.03	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	-	*NTP was issued
3101011012 28000	24D00095 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0056 + 000 - K0056 + 115 Laguna Province	Maintenance Division	NO	Competitive Bidding	Oct. 06, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	Mar. 04, 2024	Mar. 04, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	Go-P	11,375,420.00	-	11,375,420.00	11,147,433.63	-	11,147,433.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Past of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3101011012 44000	24D00100 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MANILA SOUTH RD - K0036 + 150 - K0038 + 789, K0036 + 845 - K0037 + 623, K0037 + 634 - K0037 + 739, K0038 + 000 - K0038 + 437, K0038 + 735 - K0040 + 962, K0040 + 968 - K0041 + 616 Laguna Province	Maintenance Division	NO	Competitive Bidding	Nov. 22, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	Apr. 04, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	152,461,315.00	-	152,461,315.00	148,275,134.15	-	148,275,134.15	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
P00801628L Z	24D00101 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Flyovers / Interchanges / Underpasses/ Long Span Bridges SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 29, 2023	Dec. 06, 2023	Dec. 20, 2023	Dec. 20, 2023	Dec. 21, 2023	Jan. 11, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	19,300,000.00	-	19,300,000.00	19,000,000.00	-	19,000,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 28, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	-	*NTP was issued
3002311000 20000	24D00102 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings / Facilities to support Social Services, SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, SAN PEDRO CITY, LAGUNA, PHASE 2 Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 29, 2023	Nov. 16, 2023	Nov. 23, 2023	Dec. 07, 2023	Dec. 07, 2023	Dec. 08, 2023	Dec. 29, 2023	Jan. 11, 2024	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	77,200,000.00	-	77,200,000.00	76,428,000.00	-	76,428,000.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	-	*NTP was issued
320101108 08000	24D00103 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAGUNA LAKESHORE AT BARANGAY SAN ANTONIO, PHASE II, BAY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 29, 2023	Dec. 06, 2023	Dec. 20, 2023	Dec. 20, 2023	Dec. 21, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 28, 2024	Mar. 08, 2024	Mar. 12, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,022,397.33	-	94,022,397.33	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of EAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3101011012 33000	24D00105 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0081+259 - K0082+208 Laguna Province	Maintenance Division	NO	Competitive Bidding	Oct. 06, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 06, 2024	Mar. 06, 2024	Mar. 07, 2024	Mar. 22, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	76,445,370.00	-	76,445,370.00	74,152,023.52	-	74,152,023.52	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued
3101011012 31000	24D00106 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0082 + 595 - K0082 + 974 Laguna Province	Maintenance Division	NO	Competitive Bidding	Nov. 22, 2023	Feb. 22, 2024	Feb. 29, 2024	Mar. 19, 2024	Mar. 19, 2024	Mar. 20, 2024	Apr. 10, 2024	Apr. 25, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	-	-	GoP	33,775,000.00	-	33,775,000.00	32,930,625.00	-	32,930,625.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
3101011012 30000	24D00107 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0079 + 726 - K0080 + 209 Laguna Province	Maintenance Division	NO	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	Feb. 28, 2024	Feb. 28, 2024	Feb. 29, 2024	Mar. 20, 2024	Apr. 22, 2024	Apr. 25, 2024	May. 03, 2024	May. 07, 2024	-	-	GoP	41,482,455.00	-	41,482,455.00	40,651,666.31	-	40,651,666.31	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Feb. 21, 2024	Feb. 21, 2024	Feb. 21, 2024	Feb. 21, 2024	-	*NTP was issued
3101041008 53000	24D00108 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads DAANG MAHARLIKA (LZ) - K0070 + 040 - K0072 + 952, K0075 + 031 - K0075 + 437, K0076 + 825 - K0076 + 973 Laguna Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 06, 2024	Mar. 06, 2024	Mar. 07, 2024	Mar. 28, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	GoP	166,535,840.00	-	166,535,840.00	161,535,546.95	-	161,535,546.95	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued
3101041008 54000	24D00109 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads DAANG MAHARLIKA (LZ) - K0078 + 722 - K0079 + 336, K0090 + 042 - K0090 + 683, K0090 + 956 - K0091 + 353 Laguna Province	Construction Division	NO	Competitive Bidding	Oct. 06, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 06, 2024	Mar. 06, 2024	Mar. 07, 2024	Mar. 22, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	251,538,830.00	-	251,538,830.00	243,892,944.44	-	243,892,944.44	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002141007 07000	24D00110 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF SOLAR LED STREET LIGHT ALONG DAANG MAHARLIKA (S01681LZ) – K0070+(-607) – K0084+949, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	Mar. 04, 2024	Mar. 04, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	*	*	GoP	289,500,000.00	*	289,500,000.00	283,713,322.96	*	283,713,322.96	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	*	*NTP was issued
3101101004 82000	24D00111 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads DAANG MAHARLIKA (LZ) - K0088 + 910 - K0090 + 042 Laguna Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 15, 2024	Mar. 07, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 17, 2024	Apr. 18, 2024	*	*	GoP	114,083,265.00	*	114,083,265.00	111,800,644.78	*	111,800,644.78	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	*	*NTP was issued
3002031023 93000	24D00112 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) ACCESS ROAD LEADING TO TANAW DE RIZAL, RIZAL, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Jan. 03, 2024	Apr. 25, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	*	*	GoP	14,475,000.00	*	14,475,000.00	14,112,568.19	*	14,112,568.19	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	*	*NTP was issued
3002141007 09000	24D00118 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF SOLAR LED STREET LIGHT ALONG DAANG MAHARLIKA (S01681LZ) - K0084 + 949 – K0091 + 485 Laguna Province	Construction Division	NO	Competitive Bidding	Oct. 06, 2023	Oct. 30, 2023	Nov. 06, 2023	Feb. 01, 2024	Feb. 01, 2024	Feb. 02, 2024	Feb. 23, 2024	Apr. 25, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	*	*	GoP	129,423,870.00	*	129,423,870.00	125,541,241.65	*	125,541,241.65	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	*	*NTP was issued
3102041025 16000	24D00127 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PAGBILAO-TAYABAS-LUCBAN DIVERSION ROAD (PAGBILAO SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 29, 2023	Feb. 28, 2024	Feb. 28, 2024	Feb. 29, 2024	Mar. 21, 2024	Apr. 22, 2024	Apr. 25, 2024	May. 03, 2024	May. 07, 2024	*	*	GoP	43,425,000.00	*	43,425,000.00	42,566,643.13	*	42,566,643.13	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	*	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002141007 05000	24D00128 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG DAANG MAHARLIKA (LZ) - K0123 + 085 - K0123 + 125 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 15, 2024	Mar. 04, 2024	Mar. 04, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	3,860,000.00	-	3,860,000.00	3,782,643.83	-	3,782,643.83	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3101011012 36000	24D00131 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, DAANG MAHARLIKA (LZ) - K0096 + 586 - K0098 + 757, K0098 + 794 - K0099 + 082, K0100 + 440 - K0102 + 065, K0102 + 074 - K0102 + 450, K0102 + 475 - K0102 + 679 Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 06, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 06, 2024	Mar. 06, 2024	Mar. 07, 2024	Mar. 22, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	386,698,660.00	-	386,698,660.00	380,203,380.40	-	380,203,380.40	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued
3101011012 37000	24D00132 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0104 + 102 - K0104 + 230, K0104 + 521 - K0105 + 387 Quezon Province	Maintenance Division	NO	Competitive Bidding	Nov. 22, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 06, 2024	Mar. 06, 2024	Mar. 07, 2024	Mar. 22, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	71,473,690.00	-	71,473,690.00	70,026,910.00	-	70,026,910.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued
3102011012 55000	24D00135 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Primary Roads DAANG MAHARLIKA (LZ) – K0111 + 735 - K0112 + 088 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 15, 2024	Mar. 04, 2024	Mar. 04, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	16,646,250.00	-	16,646,250.00	16,310,824.10	-	16,310,824.10	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3102041025 06000	24D00148 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE BURGOS BY-PASS ROAD, QUEZON (PACKAGE 4) Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 28, 2024	Mar. 08, 2024	Mar. 12, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	189,140,525.20	-	189,140,525.20	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AwarPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3102041025 28000	24D00148 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads UNISAN DIVERSION ROAD, PACKAGE 4, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 28, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 27, 2023	Jan. 31, 2024	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	189,140,831.33	-	189,140,831.33	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	-	*NTP was issued
3102051012 06000	24D00150 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads SAN FRANCISCO - SAN ANDRES - SAN NARCISO ROAD, PACKAGE 8, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2023	Nov. 22, 2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 27, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	-	-	GoP	48,250,000.00	-	48,250,000.00	47,285,109.42	-	47,285,109.42	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	Nov. 22, 2023	-	*NTP was issued
3101071008 06000	24D00152 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Primary Roads DAANG MAHARLIKA (LZ) - K0225+058 - K0225+098 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 15, 2024	Mar. 04, 2024	Mar. 04, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 16, 2024	-	-	GoP	9,650,000.00	-	9,650,000.00	9,456,151.79	-	9,456,151.79	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3101041008 58000	24D00155 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads DAANG MAHARLIKA (LZ) - K0236 + 000 - K0236 + 183, K0236 + 332 - K0236 + 872, K0236 + 1025 - K0237 + 259, K0237 + 670 - K0237 + 685, K0238 + 240 - K0238 + 623, K0238 + 840 - K0238 + 930, K0239 + 150 - K0239 + 383, K0239 + 647 - K0239 + 718, K0240 + 000 - K0240 + 240, K0240 + 650 - K0240 + 806, K0241 + 000 - K0241 + 690, K0242 + 385 - K0242 + 433, K0242 + 500 - K0242 + 913, K0243 + 088 - K0243 + 133, K0243 + 200 - K0243 + 900, K0244 + 216 - K0244 + 476, K0244 + 614 - K0244 + 721, K0245 + 090 - K0245 + 127, K0245 + 269 - K0245 + 345, K0245 + 620 - K0245 + 844, K0245 + 940 - K0245 + 000, K0246 + 327 - K0246 + 480 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 14, 2024	Mar. 14, 2024	Mar. 15, 2024	Apr. 05, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	266,597,840.00	-	266,597,840.00	262,236,382.85	-	262,236,382.85	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310201101256000	24D00157 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads DAANG MAHARLIKA (LZ) - K0200 + 770 - K0201 + 252 Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 27, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	Mar. 04, 2024	Mar. 04, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	*	*	GoP	31,593,135.00	*	31,593,135.00	30,959,943.12	*	30,959,943.12	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	*	*NTP was issued
320101110805000	24D00158 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAMOHAGUIN RIVER, GUMACA, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 23, 2023	Nov. 23, 2023	Nov. 24, 2023	Dec. 15, 2023	Dec. 27, 2023	Feb. 12, 2024	Feb. 21, 2024	Feb. 22, 2024	*	*	GoP	48,283,775.00	*	48,283,775.00	47,555,396.96	*	47,555,396.96	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	*	*NTP was issued
320101110815000	24D00159 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BANGIAD CREEK, TAYTAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 06, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 23, 2023	Nov. 23, 2023	Nov. 24, 2023	Dec. 15, 2023	Dec. 27, 2023	Feb. 28, 2024	Mar. 06, 2024	Mar. 12, 2024	*	*	GoP	154,400,000.00	*	154,400,000.00	150,002,268.65	*	150,002,268.65	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	*	*NTP was issued
320101110816000	24D00160 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PATOTO CREEK, TAYTAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 24, 2023	Dec. 01, 2023	Dec. 28, 2023	Dec. 28, 2023	Dec. 29, 2023	Jan. 19, 2024	Jan. 25, 2024	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	*	*	GoP	154,400,000.00	*	154,400,000.00	150,538,351.87	*	150,538,351.87	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2023	Dec. 21, 2023	Dec. 21, 2023	Dec. 21, 2023	Dec. 21, 2023	*	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3201011108 17000	24D00161 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE OF ANGONO RIVER, BARANGAY POBLACION IBABA, ANGONO, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 06, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 23, 2023	Nov. 23, 2023	Nov. 24, 2023	Dec. 15, 2023	Dec. 27, 2023	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	154,400,000.00	-	154,400,000.00	150,016,763.90	-	150,016,763.90	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	-	*NTP was issued
3201011108 18000	24D00162 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BALANTI CREEK, CAINTA, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	Nov. 23, 2023	Nov. 23, 2023	Nov. 24, 2023	Dec. 15, 2023	Dec. 27, 2023	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	93,954,316.04	-	93,954,316.04	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	Oct. 30, 2023	-	*NTP was issued
3002151037 68000	24D00163 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads Leading to Major / Strategic Public Buildings / Facilities, IMPROVEMENT OF ROAD AND DRAINAGE SYSTEM, BAYTOWN ROAD PORTION OF BARANGAY KALAYAAN AND BARANGAY SAN ISIDRO, ANGONO, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 29, 2023	Dec. 06, 2023	Dec. 20, 2023	Dec. 20, 2023	Dec. 21, 2023	Dec. 27, 2023	Dec. 27, 2023	Mar. 08, 2024	Mar. 15, 2024	Mar. 18, 2024	-	-	GoP	146,680,000.00	-	146,680,000.00	142,819,650.76	-	142,819,650.76	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 29, 2023	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3103051021 01000	24D00165 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges MOLINO BR. (B02986LZ) ALONG BACOR - DASMARIÑAS NATIONAL RD Cavite Province	Construction Division	NO	Competitive Bidding	Nov. 17, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 15, 2024	Mar. 04, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	13,992,500.00	-	13,992,500.00	13,713,148.93	-	13,713,148.93	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3002251015 90000	24D00166 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF REVETMENT ALONG MALAKING ILOG RIVER (DOWNSTREAM), BRGY. LIPAHAN, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2024	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	Mar. 04, 2024	May. 10, 2024	May. 22, 2024	May. 31, 2024	Jun. 04, 2024	-	-	GoP	148,500,000.00	-	148,500,000.00	144,734,432.20	-	144,734,432.20	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3201021063 76000	24D00167 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, INFANTA, QUEZON, (PACKAGE I) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2024	Jan. 24, 2024	Jan. 31, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 28, 2024	Mar. 21, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	187,544,890.43	-	187,544,890.43	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3201021063 77000	24D00168 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, INFANTA, QUEZON, (PACKAGE J) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2024	Jan. 24, 2024	Jan. 31, 2024	Feb. 28, 2024	Feb. 28, 2024	Feb. 29, 2024	Mar. 21, 2024	Mar. 22, 2024	Apr. 02, 2024	Apr. 08, 2024	Apr. 12, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	187,613,788.69	-	187,613,788.69	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3002211047 01000	24D00171 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities REHABILITATION OF LAIYA-MALABRIGO ROAD, BRGY. HUGOM, SAN JUAN, BATANGAS (PHASE 4) Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 14, 2024	Mar. 14, 2024	Mar. 15, 2024	Apr. 05, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	GoP	99,000,000.00	-	99,000,000.00	96,253,940.52	-	96,253,940.52	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
3002151037 55000	24D00172 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities RETROFITTING OF BRIDGE (PHASE III), BOLBOK FLYOVER, BATANGAS CITY, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 19, 2024	Mar. 19, 2024	Mar. 20, 2024	Apr. 10, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	GoP	289,500,000.00	-	289,500,000.00	286,512,075.53	-	286,512,075.53	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310204102518000	24D00173 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE N, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 14, 2024	Mar. 14, 2024	Mar. 15, 2024	Apr. 05, 2024	Apr. 25, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	-	-	GoP	139,925,000.00	-	139,925,000.00	137,121,502.53	-	137,121,502.53	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
300225101800000	24D00175 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON (PHASE VI) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	Mar. 06, 2024	Mar. 28, 2024	Apr. 22, 2024	Apr. 25, 2024	May. 03, 2024	May. 07, 2024	-	-	GoP	99,000,000.00	-	99,000,000.00	96,426,796.66	-	96,426,796.66	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued
310204102525000	24D00181 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAYABAS BY-PASS ROAD, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 19, 2024	Mar. 19, 2024	Mar. 20, 2024	Apr. 10, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	11,580,000.00	-	11,580,000.00	11,348,690.62	-	11,348,690.62	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
300225101591000	24D00184 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF REVETMENT AND OTHER IMPROVEMENTS ALONG BALUCTOT RIVER, EAST SIDE, BRGY. PALIPARAN III, DASMARIÑAS, CAVITE (PHASE I) Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Apr. 02, 2024	Apr. 02, 2024	Apr. 03, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	-	-	GoP	247,500,000.00	-	247,500,000.00	241,411,621.79	-	241,411,621.79	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002251015 92000	24D00185 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF REVETMENT AND OTHER IMPROVEMENTS ALONG BALUCTOT RIVER, EAST SIDE, BRGY. SALAWAG, DASMARIÑAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 28, 2024	Apr. 02, 2024	Apr. 02, 2024	Apr. 03, 2024	Apr. 22, 2024	Apr. 25, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	-	-	GoP	247,500,000.00	-	247,500,000.00	241,434,935.46	-	241,434,935.46	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	-	*NTP was issued
3002071010 54000	24D00188 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MULTI-PURPOSE BUILDING (MAKILING SECTOR 3 POLICE ASSISTANCE BASE) CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	Mar. 21, 2024	Apr. 11, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	9,650,000.00	-	9,650,000.00	9,457,197.93	-	9,457,197.93	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
3002071010 51000	24D00187 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MULTI-PURPOSE BUILDING (SECTOR 4 CUBA POLICE ASSISTANCE BASE) CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	Mar. 21, 2024	Apr. 11, 2024	Apr. 22, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 02, 2024	-	-	GoP	14,475,000.00	-	14,475,000.00	14,185,018.60	-	14,185,018.60	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002181001 18000	24D00189 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads/Causeway for environmental protection/conservation BINANGONAN-ANGONO-TAYTAY-DIVERSION ROAD (COASTAL ROAD) PACKAGE 1 Rizal Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	Mar. 21, 2024	Apr. 11, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	GoP	139,925,000.00	-	139,925,000.00	137,125,724.61	-	137,125,724.61	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
3002181001 19000	24D00190 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads / Causeway for environmental protection/conservation BINANGONAN-ANGONO-TAYTAY-DIVERSION ROAD (COASTAL ROAD) PACKAGE 2 Rizal Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 14, 2024	Mar. 14, 2024	Mar. 15, 2024	Apr. 05, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	GoP	142,820,000.00	-	142,820,000.00	139,957,436.44	-	139,957,436.44	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued
3102041025 34000	24D00194 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF BYPASS ROAD, PACKAGE 2, AT BARANGAY BANALO (SITIO HULONG BANALO), LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 03, 2024	Apr. 03, 2024	Apr. 04, 2024	Apr. 22, 2024	May. 10, 2024	May. 13, 2024	May. 20, 2024	May. 21, 2024	-	-	GoP	144,750,000.00	-	144,750,000.00	141,854,798.87	-	141,854,798.87	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*NTP was issued
3201021063 82000	24D00195 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, INFANTA, QUEZON (PACKAGE K) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Apr. 02, 2024	Apr. 02, 2024	Apr. 03, 2024	Apr. 22, 2024	Apr. 25, 2024	Apr. 29, 2024	May. 09, 2024	May. 10, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	188,144,716.62	-	188,144,716.62	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
320101110604000	24D00196 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUSOKBUSOKAN RIVER, BARANGAY SAN VICENTE, SAN NARCISO, QUEZON, PACKAGE 2 Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Apr. 02, 2024	Apr. 02, 2024	Apr. 03, 2024	Apr. 22, 2024	Apr. 25, 2024	Apr. 29, 2024	May. 06, 2024	May. 10, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,040,267.18	-	94,040,267.18	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	-	*NTP was issued
300207110152000	24D00200 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF REGIONAL FINANCE OFFICE, CAMP BGEN VICENTE LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 05, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	GoP	24,125,000.00	-	24,125,000.00	23,643,296.55	-	23,643,296.55	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*NTP was issued
300218100120000	24D00207 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads/Causeway for environmental protection/conservation BINANGONAN-ANGONO- TAYTAY-DIVERSION ROAD (COASTAL ROAD) PACKAGE 3 Rizal Province	Maintenance Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 05, 2024	Apr. 22, 2024	Apr. 30, 2024	May. 06, 2024	May. 14, 2024	May. 15, 2024	-	-	GoP	140,890,000.00	-	140,890,000.00	137,365,268.11	-	137,365,268.11	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002181001 21000	24D00208 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Coastal Roads/Causeway for environmental protection/conservation BINANGONAN-ANGONO-TAYTAY- DIVERSION ROAD (COASTAL ROAD) PACKAGE 4 Rizal Province	Maintenance Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 05, 2024	Apr. 22, 2024	Apr. 30, 2024	May 06, 2024	May. 14, 2024	May 15, 2024	-	-	GoP	135,100,000.00	-	135,100,000.00	131,724,934.97	-	131,724,934.97	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*NTP was issued
Total Alloted Budget of Procurement Activities																			15,103,352,972.51													
Total Contract Price of Procurement Activities Conducted																						14,600,376,592.07										
Total Savings (Total Alloted Budget - Total Contract Price)																						502,976,380.44										

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
ON-GOING PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
FY 2023 CIVIL WORKS PROJECTS																																
3102041020 23000	23D00034 (Re-advertisement) - FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALABANG-ZAPOTE DIVERSION ROAD, BACOR SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 21, 2022	May. 15, 2024	May. 22, 2024	Jun. 11, 2024	Jun. 11, 2024	*	*	*	*	*	*	*	*	*	GoP	72,375,000.00	*	72,375,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0014 dated on May 28, 2024</u> Revision of bill of quantities, plans and minimum major equipment requirements <u>Bid Bulletin No. CW-2024-0026 dated on May 29, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0015 dated on June 04, 2024</u> Resumption of Procurement Activities
3102061000 81000	23D00091 - FY 2023 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 11, 2023	Jan. 13, 2023	Jan. 20, 2023	Feb. 03, 2023	Feb. 03, 2023	*	*	*	*	*	*	*	*	GoP	33,775,000.00	*	33,775,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 13, 2023	Jan. 13, 2023	Jan. 13, 2023	Jan. 13, 2023	Jan. 13, 2023	*Cancelled <u>Notice of Re-schedule of Submission / Opening of Bids dated on January 17, 2023</u> Re-schedule of Procurement activities in view of scheduled meeting of the BAC members from February 02, 2023 to February 03, 2023 <u>Bid Bulletin No. CW-2023-0003 dated on January 25, 2023</u> Indefinite Suspension due to revision of program of works and plans <u>Bid Bulletin No. CW-2024-0006 dated on January 19, 2024</u> Cancellation of Contract due to no release of funds	
3002261044 99000	23D00173 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Multi-Purpose Buildings / Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF THE PHILIPPINES, DASMARINAS CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	May. 10, 2024	May. 15, 2024	May. 22, 2024	Jun. 04, 2024	Jun. 04, 2024	Jun. 05, 2024	*	*	*	*	*	*	*	GoP	198,000,000.00	*	198,000,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	*Under Evaluation <u>Supplemental Bulletin No. CW-2024-0014 dated on May 28, 2024</u> Revision of bill of quantities, plans	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	23D00216 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Construction / Rehabilitation / Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies / Senior Citizens, including Gender - Responsive Facilities CONSTRUCTION OF MULTI - PURPOSE BUILDING (SENIOR CITIZENS BUILDING) BARANGAY BUCANA, NASUGBU, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 08, 2024	Jan. 10, 2024	Jan. 17, 2024	Jan. 30, 2024	Jan. 30, 2024	-	-	-	-	-	-	-	-	GoP	6,760,790.00	-	6,760,790.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*Cancelled <u>Bid Bulletin No. CW-2024-0009 dated on January 29, 2024</u> Cancellation of Contract due to change of Implementing Office
-	23D00217 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Construction / Rehabilitation / Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies / Senior Citizens, including Gender - Responsive Facilities COMPLETION OF MULTIPURPOSE BUILDING (SENIOR CITIZENS BUILDING) BARANGAY POBLACION, SAN NICOLAS, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 08, 2024	Jan. 10, 2024	Jan. 17, 2024	Jan. 30, 2024	Jan. 30, 2024	-	-	-	-	-	-	-	-	GoP	6,760,790.00	-	6,760,790.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*Cancelled <u>Bid Bulletin No. CW-2024-0009 dated on January 29, 2024</u> Cancellation of Contract due to change of Implementing Office
-	23D00219 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Bridge BANTILAN BR. (B02946LZ) ALONG SN JUAN-CADELARIA JCT- CADELARIA-BOLBOC RD Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 08, 2024	Jan. 10, 2024	Jan. 17, 2024	Feb. 01, 2024	Feb. 01, 2024	-	-	-	-	-	-	-	-	GoP	62,725,000.00	-	62,725,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	Jan. 10, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0006 dated on January 19, 2024</u> Indefinite Suspension of Procurement Activities due to further review its plans and program of works <u>Bid Bulletin No. CW-2024-0007 dated on January 24, 2024</u> Resumption of Procurement Activities on February 01, 2024
-	23D00225 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PRESIDENT FERDINAND E. MARCOS SR. FIELD, PNPA, SILANG, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May. 10, 2024	May. 23, 2024	May. 30, 2024	Jun. 11, 2024	Jun. 11, 2024	-	-	-	-	-	-	-	-	GoP	9,650,000.00	-	9,650,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 23, 2024	May. 23, 2024	May. 23, 2024	May. 23, 2024	May. 23, 2024	-	*Under Evaluation <u>Supplemental Bulletin No. CW-2024-0015 dated on June 04, 2024</u> Revision of scope of works, bill of quantities, plans and major equipment requirements

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
FY 2024 CIVIL WORKS PROJECTS																																
310205101218000	24D00017 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Nov. 28, 2023	Nov. 28, 2023	Nov. 29, 2023	*	*	*	*	*	*	GoP	96,500,000.00	*	96,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2023-0023 dated on October 09, 2023</u> Indefinite Suspension <u>Bid Bulletin No. CW-2023-0030 dated on November 21, 2023</u> Resumption of Procurement Activities on November 28, 2023	
-	24D00022 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 2, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 16, 2023	Oct. 16, 2023	*	*	*	*	*	*	*	GoP	28,950,000.00	*	28,950,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	*	*Cancelled of Contracts <u>Supplemental Bulletin No. CW-2023-0033 dated on October 08, 2023</u> Amendment of Key personnel required minimum years of experience and clause of bid security in the Instruction to Bidders and major category of works <u>Bid Bulletin No. CW-2024-0004 dated on January 17, 2024</u> Cancellation of Contract due exclusion from the list of projects in the FY2024 General Appropriations Act (GAA), R.A. No. 11975	
-	24D00023 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) REHABILITATION OF PNP TRAINING INSTITUTE, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Oct. 16, 2023	Oct. 16, 2023	*	*	*	*	*	*	*	GoP	4,825,000.00	*	4,825,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	Sep. 26, 2023	*	*Cancelled of Contracts <u>Supplemental Bulletin No. CW-2023-0033 dated on October 08, 2023</u> Amendment of Key personnel required minimum years of experience and clause of bid security in the Instruction to Bidders, revision of major category of works, bill of quantities and minimum major equipment requirements <u>Bid Bulletin No. CW-2024-0004 dated on January 17, 2024</u> Cancellation of Contract due exclusion from the list of projects in the FY2024 General Appropriations Act (GAA), R.A. No. 11975	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3102051008 98000	24D00032 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST WEST ROAD), NASUGBU SECTION, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Nov. 28, 2023	Nov. 28, 2023	Nov. 29, 2023	*	*	*	*	*	*	*	GoP	67,550,000.00	*	67,550,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2023-0023 dated on October 09, 2023</u> Indefinite Suspension <u>Bid Bulletin No. CW-2023-0030 dated on November 21, 2023</u> Resumption of Procurement Activities on November 28, 2023
-	24D00045 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE, PHASE II Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 06, 2023	Nov. 16, 2023	Nov. 23, 2023	Dec. 07, 2023	Dec. 07, 2023	*	*	*	*	*	*	*	*	GoP	24,125,000.00	*	24,125,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	Nov. 16, 2023	*	*Cancelled of Contracts <u>Bid Bulletin No. CW-2024-0004 dated on January 17, 2024</u> Cancellation of Contract due exclusion from the list of projects in the FY2024 General Appropriations Act (GAA), R.A. No. 11975
3102061000 79000	24D00052 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges AGUINALDO HIGHWAY - GOVERNOR'S DRIVE INTERCHANGE, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Nov. 17, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	*	*	*	*	*	*	*	GoP	57,900,000.00	*	57,900,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0006 dated on February 28, 2024</u> Revision of net length and minimum major equipment requirements <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 12, 2024
3102051010 05000	24D00055 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads TAGAYTAY - CALAMBA ROAD VIA CANLUBANG, LAGUNA Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Nov. 28, 2023	Nov. 28, 2023	Nov. 29, 2023	*	*	*	*	*	*	*	GoP	24,125,000.00	*	24,125,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2023-0023 dated on October 09, 2023</u> Indefinite Suspension <u>Bid Bulletin No. CW-2023-0030 dated on November 21, 2023</u> Resumption of Procurement Activities on November 28, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adapt of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	24D00057 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE III Laguna Province	Maintenance Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Oct. 25, 2023	Oct. 25, 2023	-	-	-	-	-	-	-	-	GoP	38,600,000.00	-	38,600,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	Oct. 02, 2023	-	*Cancellation of Contract Supplemental Bulletin No. CW-2023-0034 dated on October 17, 2023 Revision of major category of works Bid Bulletin No. CW-2024-0004 dated on January 17, 2024 Cancellation of Contract due exclusion from the list of projects in the FY2024 General Appropriations Act (GAA), R.A. No. 11975
-	24D00058 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPSPUS) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (PSPG)-PNP-RPSPU, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE III Laguna Province	Maintenance Division	YES	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Nov. 15, 2023	Nov. 15, 2023	-	-	-	-	-	-	-	-	GoP	19,300,000.00	-	19,300,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	-	*Cancellation of Contract Supplemental Bulletin No. CW-2023-0035 dated on October 24, 2023 Re-schedule of Procurement Activities, revision of bill of quantities and plans Bid Bulletin No. CW-2024-0004 dated on January 17, 2024 Cancellation of Contract due exclusion from the list of projects in the FY2024 General Appropriations Act (GAA), R.A. No. 11975
3103031016 18000	24D00068 - FY 2024 INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Retrofilling/ Strengthening of Permanent Bridges MASIN BR. (B03085LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Jun. 11, 2024	Jun. 11, 2024	-	-	-	-	-	-	-	-	GoP	5,790,000.00	-	5,790,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Jun. 04, 2024	Jun. 04, 2024	Jun. 04, 2024	Jun. 04, 2024	-	*Under Evaluation Supplemental Bulletin No. CW-2023-0035 dated on October 24, 2023 Re-schedule of Procurement Activities Bid Bulletin No. CW-2023-0026 dated on November 08, 2023 Indefinite Suspension Supplemental Bulletin No. CW-2024-0015 dated on June 04, 2024 Resumption of Procurement Activities on June 11, 2024, revision of source of fund, major category of works, bill of quantities, plans and minimum major equipment requirements

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Atts/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
310303101619000	24D00071 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges VILLA PADUA BR. (B02578LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Nov. 15, 2023	Nov. 15, 2023	*	*	*	*	*	*	*	*	GoP	14,571,500.00	*		14,571,500.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	*	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2023-0035 dated on October 24, 2023</u> Re-schedule of Procurement Activities <u>Bid Bulletin No. CW-2023-0026 dated on November 08, 2023</u> Indefinite Suspension
310304101213000	24D00072 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges PANDANAN BR. (B02591LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 16, 2023	Oct. 23, 2023	Nov. 15, 2023	Nov. 15, 2023	*	*	*	*	*	*	*	*	GoP	19,300,000.00	*		19,300,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	*	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2023-0035 dated on October 24, 2023</u> Re-schedule of Procurement Activities <u>Supplemental Bulletin No. CW-2023-0036 dated on November 07, 2023</u> Revision of Major Category of Works <u>Bid Bulletin No. CW-2023-0026 dated on November 08, 2023</u> Indefinite Suspension
-	24D00073 - FY 2024 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG DAANG MAHARLIKA (LZ), PACKAGE B Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Nov. 15, 2023	Nov. 15, 2023	*	*	*	*	*	*	*	*	GoP	57,900,000.00	*		57,900,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	Oct. 24, 2023	*	*Cancellation of Contract <u>Supplemental Bulletin No. CW-2023-0035 dated on October 24, 2023</u> Re-schedule of Procurement Activities <u>Bid Bulletin No. CW-2024-0004 dated on January 17, 2024</u> Cancellation of Contract due exclusion from the list of projects in the FY2024 General Appropriations Act (GAA), R.A. No. 11975
310204102526000	24D00081 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TEJERO DIVERSION ROAD, GENERAL TRIAS SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	May. 14, 2024	May. 14, 2024	*	*	*	*	*	*	*	*	GoP	113,146,250.00	*		113,146,250.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	May. 07, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2023-0026 dated on November 08, 2023</u> Indefinite Suspension <u>Bid Bulletin No. CW-2024-0022 dated on May 07, 2024</u> Resumption of Procurement Activities on May 14, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
3102031007 69000	24D00083 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads BACOR-DASMARIÑAS NATIONAL RD - K0023 + 830 - K0024 + 080, K0024 + 093 - K0024 + 450 Cavite Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Feb. 22, 2024	Feb. 28, 2024	Mar. 20, 2024	Mar. 20, 2024	-	-	-	-	-	-	-	-	-	GoP	92,157,500.00	-	-	92,157,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 20, 2024 <u>Supplemental Bulletin No. CW-2024-0008 dated on March 12, 2024</u> Revision of Contract Duration, bill of quantities and plans <u>Bid Bulletin No. CW-2024-0018 dated on March 19, 2024</u> Indefinite Suspension of Procurement Activities
3102061000 86000	24D00085 - FY 2024 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges AGUINALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, CAVITE, PACKAGE B, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Nov. 17, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	-	-	-	-	-	-	-	-	GoP	213,462,825.00	-	-	213,462,825.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0006 dated on February 28, 2024</u> Revision of net length, and minimum major equipment requirements <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 12, 2024
3101031014 16000	24D00088 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads SILANG BY-PASS RD - K0042 + (-1006) - K0042 + (-516), K0042 + 891 - K0044 + 216 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 24, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	-	-	-	-	-	-	-	-	GoP	193,000,000.00	-	-	193,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2023-0040 dated on December 07, 2023</u> Revision of net length, scope of works, bill of quantities and plans
3102041020 28000	24D00092 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA - BIÑAN DIVERSION ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Feb. 22, 2024	Feb. 29, 2024	May. 14, 2024	May. 14, 2024	-	-	-	-	-	-	-	-	-	GoP	139,925,000.00	-	-	139,925,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0014 dated on February 29, 2024</u> Indefinite Suspension of Procurement Activities <u>Bid Bulletin No. CW-2024-0022 dated on May 07, 2024</u> Resumption of Procurement Activities on May 14, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002151037 79000	24D00093 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects: Alleviating Gaps SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF CARMONA - BIÑAN EXTENSION ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Jun. 06, 2024	Jun. 13, 2024	Jun. 25, 2024	Jun. 25, 2024	*	*	*	*	*	*	*	GoP	43,425,000.00	*	*	43,425,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	*	*Under Evaluation
3101031015 84000	24D00095 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads RIZAL SHRINE RD – K0052+(-695) – K0052+ (-625), K0052+512 K0052+833 Laguna Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	*	*	*	*	*	*	*	GoP	14,475,000.00	*	*	14,475,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	*	*Short for award / pending release of fund
3102041028 23000	24D00097 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CALAMBA - STA. CRUZ - FAMY JCT. RD - BUCAL BYPASS RD Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 03, 2024	Apr. 03, 2024	*	*	*	*	*	*	*	GoP	77,200,000.00	*	*	77,200,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	*	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0019 dated on March 26, 2024</u> Indefinite Suspension of Procurement Activities
3103041012 69000	24D00099 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation / Major Repair of Permanent Bridges CALAMBA OVERPASS (B03132LZ) ALONG MANILA SOUTH ROAD Laguna Province	Construction Division	NO	Competitive Bidding	Oct. 27, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	*	*	*	*	*	*	*	GoP	42,283,405.00	*	*	42,283,405.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	*	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3001052012 14000	24D00104 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings And Other Structures Multipurpose / Facilities CONSTRUCTION OF DEPARTMENT OF LABOR AND EMPLOYMENT (DOLE) REGIONAL OFFICE IV-A BUILDING, CABUYAO CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	May. 14, 2024	May. 14, 2024									GoP	48,250,000.00			48,250,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024		*Short for award / pending release of fund Bid Bulletin No. CW-2024-0020 dated on April 15, 2024 Indefinite Suspension of Procurement Activities Bid Bulletin No. CW-2024-0022 dated on May 07, 2024 Resumption of Procurement Activities on May 14, 2024 and revision of plans
3101011012 41000	24D00119 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0135 + (-475) - K0135 + (-315), K0135 + (-268) - K0135 + 598 Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 13, 2023	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024									GoP	42,742,745.00			42,742,745.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024		*Short for award / pending release of fund
3101011012 42000	24D00120 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0140 + 527 - K0140 + 950 Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 13, 2023	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024									GoP	18,109,190.00			18,109,190.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024		*Short for award / pending release of fund
3101011012 43000	24D00121 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0122+(-098) - K0122+098, K0122+180 - K0122+378 Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 13, 2023	Jun. 13, 2024	Jun. 20, 2024	Jul. 04, 2024	Jul. 04, 2024									GoP	23,829,710.00			23,829,710.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024		*Indefinite Suspension Supplemental Bulletin No. CW-2024-0017 dated on June 27, 2024 Revision of key personnel's qualification Bid Bulletin No. CW-2024-0032 dated on July 01, 2024 Indefinite Suspension

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3101041008 55000	24D00122 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System. Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads DAANG MAHARLIKA (LZ) K0140 + 120 - K0140 + 140, K0142 + 200 - K0142 + 300, K0142 + 945 - K0143 + 306, K0143 + 387 - K0143 + 474, K0145 + 004 - K0145 + 165, K0145 + 300 - K0145 + 325, K0145 + 447 - K0145 + 564, K0146 + 762 - K0147 + 190, K0147 + 600 - K0147 + 700, K0148 + 080 - K0148 + 200, K0152 + 050 - K0152 + 055, K0152 + 106 - K0152 + 435, K0153 + 100 - K0153 + 155, K0154 + 000 - K0155 + 000 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jun. 13, 2024	Jun. 20, 2024	Jul. 04, 2024	Jul. 04, 2024	-	-	-	-	-	-	-	-	GoP	171,334,785.00	-	-	171,334,785.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0017 dated on June 27, 2024</u> Revision of key personnel's qualification <u>Bid Bulletin No. CW-2024-0032 dated on July 01, 2024</u> Indefinite Suspension
3103041012 11000	24D00126 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges BINAHAAAN BR. (B02563LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 13, 2023	May. 15, 2024	May. 22, 2024	Jun. 04, 2024	Jun. 04, 2024	-	-	-	-	-	-	-	-	GoP	17,370,000.00	-	-	17,370,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	-	*Under Evaluation
3201011108 82000	24D00151 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF WATERWAY ALONG TACUMBRO CREEKS, SEGMENT NO 1, BARANGAY 10, CATANAUAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 01, 2024	Apr. 18, 2024	Apr. 25, 2024	May 07, 2024	May 07, 2024	-	-	-	-	-	-	-	-	GoP	96,500,000.00	-	-	96,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0021 dated on April 26, 2024</u> Indefinite Suspension of Procurement Activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
3101041008 56000	24D00153 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, DAANG MAHARLIKA (LZ) - K0156 + 911 - K0156 + 932, K0157 + 000 - K0157 + 150, K0158 + - 672 - K0158 + -500, K0158 + 1140 - K0159 + 000, K0159 + 940 - K0159 + 1045, K0160 + 000 - K0160 + 150, K0160 + 580 - K0161 + 070, K0161 + 230 - K0161 + 255, K0162 + 464 - K0162 + 484, K0163 + 095 - K0163 + 115, K0163 + 345 - K0163 + 395, K0163 + 445 - K0163 + 495, K0163 + 755 - K0163 + 885, K0164 + 100 - K0164 + 170, K0164 + 520 - K0164 + 530, K0164 + 910 - K0164 + 940, K0165 + 040 - K0165 + 100, K0165 + 160 - K0165 + 180, K0165 + 210 - K0165 + 215, K0165 + 245 - K0165 + 300, K0167 + 780 - K0167 + 920, K0169 + 400 - K0169 + 425, K0170 + 290 - K0170 + 310, K0170 + 490 - K0170 + 550, K0172 + 640 - K0173 + 407 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jul. 02, 2024	Jul. 09, 2024	Jul. 23, 2024	Jul. 23, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	-	*For Bidding
3101041008 57000	24D00154 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads DAANG MAHARLIKA (LZ) - K0223 + 858 - K0225 + 000, K0225 + 100 - K0225 + 292, K0225 + 500 - K0225 + 560, K0225 + 635 - K0225 + 665, K0225 + 697 - K0225 + 716, K0225 + 739 - K0225 + 762, K0226 + 920 - K0226 + 000, K0226 + 000 - K0227 + 000, K0227 + 688 - K0227 + 130, K0227 + 441 - K0227 + 611, K0228 + 000 - K0228 + 500, K0228 + 820 - K0229 + 000, K0229 + 250 - K0230 + 000, K0230 + 307 - K0230 + 407, K0230 + 905 - K0231 + 000, K0231 + 000 - K0231 + 202, K0231 + 830 - K0232 + 000 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 14, 2024	Mar. 14, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 14, 2024	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
3102011012 54000	24D00156 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads DAANG MAHARLIKA (LZ) - K0169+671 - K0171 + 453, K0171 +453 - K0171 + 503, K0171 + 571 - K0171 + 579, K0172+ 640 - K0175 + 522 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Apr. 18, 2024	Apr. 25, 2024	May. 07, 2024	May 07, 2024	*	*		*						GoP	181,652,565.00	*		181,652,565.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	*	*Short for award / pending release of fund
3102051012 05000	24D00164 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads LOBO-MALABRIGO-LAIYA-SAN JUAN ROAD, PACKAGE VIII, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 27, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	*	*		*	*	*	*	*	*	GoP	96,500,000.00	*		96,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	*	*Short for award / pending release of fund
3102051013 13000	24D00169 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR - DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE G, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 19, 2024	Mar. 19, 2024	*	*		*	*	*	*	*	*	GoP	19,300,000.00	*		19,300,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Supplemental Bulletin No. CW-2024-0008 dated on March 12, 2024</u> Revision of plans and amendment of contract ID in the bill of quantities
3002211047 04000	24D00170 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF LUKUTANG MALAKI BRIDGE 1, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 19, 2024	Mar. 19, 2024	*	*		*	*	*	*	*	*	GoP	49,500,000.00	*		49,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	*	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Bid Bulletin No. CW-2024-0018 dated on March 11, 2024</u> Indefinite Suspension of Procurement Activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3101031015 87000	24D00174 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads ASPHALT OVERLAY ALONG DAANG MAHARLIKA, ATIMONAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	*	*	*	*	*	*	*	*	*	GoP	38,600,000.00	*	38,600,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0010 dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGeps website
3002251018 02000	24D00176 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON, (PACKAGE O) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	*	*	*	*	*	*	*	*	*	GoP	84,150,000.00	*	84,150,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0010 dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGeps website
3002251015 93000	24D00177 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD DIKE ALONG RIO GRANDE RIVER, BARANGAY SANTIAGO, GEN. TRIAS, CAVITE (PHASE II) Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Jul. 04, 2024	Jul. 04, 2024	*	*	*	*	*	*	*	*	*	GoP	99,000,000.00	*	99,000,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Jun. 27, 2024	Jun. 27, 2024	Jun. 27, 2024	Jun. 27, 2024	*	<u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 14, 2024 <u>Bid Bulletin No. CW-2024-0015 dated on March 08, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024- 0017 dated on June 27, 2024</u> Revision of net length, bill of quantities, plans, contract duration, scope of works, minimum major equipment requirement, key personnel's qualification and
3002071011 31000	24D00178 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION (COMPLETION) OF NEW PHILIPPINE NATIONAL POLICE ACADEMY (PNPA) MESS HALL SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	*	*	*	*	*	*	*	*	*	GoP	19,300,000.00	*	19,300,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0010 dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGeps website

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002261128 85000	24D00179 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DEPARTMENT OF AGRICULTURE) BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	-	-	-	-	-	-	-	-	-	GoP	49,500,000.00	-	49,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0010 dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGeps website
3002261098 84000	24D00180 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DSWD) BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	-	-	-	-	-	-	-	-	-	GoP	49,500,000.00	-	49,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0010 dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGeps website
3002141007 28000	24D00182 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0173+1120 - K0174+480 (L/S), K0174+650 - K0174+690 (L/S), K0175+500 - K0175+860 (L/S) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Apr. 02, 2024	Apr. 02, 2024	-	-	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 25, 2024	Feb. 25, 2024	Feb. 25, 2024	Feb. 25, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Bid Bulletin No. CW-2024-0015 dated on March 08, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0010 dated on March 25, 2024</u> Resumption of Procurement Activities on April 02, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Awar/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002141007 27000	24D00183 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (L2) - K0170+800 - K0171+000 (L/S), K0171+000 - K0171+100 (L/S), K0172+830 - K0173+000 (L/S), K0173+000 - K0173+153 (L/S), K0173+1020 - K0173+1080 (L/S) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Apr. 02, 2024	Apr. 02, 2024	-	-	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 25, 2024	Feb. 25, 2024	Feb. 25, 2024	Feb. 25, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Bid Bulletin No. CW-2024-0015 dated on March 08, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024- 0010 dated on March 25, 2024</u> Resumption of Procurement Activities on April 02, 2024
3002251019 98000	24D00188 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. SAN NICOLAS 3, ZAPOTE RIVER, BACOR, CAVITE (PHASE 2) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	-	-	-	-	-	-	-	-	-	GoP	7,920,000.00	-	7,920,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 20, 2024
3002071010 50000	24D00191 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) REHABILITATION OF CALAMBA CITY POLICE STATION, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 27, 2024	Jun. 13, 2024	Jun. 20, 2024	Jul. 04, 2024	Jul. 04, 2024	-	-	-	-	-	-	-	-	-	GoP	19,300,000.00	-	19,300,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024- 0017 dated on June 27, 2024</u> Revision of bill of quantities, plans, minimum major equipment requirement and key personnel's qualification <u>Bid Bulletin No. CW-2024-0031 dated on June 28, 2024</u> Indefinite Suspension

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awar/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3102041025 29000	24D00192 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN-LAIYA TOURISM BYPASS ROAD) CANDELARIA-SAN JUAN, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	-	-	-	-	-	-	-	-	GoP	135,100,000.00	-	135,100,000.00	-	-	-		Feb. 22, 2024	Mar. 11, 2024	Mar. 11, 2024	Mar. 11, 2024	Mar. 11, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 21, 2024 <u>Bid Bulletin No. CW-2024-0017 dated on March 11, 2024</u> Re-schedule of Procurement Activities on March 20, 2024
3002211059 85000	24D00193 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BiP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF LUKUTANG MALAKI BRIDGE 2, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 21, 2024	Mar. 21, 2024	-	-	-	-	-	-	-	-	GoP	59,400,000.00	-	59,400,000.00	-	-	-		Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 21, 2024 <u>Bid Bulletin No. CW-2024-0016 dated on March 11, 2024</u> Indefinite Suspension of Procurement Activities
3002151037 57000	24D00197 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING CARMONA-SILANG DIVERSION ROAD AND SLEX EXIT, PHASE 1, CARMONA CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Jun. 25, 2024	Jun. 25, 2024	-	-	-	-	-	-	-	-	GoP	144,750,000.00	-	144,750,000.00	-	-	-		Feb. 22, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	-	*Under Evaluation <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 21, 2024 <u>Bid Bulletin No. CW-2024-0016 dated on March 11, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0016 dated on June 18, 2024</u> Revision of minimum major equipment requirement, bill of quantities, plans and Resumption of Procurement Activities on June 25, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002151037 58000	24D00198 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING CARMONA-SILANG DIVERSION ROAD AND SLEX EXIT, PHASE 2, CARMONA CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Jun. 25, 2024	Jun. 25, 2024	*	*	*	*	*	*	*	GoP	144,750,000.00	*		144,750,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	*	*Under Evaluation <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 21, 2024 <u>Bid Bulletin No. CW-2024-0016 dated on March 11, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0016 dated on June 18, 2024</u> Revision of minimum major equipment requirement, bill of quantities, plans and Resumption of Procurement Activities on June 25, 2024
3102071003 59000	24D00199 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement – Primary Roads CALAMBA-STA.CRUZ-FAMY JCT ROAD - K0051 + 460 - K0051 + 783, K0052 + 010 - K0052 + 430, K0052 + 443 - K0052 + 510, K0056 + 325 - K0056 + 553, K0056 + 650 - K0056 + 723, K0057 + 289 - K0057 + 651 Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	May. 01, 2024	May 08, 2024	May. 21, 2024	May. 21, 2024	*	*	*	*	*	*	*	GoP	48,250,000.00	*		48,250,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 01, 2024	May. 01, 2024	May. 01, 2024	May. 01, 2024	May. 01, 2024	*	*Short for award / pending release of fund
3001052013 45000	24D00201 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and other Structures - Multipurpose / Facilities CONSTRUCTION OF DPWH REGION IV-A OFFICE, BRGY. MAYAPA, CALAMBA CITY, LAGUNA, PACKAGE A Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	May. 15, 2024	May 22, 2024	Jun. 04, 2024	Jun. 04, 2024	*	*	*	*	*	*	*	GoP	28,950,000.00	*		28,950,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	*	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002251019 95000	24D00202 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. MOLINO 4, ZAPOTE RIVER, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	-	-	-	-	-	-	-	-	GoP	7,920,000.00	-	7,920,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Mar. 11, 2024	Mar. 11, 2024	Mar. 11, 2024	Mar. 11, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 21, 2024 <u>Bid Bulletin No. CW-2024-0017 dated on March 11, 2024</u> Re-schedule of Procurement Activities on March 20, 2024
3002281005 04000	24D00203 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities CONSTRUCTION OF MULTI - PURPOSE BUILDING SOUTHERN LUZON MULTI - SPECIALTY MEDICAL CENTER, TAYABAS CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 03, 2024	Apr. 03, 2024	-	-	-	-	-	-	-	-	GoP	178,200,000.00	-	178,200,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0019 dated on March 26, 2024</u> Indefinite Suspension of Procurement Activities
3002211059 12000	24D00204 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities REHABILITATION OF ROAD, BRGY. PADRE HERRERA - BRGY. LAHING, VISTA HERMOSA, MACALELON, QUEZON (PACKAGE 2) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 03, 2024	Apr. 03, 2024	-	-	-	-	-	-	-	-	GoP	19,800,000.00	-	19,800,000.00	-	-	-	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
31020410250000	24D00205 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUISIANA - MAUBAN DIVERSION ROAD, MAUBAN SECTION Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 04, 2024	Apr. 04, 2024	*	*	*	*	*	*	*	*	GoP	38,600,000.00	*	38,600,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0011 dated on March 27, 2024</u> Revision of Major Category of Works and amendment of contract ID in the instruction to bidders
310204102530000	24D00206 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF CARMONA - SILANG DIVERSION ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 22, 2024	May 01, 2024	May 08, 2024	Jun. 11, 2024	Jun. 11, 2024	*	*	*	*	*	*	*	*	GoP	24,125,000.00	*	24,125,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 01, 2024	Jun. 03, 2024	Jun. 03, 2024	Jun. 03, 2024	Jun. 03, 2024	*	*Under Evaluation <u>Supplemental Bulletin No. CW-2024-0013 dated on March 14, 2024</u> Revision of Bill of Quantities and plans <u>Bid Bulletin No. CW-2024-0024 dated on May 20, 2024</u> Indefinite Suspension of Procurement Activities <u>Bid Bulletin No. CW-2024-0028 dated on June 03, 2024</u> Resumption of Procurement Activities on June 11, 2024
300215103745000	24D00209 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BALETE - SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE I), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	May 23, 2024	May 30, 2024	Jun. 11, 2024	Jun. 11, 2024	*	*	*	*	*	*	*	*	GoP	193,000,000.00	*	193,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 23, 2024	May 23, 2024	May 23, 2024	May 23, 2024	May 23, 2024	*	*Under Evaluation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
3002251019 85000	24D00213 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, BUENAVISTA, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Apr. 18, 2024	Apr. 25, 2024	May 07, 2024	May 07, 2024	*	*	*	*	*	*	*	GoP	49,500,000.00	*	49,500,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	*	*Short for award / pending release of fund		
3002251015 99000	24D00214 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD DIKE ALONG ILANG-ILANG RIVER, BRGY. BUENAVISTA, GEN. TRIAS CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Apr. 18, 2024	Apr. 25, 2024	May 07, 2024	May 07, 2024	*	*	*	*	*	*	*	GoP	99,000,000.00	*	99,000,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	*	*Short for award / pending release of fund		
3002251019 96000	24D00215 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, MALIPAY-DAANG HARI, BRGY. MOLINO 4, ZAPOTE RIVER, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 04, 2024	Apr. 04, 2024	*	*	*	*	*	*	*	GoP	11,880,000.00	*	11,880,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	*	*Short for award / pending release of fund		
3002251019 97000	24D00216 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. MOLINO 6 TO BRGY. SAN NICOLAS 3, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	*	*	*	*	*	*	*	GoP	35,640,000.00	*	35,640,000.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	*	*Short for award / pending release of fund		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002251015 97000	24D00217 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ROAD AND OTHER IMPROVEMENTS INCLUDING BOX CULVERT, BRGY. PALICO 4, IMUS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	-	-	-	-	-	-	-	-	GoP	59,400,000.00	-	59,400,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0012 dated on April 16, 2024 Revision of minimum major equipment requirements, bill of quantities and plans
3201011108 44000	24D00218 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, BARANGAY TEJERO, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 01, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	-	-	-	-	-	-	-	-	GoP	84,528,210.00	-	84,528,210.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0012 dated on April 16, 2024 Revision of minimum major equipment requirements, contract duration, bill of quantities and plans
3102041025 32000	24D00221 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF BYPASS/ ALTERNATE/ DIVERSION ROAD- DAANG HARI-MUNTINLUPA -CAVITE EXPRESSWAY BYPASS ROAD Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 18, 2024	Apr. 25, 2024	May, 07, 2024	May, 07, 2024	-	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	-	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310204102533000	24D00223 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF BYPASS/ ALTERNATE/ DIVERSION ROAD- DASMARIÑAS ROAD-DASMARIÑAS- GENERAL TRIAS-TANZA (TANZA SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 18, 2024	Apr. 25, 2024	May. 07, 2024	May. 07, 2024	*	*	*	*	*	*	*	*	GoP	96,500,000.00	*	96,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	*	*Short for award / pending release of fund
300225101596000	24D00224 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS AT BACOR SIDE, ZAPOTE RIVER UPSTREAM, (DAANG HARI TO AMORE BACOR SIDE), BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 01, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	*	*	*	*	*	*	*	*	GoP	148,500,000.00	*	148,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	*	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0012 dated on April 16, 2024 Revision of bill of quantities and plans
310204102535000	24D00225 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 09, 2024	Apr. 16, 2024	Apr. 30, 2024	Apr. 30, 2024	*	*	*	*	*	*	*	*	GoP	96,500,000.00	*	96,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 09, 2024	Apr. 09, 2024	Apr. 09, 2024	Apr. 09, 2024	Apr. 09, 2024	*	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002151048 83000	24D00227 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON PHASE II Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 18, 2024	Apr. 25, 2024	May. 07, 2024	May. 07, 2024	*	*	*	*	*	*	*	*	GoP	48,250,000.00	*	48,250,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	*	*Short for award / pending release of fund
3201011109 10000	24D00228 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF CARMONA SLOPE PROTECTION WORKS ALONG CARMONA-BIÑAN RIVER, CARMONA, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	*	*	*	*	*	*	*	*	GoP	72,375,000.00	*	72,375,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	*	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0020 dated on April 15, 2024</u> Indefinite Suspension of Procurement Activities
3002211058 84000	24D00229 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF SITIO TAPOL - POBLACION - LUOD ROAD, PATNANUNGAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 18, 2024	Apr. 25, 2024	May. 07, 2024	May. 07, 2024	*	*	*	*	*	*	*	*	GoP	4,950,000.00	*	4,950,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	*	*Failure of Bidding
3002251015 95000	24D00230 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ROAD AND OTHER IMPROVEMENTS, BRGY. SAN NICOLAS 3-BRGY. SAN NICOLAS 1, BACOD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	*	*	*	*	*	*	*	*	GoP	136,620,000.00	*	136,620,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	*	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002281098 81000	24D00233 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS CENTER), BARANGAY MAITIM II EAST, TAGAYTAY CITY, CAVITE (PHASE 9) Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar. 13, 2024	May. 01, 2024	May. 08, 2024	May. 21, 2024	May. 21, 2024	*	*	*	*	*	*	*	*	GoP	297,000,000.00	*	297,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 01, 2024	May. 01, 2024	May. 01, 2024	May. 01, 2024	May. 01, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0013 dated on March 14, 2024</u> Revision of bill of quantities, plans and storey building
3002141007 13000	24D00234 - CLUSTER 1: 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0070 + 736 AND SAN ANDRES-ALAMINOS ROAD (S01681LZ) 2. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0076 + 181 AND LIPA CITY-ALAMINOS RD (S01713LZ), K0076 + 000 - K0076 + 600, BARANGAY SAN AGUSTIN, ALAMINOS, LAGUNA 3. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A.	Construction Division	NO	Competitive Bidding	Mar. 22, 2024	Apr. 03, 2024	Apr. 16, 2024	May. 14, 2024	May. 14, 2024	*	*	*	*	*	*	*	*	GoP	58,739,550.00	*	58,739,550.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 09, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0021 dated on April 26, 2024</u> Indefinite Suspension of Procurement Activities <u>Bid Bulletin No. CW-2024-0022 dated on May 07, 2024</u> Resumption of Procurement Activities on May 14, 2024
3002141007 14000																																

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002141007 04000	11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0082 + 300 AND MIGUEL LEONOR ST. 4. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0083 + 017 AND MSR PASSING POBLACION RD. (S01687LZ), K0083 + 038, MSR PASSING POBLACION RD (S01687LZ), AND SAINT FRANCIS AVENUE 5. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0085 + 278 AND SAN PABLO-DOLORES RD (S01686LZ) Laguna Province																																
3002141007 15000																																	
3101011012 49000	24D00235 - CLUSTER 4: 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0092 + (-524) - K0092 + (-249.50) 2. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0110 + 000 - K0110 + 737 3. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Preventive Maintenance - Primary Roads, DAANG MAHARLIKA (LZ) - K0107 + 700 - K0108 + 831	Maintenance Division	NO	Competitive Bidding	Mar. 22, 2024	Apr. 09, 2024	Apr. 16, 2024	Apr. 30, 2024	Apr. 30, 2024									GoP	154,496,500.00			154,496,500.00											
3101011012 50000																																	
3101011012 40000																																	
												</																					

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310101101251000	4. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Preventive Maintenance - Primary Roads, DAANG MAHARLIKA (LZ) - K0106+735.00 - K0107 + 124.50																															
300214100716000	24D00236 (Re-advertisement) - CLUSTER 5: 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0093 + 570 AND TIAONG BY-PASS ROAD	Construction Division	NO	Competitive Bidding	Mar. 22, 2024	May. 23, 2024	May. 30, 2024	Jun. 11, 2024	Jun. 11, 2024									GoP	129,917,950.00		129,917,950.00				1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 23, 2024	May. 23, 2024	May. 23, 2024	May. 23, 2024	May. 23, 2024		*Under Evaluation
300214100717000	2. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0094 + (-590) AND TIAONG-DOLORES																															
300214100718000	3. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0095 + 331 AND QUEZON-BATANGAS RD																															

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002141007 19000	4. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0097 + 400 AND TIAONG BY-PASS ROAD																																
3002141007 20000	5. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0099 + 400 AND MARCIAL C. PUNZALAN JR. HIGHWAY																																
3002141007 21000	6. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0104 + 320 AND CANDELARIA BY-PASS ROAD																																
3002141007 22000	7. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0108 + 019 AND SN JUAN-CANDELARIA JCT-CANDELARIA-BOLBOC RD (S02002LZ)																																
3002141007 23000	8. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0110 + 178.50 AND CANDELARIA BY-PASS ROAD																																
3002141007 24000	9. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0097 + 000-K0097 + 200, K0097 + 600 - K0098 + 000, LUSACAN, TIAONG, QUEZON																																

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002141007 25000	10. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0108 + 500 - K0108 + 975, CANDELARIA, QUEZON																															
3002141007 26000	11. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0110 + 300 - K0110 + 474, JUNCTION CANDELARIA BY-PASS, MANGILAG SUR, CANDELARIA, QUEZON																															
3002141007 30000	12. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES AND STREET LIGHTS ALONG DAANG MAHARLIKA (LZ) - K0103 + 000 – K0103 + 654, BUKAL SUR, CANDELARIA, QUEZON																															
-	24D00239 - PROPOSED SHARED PROCESSING FACILITIES UNDER THE COCONUT FARMERS & INDUSTRY TRUST FUND PROGRAMS WHITE COPRA (DE HUSKED BLDG.) Quezon Province	Maintenance Division	NO	Competitive Bidding	Apr. 26, 2024	May. 15, 2024	May 22, 2024	Jun. 04, 2024	Jun. 04, 2024	*	*	*	*	*	*	*	*	GoP	24,514,312.50	*	24,514,312.50	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	*	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0014 dated on May 28, 2024 Revision of bill of quantities, plans, minimum major equipment requirements and scope of works Bid Bulletin No. CW-2024-0027 dated on May 31, 2024 Indefinite Suspension
3201011107 98000	24D00242 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF DRAINAGE ALONG LAKESHORE, BARANGAY KALAYAAN, ANGONO, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2024	Jun. 06, 2024	Jun. 13, 2024	Jun. 25, 2024	Jun. 25, 2024	*	*	*	*	*	*	*	*	GoP	56,600,145.00	*	56,600,145.00	*	*	*	1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	*	*Under Evaluation Supplemental Bulletin No. CW-2024-0016 dated on June 18, 2024 Revision of minimum major equipment requirement, bill of quantities, plans and amendment of contract location in the Instruction to Bidders

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	24D00244 - FY 2024 DPWH INFRASTRUCTURE PROGRAM CONCRETING OF FARM TO MARKET ROAD BARANGAY BATAAN, SAMPALOC, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 26, 2024	May. 23, 2024	May. 30, 2024	Jun. 11, 2024	Jun. 11, 2024									GoP	7,206,287.50			7,206,287.50			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 23, 2024	May 23, 2024	May 23, 2024	May 23, 2024	May 23, 2024		*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0027 dated on May 31, 2024</u> Indefinite Suspension
-	24D00245 - FY 2024 DPWH INFRASTRUCTURE PROGRAM CONCRETING OF TABASON – STO. TOMAS – SAN VICENTE FMR, BRGYS. TABASON, STO. TOMAS, AND SAN VICENTE, TAGKAWAYAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 26, 2024	May. 15, 2024	May. 22, 2024	Jun. 04, 2024	Jun. 04, 2024									GoP	19,900,000.00			19,900,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 15, 2024	May 15, 2024	May 15, 2024	May 15, 2024	May 15, 2024		*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0028 dated on June 03, 2024</u> Indefinite Suspension
-	24D00248 - PROPOSED UPGRADING OF ELECTRICAL FEEDER, CIRCUIT BRANCHES AND PROTECTIVE DEVICES, LOS BAÑOS , LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 10, 2024	May. 23, 2024	May. 30, 2024	Jun. 11, 2024	Jun. 11, 2024									GoP	1,930,000.00			1,930,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 23, 2024	Jun. 03, 2024	Jun. 03, 2024	Jun. 03, 2024	Jun. 03, 2024		Under Evaluation <u>Bid Bulletin No. CW-2024-0027 dated on May 31, 2024</u> Indefinite Suspension <u>Bid Bulletin No. CW-2024-0028 dated on June 03, 2024</u> Resumption of Procurement Activities on June 11, 2024
3002281098 77000	24D00251 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services CONSTRUCTION OF SCHOOL BUILDINGS, BRGY. MOLINO 4, BACOR, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	May. 17, 2024	Jul. 02, 2024	Jul. 09, 2024	Jul. 23, 2024	Jul. 23, 2024									GoP	142,560,000.00			142,560,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024		*For Bidding

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adv/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3201011107 88000	24D00252 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NEAR BINAN RIVER, BINAN CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	May. 27, 2024	Jun. 13, 2024	Jun. 20, 2024	Jul. 04, 2024	Jul. 04, 2024	*	*	*	*	*	*	*	GoP	96,500,000.00	*	96,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	*	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0017 dated on June 27, 2024 Revision of bill of quantities, plans, minimum major equipment requirement and key personnel's qualification Bld Bulletin No. CW-2024-0032 dated on July 01, 2024 Indefinite Suspension	
3002261127 57000	24D00255 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI - PURPOSE BUILDING (CONVENTION CENTER), BARANGAY 57, CARIDAD, CAVITE CITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Jun. 10, 2024	Jul. 02, 2024	Jul. 09, 2024	Jul. 23, 2024	Jul. 23, 2024	*	*	*	*	*	*	*	GoP	198,000,000.00	*	198,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	Jul. 02, 2024	*	*For Bidding	
Total Allotted Budget of On-going Procurement Activities																		6,688,938,320.00														

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

ISIDRO O. ENCARNACION

Director III
Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 1, 2024 - June 31, 2024)

Index (PAP)	Procurement Project	PMO/End User	Is this an Entry Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	GO	Total	MOOE	GO		Pre-Bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
3002211022 49000	230000022 PURCHASE OF LABORATORY EQUIPMENT TO BE USED IN THE MATERIALS TESTING SECTION, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	Sep 26, 2023	Oct 04, 2023	Oct 11, 2023	Oct 23, 2023	Oct 23, 2023	Oct 24, 2023	Oct 31, 2023	Feb 01, 2024	Feb 05, 2024	Feb 16, 2024	Feb 20, 2024	Jun 18, 2024	-	Government of the Philippines (current year's budget)	1,364,066.00		1,364,066.00	1,228,280.00		1,228,280.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct 3, 2023	Oct 3, 2023	Oct 3, 2023	Oct 3, 2023	Oct 3, 2023		*NTP was issued
3100041020 44000	230000023 (RE-ADVERTISED) PURCHASE OF TESTING EQUIPMENT FOR SOIL EXPLORATION AND ACCESSORIES FOR CORE DRILLING, THIS REGION	QUALITY ASSURANCE AND HYDROLOGY DIVISION	NO	Competitive Bidding	26-Sep-24	15-Nov-23	22-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	13-Dec-23	Feb 01, 2024	Feb 05, 2024	Feb 16, 2024	Feb 20, 2024	Jun 18, 2024	-	Government of the Philippines (current year's budget)	3,262,698.00		3,262,698.00	3,150,100.00		3,150,100.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 16, 2023	Nov 16, 2023	Nov 10, 2023	Nov 16, 2023	Nov 16, 2023		*NTP was issued
3201011088 71000	230000027 PURCHASE OF MINI EXCAVATOR FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	27-Oct-23	31-Oct-23	06-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	30-Nov-23	Jan 16, 2024	Jan 16, 2024	Jan 18, 2024	Jan 25, 2024	Apr 24, 2024	-	GoP	8,460,000.00		8,460,000.00	8,366,990.00		8,366,990.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 3, 2023	Nov 3, 2023	Nov 3, 2023	Nov 3, 2023	Nov 3, 2023		*NTP was issued
3002151025 15000	230000028 SUPPLY AND DELIVERY OF VARIOUS TRUCK EQUIPMENT FOR USE IN DIVISION REGIONAL OFFICE NO. IVA	REGIONAL OFFICE	NO	Competitive Bidding	13-Oct-23	16-Nov-23	22-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	13-Dec-23	05-Jan-24	06-Jan-24	Jan 08, 2024	Jan 16, 2024	Apr 14, 2024	-	GoP	8,151,700.00		8,151,700.00	8,415,000.00		8,415,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 16, 2023	Nov 16, 2023	Nov 16, 2023	Nov 16, 2023	Nov 16, 2023		*NTP was issued
3002171001 87000	230000030 PREVENTIVE AND CORRECTIVE MAINTENANCE OF AMPHIBIOUS EXCAVATORS WITH DITCH K&L 16-22 & K&L 41 OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	10-Nov-23	16-Nov-23	22-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	13-Dec-23	06-Jan-24	06-Jan-24	Jan 08, 2024	Jan 16, 2024	Apr 14, 2024	-	Government of the Philippines (current year's budget)	12,432,306.33		12,432,306.33	12,400,000.00		12,400,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 16, 2023	Nov 16, 2023	Nov 16, 2023	Nov 16, 2023	Nov 16, 2023		*NTP was issued
3002141003 90000	230000031 PURCHASE OF VARIOUS OFFICE SUPPLIES, CLEANING EQUIPMENT AND SUPPLIES, PAPER MATERIALS AND PRODUCTS, AND OFFICE EQUIPMENT AND ACCESSORIES, THIS REGION	REGIONAL OFFICE	NO	Competitive Bidding	28-Nov-23	29-Nov-23	06-Dec-23	18-Dec-23	18-Dec-23	20-Dec-23	27-Dec-23	Apr 16, 2024	Apr 18, 2024	Apr 26, 2024	May 03, 2024	-	Government of the Philippines (current year's budget)	8,324,194.00		8,324,194.00	8,166,862.00		8,166,862.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov 26, 2023	Nov 26, 2023	Nov 26, 2023	Nov 26, 2023	Nov 26, 2023		*NTP was issued	
3201021054 20000	230000032 PURCHASE OF MAN LIFT AND PICKUP TRUCK FOR USE IN EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	26-Apr-24	30-Apr-24	08-May-24	21-May-24	21-May-24	22-May-24	26-May-24	Jun 18, 2024	Jun 21, 2024	Jun 26, 2024	Jul 01, 2024	30-Aug-24	-	GoP	8,504,486.87		8,504,486.87	8,486,000.00		8,486,000.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024		*NTP was issued
3100041024 66000	240000022 QUARTERLY CORRECTIVE/REPAIRS FOR THIS REGIONAL OFFICE'S EQUIPMENT FLEET	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	26-Apr-24	30-Apr-24	08-May-24	21-May-24	21-May-24	22-May-24	26-May-24	10-Jun-24	13-Jun-24	21-Jun-24	26-Jun-24	25-Aug-24	-	GoP	2,097,204.47		2,097,204.47	2,096,915.00		2,096,915.00	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024	April 30, 2024		*NTP was issued
Total Allocated Budget of Procurement Activities																			30096525.47													
Total Contract Price of Procurement Activities Conducted																						49249995										
Total Savings (Total Allocated Budget - Total Contract Price)																						11566530.47										

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 1, 2024 - June 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PWP)			Control Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	AutoPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
2000001000 81000 3002191014 36000 30000/1000 08000	230000037 PURCHASE OF INK & CARTRIDGES AND ICT EQUIPMENT AND OTHER SUPPLIES FOR USE IN DPWH REGIONAL OFFICE NO. IV-A	REGIONAL OFFICE	NO	Competitive Bidding	27-Jun-24	01-Jul-24	06-Jul-24	23-Jul-24	23-Jul-24	-	-	-	-	-	-	-	-	GoP	9,058,868.67		9,058,868.67							1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)							FOR BIDDING
3102001010 01000	230000038 CORRECTIVE MAINTENANCE OF DEFORIS SCORIFICATION MACHINE WITH DPWH DS-1 FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	27-Jun-24	04-Jul-24	11-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-	-	-	-	-	GoP	1,998,148.03		1,998,148.03							1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)							FOR BIDDING
3102001020 20000	240000003 PREVENTIVE MAINTENANCE SUPPLIES FOR AMPHIBIOUS EXCAVATOR WITH DPWH K4-47, K4-100, K4-110, & K4-114 FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	27-Jun-24	04-Jul-24	11-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-	-	-	-	-	GoP	3,408,947.10		3,408,947.10							1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)							FOR BIDDING
3102001024 90000	240000004 PREVENTIVE MAINTENANCE OF VARIOUS LAND-BASED HEAVY EQUIPMENT FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	27-Jun-24	04-Jul-24	11-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-	-	-	-	-	GoP	4,488,858.84		4,488,858.84							1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)							FOR BIDDING
3201021003 78000 3201021003 77000 3201021003 91000 3201021632 000	240000005 PURCHASE OF SHOP TOOLS AND EQUIPMENT FOR THE REGIONAL OFFICE AND AREA SHOPS, THIS REGION	EQUIPMENT MANAGEMENT DIVISION	NO	Competitive Bidding	27-Jun-24	04-Jul-24	11-Jul-24	25-Jul-24	25-Jul-24	-	-	-	-	-	-	-	-	GoP	10,895,124.89		10,895,124.89							1. Commission on Audit (COA) 2. Philippine Chamber of Commerce Industry (PCCI) 3. Crimes and Corruption Watch International, Inc. (CCWI)							FOR BIDDING
Total Allotted Budget of Ongoing Procurement Activities																		59,125,755.9																	

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

SIDRO O. ENCARNACION
Director III
Assistant Regional Director
BAC Chairperson

APPROVED:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01, 2024 - June 30, 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PRP)			Contract Cost (PRP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pri-Proc Conference	Adm/Post of IB	Pri-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pri-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
20000010 1144000	2024-01-0001 Purchase of meals for the participants of Directional Meeting of (Planning Module and Design Module) Capacity Building of LGUs as part of implementation of DPWH DTP to be held in Training Room, DPWH Region IV-A on January 15, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	*	*	15-Jan-2024	15-Jan-2024	15-Jan-2024	15-Jan-2024	16-Jan-2024	17-Jan-2024	*	16-Jan-24	*	*	GoP	24,750.00		24,750.00	24,750.00		24,750.00	*	*	*	*	*	*	*	*AWARDED	
31020410 2041000	2024-01-0002 Purchase of meals for the participants of Cessing of Comprehensive Fleet Management Training and Implementation of DPWH Fleet Management System (FleetMS) to be held in DPWH Region IV-A, Training Room on January 24-26, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*		17-Jan-2024	*	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	*	23-Jan-24	*	*	GoP	88,000.00		88,000.00	88,150.00		88,150.00	*	*	*	*	*	*	*	*AWARDED	
31020410 2041000	2024-01-0003 Purchase of meals for the participants of Rollout Training of the Construction Materials Price Data (CMPD) Module in the Cost Estimation Application (CEA) to be held in Training Room A, DPWH Region IV-A on January 30 - February 2, 2024 (Batch 1) and February 5-8, 2024 (Batch 2)	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*		19-Jan-2024	*	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	24-Jan-24	25-Jan-24	*	26-Jan-24	*	*	GoP	177,600.00		177,600.00	171,310.00		171,310.00	*	*	*	*	*	*	*	*AWARDED
31020410 2041000	2024-01-0004 Purchase of meals for the participants of Integrity, Transparency, and Accountability in Public Service (ITAPS) Training Program to be held in Training Room A, DPWH Region IV-A on March 06-07, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*		24-Jan-24	*	30-Jan-24	30-Jan-24	31-Jan-24	31-Jan-24	05-Feb-24	08-Feb-24	*	14-Feb-24	*	*	GoP	80,000.00		80,000.00	84,500.00		84,500.00	*	*	*	*	*	*	*	*AWARDED
31020410 2041000	2024-01-0005 Purchase of meals for the participants of Materials Quality Control in Project Implementation Seminar to be held in Training Room A, DPWH Region IV-A on March 12-27, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*		24-Jan-24	*	30-Jan-24	30-Jan-24	31-Jan-24	31-Jan-24	05-Feb-24	08-Feb-24	*	14-Feb-24	*	*	GoP	432,000.00		432,000.00	403,200.00		403,200.00	*	*	*	*	*	*	*	*AWARDED
31020410 2041000	2024-01-0007 Room accommodation for the speakers of Rollout Training of the Construction Materials Price Data (CMPD) Module in the Cost Estimation Application (CEA) on January 30 - February 2, 2024 (Batch 1)	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	*	*	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	24-Jan-24	*	25-Jan-24	*	*	GoP	32,000.00		32,000.00	31,888.00		31,888.00	*	*	*	*	*	*	*	*AWARDED	
31020410 2041000	2024-01-0008 Room accommodation for the speakers of Rollout Training of the Construction Materials Price Data (CMPD) Module in the Cost Estimation Application (CEA) on February 5-8, 2024 (Batch 2)	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	*	*	29-Jan-24	29-Jan-24	30-Jan-24	30-Jan-24	31-Jan-24	01-Feb-24	*	02-Feb-24	*	*	GoP	32,000.00		32,000.00	31,888.00		31,888.00	*	*	*	*	*	*	*	*AWARDED	

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01, 2024 - June 30, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-bid Conference	Aids/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opens of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opens of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
32010111 0817000	2024-05-0032 Body Repair/Restoration of 7 Units Service Vehicle of this Region	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	18-May-24	*	21-May-24	21-May-24	22-May-24	22-May-24	24-May-24	27-May-24	*	28-May-24	*	*	GoP	998,508.87		998,506.67	998,200.00		956,200.00	*	*	*	*	*	*	*	*AWARDED
31020410 2029000	2024-05-0034 Purchase of Training Kit for use in Regional Maintenance Engineers Meeting on June 25-27, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*		*	24-May-24	24-May-24	27-May-24	27-May-24	27-May-24	31-May-24	*	03-Jun-24	*	*	GoP	48,990.00		48,990.00	48,890.00		49,990.00	*	*	*	*	*	*	*	*AWARDED
20000010 0002800 20000010 0002400 10000010 0001000	2024-06-0035 Subscription of Newspaper for Publication/Advertisement of Post Contract Awards of DPWH Region IV-A	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*		*	31-May-24	31-May-24	31-May-24	31-May-24	03-Jun-24	06-Jun-24	14-Jun-24	21-Jun-24	*	*	GoP	47,480.00		47,480.00	42,338.00		42,338.00	*	*	*	*	*	*	*	*AWARDED
31020410 2026000	2024-05-0036 Purchase of Office Modular and Clerical Chair for use in Public Affairs & Information Unit, This Region	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	28-May-24	*	31-May-24	31-May-24	31-May-24	31-May-24	03-Jun-24	06-Jun-24	*	10-Jun-24	*	*	GoP	108,208.00		108,208.00	108,208.00		100,208.00	*	*	*	*	*	*	*	*AWARDED
31020410 2029000	2024-05-0037 Purchase of Customized Polo Shirt and Customized Ethnic Handcrafted Bottle Bag for use of Participants of Regional Maintenance Engineers Meeting 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	28-May-24	*	04-Jun-24	04-Jun-24	05-Jun-24	05-Jun-24	07-Jun-24	10-Jun-24	*	14-Jun-24	*	*	GoP	219,400.00		219,400.00	213,100.00		213,100.00	*	*	*	*	*	*	*	*AWARDED
20000010 0023000	2024-08-0038 UPGRADE OF METRO COUNT MACHINE FOR USE IN PLANNING AND DESIGN DIVISION, THIS REGION	REGIONAL OFFICE	NO	Direct Contracting	*	*	*	04-Jun-24	04-Jun-24	*	*	07-Jun-24	10-Jun-24	*	24-Jun-24	*	*	GoP	801,920.00		801,920.00	801,920.00		601,920.00	*	*	*	*	*	*	*	*AWARDED
31020410 2029000 20000010 0009000	2024-05-0039 Purchase of meals and venue for Regional Maintenance Engineers Meeting on June 25-27, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	05-Jun-24	*	10-Jun-24	10-Jun-24	11-Jun-24	11-Jun-24	13-Jun-24	14-Jun-24	*	18-Jun-24	*	*	GoP	848,000.00		848,000.00	828,888.00		928,888.00	*	*	*	*	*	*	*	*AWARDED
31020410 2029000	2024-08-0040 Purchase of Tote Bag, Hologram PVC Bag and Tumbler for Regional Maintenance Engineers Meeting	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	11-Jun-24	*	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	18-Jun-24	20-Jun-24	*	21-Jun-24	*	*	GoP	106,000.00		100,000.00	98,800.00		98,800.00	*	*	*	*	*	*	*	*AWARDED
Total Allotted Budget of Procurement Activities																			22147805.09													
Total Contract Price of Procurement Activities Conducted																						21782673.22										
Total Savings (Total Allotted Budget - Total Contract Price)																						365122.47										
ON-GOING PROCUREMENT ACTIVITIES																																
31020410 2041000	2024-01-0006 Purchase of Training Kit for use of participants of "Rollout Training of the Construction Materials Price Data (CMPD), Module in the Cost Estimation Application (CEA)" on January 30, 2024 to February 02, 2024 (Batch 1) February 8-9, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	*	*	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	*	*	*	*	*	*	GoP	*	*	*	*	*	*	*	*	*	*	*	*	*CANCELLED BAC RESOLUTION NO. GS - 2024-0028 (due to Non Complying Prospective Bidder)	
*	2024-04-0030 Procurement of Water Testing Equipment for the Materials Testing Section	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement	*	14-May-24	*	21-May-24	21-May-24	22-May-24	22-May-24	*	*	*	*	*	*	GoP	*	*	*	*	*	*	*	*	*	*	*	*	*CANCELLED BAC RESOLUTION NO. GS - 2024-0097 (due to Non Complying)	

ANNEX B


Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01, 2024 - June 30, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Bid/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Bid/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	2024-06-0043 Purchase of various supplies and equipment for use in Regional Office IV-A	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement		25-Jun-24		Jul 1, 2024	Jul 1, 2024									GoP													*UNDER EVALUATION
	2024-06-0044 Purchase of meals for consumption of participants in Monthly Right of Way (ROW) Task Force Meeting for 2024 in this Regional Office IV-A	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement		25-Jun-24		01-Jul-24	01-Jul-24									GoP													*UNDER EVALUATION
	2024-06-0045 Purchase of Training Kit for use of participants in Comprehensive Training for DPWH Field Engineers on July 18 - August 20, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement				02-Jul-24	02-Jul-24									GoP													*UNDER EVALUATION
	2024-06-0046 Purchase of meals for consumption of the participants in Comprehensive Training for Field Engineers on July 18 - August 20, 2024	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement		26-Jun-24		02-Jul-24	02-Jul-24									GoP													*UNDER EVALUATION
	2024-06-0046 Purchase of Meals for consumption of participants in CY 2024 3rd Financial Coordination Meeting, this Region	REGIONAL OFFICE	NO	NP-53.9 - Small Value Procurement				02-Jul-24	02-Jul-24									GoP													*UNDER EVALUATION
Total Allotted Budget of On-going Procurement Activities																		22512938.16													

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval by:


ISIDRO O. ENCARNACION
 Director III
 Assistant Regional Director
 BAC Chairperson

APPROVED:


JOVEL G. MENDOZA, CESO III
 Director IV
 Regional Director


ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01 - June 30, 2024)


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
CONSULTANCY SVP																															
	23CSD020 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (19TH BATCH)	PLANNING AND DESIGN DIVISION	NO	NP-53.9 - Small Value Procurement	N/A	March 12, 2024	N/A	March 19, 2024	March 19, 2024	March 19, 2024	April 18, 2024	April 22, 2024	April 22, 2024	April 23, 2024	April 24, 2024	-	Others	497,310.00	-	497,310.00	446,700.00	-	446,700.00	1. Commision on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	March 19, 2024	March 19, 2024	March 19, 2024	April 18, 2024	-	*NTP was issued
	24CSD007 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (20TH BATCH)	PLANNING AND DESIGN DIVISION	NO	NP-53.9 - Small Value Procurement	N/A	March 07, 2024	N/A	March 14, 2024	March 14, 2024	March 14, 2024	April 18, 2024	April 22, 2024	April 22, 2024	April 23, 2024	April 24, 2024	-	Others	531,015.00	-	531,015.00	464,025.00	-	464,025.00	1. Commision on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	March 14, 2024	March 14, 2024	March 14, 2024	April 18, 2024	-	*NTP was issued
Total Alloted Budget of Procurement Activities																		1,028,325.00													
Total Contract Price of Procurement Activlites Conducted																					910,725.00										
Total Savings (Total Alloted Budget - Total Contract Price)																					117,600.00										

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)					
ON-GOING PROCUREMENT ACTIVITIES																																			
CONSULTANCY																																			
	24CSD009 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (21st BATCH)	PLANNING AND DESIGN DIVISION	No	NP-53.9 - Small Value Procurement	N/A	May 15, 2024	N/A	May 22, 2024	May 22, 2024	May 22, 2024	June 25, 2024	June 27, 2024	-	-	-	-	-	Others	506,917.50	-	506,917.50	-	-	-	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	June 05, 2024	May 22, 2024	May 22, 2024	June 25, 2024	-	AWARDED			
	24CSD010 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (22ND BATCH)	PLANNING AND DESIGN DIVISION	No	NP-53.9 - Small Value Procurement	N/A	May 15, 2024	N/A	May 22, 2024	May 22, 2024	May 22, 2024	June 25, 2024	June 27, 2024						Others	456,360.00		456,360.00				1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	June 05, 2024	May 22, 2024	May 22, 2024	June 25, 2024		AWARDED			
Total Allotted Budget of On-going Procurement Activities																		963,277.50																	

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval by:


ISIDRO O. ENCARNACION
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved:


JOVEL G. MENDOZA, CESO III
 Director IV
 Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (January 01 - June 30, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awar/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
CONSULTANCY PB																															
	23CSD017 - CONSULTING SERVICES FOR THE CONDUCT OF FULL-SCALE FEASIBILITY STUDY OF CARMONA – SILANG DIVERSION ROAD (SUGAR ROAD) – SLEX CARMONA EXIT ACCESS ROAD, PROVINCE OF CAVITE	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	13/10/2023	17/10/2023	November 15, 2023	October 24, 2023	November 29, 2023	November 29, 2023	December 28, 2023	December 29, 2023	December 29, 2023	January 08, 2024	January 15, 2024	Others	5,792,305.80		5,792,305.80	5,494,867.00	5,494,867.00	1. Commision on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	November 15, 2023	October 24, 2023	November 29, 2023	November 29, 2023	December 28, 2023		*NTP was issued		
	23CSD018 - CONSULTING SERVICES FOR THE CONDUCT OF PRE-FEASIBILITY STUDY OF NASUGBU DETOUR ROAD AND EAST-WEST ROAD (NASUGBU SECTION), PROVINCE OF BATANGAS	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	13/10/2023	November 01, 2023	December 01, 2023	November 08, 2023	December 14, 2023	December 15, 2023	February 12, 2024	February 05, 2024	February 05, 2024	February 12, 2024	February 20, 2024	Others	15,129,205.75		15,129,205.75	14,675,329.58	14,675,329.58	1. Commision on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	December 01, 2023	November 08, 2023	December 14, 2023	December 15, 2023	February 12, 2024		*NTP was issued		
	23CSD019 - CONSULTING SERVICES FOR THE PREPARATION OF DETAILED ARCHITECTURAL AND ENGINEERING DESIGN FOR THE UNIVERSITY OF THE PHILIPPINES IN DASMARIÑAS CITY, MAIN BUILDING AND SITE DEVELOPMENT	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	November 10, 2023	November 13, 2023	December 01, 2024	November 20, 2024	20/12/2023	21/12/2023	January 18, 2024	January 19, 2024	January 19, 2024	January 25, 2024	January 25, 2024	Others	23,000,000.00		23,000,000.00	22,310,000.25	22,310,000.25	1. Commision on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	December 01, 2024	November 20, 2024	20/12/2023	21/12/2023	January 18, 2024		*NTP was issued		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	24CSD008 - CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY FOR THE CONSTRUCTION OF BALETE-MATAASNAKAHOY-SAN JOSE DIVERSION ROAD, Province of Batangas	PLANNING AND DESIGN DIVISION	NO	NP-53.7 Highly Technical Consultants	March 22, 2024	June 10, 2024	April 23, 2024	April 04, 2024	May 07, 2024	May 08, 2024	22/05/2024	June 03, 2024	June 03, 2024	June 10, 2024	June 10, 2024	-	-	Others	20,000,000.00	-	20,000,000.00	19,400,000.00	-	19,400,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	April 23, 2024	April 04, 2024	May 07, 2024	May 08, 2024	22/05/2024	-	*NTP was issued
Total Alloted Budget of Procurement Activities																			63,921,511.55													
Total Contract Price of Procurement Activities Conducted																						61,660,106.83										
Total Savings (Total Alloted Budget - Total Contract Price)																						2,041,314.72										


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
ON-GOING PROCUREMENT ACTIVITIES																																	
CONSULTANCY																																	
	24CSD011 - CONSULTING SERVICES FOR THE CONDUCT OF SOCIO-ECONOMIC DATA GATHERING FOR THE FULL FEASIBILITY STUDY OF THE PROPOSED LIPA CITY-SAN JOSE ROAD & SAN JUAN DIVERSION ROAD AND PRE-FEASIBILITY STUDY OF BINANGONAN-ANGONO DIVERSION ROAD, BATANGAS AND RIZAL PROVINCE	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	May 27, 2024	June 18, 2024	June 25, 2024	June 05, 2024	July 09, 2024	10-07-2024	19-07-2024	05-08-2024	-	-	-	-	-	Others	3,000,000.00	-	-	3,000,000.00	-	-	-	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 25, 2024	June 05, 2024	July 09, 2024	May 22, 2024	July 19, 2024	-	Technical Evaluation
	24CSD012 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE PROPOSED VARIOUS PROJECTS IN CAVITE AND LAGUNA PROVINCE	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	May 27, 2024	June 18, 2024	June 25, 2024	June 05, 2024	July 09, 2024	10-07-2024	19-07-2024	05-08-2024						Others	4,000,000.00			4,000,000.0			1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	September 19, 2023	June 05, 2024	July 09, 2024		July 19, 2024		Technical Evaluation	
	24CSD013 - CONSULTING SERVICES FOR THE CONDUCT OF PRE-FEASIBILITY STUDY OF CSFJ-BUCAL BYPASS ROAD AND TRAFFIC IMPACT ASSESSMENT AT BUCAL INTERSECTION, PROVINCE OF LAGUNA	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	May 27, 2024	June 18, 2024	June 25, 2024	June 05, 2024	July 09, 2024	10-07-2024	19-07-2024	05-08-2024						Others	4,184,152.33			4,184,152.33			1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 25, 2024	June 05, 2024	July 09, 2024		July 19, 2024		Technical Evaluation	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)														
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																
	24CSD014 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE PROPOSED VARIOUS PROJECTS IN BATANGAS PROVINCE	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	May 27, 2024	June 18, 2024	June 25, 2024	June 05, 2024	July 09, 2024	10-07-2024	19-07-2024	05-08-2024							-4,000,000.00		4,000,000.00			1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 25, 2024	June 05, 2024	July 09, 2024		July 19, 2024		Technical Evaluation															
	24CSD015 - CONSULTING SERVICES FOR THE CONDUCT OF DATA COLLECTION ON SOCIO ECONOMIC PROFILE FOR THE MASTERPLAN OF VARIOUS ROAD OPENING AND IMPROVEMENT PROJECTS IN CAVITE 1ST AND CAVITE 3RD DEO	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	May 27, 2024	June 18, 2024	June 25, 2024	June 05, 2024	July 09, 2024	10-07-2024	19-07-2024	05-08-2024					Others	1,950,000.00		1,950,000.00			1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 25, 2024	June 05, 2024	July 09, 2024		July 19, 2024		Technical Evaluation																
	24CSD016 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE FULL FEASIBILITY STUDY/PRE-FEASIBILITY STUDY OF VARIOUS PROJECTS IN LAGUNA PROVINCE	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	June 26, 2024	July 02, 2024	July 30, 2024	July 09, 2024	August 13, 2024	August 14, 2024	August 30, 2024	September 11, 2024	-	-	-	-	-	Others	11,000,000.00	-	11,000,000.00	-	-	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	July 30, 2024	July 09, 2024	August 13, 2024	May 22, 2024	August 30, 2024	-	Shortlisting															
Total Alloted Budget of On-going Procurement Activities																				20,134,152.33																										

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval by:


ISIDRO O. ENCARNACION
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved:


JOVEL G. MENDOZA, CES0 III
 Director IV
 Regional Director