PROJECT BRIEFER

NLEX HARBOR LINK PROJECT AND CIRCUMFERENTIAL ROAD 5 (C-5)

As of March 25 2025

PROJECT DESCRIPTION:


The project involves the 21.60-km extension of the NLEX eastward from Valenzuela City to Mel Lopez Blvd./R10, (NLEX Harbor Link Project comprising of Segments 9, 10 and Exit Ramp to R10) and westward from Valenzuela City to Commonwealth Avenue in Quezon City, (Circumferential Road 5 (C-5) comprising of Segments 8.1 and 8.2).

CONCESSIONAIRE:

NLEX Corporation [formerly known as Manila North Tollways Corp. (MNTC)]

IMPLEMENTING AGENCY:

Toll Regulatory Board (TRB)



PROJECT ALIGNMENT:



PROJECT BRIEFER

NLEX HARBOR LINK PROJECT AND CIRCUMFERENTIAL ROAD 5 (C-5)

As of March 25 2025



ONGOING SEGMENTS

A) SEGMENT 8.2 - is a proposed 8.30kms 4lane divided (2x2) expressway from Segment 8.1 at Mindanao Avenue, traversing westward to Republic Avenue and turning right to Luzon Avenue up to Commonwealth Avenue in Ouezon City.

- Section 1A: Mindanao Avenue to Quirino Highway, 2.0 kms.
- Section 1B: Quirino Highway to Regalado Avenue, 3.80 kms.
- Section 1C: Regalado Avenue to Congressional Avenue, 2.50 kms.

PROJECT COST:

Php11.50 Billion (Civil Works)

RIGHT OF WAY ACQUISITION COST:

- Php4.715 Billion estimated payment for properties of private owner
- ◇ Php17.002 Billion payment for ISF resettlement and Relocation

CONSTRUCTION SCHEDULE:

2025 to 2027

COMPLETED SEGMENTS

B) SEGMENT 10, EXIT RAMP TO R-10 - is a 2.60 km. 6-lane elevated ramp extending the NLEX Harbor Link Segment 10 exit to Radial Road 10 (R-10), using C-3 Road as its route.

PROJECT COST:

Php 6.55 Billion

PROJECT BENEFITS:

- · Reduce travel time from Mindanao Avenue going to Commonwealth Avenue from 45 minutes to 10 minutes.
- Will benefit 45,000 motorists per day

PROJECT STATUS:

- The Board approved the proposal of NLEX Corporation to implement the first two (2) kilometers, Section 1A, subject to applicable laws, regulations and the provisions of the existing agreement with the Toll Regulatory Board (TRB).
- Ongoing Right-of-Way activities
- Right-of-Way Accomplishment for Section 1A: 79.36%
- Ongoing coordination/discussion of Local concerns with appropriate for the conduct Government of relocation activities of project affected informal settler families located in Section 1A.
- Groundbreaking ceremony for Section 1A was held on March 04, 2025

PROJECT BENEFITS:

- Provide direct access between the port area and the northern provinces of Luzon.
- Travel time from Port Area to NLEX will take only ten (10) minutes.

PROJECT STATUS:

- Completed
- · Malabon Exit opened to traffic on February 21, 2020
- Inaugurated on June 15, 2020 & opened to traffic on June 16, 2020

PROJECT BRIEFER

NLEX HARBOR LINK PROJECT AND CIRCUMFERENTIAL ROAD 5 (C-5)

As of March 25 2025

COMPLETED SEGMENTS

C) SEGMENT 10 - is a 5.58-km 6-lane divided (2x3) elevated expressway connecting McArthur Highway in Valenzuela City and Circumferential Road 3 (C-3) in Caloocan City. It will utilize the existing PNR railroad tracks that cut across Valenzuela City, Malabon City, and Caloocan City.

PROJECT COST:

Php 9.00 Billion

D) SEGMENT 9 - is a 2.42-km. 4-lane (2x2) expressway that connects NLEX/Smart Connect Interchange to McArthur Highway in Valenzuela City.

PROJECT COST:

Php 1.70 Billion

SEGMENT 8.1 - A 2.7-km expressway E) connecting the NLEX, at its Valenzuela City junction, to Mindanao Avenue in Ouezon City. A major component is the cloverleaf SMART Connect Interchange crossing the main expressway. It provided motorists with alternative entry and exit ramps to the NLEX.

PROJECT COST:

Php 2.10 Billion

PROJECT BENEFITS:

- Decongest Metro Manila by providing access to the NLEX without passing through EDSA or the Balintawak Toll Plaza.
- Improve the movement of cargo between NLEX and Radial Road 10.
- Reduce travel time from Valenzuela City to C-3 Caloocan City from more than 1 hour to 5 minutes.
- Will benefit 20,000 motorists per day.

PROJECT STATUS:

- Completed
- Inaugurated on February 28, 2019 and opened to traffic on March 01, 2019

PROJECT STATUS:

- Completed
- Opened to traffic on March 19, 2015

- **PROJECT STATUS:**
 - Completed
 - Opened to traffic on June 2010.



