



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 12, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 19 April 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of **Zamboanga City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-1 National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary</b>  Construction of Drainage Structure along Road – Pagadian City- Zamboanga City Rd, K1933 + 000 to K1934 + 200  <b>Allocation: ₱ 20.00 Million</b> <b>Physical Target: 2,442 lm</b> <b>Unit Cost: ₱ 8,190.01/lm</b>	<b>MFO-1 National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary</b>  Construction/Upgrading/Rehabilitation of drainage along National Road, Pagadian – Zamboanga City Road, Putik Section, Zamboanga City, K1932 + 390 to K1933 + 466  <b>Allocation: ₱ 20.00 Million</b> <b>Physical Target :1,532 lm</b> <b>Unit Cost: ₱ 13,054.83/lm</b>

**JUSTIFICATION:**

Modification is requested to indicate the correct station limits of the project since some sections have already an existing drainage structure, thus, stationing was adjusted to avoid overlapping. The physical target was shortened due to high price of construction materials such as fine aggregate, course aggregate, cement and etc. based on price monitoring data submitted by the district offices and the inclusion of all design features to conform to D.O.11 series of 2015 resulting that the physical target was decreased by 910 lm (from 2,442 lm to 1,532 lm).

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of reasonableness, ROCOND Data, Approved Plans and Geotagged photos.

In view of the above, the request for Modification of the projects is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL TABUT**  
Senior Undersecretary  
Officer-In-Charge