



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

15 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
This Department

Respectfully submitted is the memorandum dated 28 April 2017 of **OIC – Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, for and in the absence of the Regional Director favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services : Asset Preservation of National Roads-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Construction of Road Slope Protection Structure – Eastern Bobongan-Sominot-Midsalip-Dumingag Rd - K1655+600-K1656+000 ✓ Allocation : P 4.078 Million ✓ Physical Target: 800 sq.m. ✓ Unit Cost: Php 5,097.5/sq.m.	MFO 1 – National Road Network Services : Asset Preservation of National Roads-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Slope Protection along Eastern – Bobongan-Sominot-Midsalip-Dumingag Road(SO1351MN), Sominot, Zamboanga del Sur - K1655+600-K1656+000 ✓ Allocation : P 4.078 Million ✓ Physical Target: 923 sq.m. ✓ Unit Cost: Php 4,418.20/sq.m.

JUSTIFICATION:

Modification is requested due to the lengthening of the physical target as a result on the actual field validation conducted in the field and based on the approved program of work. The physical target was increased by 123 sq. m. (from **800 sq.m.** to **923 sq.m.**) in order to maximize the utilization of the allocated funds.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON, CESO II
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


RAFAEL A. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01515