



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the memorandum dated 28 April 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, for and in the absence of the Regional Director, favorably endorsing the Project Modification of **Zamboanga del Sur 1st District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary Construction of Road Slope Protection Structure - Lanao-Pagadian-Zamboanga City Rd - K1625 + 000 - K1625 + 150, K1640 + 300 - K1640 + 900, K1646 + 350 - K1646 + 965 Allocation : ₱ 23.216 Million Physical Target : 10,860 sq.m. Unit Cost : ₱ 2,137.75/sq.m.	MFO 1 – Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary Slope Protection along Lanao-Pagadian- Zamboanga City Road (SO1450MN), K1625+000 – K1625+150, K1640+300 – K1640+798.46, K1646+559.00 – K1646+820 Allocation : ₱ 23.216 Million Physical Target : 4,681.75 sq.m. Unit Cost : ₱ 4,958.83/sq.m.

JUSTIFICATION:

Modification is requested due to change in station limits of the project based on actual survey/validation conducted in the field. The physical target of Road Slope Protection as reflected in the FY 2017 GAA was shortened due to the provision of Concrete Sheet Piles and Grouted Riprap, Class "A" (Slope Protection), resulting that the cost of Drainage and Slope Protection constitute 91.12% (₱21,154,419.20) and Earthworks of 7.68% (₱1,782,988.80), thus, decreasing the physical target by 6,178.25 sq.m. (from 10,860 sq.m. to 4,681.75 sq.m.).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF), Geotagged Photos and approved plans.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

DIMAS S. SOGUNLON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL A. YABUT
Senior Undersecretary
Office In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01540