



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the memorandum dated 28 April 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, for and in the absence of the Regional Director, favorably endorsing the Project Modification of **Zamboanga del Sur 1st District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Construction of Road Slope Protection Structure - Jct Switch-Jct Monte Alegre Rd - K1648+200 - K1648+800 Allocation : P 5.00 Million Physical Target : 4,200 sq.m. Unit Cost : P1,190.48 /sq.m.	MFO 1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Slope Protection along Jct. Switch – Jct. Monte Alegre Road (SO1097MN), K1648+200 – K1648+546.39 Allocation : P 5.00 Million Physical Target : 3,833.05 sq.m. Unit Cost : P1,304.44 /sq.m.

JUSTIFICATION:

Modification is requested due to the decrease in the physical target as a result of the cost of Grouted Riprap, Class A (Slope Protection) amounting to P3.615 Million and other design features which was based on the approved Detailed Engineering Design Plans (DED) and Program of Work. Thus, decreasing the physical target by 366.95 sq.m. (from 4,200 sq.m. to 3,833.05 sq.m.). Further, station limit was adjusted to suit actual field condition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

DIMAS S. SUGILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01523