



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila



JUN 04 2025  
MEMORANDUM

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 19, 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. : 310201101558000</b> <b>Project ID : P00907673VS</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Primary Roads			Network Development Program - Road Widening - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0865 + 000 - K0865 + 150, K0865 + 337 - K0865 + 779, K0865 + 804 - <u>K0866 + 700, K0866 + 700</u> - K0866 + 795, K0866 + 838 - K0866 + 909, K0866 + 1005 - <u>K0867 + 302, K0867 + 302</u> - <u>K0868 + 000, K0868 + 000</u> - K0869 + 044, K0869 + 044 - K0869 + 130, K0869 + 130 - K0869 + 793			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0865 + 000 - K0865 + 150, K0865 + 337 - K0865 + 779, K0865 + 804 - K0866 + 795, K0866 + 838 - K0866 + <b>893</b> , K0866 + 1005 - K0868 + 560		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening: 8.355 Lane Km	₱16,709,919.21/ Lane Km	₱ 139,611,375	CW1 – Road Widening: <b>5.966 Lane Km</b>	₱ <b>12,870,654.25/</b> Lane Km	₱ <b>76,786,323.25</b>
			CW2 - Construction of Road Slope Protection Structure: 9,881.07 Square meters	<b>₱ 25.6 M/Km.</b> ₱ <b>6,358.12/</b> Square meter	₱ <b>62,825,051.75</b>
EAO		₱ 5,063,625	EAO		₱ 5,063,625
Total:		₱ 144,675,000	Total:		₱ 144,675,000


**Justifications provided by the requesting Implementing Office:**

- Adjustments in station limits to merge sections that are continuous but are segmented in the original project description, to omit station limits K0866+893 – K0866+909 since said section is already in 4 lanes, and to omit station limits K0868+560 – K0869+793 since the allocated budget cannot cover the original length considering other essential items based on the design requirements, which resulted to the decrease of physical target for CW1 – Road Widening from 8.355 Lane Km to 5.966 Lane Km with an equivalent unit cost of ₱ 12,870,654.25/ Lane Km.
- The inclusion of new work component, CW2 – Construction of Road Slope Protection Structure (stone masonry with steel sheet piles), with a physical target of 9,881.07 square meters and length of 2,993 lineal meters, is integrated into the design to address the need for slope stability within the alignment, acting as support structure which ensures the durability of widened road and other vital structures, for the safety of the travelling public from possible slope collapse and landslide, which arrived the unit cost of ₱ 6,358.12/ square meter.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds, Approved Program of Works, Detailed Unit Price Analysis, Plan, Geotagged Photos, Certificate of Reasonableness of Cost Estimate, Straight Line Diagram, and Location Map.


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Secretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5XY00506