



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 24, 2017

**MEMORANDUM**

**FOR :**               **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 10 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO, Nueva Ecija 2<sup>nd</sup> District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003017100192			
Gapan City, Nueva Ecija	<b>MFO-1 National Road Network Services:</b> Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes, Widening of Bridge - Baluarte Br. 2 (B01307LZ) along Daang Maharlika (LZ)  <i>(Widening of Bridge)</i>	<b>MFO-1 National Road Network Services:</b> Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes - Baluarte Br. 2 (B01307LZ) along Daang Maharlika (LZ)  <i>(Widening of Bridge)</i>	92 Sq.m.	<b>95.40 Sq.m.</b>
			<b>Unit Cost:</b> P131.15/Sq.m.	<b>Unit Cost:</b> <b>P125.79/Sq.m.</b>
			<b>Allocation:</b> PhP 12M	<b>Estimated Cost:</b> PhP 12M
<b>Justification:</b> Correction of the physical target from 92 Sq.m. to 95.40 Sq.m. based on approved Plans, DUPA & POW. The allocated fund is sufficient to cover the increase in target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**  
  
**RAUL C. ASIS**  
Undersecretary for Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7F04781

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.