



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 25 January 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307386			
Jaen, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Pakul, Jaen, Nueva Ecija <i>(Construction of Concrete Road)</i>	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Pakul, Jaen, Nueva Ecija <i>(Construction of Concrete Road)</i>	-	0.50155 Lane Km
			Unit Cost: -	Unit Cost: P3,987.64/ Lane Km
			Allocation: Php 2M	Estimated Cost: Php 2M

Justification: Actual physical target of 0.50155 lane km. is determined through actual verification/validation since no physical target is indicated in MYPs. The pavement width is 3.00m and pavement thickness of 0.20m, including installation/replacement of new RCPC, 610mm Ø.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO

Undersecretary for Luzon Operations
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.