



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

January 27, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 25 January 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

| Location  | Project Description   |   | Physical Target / Cost    |   |
|---|---|---|---------------------------|---|
|   | <i>as per GAA</i>   | <i>as modified</i>  | <i>per GAA/Original</i>   | <i>as modified</i>                          |
|   | <b>UACS:165004050307388</b>   |   |                           |   |
| General Tinio, Nueva Ecija  | Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads<br>Concreting of Road, Brgy. Pulong Matong, General Tinio Nueva Ecija<br><br><i>(Construction of Concrete Road)</i> | Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads<br>Concreting of Road, Brgy. Pulong Matong, General Tinio Nueva Ecija<br><br><i>(Construction of Concrete Road)</i> | -                         | 0.6844 Lane Km                              |
|   |   |   | Unit Cost:<br><br>-       | Unit Cost:<br><br><b>P2,922.27/ Lane Km</b> |
|   |   |   | Allocation:<br><br>Php 2M | Estimated Cost:<br><br>Php 2M               |
| <b>Justification:</b> Actual physical target of 0.6844 lane km. is determined through actual verification/validation since no physical target is indicated in MYPS. The road pavement width is 4.00m and pavement thickness of 0.20m. |   |   |                           |   |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**  
 Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO**  
 Undersecretary for Luzon Operations  
 Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.