



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: VIII-015
Project ID: P00906119VS
BAGONG PILIPINAS

11 JUN 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 20 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310110100574000 Project ID : P00906119VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0761 + 000 - K0761 + 936			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0761 + 000 - K0761 + 978		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 1,872 Lineal Meters	₱ 29,769.63/ Lineal Meter	₱ 55,728,750	CW1- Construction of Drainage Structure along Road 1,845.40 Lineal Meters	₱ 30,198.74/ Lineal Meter	₱ 55,728,750
EAO		₱ 2,021,250	EAO		₱ 2,021,250
Total:		₱ 57,750,000	Total:		₱ 57,750,000

Justifications provided by the requesting Implementing Office:

1. To adjust end station limits to correspond with the actual length of the project for the construction of drainage structure along Maharlika Highway (Sn Isidro-Sn Juanico Br) considering the design requirements (construction of RCBC type canal with catch basin and cross drains) based on actual site validation, thereby decreasing the physical target from 1,872 Lineal Meters to 1,845.40 Lineal Meters with a slight increase of unit cost from ₱ 29,769.63/ Lineal Meter to ₱ 30,198.74/ Lineal Meter (see straight line diagram).

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Secretary

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB
Project ID: P00906119VS