



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 May 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer, **ELEHIMICON M. LORENZANA**, Ifugao 1st District Engineering Office, for the **modification** of the hereunder stated project:

| Location | Project Description | | Physical Target / Cost | |
|--|---|---|---|---|
| | <i>as per GAA</i> UACS: 165003030800325 | <i>as modified</i> | <i>per GAA/Original</i> | <i>as modified</i> |
| Kiangnan and Lagawe, Ifugao | MFO-3 Construction and Maintenance Services of Other Infra, Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations - Construction of Concrete Road - Cudog-Mungayang-Kiangnan Road leading to Ambuaya Lake, Yamashita Shrine, and Kiyangan Settlement, Kiangnan and Lagawe, Ifugao <i>(Construction of Concrete Road!)</i> | MFO-3 Construction and Maintenance Services of Other Infra, Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations - Construction of Concrete Road - Cudog-Mungayang-Kiangnan Road leading to Ambuaya Lake, Yamashita Shrine, and Kiyangan Settlement, Kiangnan and Lagawe, Ifugao <i>(Construction of Concrete Road / Construction of Slope Protection Structure)</i> | 2.34 Lane Km | <u>Construction of Concrete Road</u> 1.121 Lane Km <u>Construction of Slope Protection Structure</u> 5,205.35 Sq.m. |
| | | | Unit Cost: P14,957.264/ Lane Km | Unit Cost: <u>Construction of Concrete Road</u> P9,470.65/ Lane Km <u>Construction of Slope Protection Structure</u> P4.684T/Sq,m, |
| | | | Allocation: Php 35M | Estimated Cost: Php 35M |
| Justification: <ul style="list-style-type: none">The revised physical target of the project is 1.121 lane-km, a decrease of 1.219 lane km. from the original physical target of 2.34 lane km. The new physical target is the remaining quantity for road concreting considering that the project is already in its third phase. The original unit cost of Php. 14, 957,264.96/lane km, decreased to 9,470.65.In order to maximize the utilization of the fund, slope protection structures which are essential to make the road safe were included. The unit cost per sq.m. of the road protection structures is Php. 4,684,294.87. Drainage, Slope Protection Works and Road Safety Features (pavement markings) were included. | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL S. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

