



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : **RAFAEL C. YABUT**
Senior Undersecretary
Officer-In-Charge
This Department

This has reference to the memorandum dated March 22, 2017 from **OIC-Assistant Regional Director Alberto N. Gahid**, DPWH-CAR, forwarding the memorandum dated March 17, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:

LOCAT ION	Project Description		Physical Target/ Cost	
	UACS No.: 165004050400629		Original	New
	As per GAA	As modified		
Lay- asan, Tanudan, Kalinga	Locally Funded Projects – Roads and Bridges – Local Bridges – Construction of Dongyaran Footbridge [Construction of Bridge]	Locally Funded Projects – Roads and Bridges – Local Bridges – Construction of Dongrayan Footbridge [Construction of Bridge]	-	62 m ²
			Unit Cost (‘000): -	Unit Cost (‘000): P16.12903/m ²
			Alloc. (‘000): P1,000	Est. Cost (‘000): P1,000
Reason/s for Modification: Modification was sought due to the correction in the actual name from “Dongyaran” to “Dongrayan” and to reflect the physical target which was not reflected in the FY 2017 GAA.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

