



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 14, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 9 March 2023 of DPWH Region XII Director **BASIR M. IBRAHIM** for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100912000 Project ID: P00706202MN					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance - Primary Roads		
Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1639 + 000 - K1640 + 725			Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1639 + 000 - K1639 + 780, K1639 + 780 - K1640 + 288		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Asphalt Overlay: 8.813 lane-km	P 12,044,706.68 / lane-km	P 106,150,000.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay: 6.192 lane-km	P 17,104,518.04 / lane-km P 34.2 M/k	105,911,175.69
EAO	-	P 3,850,000.00	EAO	-	P 3,841,337.98
-	-	-	EXCESS	-	P 247,486.33
Total:		P 110,000.00.00	Total:		P 110,000.00.00

W

Justification:

- Decreased in physical target/increase of unit cost due to the design requirements of a roadway widths of 13.40 meters (4 lanes at 3.35m/lane) and 20.10 meters (6 lanes at 3.35m/lane) at 100mm thick (50mm Wearing Course & 50mm Binder Course) of Bituminous Concrete Surface with Emulsified Asphalt (92.80%).
- The project includes Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type (Omnidirectional) and ReflectORIZED Thermoplastic Pavement Markings.
- Change in the project limits to synchronize with the decrease in physical target.
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.

Please see attached evaluation of the Bureau of Construction (BOC) dated June 7, 2023.

On our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO-I

Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.


Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.3 LDAM/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E03037