



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



JUN 17 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 20 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310110100573000 Project ID : P00906118VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0709 + 373 - K0710 + 840			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0709 + 373 - K0709 + 911		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 2,840 Lineal Meters	₱ 11,518.84/ Lineal Meter	₱ 32,713,500	CW1- Construction of Drainage Structure along Road 963 Lineal Meters	₱ 33,970.40/ Lineal Meter	₱ 32,713,500
EAO	-	₱ 1,186,500	EAO	-	₱ 1,186,500
Total:		33,900,000	Total:		33,900,000

Justifications based on the attachments submitted by the Implementing Office:


- To adjust end station limits (omit K0709 + 911 to K0710 + 840) since the allocated budget cannot cover the entire original length of the project considering the design requirements which involves the construction of Reinforced Concrete Box Culvert (RCBC) with dimensions 1.25 x 2.5 meters including catch basins and curbs and gutters based on actual site validation, thereby decreasing the physical target from 2,840 Lineal Meters to 963 Lineal Meters with an equivalent unit cost from ₱ 11,518.84/ Lineal Meter to ₱ 33,970.40/ Lineal Meter. These adjustments ensure that necessary project standards are met considering the allocated budget.

Attached are the following supporting documents: Form for Evaluation of Modification Request, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Secretary


having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost reviewed/evaluated by the Bureau of Construction through a Memorandum dated May 26, 2025 (copy attached), we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration.


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN5XY00538

Secretary