



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 25, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is Memorandum dated 11 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR.**, DPWH-IX, favorably endorsing the Project Modification of **Zamboanga del Sur 2<sup>nd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
<b>MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary</b>  Road Upgrading Gravel to Paved - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - (S01184MN), Chainage 17099 – Chainage 18199  <b>Allocation : P 37.48 Million</b> <b>Physical Target : 2.20 Lane km</b> <b>Unit Cost : P 17,036,363.64/Lane Km</b>	<b>MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary</b>  Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd (Datu Lumok Section) S01184MN, Lapuyan, Zamboanga del Sur Sta. 17+000 – Sta. 18+199  <b>Allocation : P 37.48 Million</b> <b>Physical Target : 2.398 Lane km</b> <b>Unit Cost : P 15,629,691.41/Lane Km</b>

**JUSTIFICATION:**


Based on the result of actual survey/validation conducted in the field and approved program of work, the physical target as reflected in the FY 2017 GAA has been increased by 0.198 lane km (from 2.20 lane km to 2.398 lane km) since earthwork activities is minimal only. Correspondingly to change the station limits due to the said increase, thus, the request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
for Regional Operations in Visayas-Mindanao

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7G01458