



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 11 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR.,** DPWH-IX, favorably endorsing the Project Modification of **Zamboanga del Sur 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM | TO |
|--|---|
| MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading Gravel to Paved - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - (S01184MN), Chainage 22415 – Chainage 22978 Allocation : P 17.50 Million Physical Target : 1.126 Lane km Unit Cost : P 15,541,740.67/Lane Km | MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd (Salambuyan Section) S01184MN, Lapuyan, Zamboanga del Sur, Sta. 22+415 – Sta. 23+063 Allocation : P 17.50 Million Physical Target : 1.296 Lane km Unit Cost : P 13,503,086.42/Lane Km |

JUSTIFICATION:

Based on the result of actual survey/validation conducted in the field and approved program of work, the physical target as reflected in the FY 2017 GAA has been increased by 0.17 lane km (from 1.126 lane km to 1.296 lane km) since earthwork activities is minimal only. Correspondingly to change the station limits due to the said increase, thus, the request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
for Regional Operations in Visayas-Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

