



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 11 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR.**, favorably endorsing the Project Modification of **Zamboanga del Sur 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading Gravel to Paved - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd K1717+020 – K1717+369, K1718+109 – K1718+253, K1722+058 – K1722+370, K1722+581 – K1723+000, K1724+720 – K1724+883 Allocation : P 45.00 Million Physical Target : 2.78 Lane km Unit Cost : P16,187,050.36/Lane km	MFO 1 – National Road Network Services Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road upgrading (unpaved to paved) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - (S01175MN) K1717+020 – K1717+369 (with exception), K1718+109 – K1718+253, K1724+020 – K1724+720, K1724+720 – K1724+883 Allocation : P 45.00 Million Physical Target : 2.684 Lane km Unit Cost : P 16,766,020.86/Lane km

JUSTIFICATION:

Modification is requested due to change in 3rd and 4th sections of the station limits since the existing pavement is still in good condition and a slight decrease in physical target based on the approved program of work due to the cost of earthworks which accounted to 18.17% (P6,379,195.64) resulting for the reduction in the physical target by 0.096 lane km (from 2.78 lane km to 2.684 lane km)


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
for Regional Operations in Visayas-Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

3.5 IMM/LCA/DSS

