



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 11 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR.**, DPWH-IX, favorably endorsing the Project Modification of **Zamboanga del Sur 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 - Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure - Construction/Improvement/Rehabilitation/ Repair of Sibuguey River Flood Control Project, Phase I, Poblacion, Bayog, Zamboanga del Sur Allocation : P 45.00 Million Physical Target : 625 lm Unit Cost : P72,000/lm	MFO 2 - Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sibuguey River Flood Control (Phase I), Poblacion, Bayog, Zamboanga del Sur, Sta 0+000 – Sta 0 +442.20 Allocation : P 45.00 Million Physical Target : 442.20 lm Unit Cost : P 101,763.91/lm

JUSTIFICATION:

Modification is requested to indicate the correct station limit of the project based on actual survey/validation in the field and there is a decrease in physical target since the scopes of work involves the furnishing and the driving of structural steel sheet piles for foundation (12m each pile), concrete pile cap, reinforced concrete slope protection combined with rubble concrete and grouted riprap, and hand laid rock embankment, which constitutes 75.65% (P 26,573,871.37) and earthworks to 20.50% (P 7,201,388.04) of the total project cost, thus the original physical target length decreases by 182.8 lm (from 625 lm to 442.20 lm).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF), Geotagged Photos, and Typical Plan.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
for Regional Operations in Visayas-Mindanao

APPROVED/DISAPPROVED: -

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

WIN7G01466