



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

12 May 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 02 May 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, requesting for approval of the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary</b>  Road Upgrading Gravel to Paved – Sindangan – Bayog – Lakewood Rd, (S01059MN), Chainage 12269– Chainage 14569  <b>Allocation</b> - Php 150.000 Million <b>Physical Target</b> - 4.600 lane km <b>Unit Cost</b> - Php 32,608,695.65/lane km	<b>MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary</b>  Road Upgrading (Gravel to Paved) of Sindangan – Bayog – Lakewood Road, Zamboanga del Norte, 1 <sup>st</sup> DEO, Chainage 13489 – Chainage 15799 (Sta. 1942+330 – Sta. 1944+640)  <b>Allocation</b> - Php 150.000 Million <b>Physical Target</b> - 4.620 lane km <b>Unit Cost</b> - Php 32,467,532.47/lane km

**JUSTIFICATION:**

Modification is requested to change the project location to suit actual field survey/validation. Further, physical target has slightly increased from 4.60 lane km to 4.62 lane km due to maximizing of the utilization of funds.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01508