



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum of even date of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development – Construction of By-Passes/Diversion Road, Including ROW Construction of Concrete Road Including ROW Acquisition – Zamboanga City By-Pass Road, Zamboanga City (Culianan – Patalon Section), Package 1 <u>Allocation</u> - Php 150.000 M (Total) Php 100.000 M (Concrete Road) Php 50.000 M (ROW Acquisition) <u>Physical Target</u> - 2.378 lane km (Concrete Road) 25,000 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 42,052,144.66 /lane km (Concrete Road) Php 2,000.00 /sq.m. (ROW Acquisition)	MFO 1 – National Road Network Services: Network Development – Construction of By-Passes/Diversion Road, Including ROW Road Widening and Construction of Four (4) Lanes Concreting Road, Zamboanga City By-Pass Road (Culianan – Patalon Section), Zamboanga City Sta. 1983+780.00 – Sta. 1985+750.36 (Widening) Sta. 1985+750.36 – Sta. 1986+470.71 (BK)/Sta. 1935+617.23 (AH (4-Lanes)) <u>Allocation</u> - Php 150.000 M (Total) Php 101,746,850.31 (Civil Works)- (Php 42,973,939.84 - 4-lane Road) (Php 58,772,910.47 – Road Widening) Php 48,253,149.69 (ROW Acquisition) <u>Physical Target</u> - 6.82212 lane km (Civil Works) (2.8814 lane km - 4-lane Road) (3.94072 lane km - Road Widening) 24,126.56 sq.m (ROW Acquisition) <u>Unit Cost</u> - Php 14,914,256.90/lane km (Civil Works) Php 2,000.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is requested to indicate the correct station limits of the project based on actual field requirements and the physical target was **increased** because of the minimal activities on Earthworks resulting to the lengthening of the physical target by 4.444 lane km (from 2.378 lane km to 6.822 lane km.), as a result of maximizing the utilization of fund. Also, the inclusion of 4-lane road, road widening into two (2) lanes and reserved for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUTLON, CESO II
Assistant Secretary
Mindanao Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL S. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01521