



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 27, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services : Asset Preservation of National Roads Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on PMS/HDM-4, Primary Roads- Reconstruction from Asphalt to Concrete - Dipolog-Punta-Dansullan-S. Osmeña - Zamboanga del Norte/Sur Bdry Rd K1850+633 to K1850+697 Allocation : Php 2.004 Million Physical Target : 0.128 Lane km Unit Cost : Php 15,656,250/Lane Km	MFO 1 – National Road Network Services : Asset Preservation of National Roads Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on PMS/HDM-4) – Primary Roads- Dipolog-Punta-Dansullan-S. Osmeña - Zamboanga del Norte/Sur Bdry Rd (SO1056MN) K1850+577.98 to K1850+699.54 Allocation : Php 2.004 Million Physical Target : 0.24312 Lane km Unit Cost : Php 8,242,843.04/Lane Km

JUSTIFICATION:

The modification was requested due to changes in project component description since the existing concrete slab beyond the given limits is now severely damaged, thus the increase in physical target and adjustment of Station Limits to maximize the utilization of released funds. Moreover, the detail in project component description and Type of Work "Reconstruction from Asphalt to Concrete" which was generated from MYPS needs to be modified since the subject road section is concrete not asphalt to be consistent with the RBIA inventory and preliminary detailed engineering as conducted.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Chief-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7C01515