



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



March 22, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


This refers to the memorandum dated 8 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101354000 / Project ID: P00800141MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads ✓			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads✓		
Digos-Makar Rd - K1636 + 000 - K1638 + 000 , K1646 + 000 - K1649 + 202 ✓			Digos-Makar Rd - K1635 + 383 - K1638 + 200 , K1646 + 000 - K1648 + 363 ✓		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening: ✓ 10.412 lane-km ✓	₱ 14,475,926.82 / lane-km ✓	₱ 150,723,350.00 ✓	CW-1- Road Widening: ✓ 10.412 lane-km ✓	₱ 14,475,926.82 / lane-km ✓	₱ 150,723,350.00 ✓
EAO	–	₱ 5,466,650.00 ✓	EAO	₱ 28.84/km.	₱ 5,466,650.00 ✓
Total:		₱ 156,190,000.00 ✓	Total:		₱ 156,190,000.00 ✓
Justification:					
<ul style="list-style-type: none">• The physical target and the unit cost remain the same.• Change in the station limits. The portion of original station limits cannot be widened from 6 to 8 lanes due to the existing drainage structures and obstructions in the area, thus, portions of the first and second road segments have been adjusted.• The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.					

AG-CO-202404-00860
Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP

	Allocation	Unit Cost	Estimated Cost
LDAM	P 150,723,390.00	P 114,475,826.02 / 1km	P 150,723,390.00
OAL	P 1,465,870.00	-	P 1,465,870.00
TOTAL	P 152,189,260.00	Total	P 152,189,260.00

Justification:

- The physical forecast and the low road repair program.
- Change in the station limits. The extent of original station limits cannot be widened from 5 to 3 lanes due to the existing infrastructure and the structures in the area. Thus, portions of the first and second road segments have been added.
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.