



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

OK

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 3, 2017 of Director Edgar B. Tabacon, CESO IV, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:


FROM (Based on GAA)	TO
HFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development - Improvement/Widening of National Roads – Secondary Road Widening - Allen-Catarman Rd - K0729 + 000 - K0731 + 300, K0731 + 350 - K0732 + 949, K0722 + 751 - K0723 + 480 Allocation (P) 150.00 Million Physical Target 9.278 Lane Km Unit Cost (P) 16.17 Million /Lane Km	HFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development Improvement/Widening of National Roads Improvement/Widening of National Roads - Allen-Catarman Road (S00005SM)- K0729 + 000 -K0731 + 300, K0731 + 350 - K0732 + 949, K0722 + 751 - K0723 + 480, Northern Samar 1 st LD Allocation (P) 150.00 Million 119.52 Million (CW1) 30.48 Million (CW2) Physical Target 9.280 Lane Km (CW1) 6,942.00 Square Meters (CW2) Unit Cost (P) 12.88 Million / Lane Km (CW1) 4,390.67 / Square Meter (CW2)

JUSTIFICATIONS:


1. Modification is requested to change the project name and physical target from 9.278 Lane Km to 9.280 Lane Km as a result of the actual field survey.
2. Additional scope of work (Road Slope Protection Structure).

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN7C01745

CC: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas